
California High-Speed Train Project 

 

Request for Proposal 
for Design-Build Services 

RFP No.:  HSR 11-16 
Right-of-Way Acquisition Plan 

Addendum No. 3 

Explanatory Notes for CP1A&B and CP1C Right-of-Way Acquisition Plans:  

The Right-of-Way Acquisition Plan for CP1C has been delineated into construction groupings (North of 

Jensen Trench, Jensen Trench, Fresno Viaduct, and South of Fresno Viaduct) and the number of parcels 

within each grouping is provided with unique identifiers. 

Proposers shall note that some right-of-way parcels will be partially acquired. Partial acquisitions will 

provide right-of-way at least equal to the Project Footprint as determined in the Final EIR/S 



CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B June 2012

APN                                                    

(North to South)

PROPOSED ACCESS DATE RANGE  

(Estimated NTP 2/28/13)

AVENUE 17 TO AVENUE 7

037-030-006 NTP + 240-270

037-030-007 NTP + 210-240

037-030-008 NTP + 210-240

037-030-012 NTP + 210-240

037-030-013 NTP + 210-240

037-030-016 NTP + 210-240

037-060-016 NTP + 210-240

037-060-017 NTP + 210-240

037-060-018 NTP + 240-270

037-060-019 NTP + 210-240

037-111-023 NTP + 210-240

037-111-024 NTP + 210-240

037-111-025 NTP + 210-240

037-111-033 NTP + 240-270

037-111-032 NTP + 210-240

037-112-003 NTP + 210-240

037-112-004 NTP + 210-240

035-030-015 NTP + 210-240

035-030-003 NTP + 210-240

035-030-016 NTP + 210-240

035-030-017 NTP + 210-240

035-091-016 NTP + 240-270

035-092-001 NTP + 240-270

035-092-002 NTP + 210-240

035-092-010 NTP + 210-240

035-092-009 NTP + 210-240

035-092-008 NTP + 210-240

035-092-012 NTP + 240-270

035-092-011 NTP + 210-240

035-092-013 NTP + 210-240

035-102-042 NTP + 210-240

035-102-030 NTP + 240-270

035-102-031 NTP + 210-240

035-102-018 NTP + 210-240

035-102-040 NTP + 210-240

035-102-020 NTP + 210-240

035-102-039 NTP + 210-240

035-102-038 NTP + 210-240

035-102-037 NTP + 210-240

035-102-024 NTP + 210-240

035-102-023 NTP + 210-240

035-102-015 NTP + 210-240
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B June 2012

035-110-021 NTP + 210-240

035-110-020 NTP + 210-240

035-110-029 NTP + 210-240

035-171-005 NTP + 210-240

035-171-013 NTP + 240-270

035-171-003 NTP + 210-240

035-171-012 NTP + 210-240

035-162-033 NTP + 210-240

035-162-034 NTP + 810-840

035-162-024 NTP + 210-240

035-162-032 NTP + 210-240

035-162-025 NTP + 210-240

035-162-003 NTP + 210-240

035-171-001 NTP + 210-240

035-171-011 NTP + 210-240

035-211-006 NTP + 210-240

035-212-002 NTP + 210-240

035-232-002 NTP + 210-240

035-232-003 NTP + 210-240

034-190-031 NTP + 210-240

034-210-045 NTP + 210-240

034-210-049 NTP + 210-240

034-210-047 NTP + 210-240

047-070-014 NTP + 210-240

047-080-001 NTP + 210-240

047-070-013 NTP + 210-240

047-070-007 NTP + 210-240

047-130-020 NTP + 210-240

047-120-004 NTP + 210-240

047-120-013 NTP + 210-240

047-120-014 NTP + 210-240

047-130-026 NTP + 210-240

047-130-016 NTP + 210-240

047-130-023 NTP + 210-240

047-130-027 NTP + 210-240

047-120-017 NTP + 210-240

047-130-028 NTP + 210-240

047-130-029 NTP + 210-240

047-130-030 NTP + 210-240

047-130-022 NTP + 210-240

047-230-016 NTP + 210-240

047-240-006 NTP + 210-240

047-240-007 NTP + 300-330

047-240-004 NTP + 210-240
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B June 2012

047-240-005 NTP + 210-240

047-240-003 NTP + 210-240

047-320-009 NTP + 210-240

047-320-010 NTP + 300-330

047-320-005 NTP + 300-330

047-320-004 NTP + 210-240

047-330-005 NTP + 210-240

048-070-008 NTP + 210-240

048-080-001 NTP + 300-330

048-080-003 NTP + 510-540

048-080-004 NTP + 510-540

048-190-011 NTP + 510-540

048-190-028 NTP + 600-630

048-190-029 NTP + 600-630

048-190-014 NTP + 600-630

048-200-002 NTP + 210-240

048-200-006 NTP + 210-240

048-200-008 NTP + 210-240

048-200-007 NTP + 210-240

AVENUE 7 TO SR- 41

048-270-009 NTP + 210-240

048-270-008 NTP + 210-240

504-130-22 NTP + 90-120

504-130-20 NTP + 120-150

504-130-08 NTP + 90-120

504-010-15 NTP + 120-150

504-010-09 NTP + 120-150

504-010-16 NTP + 120-150

504-050-34 NTP + 240-270

504-070-33 NTP + 120-150

504-070-41 NTP + 90-120

504-070-51 NTP + 120-150

504-070-52 NTP + 330-360

504-070-39 NTP + 90-120

504-106-02 NTP + 30-60

504-106-04 NTP + 210-240

504-106-05 NTP + 180-210

504-060-73 NTP + 90-120

504-060-71 NTP + 90-120

504-060-70 NTP + 240-270

504-060-75 NTP + 90-120

504-140-11 NTP + 240-270

504-140-12 NTP + 180-210

504-091-02 NTP + 510-540
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504-091-03 NTP + 510-540

504-091-04 NTP + 510-540

504-080-47 NTP + 90-120

504-080-66 NTP + 90-120

504-080-67 NTP + 90-120

504-080-32 NTP + 90-120

504-080-39 NTP + 90-120

504-080-38 NTP + 90-120

504-080-37 NTP + 30-60

458-133-15 NTP + 120-150

458-240-30 NTP + 630-660

458-010-05 NTP + 120-150

458-240-31 NTP + 30-60

458-240-33 NTP + 30-60

458-240-32 NTP + 120-150

458-240-10 NTP + 30-60

458-250-10 NTP + 30-60

458-010-19 NTP + 120-150

458-250-07 NTP + 120-150

458-250-08 NTP + 120-150

458-010-17 NTP + 120-150

458-250-37 NTP + 210-240

465-020-23 NTP + 210-240

465-020-13 NTP + 120-150

465-020-22 NTP + 570-600

465-030-18 NTP + 210-240

465-030-16 NTP + 570-600

450-271-18 NTP + 150-180

450-271-12 NTP + 60-90

450-272-28 NTP + 60-90

450-272-27 NTP + 60-90

450-272-14 NTP + 30-60

450-272-13 NTP + 60-90

450-272-12 NTP + 60-90

450-273-26 NTP + 120-150

450-273-13 NTP + 240-270

450-273-12 NTP + 240-270

458-131-17 NTP + 120-150

458-131-21 NTP + 120-150

459-023-55 NTP + 120-150

459-023-56 NTP + 120-150

459-023-18 NTP + 120-150

459-023-59 NTP + 120-150

459-023-51 NTP + 120-150
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504-080-33 NTP + 30-60

505-080-22 NTP + 690-720

508-020-04 NTP + 90-120

508-020-01 NTP + 120-150

508-020-10 NTP + 390-420

508-020-11 NTP + 390-420

508-020-12 NTP + 390-420

508-020-13 NTP + 690-720

508-020-14 NTP + 30-60

508-020-15 NTP + 300-330

508-020-16 NTP + 300-330

508-020-17 NTP + 300-330

508-020-21 NTP + 300-330

508-020-23 NTP + 330-360

508-020-25 NTP + 30-60

508-030-12 NTP + 90 - 120

508-101-18 NTP + 30-60

508-101-19 NTP + 30-60

508-102-04 NTP + 30-60

508-102-35 NTP + 30-60

508-102-07 NTP + 30-60

508-102-08 NTP + 30-60

508-102-10 NTP + 30-60

508-102-09 NTP + 30-60

508-110-45 NTP + 240-270

508-110-46 NTP + 120-150

508-110-06 NTP + 240-270

508-110-07 NTP + 30-60

508-110-08 NTP + 30-60

508-110-09 NTP + 30-60

510-050-39 NTP + 420-450

510-050-26 NTP + 30-60

510-060-32 NTP + 30-60

510-060-33 NTP + 30-60

510-070-53 NTP + 120-150

510-070-62 NTP + 30-60

510-070-63 NTP + 30-60

510-090-45 NTP + 30-60

510-090-46 NTP + 30-60

510-090-43 NTP + 30-60

510-090-40 NTP + 30-60

510-460-05 NTP + 120-150

510-460-16 NTP + 210-240

510-460-15 NTP + 30-60
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510-460-14 NTP + 90-120

510-100-14 NTP + 690-720

510-100-15 NTP + 180-210

510-100-12 NTP + 210-240

510-470-0X NTP + 180-210

510-470-01 NTP + 240-270

510-470-02 NTP + 240-270

510-470-03 NTP + 240-270

510-470-04 NTP + 240-270

510-470-05 NTP + 240-270

510-470-10 NTP + 240-270

510-470-06 NTP + 240-270

510-470-07 NTP + 240-270

510-470-08 NTP + 240-270

510-470-09 NTP + 240-270

510-470-11 NTP + 240-270

510-470-12 NTP + 240-270

510-100-49 NTP + 30-60

510-100-36 NTP + 30-60

433-040-25 NTP + 30-60

442-122-02 NTP + 30-60

442-122-15 NTP + 90-120

442-122-03 NTP + 30-60

449-161-08 NTP + 150-180

449-161-04 NTP + 30-60

449-161-05 NTP + 30-60

449-180-08 NTP + 30-60

449-180-09 NTP + 30-60

449-180-10 NTP + 30-60

450-280-01 NTP + 30-60

450-280-02 NTP + 30-60

450-280-03 NTP + 30-60

450-280-11 NTP + 30-60

450-280-12 NTP + 30-60

450-280-34 NTP + 60-90

508-110-48 NTP + 30-60

508-120-18 NTP + 30-60

508-130-01 NTP + 30-60

509-050-05 NTP + 30-60

509-050-06 NTP + 30-60

509-080-11 NTP + 90 - 120

509-080-13 NTP + 30-60

509-080-45 NTP + 30-60

510-050-01 NTP + 30-60
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510-050-02 NTP + 30-60

510-050-04 NTP + 420-450

510-050-05 NTP + 90-120

510-050-06 NTP + 30-60

510-100-41 NTP + 420-450

510-100-42 NTP + 240-270

424-045-01 NTP + 240-270

424-042-22 NTP + 120-150

424-042-05 NTP + 120-150

433-040-44 NTP + 120-150

504-080-69 NTP + 30-60

504-080-74 NTP + 30 - 60

504-080-71 NTP + 30-60

504-080-14 NTP + 30-60

504-080-46 NTP + 30-60

504-010-20 NTP + 120-150

504-010-21 NTP + 120-150

504-080-44 NTP + 30-60

504-080-08 NTP + 30-60

504-080-09 NTP + 30-60

506-130-28 NTP + 30-60

506-130-21 NTP + 30-60

505-080-17 NTP + 30-60

505-080-25 NTP + 210-240

505-080-16 NTP + 30-60

505-080-21 NTP + 90-120

465-040-23 NTP + 570-600

465-040-06 NTP + 570-600

465-040-05 NTP + 720-750

465-040-31 NTP + 570-600

465-040-04 NTP + 120-150

465-040-03 NTP + 120-150

465-040-36 NTP + 120-150

465-040-22 NTP + 120-150

465-040-21 NTP + 120-150

467-030-23 NTP + 30-60

467-030-19 NTP + 30-60

467-030-22 NTP + 120-150

467-030-25 NTP + 30-60

467-061-15 NTP + 120-150

467-062-11 NTP + 240-270

467-062-03 NTP + 30-60

467-030-17 NTP + 210-240

467-030-32 NTP + 120-150
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467-030-04 NTP + 210-240

467-063-18 NTP + 120-150

467-063-19 NTP + 120-150

467-063-37 NTP + 240-270

467-030-29 NTP + 30-60

467-030-31 NTP + 30-60

467-030-03 NTP + 570-600

467-071-01 NTP + 150-180

467-071-02 NTP + 120-150

467-071-03 NTP + 120-150

467-040-12 NTP + 60-90

467-040-07 NTP + 30-60

467-040-06 NTP + 30-60

467-040-05 NTP + 30-60

467-040-21 NTP + 120-150

467-040-04 NTP + 30-60

467-050-24 NTP + 120-150

467-050-23 NTP + 120-150

467-020-50 NTP + 120-150

442-122-37 NTP + 120-150

442-122-33 NTP + 120-150

442-122-36 NTP + 120-150

442-122-34 NTP + 120-150

442-122-35 NTP + 120-150

442-122-05 NTP + 120-150

449-020-16 NTP + 210-240

449-161-02 NTP + 210-240

442-123-04 NTP + 120-150

442-123-05 NTP + 120-150

442-123-03 NTP + 120-150

449-162-01 NTP + 30-60

449-162-02 NTP + 30-60

449-162-03 NTP + 30-60

449-162-04 NTP + 30-60

449-162-05 NTP + 30-60

449-162-20 NTP + 30-60

450-280-31 NTP + 150-180

450-280-08 NTP + 30-60

450-154-08 NTP + 30-60

450-155-18 NTP + 30-60

450-155-17 NTP + 120-150

450-155-16 NTP + 30-60

450-155-15 NTP + 30-60

450-155-21 NTP + 120-150
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450-155-12 NTP + 120-150

467-081-19 NTP + 60-90

467-081-08 NTP + 60-90

467-084-22 NTP + 30-60

467-081-07 NTP + 120-150

467-081-06 NTP + 150-180

467-081-05 NTP + 150-180

467-050-28 (old 

APN 467-050-19) NTP + 120-150

468-294-05 NTP + 120-150

468-294-06 NTP + 120-150

467-082-01 NTP + 60-90

508-110-14 NTP + 30-60

508-110-13 NTP + 30-60

510-050-03 NTP + 30-60

510-050-30 NTP + 30-60

510-050-31 NTP + 30-60

510-050-25 NTP + 30-60

459-111-14 NTP + 30-60

449-162-22 NTP + 120-150

458-250-15 NTP + 120-150

458-250-25 NTP + 120-150

458-250-27 NTP + 120-150

458-250-09 NTP + 120-150

458-250-23 NTP + 120-150
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CHSRA ROW Acquisition Plan Summary, Construction Package 1C June 2012

SR 41 to South of E. American
PARCEL #               

(N to S) GROUPING

PROPOSED ACCESS DATE RANGE                            

(Estimated NTP 2/28/13)

NJT - 1 North of Jensen Trench NTP + 210-240

NJT - 2 North of Jensen Trench NTP + 360-390

NJT - 3 North of Jensen Trench NTP + 360-390

NJT - 4 North of Jensen Trench NTP + 240-270

NJT - 5 North of Jensen Trench NTP + 630-660

NJT - 6 North of Jensen Trench NTP + 210-240

NJT - 7 North of Jensen Trench NTP + 210-240

NJT - 8 North of Jensen Trench NTP + 210-240

NJT - 9 North of Jensen Trench NTP + 330-360

NJT - 10 North of Jensen Trench NTP + 330-360

NJT - 11 North of Jensen Trench NTP + 330-360

NJT - 12 North of Jensen Trench NTP + 330-360

NJT - 13 North of Jensen Trench NTP + 330-360

NJT - 14 North of Jensen Trench NTP + 330-360

NJT - 15 North of Jensen Trench NTP + 210-240

NJT - 16 North of Jensen Trench NTP + 330-360

JT - 1 Jensen Trench NTP + 330-360

JT - 2 Jensen Trench NTP + 330-360

JT - 3 Jensen Trench NTP + 330-360

JT - 4 Jensen Trench NTP + 330-360

JT - 5 Jensen Trench NTP + 330-360

JT - 6 Jensen Trench NTP + 330-360

JT - 7 Jensen Trench NTP + 330-360

JT - 8 Jensen Trench NTP + 330-360

JT - 9 Jensen Trench NTP + 330-360

JT - 10 Jensen Trench NTP + 210-240

JT - 11 Jensen Trench NTP + 330-360

JT - 12 Jensen Trench NTP + 330-360

JT - 13 Jensen Trench NTP + 210-240

JT - 14 Jensen Trench NTP + 330-360

JT - 15 Jensen Trench NTP + 210-240

JT - 16 Jensen Trench NTP + 210-240

JT - 17 Jensen Trench NTP + 300-330

JT - 18 Jensen Trench NTP + 300-330

JT - 19 Jensen Trench NTP + 630-660

JT - 20 Jensen Trench NTP + 210-240

JT - 21 Jensen Trench NTP + 210-240

JT - 22 Jensen Trench NTP + 210-240

JT - 23 Jensen Trench NTP + 210-240

JT - 24 Jensen Trench NTP + 210-240

JT - 25 Jensen Trench NTP + 210-240

JT - 26 Jensen Trench NTP + 210-240

JT - 27 Jensen Trench NTP + 210-240

JT - 28 Jensen Trench NTP + 210-240

JT - 29 Jensen Trench NTP + 600-630

JT - 30 Jensen Trench NTP + 450-480

JT - 31 Jensen Trench NTP + 630-660

JT - 32 Jensen Trench NTP + 210-240

JT - 33 Jensen Trench NTP + 330-360

JT - 34 Jensen Trench NTP + 630-660

JT - 35 Jensen Trench NTP + 630-660

JT - 36 Jensen Trench NTP + 630-660

JT - 37 Jensen Trench NTP + 330-360

JT - 38 Jensen Trench NTP + 360-390

JT - 39 Jensen Trench NTP + 630-660

FV - 1 Fresno Viaduct NTP + 330-360

FV - 2 Fresno Viaduct NTP + 210-240

FV - 3 Fresno Viaduct NTP + 330-360

FV - 4 Fresno Viaduct NTP + 600-630

FV - 5 Fresno Viaduct NTP + 600-630

FV - 6 Fresno Viaduct NTP + 600-630

FV - 7 Fresno Viaduct NTP + 600-630

FV - 8 Fresno Viaduct NTP + 300-330

FV - 9 Fresno Viaduct NTP + 630-660

FV - 10 Fresno Viaduct NTP + 210-240

FV - 11 Fresno Viaduct NTP + 210-240

FV - 12 Fresno Viaduct NTP + 210-240

FV - 13 Fresno Viaduct NTP + 210-240

FV - 14 Fresno Viaduct NTP + 210-240
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CHSRA ROW Acquisition Plan Summary, Construction Package 1C June 2012

SR 41 to South of E. American
PARCEL #               

(N to S) GROUPING

PROPOSED ACCESS DATE RANGE                            

(Estimated NTP 2/28/13)

FV - 15 Fresno Viaduct NTP + 210-240

FV - 16 Fresno Viaduct NTP + 210-240

FV - 17 Fresno Viaduct NTP + 300-330

FV - 18 Fresno Viaduct NTP + 210-240

FV - 19 Fresno Viaduct NTP + 210-240

FV - 20 Fresno Viaduct NTP + 210-240

FV - 21 Fresno Viaduct NTP + 210-240

FV - 22 Fresno Viaduct NTP + 210-240

FV - 23 Fresno Viaduct NTP + 210-240

FV - 24 Fresno Viaduct NTP + 210-240

FV - 25 Fresno Viaduct NTP + 210-240

FV - 26 Fresno Viaduct NTP + 210-240

FV - 27 Fresno Viaduct NTP + 210-240

FV - 28 Fresno Viaduct NTP + 210-240

FV - 29 Fresno Viaduct NTP + 210-240

FV - 30 Fresno Viaduct NTP + 330-360

FV - 31 Fresno Viaduct NTP + 300-330

FV - 32 Fresno Viaduct NTP + 210-240

FV - 33 Fresno Viaduct NTP + 300-330

FV - 34 Fresno Viaduct NTP + 630-660

SFV - 1 South of Fresno Viaduct NTP + 210-240

SFV - 2 South of Fresno Viaduct NTP + 210-240

SFV - 3 South of Fresno Viaduct NTP + 210-240

SFV - 4 South of Fresno Viaduct NTP + 600-630

SFV - 5 South of Fresno Viaduct NTP + 210-240

SFV - 6 South of Fresno Viaduct NTP + 600-630

SFV - 7 South of Fresno Viaduct NTP + 600-630

SFV - 8 South of Fresno Viaduct NTP + 210-240

SFV - 9 South of Fresno Viaduct NTP + 210-240

SFV - 10 South of Fresno Viaduct NTP + 210-240

SFV - 11 South of Fresno Viaduct NTP + 210-240

SFV - 12 South of Fresno Viaduct NTP + 210-240

SFV - 13 South of Fresno Viaduct NTP + 210-240

SFV - 14 South of Fresno Viaduct NTP + 210-240

SFV - 15 South of Fresno Viaduct NTP + 210-240

SFV - 16 South of Fresno Viaduct NTP + 210-240

SFV - 17 South of Fresno Viaduct NTP + 210-240

SFV - 18 South of Fresno Viaduct NTP + 240-270

SFV - 19 South of Fresno Viaduct NTP + 420-450

SFV - 20 South of Fresno Viaduct NTP + 210-240

SFV - 21 South of Fresno Viaduct NTP + 210-240

SFV - 22 South of Fresno Viaduct NTP + 240-270

SFV - 23 South of Fresno Viaduct NTP + 240-270

SFV - 24 South of Fresno Viaduct NTP + 210-240

SFV - 25 South of Fresno Viaduct NTP + 210-240

SFV - 26 South of Fresno Viaduct NTP + 210-240

SFV - 27 South of Fresno Viaduct NTP + 210-240

SFV - 28 South of Fresno Viaduct NTP + 210-240

SFV - 29 South of Fresno Viaduct NTP + 210-240

SFV - 30 South of Fresno Viaduct NTP + 210-240

SFV - 31 South of Fresno Viaduct NTP + 210-240

SFV - 32 South of Fresno Viaduct NTP + 210-240

SFV - 33 South of Fresno Viaduct NTP + 210-240

SFV - 34 South of Fresno Viaduct NTP + 210-240
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