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PART C – Scope of Work 

This  Scope  of  Work  covers  the  technical  aspects  of  the  project.  Other  requirements  are 

delineated elsewhere in this Procurement Package. Contractor shall refer to General Provisions 

for a list of general terms and definitions. 

1 California High Speed Train Project (CHSTP) Standards and Manuals 

Technical  documents  are  provided  to  Contractor  for  direction  and  assistance  during  the 

Project’s final design and construction, including but not limited to the following: 

 California  High‐Speed  Train  Project  (CHSTP)  Design  Criteria  –  Mandatory  design 

guidance and criteria requirements Contractor shall follow and apply in the development of 

final design and construction documents.  

 Directive Drawings – Directive Drawings provide mandatory design criteria in a graphical 

format Contractor shall  follow and apply  to ensure consistency during design  for system‐

wide elements and features. 

 California  High‐Speed  Train  Project  (CHSTP)  CADD  Manual  –  Mandatory  drawing 

standards  and  format  Contractor  shall  follow  and  apply  in  the  preparation  of  design, 

construction, and as‐built drawings. 

 California  High‐Speed  Train  Project  (CHSTP)  Plan  Preparation Manual  – Mandatory 

plans  format  Contractor  shall  follow  and  apply  in  the  preparation  of  design  and 

construction submittals, and as‐built drawings. 

 Aesthetic  Guidelines  for  Non‐Station  Structures  –  Mandatory  aesthetic  guidelines 

Contractor shall follow and apply to the design of non‐station structures. 

 Design Variance Request Process – Mandatory process Contractor shall follow and apply 

in the identification, preparation, and submittal of design variance requests, as necessary to 

achieve approval. 

 Geotechnical Baseline Report  for Bidding  (GBR‐B) – Mandatory document(s) which  the 

Contractor  shall  use  as  the  basis  of  its  proposal.  The GBR‐B  shall  not  be  used  for  final 

design.  The  GBR‐B  is  representative  of  the  preliminary  geotechnical  investigations  and 

interpretations  performed  to  date  by  the Authority.  The GBR‐B  is  composed  of  two  (2) 

separate documents:  

a. “Fresno  to  Bakersfield,  Sierra  Subdivision,  Procurement  Package  1,  Geotechnical 

Baseline Report for Bid, November 2012” 

b. “Merced  to  Fresno,  Sierra  Subdivision,  Geotechnical  Baseline  Report  for  Bid, 

Construction Package 1, Clinton Avenue, Fresno to Ave 17, Madera” 

 Geotechnical Baseline Report for Construction (GBR‐C) – Mandatory document, subject to 

Authority approval, which  the Contractor  shall prepare. Upon approval,  the GBR‐C  shall 
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replace the GBR‐B. The Contractor may prepare and submit its GBR‐C report(s) in a phased 

fashion. Along with  the  associated  final design plans  and  specifications,  the GBR‐C  shall 

serve as the basis for design and construction of the Project elements. Refer to Section 4.9.3 

of this Scope of Work and CHSTP Design Criteria for additional information. 

 Preliminary Ground Motion Data – Preliminary ground motion data that the Authority has 

prepared and Contractor shall use in seismic and structural design included in the proposal. 

 Final Ground Motion Data – Final ground motion data that the Authority will prepare and 

Contractor shall use  in seismic and structural design  for preparation of design submittals, 

construction, and as‐built drawings. 

 Basis  of  Design  –  Policy  document  prepared  by  the  Authority  that  defines  the  major 

components  and  performance  objective  of  the  CHST  System.  Contractor  shall  use  this 

document  in  the  preparation  of  designs  to  ensure  consistency  with  the  components, 

objectives, processes, requirements, and assumptions governed by Authority policy. 

 Record of Survey and Control Monument Data – Survey control data  that  the Authority 

has completed to date and Contractor shall use in its topographic survey and mapping for 

its design. 

 Standard  Specifications  (for  reference)  –  Technical  specifications  for  use  in  Authority 

construction  contracts,  and  as  determined  applicable  by  the  Contractor.  Standard 

Specifications  are  not  considered mandatory  for  this  project,  except  for  those  sections  or 

portions thereof identified in Attachment 5 “Mandatory Standard Specifications Listing” of 

this Scope of Work. 

 Standard Drawings (for reference) – Standard project elements for use in the construction 

of  the California High‐Speed  Train  system,  as  determined  applicable  by  the Contractor. 

Standard Drawings are not considered mandatory  for  this project. However,  if Contractor 

chooses to use a Standard Drawing, the design as shown on that drawing shall be followed. 

 City  of  Fresno Design Guidelines CHSTP  (for  reference)  – Guidelines  convey  specific 

aesthetic and functional recommendations by and for City of Fresno facilities. Contractor’s 

design should address the specific recommendations described in these guidelines. 

The  Standard  Specifications  and  Standard  Drawings  indicate  a  standard  of  quality  to  be 

achieved by the Contractor for the construction of the Project.  

The  identified  technical  documents  are  found  in  Book  3  and  Book  4  of  this  Procurement 

Package.  

2 Preliminary Engineering Documents 

Preliminary design documents have been prepared  to support environmental assessment and 

approval, and demonstrate technical feasibility and constructability. 

The following preliminary engineering documents are provided to the Contractor for reference: 

a. Design Plans: 
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Excerpts  from  15  percent  design  plans  for  Construction  Package  1A  Option  1  (Hybrid 

Alternative)  –  Initial  design  prepared  by  the  Authority  with  the  intent  of  supporting 

environmental assessment and approval. 

Preliminary design plans for Construction Package 1A, exclusive of the Hybrid Alternative, 

Construction  Package  1B,  and  Construction  Package  1C  (Alignment  F1)  –  Proposed 

preliminary design prepared by  the Authority with  the  intent of demonstrating  technical 

feasibility and constructability. 

b. Preliminary Technical Reports – Technical reports prepared by the Authority to document 

data  collection  efforts  completed  to  date  and  document  the  basis  of  the  design  for  the 

proposed preliminary design and environmental documents. 

 Floodplain Impacts Assessment and Hydraulics and Hydrology Report 

 Stormwater Management Report 

 Geotechnical Data Report  

 Structures Report 

 Design Variances  

c. Special  Specifications  –  Proposed  technical  specifications with  specific  reference  to  the 

Preliminary Design Plans for Construction Package 1, and as determined applicable by the 

Contractor. Special Specifications are not considered mandatory for this project, except for 

those  sections  or  portions  thereof  identified  in  Attachment  6  “Mandatory  Special 

Specifications Listing” of this Scope of Work. 

d. Electronic Files – Available electronic files used in the preparation of the preliminary design 

documents. 

 Design Files 

 Topographic Mapping 

 Digital Terrain Model (DTM) 

 Alignment Geometry Files 

 Design Cross Sections 

 Sheet DGN Files 

 Existing Utility Data 

 GIS Files for Environmentally Sensitive Areas 

 Geotechnical Electronic Data 

The Design Variance Report  is  found  in Book 3 of  this Procurement Package. The  remaining 

above‐identified  Preliminary  Engineering  documents  can  be  found  in  Book  4  of  this 

Procurement Package. 

11
/1

3/
20

12
 A

D
D

EN
D

U
M

 6
 - 

R
FP

 H
SR

 1
1-

16



California High-Speed Train Project RFP No. HSR 11-16 

Page 4 of 34 
Book 2, PART C – Scope of Work 

The  Preliminary  Engineering  Plans,  Reports,  and  Special  Specifications  are  based  on 

preliminary design efforts and  investigations and are provided for reference, unless otherwise 

specified for specific elements in this Scope of Work. If Contractor chooses to use the proposed 

preliminary  design,  Contractor  shall  review  and  validate  that  design meets  CHSTP  design 

criteria,  directive  drawings,  local  jurisdictional  authorities’  design  criteria,  and/or  other 

requirements before advancing design  to a baseline  level  (see Design Services  section of  this 

Scope of Work). 

3 Project Description and Limits 

Construction Package 1 (CP1) is located within the counties of Madera to the north and Fresno 

to  the  south,  and  the City  of  Fresno  in  the  southern  area.  It  is  composed  of  four  segments: 

Hybrid  Alternative  of  Construction  Package  1A,  the  remaining  alignment  of  Construction 

Package 1A, Construction Package 1B, and Construction Package 1C. 

 General  Project  limits,  from  north  to  south,  are  described  below.  Refer  to Attachment  1 

“Limits and Extents of Work Table”, Attachment 2 “Limits of Work Map”, and Attachment 

2a  “Caltrans  Limits  of Work Map”  for  additional  information. Construction  Package  1A 

(CP1A),  Hybrid  Alternative  –  South  of  Avenue  17  to  North  of  Veterans  Boulevard 

(alignment generally along the existing BNSF Railway) 

 Construction Package  1A  (CP1A), Remaining  alignment: North  of Veterans Boulevard  to 

north of Stanislaus Street. The  limits within  this package  include a portion of work  that  is 

being performed by Caltrans. 

 Construction Package 1B (CP1B): North of Stanislaus Street  to South of Santa Clara Street  

 Construction Package 1C (CP1C), Alignment F1: South of Santa Clara Street  to South of East 

American Avenue  

Description and major elements of each segment are described in the following sections. 

3.1 CP1A, Hybrid Alternative Segment– South of Avenue 17 to North of 
Veterans Boulevard (alignment generally along the existing BNSF Railway)  

The northern terminus of Hybrid Alternative is near Avenue 17 in Madera County. Traversing 

southward,  the  alignment parallels  the west  side  of  the BNSF  tracks  for  approximately  four 

miles  before  turning  towards  the  Union  Pacific  Railroad  (UPRR)  south  of  Madera.  The 

alignment follows the east side of the UPRR and transitions from at‐grade to an elevated section 

to cross over the San Joaquin River. South of the river crossing, the elevated section continues 

over  the  UPRR  tracks  and  transitions  to  an  at‐grade  configuration west  of  the  UPRR  near 

Herndon Avenue. This segment terminates north of Veterans Boulevard and  is approximately 

15 miles in length. 

The majority of the construction will be on embankment approximately 4 to 5 feet high. Major 

structural  elements  for  consideration  are  three major bridges  at  the Fresno River  and SR145, 

Cottonwood  Creek,  and  the  San  Joaquin  River.  The  work  will  be  subject  to  seasonal 

construction  constraints as defined  in  the Final Environmental Documents.  In addition,  there 
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are nine 2‐lane grade separated structures. The San  Joaquin River Bridge  is approximately 2.3 

miles  long.  Construction  includes  demolition,  site  clearing,  utility  relocations,  roadway 

construction, and compliance with the applicable requirements, mitigation measures identified 

in  the  Final  Environmental  Documents,  cooperative  agreements  and  master  agreements 

between the Authority and applicable Third Parties. 

3.2 CP1A, Remaining Alignment Segment – North of Veterans Boulevard to 
North of Stanislaus Street 

This segment  is approximately eight miles  in  length and runs adjacent  to  the west side of  the 

UPRR. From Veterans Boulevard to approximately Olive Avenue, the alignment runs nominally 

at‐grade.  In  the vicinity of Olive Avenue,  the alignment begins  its descent  into a below‐grade 

section,  approximately  1.7 miles  in  length. Between Olive Avenue  and Belmont Avenue,  the 

below‐grade section is further constrained by Roeding Park to the west, UPRR to the east, and 

an existing 96‐inch storm drain pipe. On  the south side of Belmont Avenue,  the below‐grade 

section  is  also  constrained  by  a  drainage  basin.  Continuing  south  of  Belmont  Avenue,  the 

below‐grade  section passes under  two  active  San  Joaquin Valley Railroad  (SJVR)  spurs, Dry 

Creek Canal, and SR‐180 before returning to a nominal at‐grade section through to the end of 

CP1A just north of Stanislaus Street. The proposed design to cross under SR‐180 is a 2‐track box 

approximately 300 to 400 feet in length. 

Additional  major  construction  elements  include  five  (5)  grade  separations  at  Veterans 

Boulevard,  and  Shaw, McKinley, Olive  and  Belmont Avenues,  realignment  of Golden  State 

Boulevard, demolition, site clearing, and utility relocations, and compliance with the applicable 

requirements,  mitigation  measures  identified  in  the  Final  Environmental  Documents,  and 

master agreements between the Authority and applicable Third Parties. 

Portion  of  work  to  be  performed  by  Caltrans  includes,  realignment  of  SR‐99  from  Station 

A92+20 to A237+30,  including new  interchanges at West Clinton Avenue and Ashlan Avenue, 

on  and  off  ramps  to  and  from Golden  State Boulevard, plus  the portion  of High‐Speed Rail 

infrastructure from Station S10691+50 to S10825+60.  Refer to Attachment 2b “Caltrans Scope of 

Work Map”.  

3.3 CP1B Segment – North of Stanislaus Street to South of Santa Clara Street  

This section  is approximately one mile  in  length and runs nominally at‐grade,  from  the north 

side of Stanislaus Street to south of Santa Clara Street. It includes the future High‐Speed Train 

Fresno Station and must accommodate the future 4‐track and 6‐track section(s), which include 

two  storage  tracks  immediately  south  of  the  future  Fresno  station  (one  on  each  side  of  the 

station tracks), necessary for operation of the CHST.  

Major work elements for this section include necessary civil work for the at‐grade track section 

and  four  (4) grade  separations  at  Stanislaus  Street, Tulare  Street, Fresno  Street,  and Ventura 

Street, demolition of existing Tuolumne Street overcrossing, reconfiguration of local streets per 

City  of Fresno  requirements,  as well  as demolition,  site  clearing,  and utility  relocations,  and 

11
/1

3/
20

12
 A

D
D

EN
D

U
M

 6
 - 

R
FP

 H
SR

 1
1-

16



California High-Speed Train Project RFP No. HSR 11-16 

Page 6 of 34 
Book 2, PART C – Scope of Work 

compliance  with  the  applicable  requirements,  mitigation  measures  identified  in  the  Final 

Environmental Documents, and master agreements between the Authority and applicable Third 

Parties. The UPRR shoo‐fly required to accommodate the construction of the Tulare Street and 

Ventura Street crossings under the proposed HSR alignment shall be included within the CP1B 

limits of work. 

3.4 CP1C, Alignment F1, Segment – South of Santa Clara Street to South of 
East American Avenue  

This  segment  is approximately  five miles  in  length and  runs adjacent  to  the west  side of  the 

UPRR after crossing SR‐99, via an aerial structure, and adjacent to the west side of BNSF. From 

south of Santa Clara Street,  the alignment passes under SR‐41 and runs nominally at‐grade to 

approximately East Belgravia Avenue. In the vicinity of East Belgravia Avenue, the alignment 

begins  to descend  into a shallow cut section, approximately one mile  in  length,  to pass under 

existing East Jensen Bypass. As it approaches South Orange Avenue, the alignment transitions 

to  a  1.2 mile  aerial  structure,  passes  over Golden  State  Boulevard,  SR‐99,  and  South Cedar 

Avenue, before returning to grade to cross under East Central Avenue and through to the end 

of CP1C, south of East American Avenue.  

Major construction elements for this segment include civil works for the at‐grade track sections 

and three grade separations. Close coordination with Caltrans will be required on the planned 

improvements for South Cedar Avenue and impacts of the CHSTP aerial structure to SR‐99.  

The  construction  effort  will  also  include  demolition,  site  clearing,  utility  relocations,  and 

compliance  with  the  applicable  requirements,  mitigation  measures  identified  in  the  Final 

Environmental Documents, and master agreements between the Authority and applicable Third 

Parties. 

3.5 Limits of Work for Enabling Facilities 

As described above, Contractor’s scope of work  includes a number of grade separations, and 

associated  roadway  reconstructions,  railroad  relocations,  and utility works  owned  by Third‐

Party Entities. These include the following: 

 California Department of Transportation (Caltrans)  

 City of Fresno 

 County of Madera  

 County of Fresno 

 Union Pacific Railroad (UPRR) 

 San Joaquin Valley Railroad (SJVR) 

 BNSF Railway 

 Utility companies 
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 Flood  Control  Districts  (Fresno  Metropolitan  Flood  Control  District,  Fresno  Irrigation 

District, Fresno County Flood Protection Board) 

 Other permitting agencies as noted in Book 3 of this Procurement Package 

Contractor  shall be  responsible  for  coordinating and  confirming  the  limits of work described 

above to ensure conformance with: 

 Final Environmental Documents 

 Local jurisdictional entity requirements 

 Third‐Party Agreements 

 Direct coordination with the impacted third parties 

 Other works  required  to  support  future CHSTP  elements  through  Interface Coordination 

and Design Integration Workshops with the Authority. 

Based  on  preliminary  engineering  and  Third‐Party  coordination  efforts  achieved  to  date, 

Contractor shall be aware of the following local conditions that have informed the preliminary 

design  included  in Book 4 of  this Procurement Package. As delineated  in  this Scope of Work, 

Contractor  shall be  responsible  for  confirming  these  and all other design  and  location  issues 

with  the  impacted  Third  Parties  through  the  course  of  final  design  and  construction.  These 

include but are not limited to the following items: 

 Maintenance  and  access  provisions  as  required  by  the  local  irrigation  and  flood  control 

districts. 

 Compliance with most recent and adopted general plans for/by Caltrans and the cities and 

counties of Madera and Fresno. 

 Consider  local  and  state  regulations  with  regard  to  impacts  to  sensitive  areas,  such  as 

campgrounds and schools. 

 Veterans Boulevard – do not preclude future Veterans Boulevard work. 

 S. Cedar Ave – consider future 2‐lane widening and profile raise of 2.5 feet. 

 SR99  in  South  Fresno  –  do  not  preclude  future Caltrans widening  in median  or  outside 

shoulders. 

 Fresno St. underpass  ‐ preserve existing UPRR grade separation to minimize disruption to 

freight operations. 

 Belmont Ave and Olive Ave  ‐ offset proposed grade separations  to maintain  traffic on  the 

existing roadways as long as possible. 

 Jensen Ave ‐ identified as Extra Legal Load Network roadway; traffic must be maintained at 

all times. 

 Box under SR180 ‐ extend under entire Caltrans ROW for SR180 to preserve future Caltrans 

improvements. 
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 Avoid impacts (temporary and permanent) to Roeding Park. 

 Work in the vicinity of the existing Golden State Boulevard ramps will require coordination 

with the City of Fresno.  The City of Fresno is responsible for the demolition of these ramp 

structures just north of SR41. 

 

4 Project Scope of Work  

4.1 General  

Contractor’s Work is defined as all services, labor, materials, equipment, and other efforts to be 

provided and performed by the Contractor including the following general categories:  

 Scheduling 

 Utility protection and relocation  

 Demolition  

 Permitting  

 Survey  

 Mapping  

 Geotechnical  

 Design  

 Environmental mitigation  

 Landscaping in accordance with Mitigation Monitoring and Reporting Program (MMRP) in 

the final environmental documents 

 Construction  

 Quality control and quality assurance for design and construction  

 Community relations  

 Quality inspection and testing  

 Verification and validation  

 Construction safety and security  

 Preparation of CADD As‐Built and Consolidated Services Drawings  

 Implementation  of  Contractor’s  extended  warranty  for  the  Project  after  construction 

completion  

 Coordination  with  jurisdictional  authorities  (governments,  public,  and  private  entities), 

utility companies, railroad companies, and local communities  
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 Other  efforts  necessary  or  appropriate  to  complete  the  design  and  construction  of  the 

Project,  and  to  ensure  the  Project’s  ultimate  readiness  for  high‐speed  rail  passenger 

operations  

The exceptions to this list include those efforts that the Contract specifies will be performed by 

the Authority or other Persons. 

Contractor  shall  provide  design  and  construction  for  CHSTP  trackway  civil  infrastructure, 

complete in place with the exception of CHSTP trackway from Station S10691+50 to S10825+60 

which will be performed by Caltrans. While Caltrans performs the design and construction of 

this  portion  of  the CHSTP  trackway  civil  infrastructure,  Contractor  shall  be  responsible  for 

establishing and controlling the plan and profile of CHSTP alignment in Caltrans portion of the 

work. Contractor shall identify, design, install, and maintain a temporary protective layer over 

the trackway subgrade to protect the subgrade from degradation through the warranty service 

period. Degradation  refers not  only  to  erosion of  fill/existing  soils  as  a  result  of  rainfall  and 

wind,  but  also  to  potential  damage  caused  by  animal  burrowing,  vandalism,  and  other 

environmental factors (such as flooding) not evident at the time of construction. 

Contractor  shall  design  and  install  structural  embedments  such  as  anchor  bolts,  embeds, 

grounding,  and  bonding,  foundations,  etc.,  as  needed,  in  structures,  walls  and  subsurface 

infrastructure to accommodate future CHSTP systems components not in the Project scope.  

Contractor shall design and construct enabling works, such as grade separations and intrusion 

protection,  complete  in  place.  The  enabling  work  shall  be  coordinated,  designed,  and 

constructed  in  accordance  with  the  Third‐Party  Entity’s  requirements  (i.e.,  City  of  Fresno, 

County of Fresno, California Department of Transportation, railroads, etc.). If the enabling work 

such as grade separations and intrusion protection are located above or below or immediately 

adjacent  to  the  CHSTP  alignment,  in  no  case  shall  the  enabling  work  be  constructed  to 

standards less stringent than the CHSTP Design Criteria if their failure would have the potential 

for damaging or otherwise interrupting HST service. 

The Scope of Work does not include construction of the portion of CHSTP trackway performed 

by  Caltrans  as  stated  above;  trackwork  itself;  passenger  stations;  buildings;  right‐of‐way 

engineering,  negotiations,  and  acquisition;  soundwalls;  and  systems  work  (i.e.,  Overhead 

Contact  System  poles,  foundations,  and  wires;  Traction  Power  Facilities;  Automatic  Train 

Control;  etc.).  The  Scope  of Work  excludes  civil/site works  for  said  future  CHSTP  systems 

facilities and ancillary sites, unless noted otherwise (i.e., civil preparatory works are generally 

limited  to  the  improvements  required  for  the CHSTP  trackway  only). However, while  these 

elements  are  not  included  in  the  Scope,  Contractor  shall  coordinate  interfaces  and  ensure 

accommodation and integration of future CHSTP work elements via the Interface Coordination 

and Design  Integration Workshops with  the Authority,  inclusive  of  such  excluded  facilities 

within the portion of work performed by Caltrans.  

Contractor is further responsible for the following: 
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 Design  and  construction of  the  civil  infrastructure  elements  as generally described  above 

and identified in further detail in Attachment 3 “Scoping Typical Sections” and Attachment 

4 “Scope Elements Matrix”. The Work shall be performed and completed in accordance with 

the  documents  as  defined  in  Sections  1  and  2  of  this  Scope  of Work,  as well  as Master 

Agreements,  design  criteria,  standards,  and  permits  by  Third  Parties  for  facilities within 

their  jurisdictions. Contractor  shall  refer  to  the  Project  Elements  section  of  this  Scope  of 

Work. 

 Contractor’s  design  and  construction  shall  be  completed  such  as  to  ensure  the  ultimate 

operation of the CHSTP system to operate at speeds of at least 220 miles per hour. Note that 

design speed shall be 250 miles per hour (see 4.2.1.1 in this Scope of Work). 

 Accommodation of future CHSTP elements and facilities to be designed and constructed by 

others that affect the civil infrastructure as identified in this Scope of Work and through the 

Interface Coordination and Design Integration Workshops, including the following:  

 Trackwork 

 Traction Power Facilities 

 Overhead Contact System 

 Automatic Train Controls Facilities 

 Communications 

 Rolling Stock 

 Operations 

 Maintenance Access/Emergency Access/Egress from Trackway (Ladders and Stairs) 

 Preparation of design and construction submittals in accordance with this Scope of Work. 

 Preparation of Construction Specifications in accordance with this Scope of Work. 

 Coordination with Third‐Party Entities, including the following: 

 Local, Regional, State, and Federal Agencies 

 Railroads 

 Utility Companies 

 Other Permitting and Regulatory Agencies 

4.2 Design Services 

4.2.1 Review of Design Criteria, Drawings, Reports and Specifications  
Contractor  is  responsible  for  review  of  the CHSTP Design Criteria,  Preliminary Engineering 

Drawings and Reports, Standard Drawings, Directive Drawings, Standard Specifications, and 

Special Specifications for completion of design and construction of the Project.  
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4.2.1.1 CHSTP Design Criteria 

Design  Criteria  has  been  prepared  to  direct  the  development  of  Contractor’s  final  design, 

construction drawings, and construction specifications for the Project. Contractor shall develop 

the alignment using the CHSTP Design Criteria to achieve a design speed of 250 mph. 

Contractor  shall  document  the  applicability  assessment  in  the  Requirements  Verification 

Traceability Matrix (RVTM), including identification of each criterion that is determined by the 

Contractor to not be applicable to the Project. RVTM is described in more details in Verification, 

Validation and Self‐Certification in Book 3 of this Procurement Package. 

Contractor  shall  review  the  CHSTP  Design  Criteria  and  determine  applicability  of  each 

criterion.  

Contractor  shall  refer  to  the  Authority’s  Design  Variance  Guidelines  and  CHSTP  Design 

Criteria  in Book 3 of  this Procurement Package  for definition on design variance process and 

criteria  thresholds,  respectively.  Design  Variance  Requests  are  location‐specific.  Design 

Variance Requests are subject  to Configuration Management and Change Control. Contractor 

shall  not  assume  that  additional  Design  Variance  Requests,  beyond  those  included  in  the 

Preliminary Design Variance Report provided  in Book 3 of  this Procurement Package, will be 

approved. Refer to Design Variances (Section 4.14) in this Scope of Work. 

4.2.1.2 Preliminary Engineering Documents: Drawings and Reports 

The 15% Design and Preliminary Engineering Drawings are at various design  levels and are 

provided for Contractor’s reference. 

Contractor shall  review  the Preliminary Engineering Design Drawings and Technical Reports 

and confirm technical feasibility and constructability within the requirements of the approved 

Final  Environmental  Documents  and  the  applicable  CHSTP  Design  Criteria  and  Directive 

Drawings as described in this Scope of Work. 

Contractor  shall  substantiate  the  technical  feasibility and  constructability of  the design  in  the 

Baseline  Design  Report.  This  report  will  serve  as  a  baseline  document  for  configuration 

management, and will be subject to change control. 

Contractor shall be responsible for the preparation of Construction Drawings and Reports. 

4.2.1.3 Specifications 

Contractor shall be responsible for the preparation of Construction Specifications. 

CHSTP  Standard  Specifications were developed  to  support design  and  construction  and  are 

provided for Contractor’s reference. Standard Specifications are not considered mandatory for 

this  project,  except  for  those  sections  or  portions  thereof  as  identified  in  Attachment  5 

“Mandatory Standard Specifications Listing” of this Scope of Work. 
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Contractor  shall  review  CHSTP  Standard  Specifications  and  Special  Specifications,  and 

determine  applicability  of  each  specification  section  to  Contractor’s  final  design  and 

construction methods, and determine what additional specifications are required. 

Construction  Specifications  shall  be  prepared  in  accordance  with  the  formats  of  CHSTP 

Standard  Specifications,  which  are  based  on  Construction  Specifications  Institute  (CSI) 

MasterFormatTM  2011  edition  and  SectionFormatTM  2009  edition,  and  the  following 

requirements: where Contractor has  confirmed  applicability  of CHSTP  Standard  and  Special 

Specifications  sections,  with  or  without  modification,  Contractor  shall  incorporate  each 

applicable Standard and Special Specifications section into its Draft Construction Specifications. 

Contractor shall incorporate sections with no or minor changes by reference with a description 

of  changes. Contractor  shall  incorporate  sections with  extensive  changes  in  their  entirety  in 

track change format, as needed. For Contractor‐added specifications not included as part of the 

CHSTP Standard and/or Special Specifications,  shall  include “NEW”  in bold capital  letters  in 

the top margin of the new Contractor‐developed Construction Specifications section. 

4.2.1.4 Fresno Street Construction Plans and Specifications by Caltrans 

Caltrans  has  prepared  construction  plans  and  specifications  for  the  Fresno  Street  roadway 

undercrossing. These plans have been included in Book 4 for Contractor’s reference. Contractor 

shall be responsible for achieving an integrated design and construction, inclusive of the Fresno 

Street improvements, the high‐speed rail infrastructure, and securing concurrence, permits, and 

approvals. Contractor may  choose  to use  the  reference plans prepared by Caltrans at  its  sole 

discretion,  and  shall  not  rely  on  them  without  completing  due  diligence  per  Contractor’s 

design‐build responsibilities. 

4.2.2 Review of Environmental Documents  
Before completing its technical and engineering reports and construction drawings, Contractor 

shall conduct a review of and ensure compliance with all environmental documents. Contactor 

shall be responsible for obtaining required permits for construction of the project, as indicated 

in Approach for Obtaining ICS Environmental Approvals/Permits. 

4.3 Additional Data  

Contractor shall be responsible for obtaining additional data, including: 

 Final identification, confirmation, and potholing for existing utilities. 

 Survey  and  topographic  mapping  for  final  design,  including  site  surveys  as  required. 

Available photogrammetric data used  for preliminary design  is provided  for Contractor’s 

reference. 

 Collecting  additional  geotechnical  information  to  complete  the  Project;  support  the 

finalization of ground motions work and fault rupture data; and prepare technical reports, 

including  the GBR‐C,  construction  drawings,  and  construction  specifications.  Contractor 
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shall store, maintain, and make available  its acquired geotechnical core samples until final 

acceptance and close out of contract. 

4.4 Design and Code Analysis  

Contractor  shall  review  and  analyze  current  design,  industry  and  regulatory  design  and 

construction codes, including those referenced in the Final Environmental Document, and third 

parties’ requirements for applicability to its design and construction of the project. 

Contractor  shall  identify  applicable  design,  industry,  and  regulatory  construction  codes  by 

resource from the EIR/EIS and by affected Third‐Party Entities in a Design and Code Analysis 

Report, which shall be submitted to the Authority. Upon review, the Authority will issue one of 

the three dispositions as described in V&V and Self‐Certification Requirements in Book 3 of this 

Procurement Package.   

4.5 Safety and Security Certification Program 

Contractor  shall be  responsible  for  safety and  security  certification activities during  the Final 

Design and Construction phases of  the Project. Contractor  shall develop and  submit a Safety 

and  Security  Certification  Plan  that  describes  in  detail  how  they  will  identify,  mitigate, 

verify/validate,  and  certify  safety  and  security  requirements.  The  Safety  and  Security 

Certification  Plan  requirements  are  described  in  detail  in  the  CHSTP  Safety  and  Security 

Management  Plan  in  Book  3  of  this  Procurement  Package. Upon  review,  the Authority will 

issue one of the three dispositions as described in V&V and Self‐Certification Requirements in 

Book 3.   

4.6 Interface Coordination and Design Integration  

Contractor  shall  be  responsible  for  coordinating  the  interfaces  and  performing  design 

integration with adjacent contracts, third parties, and the Authority, as specified in the General 

Provisions. 

4.7 Verification and Validation and Self Certification 

Contractor shall develop and implement a verification and validation (V&V) process to confirm 

to the Authority that by examination and provision of objective evidence the technical contract 

requirements and the particular requirements for specific intended use have been fulfilled. With 

every  technical contract submittal  to  the Authority, Contractor shall provide a V&V submittal 

self‐certifying  compliance  with  the  Contract  requirements  and  fitness  for  purpose.  Every 

technical  contract  submittal  shall be  fully  checked and  certified by an  Independent Checking 

Engineer (ICE) and Independent Site Engineer (ISE) before they are submitted to the Authority. 

Refer to Book 3 for V&V and Self‐Certification requirements. 
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4.8 Value Engineering 

Contractor shall initiate, conduct, complete, and implement Value Engineering (also referred to 

as Value Analysis) upon approval of  its Design Baseline Report. Upon  review,  the Authority 

will issue one of the three dispositions as described in V&V and Self‐Certification Requirements 

in  Book  3. Value  engineering  shall  comply with methodologies  and  procedures  adopted  by 

Caltrans,  including  but  not  limited  to  Project  Development  Procedures  Manual  (PDPM), 

Chapter 19 – Value Analysis, Value Analysis Report Guide, and Value Analysis Team Guide, 

and  shall  be  performed  in  coordination with  the Authority.  Contractor  shall  refer  to  value 

engineering  process  requirements  specified  in  the  General  Provisions  of  this  Procurement 

Package. 

Further  contractor‐initiated  value  engineering  opportunities  can  be  initiated,  conducted,  and 

implemented through final design and construction efforts. 

4.9 Design Reports  

Contractor shall provide Design Reports to the Authority as specified in this Scope of Work, the 

CHSTP Design Criteria and other mandatory documents included in the Procurement Package.  

Unless  otherwise  noted,  for  Design  Reports,  the  Authority  will  issue  one  of  the  three 

dispositions  as  described  in  V&V  and  Self‐Certification  Requirements  in  Book  3  of  this 

Procurement Package.  

Contractor  shall  include  in  the  baseline  schedule  each Design Report  and Authority  review 

period, including breakdown by Construction Package Segment and/or structure. 

4.9.1 Design Baseline Report 
Contractor shall prepare a Design Baseline Report that defines the major design elements to be 

progressed to design and construction, and confirms technical feasibility, constructability, and 

compliance with the approved Final Environmental Documents, including the following: 

 Final Track Alignment and Limits of Construction Activities 

 Plan  and  profile  for  the  CHSTP  track  alignment  for  the  entire  limits  of  the  Project, 

including  the portion  of  the work within Caltrans  Scope  of Work  and  location  of  all 

special  trackwork.  The  limits  of  track  alignment  shall  extend  beyond  Contractor’s 

construction  limits  to  the  nearest  point  of  tangency  in  plan  and  profile  to  ensure 

consistency,  interface,  and  integration  requirements  with  future  work  and  in  full 

support of High‐Speed Train operations. 

 Typical  sections  for  CHSTP  trackway  for  at‐grade,  grade  separated  structures,  and 

trenches,  third‐party  facilities,  as  well  as  facilities  constructed  by  others  that  affect 

Contractor’s design. Typical  sections  shall  identify and address  future  traction power, 

overhead contact system, communications,  train controls, operations, and maintenance 

equipment.  CHSTP  facilities  by  others  shall  be  confirmed  during  the  Interface 

11
/1

3/
20

12
 A

D
D

EN
D

U
M

 6
 - 

R
FP

 H
SR

 1
1-

16



California High-Speed Train Project RFP No. HSR 11-16 

Page 15 of 34 
Book 2, PART C – Scope of Work 

Coordination  and Design  Integration Workshops. CHSTP  facilities  by  others  shall  be 

identified as “NIC” (Not in Contract) on the drawings.  

 Clearances at Structures and Restricted Locations – Proper clearances in conformance with 

CHSTP Design Criteria at all grade separations and  future CHSTP  facilities by others  that 

affect  the  design,  including  substation  locations,  radio  antenna  sites,  special  trackwork, 

signal  houses,  access  and  egress,  and  location  of  the  system’s  undertrack  ductbank  and 

manholes. 

 Structure  Plans,  Elevations,  and  Typical  Sections  –  For  grade  separated  structures, 

trenches,  tunnels, and  retaining walls. Drawings  shall  include nominal dimensions of  the 

structures subject to final design calculations.  

 Railroads  ‐  For  relocation  of,  or modification  to,  existing  railroad  trackways  and  other 

facilities per Master Agreements with such entities. 

 Utilities – Relocation of utilities within Authority’s and state and  local  jurisdictions’ right‐

of‐way in accordance with applicable state and federal regulations. 

 Geometric  Approval  Drawings  –  For  relocation  of,  or  modification  to,  state  highway 

facilities and local roadways, as agreed with the affected third‐party agency. 

 Storm Water  Pollution  and  Protection  Plan  (SWPPP)  and   Best Management  Practices 

(BMP) 

 Consistency  with  Final  Environmental  Documents  –  describing  whether  and  to  what 

extent the Baseline Design remains consistent with the project described  in the Final EIR/S 

and the environmental analysis provided therein. 

 Aesthetic  Design  and  Review  for  Non‐Station  Structures  –  See  Aesthetic  Design  and 

Review  for  Non‐Station  Structures Report  requirements  as  delineated  elsewhere  in  this 

Scope of Work.  

 Other information that establishes the baseline for the project 

Contractor  shall  prepare  Design  Baseline  Report,  submit  for  review,  coordinate  comment 

resolution,  and  ensure  approval  by  Authority within  180  days  of NTP.  Authority’s  review 

period for the design baseline report is twenty working days. 

Drawings shall include dimensions that demonstrate the intent and boundaries of the design to 

be  advanced  into  final design. Design  assumptions  for  elements  identified  as  future CHSTP 

facilities by others will be provided by the Authority for incorporation into the Design Baseline 

Report  documents,  and  reviewed  with  Contractor  during  the  Interface  Coordination  and 

Design Integration Workshops. 

Upon  receipt  of  approval,  the  Design  Baseline  Report  will  be  subject  to  the  Authority’s 

configuration management and change control process. 
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4.9.2 Hydrology and Hydraulics Reports 
Contractor shall prepare Hydrology and Hydraulics reports to support the drainage design of 

the  full  build‐out  of CHSTP  trackway  as well  as  temporary drainage  system  for  the  interim 

condition.  

Contractor  shall  contact and  coordinate with State and  local  jurisdictions  to obtain necessary 

information for preparation of its reports. 

4.9.3 Geotechnical Reports 
The Contractor  shall  perform  geotechnical  investigations, perform  analysis,  and  interpret  all 

geotechnical data to finalize its design and prepare a Geotechnical Baseline Report‐C (GBR‐C), 

which shall replace the GBR‐B. The GBR‐C shall be submitted to and approved by the Authority 

prior to beginning of construction. Upon approval, the GBR‐C and associated final design plans 

and specifications shall serve as  the basis  for design and construction of  the Project elements. 

The Contractor may prepare and submit its GBR‐C report(s) in a phased fashion in accordance 

with Contractor’s design approach and  construction means and methods. Authority’s  review 

period for the GBR‐C is twenty working days. 

Contractor shall also prepare a Geotechnical Data Report and Geotechnical Engineering Design 

Reports to support its design calculations and requirements for design and construction of the 

full  build‐out  of  trackway  and  trackwork,  embankment,  excavation,  soundwalls,  retaining 

walls,  trenches,  tunnel  structures,  grade  separation,  roadways,  and  all  other  facilities 

constructed by Contractor or  to be  constructed by others per  the  requirements of  the Design 

Criteria as well as the requirements of State and local jurisdictions. These Geotechnical Reports 

shall  include  and  address  additional  geotechnical  explorations  performed  by  the Contractor 

through its design and construction phases.  

Contractor shall contact and coordinate with State and local jurisdictions to obtain all necessary 

information for preparation of its reports. 

4.9.4 Structures Reports  
Contractor shall prepare Structures Reports providing the basis for its selection of structure for 

the retaining walls, U‐Walls, cut‐and‐cover boxes,  jacked boxes, bridges, and aerial structures. 

The  report  shall  provide  all  necessary  information  such  as  General  Plan,  Typical  Sections, 

foundation  type, member  sizes,  and  seismic  and  other  geotechnical  information  to  support 

Contractor’s design.  

Structure  Reports  for  other  jurisdictional  authorities  such  as  Caltrans,  cities,  counties,  and 

railroads shall comply with requirements of that  jurisdiction. Contractor shall coordinate with 

these  jurisdictional authorities to obtain their approval prior to the design and construction of 

these structures.  
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4.9.5 Aesthetic Design and Review for Non-Station Structures Report 
As the project takes form, a consistent system‐wide image for the California High Speed Train 

Project  is  expected  through  the  introduction  of  common  elements  associated  with  selected 

bridges and overpasses. Curvilinear forms can be effective for the following reasons: 

 Image:  Recognizable,  consistent  bridge  and  overpass  forms  can  contribute  toward 

establishing an aesthetic image for the CHSTP. 

 Structural Precedents: Curvilinear forms such as arches and trusses have been successfully 

implemented for medium‐span high‐speed rail bridges internationally. 

 Materials:  Either  concrete  or  steel  would  be  appropriate  materials.  Designers  have  the 

latitude to propose materials, details, connections, abutments, etc. 

Interfaces between major bridges, overpasses, and adjacent aerial structures shall be carefully 

and systemically coordinated to ensure smooth and appropriate transitions in accordance with 

the aesthetic design guidance (Aesthetic Guidelines for Non‐Station Structures included in Book 

3  of  the  Procurement  Package),  as  well  as  the  aesthetics mitigation measures  in  the  Final 

EIR/EIS and the Mitigation Monitoring and Reporting Program. 

Contractor shall follow such aesthetic design guidance to implement aesthetic design and visual 

resource mitigations and enhancements to structures.  The Aesthetic Design and Review Report 

shall describe Contractor’s approach to implementing the guidelines.  

Structures  and other  elements  included  in CP1  for  aesthetic design  and  review preliminarily 

include  the  items  below  (subject  to  confirmation  by  the  Contractor  in  its  coordination  as 

required herein). 

 Aerial structures – approximately 3.7 miles in length  

 Bridges, such as the one spanning across the San Joaquin River 

 Overpasses, such as  the ones crossing Highway 99, approximately 315  feet  in  length, and 

Golden State Boulevard, approximately 420 feet in length  

 Retaining walls  

 Trenches 

 Local street lighting 

 Access control fence 

 Intrusion protection barrier 
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4.9.6 Certifiable Elements and Hazards Log 
Contractor shall update, expand, and submit in‐progress submittals of the Certifiable Elements 

and Hazards  Log  on  a  quarterly  basis  through  the Design  and  Construction  phases  of  the 

Project.   Upon  review,  the Authority will  issue one of  the  three dispositions  as described  in 

V&V and Self‐Certification Requirements  in Book 3. Hazards associated with  each  certifiable 

element  that  can  reasonably be expected  to occur within Contractor’s  scope of work  shall be 

identified on  the Certifiable Elements and Hazards Log as defined  in  the CHSTP Safety and 

Security Management Plan found in Book 3 of this Procurement Package.  

4.9.7 Safety and Security Certification Package 
Contractor  shall  compile  and  submit  a  Safety  and  Security  Certification  Package  when  all 

Certifiable  Items Lists  for a particular element or  infrastructure component are completed  for 

applicable  milestone  payment.  Upon  review,  the  Authority  will  issue  one  of  the  three 

dispositions as described in V&V and Self‐Certification Requirements in Book 3. The Safety and 

Security  Certification  Package  shall    consist  of  a  signed  Certificate  of  Conformance  for  the 

project  element,  all  completed Certifiable  Items  Lists,  a  completed Certifiable  Elements  and 

Hazards  Log  (see  Section  4.9.6),  and  all  supporting  documentation  such  as  hazard  analysis, 

drawings, and design element descriptions. 

4.9.8 Final Design Report 
Contractor  shall  prepare  and  submit  a  Final  Design  Report  that  includes  all  changes  and 

revisions made to the Design Baseline Report, including the portion of the work within Caltrans 

Scope of Work. This report shall be supported by all variances and design exceptions granted 

by the Authority or other third parties that support the changes to the Design Baseline Report. 

The Final Design Report shall represent a conformed configuration of the design. Upon review, 

the Authority will issue one of the three dispositions as described in V&V and Self‐Certification 

Requirements in Book 3. 

4.10 Preparing Construction Drawings and Construction Specifications for 
CHSTP Facilities Third-Party Entities  

Contractor  shall  be  responsible  for  preparation  of  the  complete design  and  certification  that 

construction  drawings,  construction  specifications,  reports,  and  calculations  meet  the 

requirements of Authority, and Third‐Party Entities.   

The Project  includes modification of facilities owned by Third‐Party Entities, and construction 

in and around facilities owned by Third‐Party Entities as shown in Section 3.5. 

Contractor shall identify the design and construction requirements and codes of affected Third‐

Party  Entities;  and  document  the  requirements  and  codes  in  the Design  and Code Analysis 

Report.  Contractor  shall  perform  this  assessment  taking  into  account  signed  agreements, 

permits,  or MOUs  between  the Authority  and  the  Third‐Party  Entities,  or  draft  agreement, 

permit,  or MOU  language  in  process,  as  provided  by  the Authority.  If  a  Third‐Party  entity 

prepares design for its facilities, Contractor shall be responsible for coordinating and reviewing 
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such design  to ensure  conformance with Contractor’s design and  construction efforts per  the 

contract requirements. 

Agreements, Permits, and MOUs are included in Book 3 of this Procurement Package. 

4.11 CHSTP Design Submittals  

Contractor shall provide Design Submittals to the Authority as specified in this Scope of Work, 

the  CHSTP  Design  Criteria  and  other mandatory  documents  included  in  the  Procurement 

Package.  

Unless  otherwise  noted,  for  Design  Submittals,  the  Authority  will  issue  one  of  the  three 

dispositions  as  described  in  V&V  and  Self‐Certification  Requirements  in  Book  3  of  this 

Procurement Package.   

Contractor shall  include  in the baseline schedule each Design Submittal and Authority review 

period, including breakdown by Construction Package Segment and/or structure. 

Contractor  shall  include  hard  copies  and  an  electronic  file  posted  in  accordance  with  the 

direction provided in the General Provisions and the CHSTP CADD Manual. .  

At minimum, submittals shall identify the following: 

 Location including Construction Package Segment (CP1A, CP1B, CP1C) 

 Preparer and date 

 Checker and date 

 Signed and sealed by Engineer of Record, in accordance with State regulation  

 Issue date and revision number  

 Main point of contact, phone number, and company contact details 

Contractor shall provide the following submittals to the Authority: 

 Design Reports 

 Design Baseline  Report (subject to Authority approval as noted in Section 4.9.1) 

 Design and Code Analysis Report 

 Aesthetic  Design  and  Review  for  Non‐Station  Structure  Report  (as  part  of  Design 

Baseline Report) 

 Value Engineering Report 

 Hydrology and Hydraulics Reports 

 Geotechnical Reports 

 Structures Reports 
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 Certifiable Elements and Hazards Log (quarterly, in‐progress submittals) 

 Final Design Report 

 Safety and Security Certification Package 

 Other  technical  reports  as delineated  in  the CHSTP Design Criteria and  this Scope of 

Work 

 Construction Drawings  

 Nominal 60 percent design, all sheets represented 

 Nominal 90 percent design, all sheets included 

Civil and Structure Construction Drawings may be submitted  in segments or by structure 

and shall  include  identification of future  facilities by others  for reference as determined  in 

the  Interface Coordination and Design  Integration Workshops. These  include  facilities  for 

traction power, overhead contact system, communications, train controls, location of special 

trackwork, and CHSTP facilities by others, and shall be identified as “NIC”. 

 Construction Specifications 

 Nominal 60 percent: an outline of construction specifications shall be submitted 

 Nominal 90 percent: all applicable construction specifications shall be submitted 

 Ready for Construction (RFC) Submittals (subject to Authority approval as noted in Section 

4.13) 

 Electronic  Submittal  Files  (certified  as  representing  the  designs  in  the  Construction 

Packages). Drawing  Submittals  shall  be  in  accordance with  the CHSTP CADD  and  Plan 

Preparation Manuals. All other electronic design files shall be in PDF. 

 Engineering  Calculations  (certified  as  representing  the  designs  in  the  Construction 

Packages) 

 Survey  Reports  (signed  and  sealed)  as  defined  in  CHSTP Design  Criteria  and  Standard 

Specifications. 

4.12 Third-Party Entity Design Submittals 

Contractor shall provide Third‐Party Submittals to respective Third‐Party Entity and a copy to 

the  Authority  unless  otherwise  noted.  Contractor  shall  be  responsible  for  determining  and 

providing submittal quantities required by Third‐Party Entities. 

Submittals shall identify the following information: 

 Location including Construction Package Segment (CP1A, CP1B, CP1C) 

 Preparer and date 

 Checker and date 
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 Signed and sealed by Engineer of Record, in accordance with State regulation  

 Issue date and revision number  

 Main point of contact, phone number, and company contact details 

Contractor shall include in the schedule each Third–Party Entity Submittal and review period.  

Contractor  shall  apply V&V  and  self‐certification  as described  in V&V  and  Self‐Certification 

Requirements  in Book 3 of  this Procurement Package. Upon  review,  the Authority will  issue 

one of the three dispositions as described in V&V and Self‐Certification Requirements.   

4.13 Ready for Construction (RFC) Submittals 

Contractor  shall provide Ready  for Construction Submittals  to  the Authority and  receive  the 

Authority’s approval prior to constructing any portion of the Project. Authority’s review period 

for RFC  submittals  is  twenty working days. Contractor’s  attention  is directed  to  Sections  3.2 

Prerequisites  for Start of Construction and 61.2 Effect of Oversight, Reviews, Tests, Acceptances and 

Approvals of the General Provisions. 

Submittals  shall  include  hard  copies  and  an  electronic  file  posted  in  accordance  with  the 

direction provided in the General Provisions and the CHSTP CADD Manual.  

Submittals shall identify the following information:  

 Construction Package Segment (CP1A, CP1B, CP1C) 

 Preparer and date 

 Checker and date 

 Engineer of Record (signed and sealed for Construction Packages) 

 Issue date and revision number  

 Main point of contact, phone number, and company contact details 

Contractor shall provide the following submittals to the Authority: 

 Construction Drawings 

 Construction Specifications 

 Engineering  Calculations  (certified  as  representing  the  designs  in  the  Construction 

Packages) 

 Testing and Acceptance Plans 

 Safety and Security Certification Package 

Contractor  shall  include  in  its  schedule  each  Submittal,  including  breakdown  by  section  or 

structure. 
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4.13.1 Ready for Construction Submittals Prior to Final Design 
This sets forth the requirements under which certain portions or elements of the Project may be 

packaged by the Contractor to initiate construction for certain discrete portions or elements of 

the Project prior to final design.  These requirements shall apply to any Work that is performed 

by the Contractor prior to completing the overall final design. All such work is performed at the 

sole risk of the Contractor.  

The Contractor,  as  the  designer  and  builder  of  the  Project,  is  the  party  at  risk  and  shall  be 

responsible for design errors, inconsistencies, omissions, and conflicts within the design which 

may cause the Work to be interrupted or changed during the course of construction. 

The Contractor may at any time propose a procedure to initiate the start of construction prior to 

final  design  at Contractorʹs  sole  risk  for  selected  structures  or  structural  element(s)  that  are 

critical  to  the  timely completion of  the Project.   This procedure shall be coordinated with and 

subject to Authority’s concurrence. 

If  the  final design documents  for  the Project  require  changes  to  the Work performed by  the 

Contractor as described herein, the Contractor shall make such changes to the Work, including 

removal and replacement if necessary, at its sole cost and expense, and shall not be entitled to 

any extension of Completion Deadlines or adjustment in the Contract Price. 

4.14 Design Variances  

Design variances have been preliminarily approved for specific conditions and locations based 

on  preliminary  engineering  studies,  and  are  identified  in  the  Preliminary  Design  Variance 

Report(s) included in Book 3 of this Procurement Package. Final approval of these Preliminary 

Design Variances will  occur  upon Contractor’s Design Variance Request  submittal(s) during 

final design, if still applicable. 

Contractor  shall  review  the  Preliminary  Design  Variance  Report  and  determine  if  design 

modifications can be incorporated into the Design Baseline Report to achieve the design criteria 

and  not  require  a  design  variance.  Regardless  of  previous  approvals  during  preliminary 

engineering studies, Contractor shall submit a request for each preliminary and/or new design 

variance needed  to support design and construction. Contractor shall obtain  final approval of 

Design  Variances  prior  to  incorporation  of  a  design  variance  into  a  Construction  Package. 

Design Variance Requests  are  subject  to  the Authority’s  change  control  process. Authority’s 

review period for the Design Variance Request is twenty working days. 

Contractor shall not assume that additional Design Variance Requests will be approved beyond 

those included in the Design Variance Report provided in Book 3 of this Procurement Package. 

Contractor  shall  refer  to  the  Authority’s  Design  Variance  Guidelines  and  CHSTP  Design 

Criteria  in Book 3 of  this Procurement Package  for definition on design variance process and 

criteria thresholds, respectively. 

11
/1

3/
20

12
 A

D
D

EN
D

U
M

 6
 - 

R
FP

 H
SR

 1
1-

16



California High-Speed Train Project RFP No. HSR 11-16 

Page 23 of 34 
Book 2, PART C – Scope of Work 

4.15 Construction Services  

Contractor  shall  provide Construction  Services  including  but  not  limited  to  those  described 

below. 

4.15.1 Safety and Security 
Contractor shall be responsible  for all work‐site safety and security activities. Contractor shall 

prepare  and  submit  a  Site‐Specific Health  and  Safety Plan  and  Site‐Specific  Security Plan  as 

described  in  the CHSTP Safety and Security Management Plan  in Book 3 of  this Procurement 

Package. Upon  review,  the Authority will  issue one of  the  three dispositions as described  in 

V&V and Self‐Certification Requirements in Book 3 of this Procurement Package.   

4.15.2 Hazardous Material Handling 
Contractor shall remove all Hazardous Material in accordance with previously completed Phase 

I  and  II work.  Prior  to  performing  the  hazardous material  removal work,  Contractor  shall 

prepare  and  submit  a  Hazardous Materials  Remediation  Plan  per  the  requirements  of  the 

regulatory agency having jurisdiction over the site, as well as other requirements delineated in 

this Procurement Package. Upon review, the Authority will issue one of the three dispositions 

as  described  in  V&V  and  Self‐Certification  Requirements  in  Book  3  of  this  Procurement 

Package.   

4.15.3 Utility Work and Coordination with Utility Companies 
Contractor  shall  be  responsible  for  utility  work  as  delineated  in  the  General  and  Special 

Provisions  in  this  Procurement  Package.  Coordination  with  utility  companies  shall  be 

conducted  as  described  in  the  CHSTP  Design  Criteria,  Master  Agreements,  and  other 

requirements specified in the Special and General Provisions. 

4.15.4 Construction-Phase Submittals 
Construction‐phase submittals are defined as those submittals required under the Construction 

Specifications, such as shop drawings, product data, samples, installer qualification statements, 

manufacturer’s instructions, and source and field quality control submittals.  

Contractor shall prepare construction‐phase submittals, including shop drawings, in accordance 

with mandatory CHSTP Standard Specifications, or portions thereof, as noted in Attachment 5 

of this Scope of Work and in accordance with Contractor’s Construction Specifications. 

Construction‐phase  submittals  shall  be  subject  to  self‐certification  and  concurrence  by 

Independent Checking Engineer/Independent  Site Engineer. As part  of  the Contractor’s  self‐

certification,  the Contractor’s engineer as defined  in Standard Specifications Section 02 01 00, 

Standard Specifications General Statements,  shall  confirm  that  the design  intent  is being met 

and that submittal  is  in compliance with the Contract requirements.     When the Standard and 

Construction  Specifications  state  that  the  submittal  is  for  the  Authority  or  Authority 

Representative’s  (Contracting Officer’s)  acceptance,  the Authority will  issue  one  of  the  three 

dispositions  as  described  in  V&V  and  Self‐Certification  Requirements  in  Book  3  of  this 
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Procurement  Package.  Refer  to  the  definition  for  “Acceptance”  in  Standard  Specifications 

Section 02 01 00, Standard Specifications General Statements. 

4.15.5 As-Builts 
Contractor shall prepare and submit as‐built drawings, signed and sealed,  in accordance with 

CHSTP CADD and Plan Preparation Manuals. Upon review, the Authority will issue one of the 

three dispositions as described  in V&V and Self‐Certification Requirements  in Book 3 of  this 

Procurement  Package.  As‐built  drawings  shall  fully  reflect  the  final,  completed,  as‐built 

condition, inclusive of works completed by others in support of the Project and verified by the 

Contractor. As‐built plans shall include Consolidated Service Drawings that fully address utility 

services  designed  and  constructed  by  Contractor  and/or  others  in  support  of  the  Project. 

Contractor shall survey the installed utilities to verify the actual placement.  

Contractor shall prepare and submit as‐built specifications, signed and sealed. Upon review, the 

Authority will  issue one of  the  three dispositions  as described  in V&V  and Self‐Certification 

Requirements in Book 3.  As‐built specifications shall fully reflect the final, completed, as‐built 

condition, inclusive of works completed by others in support of the Project and verified by the 

Contractor.  Contractor  shall  submit  electronic  files  of  As‐Built  Specifications  (with  tracked 

changes) and original marked up as‐built specifications (hard copies). 

Contractor  shall  prepare  and  submit  as‐built  construction‐phase  submittals.  As‐built 

construction‐phase  submittals  shall  fully  reflect  the  final,  completed,  as‐built  condition.  

Changes from such submittals shall be documented in accordance with the processes required 

for construction‐phase submittals, including Verification and Validation and Self‐Certification.   

4.15.6 Environmental Mitigations  
Contractor  shall be  responsible  for  the  review, coordination, permitting, design, construction, 

and monitoring of  the applicable mitigations and commitments consistent with  the  limits and 

scope  of work  for  CP1.  Contractor  is  expected  to  review  the mitigations  and  commitments 

included  in  the Environmental Documents, verify against Scope of Work, and submit a  list of 

mitigation measures to allow the Authority to verify completeness and concurrence in the list. 

Upon  review,  the Authority will  issue one of  the  three dispositions as described  in V&V and 

Self‐Certification Requirements in Book 3 of this Procurement Package.   

Contractor’s  attention  is  further  referred  to  other  requirements  as  specified  in  the 

General/Special Provisions and the Mitigation Monitoring and Reporting Program. 

5 Project Work Elements  

The following is a summary of major work elements of the Project. For a more comprehensive 

list  of Work  Elements  refer  to Attachment  3  “Scoping  Typical  Sections”  and Attachment  4 

“Scope Elements Matrix” of this Scope of Work. 
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5.1 Demolition, Clearing, and Grubbing of the Construction Site  

Existing buildings and structures within the limits of the right‐of‐way shall be removed, and the 

site shall be cleared and grubbed. Contractor shall prepare and submit a demolition plan to the 

Authority prior to its demolition activities, which shall be subject to V&V and self‐certification as 
described in V&V and Self‐Certification Requirements in Book 3. The Authority will issue one 

of the three dispositions as described in V&V and Self‐Certification Requirements. For recycling 

requirements, refer to Sustainability Requirements in the General Provisions. 

Removal, relocation, and/or purchase of existing billboards,  inclusive of supporting structures 

(i.e. poles), will be completed by others through the ROW Appraisal/Acquisition process (not‐

in‐scope for Contractor). Contractor shall remove any remaining billboard foundations. 

5.2 Railroad Relocation and Reconstruction 

Draft  and/or  final  design,  construction,  and  maintenance  agreement(s)  with  the  railroads 

establish  scope,  roles,  and  responsibilities  of  the  parties  during  each  phase  of  project 

development  and  construction. These  include, but  are not  limited  to work performed by  the 

railroad,  railroad’s  review  and  approval  of  contractor’s design,  the  railroad’s  review period, 

permitting, inspection, safety, insurance, and flagging requirements. 

If  the  agreements with  the  railroads  assign  the  scope  of design  and  construction  of  railroad 

relocation  to  the Authority,  the Contractor shall design and/or construct railroad relocation  to 

accommodate the CHSTP per the requirements of the agreements. Contractor shall coordinate 

its railroad design and construction activities with railroads directly and comply with railroad 

requirements when working within or adjacent to railroad right‐of‐way. 

If the railroads perform the design and/or construction of their relocation to accommodate the 

CHSTP,  Contractor  shall  coordinate with  the  railroads  directly  to  ensure  railroad  activities 

accommodate  Contractor’s  Work  and  schedule.  Contractor  shall  comply  with  railroad 

requirements when working within or adjacent to railroad right‐of‐way. 

Contractor  shall  design  and  construct  the  UPRR  shoo‐fly  required  to  accommodate  the 

construction  of  the  Tulare  Street  and  Ventura  Street  crossings  under  the  proposed  HSR 

alignment within the CP1B limits of work. 

5.3 Roadway Construction  

Work within or affecting the State Highway System (SHS) or within the SHS right‐of‐way shall 

be coordinated with and performed per Caltrans requirements.  

Work within or affecting  local  jurisdictions  shall be  coordinated with and performed per  the 

requirements of the jurisdictional authorities.  

Contractor shall design, construct, and maintain temporary access roads for its needs and those 

that may  be  required  by  local  jurisdictions  and  emergency  response  authorities.   Contractor 

shall also design, construct, and maintain permanent CHSR access roads required by the project 
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per  the  requirements of  the CHSTP Design Criteria and Directive Drawings. Contractor shall 

coordinate  with  the  Authority  Representative  and  local  jurisdictions  for  the  location  of 

permanent access roads. Permanent access roads are required as indicated in the CHSTP Design 

Criteria  and  shall  coincide  with  the  location  of  future  CHSR  wayside  systems/operations 

facilities as shown on the Preliminary Design Plans. Additional permanent access roads may be 

required by emergency  response authorities. Contractor  shall  coordinate  the design of access 

roads through Interface Coordination and Design Integration Workshops with the Authority. 

Lighting and landscaping of roadway facilities that are within Caltrans and other jurisdictional 

authorities shall be coordinated with and performed per the requirements of the  jurisdictional 

authorities. Contractor shall refer to Mitigation Monitoring and Reporting Program (MMRP) in 

the final environmental documents for additional landscaping requirements. 

Work  in  the vicinity of  the  existing Golden  State Boulevard  ramps will  require  coordination 

with  the City  of Fresno.  The City  of Fresno  is  responsible  for  the demolition  of  these  ramp 

structures just north of SR‐41. 

5.4 Trackway  

Final horizontal and vertical alignments  for  the  trackway shall be designed by Contractor  for 

the entire Project limits, including the portion of the work within Caltrans Scope of Work and 

location of all special trackwork. The limits of track alignment shall extend beyond Contractor’s 

construction  limits  to  the nearest point of  tangency  in plan and profile  to ensure consistency, 

interface, and integration requirements with future work and in full support of ultimate CHSR 

operations. 

Contractor’s design of  the  trackbed shall not preclude  the eventual design and  installation of 

either a ballasted or non‐ballasted track section, unless local conditions warrant a more specific 

determination. In this case, Contractor shall submit its analysis and results to the Authority for 

review. Upon review, the Authority will issue one of the three dispositions as described in V&V 

and  Self‐Certification  Requirements  in  Book  3  of  this  Procurement  Package.  Specifically,  at‐

grade  sections  and  shorter  aerial  structures  (less  than  1,000FT)  shall  be  designed  to 

accommodate either track section, including the more stringent structural loading requirements. 

Contractor shall assume  the eventual design and construction of a non‐ballasted  track section 

for  longer aerial structures  (greater  than 1,000FT) and below‐grade structure. Contractor shall 

consider  the  long‐term settlement criteria of  the constructed  trackway  in  the design and shall 

monitor  the  settlement  of  the  constructed  trackway  to  ensure  conformity  with  the  most 

stringent  CHSTP  Design  Criteria  to  accommodate  either  track  section.  Contractor  shall 

coordinate  and  implement  track  section homogeneity as well as operations and maintenance 

considerations through the Interface Coordination and Design Integration workshops with the 

Authority.  

Trackway  shall  include  the  cut  and  fill,  temporary  protective  layer,  and  the  surface  and 

underground drainage, with  the exception of  the underdrain  system along  the  trackbed. The 
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installation  of  underdrain  system  along  the  trackbed  will  be  performed  by  the  follow‐on 

contractor(s).  

5.5 Retaining Walls  

Contractor shall design and construct retaining walls necessary for the CHSTP trackway, State 

Highway System, and local roadways. Design and construction of retaining walls shall include 

the drainage system for the walls.  

5.6 Concrete Barriers  

Intrusion protection barriers shall be  located, designed, and constructed by Contractor where 

required  to  protect  the  High‐Speed  Train  Operating  Infrastructure  from  intrusion  by 

automotive vehicles and/or railroad locomotives and cars per CHSTP Design Criteria, railroad, 

and Caltrans  requirements. Contractor  shall  reference Proposed Preliminary Design plans  for 

intrusion  protection  barrier  preliminary  locations  between  High‐Speed  Train  Operating 

Infrastructure  and  existing  railroads,  and  confirm  consistency with  CHSTP Design  Criteria. 

Final  locations  of  intrusion  protection  barriers  between  High‐Speed  Train  Operating 

Infrastructure and existing railroads will be based on preliminary risk assessment and hazard 

analysis prepared by the Authority. 

At locations where the CHSTP will be located adjacent to an existing railroad and/or highway 

facility and an  intrusion protection barrier  is required, said barrier shall be  located as close as 

possible to the right‐of‐way line that delineates the bounds between both entities. The intrusion 

protection barrier shall be designed and constructed to ensure maintenance and constructability 

from within Authority’s right‐of‐way. 

For  concrete  barriers  on  grade  separated  structures  over  CHSTP  trackway, Contractor  shall 

design the barriers to accommodate future protective screen with solid plate. 

5.7 Cut Sections and Walls (Trench Structures)  

In  areas  where  CHSTP  trackway  alignment  is  below  grade,  Contractor  shall  design  and 

construct cut or cut wall  sections  to accommodate CHSTP  trackway. Trenches are defined as 

below grade structures with a concrete retaining structure on both sides. When the bottom of a 

trench  is  below  the water  table  or  flood plains,  the  retaining  structures  shall  be  joined  by  a 

common reinforced concrete foundation (known as U‐Wall).  

Other  cut walls  that  can be used when  the CHSTP  trackway alignment  is above  the existing 

ground water  table  (or  flood  plains),  including  but  not  limited  to  soil  nail walls,  cantilever 

soldier‐pile walls, slurry walls, secant pile/tangent pile walls, and ground anchored walls (other 

than nail walls), depending on  local site conditions. Space  for access/egress shall be designed 

and  constructed  within  the  depressed  alignment  sections  at  nominal  2,500‐foot  intervals. 

Staircases  shall be designed by Contractor as  future accommodation and will be  installed by 

others. Future  installation  of  staircases  shall not be precluded by Contractor’s design  and/or 

construction. 
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5.8 Tunnels  

In  areas where CHSTP  trackway  alignment  is  sufficiently below  final grade  and/or  the  local 

conditions require  third‐party crossings over  the depressed CHSTP  trackway, Contractor may 

design and construct a short  tunnel  (or other  tunnel  type)  to accommodate CHSTP  trackway. 

Tunnels shall be waterproofed and be  independent of  temporary excavation support. CHSTP 

structures  shall  be  designed  and  constructed  independent  of  third‐party  facilities. 

Fire/Life/Safety codes (NFPA 130) and CHSTP Design Criteria requirements shall be followed. 

5.9 Bridges/Aerial Structures  

Contractor  shall  design  and  construct  grade  separated  structures  such  as  bridges,  aerial 

structures, and grade separations  that are  required  for  the Project  in accordance with CHSTP 

Design Criteria requirements. 

Grade  separated  structures  owned  by  Third‐Party  Entities  to  be  built  as  part  of  the CHSTP 

project shall be designed and constructed  in conformity with  the  requirements of said Third‐

Party Entities. In the event of conflicting requirements between the CHSTP Design Criteria and 

other standards and codes of practice,  the more stringent requirements shall  take precedence. 

Grade  separated  structures  that  span  high‐speed  train  trackways  and  have  the  capability  to 

influence  operability  of  high‐speed  trains  in  the  event  of  failure,  shall  be  designed  per 

provisions in the CHSTP Design Criteria. 

Contractor shall design the CHSTP grade separated structures,  including the parapet walls, to 

accommodate the future installation of soundwalls (by others). 

Contractor  shall  make  an  independent  interpretation  of  the  geotechnical  information  from 

previous  site  investigations,  and  shall  carry  out  such  additional geotechnical  and  subsurface 

investigations  and  surveys  as  are  necessary  to  design  and  construct  the  grade  separated 

structures or other elements of the Project, in conformity with the Contract requirements. 

The Authority will review the seismic analysis and design to ensure the successful application 

of  said  criteria,  as  specified  in  the  CHSTP Design  Criteria.  This  effort  shall  be  coordinated 

through  the  Interface  Coordination  and  Design  Integration Workshops with  the  Authority. 

Upon  review of Contractor’s  seismic analysis and design,  the Authority will  issue one of  the 

three dispositions as described  in V&V and Self‐Certification Requirements  in Book 3 of  this 

Procurement Package.   

5.10 Drainage  

Contractor is responsible for the design to accommodate the full build‐out of CHSTP trackway 

and  facilities. However,  in  lieu of constructing CHSTP  trackbed underdrains  (closed drainage 

system) and the drainage system  inside the CHSTP trench or tunnel sections, Contractor shall 

design and construct a  temporary drainage system  for CHSTP  trackbed and  trench or  tunnel 

sections  to accommodate  the drainage of  these  facilities until  the follow‐on Contractor  installs 

the final drainage system. Contractor shall design and construct all other permanent drainage 
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systems, such as drainage laterals, to ensure the successful drainage of the Project in the interim 

and final conditions, complete in place. 

Contractor  is  responsible  for  the design and  construction of permanent drainage  systems  for 

Third‐Party facilities being impacted by the Project.  

At locations where the CHSTP will be located adjacent to an existing railroad and/or highway 

facility,  a  separate drainage  system  shall  be  designed  and  constructed  to  capture  the  runoff 

from  each  facility  independently.  The  drainage  system  for  each  entity  (Authority  or  Third‐

Party)  shall  be  located  within  its  right‐of‐way.  Contractor  shall  also  reference  intrusion 

protection barrier location requirements as noted elsewhere in this Scope of Work. 

In addition to the requirements of the Construction General Permit, the Project is subject but not 

limited  to FMFCD Ordinance 96‐1, “Urban Storm Water Quality Management and Discharge 

Control”. Compliance with Ordinance  96‐1  requires  that Contractor  implement  the measures 

included  in  the  FMFCDʹs  “Fresno‐Clovis  Storm  Water  Quality  Management  Program 

Construction Site Storm Water Quality Management Guidelines”.  

5.10.1 Reliability of the Drainage Subsystem 
Each pump station site shall be dimensioned  to accommodate a  redundant set of pumps and 

control equipment in the full build‐out condition.  

5.11 Utilities  

Contractor shall ensure that existing and planned future utilities are not in conflict with CHSTP, 

State, and  local  improvements. Contractor shall relocate and/or protect  the existing utilities  in 

accordance  with  the  requirements  specified  in  the  Special  and  General  Provisions,  CHSTP 

Design Criteria, and the requirements of utility owners and local jurisdictions. Contractor shall 

coordinate  with  local  jurisdictions  and  the  utility  owners  throughout  the  Project  and  shall 

design  and  construct  the  relocation  of  utilities  in  conflict with  the  Project,  including  future 

CHSTP facilities to be designed and constructed by others (i.e., relocation of existing overhead 

utilities  that  will  conflict  with  future  design  and  installation  of  CHSTP  overhead  contact 

system). Contractor is responsible for protection of utilities to remain in place during and after 

the performance of the Work.  

For utilities that cross Caltrans work limits for SR 99, Contractor shall be responsible for overall 

coordination with the utility companies and Caltrans to ensure relocated utilities do not conflict 

with the Work and relocations meet the Contract requirements. Contractor shall be responsible 

for all utility relocations up to the mutually agreed tie‐in location, whether the tie‐in location is 

exactly at the work limit, extends slightly past the work limit, or falls within its work limit. 

Agreements executed to date between the Authority and utility owners are included in Book 3 

of  this  Procurement  Package.  Contractor  shall  support  the  Authority  for  utility  relocation 

agreements that may need to be finalized and/or executed for the project. 
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Contractor  is responsible  for providing  temporary utilities required  for  the performance of  its 

work. 

5.12 Grounding and Bonding  

Contractor  is  responsible  for  design,  installation,  and  testing, which  includes  providing  the 

testing  procedures  for  acceptance  of  all  grounding  and  bonding  for  the  facilities  it  is 

constructing, and shall install provisions for grounding and bonding of facilities constructed by 

third  party  or  future  contractors,  per  the  requirements  of  Attachment  3  “Scoping  Typical 

Sections,”  Attachment  4  “Scope  Elements  Matrix,”  CHSTP  Design  Criteria,  and  Directive 

Drawings. 

5.13 Access Control 

Contractor  shall  design,  construct,  and maintain  permanent  access  control  including  fences, 

gates, walls, and doorways. 

5.14 Low Voltage Systems, Underground and Undertrack Ductbank, and 
Manholes 

Contractor  shall  refer  to and coordinate between CHSTP Design Criteria, Preliminary Design 

Plans,  and  Directive  Drawings  to  locate,  design,  and  install  underground  and  undertrack 

ductbanks and  supporting manholes  for  future CHSTP Systems  facilities along  the Authority 

right‐of‐way,  as  delineated  in  Attachment  4  “Scope  Elements  Matrix”  and  shown  on  the 

Preliminary Engineering Plans. Final locations and designs for the underground and undertrack 

conduit  ductbanks  shall  be  coordinated  with  Contractor  at  the  Interface  Coordination  and 

Design Integration Workshops with the Authority.  

5.15 25 kV Traction Power Underground Ductbank and Manholes 

Contractor  shall  refer  to  and  coordinate  between  the  CHSTP  Design  Criteria,  Preliminary 

Design Plans, and Directive Drawings to locate, design, and install underground ductbanks and 

supporting manholes for future CHSTP Traction Power Facilities that are located away from the 

Authority  right‐of‐way  (e.g.,  when  the  relocated  Golden  State  Boulevard  separates  the 

Authority right‐of‐way from a  future Traction Power  facility site). Final  locations and designs 

for  the  underground  conduit  ductbanks  shall  be  coordinated  with  Contractor  through  the 

Interface Coordination and Design Integration Workshops with the Authority. 

5.16 Temporary Lighting and Pumps 

Contractor  shall  be  responsible  for  design  and  installation  of  temporary  lighting  and  pump 

facilities  for  the Project. Contractor shall  leave  the  temporary  lighting and pump  facilities  for 

trenches and tunnels in place after completion of the contract. 
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5.17 Reliability, Availability and Maintainability (RAM) 

5.17.1  General  
The Contractor shall design, build, and document the Project to achieve the required reliability, 

availability, maintainability  (RAM)  and  accessibility  of  the Work,  so  that  no  aspect  of Work 

causes a failure or condition which can affect passenger service or make the Work unavailable 

during the hours of operation, and so that no aspect of the Work precludes the future operating 

railroad system  from achieving  the  requirement of no service‐affecting  failures caused by  the 

Work.  

RAM shall be ensured through application of federal, state, and city codes and the best practices 

per the Design Criteria, directive drawings, other contract documents, and quality control and 

assurance processes.  

Accessibility for inspection and maintenance activities of the Work shall be ensured per Design 

Criteria,  directive  drawings,  other  contract  documents,  and  quality  control  and  assurance 

processes.  

Contractor  shall  prepare  and  submit  the  deliverables  itemized  below.  Upon  review,  the 

Authority will  issue one of  the  three dispositions  as described  in V&V  and Self‐Certification 

Requirements in Book 3 of this Procurement Package. 

 Contractor RAM Program Plan (CRMP).   

 RAM Allocation Report  

 Historical Product Maintainability Report (HPMR) 

 Maintenance Manuals 

 Reliability‐Centered Maintenance Report (RCMR) 

 Preventive Maintenance Analysis (PMA)  

 Corrective Maintenance Analysis (CMA) 

 Maintainability  Demonstration  (MD)  Plan  and  Procedure  (MDPP),  and  Maintainability 

Demonstration Test Report (MDTR) 

Contractor shall refer to the RAM document in Book 3 of this Procurement Package for detailed 

requirements applicable to the RAM activities and deliverables. 

5.17.2 Reliability  
Reliability  criteria  for  the Work  include design  life,  and  codes  and  standards  to  be  applied.  

Reliability  criteria  include  seismic  design  standards;  flood  level  considerations;  and 

maintainability features to achieve the required service life of the equipment and structures per 

the  Design  Criteria,  directive  drawings,  other  contract  documents,  and  quality  control  and 

assurance processes. 
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5.17.3 Availability  
Contractor shall design, build, and document the Project so that the availability of Work during 

the hours of operation of the railroad for the duration of its design life is 100%, and so that any 

planned unavailability of  the Work  for  inspection and maintenance can be performed outside 

the hours of operation in one or more consecutive days. For the hours of operation of the CHST 

System  and  the  available maintenance window during non‐operating hours,  refer  to Book  3: 

Basis of Design. 

This requirement excludes unavailability of the Work caused by natural disasters which cause 

climatic or seismic conditions  in excess of  the  limits defined by  this Procurement package, or 

caused by the third parties.  

The  Contractor  shall  identify  the  influences  on  the  availability  of  the  Work  and  shall 

demonstrate that these influences have been mitigated. 

5.17.4 Maintainability  
The  Contractor  shall  provide  the Work  to minimize  preventive  and  corrective maintenance 

requirements.  The  Contractor  shall  ensure  that  all  required maintenance  can  be  performed 

during the maintenance window outside the operating hours of the CHST System.   

The  following  additional  maintainability  requirements  shall  be  ensured  in  the  design  and 

construction:  

 Design Life  and Maintainability  – Components which have  a  shorter design/service  life 

than the whole structure or system, for example, bridge bearings and expansion joints shall 

be  replaceable  or maintainable within  the maintenance window  of  non‐operating  hours.  

The  contractor  shall  conduct  all  necessary  analysis  and  submit  reports  per  the  RAM 

document  in Book 3 of  this Procurement Package,  identifying all such elements which are 

part  of  the Work.      Accessibility  –  Accessibility  provisions  include  inspection  points, 

hatches,  doors,  swing  out  racks,  quick  release  covers  and  similar  features  aimed  at 

providing  rapid  access  to  equipment  and  structural  elements  which  requires  routine 

maintenance inspection, cleaning or replacement (such as gratings and filters), without the 

need  for  special  tools or  equipment. Contractor  shall  ensure  ease of access  for  inspection 

and for replacement of components. 

- Other  accessibility  requirements  include  physical  access  into  confined  spaces;    access 

that does not require dismantling of components and structures;  access that minimizes a 

need for  isolation of  the OCS;   and maximizing access and repair activities  that can be 

completed  within  the  non‐operating  maintenance  window,  including  set‐up  of 

equipment, scaffolding and lifting platforms needed for inspections and work, and final 

inspections and tests to allow the return of the works to operational status. 

- Special  attention  shall  be  given  to  minimizing  the  need  to  access  the  underside  of 

bridges and viaducts above  the  tracks, given  the proximity of  the  future high voltage 
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OCS,  including  feeder  and  static  wires  and  the  supporting  poles,  portals,  and 

headspans.  Inspection access shall avoid  to  the maximum extent possible  the need  for 

special equipment, the isolation of OCS, and the occupation of the tracks themselves. 

- Access shall not require the removal and/or deconstruction of any part of the works  in 

order to inspect bearings, expansion joints and other sensitive elements of the structures 

that require inspection as part of the regular preventive maintenance program. 

- Necessity for isolation of the OCS and/or tracks for passenger and work train operations 

to perform maintenance activities shall be minimized. 

- Visible fault indicators shall be provided to assist in the physical monitoring or repair of 

structural elements and equipment. 

- Handling provisions shall be provided, including lifting lugs for removal/replacement of 

heavy  items  or  assemblies,  fork‐lift  compatibility,  and  lifting  limitations  for manual 

handling. 

 Adjustment and Alignment – Provisions shall allow for adjustment or alignment of 

equipment without isolation or occupation of the future operating tracks. 

The contractor shall assure and demonstrate  these requirements as per  the Contractor’s RAM 

Program  Plan  and  Contractor’s  Maintainability  Demonstration  Plan  and  Procedures  and 

demonstrate  verification  through  the  Contractor’s Maintainability  Demonstration  Report  as 

outlined in the RAM document in Book 3 of this Procurement Package. 

5.18 Durability 

Contractor  shall prepare design  and Construction Specifications  to meet  the Design Life  and 

Durability  goals  of  various  elements  of  the  project  as  stated  in  CHSTP  Design  Criteria. 

Contractor  shall  submit documentation  indicating how design meets  the  requirements of  the 

Design Life and Durability of various elements of the work to the Authority Representative for 

concurrence. Upon review, the Authority will issue one of the three dispositions as described in 

V&V  and  Self‐Certification  Requirements  in  Book  3  of  this  Procurement  Package. 

Documentation  shall  include  analysis,  engineering  data  or  research,  and  test  reports,  as 

applicable. Documentation shall include citing which Construction Specifications requirements 

and which design details  address  specific Design Life  and Durability  issues. Documentation 

shall  explain design and Construction Specifications provisions  that address Design Life and 

Durability  for  typical  elements  in  specific  locations  and  those  design  and  Construction 

Specifications provisions, which address Design Life and Durability.   
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As  an  example,  the  following  aspects  for  concrete  design  are  among  those  that  shall  be 

addressed to achieve the required service life: 

 Design shall develop concrete mixes with cement contents, cement type and water/cement 

ratios  that  are  compatible  with  achieving  the  required  chemical  resistance  as  well  as 

producing a workable concrete. 

 Admixtures that enhance the durability shall be used. 

 Contractor shall  identify methodology for assessing the characteristics of the environment, 

the properties of the concrete required to resist the environment, and the requirements for 

trials to demonstrate that the concrete being produced is of a suitable standard and has the 

necessary properties. 

 Contractor  shall  assess  the  environment  and  determine what  the  appropriate  value  (or 

values) of permeability would be to achieve the service life. 

 Contractor  shall  develop  crack  control  criteria  in  accordance  with  the  Design  Criteria, 

AASHTO Bridges and ACI standards and guidelines. 

6 Attachments 

 Attachment 1 – Limits and Extents of Work Table 

 Attachment 2 – Limits of Work Map 

 Attachment 2a – Caltrans Limits of Work Plan 

 Attachment 2b – Caltrans Scope of Work Map 

 Attachment 3 – Scoping Typical Sections 

 Attachment 4 – Scope Elements Matrix 

 Attachment 5 – Mandatory Standard Specifications Listing 

 Attachment 6 – Mandatory Special Specifications Listing 
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