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1 Project Right-of-Way Parcel List 

The following table provides the complete list of full and partial parcels and the dates for access 

to be provided for Construction Package 1. 

The Right-of-Way Acquisition Plan for CP1C has been delineated into construction groupings 

(North of Jensen Trench, Jensen Trench, Fresno Viaduct, and South of Fresno Viaduct) and the 

number of parcels within each grouping is provided with unique identifiers. 

Table 1: CHSRA ROW Priority Parcels and Proposed Access Dates for CP 1A and 1B 

APN CONSTRUCTION PRIORITY 
ACQUISITION 

TYPE 

PROPOSED ACCESS 

DATE 

037-030-006 North of Fresno River Partial Acquisition 1/2/2014 

037-030-007 North of Fresno River Partial Acquisition 12/18/2013 

037-030-008 North of Fresno River Partial Acquisition 12/18/2013 

037-030-012 North of Fresno River Partial Acquisition 12/18/2013 

037-030-013 North of Fresno River Partial Acquisition 12/18/2013 

  

037-030-016 Fresno River Viaduct Partial Acquisition 12/18/2013 

037-060-016 Fresno River Viaduct Partial Acquisition 12/18/2013 

037-060-017 Fresno River Viaduct Partial Acquisition 12/18/2013 

037-060-018 Fresno River Viaduct Partial Acquisition 1/2/2014 

037-060-019 Fresno River Viaduct Partial Acquisition 11/2/2013 

037-111-023 Fresno River Viaduct Partial Acquisition 11/2/2013 

037-111-024 Fresno River Viaduct Partial Acquisition 11/2/2013 

037-111-025 Fresno River Viaduct Partial Acquisition 11/2/2013 

037-111-033 Fresno River Viaduct Full Acquisition 11/17/2013 

037-111-032 Fresno River Viaduct Partial Acquisition 11/2/2013 

037-112-003 Fresno River Viaduct Partial Acquisition 11/2/2013 

037-112-004 Fresno River Viaduct Partial Acquisition 11/2/2013 

035-030-015 Fresno River Viaduct Partial Acquisition 11/2/2013 

035-030-003 Fresno River Viaduct Partial Acquisition 11/2/2013 

035-030-016 Fresno River Viaduct Partial Acquisition 11/2/2013 

035-030-017 Fresno River Viaduct Partial Acquisition 11/2/2013 

035-091-016 Fresno River Viaduct Partial Acquisition 11/2/2013 

035-092-001 Fresno River Viaduct Full Acquisition 11/17/2013 

035-092-002 Fresno River Viaduct Partial Acquisition 11/18/2013 

035-092-010 Fresno River Viaduct Partial Acquisition 11/18/2013 

035-092-009 Fresno River Viaduct Partial Acquisition 11/18/2013 

035-092-008 Fresno River Viaduct Partial Acquisition 11/18/2013 

035-092-012 Fresno River Viaduct Partial Acquisition 12/3/2013 

035-092-011 Fresno River Viaduct Partial Acquisition 11/18/2013 

035-092-013 Fresno River Viaduct Partial Acquisition 11/18/2013 

BNSF  
Fresno River Viaduct Partial Acquisition 5/17/2014 

(Adjacent to 035-092-013) 

035-102-030 Fresno River Viaduct  Partial Acquisition  12/3/2013 
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APN CONSTRUCTION PRIORITY 
ACQUISITION 

TYPE 

PROPOSED ACCESS 

DATE 

 

035-102-031 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-102-018 South of Fresno River Viaduct Partial Acquisition 1/19/2014 

035-102-040 South of Fresno River Viaduct Partial Acquisition 1/19/2014 

035-102-020 South of Fresno River Viaduct Partial Acquisition 1/19/2014 

035-171-005 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-171-013 South of Fresno River Viaduct Partial Acquisition 12/3/2013 

035-171-003 South of Fresno River Viaduct Partial Acquisition 12/3/2013 

035-171-012 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-026 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-035 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-036 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-037 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-034 South of Fresno River Viaduct Partial Acquisition 7/1/2014 

035-162-024 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-032 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-025 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-162-003 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-171-001 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-171-010 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-172-003 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-171-011 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-211-006 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-212-002 South of Fresno River Viaduct Partial Acquisition 1/19/2014 

035-232-002 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

035-232-003 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

034-190-031 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

034-210-045 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

034-210-049 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

034-210-047 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-070-014 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-080-001 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-070-013 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-070-007 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-130-026 South of Fresno River Viaduct Partial Acquisition 8/1/2014 

047-130-016 South of Fresno River Viaduct Partial Acquisition 1/19/2014 

047-130-027 South of Fresno River Viaduct Partial Acquisition 8/1/2014 

047-130-028 South of Fresno River Viaduct Partial Acquisition 8/1/2014 

047-130-029 South of Fresno River Viaduct Partial Acquisition 8/1/2014 

047-130-030 South of Fresno River Viaduct Partial Acquisition 8/1/2014 

047-240-006 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-240-007 South of Fresno River Viaduct Partial Acquisition 4/4/2014 

047-240-004 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-240-003 South of Fresno River Viaduct Partial Acquisition 10/2/2014 

047-320-009 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

047-320-010 South of Fresno River Viaduct Partial Acquisition 2/1/2014 

047-320-005 South of Fresno River Viaduct Partial Acquisition 2/1/2014 

047-320-004 South of Fresno River Viaduct Partial Acquisition 11/18/2013 



California High-Speed Train Project RFP No.:  HSR 11-16 

Page 3 of 103 
Book 3, Part E, Subpart 4 - Right-of-Way Acquisition Plan 

APN CONSTRUCTION PRIORITY 
ACQUISITION 

TYPE 

PROPOSED ACCESS 

DATE 

047-330-005 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

048-070-008 South of Fresno River Viaduct Partial Acquisition 1/19/2014 

048-080-001 South of Fresno River Viaduct Partial Acquisition 2/1/2014 

048-080-003 South of Fresno River Viaduct Partial Acquisition 11/16/2014 

048-080-004 South of Fresno River Viaduct Partial Acquisition 11/16/2014 

048-190-011 South of Fresno River Viaduct Partial Acquisition 9/15/2014 

048-190-028 South of Fresno River Viaduct Partial Acquisition 12/14/2014 

048-190-029 South of Fresno River Viaduct Partial Acquisition 12/14/2014 

048-190-014 South of Fresno River Viaduct Partial Acquisition 12/14/2014 

048-200-002 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

048-200-006 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

048-200-008 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

048-200-007 South of Fresno River Viaduct Partial Acquisition 11/18/2013 

 
      

048-270-009 San Joaquin River crossing Partial Acquisition 7/7/2014 

048-270-008 San Joaquin River crossing Partial Acquisition 7/7/2014 

504-130-22 San Joaquin River crossing Partial Acquisition 5/6/2014 

504-130-20 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-130-08 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-010-15 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-010-09 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-010-16 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-050-34 San Joaquin River crossing Full Acquisition 2/18/2014 

504-070-33 San Joaquin River crossing Partial Acquisition 9/15/2013 

504-070-41 San Joaquin River crossing Partial Acquisition 10/22/2013 

504-070-51 San Joaquin River crossing Partial Acquisition 10/22/2013 

504-070-52 San Joaquin River crossing Partial Acquisition 3/12/2014 

504-070-39 San Joaquin River crossing Partial Acquisition 10/22/2013 

504-106-02 San Joaquin River crossing Full Acquisition 9/15/2013 

504-106-04 San Joaquin River crossing Full Acquisition 3/9/2014 

504-106-05 San Joaquin River crossing Full Acquisition 1/5/2014 

504-060-73 San Joaquin River crossing Partial Acquisition 9/15/2013 

504-060-71 San Joaquin River crossing Partial Acquisition 9/15/2013 

504-060-70 San Joaquin River crossing Full Acquisition 3/7/2014 

504-060-75 San Joaquin River crossing Partial Acquisition 9/15/2013 

504-140-11 San Joaquin River crossing Full Acquisition 11/17/2014 

504-091-02 San Joaquin River crossing Partial Acquisition 6/27/2015 

504-091-03 San Joaquin River crossing Partial Acquisition 6/27/2015 

504-091-04 San Joaquin River crossing Partial Acquisition 6/27/2015 

504-080-47 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-080-66 San Joaquin River crossing Partial Acquisition 10/29/2013 

504-080-67 San Joaquin River crossing Partial Acquisition 3/17/2014 

504-080-32 San Joaquin River crossing Partial Acquisition 3/17/2014 

504-080-39 San Joaquin River crossing Partial Acquisition 3/30/2014 

504-080-38 San Joaquin River crossing Partial Acquisition 3/30/2014 

504-080-37 San Joaquin River crossing Partial Acquisition 6/2/2014 

  

458-133-15 Roeding Trench Partial Acquisition 9/15/2013 
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APN CONSTRUCTION PRIORITY 
ACQUISITION 

TYPE 

PROPOSED ACCESS 

DATE 

458-240-30 Roeding Trench Partial Acquisition 4/29/2015 

458-010-05 Roeding Trench Partial Acquisition 10/29/2013 

458-240-31 Roeding Trench Partial Acquisition 9/15/2013 

458-240-33 Roeding Trench Full Acquisition 9/15/2013 

458-240-32 Roeding Trench Full Acquisition 10/29/2013 

458-240-10 Roeding Trench Full Acquisition 9/15/2013 

458-250-10 Roeding Trench Partial Acquisition 9/15/2013 

458-010-19 Roeding Trench Partial Acquisition 10/29/2013 

458-250-07 Roeding Trench Full Acquisition 10/29/2013 

458-250-08 Roeding Trench Full Acquisition 10/29/2013 

458-010-17 Roeding Trench Partial Acquisition 10/29/2013 

458-250-37 Roeding Trench Full Acquisition 5/28/2014 

465-020-23 Roeding Trench Full Acquisition 12/28/2013 

465-020-13 Roeding Trench Full Acquisition 9/29/2013 

465-020-22 Roeding Trench Full Acquisition 2/26/2015 

465-030-18 Roeding Trench Full Acquisition 4/4/2014 

465-030-16 Roeding Trench Full Acquisition 2/16/2015 

  

504-080-33 Golden State Blvd Partial Acquisition 6/2/2014 

504-080-69 Golden State Blvd Partial Acquisition 6/2/2014 

504-080-74 Golden State Blvd Partial Acquisition 9/15/2013 

504-080-71 Golden State Blvd Partial Acquisition 6/2/2014 

504-080-14 Golden State Blvd Partial Acquisition 6/2/2014 

504-080-46 Golden State Blvd Partial Acquisition 6/2/2014 

505-080-25 Golden State Blvd Partial Acquisition 5/5/2014 

505-080-16 Golden State Blvd Partial Acquisition 9/15/2013 

505-080-21 Golden State Blvd Partial Acquisition 12/4/2014 

505-080-22 Golden State Blvd Partial Acquisition 10/29/2015 

508-020-04 Golden State Blvd Partial Acquisition 3/23/2014 

508-020-01 Golden State Blvd Partial Acquisition 9/18/2013 

508-020-10 Golden State Blvd Partial Acquisition 1/18/2015 

508-020-11 Golden State Blvd Partial Acquisition 1/18/2015 

508-020-12 Golden State Blvd Partial Acquisition 1/18/2015 

508-020-13 Golden State Blvd Partial Acquisition 10/29/2015 

508-020-14 Golden State Blvd Partial Acquisition 1/28/2014 

508-020-15 Golden State Blvd Partial Acquisition 3/4/2015 

508-020-16 Golden State Blvd Partial Acquisition 3/4/2015 

508-020-17 Golden State Blvd Partial Acquisition 10/4/2014 

508-020-21 Golden State Blvd Partial Acquisition 10/4/2014 

508-020-23 Golden State Blvd Partial Acquisition 4/18/2015 

508-020-25 Golden State Blvd Full Acquisition 9/15/2013 

508-030-12 Golden State Blvd Partial Acquisition 8/19/2014 

508-101-18 Golden State Blvd Partial Acquisition 9/15/2013 

508-101-19 Golden State Blvd Full Acquisition 9/15/2013 

508-102-04 Golden State Blvd Partial Acquisition 9/15/2013 

508-102-35 Golden State Blvd Partial Acquisition 9/15/2013 

508-102-07 Golden State Blvd Partial Acquisition 9/15/2013 

508-102-08 Golden State Blvd Partial Acquisition 9/15/2013 
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APN CONSTRUCTION PRIORITY 
ACQUISITION 

TYPE 

PROPOSED ACCESS 

DATE 

508-102-10 Golden State Blvd Partial Acquisition 9/15/2013 

508-102-09 Golden State Blvd Full Acquisition 5/28/2014 

508-110-45 Golden State Blvd Partial Acquisition 3/3/2014 

508-110-46 Golden State Blvd Partial Acquisition 2/4/2014 

508-110-06 Golden State Blvd Partial Acquisition 3/3/2014 

508-110-07 Golden State Blvd Full Acquisition 9/15/2013 

508-110-08 Golden State Blvd Full Acquisition 9/15/2013 

508-110-09 Golden State Blvd Partial Acquisition 4/16/2014 

508-110-48 Golden State Blvd Partial Acquisition 9/15/2013 

508-130-01 Golden State Blvd Partial Acquisition 9/15/2013 

510-050-03 Golden State Blvd Partial Acquisition 9/15/2013 

510-050-04 Golden State Blvd Partial Acquisition 9/21/2014 

510-050-30 Golden State Blvd Partial Acquisition 2/27/2014 

510-050-31 Golden State Blvd Partial Acquisition 2/27/2014 

510-050-39 Golden State Blvd Partial Acquisition 8/30/2014 

510-050-25 Golden State Blvd Partial Acquisition 9/15/2013 

510-050-26 Golden State Blvd Partial Acquisition 9/15/2013 

510-060-32 Golden State Blvd Partial Acquisition 9/15/2013 

510-060-33 Golden State Blvd Partial Acquisition 10/22/2013 

510-070-53 Golden State Blvd Partial Acquisition 9/29/2013 

510-070-62 Golden State Blvd Partial Acquisition 9/15/2013 

510-070-63 Golden State Blvd Partial Acquisition 9/15/2013 

510-090-45 Golden State Blvd Partial Acquisition 9/15/2013 

510-090-46 Golden State Blvd Partial Acquisition 10/22/2013 

510-090-43 Golden State Blvd Partial Acquisition 9/15/2013 

510-090-40 Golden State Blvd Partial Acquisition 9/15/2013 

510-460-05 Golden State Blvd Partial Acquisition 10/2/2013 

510-460-16 Golden State Blvd Partial Acquisition 3/9/2014 

510-460-15 Golden State Blvd Partial Acquisition 9/15/2013 

510-460-14 Golden State Blvd Partial Acquisition 1/5/2014 

510-100-14 Golden State Blvd Partial Acquisition 4/23/2015 

510-100-12 Golden State Blvd Partial Acquisition 4/7/2014 

510-470-0X Golden State Blvd Partial Acquisition 10/24/2013 

510-470-01 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-02 Golden State Blvd Full Acquisition 12/23/2013 

510-470-03 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-04 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-05 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-10 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-06 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-07 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-08 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-09 Golden State Blvd Partial Acquisition 12/23/2013 

510-470-11 Golden State Blvd Full Acquisition 12/23/2013 

510-470-12 Golden State Blvd Partial Acquisition 12/23/2013 

442-122-02 Golden State Blvd Partial Acquisition 9/15/2013 

442-122-15 Golden State Blvd Partial Acquisition 10/30/2013 

442-122-03 Golden State Blvd Full Acquisition 9/15/2013 
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APN CONSTRUCTION PRIORITY 
ACQUISITION 

TYPE 

PROPOSED ACCESS 

DATE 

442-122-36 Golden State Blvd Partial Acquisition 10/30/2013 

442-122-05 Golden State Blvd Full Acquisition 9/29/2013 

449-161-02 Golden State Blvd Full Acquisition 12/28/2013 

449-161-08 Golden State Blvd Partial Acquisition 12/31/2013 

449-161-04 Golden State Blvd Partial Acquisition 9/15/2013 

449-161-05 Golden State Blvd Partial Acquisition 9/15/2013 

449-180-08 Golden State Blvd Full Acquisition 9/15/2013 

449-180-09 Golden State Blvd Full Acquisition 9/15/2013 

449-180-10 Golden State Blvd Full Acquisition 9/15/2013 

450-280-01 Golden State Blvd Full Acquisition 10/6/2013 

450-280-02 Golden State Blvd Partial Acquisition 9/15/2013 

450-280-03 Golden State Blvd Partial Acquisition 9/15/2013 

450-280-11 Golden State Blvd Partial Acquisition 9/15/2013 

450-280-12 Golden State Blvd Partial Acquisition 10/13/2013 

450-280-34 Golden State Blvd Partial Acquisition 8/8/2014 

450-280-31 Golden State Blvd Full Acquisition 9/2/2014 

  

465-040-23 (DOWNTOWN) Full Acquisition 2/16/2015 

465-040-06 (DOWNTOWN) Full Acquisition 2/16/2015 

465-040-05 (DOWNTOWN) Full Acquisition 6/6/2015 

465-040-31 (DOWNTOWN) Full Acquisition 2/16/2015 

465-040-04 (DOWNTOWN) Full Acquisition 1/4/2014 

465-040-03 (DOWNTOWN) Partial Acquisition 1/4/2014 

465-040-36 (DOWNTOWN) Partial Acquisition 9/18/2013 

465-040-22 (DOWNTOWN) Full Acquisition 9/29/2013 

465-040-21 (DOWNTOWN) Full Acquisition 1/4/2014 

467-030-22 (DOWNTOWN) Partial Acquisition 9/18/2013 

467-030-23 (DOWNTOWN) Full Acquisition 9/15/2013 

467-030-19 (DOWNTOWN) Full Acquisition 9/15/2013 

467-030-25 (DOWNTOWN) Full Acquisition 6/20/2014 

467-061-15 (DOWNTOWN) Full Acquisition 9/2/2014 

467-062-11 (DOWNTOWN) Full Acquisition 6/20/2014 

467-030-17 (DOWNTOWN) Full Acquisition 4/4/2014 

467-030-04 (DOWNTOWN) Full Acquisition 1/17/2014 

467-030-32 (DOWNTOWN) Partial Acquisition 9/18/2013 

467-063-18 (DOWNTOWN) Full Acquisition 9/15/2013 

467-063-19 (DOWNTOWN) Full Acquisition 9/15/2013 

467-063-37 (DOWNTOWN) Full Acquisition 11/11/2013 

467-030-29 (DOWNTOWN) Full Acquisition 9/15/2013 

467-030-37 (DOWNTOWN) Full Acquisition 3/22/2014 

467-030-38 (DOWNTOWN) Partial Acquisition 9/15/2013 

467-030-03 (DOWNTOWN) Full Acquisition 4/29/2015 

467-040-12 (DOWNTOWN) Full Acquisition 9/15/2013 

467-040-07 (DOWNTOWN) Full Acquisition 9/15/2013 

467-040-06 (DOWNTOWN) Full Acquisition 9/15/2013 

467-040-05 (DOWNTOWN) Full Acquisition 9/21/2013 

467-040-21 (DOWNTOWN) Partial Acquisition 9/18/2013 

467-040-04 (DOWNTOWN) Full Acquisition 9/15/2013 
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467-050-24 (DOWNTOWN) Partial Acquisition 9/18/2013 

467-081-19 (DOWNTOWN) Full Acquisition 10/4/2013 

467-081-08 (DOWNTOWN) Partial Acquisition 6/10/2014 

467-081-07 (DOWNTOWN) Full Acquisition 9/15/2013 

467-081-06 (DOWNTOWN) Full Acquisition 9/15/2013 

467-081-05 (DOWNTOWN) Full Acquisition 9/15/2013 

467-050-28 
(DOWNTOWN) Partial Acquisition 10/3/2013 

(old APN 467-050-19) 

467-082-12 (DOWNTOWN) Partial Acquisition 9/15/2013 

467-082-01 (DOWNTOWN) Full Acquisition 9/15/2013 

467-050-23 (DOWNTOWN) Full Acquisition 12/3/2013 

        

 

504-080-44 
Veterans Blvd. 

Extension/Fly-over 
Partial Acquisition 6/2/2014 

504-080-08 
Veterans Blvd. 

Extension/Fly-over 
Partial Acquisition 6/2/2014 

504-080-09 
Veterans Blvd. 

Extension/Fly-over 
Partial Acquisition 6/2/2014 

506-130-28 
Veterans Blvd. 

Extension/Fly-over 
Partial Acquisition 6/2/2014 

506-130-21 
Veterans Blvd. 

Extension/Fly-over 
Partial Acquisition 9/15/2013 

        

 

508-120-18 W Shaw Ave G.S. Partial Acquisition 9/15/2013 

509-050-05 W Shaw Ave G.S. Partial Acquisition 9/15/2013 

510-050-01 W Shaw Ave G.S. Partial Acquisition 4/11/2014 

510-050-02 W Shaw Ave G.S. Partial Acquisition 9/15/2013 

510-050-05 W Shaw Ave G.S. Full Acquisition 9/15/2013 

510-050-06 W Shaw Ave G.S. Partial Acquisition 7/5/2014 

        

 

442-122-37 McKinley Ave. G.S. Partial Acquisition 10/30/2013 

442-122-33 McKinley Ave. G.S. Partial Acquisition 10/30/2013 

442-122-34 McKinley Ave. G.S. Partial Acquisition 10/30/2013 

442-122-35 McKinley Ave. G.S. Partial Acquisition 10/30/2013 

449-020-16 McKinley Ave. G.S. Partial Acquisition 2/27/2014 

442-122-24 McKinley Ave. G.S. Partial Acquisition 10/30/2013 

449-162-01 McKinley Ave. G.S. Full Acquisition 9/15/2013 

449-162-02 McKinley Ave. G.S. Full Acquisition 9/15/2013 

449-162-03 McKinley Ave. G.S. Full Acquisition 9/15/2013 

449-162-04 McKinley Ave. G.S. Full Acquisition 9/15/2013 

449-162-05 McKinley Ave. G.S. Full Acquisition 9/15/2013 

449-162-20 McKinley Ave. G.S. Partial Acquisition 9/21/2013 

        

 

450-280-08 Olive Ave. G.S. Partial Acquisition 2/27/2014 

450-154-09 Olive Ave. G.S. Partial Acquisition 12/28/2013 
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APN CONSTRUCTION PRIORITY 
ACQUISITION 
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PROPOSED ACCESS 
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450-154-08 Olive Ave. G.S. Full Acquisition 9/15/2013 

450-155-18 Olive Ave. G.S. Full Acquisition 9/15/2013 

450-155-17 Olive Ave. G.S. Full Acquisition 10/11/2013 

450-155-16 Olive Ave. G.S. Full Acquisition 9/15/2013 

450-155-15 Olive Ave. G.S. Full Acquisition 9/15/2013 

        

 

450-271-12 Belmont Ave. G.S. Full Acquisition 9/2/2014 

450-272-28 Belmont Ave. G.S. Full Acquisition 9/15/2013 

450-272-27 Belmont Ave. G.S. Full Acquisition 9/15/2013 

450-272-14 Belmont Ave. G.S. Full Acquisition 9/15/2013 

450-272-13 Belmont Ave. G.S. Full Acquisition 9/15/2013 

450-272-12 Belmont Ave. G.S. Full Acquisition 10/6/2013 

450-273-26 Belmont Ave. G.S. Full Acquisition 12/28/2013 

450-273-13 Belmont Ave. G.S. Full Acquisition 4/12/2014 

450-273-12 Belmont Ave. G.S. Full Acquisition 4/12/2014 

459-023-55 Belmont Ave. G.S. Full Acquisition 1/4/2014 

        

 

508-110-13 
Street Improvements/ 

Shaw Ave. 
Partial Acquisition 4/16/2014 

508-110-14 
Street Improvements/ 

Shaw Ave. 
Partial Acquisition 9/15/2013 

458-010-20 Utility Relocation Partial Acquisition 10/29/2013 

459-111-14 Street Improvements Partial Acquisition 9/15/2013 

458-250-15   Partial Acquisition 9/15/2013 

458-250-25   Partial Acquisition 3/19/2014 

458-250-27   Partial Acquisition 3/19/2014 

458-250-09   Partial Acquisition 9/15/2013 

458-250-23   Partial Acquisition 9/15/2013 
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Table 2: CHSRA ROW Priority Parcels and Proposed Access Dates for CP 1C 

PARCEL # 
CONSTRUCTION PRIORITY 

GROUPING 

ACQUISITION 

TYPE 

PROPOSED 

ACCESS DATE 

 
NJT - 1 North of Jensen Trench Partial Acquisition 1/3/2014 

NJT - 2 North of Jensen Trench Full Acquisition 5/18/2014 

NJT - 3 North of Jensen Trench Full Acquisition 5/18/2014 

NJT - 4 North of Jensen Trench Encroachment Permit 3/21/2014 

NJT - 5 North of Jensen Trench Full Acquisition 4/15/2015 

NJT - 6 North of Jensen Trench Partial Acquisition 1/3/2014 

NJT - 7 North of Jensen Trench Full Acquisition 1/3/2014 

NJT - 8 North of Jensen Trench Full Acquisition 1/3/2014 

NJT - 9 North of Jensen Trench Full Acquisition 6/19/2014 

NJT - 10 North of Jensen Trench Full Acquisition 6/19/2014 

NJT - 11 North of Jensen Trench Full Acquisition 6/19/2014 

NJT - 12 North of Jensen Trench Full Acquisition 6/19/2014 

NJT - 13 North of Jensen Trench Full Acquisition 6/19/2014 

NJT - 14 North of Jensen Trench Full Acquisition 6/19/2014 

NJT - 15 North of Jensen Trench Partial Acquisition 1/3/2014 

NJT - 16 North of Jensen Trench Full Acquisition 4/18/2014 

JT - 1 Jensen Trench Full Acquisition 6/19/2014 

JT - 2 Jensen Trench Full Acquisition 6/19/2014 

JT - 3 Jensen Trench Full Acquisition 4/18/2014 

JT - 3.01 N/A Partial Acquisition 1/3/2014 

JT - 3.02 Jensen Trench Partial Acquisition 1/3/2014 

JT - 4 Jensen Trench Full Acquisition 6/19/2014 

JT - 4.01 N/A Partial Acquisition 1/3/2014 

JT - 5 Jensen Trench Full Acquisition 6/19/2014 

JT - 6 Jensen Trench Full Acquisition 6/19/2014 

JT - 7 Jensen Trench Full Acquisition 6/19/2014 

JT - 8 Jensen Trench Full Acquisition 6/19/2014 

JT - 9 Jensen Trench Full Acquisition 6/19/2014 

JT - 10 Jensen Trench Full Acquisition 3/6/2014 

JT - 11 Jensen Trench Full Acquisition 6/19/2014 

JT - 12 Jensen Trench Full Acquisition 6/19/2014 

JT - 13.01 Jensen Trench Full Acquisition 3/6/2014 

JT - 14 Jensen Trench Full Acquisition 6/19/2014 

JT - 14.01 Jensen Trench Partial Acquisition 1/3/2014 

JT - 14.04 Jensen Trench Partial Acquisition 1/3/2014 

JT - 14.05 Jensen Trench Partial Acquisition 1/3/2014 

JT - 14.06 Jensen Trench Partial Acquisition 1/3/2014 
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PARCEL # 
CONSTRUCTION PRIORITY 

GROUPING 
ACQUISITION 

TYPE 
PROPOSED 

ACCESS DATE 

JT - 15 Jensen Trench Partial Acquisition 3/6/2014 

JT - 16 Jensen Trench Partial Acquisition 1/3/2014 

JT - 16.01 Jensen Trench Partial Acquisition 1/3/2014 

JT - 16.02 Jensen Trench Partial Acquisition 1/3/2014 

JT - 17 Jensen Trench Partial Acquisition 3/19/2014 

JT - 18 Jensen Trench Partial Acquisition 3/19/2014 

JT - 19 Jensen Trench Partial Acquisition 3/29/2015 

JT - 20 Jensen Trench Partial Acquisition 1/3/2014 

JT - 21 Jensen Trench Partial Acquisition 1/3/2014 

JT - 22 Jensen Trench Partial Acquisition 1/3/2014 

JT - 23 Jensen Trench Partial Acquisition 1/3/2014 

JT - 24 Jensen Trench Partial Acquisition 1/3/2014 

JT - 25 Jensen Trench Partial Acquisition 1/3/2014 

JT - 26 Jensen Trench Partial Acquisition 1/3/2014 

JT - 27 Jensen Trench Partial Acquisition 1/3/2014 

JT - 28 Jensen Trench Partial Acquisition 1/3/2014 

JT - 29 Jensen Trench Partial Acquisition 4/1/2015 

JT - 30 Jensen Trench Partial Acquisition 10/17/2014 

JT - 31 Jensen Trench Partial Acquisition 4/15/2015 

JT - 32 Jensen Trench Full Acquisition 1/3/2014 

JT - 33 Jensen Trench Full Acquisition 4/18/2014 

JT - 33.01 Jensen Trench Partial Acquisition 1/3/2014 

JT - 33.02 Jensen Trench Partial Acquisition 1/3/2014 

JT - 34 Jensen Trench Full Acquisition 4/15/2015 

JT - 35 Jensen Trench Full Acquisition 4/15/2015 

JT - 36 Jensen Trench Full Acquisition 4/15/2015 

JT - 37 Jensen Trench Full Acquisition 2/15/2015 

JT - 38 Jensen Trench Full Acquisition 4/1/2015 

JT - 39 Jensen Trench Full Acquisition 4/15/2015 

FV - 1 Fresno Viaduct Full Acquisition 6/19/2014 

FV - 2 Fresno Viaduct Partial Acquisition 3/6/2014 

FV - 3 Fresno Viaduct Full Acquisition 6/19/2014 

FV - 4 Fresno Viaduct Partial Acquisition 4/1/2015 

FV - 6 Fresno Viaduct Partial Acquisition 4/1/2015 

FV - 7 Fresno Viaduct Partial Acquisition 4/1/2015 

FV - 8 Fresno Viaduct Partial Acquisition 3/19/2014 

FV - 9 Fresno Viaduct Partial Acquisition 4/15/2015 

FV - 10 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 13 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 14 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 15 Fresno Viaduct Partial Acquisition 1/3/2014 
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CONSTRUCTION PRIORITY 

GROUPING 
ACQUISITION 

TYPE 
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ACCESS DATE 

FV - 16 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 17 Fresno Viaduct Partial Acquisition 3/19/2014 

FV - 18 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 19 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 20 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 21 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 22 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 23 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 24 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 25 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 26 Fresno Viaduct Encroachment Permit 1/3/2014 

FV - 28 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 29 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 30 Fresno Viaduct Partial Acquisition 1/29/2015 

FV - 31 Fresno Viaduct Partial Acquisition 3/19/2014 

FV - 32 Fresno Viaduct Partial Acquisition 1/3/2014 

FV - 33 Fresno Viaduct Partial Acquisition 3/19/2014 

FV - 34 Fresno Viaduct Partial Acquisition 4/15/2015 

SFV - 1 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 2 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 4 South of Fresno Viaduct Partial Acquisition 4/1/2015 

SFV - 7 South of Fresno Viaduct Partial Acquisition 4/1/2015 

SFV - 8 South of Fresno Viaduct Partial Acquisition 3/6/2014 

SFV - 9 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 10 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 11 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 11.01 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 12 South of Fresno Viaduct Partial Acquisition 2/17/2014 

SFV - 13 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 14 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 15 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 16 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 17 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 18 South of Fresno Viaduct Full Acquisition 1/18/2014 

SFV - 19 South of Fresno Viaduct Full Acquisition 7/17/2014 

SFV - 20 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 21 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 22 South of Fresno Viaduct Full Acquisition 1/18/2014 

SFV - 23 South of Fresno Viaduct Full Acquisition 1/18/2014 

SFV - 24 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 25 South of Fresno Viaduct Partial Acquisition 1/3/2014 
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CONSTRUCTION PRIORITY 

GROUPING 
ACQUISITION 

TYPE 
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ACCESS DATE 

SFV - 26 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 26.01 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 26.02 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 27 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 28 South of Fresno Viaduct Partial Acquisition 1/3/2014 

SFV - 28.01 South of Fresno Viaduct Partial Acquisition 1/3/2014 
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2 Project Right-of-Way Appraisal Maps 

The appraisal maps attached delineate the limits of each full and partial parcel (additional 

appraisal maps will be provided in future addenda).  

The Contractor may not rely on having access to the areas of land identified as Temporary 

Construction Easements (TCEs). Should the Authority acquire TCE rights to these areas during 

the acquisition process then the Contractor may be given access to that land at the proposed 

access time of the acquired parcel. Failure of the Authority to acquire land denoted as a TCE 

shall not entitle the Contractor to an equitable adjustment. 
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3 Project Right-of-Way Exhibits 

In the interim, exhibits for the area of Avenue 17 to Avenue 7 and 1C have been provided in 

Book 4, Part E, Subpart 2 until appraisal maps are available for release. 
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