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1 Project Right-of-Way Parcel List 

The following table provides the complete list of full and partial parcels and the dates for access 
to be provided for Construction Packages 1A and 1B. 

A Temporary Construction Easement that is shown on the appraisal mapping shall have the 
same access date as the adjacent parcel to be acquired in table 1. 

Where a TCE is the only property right to be acquired the date is shown in table 1. 

Table 1: CHSRA ROW Priority Parcels and Proposed Access Dates for CP 1A and 1B 

APN HST# LOCATION ACQUISITION 
TYPE 

PROPOSED 
ACCESS DATE 

AVENUE 17 
TO AVENUE 7         

037-030-006 MF-20-0999 North of Fresno River Partial 
Acquisition 3/3/2014 

037-030-007 MF-20-0998 North of Fresno River Partial 
Acquisition 2/16/2014 

037-030-008 MF-20-0997 North of Fresno River Partial 
Acquisition 2/16/2014 

037-030-012 MF-20-0996 North of Fresno River Partial 
Acquisition 2/16/2014 

037-030-013 MF-20-0995 North of Fresno River Partial 
Acquisition 2/16/2014 

          

037-030-016 MF-20-0994 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

037-060-016 MF-20-0993 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

037-060-017 MF-20-0992 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

037-060-018 MF-20-0991 Fresno River Viaduct Full 
Acquisition 3/3/2014 

037-060-019 
037-060-021 MF-20-0990 Fresno River Viaduct Partial 

Acquisition 12/20/2013 

037-060-022 MF-20-1023 Fresno River Viaduct Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

037-111-023 MF-20-0989 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

037-111-024 MF-20-0988 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

037-111-025 MF-20-0987 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

037-111-032 MF-20-0986 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

037-111-033 MF-20-0985 Fresno River Viaduct Full 
Acquisition 1/4/2014 

037-112-003 MF-20-0984 Fresno River Viaduct Partial 12/20/2013 



California High-Speed Train Project RFP No.:  HSR 11-16 

Page 2 of 145 
Book 3, Part E, Subpart 4 - Right-of-Way Acquisition Plan 

Acquisition 

037-112-004 MF-20-0981 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

035-030-015 MF-20-0983 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

035-030-003 MF-20-0982 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

035-030-016 MF-20-0980 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

035-030-017 MF-20-0979 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

035-091-016 MF-20-0978 Fresno River Viaduct Partial 
Acquisition 12/20/2013 

035-092-001 MF-20-0977 Fresno River Viaduct Full 
Acquisition 1/4/2014 

035-092-002 MF-20-0976 Fresno River Viaduct Partial 
Acquisition 10/30/2014 

035-092-010 MF-20-0975 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-092-009 MF-20-0974 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-092-008 MF-20-0973 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-092-012 MF-20-0972 Fresno River Viaduct Full 
Acquisition 3/3/2014 

035-092-011 MF-20-0971 Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-092-013 MF-20-1002 Fresno River Viaduct Full 
Acquisition 2/16/2014 

BNSF 
(Adjacent to 

035-092-013) 
MF-20-1022 Fresno River Viaduct Partial 

Acquisition 8/15/2014 

035-102-030 MF-20-1005 Fresno River Viaduct Partial 
Acquisition 3/3/2014 

          

035-102-031 MF-20-1006 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-102-018 MF-20-0964 South of Fresno River Viaduct Partial 
Acquisition 4/19/2014 

035-102-040 MF-20-1007 South of Fresno River Viaduct Partial 
Acquisition 4/19/2014 

035-102-020 MF-20-1004 South of Fresno River Viaduct Partial 
Acquisition 4/19/2014 

035-162-003 MF-20-0956 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-026 MF-20-1014 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-032 MF-20-0957 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-025 MF-20-0955 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-024 MF-20-0954 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-034 MF-20-0953 South of Fresno River Viaduct Partial 9/29/2014 
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035-162-035 MF-20-1013 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-036 MF-20-1012 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-162-037 MF-20-1011 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-171-001 MF-20-0951 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

035-171-011 MF-20-0946 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

035-171-012 MF-20-0950 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-171-003 MF-20-0949 South of Fresno River Viaduct Full 
Acquisition 3/3/2014 

035-171-013 MF-20-0948 South of Fresno River Viaduct Full 
Acquisition 3/3/2014 

035-171-005 MF-20-0947 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

035-211-006 MF-20-0943 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

035-212-002 MF-20-0944 South of Fresno River Viaduct Partial 
Acquisition 12/31/2014 

035-232-002 MF-20-0942 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

035-232-003 MF-20-0941 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

034-190-031 MF-20-0940 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

034-210-045 MF-20-0939 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

034-210-049 MF-20-0938 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

034-210-047 MF-20-0937 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-070-013 MF-20-0934 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-070-014 MF-20-0936 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-070-007 MF-20-0933 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

047-080-001 MF-20-0935 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-130-026 MF-20-0929 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-130-016 MF-20-0928 South of Fresno River Viaduct Partial 
Acquisition 4/19/2014 

047-130-027 MF-20-0925 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-130-028 MF-20-0923 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-130-029 MF-20-0922 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-130-030 MF-20-0921 South of Fresno River Viaduct Partial 10/30/2014 
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047-240-006 MF-20-0918 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-240-007 MF-20-0917 South of Fresno River Viaduct Partial 
Acquisition 2/14/2015 

047-240-004 MF-20-0915 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-240-003 MF-20-0914 South of Fresno River Viaduct Partial 
Acquisition 12/31/2014 

047-320-009 MF-20-0913 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

047-320-010 MF-20-0912 South of Fresno River Viaduct Partial 
Acquisition 12/14/2014 

047-320-005 MF-20-0910 South of Fresno River Viaduct Partial 
Acquisition 12/14/2014 

047-320-004 MF-20-0911 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

047-330-005 MF-20-0909 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

048-070-008 MF-20-0908 South of Fresno River Viaduct Partial 
Acquisition 12/31/2014 

048-070-009 MF-20-1020 South of Fresno River Viaduct Full 
Acquisition 2/16/2014 

048-080-001 MF-20-0907 South of Fresno River Viaduct Partial 
Acquisition 12/14/2014 

048-080-003 MF-20-0906 South of Fresno River Viaduct Partial 
Acquisition 2/14/2015 

048-080-004 MF-20-0905 South of Fresno River Viaduct Partial 
Acquisition 2/14/2015 

048-190-011 MF-20-0904 South of Fresno River Viaduct Partial 
Acquisition 12/14/2014 

048-190-028 MF-20-0903 South of Fresno River Viaduct Partial 
Acquisition 3/14/2015 

048-190-029 MF-20-0902 South of Fresno River Viaduct Partial 
Acquisition 3/14/2015 

048-190-014 MF-20-0901 South of Fresno River Viaduct Partial 
Acquisition 3/14/2015 

048-200-002 MF-20-0900 South of Fresno River Viaduct Partial 
Acquisition 10/30/2014 

048-200-008 MF-20-0899 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

048-200-006 MF-20-0898 South of Fresno River Viaduct Full 
Acquisition 2/16/2014 

048-200-007 MF-20-0897 South of Fresno River Viaduct Partial 
Acquisition 2/16/2014 

AVENUE 7 TO 
SR-41         

APN HST# LOCATION ACQUISITION 
TYPE 

PROPOSED 
ACCESS DATE 

048-270-009 MF-20-1000 San Joaquin River crossing Partial 
Acquisition 7/12/2014 

048-270-008 MF-20-1001 San Joaquin River crossing Partial 
Acquisition 7/12/2014 
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504-010-01 MF-10-0238 San Joaquin River crossing Partial 
Acquisition 4/28/2014 

504-130-22 MF-10-0001 San Joaquin River crossing Partial 
Acquisition 5/16/2014 

504-130-20 MF-10-0219 San Joaquin River crossing Partial 
Acquisition 4/28/2014 

504-130-08 MF-10-0007 San Joaquin River crossing Partial 
Acquisition 1/3/2014 

504-010-09 MF-10-0215 San Joaquin River crossing Partial 
Acquisition 4/28/2014 

504-010-15 MF-10-0231 San Joaquin River crossing Partial 
Acquisition 4/28/2014 

504-010-16 MF-10-0230 San Joaquin River crossing Partial 
Acquisition 4/28/2014 

504-050-34 &  
504-070-33 

(portion) 
MF-10-0010 San Joaquin River crossing Full 

Acquisition 2/18/2014 

504-070-41 MF-10-0013 San Joaquin River crossing Partial 
Acquisition 10/22/2013 

504-070-51 MF-10-0012 San Joaquin River crossing Full 
Acquisition 11/10/2013 

504-070-52 MF-10-0014 San Joaquin River crossing Partial 
Acquisition 5/19/2014 

504-070-39 MF-10-0015 San Joaquin River crossing Partial 
Acquisition 10/22/2013 

504-106-02 MF-10-0016 San Joaquin River crossing Full 
Acquisition 9/15/2013 

504-106-04 MF-10-0018 San Joaquin River crossing Full 
Acquisition 4/5/2014 

504-106-05 MF-10-0019 San Joaquin River crossing Full 
Acquisition 1/5/2014 

504-060-73 MF-10-0017 San Joaquin River crossing Partial 
Acquisition 10/30/2013 

504-060-71 MF-10-0020 San Joaquin River crossing Partial 
Acquisition 9/15/2013 

504-060-70 MF-10-0021 San Joaquin River crossing Full 
Acquisition 3/9/2014 

504-060-75 MF-10-0022 San Joaquin River crossing Partial 
Acquisition 9/15/2013 

504-140-11 MF-10-0023 San Joaquin River crossing Full 
Acquisition 9/24/2014 

504-091-02 MF-10-0208 San Joaquin River crossing Partial 
Acquisition 6/27/2015 

504-091-03 MF-10-0209 San Joaquin River crossing Partial 
Acquisition 6/27/2015 

504-091-04 MF-10-0210 San Joaquin River crossing Partial 
Acquisition 6/27/2015 

504-080-47 MF-10-0211 San Joaquin River crossing Partial 
Acquisition 12/28/2013 

504-080-66 MF-10-0178 San Joaquin River crossing Partial 
Acquisition 12/28/2013 

504-080-67 MF-10-0212 San Joaquin River crossing Partial 
Acquisition 9/12/2014 

504-080-32 MF-10-0213 San Joaquin River crossing Partial 9/12/2014 
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504-080-39 MF-10-0206 San Joaquin River crossing Partial 
Acquisition 9/12/2014 

504-080-38 MF-10-0207 San Joaquin River crossing Partial 
Acquisition 9/12/2014 

504-080-37 MF-10-0031 San Joaquin River crossing Partial 
Acquisition 11/5/2014 

          

458-133-15 FB-10-0088 Roeding Trench Partial 
Acquisition 10/30/2013 

458-240-30 FB-10-0094 Roeding Trench Partial 
Acquisition 5/28/2015 

458-010-05 FB-10-0103 Roeding Trench Partial 
Acquisition 4/28/2014 

458-240-31 FB-10-0095 Roeding Trench Partial 
Acquisition 10/12/2013 

458-240-33 FB-10-0099 Roeding Trench Full 
Acquisition 9/15/2013 

458-240-32 FB-10-0098 Roeding Trench Full 
Acquisition 10/29/2013 

458-240-10 FB-10-0097 Roeding Trench Full 
Acquisition 9/15/2013 

458-250-10 FB-10-0100 Roeding Trench Partial 
Acquisition 9/15/2013 

458-010-19 FB-10-0105 Roeding Trench Partial 
Acquisition 4/28/2014 

458-250-07 FB-10-0107 Roeding Trench Full 
Acquisition 10/29/2013 

458-250-08 FB-10-0108 Roeding Trench Full 
Acquisition 10/29/2013 

458-010-17 FB-10-0104 Roeding Trench Partial 
Acquisition 4/28/2014 

458-250-37 FB-10-0110 Roeding Trench Full 
Acquisition 7/9/2014 

465-020-23 FB-10-0113 Roeding Trench Full 
Acquisition 2/8/2014 

465-020-13 FB-10-0111 Roeding Trench Full 
Acquisition 11/10/2013 

465-020-22 FB-10-0112 Roeding Trench Full 
Acquisition 4/24/2015 

465-030-18 FB-10-0116 Roeding Trench Full 
Acquisition 4/4/2014 

465-030-16 FB-10-0115 Roeding Trench Full 
Acquisition 3/25/2015 

          

504-080-33 MF-10-0032 Golden State Blvd Partial 
Acquisition 11/5/2014 

504-080-69 MF-10-0033 Golden State Blvd Partial 
Acquisition 11/5/2014 

504-080-74 MF-10-0034 Golden State Blvd Partial 
Acquisition 9/15/2013 

504-080-71 MF-10-0035 CITY OF FRESNO - 
VETERANS PROJECT 

Partial 
Acquisition 11/5/2014 
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504-080-14 MF-10-0037 CITY OF FRESNO - 
VETERANS PROJECT 

Partial 
Acquisition 11/5/2014 

504-080-46 MF-10-0036 CITY OF FRESNO - 
VETERANS PROJECT 

Partial 
Acquisition 11/5/2014 

505-080-25 MF-10-0038 CITY OF FRESNO - 
VETERANS PROJECT 

Partial 
Acquisition 5/5/2014 

505-080-16 MF-10-0039 Golden State Blvd Partial 
Acquisition 9/15/2013 

505-080-21 MF-10-0040 Golden State Blvd Partial 
Acquisition 11/5/2015 

505-080-22 MF-10-0041 Golden State Blvd Partial 
Acquisition 11/24/2016 

508-020-04 MF-10-0042 Golden State Blvd Partial 
Acquisition 4/19/2015 

508-020-01 MF-10-0216 Golden State Blvd Partial 
Acquisition 4/28/2014 

508-020-10 MF-10-0043 Golden State Blvd Partial 
Acquisition 12/20/2015 

508-020-11 MF-10-0044 Golden State Blvd Partial 
Acquisition 12/20/2015 

508-020-12 MF-10-0045 Golden State Blvd Partial 
Acquisition 12/20/2015 

508-020-13 MF-10-0046 Golden State Blvd Partial 
Acquisition 9/29/2016 

508-020-14 MF-10-0047 Golden State Blvd Partial 
Acquisition 2/22/2015 

508-020-15 MF-10-0048 Golden State Blvd Full 
Acquisition 2/3/2016 

508-020-16 MF-10-0049 Golden State Blvd Full 
Acquisition 2/3/2016 

508-020-17 MF-10-0050 Golden State Blvd Partial 
Acquisition 9/5/2015 

508-020-21 MF-10-0051 Golden State Blvd Partial 
Acquisition 9/5/2015 

508-020-23 MF-10-0052 Golden State Blvd Partial 
Acquisition 3/19/2016 

508-020-25 MF-10-0053 Golden State Blvd Full 
Acquisition 9/15/2013 

508-030-12 MF-10-0054 Golden State Blvd Partial 
Acquisition 8/19/2014 

508-101-18 MF-10-0055 Golden State Blvd Partial 
Acquisition 9/15/2013 

508-101-19 MF-10-0056 Golden State Blvd Full 
Acquisition 9/15/2013 

508-102-04 MF-10-0057 Golden State Blvd Partial 
Acquisition 9/15/2013 

508-102-01 MF-10-0232 Golden State Blvd Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

508-102-02 MF-10-0233 Golden State Blvd Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

508-102-03 MF-10-0234 Golden State Blvd Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

508-102-35 MF-10-0058 Golden State Blvd Partial 9/15/2013 



California High-Speed Train Project RFP No.:  HSR 11-16 

Page 8 of 145
Book 3, Part E, Subpart 4 - Right-of-Way Acquisition Plan 

Acquisition 

508-102-07 MF-10-0059 Golden State Blvd Partial 
Acquisition 9/15/2013 

508-102-08 MF-10-0060 Golden State Blvd Partial 
Acquisition 9/15/2013 

508-102-10 MF-10-0061 Golden State Blvd Partial 
Acquisition 9/15/2013 

508-102-09 MF-10-0062 Golden State Blvd Full 
Acquisition 7/9/2014 

508-110-45 MF-10-0063 Golden State Blvd Partial 
Acquisition 3/30/2014 

508-110-46 MF-10-0064 Golden State Blvd Partial 
Acquisition 2/4/2014 

508-110-06 MF-10-0066 Golden State Blvd Partial 
Acquisition 3/30/2014 

508-110-07 MF-10-0067 Golden State Blvd Full 
Acquisition 9/15/2013 

508-110-08 MF-10-0068 Golden State Blvd Full 
Acquisition 9/15/2013 

508-110-09 MF-10-0070 Golden State Blvd Partial 
Acquisition 6/28/2014 

508-110-48 MF-10-0073 Golden State Blvd Partial 
Acquisition 9/15/2013 

508-130-01 MF-10-0069 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-050-03 MF-10-0085 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-050-04 MF-10-0083 Golden State Blvd Partial 
Acquisition 11/10/2014 

510-050-30 MF-10-0086 Golden State Blvd Partial 
Acquisition 4/10/2014 

510-050-31 MF-10-0088 Golden State Blvd Partial 
Acquisition 4/10/2014 

510-050-39 MF-10-0087 Golden State Blvd Partial 
Acquisition 11/10/2014 

510-050-25 MF-10-0089 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-050-26 MF-10-0090 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-060-32 MF-10-0091 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-060-33 MF-10-0092 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-070-53 MF-10-0093 Golden State Blvd Full 
Acquisition 11/10/2013 

510-070-63 MF-10-0095 Golden State Blvd Full 
Acquisition 9/15/2013 

510-090-45 MF-10-0097 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-090-46 MF-10-0096 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-090-43 MF-10-0098 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-090-40 MF-10-0099 Golden State Blvd Partial 9/15/2013 
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510-460-05 MF-10-0100 Golden State Blvd Partial 
Acquisition 11/30/2013 

510-460-16 MF-10-0101 Golden State Blvd Partial 
Acquisition 3/11/2014 

510-460-15 MF-10-0102 Golden State Blvd Partial 
Acquisition 9/15/2013 

510-460-14 MF-10-0103 Golden State Blvd Partial 
Acquisition 1/5/2014 

510-100-14 MF-10-0104 Golden State Blvd Partial 
Acquisition 6/22/2015 

510-100-12 MF-10-0106 Golden State Blvd Partial 
Acquisition 5/10/2014 

510-470-0X MF-10-0107 Golden State Blvd Partial 
Acquisition 12/29/2013 

510-470-01 MF-10-0185 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-02 MF-10-0186 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-03 MF-10-0108 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-04 MF-10-0187 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-05 MF-10-0188 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-10 MF-10-0112 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-06 MF-10-0189 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-07 MF-10-0190 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-08 MF-10-0109 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-09 MF-10-0111 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-11 MF-10-0113 Golden State Blvd Full 
Acquisition 2/27/2014 

510-470-12 MF-10-0214 Golden State Blvd Full 
Acquisition 2/27/2014 

442-122-02 FB-10-0001 Golden State Blvd Partial 
Acquisition 9/15/2013 

442-122-15 FB-10-0003 Golden State Blvd Partial 
Acquisition 11/14/2013 

442-122-03 FB-10-0002 Golden State Blvd Full 
Acquisition 9/15/2013 

442-122-36 FB-10-0012 Golden State Blvd Partial 
Acquisition 11/14/2013 

442-122-05 FB-10-0005 Golden State Blvd Full 
Acquisition 11/10/2013 

449-161-02 FB-10-0027 Golden State Blvd Full 
Acquisition 2/8/2014 

449-161-08 FB-10-0030 Golden State Blvd Partial 
Acquisition 2/9/2014 

449-161-04 FB-10-0028 Golden State Blvd Partial 9/15/2013 
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449-161-05 FB-10-0029 Golden State Blvd Partial 
Acquisition 9/27/2013 

449-180-08 FB-10-0044 Golden State Blvd Full 
Acquisition 9/15/2013 

449-180-09 FB-10-0045 Golden State Blvd Full 
Acquisition 9/15/2013 

449-180-10 FB-10-0046 Golden State Blvd Full 
Acquisition 9/15/2013 

450-280-01 FB-10-0076 Golden State Blvd Full 
Acquisition 10/6/2013 

450-280-02 FB-10-0077 Golden State Blvd Partial 
Acquisition 9/27/2013 

450-280-03 FB-10-0078 Golden State Blvd Partial 
Acquisition 9/27/2013 

450-280-11 FB-10-0080 Golden State Blvd Partial 
Acquisition 9/15/2013 

450-280-12 FB-10-0081 Golden State Blvd Partial 
Acquisition 10/13/2013 

450-280-34 FB-10-0083 Golden State Blvd Partial 
Acquisition 10/26/2014 

450-280-31 FB-10-0082 Golden State Blvd Full 
Acquisition 9/2/2014 

          

465-040-23 FB-10-0123 DOWNTOWN FRESNO Full 
Acquisition 3/25/2015 

465-040-06 FB-10-0120 DOWNTOWN FRESNO Full 
Acquisition 3/25/2015 

465-040-05 FB-10-0119 DOWNTOWN FRESNO Full 
Acquisition 6/6/2015 

465-040-31 FB-10-0124 DOWNTOWN FRESNO Full 
Acquisition 3/25/2015 

465-040-04 FB-10-0118 DOWNTOWN FRESNO Full 
Acquisition 1/4/2014 

465-040-03 FB-10-0117 DOWNTOWN FRESNO Partial 
Acquisition 11/30/2013 

465-040-36 FB-10-0128 DOWNTOWN FRESNO Partial 
Acquisition 4/28/2014 

465-040-22 FB-10-0122 DOWNTOWN FRESNO Full 
Acquisition 11/10/2013 

465-040-21 FB-10-0121 DOWNTOWN FRESNO Full 
Acquisition 1/4/2014 

467-030-22 FB-10-0132 DOWNTOWN FRESNO Partial 
Acquisition 4/28/2014 

467-030-34 FB-10-0142 DOWNTOWN FRESNO Partial 
Acquisition 4/28/2014 

467-030-23 FB-10-0133 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-030-19 FB-10-0131 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-030-25 FB-10-0134 DOWNTOWN FRESNO Full 
Acquisition 7/14/2014 

467-061-15 FB-10-0484 DOWNTOWN FRESNO Full 
Acquisition 9/2/2014 
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467-062-11 FB-10-0486 DOWNTOWN FRESNO Full 
Acquisition 8/4/2014 

467-062-03 FB-10-0485 DOWNTOWN FRESNO TCE ONLY 1/19/2014 

467-030-17 FB-10-0139 DOWNTOWN FRESNO Full 
Acquisition 4/4/2014 

467-030-04 FB-10-0138 DOWNTOWN FRESNO Full 
Acquisition 2/28/2014 

467-030-32 FB-10-0141 DOWNTOWN FRESNO Partial 
Acquisition 4/28/2014 

467-063-18 FB-10-0487 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-063-19 FB-10-0488 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-063-37 FB-10-0492 DOWNTOWN FRESNO Full 
Acquisition 1/14/2014 

467-030-29 FB-10-0140 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-030-37 FB-10-0510 DOWNTOWN FRESNO Full 
Acquisition 4/30/2014 

467-030-38 FB-10-0525 DOWNTOWN FRESNO Partial 
Acquisition 10/1/2013 

467-030-03 FB-10-0503 DOWNTOWN FRESNO Full 
Acquisition 4/29/2015 

467-071-01 FB-10-0495 DOWNTOWN FRESNO Full 
Acquisition 8/30/2014 

467-071-02 FB-10-0504 DOWNTOWN FRESNO Full 
Acquisition 8/30/2014 

467-040-12 FB-10-0149 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-040-07 FB-10-0148 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-040-06 FB-10-0147 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-040-05 FB-10-0146 DOWNTOWN FRESNO Full 
Acquisition 9/21/2013 

467-040-21 FB-10-0151 DOWNTOWN FRESNO Partial 
Acquisition 4/28/2014 

467-040-04 FB-10-0145 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-050-24 FB-10-0173 DOWNTOWN FRESNO Partial 
Acquisition 4/28/2014 

467-050-13 FB-10-0168 DOWNTOWN FRESNO Partial 
Acquisition 10/28/2013 

467-081-19 FB-10-0160 DOWNTOWN FRESNO Full 
Acquisition 10/31/2013 

467-081-08 FB-10-0157 DOWNTOWN FRESNO Partial 
Acquisition 7/29/2014 

467-081-07 FB-10-0508 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-081-06 FB-10-0501 DOWNTOWN FRESNO Full 
Acquisition 10/16/2013 

467-081-05 FB-10-0500 DOWNTOWN FRESNO Full 
Acquisition 10/16/2013 
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467-050-28 
(old APN 467-

050-19) 
FB-10-0170 DOWNTOWN FRESNO Partial 

Acquisition 11/13/2013 

467-082-12 FB-10-0161 DOWNTOWN FRESNO Partial 
Acquisition 9/15/2013 

467-082-01 FB-10-0502 DOWNTOWN FRESNO Full 
Acquisition 9/15/2013 

467-050-23 FB-10-0172 DOWNTOWN FRESNO Full 
Acquisition 3/14/2014 

          

508-120-18 MF-10-0072 W Shaw Ave G.S. Partial 
Acquisition 9/15/2013 

509-050-05 MF-10-0181 W Shaw Ave G.S. Partial 
Acquisition 11/14/2013 

510-050-01 MF-10-0079 W Shaw Ave G.S. Partial 
Acquisition 6/14/2014 

510-050-02 MF-10-0080 W Shaw Ave G.S. Full 
Acquisition 9/15/2013 

508-010-07 MF-10-0223 W Shaw Ave G.S. Partial 
Acquisition 4/28/2014 

510-050-05 MF-10-0183 W Shaw Ave G.S. Full 
Acquisition 9/15/2013 

509-050-06 MF-10-0182 W Shaw Ave G.S. TCE ONLY 1/19/2014 
509-080-11 MF-10-0078 W Shaw Ave G.S. TCE ONLY 1/19/2014 
509-080-13 MF-10-0076 W Shaw Ave G.S. TCE ONLY 1/19/2014 
509-080-45 MF-10-0065 W Shaw Ave G.S. TCE ONLY 1/19/2014 

510-050-06 MF-10-0184 W Shaw Ave G.S. Partial 
Acquisition 7/5/2014 

          

442-122-37 FB-10-0013 McKinley Ave. G.S. Partial 
Acquisition 11/14/2013 

442-122-33 FB-10-0009 McKinley Ave. G.S. Partial 
Acquisition 11/14/2013 

442-122-34 FB-10-0010 McKinley Ave. G.S. Partial 
Acquisition 11/14/2013 

442-122-35 FB-10-0011 McKinley Ave. G.S. Partial 
Acquisition 11/14/2013 

449-020-16 FB-10-0047 McKinley Ave. G.S. Partial 
Acquisition 3/25/2014 

442-122-24 FB-10-0007 McKinley Ave. G.S. Partial 
Acquisition 11/14/2013 

442-122-28 FB-10-0008 McKinley Ave. G.S. Full 
Acquisition 11/14/2013 

442-122-22 FB-10-0006 McKinley Ave. G.S. Full 
Acquisition 1/19/2014 

442-123-05 FB-10-0626 McKinley Ave. G.S. Partial 
Acquisition 1/19/2014 

442-123-03 FB-10-0627 McKinley Ave. G.S. Partial 
Acquisition 1/19/2014 

449-162-01 FB-10-0031 McKinley Ave. G.S. Full 
Acquisition 9/15/2013 

449-162-02 FB-10-0032 McKinley Ave. G.S. Full 
Acquisition 9/15/2013 
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449-162-03 FB-10-0033 McKinley Ave. G.S. Full 
Acquisition 9/15/2013 

449-162-04 FB-10-0034 McKinley Ave. G.S. Full 
Acquisition 9/15/2013 

449-162-05 FB-10-0035 McKinley Ave. G.S. Full 
Acquisition 9/15/2013 

449-162-20 FB-10-0041 McKinley Ave. G.S. Partial 
Acquisition 9/21/2013 

          

450-280-08 FB-10-0079 Olive Ave. G.S. Partial 
Acquisition 4/10/2014 

450-154-09 FB-10-0053 Olive Ave. G.S. Full 
Acquisition 12/28/2013 

450-154-08 FB-10-0052 Olive Ave. G.S. Full 
Acquisition 9/15/2013 

450-155-18 FB-10-0058 Olive Ave. G.S. Full 
Acquisition 9/15/2013 

450-155-17 FB-10-0057 Olive Ave. G.S. Full 
Acquisition 11/10/2013 

450-155-16 FB-10-0056 Olive Ave. G.S. Full 
Acquisition 9/15/2013 

450-155-15 FB-10-0055 Olive Ave. G.S. Full 
Acquisition 9/15/2013 

          

450-271-18 FB-10-0512 Belmont Ave. G.S. Full 
Acquisition 8/30/2014 

450-271-12 FB-10-0070 Belmont Ave. G.S. Full 
Acquisition 8/31/2014 

450-272-28 FB-10-0074 Belmont Ave. G.S. Full 
Acquisition 9/15/2013 

450-272-27 FB-10-0073 Belmont Ave. G.S. Full 
Acquisition 9/15/2013 

450-272-14 FB-10-0072 Belmont Ave. G.S. Full 
Acquisition 9/15/2013 

450-272-13 FB-10-0071 Belmont Ave. G.S. Full 
Acquisition 9/15/2013 

450-272-12 FB-10-0481 Belmont Ave. G.S. Full 
Acquisition 10/6/2013 

450-273-26 FB-10-0075 Belmont Ave. G.S. Full 
Acquisition 12/28/2013 

450-273-13 FB-10-0483 Belmont Ave. G.S. Full 
Acquisition 4/12/2014 

450-273-12 FB-10-0482 Belmont Ave. G.S. Full 
Acquisition 4/12/2014 

459-023-55 FB-10-0091 Belmont Ave. G.S. Full 
Acquisition 1/4/2014 

459-023-56 FB-10-0092 Belmont Ave. G.S. TCE ONLY 1/19/2014 
459-023-18 FB-10-0517 Belmont Ave. G.S. TCE ONLY 1/19/2014 
459-023-59 FB-10-0089 Belmont Ave. G.S. TCE ONLY 1/19/2014 
459-023-51 FB-10-0090 Belmont Ave. G.S. TCE ONLY 1/19/2014 

          

508-110-13 MF-10-0180 Street Improvements / Shaw 
Ave. 

Partial 
Acquisition 6/14/2014 
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508-110-10 MF-10-0235 Street Improvements / Shaw 
Ave. 

Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

508-110-11 MF-10-0236 Street Improvements / Shaw 
Ave. 

Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

508-110-12 MF-10-0237 Street Improvements / Shaw 
Ave. 

Larger Parcel 
Appraisal Only 

NOT 
ACQUIRING 

508-110-14 MF-10-0071 Street Improvements / Shaw 
Ave. 

Partial 
Acquisition 9/15/2013 

459-111-14 FB-10-0093 Street Improvements / 
Roeding Trench 

Partial 
Acquisition 10/29/2013 

458-010-20 FB-10-0106 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 4/28/2014 

458-240-25 FB-10-0628 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 2/16/2014 

458-250-15 FB-10-0538 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 10/30/2013 

458-250-25 FB-10-0102 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 4/30/2014 

458-250-27 FB-10-0606 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 4/30/2014 

458-250-09 FB-10-0539 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 9/15/2013 

458-250-23 FB-10-0101 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 9/15/2013 

458-250-24 FB-10-0109 Roeding Trench / Utility 
Relocation 

Partial 
Acquisition 1/19/2014 
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2 Project Right-of-Way Appraisal Maps 

The appraisal maps attached delineate the limits of each full and partial parcel acquisition in 
1A&B. The Right-of-Way Exhibit for Construction Package 1C delineates the limits of the right-
of-way to be acquired in 1C. 

The Contractor may not rely on any preliminary engineering content or any other information 
in the appraisal maps or exhibit apart from the limits of the right-of-way to be acquired by the 
Authority. 
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3 Right-of-Way Exhibit for Construction Package 1C 

Contractor shall be given access to the land delineated in the Right-of-Way Exhibit for 
Construction Package 1C by June 25, 2015. 
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