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1 Addendum No. 7 - Summary Update 

Addendum No. 7 is a full replacement for Third Party, Interagency, and Utility Entities Master 

and Cooperative Agreement Updates. Addendum No. 7 supersedes the initial release and all 

previous revisions. Third party entities not listed below it has no known interaction with the 

Project, has been moved to a different part of the RFP, or has been removed from the scope of 

work.  

Table 1: List of CP-01 Third Party Entity Agreement Updates 

Entity 
Conflict 

Summary Agreement 
Task 

Order(s) 

Other 

Document(s) 

Chevron Environmental Management 
Company 

    

City of Fresno     

Comcast Cable Communications, LLC     

Fresno Metropolitan Flood Control District     

Fresno County     

Fresno Irrigation District     

Kinder Morgan Energy Partners, L.P.     

Level 3 Communications, LLC     

Madera County     

Madera Irrigation District     

TW Telecom of California L. P.     

Unknown Entity     
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2 Construction Package No. 1 Utility Conflict Summary 

 



Construction Package No. 1

Utility Conflict Summary

AT&T

Task Order No Sub Task No Legend Facility Size Owner Disposition Drawing No Station Number Cross Street CP

1 1 Aerial Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Between Ave 15 3/4 and 15 1/2 1

1 2 Fiber/Aerial Cable/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 15 1/2 1

1 3 Fiber/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 15  1

1 4 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 13 1

1 5 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 12 1

1 6 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 11 1

1 7 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 10 1

1 8 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 9 1/2 1

1 9 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 9 1/2 1

1 10 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Between Ave 9 and Ave 8 1

1 11 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing
Ave 7 1

1 12 Fiber/Aerial Cable/Buried Cable AT&T Relocate (12) 4" conduits Between SJ River and Ashlan Ave 1A

1 12 2 F.O. Telecom AT&T Relocate and Provide Casing UT-C4013 S10630+00 to S10631+00 Shaw Ave and Golden State Blvd 1A

1 12 5 F.O. Telecom AT&T Relocate UT-C4013
S10630+00 to S10645+00, 

G270+00 to G286+00
Shaw Ave and Golden State Blvd 1A

1 12 6 F.O. Telecom AT&T Relocate UT-C4014
S10645+00 to S10660+00, 

GS285+00 to G301+00

Santa Ana Ave and Golden State 

Blvd
1A

1 12 8 F.O. Telecom AT&T Relocate UT-C4015
S10660+00 to S10675+00, 

GS300+00 to GS316+00

Santa Ana Ave and Golden State 

Blvd
1A

1 12 8 F.O. Telecom AT&T Relocate UT-C4016
S10675+00 to S10690+00, 

GS316+00 to GS331+00
Richert Ave and Golden State Blvd 1A

1 12 9 F.O. Telecom AT&T Relocate UT-C4017
S10675+00 to S10690+00, 

GS316+00 to GS331+00
Ashlan Ave and Golden State Blvd 1A

1 12 3 OH Telecom Unknown Relocate UT-C4000 G107+00 to G110+00
Herndon Ave and Golden State 

Blvd
1A

1 12 3 OH Telecom AT&T Relocate UT-C4001 G110+00 to G120+00
Herndon Ave and Golden State 

Blvd
1A

1 13 Aerial Cable AT&T
Relocate and provide (4) 4" 

conduits within a steel casing

Cattern Ave (North of Herndon 

Ave)
1A

1 14 Fiber/Aerial Cable/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits

Between Cattern Ave and Palo 

Alto
1A

1 15 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Bullard Ave 1A

1 16 Fiber/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Barstow Ave 1A

1 17 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Herndon Canal 1A

1 18 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Between Market St and State St 1A
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Construction Package No. 1

Utility Conflict Summary

AT&T

Task Order No Sub Task No Legend Facility Size Owner Disposition Drawing No Station Number Cross Street CP

1 19 Aerial Cable/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
State St 1A

1 20 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Cornelia Ave 1A

1 21
Fiber/Buried Cable/Underground 

Cable
AT&T

Relocate and provide (20) 4" 

conduits
Shaw Ave 1A

1 22 Aerial Cable AT&T
Relocate and provide (4) 4" 

conduits

Between Shaw Ave and Richert 

Ave
A

1 23 Aerial Cable/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Santa Ana Ave 1A

1 24 Fiber AT&T
Relocate and provide (4) 4" 

conduits
Gettysburg Ave 1A

1 25 Fiber/Aerial Cable/Buried Cable AT&T
Relocate and provide (20) 4" 

conduits

Between Clinton Ave and Franklin 

Ave
1A

1 26 Aerial Cable AT&T
Relocate and provide (12) 4" 

conduits
Mckinley Ave 1A

1 27 Aerial Cable AT&T
Relocate and provide (4) 4" 

conduits

Between Clinton Ave and Olive 

Ave
1A

1 28 Aerial Cable/Underground Cable AT&T
Relocate and provide (4) 4" 

conduits
Pine Ave 1A

1 29 Fiber/Underground Cable AT&T
Relocate and provide (12) 4" 

conduits
Olive Ave 1A

1 30 Aerial Cable AT&T
Relocate and provide sleeve and 

(4) 4" conduits

Between Olive Ave and Belmont 

Ave
1A

1 31
Fiber/Buried Cable/Underground 

Cable
AT&T

Relocate and provide (20) 4" 

conduits
Belmont Ave 1A

1 32 Underground Cable AT&T
Relocate and provide (12) 4" 

conduits
Divisadero 1A

1 33 Underground Cable AT&T
Relocate and provide (4) 4" 

conduits

Between Divisadero and El 

Dorado
1A

1 34 Fiber/Underground Cable AT&T
Relocate and provide (4) 4" 

conduits
El Dorado St 1A

1 35 Underground Cable AT&T
Relocate and provide (4) 4" 

conduits
El Dorado and Stanislaus St 1A

1 36 Underground Cable AT&T
Relocate and provide (24) 4" 

conduits
Stanislaus St 1B

1 37 Buried Cable AT&T
Relocate and provide (6) 4" 

conduits
Merced St 1B

1 38 Underground Cable AT&T
Relocate and provide (4) 4" 

conduits
Between Stanislaus and Ventura 1B

1 39 Underground Cable AT&T
Relocate and provide (4) 4" 

conduits
Fresno St 1B

1 40 Underground Cable AT&T
Relocate and provide (20) 4" 

conduits
Kern St 1B

1 41 Plan Check/Inspection Fees AT&T Plan Check/Inspection Fees

2 1 Aerial Cables AT&T
Relocate and provide (21) 4" 

conduits
Between California and Orange 1C

2 2 Aerial Cables AT&T
Relocate and provide (12) 4" 

conduits
Florence Ave 1C

2 3 Aerial Cables AT&T
Relocate and provide (4) 4" 

conduits
Between California and Church 1C

2 4 Aerial/Buried Cables AT&T
Relocate and provide (4) 4" 

conduits
Between Church and East 1C

2 5 Fiber AT&T
Relocate and provide (4) 4" 

conduits
East Ave 1C
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Construction Package No. 1

Utility Conflict Summary

AT&T

Task Order No Sub Task No Legend Facility Size Owner Disposition Drawing No Station Number Cross Street CP

2 6 Underground Cable AT&T
Relocate and provide (20) 4" 

conduits
Church Ave 1C

2 7 Aerial/Underground AT&T
Relocate and provide (4) 4" 

conduits
Between East and Jensen 1C

2 8 Underground Cable/Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Jensen Ave 1C

2 9 Aerial/Buried/Underground Cable AT&T
Relocate and provide (4) 4" 

conduits
Between Jensen and Orange Ave 1C

2 10 Aerial/Buried/Underground Cable AT&T Protect in Place Between Orange to Central 1C

2 11 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Central 1C

2 12 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
North of Malaga 1C

2 13 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
Malaga 1C

2 14 Buried Cable AT&T
Relocate and provide (4) 4" 

conduits
American Ave 1C

2 15 Plan Check/Inspection Fees AT&T Plan Check/Inspection Fees
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Construction Package No. 1

Utility Conflict Summary

Chevron

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 Oil (Abandoned) Unknown Chevron Remove UT-C4043 5 S10937+00 H St and SR 180 1A

1 2 Oil (Abandoned) Unknown Chevron Remove UT-C4044 11 S10940+00 to S10955+00 H St and Divisadero St 1A

1 3 Oil (Abandoned) Unknown Chevron Remove UT-C4054 3 S10970+00 to S10985+00 G St. and Stanislaus St 1B

1 4 Oil (Abandoned) Unknown Chevron Remove UT-C4055 6 S10985+00 to S11000+00 G St. and Fresno St 1B

1 4 Oil (Abandoned) Unknown Chevron Remove UT-C4056 4 S11000+00 to S11015+00 G St and Tulare St 1B

1 4 Oil (Abandoned) Unknown Chevron Remove UT-C4057 12 S11015+00 to S11030+00 G St and Ventura St 1B
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Construction Package No. 1

Utility Conflict Summary

City of Fresno

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street

4 1 Grade Separation City of Fresno Grade Separation

SV1885, SV1886, SV1887, 

SV1888, SV1889, SV1890, 

SV1891, SV 1892, SV1893, 

SV1894

between Ave 7 and 

Veterans Blvd
1A

4 1 Grade Separation City of Fresno Grade Separation

SV1885, SV1886, SV1887, 

SV1888, SV1889, SV1890, 

SV1891, SV 1892, SV1893, 

SV1894

between Ave 7 and 

Veterans Blvd
1A

4 1 Grade Separation City of Fresno Grade Separation

SV1885, SV1886, SV1887, 

SV1888, SV1889, SV1890, 

SV1891, SV 1892, SV1893, 

SV1894

between Ave 7 and 

Veterans Blvd
1A

4 2 Traffic Bridge City of Fresno Traffic Bridge

TT-D1002, ST-I1001, ST-I1002, 

ST-I1003, CV-R1007GSB, CV-

G1006GSB, UT-C4010, CV-G1002

Herndon Canal 1A

4 3 Grade Separation City of Fresno Grade Separation
ST-I1004, ST-I1005, ST-I1006, 

ST-I1007, TT-D1003
Proposed W. Shaw Ave. S10630+00 Shaw Ave and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1001 Carnegie Ave. S10560+00 Carnegie Ave and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1002
Proposed W. Barstow 

Ave.
S10589+00 Barstow Ave and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1002 Proposed N. Market St. S10599+00 Market St and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1002 Proposed N. State St. S10607+00 State St and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1003
Proposed N. Cornelia 

Ave.
S10618+00 Cornelia Ave and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1004
Proposed W. Santa Ana 

Ave.
S10648+00 Santa Ana Ave and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1000 through TT-D1006 N. Golden State Blvd.
S106540+00 through 

S10720+00

Golden State Blvd between Herndon SR 

99 on ramp and Ashlan Ave
1A

4 4 Road Modification City of Fresno Road Modification TT-D1005
Proposed W. Richert 

Ave.
S10683+00 Richert Ave and Golden State Blvd 1A

4 4 Road Modification City of Fresno Road Modification TT-D1005 Proposed W. Swift Ave. S10693+00 Swift Ave and Golden State Blvd 1A

4 5 Road Modification City of Fresno Road Modification

TT-D1010, TT-D1011, TT-D1012, 

TT-D1013, CV-T1001-A3, CV-

T1004-A3, CV-T1007-A3, CV-

T1009-A3

GSB Realignment 1A

4 6 Grade Separation Caltrans Grade Separation ST-I1021, ST-I1022, ST-I1023
Mckinely Ave 

Undercrossing
1A

4 7 Connector City of Fresno Connector TT-D1010 and CV-T1001 Mckinley Ave Connector MCC 14+00 to MCC 16+50 Mckinley Ave and Golden State Blvd 1A

4 7 Grade Separation City of Fresno Grade Separation TT-D1011 and CV-T1001 W Mckinley Ave MCK 10+00 to MCK 35+00 Mckinley Ave and Golden State Blvd 1A

4 7 Local Road Modification City of Fresno Local Road Modification
TT-D1011; CV-T1001 and CV-

T1004
N Weber Ave WEB 13+00 to WEB 25+00 Mckinley Ave and Golden State Blvd 1A

4 8 Local Road Modification City of Fresno Local Road Modification TT-D1012 and CV-T1007 N Carruth Ave CAR 10+00 to CAR 13+00 Olive Ave and Golden State Blvd 1A
4 8 Local Road Modification City of Fresno Local Road Modification TT-D1011 and CV-T1004 W Pine Ave GSB 147+60 N West Ave 1A
4 8 Local Road Modification City of Fresno Local Road Modification TT-D1011 and CV-T1004 N West Ave GSB 149+66 N West Ave 1A

4 8 Grade Separation City of Fresno Grade Separation
TT-D1012; CV-T1004 and CV-

T1007
W Olive Ave OLI 10+00 to OLI 34+00 Olive Ave and Golden State Blvd 1A

4 8 Road Closure City of Fresno Road Closure TT-D1012 and CV-T1007 N Delno Ave OLI 27+00 Olive Ave and Golden State Blvd 1A

4 9 Road Closure City of Fresno Road Closure TT-D1013 and CV-T1009 N Harrison Ave BEL 27+00 Belmont Ave and Weber Ave 1A
4 9 Local Road Modification City of Fresno Local Road Modification TT-D1013 and CV-T1009 N Safford Ave BEL 30+00 Belmont Ave and Weber Ave 1A
4 9 Grade Separation City of Fresno Grade Separation TT-D1013 and CV-T1009 W Belmont Ave BEL 4+87 to BEL 33+49 Belmont Ave and Weber Ave 1A
4 9 Local Road Modification City of Fresno Local Road Modification TT-D1013 and CV-T1009 N Farris Ave FAR 10+00 to FAR 13+00 Belmont Ave and Weber Ave 1A

4 9 Local Road Modification City of Fresno Local Road Modification
TT-D1013 to TT-D1014; CV-

T1009
H St HS 20+00 to 38+00 Belmont Ave and Weber Ave 1A

4 9 Local Road Modification City of Fresno Local Road Modification TT-D1013 and CV-T1009 N Thorne Ave HS 26+60 Belmont Ave and Weber Ave 1A
4 9 Road Closure City of Fresno Road Closure TT-D1013 and CV-T1009 N Thorne Ave S10915+00 Belmont Ave and Weber Ave 1A

4 9 Local Road Modification City of Fresno Local Road Modification TT-D1013 and CV-T1009 N Wesley Ave WSL 10+00 to WSL 15+00 Belmont Ave and Weber Ave 1A

4 10 Local Road Modification City of Fresno Local Road Modification CV-R1001-THN N Thorne Ave THO 10+00 to THO 13+00 SR 180 1A

4 11 Local Road Modification City of Fresno Local Road Modification TT-D1014 and CV-T5001 G St S10945+00 SR 180 1A
4 11 Local Road Modification City of Fresno Local Road Modification TT-D1014 and CV-T5001 H St S10945+00 SR 180 1A
4 11 Road Closure City of Fresno Road Closure TT-D1014 and CV-T5001 N Roosevelt Ave S10945+00 SR 180 1A

4 11 Road Closure City of Fresno Road Closure TT-D1014 and CV-T5001 Divisadero St S10945+00 SR 180 1A

4 12 Fresno Grade Separation (Trench) City of Fresno
Fresno Grade Separation 

(Trench)
TT-D1014 to TT-D1015 U Wall S10885+00 to S10967+00 Between W Olive Ave to Stanislaus St 1A/1B

4 13 Grade Separation City of Fresno Grade Separation TT-D1016 Stanislaus St S10978+00 Stanislaus St 1B
4 14 Grade Separation City of Fresno Grade Separation TT-D1016 Tuolumne St S10982+00 Tuolumne St 1B
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Construction Package No. 1

Utility Conflict Summary

City of Fresno

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street

4 15 Pedestrian Bridge City of Fresno Pedestrian Bridge
CV-T1013B4, ST-K1042A3, ST-

K1043B4, ST-K1044A3
Stanislaus/Tuolumne

4 16 Local Road Modification City of Fresno Local Road Modification

CV-T3011A3, CV-T1024A3, CV-

T1024A3, CV-T1026A3, TT-

D1016, CV-T1024, ST-K1004, ST-

K1041A3

Fresno St S10992+00 Fresno St 1B

4 16 Undercrossing City of Fresno Undercrossing

CV-T3011A3, CV-T1024A3, CV-

T1024A3, CV-T1026A3, TT-

D1016, CV-T1024, ST-K1004, ST-

K1041A3

Fresno St S10992+00 Fresno St 1B

4 17 Grade Separation City of Fresno Grade Separation
CV-T1016, CV-T1017, CV-

T3011A3, ST-K1034, ST-K1035
Tulare St S11002+00 Fresno St 1B

4 18 Road Closure City of Fresno Road Closure CV-T1016 F St (Tulare St OH) TU1 9+00 F St (Tulare St OH) 1B
4 19 Road Closure City of Fresno Road Closure TT-D1017 Kern St S11007+00 Kern St 1B
4 19 Road Closure City of Fresno Road Closure TT-D1017 Mono St S11016+00 Mono St 1B

4 20 Grade Separation City of Fresno Grade Separation

CV-T1021, CV-T1027A3, CV-

T1028A3, CV-T1029A3, CV-

T3010A3, CV-T3012A3, CV-

T3013A3, ST-K1007A3, ST-

K1008A3, ST-K1036A3, ST-

K1037, ST-K1038

Ventura st S11021+00 Ventura St 1B

4 21 Pedestrian Bridge City of Fresno Pedestrian Bridge SK-K1040 Ventura st 1B
4 22 Plan Check/Inspection Fees City of Fresno Plan Check/Inspection Fees 1A/1B

7 1 Local Road Modification City of Fresno Local Road Modification
CB1662, CB1663, TT-TT3012, TT-

D1018, TT-D1019, CV-T5005
Railroad Ave 1C

7 2 U Trench City of Fresno U Trench

CB1663, CB1664, CB1665, 

SV2191, SV2192, SV2193, 

SV2194, SV2195, SV2196, 

SV2197, SV2198, TT-D1019, TT-

D1020, TT-D1021, ST-Y1010, ST-

Y1011, ST-Y1013, ST-Y1014, ST-

Y1015, ST-Y1016, ST-Y1017, CV-

T1031, CV-T1032, CV-T1033, CV-

T1034, CV-T1035, CV-T5006, CV-

T5007

Lorena St to Orange Ave 1C

7 3 Viaduct City of Fresno Viaduct

SV2201, SV2202, SV2203, 

SV2204, SV2205, SV2206, 

SV2207, SV2208, CB1666, 

CB1667, CB1668, CB1669, TT-

D1021, TT-D1022, TT-D1023, TT-

D1024, TT-D1025, ST-J3012, ST-

J3013, ST-J3014, ST-J3015,  ST-

J1001, ST-J1002, ST-J1003, ST-

J1004, ST-J1005, ST-J1006, ST-

J1007, ST-J1008, ST-J1009, CV-

T5007, CV-T5008

Golden St Blvd to 

Central
1C

7 3 Truss Bridge City of Fresno Truss Bridge

SV2201, SV2202, SV2203, 

SV2204, SV2205, SV2206, 

SV2207, SV2208, CB1666, 

CB1667, CB1668, CB1669, TT-

D1021, TT-D1022, TT-D1023, TT-

D1024, TT-D1025, ST-J3012, ST-

J3013, ST-J3014, ST-J3015,  ST-

J1001, ST-J1002, ST-J1003, ST-

J1004, ST-J1005, ST-J1006, ST-

J1007, ST-J1008, ST-J1009, CV-

T5007, CV-T5008

Golden St Blvd to 

Central
1C

7 4 Grade Separation City of Fresno Grade Separation

CB1664, CT1021, TT-D1019, TT-

D1020, CV-T1031, CV-T1032, CV-

T1033, CV-T1034, CV-T1035, ST-

K1045, ST-K1046

E Church Ave E Church Ave 1C
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Construction Package No. 1

Utility Conflict Summary

City of Fresno

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street

7 5 Grade Separation City of Fresno Grade Separation

CB1669, CT1025, TT-D1025, CV-

T1036, CV-1037, CV-T1038, CV-

T3013, ST-K1047

E Central Ave E Central Ave 1C

7 6 Grade Separation City of Fresno Grade Separation

CB1671, CT1028, TT-D1027, CV-

T1039, CV-T1040, CV-T3013, ST-

K1048

E American Ave E American Ave 1C

7 7 Plan Check/Inspection Fees City of Fresno Plan Check/Inspection Fees

1 1 Sewer 8" City of Fresno Relocate UT-C4001 6 G111+00 to G120+00 Herndon Ave and Golden State Blvd 1A

1 2 Sewer 54" City of Fresno Protect in Place UT-C4004 3 G169+00 Veterans Blvd and Golden State Blvd 1A

1 2 Sewer - Manhole N/A City of Fresno
Adjust Rim Elevation to Finish 

Grade
UT-C4028 1

V113+00 to V126+00, 

B125+00 to B135+000
Veterans Blvd and Golden State Blvd 1A

1 2 Sewer - Manhole N/A City of Fresno Adjust Rim to Finish Grade UT-C4029 1 B111+00 Bullard Ave and Golden State Blvd 1A

1 2 City of Fresno
No utility information box is 

shown
UT-C4005 Veterans Blvd and Golden State Blvd 1A

1 3 Sewer 54" City of Fresno
Reconstruct and provide 90" 

casing.  Provide (N) SSMH
UT-C4006 1 S10530+00 Veterans Blvd and Golden State Blvd 1A

1 4 Sewer 8" City of Fresno Relocate UT-C4008 5 S10559+00 to S10570+00 Carnegie Ave and Golden State Blvd 1A

1 4 Sewer 8" City of Fresno Relocate UT-C4009 2 S10570+00 to S10585+00 Barstow Ave and Golden State Blvd 1A

1 4 Sewer 8" City of Fresno Relocate UT-C4010 3 S10585+00 to S10600+00 Barstow Ave and Golden State Blvd 1A

1 4 Sewer 10" City of Fresno
Provide (N) SSMH, Remove 

Sewer Line Upstream
UT-C4010 4 S10589+00 Barstow Ave and Golden State Blvd 1A

1 4 Sewer 12" City of Fresno Relocate UT-C4010 5 S10585+00 to S10600+00 Barstow Ave and Golden State Blvd 1A

1 5 Sewer 6" City of Fresno Relocate UT-C4011 3 S10600+00 to S10615+00 Shaw Ave and Golden State Blvd 1A

1 5 Sewer 8" City of Fresno Relocate UT-C4011 4 S10600+00 to S10615+00 Shaw Ave and Golden State Blvd 1A

1 5 Sewer 8" City of Fresno Relocate UT-C4012 5 S10615+00 to S10616+00 Shaw Ave and Golden State Blvd 1A

1 6 Sewer 39" City of Fresno Reconstruct in  72" RCP Casing UT-C4012 6 S10617+00 Shaw Ave and Golden State Blvd 1A

1 7 Sewer 15" City of Fresno Relocate UT-C4014 2
S10645+00 to S10660+00, 

GS285+00 to G301+00
Santa Ana Ave and Golden State Blvd 1A

1 7 Sewer 15" City of Fresno Relocate UT-C4015 2
S10660+00 to S10675+00, 

GS300+00 to GS316+00
Santa Ana Ave and Golden State Blvd 1A

1 7 Sewer 12" City of Fresno Relocate UT-C4015 3
S10660+00 to S10675+00, 

GS300+00 to GS316+00
Santa Ana Ave and Golden State Blvd 1A

1 7 Sewer 12" City of Fresno Relocate UT-C4016 2
S10675+00 to S10690+00, 

GS316+00 to GS331+00
Richert Ave and Golden State Blvd 1A

1 7 Sewer 10" City of Fresno Relocate UT-C4016 3
S10675+00 to S10690+00, 

GS316+00 to GS331+00
Richert Ave and Golden State Blvd 1A

1 7 Sewer 10" City of Fresno Relocate UT-C4017 2 S10690+00 to S1705+00 Ashlan Ave and Golden State Blvd 1A

1 7 Sewer 8" City of Fresno Relocate UT-C4017 3 S10690+00 to S1705+00 Ashlan Ave and Golden State Blvd 1A

1 7 Sewer 8" City of Fresno Relocate UT-C4018 1
S10705+00 to S10708+00, 

MD238+00 to MD241+00
Ashlan Ave and Golden State Blvd 1A

1 8 Sewer 6" City of Fresno Protect in Place UT-C4030 4 C15+00 C22+00 Shaw Ave and Golden State Blvd 1A

1 8 Sewer 42" City of Fresno Protect in Place UT-C4030 5 C15+ to C22+00 Shaw Ave and Golden State Blvd 1A

1 8 Sewer 6" City of Fresno Protect in Place UT-C4030 9 C22+00 to C17+00 Shaw Ave and Golden State Blvd 1A

1 8 Sewer - Manhole N/A City of Fresno
Extend and Adjust Rim Elevation 

to Finish Grade
UT-C4031 2 S73+00 Shaw Ave and Golden State Blvd 1A

1 9 Sewer 15" City of Fresno Relocate UT-C4032 1 SA30+00 to SA40+00 Santa Ana Ave and Golden State Blvd 1A

1 9 Sewer 42" City of Fresno Relocate UT-C4032 2 C22+00 to C30+00 Santa Ana Ave and Golden State Blvd 1A

1 9 Sewer 8" City of Fresno Relocate UT-C4032 3 C22+00 to C30+00 Santa Ana Ave and Golden State Blvd 1A

1 10 Sewer 8" City of Fresno Relocate UT-C4036 2 S10827+00 to S10835+00 Mckinley Ave and Golden State Blvd 1A

1 10 Sewer 8" City of Fresno Relocate UT-C4037 1 S10834+00 Mckinley Ave and Golden State Blvd 1A

1 10 Sewer 10" City of Fresno Remove  UT-C4037 10 S10834+00 Mckinley Ave and Golden State Blvd 1A

1 10 Sewer 10" City of Fresno Remove UT-C4046 3 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

1 11 Sewer 42" City of Fresno Protect in Place UT-C4038 8 S10855+00 Pine Ave and Golden State Blvd 1A

1 12 Sewer 8" City of Fresno Relocate UT-C4039 5 S10876+00 Olive Ave and Golden State Blvd 1A

1 12 Sewer 8" City of Fresno Relocate UT-C4048 2 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

1 13 Sewer 8" to 10" City of Fresno Relocate UT-C4041 2 S10902+00 Belmont Ave and H St 1A

1 13 Sewer 8" City of Fresno Remove UT-C4041 10 S10909+00 Belmont Ave and H St 1A

1 13 Sewer 8" City of Fresno Remove UT-C4042 1 S10911+00 Belmont Ave and H St 1A

1 13 Sewer 8" to 24" City of Fresno Relocated UT-C4050 1 S10900+00 to S10925+00 Belmont Ave and Arthur Ave 1A

1 13 Sewer 8" City of Fresno Remove UT-C4050 2 S10900+00 to S10925+00 Belmont Ave and Arthur Ave 1A
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Construction Package No. 1

Utility Conflict Summary

City of Fresno

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street
1 13 Sewer 8" City of Fresno Remove UT-C4051 3 S10900+00 to S10925+00 Belmont Ave and Arthur Ave 1A

1 13 Sewer 8" to 24" City of Fresno Relocate UT-C4051 4 S10900+00 to S10925+00 Belmont Ave and Arthur Ave 1A

1 13 Sewer 8" City of Fresno Remove UT-C4051 5 S10900+00 to S10925+00 Belmont Ave and Arthur Ave 1A

1 14 Sewer 8" City of Fresno Remove UT-C4042 10 S10914+00 Belmont Ave and H St 1A

1 15 Sewer 30" City of Fresno Relocate UT-C4043 1 S10935+00 H St and SR 180 1A

1 15 Sewer 18" to 30" City of Fresno Relocate UT-C4043 2 S10933+00, S10935+00 H St and SR 180 1A

1 15 Sewer 18" to 30" City of Fresno Relocate UT-C4053 1 S10925+00 to S10950+00 G St and SR 180 1A

1 15 Sewer 8" City of Fresno Remove UT-C4053 4 S10925+00 to S10950+00 G St and SR 180 1A

1 16 Sewer 10" City of Fresno Relocate UT-C4044 9 S10945+00 Divisadero St and H St 1A

1 16 Sewer 12" City of Fresno Relocate UT-C4044 10 S10949+00 Divisadero St and H St 1A

1 16 Sewer 12" City of Fresno Relocated UT-C4045 3 S10955+00 to 10970+00 Divisadero St and H St 1A

1 16 Sewer 12" City of Fresno Relocated UT-C4054 4 S10970+00 to S10985+00 G St. and Stanislaus St 1B

1 17 Sewer 22" City of Fresno Protect in Place UT-C4055 2 S10985+00 to S11000+00 G St. and Fresno St 1B

1 18 Sewer 4" to 10" City of Fresno Relocate UT-C4055 10 S10985+00 to S11000+00 G St. and Fresno St 1B

1 18 Sewer 4" to 10" City of Fresno Relocate UT-C4056 1 S11000+00 to S11015+00 G St and Tulare St 1B

1 18 Sewer 10" City of Fresno Remove UT-C4056 9 S11000+00 to S11015+00 G St and Tulare St 1B

1 18 Sewer 8" City of Fresno Relocate UT-C4056 11 S11000+00 to S11015+00 G St and Tulare St 1B

1 18 Sewer 22" City of Fresno Protect in Place UT-C4056 14 S11000+00 to S11015+00 G St and Tulare St 1B

1 19 Sewer 10" City of Fresno Protect in Place UT-C4057 3 S11015+00 to S11030+00 G St and Ventura St 1B

1 19 Sewer 18" City of Fresno Relocate UT-C4057 8 S11015+00 to S11030+00 G St and Ventura St 1B

1 19 Sewer 18" City of Fresno Relocate UT-C4059 10 S11005+00 to S11025+00 H St and Ventura St 1B

1 19 Sewer 18" City of Fresno Relocate UT-C4059 12 S11005+00 to S11025+00 H St and Ventura St 1B

1 20 Sewer 10" City of Fresno Relocate UT-C4057 14 S11015+00 to S11030+00 G St and Ventura St 1B

1 21 Plan Check / Inspection Fees City of Fresno Plan Check / Inspection Fees 1A/1B

5 1 Sewer 10" City of Fresno Relocate UT-C4060 2 S11030+00 to S11045+00 G St and SR 41 1C

5 1 Sewer 27" City of Fresno Protect in Place UT-C4060 7 S11030+00 to S11045+00 G St and SR 41 1C

5 1 Sewer 18" City of Fresno Protect in Place UT-C4060 9 S11030+00 to S11045+00 G St and SR 41 1C

5 1 Sewer 8" City of Fresno Remove UT-C4060 10 S11030+00 to S11045+00 G St and SR 41 1C
5 2 Sewer 20" City of Fresno Proposed UT-C4061 3 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
5 2 Sewer 6" City of Fresno Remove UT-C4061 4 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
5 2 Sewer 8" City of Fresno Remove UT-C4061 12 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
5 2 Sewer 8" City of Fresno Remove UT-C4061 17 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
5 2 Sewer 20" City of Fresno Proposed UT-C4062 4 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
5 2 Sewer 8" City of Fresno Remove UT-C4062 5 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
5 2 Sewer 20" City of Fresno Relocate (Reverse Flow) UT-C4062 10 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

5 2 Sewer 20" City of Fresno Remove UT-C4062 11 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
5 2 Sewer 8" - 20" City of Fresno Relocate UT-C4062 17 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
5 2 Sewer 14" City of Fresno Proposed UT-C4062 24 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
5 2 Sewer 30" City of Fresno Relocate UT-C4063 10 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
5 2 Sewer 8" - 14" City of Fresno Relocate (Reverse Flow) UT-C4063 18 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
5 2 Sewer 14" City of Fresno Remove UT-C4063 19 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
5 2 Sewer 8" City of Fresno Remove UT-C4063 20 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
5 2 Sewer 10" City of Fresno Relocate UT-C4063 23 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
5 2 Sewer 10" - 36" City of Fresno Relocate UT-C4064 10 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
5 2 Sewer 10" - 36" City of Fresno Relocate UT-C4065 2 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
5 2 Sewer 8" City of Fresno Remove UT-C4078 3 S11045+00 to S11075+00 California Ave and Sarah St 1C
5 2 Sewer 20" City of Fresno Proposed UT-C4078 4 S11045+00 to S11075+00 California Ave and Sarah St 1C
5 2 Sewer 20" City of Fresno Relocate (Reverse Flow) UT-C4078 7 S11045+00 to S11075+00 California Ave and Sarah St 1C
5 2 Sewer 24" City of Fresno Relocate UT-C4081 5 S11045+00 to S11105+00 Church Ave and East Ave 1C
5 3 Sewer 48" City of Fresno Relocate UT-C4065 11 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C

5 3 Sewer (2) 36" City of Fresno Relocate UT-C4066 6 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
5 3 Sewer 48" City of Fresno Relocate UT-C4084 1 S11115+00 to S11135+00 Jensen Ave and Railroad Ave 1C
5 4 Sewer 8" City of Fresno Relocate UT-C4068 8 S11150+00 to S11165+00 Orange Ave and Golden State Blvd 1C
5 5 Sewer 10" City of Fresno Protect in Place UT-C4069 2 S11165+00 to S11180+00 Hardy Ave and Cedar Ave 1C
5 6 Sewer 14" City of Fresno Proposed (Private) UT-C4078 5 S11045+00 to S11075+00 California Ave and Sarah St 1C
5 6 Sewer 14" City of Fresno Proposed (Private) UT-C4061 8 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
5 6 Sewer 14" City of Fresno Proposed (Private) UT-C4079 1 S11045+00 to S11105+00 California Ave and East Ave 1C

5 6 Sewer 8" - 14" City of Fresno
Relocate (Reverse Flow) -

(Private)
UT-C4079 2 S11045+00 to S11105+00 California Ave and East Ave 1C

5 6 Sewer 8" - 14" City of Fresno
Relocate (Reverse Flow) -

(Private)
UT-C4081 1 S11045+00 to S11105+00 Church Ave and East Ave 1C

5 6 Sewer 14" City of Fresno Proposed (Private) UT-C4082 1 S11045+00 to S11105+00 Church Ave and Sarah St 1C
5 6 Sewer 14" City of Fresno Remove (Private) UT-C4082 2 S11045+00 to S11105+00 Church Ave and Sarah St 1C

5 6 Sewer 8" - 14" City of Fresno
Relocate (Reverse Flow) -

(Private)
UT0C4080 1 East and Florence Ave 1C

5 7 Plan Check / Inspection Fees City of Fresno Plan Check / Inspection Fees 1C

2 1 Water 12" City of Fresno Relocate UT-C4000 4 G109+00 to G110+00 Herndon Ave and Golden State Blvd 1A

2 1 Water 12" City of Fresno Relocate UT-C4001 5 G110+00 to G120+00 Herndon Ave and Golden State Blvd 1A

2 1 Water 8" City of Fresno Extend to (N) 12" water No. 5 UT-C4001 8 G113+00/12 Herndon Ave and Golden State Blvd 1A
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Construction Package No. 1

Utility Conflict Summary

City of Fresno

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street

2 1 Water City of Fresno

Provide reference to steel chase 

for future 36" recycled water line 

as referenced in the City of 

Fresno response

UT-C4000, UT-C4001 Herndon Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Relocate UT-C4007 3 S10552+00 to S10555+00 Veterans Blvd and Golden State Blvd 1A

2 2 Water 12" City of Fresno
Extend and Protect in 20" steel 

casing
UT-C4008 1 S10559+00 Carnegie Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Relocate UT-C4008 2 S10555+00 to S10570+00 Carnegie Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Relocate UT-C4009 1 S10570+00 to S10585+00 Barstow Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Relocate UT-C4010 1 S10585+00 to S10600+00 Barstow Ave and Golden State Blvd 1A

2 2 Water 8" City of Fresno Relocate UT-C4010 2 S10585+00 to S10600+00 Barstow Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Relocate UT-C4011 1 S10600+00 to S10615+00 Shaw Ave and Golden State Blvd 1A

2 2 Water 8" City of Fresno Relocate UT-C4011 2 S10600+00 to S10615+00 Shaw Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Relocate UT-C4012 1 S10615+00 to S10620+00 Shaw Ave and Golden State Blvd 1A

2 2 Water 12" City of Fresno Relocate UT-C4012 2 S10615+00 to S10620+00 Shaw Ave and Golden State Blvd 1A

2 2 Water 8" City of Fresno Relocate UT-C4012 3 S10615+00 to S10620+00 Shaw Ave and Golden State Blvd 1A

2 2 Water 14" City of Fresno Reconstruct in 24" Casing UT-C4012 4 S10616+00 Shaw Ave and Golden State Blvd 1A

2 2 Water 10" City of Fresno Relocate UT-C4012 10 S10620+00, 261+00 Shaw Ave and Golden State Blvd 1A

2 2 Water City of Fresno

Provide reference to steel chase 

for future 36" recycled water line 

as referenced in the City of 

Fresno response

UT-C4007, UT-C4008, UT-C4009, 

UT-C4010, UT-C4011, UT-C4012
Veterans Blvd and Golden State Blvd 1A

2 3 Water 16" City of Fresno Relocate UT-C4012 11 S10629+00 to S10630+00 Shaw Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Relocate UT-C4012 12 S10630+00 Shaw Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Relocate UT-C4013 1
S10630+00 to S10645+00, 

G270+00 to G286+00
Shaw Ave and Golden State Blvd 1A

2 3 Water 16" City of Fresno
Relocate and Install in 30" Steel 

Casing
UT-C4013 7

S10630+00 to S10645+00, 

G270+00 to G286+00
Shaw Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Relocate UT-C4014 1
S10645+00 to S10660+00, 

GS285+00 to G301+00
Santa Ana Ave and Golden State Blvd 1A

2 3 Water 2" City of Fresno Relocate UT-C4014 8 S10645+00, GS285+00 Santa Ana Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Relocate UT-C4015 1
S10660+00 to S10675+00, 

GS300+00 to GS316+00
Santa Ana Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Connect to (N) 14" W UT-C4015 10 S10665300, GS305+00 Santa Ana Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Relocate UT-C4016 1
S10675+00 to S10690+00, 

GS316+00 to GS331+00
Richert Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Relocate UT-C4017 1 S10695+00 to S1705+00 Ashlan Ave and Golden State Blvd 1A

2 3 Water 14" City of Fresno Reconstruct in 24" Casing UT-C4017 12 S10702+00 Ashlan Ave and Golden State Blvd 1A

2 3 Water - Valve Box N/A City of Fresno
Extend and Adjust Rim Elevation 

to Finish Grade
UT-C4031 3 S73+00, J13+00 Shaw Ave and Golden State Blvd 1A

2 4 Water 8" City of Fresno Protect in Place UT-C4030 6 C16+00, S53+00 to S57+00 Shaw Ave and Golden State Blvd 1A

2 4 Water 16" City of Fresno Protect in Place UT-C4030 8 C16+00, S53+00 to S57+00 Shaw Ave and Golden State Blvd 1A

2 4 Water 10" City of Fresno Protect in Place UT-C4030 10 C15+ to C22+00 Shaw Ave and Golden State Blvd 1A

2 5 Water 2" City of Fresno Relocate UT-C4032 4 SA30+00 to SA40+00 Santa Ana Ave and Golden State Blvd 1A

2 5 Water 10" City of Fresno Relocate UT-C4032 5 C22+00 to C30+00 Santa Ana Ave and Golden State Blvd 1A

2 6 Water 12" City of Fresno Proposed UT-C4037 16 S10834+00 Mckinley Ave and Golden State Blvd 1A

2 6 Water 12" City of Fresno Relocate UT-C4037 17 S10834+00 Mckinley Ave and Golden State Blvd 1A

2 6 Water 12" City of Fresno Relocate UT-C4046 5 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

2 6 Water 12" City of Fresno Proposed UT-C4046 8 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

2 6 Water 12" City of Fresno Relocate UT-C4047 2 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

2 6 Water 12" City of Fresno Proposed UT-C4047 4 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

2 7 Water 12" City of Fresno Protect in Place UT-C4038 9 S10855+00 Pine Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Relocate UT-C4039 7 S10876+00 Olive Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Relocate UT-C4039 8 S10876+00 Olive Ave and Golden State Blvd 1A

2 8 Water 10" City of Fresno Relocate UT-C4039 9 S10876+00 Olive Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Relocate UT-C4039 10 S10876+00 Olive Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Relocated UT-C4048 4 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Relocate UT-C4048 5 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Relocate UT-C4049 4 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

2 8 Water 12" City of Fresno Proposed UT-C4049 5 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A
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Construction Package No. 1

Utility Conflict Summary

City of Fresno

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street
2 9 Water 8" to 12" City of Fresno Relocate UT-C4041 8 S10909+00 Belmont Ave and Golden State Blvd 1A

2 9 Water 8" to 12" City of Fresno Relocate UT-C4042 4 S10910+00 to S10914+00 Belmont Ave and H St 1A

2 9 Water City of Fresno

steel chase for future 24" 

reclaimed water line as 

referenced in the City of Fresno 

response

UT-C4041, UT-C4042 Belmont Ave and Golden State Blvd 1A

2 9 Water - Recycled 12" City of Fresno Future (By others) UT-C4041 7 S10909+00 Belmont Ave and Golden State Blvd 1A

2 10 Water 12" City of Fresno Relocate UT-C4042 12 S10914+00 to S10916+00 Belmont Ave and H St 1A

2 10 Water 12" City of Fresno Proposed UT-C4042 16 S10911+00 Belmont Ave and H St 1A

2 10 Water 12" City of Fresno Relocate UT-C4052 5 S10900+00 to S10925+00 Belmont Ave and H St 1A

2 10 Water 12" City of Fresno Proposed UT-C4052 6 S10900+00 to S10925+00 Belmont Ave and H St 1A

2 11 Water 12" City of Fresno Proposed UT-C4044 1 S10940+00 Divisadero St and H St 1A

2 11 Water 10" to 12" City of Fresno Relocate UT-C4044 8 S10945+00 Divisadero St and H St 1A

2 11 Water 10" to 12" City of Fresno Relocated UT-C4053 5 S10925+00 to S10950+00 G St and SR 180 1A

2 11 Water 12" City of Fresno Proposed UT-C4053 6 S10925+00 to S10950+00 G St and SR 180 1A

2 12 Water 12" City of Fresno Protect in Place UT-C4055 3 S10985+00 to S11000+00 G St and Fresno St 1B

2 13 Water 6" to 12" City of Fresno Relocate UT-C4056 8 S11000+00 to S11015+00 G St and Tulare St 1B

2 13 Water 12" City of Fresno Protect in Place UT-C4056 17 S11000+00 to S11015+00 G St and Tulare St 1B

2 14 Water 12" City of Fresno Relocate UT-C4057 7 S11015+00 to S11030+00 G St and Ventura St 1B

2 14 Water 8" City of Fresno Relocate UT-C4059 6 S11005+00 to S11025+00 H St and Ventura St 1B

2 14 Water 12" City of Fresno Relocate UT-C4059 9 S11005+00 to S11025+00 H St and Ventura St 1B

2 14 Water City of Fresno

steel chase for future 12" 

reclaimed water line as 

referenced in the City of Fresno 

response

UT-C4057, UT-C4059 Ventura St and H St 1B

2 15 Plan Check / Inspection Fees City of Fresno Plan Check/Inspection Fees

6 1 Water 12" City of Fresno Protect in Place UT-C4060 8 S11030+00 to S11045+00 G St and SR 41 1C
6 1 Water 8" City of Fresno Remove UT-C4060 12 S11030+00 to S11045+00 G St and SR 41 1C
6 2 Water 10" -12" City of Fresno Protect in Place UT-C4061 2 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
6 2 Water 6" City of Fresno Relocate UT-C4061 11 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
6 3 Water 6" City of Fresno Remove UT-C4062 3 S11060+00 to S11075+00 Florence Ave and Sarah St 1C
6 3 Water 10" City of Fresno Protect in Place UT-C4062 13 S11060+00 to S11075+00 Florence Ave and Sarah St 1C
6 3 Water 8" City of Fresno Relocate UT-C4062 15 S11060+00 to S11075+00 Florence Ave and Sarah St 1C
6 4 Water 10" City of Fresno Relocate UT-C4063 12 S11075+00 to S11090+00 Chruch Ave and Railroad Ave 1C
6 4 Water 10" City of Fresno Proposed UT-C4063 16 S11075+00 to S11090+00 Chruch Ave and Railroad Ave 1C

6 4 Water 22" City of Fresno Relocate UT-C4063 22 S11075+00 to S11090+00 Chruch Ave and Railroad Ave 1C
6 4 Water 12" City of Fresno Relocate UT-C4064 3 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
6 4 Water 12" City of Fresno Remove UT-C4064 7 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
6 4 Water 10" City of Fresno Relocate UT-C4081 8 S11075+00 to S11105+00 Church Ave and  East Ave 1C
6 5 Water 14" City of Fresno Relocate UT-C4068 5 S11150+00 to S11165+00 Orange Ave and Golden State Blvd 1C
6 6 Water 12" City of Fresno Protect in Place UT-C4069 3 S11165+00 to S11180+00 Hardy Ave and Cedar Ave 1C
6 7 Water 8" City of Fresno Relocate UT-C4070 2 S11180+00 to S11195+00 North Ave and Cedar Ave 1C
6 7 Water 14" City of Fresno Relocate UT-C4070 4 S11180+00 to S11195+00 North Ave and Cedar Ave 1C
6 8 Water 14" City of Fresno Protect in Place UT-C4072 3 S11210+00 to S11225+00 Muscat Ave and Cedar Ave 1C
6 9 Water Well City of Fresno Protect in Place UT-C4072 4 S11210+00 to S11225+00 Muscat Ave and Cedar Ave 1C
6 10 Water 14" City of Fresno Relocate UT-C4073 4 S11225+00 to S11240 Central Ave and Cedar Ave 1C
6 10 Water 14" City of Fresno Relocate UT-C4085 1 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C
6 10 Water 14" City of Fresno Relocate UT-C4086 1 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C
6 11 Plan Check / Inspection Fees Plan Check/Inspection Fees

3 1 Fiber Optic N/A City of Fresno Relocate UT-C4055/UT-C4056 4 S10985+00 to S11000+00 G St. and Fresno St 1B

3 2 Plan Check / Inspection Fees Plan Check / Inspection Fees 3 1B
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Construction Package No. 1

Utility Conflict Summary

Comcast

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 CATV Comcast Relocate Location No 1 Ave 15 1/2 and Road 29 1

1 2 CATV Comcast Relocate Location No 2 Ave 15 and Santa Fe Dr 1

1 3 CATV Comcast Relocate Location No 3 Ave 12 1

1 4 CATV Comcast Relocate UT-C4010 Market and GSB 1A

1 5 CATV Comcast Relocate UT-C4012 Cornelia and GSB 1A

1 5 CATV Comcast Relocate UT-C4013 Shaw and GSB 1A

1 5 CATV Comcast Relocate UT-C4014 Santa Ana and GSB 1A

1 5 CATV Comcast Relocate UT-C4030 Shaw Ave and Cornelia Ave 1A

1 5 CATV Comcast Relocate Location No 4 Shaw and GSB 1A

1 5 CATV Comcast Relocate Location No 10 Cornelia and GSB 1A

1 6 CATV Comcast Relocate Location No 6 McKinley and GSB 1A

1 6 CATV Comcast Relocate Location No 11 McKinley and GSB 1A

1 7 CATV Comcast Relocate Location No 7 Belmont and GSB 1A

1 8 CATV Comcast Relocate UT-C4057 Ventura between G & H 1B

1 8 CATV Comcast Relocate UT-C4059 Ventura between G & H 1B

1 8 CATV Comcast Relocate Location No 8 Ventura between G & H 1B

1 9 Plan Check/Inspection Fees Comcast Plan Check/Inspection Fees Plan Check/Inspection Fees 1/1A/1B

2 1 CATV Comcast Relocate Location No 9 Florence and Railroad Ave 1C

2 2 Plan Check/Inspection Fees Comcast Plan Check/Inspection Fees Plan Check 1C
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Construction Package No. 1

Utility Conflict Summary

Fresno County

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend
Station 

Number
Cross Street CP

1 1 Grade Separation County of Fresno Grade Separation /Roadway
TT-D1027, CV-T1039/CV-T1040, 

CV-T3013/ST-K1048
American Ave American & Cedar 1C

1 2 Plan Check/Inspection Fees County of Fresno Plan Check/Inspection Fees 1C
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Construction Package No. 1

Utility Conflict Summary

Fresno ID

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 Herndon Canal FID Construct a bridge for HST UT-C4010 GSB 234+00
Barstow Ave and Golden State Blvd 

(Herndon Canal)
1A

1 2 Herndon Canal FID
Construct a bridge for  Golden 

State Blvd
UT-C4010 GSB 234+00

Barstow Ave and Golden State Blvd 

(Herndon Canal)
1A

1 3 Irrigation 36" FID
Relocate and Provide 66" 

casing, 6' min from top of rail
UT-C4015 GSB 305+28

Santa Ana Ave and Golden State Blvd 

(Lisenby No 45)
1A

1 3 Irrigation 24" FID Relocate UT-C4015

GSB 305+84

TO 

GSB 309+77

Santa Ave and Golden State Blvd (Lisenby 

No 45)
1A

1 4 Irrigation 24" FID Protect in Place UT-C4038 S10854+00
Pine Ave and Golden State Blvd (Cole 

South Branch 40)
1A

1 5 CANAL FID
Construct a water bridge 

above trench

UT-C4043/UT-

C4053
10934+00 H St and SR 180 (Dry Creek No 75) 1A

1 6 CANAL FID
Construct a culvert at Thorne 

and Drycreek
CV-R1001-THN THO 10+00 to THO 13+00 Thorne and Drycreek 1A

1 7 CANAL FID Trash Screen Herndon Canal 1A
1 8 Plan Check/Inspection Fees Plan Check/Inspection Fees

2 1 Irrigation
30" Welded Steel 

Pipe / 30" RGRCP
FID

Remove approximately 300 LF 

of 30" irrigation and replace 

with new within a RCP Casing

UT-C4061 S11050+00 California Ave and Cherry (Braly No 14) 1C

2 2 Irrigation 42" FID Relocate UT-C4068 6 S11150+00 to S11165+00 Cedar Ave and Golden State Blvd 1C

2 2 Irrigation 48" FID Relocate UT-C4068 7 S11150+00 to S11165+00 Cedar Ave and Golden State Blvd 1C

2 3 Irrigation Open Channel FID Relocate
TT-D1024, ST-

J1007, CV-G1024
11205+00

Cedar Ave and Hwy 99 (North Central No 

26)
1C

2 4 Irrigation Open Channel FID Culvert

ST-J3017, ST-

J1010, CV-T1036, 

ST-K1047

11237+00
Central Ave and Cedar Ave (Central No 

23)
1C

2 5 Irrigation
Open Channel/42" 

CMP
FID Culvert

TT-D1026, ST-

J3017 and CV-

G1026

11280+00 Malaga & Cedar (Viau No 25) 1C

2 6 Plan Check/Inspection Fees Plan Check/Inspection Fees
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Construction Package No. 1

Utility Conflict Summary

FMFCD

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 Storm Drain 24" FMFCD Relocate UT-C4001 7 G111+00 to G120+00
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain Basin FMFCD Restore Basin EH Storage Capacity UT-C4002
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain FMFCD Impact to (E) SD Basin EH UT-C4002 GSB 135+00 TO GSB 142+00
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain FMFCD (FUT) 18" SD (NIC) UT-C4002 GSB 136+00
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain FMFCD (FUT) 24" SD (NIC) UT-C4002 GSB 136+00 TO 140+00
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain FMFCD (FUT) 24" SD (NIC) UT-C4002 GSB 140+00
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain Basin FMFCD Restore Basin EH Storage Capacity UT-C4003 GSB 135+00 TO GSB 142+00
Herndon Ave and Golden 

State Blvd
1A

1 2 Storm Drain Basin FMFCD Restore Basin EH Storage Capacity UT-C4003 GSB 135+00 TO GSB 142+00
Herndon Ave and Golden 

State Blvd
1A

1 3 Storm Drain FMFCD (E) 54" SD (NIC) UT-C4005 GSB 176+00 TO GSB 180+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 54" FMFCD Provide 90" casing for future 54" SD UT-C4006 2 S10535+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 36" FMFCD (FUT) 36" SD Line UT-C4006 S10529+00 TO S10540+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 54" FMFCD (FUT) 54" SD Line UT-C4006 S10529+00 TO S10540+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 36" FMFCD (FUT) 36" SD Line UT-C4007 S10540+00 TO S10555+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 18" FMFCD (FUT) 18" SD Line UT-C4007 S10554+00 TO S10555+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 24" FMFCD (FUT) 24" SD Line UT-C4007 S10554+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 18" FMFCD (FUT) 18" SD Line UT-C4028 V111+00 to V126+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 24" FMFCD (FUT) 24" SD Line UT-C4028 V111+00 to V126+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 36" FMFCD (FUT) 36" SD Line UT-C4028 V111+00 to V126+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 42" FMFCD (FUT) 42" SD Line UT-C4028 V111+00 to V126+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 18" FMFCD (FUT) 18" SD Line UT-C4029 V110+00 to V115+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 30" FMFCD (FUT) 30" SD Line UT-C4029 V110+00 to V115+00
Veterans Blvd and Golden 

State Blvd
1A

1 3 Storm Drain 36" FMFCD (FUT) 36" SD Line UT-C4029 V110+00 to V115+00
Veterans Blvd and Golden 

State Blvd
1A

1 4 Storm Drain 18" FMFCD Provide 48" casing for future SD UT-C4007 2 S10549+00
Veterans Blvd and Golden 

State Blvd
1A

1 5 Storm Drain 30" FMFCD Provide 60" Casing for Future SD UT-C4007 4 S10553+00
Veterans Blvd and Golden 

State Blvd
1A

1 6 Storm Drain 18" FMFCD Provide 48" casing for future SD UT-C4008 6 S10556+00
Carnegie Ave and Golden 

State Blvd
1A

1 7 Storm Drain 18" FMFCD Provide (N) SD in RCP Casing UT-C4010 8 S10592+00
Barstow Ave and Golden 

State Blvd
1A

1 7 Storm Drain 18" FMFCD Provide (N) SD  UT-C4010 10 S10592+00
Barstow Ave and Golden 

State Blvd
1A

1 7 Storm Drain 24" FMFCD TO BE REMOVED UT-C4010 Report GSB 233+29
Barstow Ave and Golden 

State Blvd
1A

1 8 Storm Drain 60" FMFCD Reconstruct in  96" RCP Casing UT-C4012 7 S10618+00
Shaw Ave and Golden State 

Blvd
1A

1 9 Storm Drain 18" FMFCD Provide 48" Casing for future SD UT-C4014 3 S10658+00, GS299+00
Santa Ana Ave and Golden 

State Blvd
1A
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Construction Package No. 1

Utility Conflict Summary

FMFCD

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 9 Storm Drain 18" FMFCD (FUT) 18" SD UT-C4014 S10658+00, GS299+00
Santa Ana Ave and Golden 

State Blvd
1A

1 10 Storm Drain 42" FMFCD Reconstruct in 78" Casing UT-C4014 4 S10642+00, GS287+00
Santa Ana Ave and Golden 

State Blvd
1A

1 11 Storm Drain 24" FMFCD Relocate UT-C4016 6
S10681+00 to S10690+00, 

GS322+00 to GS331+00

Richert Ave and Golden 

State Blvd
1A

1 11 Storm Drain 24" FMFCD Relocate UT-C4017 4
S10690+00 to S10695+00, 

GS331+00 to GS335+00

Ashlan Ave and Golden State 

Blvd
1A

1 12 Storm Drain 60" FMFCD Protect in Place UT-C4030 3 C15+ to C22+00
Shaw Ave and Golden State 

Blvd
1A

1 12 Storm Drain 48" FMFCD Protect in Place UT-C4032 6 SA30+00 to SA40+00
Santa Ana Ave and Golden 

State Blvd
1A

1 12 Storm Drain 72" FMFCD Protect in Place UT-C4032 7 C22+00 to C30+00 Cornelia Ave and Shaw Ave 1A

1 13 Storm Drain 30" FMFCD Relocated UT-C4036 4 S10834+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 30" FMFCD Relocate UT-C4037 5 S10834+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 30" FMFCD Relocate UT-C4037 13 S10834+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 30" FMFCD Relocate UT-C4037 14 S10834+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 18" FMFCD Remove UT-C4037 15 S10834+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 30" FMFCD Future (By others) UT-C4037 20 S10848+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 30" FMFCD Relocate UT-C4046 4 S10835+00 to S10850+00
Mckinley Ave and Golden 

State Blvd
1A

1 13 Storm Drain 30" FMFCD Relocate UT-C4047 1 S10835+00 to S10850+00
Mckinley Ave and Golden 

State Blvd
1A

1 14 Storm Drain 42" FMFCD Relocate UT-C4039 6 S10876+00
Olive Ave and Golden State 

Blvd
1A

1 14 Storm Drain 42" FMFCD Relocate UT-C4048 1 S10865+00 to S10890+00
Olive Ave and Golden State 

Blvd
1A

1 14 Storm Drain 42" FMFCD Relocate UT-C4049 1 S10865+00 to S10890+00
Olive Ave and Golden State 

Blvd
1A

1 15 Storm Drain 15" to 96" FMFCD Relocate UT-C4041 5 S10897+00 to S10903+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 18" FMFCD Future (By others) UT-C4041 9 S10909+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 18" FMFCD Future (By others) UT-C4042 2 S10910+00 to S10914+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 15" to 96" FMFCD Relocate UT-C4042 3 S10913+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 42" FMFCD Relocate UT-C4042 13 S10914+00 to S10916+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 15" to 96" FMFCD Relocate UT-C4052 1 S10900+00 to S10925+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 18" FMFCD Proposed UT-C4052 2 S10900+00 to S10925+00
Belmont Ave and Golden 

State Blvd
1A

1 15 Storm Drain 42" FMFCD Relocate UT-C4052 3 S10900+00 to S10925+00
Belmont Ave and Golden 

State Blvd
1A

1 16 Storm Drain 60" FMFCD Proposed UT-C4043 3 S10936+00 H St and Golden State Blvd 1A

1 16 Storm Drain 15" FMFCD Future (By others) UT-C4043 4 S10936+00 H St and Golden State Blvd 1A

1 16 Storm Drain 18" to 60" FMFCD Relocate UT-C4043 6 S10936+00 H St and Golden State Blvd 1A

1 16 Storm Drain 60" FMFCD Remove UT-C4044 2 S10940+00 G St and Divisadero St 1A

1 16 Storm Drain 18" FMFCD Future (By others) UT-C4044 3 S10940+00 G St and Divisadero St 1A

1 16 Storm Drain 18" to 60" FMFCD Relocate UT-C4044 4 S10944+00 G St and Divisadero St 1A
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Construction Package No. 1

Utility Conflict Summary

FMFCD

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 16 Storm Drain 60" FMFCD Proposed UT-C4053 2 S10925+00 to S10950+00 G St and Divisadero St 1A

1 16 Storm Drain 60" FMFCD Remove UT-C4053 7 S10925+00 to S10950+00 G St and Divisadero St 1A

1 17 Storm Drain Unknown FMFCD Remove UT-C4044 6 S10945+00 G St and Divisadero St 1A

1 18 Storm Drain 84" FMFCD Protect in Place UT-C4054 2 S10970+00 to S10985+00 G St and Stanislaus St 1B

1 19 Storm Drain 36" FMFCD Protect in Place UT-C4054 6 S10970+00 to S10985+00 G St and Stanislaus St 1B

1 20 Storm Drain 72" FMFCD Protect in Place UT-C4055 1 S10985+00 to S11000+00 G St and Fresno St 1B

1 21 Storm Drain 18" to 24" FMFCD Relocate UT-C4056 10 S11000+00 to S11015+00 G St and Tulare St 1B

1 21 Storm Drain 18" to 72" FMFCD Relocate UT-C4056 12 S11000+00 to S11015+00 G St and Tulare St 1B

1 21 Storm Drain 72" FMFCD Protect in Place UT-C4056 13 S11000+00 to S11015+00 G St and Tulare St 1B

1 22 Storm Drain 36" FMFCD Protect in Place UT-C4056 20 S11000+00 to S11015+00 G St and Tulare St 1B

1 23 Storm Drain 18" FMFCD Protect in Place UT-C4057 15 S11015+00 to S11030+00 G St and Ventura St 1B

1 24 Storm Drain 18" FMFCD Relocate UT-C4059 1 S11005+00 to S11025+00 H St and Ventura St 1B

1 24 Storm Drain 18" FMFCD Relocate UT-C4059 2 S11005+00 to S11025+00 H St and Ventura St 1B

1 24 Storm Drain 15" FMFCD Remove UT-C4059 4 S11005+00 to S11025+00 H St and Ventura St 1B

1 25 Plan Check/Inspection Fees FMFCD Plan Check/Inspection Fees 1A/1B

1 26 Drainage Fees FMFCD Drainage Fees 1A/1B

1 27 NCF Fees FMFCD NCF Fees 1A/1B

2 1 Storm Drain 36" FMFCD Future (By others) UT-C4060 11 S11035+00 to S11045+00 SR 41 / GSB 1C

2 1 Storm Drain 36" - 42" FMFCD Future (By others) UT-C4061 1 S11045+00 to S11060+00
California Ave and Railroad 

Ave
1C

2 1 Storm Drain 72" FMFCD Protect in Place UT-C4061 9 S11045+00 to S11060+00
California Ave and Railroad 

Ave
1C

2 1 Storm Drain 36" FMFCD Proposed UT-C4061 18 S11045+00 to S11060+00
California Ave and Railroad 

Ave
1C

2 1 Storm Drain 36" FMFCD Future (By others) UT-C4062 2 S11060+00 to S11075+00
Florence Ave and Railroad 

Ave
1C

2 1 Storm Drain 36" FMFCD Relocate UT-C4062 12 S11060+00 to S11075+00
Florence Ave and Railroad 

Ave
1C

2 1 Storm Drain 36" FMFCD Future (By others) UT-C4062 23 S11060+00 to S11075+00
Florence Ave and Railroad 

Ave
1C

2 2 Storm Drain 24" - 30" FMFCD Future (By others) UT-C4063 3 S11075+00 to S11090+00 Chruch Ave and Railroad Ave 1C

2 2 Storm Drain 84" FMFCD Relocate UT-C4063 11 S11075+00 to S11090+00 Chruch Ave and Railroad Ave 1C

2 2 Storm Drain 36" - 42" FMFCD Remove UT-C4063 24 S11075+00 to S11090+00 Chruch Ave and Railroad Ave 1C

2 2 Storm Drain 24" FMFCD Remove UT-C4064 8 S11090+00 to S11105+00 East Ave and Railroad Ave 1C

2 2 Storm Drain 24" FMFCD Proposed UT-C4064 9 S11090+00 to S11105+00 East Ave and Railroad Ave 1C

2 2 Storm Drain 36" - 42" FMFCD Remove UT-C4064 11 S11090+00 to S11105+00 East Ave and Railroad Ave 1C

2 2 Storm Drain 36" - 42" FMFCD Remove UT-C4065 1 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C

2 2 Storm Drain 36" - 66'" FMFCD Relocate UT-C4081 6 S11090+00 to S11105+00 East Ave and Railroad Ave 1C

2 2 Storm Drain 24" FMFCD Proposed UT-C4083 1 S11090+00 to S11105+00 East Ave and Railroad Ave 1C

2 3 Storm Drain 24" FMFCD Relocate UT-C4066 8 S11125+00 to S11135+00 Jensen Ave and Railroad Ave 1C

2 4 Storm Drain 24" - 36" FMFCD Relocate UT-C4068 2 S11150+00 to S11165+00
Cedar Ave and Golden State 

Blvd
1C

2 4 Storm Drain Unknown FMFCD Future (By others) UT-C4068 4 S11150+00 to S11165+00
Cedar Ave and Golden State 

Blvd
1C

2 5 Storm Drain 24" FMFCD Future (By others) UT-C4070 6 S11180+00 to S11195+00 North Ave and Cedar Ave 1C

2 5 Storm Drain 48" FMFCD Future (By others) UT-C4070 9 S11180+00 to S11195+00 North Ave and Cedar Ave 1C

2 5 Storm Drain 48" FMFCD Future (By others) UT-C4071 1 S11195+00 to S11210+00 Cedar Ave and SR 99 1C

2 6 Storm Drain 4*' FMFCD Future (By others) UT-C4073 2 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C

2 6 Storm Drain 24" FMFCD Future (By others) UT-C4073 5 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C

2 6 Storm Drain 42" FMFCD Future (By others) UT-C4073 6 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C

2 6 Storm Drain 24" FMFCD Future (By others) UT-C4074 1 S11240+00 to S11255+00 Central Ave and Cedar Ave 1C
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Construction Package No. 1

Utility Conflict Summary

FMFCD

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

2 6 Storm Drain 42" FMFCD Future (By others) UT-C4085 2 S11225+00 to S11255+00 Central Ave and Cedar Ave 1C

2 6 Storm Drain 48" FMFCD Future (By others) UT-C4086 2 S11225+00 to S11255+00 Central Ave and Cedar Ave 1C

2 7 Storm Drain 36" FMFCD Future (By others) UT-C4078 1 S11045+00 to S11075+00 California Ave and Sarah Ave 1C

2 7 Storm Drain 18" FMFCD Future (By others) UT-C4078 2 S11045+00 to S11075+00 California Ave and Sarah Ave 1C

2 7 Storm Drain 18" FMFCD Future (By others) UT-C4078 6 S11045+00 to S11075+00 California Ave and Sarah Ave 1C

2 7 Storm Drain 36" FMFCD Future (By others) UT-C4078 8 S11045+00 to S11075+00 California Ave and Sarah Ave 1C

2 8 Plan Check/Inspection Fees Plan Check/Inspection Fees 1C

2 9 Drainage Fees Drainage Fees 1C

2 10 NCF Fees NCF Fees 1C
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Construction Package No. 1

Utility Conflict Summary

Kinder Morgan

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 Petroleum 8" Kinder Morgan Protect in Place San Joaquine River 1A

1 2 Petroleum 12" Kinder Morgan Protect in Place S10592+00 Herndon Canal 1A

1 3 Petroleum 12" Kinder Morgan Protect in Place S10617+00 to S10630+00 W. Shaw Ave. 1A

1 4 Petroleum 12" Kinder Morgan Protect in Place S10647+00 W. Santa Ana Ave. 1A

1 5 Petroleum 12" Kinder Morgan Protect in Place S10664+00 GSB between Shaw and Ashlan 1A

1 6 Petroleum 12" Kinder Morgan Protect in Place S10840+00 W. McKinley 1A

1 7 Petroleum 12" Kinder Morgan Protect in Place S10875+00 W. Olive 1A

1 8 Petroleum 12" Kinder Morgan Protect in Place S10911+00 E Belmont Ave. 1A

1 9 Petroleum 12" Kinder Morgan Protect in Place Tulare 1B

1 10 Petroleum 8" Kinder Morgan Relocate UT-C4056 2 S11000+00 to S11015+00 Fresno (shoofly) 1B

1 11 Petroleum Kinder Morgan Plan Check Fees Plan Check 1A/1B

2 1 Petroleum 12" Kinder Morgan Protect in Place Vanness / Florence 1C

2 2 Petroleum 12" Kinder Morgan Protect in Place Belgravia 1C

2 3 Petroleum 12" Kinder Morgan 
Protect in Place or 

Relocate
UT-C4075 1 S11257+00 E. Malaga Ave. 1C

2 3 Petroleum 6" Kinder Morgan Protect in Place UT-C4086 3 Central Ave 1C

2 4
Plan Check/Inspection 

Fees
Kinder Morgan

Plan Check/Inspection 

Fees
Plan Check 1C
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Construction Package No. 1

Utility Conflict Summary

Level 3

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend
Station 

Number
Cross Street CP

1 1 Conduit Bank 12 ea. 1 1/4" Level3 Relocate UT-C4043 S10935+00 Hwy 180 1A

1 2 Conduit Bank 12ea.  1 1/4" Level3 Relocate UT-C4042 S10921+00 Franklin Ave. 1A

1 3 Raise Cable Relocate Veterans Blvd and GSB (Tower) 1A

1 4
Plan Check/Inspection 

Fees
Plan Check/Inspection Fees 1A
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Construction Package No. 1

Utility Conflict Summary

Madera ID

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 Open Canal Madera Irrigation District Protect in Place T1115-A Main Canal 2134+00
Hwy 145 & Proposed 

Alignment
1

1 2 Protect in Place Fresno River 1
1 3 Culvert Cottonwood Creek 1

1 4 Open Canal Madera Irrigation District Relocate Lateral T1121-A, T1122-A  Lateral 6.2-14.0 2465+00 to 2480+00
Avenue 10 & Proposed 

Alignment
1

1 5 UG Pipe Madera Irrigation District Relocate Lateral 36" Irrigation Ave 10 Separation

1 6 Open Canal Madera Irrigation District Culvert T1122-A Lateral 6.2 2521+00
Avenue 9 & Proposed 

Alignment
1

1 7 Meter Boxes Madera Irrigation District Relocate Facilities T1123-A Lateral 6.2-13.4 Ave 9 and Rd 32 1

1 8 Open Canal Madera Irrigation District Culvert T1124-A  MID Lateral 6.2-9.2 2620+00
Avenue 8 & Proposed 

Alignment
1

1 9 UG Pipe Madera Irrigation District Relocate Facilities T1125-A Lateral 6.2-9.2-5.0 2677+00
Avenue 7 & Proposed 

Alignment
1

1 10
Plan Check/Inspection 

Fees
Madera Irrigation District Plan Check Fees Plan Check/Inspection Fees 1

Page 20 of 29



Construction Package No. 1

Utility Conflict Summary

Madera County

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1115-A Raymond Road 2110+00 to 2135+00 Raymond Road 1

1 1 Grade Separation / Road
Bureau of 

Reclamation

Grade Separation / 

Roadway Modifications
T1115-A

Fresno River and 

Alignment
2110+00 to 2135+00 Fresno River 1

1 1 Grade Separation / Road Caltrans
Grade Separation / 

Roadway Modifications
T1115-A SR 145 and Alignment 2110+00 to 2135+00 SR 145 1

1 2 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1116-A

Ave 15 1/2 and 

Alignment
2169+51 Ave 15 1/2 1

1 3 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1117-A Ave 15 and Alignment 2202+00 Ave 15  1

1 4 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1119-A Ave 13 and Alignment 2330+00 Ave 13 1

1 5 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1120-A Ave 12 and Alignment 2385+00 Ave 12 1

1 6 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1121-A Ave 11 and Alignment 2437+00 Ave 11 1

1 7 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1122-A Ave 10 and Alignment 2494+00 Ave 10 1

1 8 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1123-A Ave 9 and Alignment 2551+00 Ave 9 1

1 9 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1124-A Ave 8 and Alignment 2613+00 Ave 8 1

1 10 Grade Separation / Road County of Madera
Grade Separation / 

Roadway Modifications
T1125-A Ave 7 and Alignment 2674+00 Ave 7 1

1 11 Plan Check/Inspection Fees County of Madera Plan Check/Inspection Fees
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Construction Package No. 1

Utility Conflict Summary

PG&E

Task Order No Sub Task No Owner No Facility Size Owner Disposition Drawing No Legend Station Number Cross Street CP

1 1 High Voltage Transmission Line PG&E Ave 12 1

1 2 High Voltage Transmission Line  N/A PG&E

VERIFY SURVEY DATA BY THE 

CITY OF FRESNO AND 

DETERMINE CATENARY 

CLEARANCE.  IF CATENARY 

CLEARS HST AND ROADWAYS, 

THIS LINE IS TO REMAIN

UT-C4006 S10540+70 Veterans Blvd and Golden State Blvd 1A

1 2 High Voltage Transmission Line  N/A PG&E

VERIFY SURVEY DATA BY THE 

CITY OF FRESNO AND 

DETERMINE CATENARY 

CLEARANCE.  IF CATENARY 

CLEARS HST AND ROADWAYS, 

THIS LINE IS TO REMAIN

UT-C4007 GSB 184+00 Veterans Blvd and Golden State Blvd 1A

1 2 High Voltage Transmission Line  N/A PG&E

VERIFY SURVEY DATA BY THE 

CITY OF FRESNO AND 

DETERMINE CATENARY 

CLEARANCE.  IF CATENARY 

CLEARS HST AND ROADWAYS, 

THIS LINE IS TO REMAIN

UT-C4007 "VR" 15+50 Veterans Blvd and Golden State Blvd 1A

1 2 Transmission-OH Power 230KV PG&E

Coordinate with City of Fresno 

and PG&E for and provide access 

to the construction work of 

raising the catenaries between 

two transmission towers

UT-C4028 2 V113+00 Veterans Blvd and Golden State Blvd 1A

2 1 Gas - Transmission PG&E Relocate Page 6 of 25 2386+00 Ave 12 1

2 2 Gas - Transmission PG&E Relocate Ave 9
2 3 Gas - Transmission PG&E Relocate Between Ave 7 and North of Herndon
2 4 Gas - Transmission 12" PG&E Relocate UT-C4000 2 G107+00 to G110+00 Herndon Ave and Golden State Blvd 1A

2 5 Gas-Transmission 16" PG&E Remove UT-C4041 3 S10902+00 Belmont Ave and Weber Ave 1A

2 5 Gas-Transmission 16" PG&E Proposed UT-C4041 6 S10902+00 to S10905+00 Belmont Ave and Weber Ave 1A

2 5 Gas-Transmission 16" PG&E Protect in Place UT-C4051 2 Belmont Ave and Arthur

2 5 Gas-Transmission 16" PG&E Poposed UT-C4051 6 Wesley Ave and Franklin Ave

2 5 Gas-Transmission 16" PG&E Proposed UT-C4042 9 S10916+00 Belmont Ave and Weber Ave 1A

2 6 Gas - Transmission 12" PG&E Relocated UT-C4053 3 G St and Divisadero St 1A

2 7 Gas - Transmission 12" PG&E Relocated UT-C4044 5 H St and Divisadero St 1B

2 8 Gas - Transmission 16" PG&E Protect in Place UT-C4056 6 S11002+00 Tulare St and G St 1B

2 9 Gas - Transmission 18" PG&E Relocate UT-C4057 16 S11015+00 to S11030+00 G St and Ventura St 1B

5 1 Gas-Transmission 16" PG&E Relocate UT-C4070 3 S11180+00 to S11195+00 North Ave and Cedar Ave 1C

3 1 Overhead 45 12KV PG&E Relocate 4220+00 Raymond Rd 1

3 2 Overhead 50 60 12KV PG&E Relocate North of Hwy 145 HWY 145 1

3 3 Overhead 35 40 12KV PG&E Relocate Watson Culdesac Watson 1

3 4 Overhead 40 12KV PG&E Relocate Rd 29 and Ave 15 1/2 crossing Rd 29 1

3 5 Overhead 40 45 12KV PG&E Relocate 4130+00 Ave 15 1

3 6 Overhead 35 40 12KV PG&E Relocate 4000+00 Ave 13 1

3 7 Overhead50 80 12KV PG&E Relocate 3940+00 Ave 12 1

3 8 Overhead 40 12KV PG&E Relocate 3800+00 Ave 10 1

3 9 Overhead 40 12KV PG&E Relocate 3740+00 Ave 9 1

3 10 Overhead 40 45 12KV PG&E Relocate North of Ave 8 Ave 8 1

3 11 Overhead Electric 40' 12KV PG&E Relocate At Ave 8 Ave 8 1

3 12 Overhead Electric-60-80' 12KV PG&E Relocate South of Ave 8 Ave 8 1

3 13 Overhead PG&E Relocate Rd 33 1

3 14 Overhead Electric 45 to 60' 12KV PG&E Relocate South of Ave 7 Ave 7 1

3 15 Overhead 12KV PG&E Relocate North of River San Jouquin River 1

3 16 OH Power Unknown PG&E Relocate UT-C4000 1 G101+00 to G110+00 Herndon Ave and Golden State Blvd 1A

3 17 OH Power Unknown PG&E Relocate UT-C4001 1 G111+00 Herndon Ave and Golden State Blvd 1A

3 18 OH Power Unknown PG&E Relocate UT-C4004 1 G155+00 to G170+00 Veterans Blvd and Golden State Blvd 1A

3 19 OH Power Unknown PG&E Relocate, if Required UT-C4004 2 G162+00 Veterans Blvd and Golden State Blvd 1A

3 20 UG Power Unknown PG&E Relocate (Crossing) UT-C4007 1 S10549+00 to S10551+00 Veterans Blvd and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4007 5 S10552+00 to S10555+00 Veterans Blvd and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4008 3 S10560+00 to S10570+00 Carnegie Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4009 4 S10570+00 to S10585+00 Barstow Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4010 7 S10586+00 to S10590+00 Barstow Ave and Golden State Blvd 1A
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3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4011 6 S10608+00 to S10610+00 Shaw Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4012 8 S10615+00 to S10620+00 Shaw Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4013 3 S10630+00 to S10645+00 Shaw Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4014 5
S10645+00 to S10660+00, GS285+00 to 

G301+00
Santa Ana Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4015 4
S10660+00 to S10675+00, GS300+00 to 

GS316+00
Santa Ana Ave and Golden State Blvd 1A

3 21 UG Power Unknown PG&E Relocate UT-C4015 9 S10673+00, GS314+00 Santa Ana Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate (Crossing) UT-C4016 4 S10676+00, GS317+00 Richert Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate UT-C4030 1 C15+00 Shaw Ave and Golden State Blvd 1A

3 21 OH Power Unknown PG&E Relocate UT-C4031 1 S70+00 to S80+00 Shaw Ave and Golden State Blvd 1A

3 22 UG Power Unknown PG&E Relocate UT-C4016 5
S10675+00 to S10690+00, GS316+00 to 

GS331+00
Richert Ave and Golden State Blvd 1A

3 22 UG Power Unknown PG&E Relocate UT-C4017 7 S10695+00 to S1700+00 Ashlan Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4037 2 S10834+00 Mckinley Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4037 6 S10834+00 Mckinley Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4037 9 S10834+00 Mckinley Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4037 12 S10834+00 Mckinley Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4038 2 S10850+00 to S10865+00 Pine Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate (Crossing) UT-C4038 5 S10853+00 Pine Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate (Crossing) UT-C4038 10 S10858+00 Pine Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4039 1 S10865+00 to S10874+00 Olive Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4046 7 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

3 23 OH Power Unknown PG&E Relocate UT-C4047 5 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

3 24 OH Power Unknown PG&E Relocate UT-C4039 4 S10865+00 to S10880+00 Olive Ave and Golden State Blvd 1A

3 25 OH Power Unknown PG&E Relocate (Crossing) UT-C4040 2 S10887+00 Olive Ave and Golden State Blvd 1A

3 25 OH Power Unknown PG&E Relocate UT-C4049 3 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

3 26 OH Power Unknown PG&E Relocate (Crossing) UT-C4041 4 S10895+00 to S10910+00 Belmont Ave and Weber Ave 1A

3 27 OH Power Unknown PG&E Relocate (Crossing) UT-C4042 6 S10914+00 Belmont Ave and Weber Ave 1A

3 28 OH Power Unknown PG&E Relocate (Crossing) UT-C4044 7 S10944+00 G St and Divisadero St 1A

3 29 Power Unknown PG&E Relocate (Crossing) UT-C4045 1 S10957+00 G St and Divisadero St 1A

3 30 OH Power Unknown PG&E Relocate UT-C4051 1 S10900+00 to S10925+00 Belmont Ave and Weber Ave 1A

3 31 OH Power Unknown PG&E Relocate UT-C4052 8 S10900+00 to S10925+00 Belmont Ave and Weber Ave 1A

3 32 Power Unknown PG&E Relocate UT-C4054 5 S10970+00 to S10985+00 G St and Stanislaus St 1B

3 33 Power Unknown PG&E Relocate UT-C4054 7 S10970+00 to S10985+00 G St and Stanislaus St 1B

3 34 OH Power Unknown PG&E Relocate UT-C4055 5 S10985+00 to S11000+00 G St and Fresno St 1B

3 35 OH Power Unknown PG&E Relocate UT-C4055 9 S10985+00 to S11000+00 G St and Fresno St 1B

3 36 OH Power Unknown PG&E Relocate UT-C4056 5 S11000+00 to S11015+00 G St and Tulare St 1B

3 36 OH Power Unknown PG&E Relocate UT-C4056 15 S11000+00 to S11015+00 G St and Tulare St 1B

3 36 OH Power Unknown PG&E Relocate (Crossing) UT-C4056 18 S11000+00 to S11015+00 G St and Tulare St 1B

3 37 OH Power Unknown PG&E Relocate (Crossing) UT-C4057 2 S11015+00 to S11030+00 G St and Ventura St 1B

3 37 OH Power Unknown PG&E Relocate UT-C4057 11 S11015+00 to S11030+00 G St and Ventura St 1B

3 38 OH Power Unknown PG&E Relocate UT-C4059 3 S11005+00 to S11025+00 H St and Ventura St 1B

3 38 OH Power Unknown PG&E Relocate UT-C4059 7 S11005+00 to S11025+00 H St and Ventura St 1B

3 38 OH Power Unknown PG&E Relocate UT-C4059 11 S11005+00 to S11025+00 H St and Ventura St 1B

6 1 OH Power PG&E Relocate UT-C4060 4 S11030+00 to S11045+00 SR41 and G St 1C
6 1 OH Power PG&E Relocate UT-C4060 6 S11030+00 to S11045+00 SR41 and G St 1C
6 2 OH Power PG&E Relocate UT-C4061 6 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
6 2 OH Power PG&E Relocate UT-C4061 10 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
6 2 OH Power PG&E Relocate UT-C4062 14 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
6 2 OH Power PG&E Relocate UT-C4062 18 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
6 2 OH Power PG&E Relocate UT-C4062 21 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
6 3 OH Power PG&E Relocate UT-C4063 2 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
6 4 OH Power PG&E Relocate UT-C4063 14 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
6 4 OH Power PG&E Relocate UT-C4063 27 S11075+00 to S11090+00 Church Ave and Railroad Ave 1C
6 4 OH Power PG&E Relocate UT-C4064 5 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
6 4 OH Power PG&E Relocate UT-C4081 2 S11075+00 to 11105+00 Church Ave and Railroad Ave 1C
6 4 OH Power PG&E Relocate UT-C4081 4 S11075+00 to 11105+00 Church Ave and Railroad Ave 1C
6 5 OH Power PG&E Relocate UT-C4065 8 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Relocate UT-C4066 2 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Remove UT-C4066 10 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Remove UT-C4066 12 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Remove UT-C4066 15 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Remove UT-C4066 17 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Relocate UT-C4066 19 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
6 5 OH Power PG&E Relocate UT-C4067 2 S11135+00 to S11150+00 Orange Ave and Golden State Blvd 1C
6 6 OH Power PG&E Relocate UT-C4066 22 S11120+00 to S11135+00 Jensen Ave and Golden State Blvd 1C
6 6 OH Power PG&E Relocate UT-C4067 6 S11135+00 to S11150+00 Orange Ave and Golden State Blvd 1C
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6 6 OH Power PG&E Relocate UT-C4068 1 S11150+00 to S11165+00 Golden State Blvd and Cedar Ave 1C
6 6 OH Power PG&E Relocate UT-C4068 8 S11150+00 to S11165+00 Golden State Blvd and Cedar Ave 1C
6 6 OH Power PG&E Relocate UT-C4069 1 S11165+00 to S11180+00 Hardy Ave and Cedar Ave 1C
6 6 OH Power PG&E Relocate UT-C4070 5 S11180+00 to S11195+00 North Ave and Cedar Ave 1C
6 6 OH Power PG&E Relocate UT-C4070 8 S11180+00 to S11195+00 North Ave and Cedar Ave 1C
6 7 OH Power PG&E Protect In Place UT-C4069 4 S11165+00 to S11180+00 Hardy Ave and Cedar Ave 1C
6 8 OH Power PG&E Relocate UT-C4071 2 S11195+00 to S11210+00 Muscat Ave and Cedar Ave 1C
6 9 OH Power PG&E Relocate UT-C4072 1 S11210+00 to S11225+00 Muscat Ave and Cedar Ave 1C
6 10 OH Power PG&E Relocate UT-C4072 5 S11210+00 to S11225+00 Muscat Ave and Cedar Ave 1C
6 11 OH Power PG&E Relocate UT-C4073 1 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C
6 12 OH Power PG&E Relocate UT-C4073 3 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C
6 13 OH Power PG&E Remove UT-C4075 2 S11255+00 to S11270+00 Malaga Ave and Cedar Ave 1C
6 13 OH Power PG&E Remove UT-C4075 3 S11255+00 to S11270+00 Malaga Ave and Cedar Ave 1C
6 14 OH Power PG&E Relocate UT-C4077 1 S11285+00 to S11300+00 American Ave and Cedar Ave 1C
6 14 OH Power PG&E Relocate UT-C4077 2 S11285+00 to S11300+00 American Ave and Cedar Ave 1C
6 14 OH Power PG&E Relocate UT-C4087 2 S11285+00 to S11300+00 American Ave and Cedar Ave 1C
6 14 OH Power PG&E Relocate UT-C4087 3 S11285+00 to S11300+00 American Ave and Cedar Ave 1C

4 1 Gas 2" PG&E Relocate UT-C4001 2 G110+00 to G120+00 Herndon Ave and Golden State Blvd 1A

4 1 Gas 4" PG&E Relocate UT-C4001 9 G110+00 to G120+00 Herndon Ave and Golden State Blvd 1A

4 2 Gas 4" PG&E Relocate UT-C4008 4 S10559+00 to S10570+00 Carnegie Ave and Golden State Blvd 1A

4 2 Gas 4" PG&E Relocate UT-C4009 3 S10570+00 to S10585+00 Barstow Ave and Golden State Blvd 1A

4 2 Gas 4" PG&E Relocate UT-C4010 6 S10585+00 to S10600+00 Barstow Ave and Golden State Blvd 1A

4 2 Gas 4" PG&E Relocate UT-C4011 5 S10600+00 to S10615+00 Shaw Ave and Golden State Blvd 1A

4 2 Gas 2" PG&E Relocate UT-C4011 7 S10600+00 to S10615+00 Shaw Ave and Golden State Blvd 1A

4 3 Gas 3" PG&E Relocate UT-C4015 5
S10660+00 to S10675+00, GS300+00 to 

GS316+00
Santa Ana Ave and Golden State Blvd 1A

4 3 Gas 3" PG&E Relocate UT-C4016 7
S10675+00 to S10690+00, GS316+00 to 

GS331+00
Richert Ave and Golden State Blvd 1A

4 3 Gas 2" PG&E Relocate UT-C4016 9
S10675+00 to S10690+00, GS316+00 to 

GS331+00
Richert Ave and Golden State Blvd 1A

4 3 Gas 3" PG&E Relocate UT-C4017 5
S10690+00 to S10698+00, GS331+00 to 

GS338+00
Ashlan Ave and Golden State Blvd 1A

4 3 Gas 4" PG&E Relocate UT-C4017 6 S10696+00, GS336+00 Ashlan Ave and Golden State Blvd 1A

4 4 Gas 6" PG&E Protect in Place UT-C4030 7 C16+00, S53+00 to S57+00 Shaw Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Proposed UT-C4036 3 S10834+00 Mckinley Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Relocate UT-C4037 8 S10834+00 Mckinley Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Remove UT-C4037 18 S10834+00 Mckinley Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Proposed UT-C4037 19 S10847+00 Mckinley Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Proposed UT-C4038 3 S10850+00 to S10852+00 Pine Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Protect in Place UT-C4038 6 S10854+00 Pine Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Proposed UT-C4046 1 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Relocate UT-C4046 2 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

4 5 Gas 4" PG&E Remove UT-C4047 3 S10835+00 to S10850+00 Mckinley Ave and Golden State Blvd 1A

4 6 Gas 3" PG&E Remove UT-C4039 11 S10876+00 Olive Ave and Golden State Blvd 1A

4 6 Gas 2" PG&E Relocate UT-C4048 3 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

4 6 Gas 3" PG&E Remove UT-C4049 2 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

4 6 Gas 3" PG&E Proposed UT-C4049 6 S10865+00 to S10890+00 Olive Ave and Golden State Blvd 1A

4 7 Gas 8" PG&E Relocate UT-C4042 7 S10914+00 Belmont Ave and Weber Ave 1A

4 7 Gas 12" PG&E Relocate UT-C4042 8 S10914+00 Belmont Ave and Weber Ave 1A

4 7 Gas 2" PG&E Relocate UT-C4042 14 S10914+00 to S10916+00 Belmont Ave and Weber Ave 1A

4 7 Gas 12" PG&E Relocate UT-C4042 15 S10914+00 to S10916+00 Belmont Ave and Weber Ave 1A

4 7 Gas 12" PG&E Relocate UT-C4052 4 S10900+00 to S10925+00 Belmont Ave and Weber Ave 1A

4 7 Gas 3" PG&E Relocate UT-C4052 9 S10900+00 to S10925+00 Belmont Ave and Weber Ave 1A

4 8 Gas 12" PG&E Relocated UT-C4043 7 S10936+00 H St and SR 180 1A

4 8 Gas 12" PG&E Relocated UT-C4053 3 S10925+00 to S10950+00 G St and Divisadero St 1A

4 9 Gas 6" PG&E Remove UT-C4045 2 S10957+00 H St and Divisadero St 1A

4 10 Gas 6" PG&E Proposed UT-C4054 1 S10970+00 to S10985+00 G St and Stanislaus St 1B

4 11 Gas 6" PG&E Relocate UT-C4056 7 S11000+00 to S11015+00 G St and Tulare St 1B

4 12 Gas 4" PG&E Proposed UT-C4057 1 S11015+00 to S11030+00 G St and Ventura St 1B

4 12 Gas 6" PG&E Protect in Place UT-C4057 6 S11015+00 to S11030+00 G St and Ventura St 1B

4 12 Gas 4" PG&E Remove UT-C4057 9 S11015+00 to S11030+00 G St and Ventura St 1B

4 13 Gas 6" PG&E Relocate UT-C4058 1 S11000+00 to S11010+00 H St and Tulare St 1B

4 14 Gas 6" PG&E Protect in Place UT-C4059 5 S11005+00 to S11025+00 H St and Ventura St 1B

4 14 Gas 8" PG&E Protect in Place UT-C4059 13 S11005+00 to S11025+00 H St and Ventura St 1B

7 1 Gas 6" PG&E Relocate UT-C4060 3 S11030+00 to S11045+00 SR 41 and G St 1C

7 2 Gas 6" PG&E Relocate UT-C4061 5 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
7 2 Gas 3/4" PG&E Remove UT-C4061 13 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
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7 2 Gas 3/4" PG&E Remove UT-C4061 14 S11045+00 to S11060+00 California Ave and Railroad Ave 1C

7 2 Gas 1/2" PG&E Remove UT-C4061 15 S11045+00 to S11060+00 California Ave and Railroad Ave 1C

7 2 Gas 1 1/4" PG&E Remove UT-C4061 16 S11045+00 to S11060+00 California Ave and Railroad Ave 1C
7 2 Gas 1 1/4" PG&E Remove UT-C4062 1 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C
7 2 Gas 1" PG&E Remove UT-C4062 6 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

7 2 Gas 1" PG&E Remove UT-C4062 7 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

7 2 Gas 1" PG&E Remove UT-C4062 8 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

7 2 Gas 2" PG&E Relocate UT-C4062 9 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

7 2 Gas 2" PG&E Relocate UT-C4062 16 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

7 2 Gas 1" PG&E Remove UT-C4062 22 S11060+00 to S11075+00 Florence Ave and Railroad Ave 1C

7 2 Gas 3/4" PG&E Remove UT-C4063 5 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 2 Gas 3/4" PG&E Remove UT-C4063 6 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 2 Gas 1/2" PG&E Remove UT-C4063 7 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 2 Gas 3/4" PG&E Remove UT-C4063 8 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 2 Gas 3/4" PG&E Relocate UT-C4063 9 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 3 Gas 6" PG&E Relocate UT-C4063 17 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Relocate UT-C4063 21 S11080+00 to S11090+00 Church Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4064 1 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Relocate UT-C4064 2 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
7 3 Gas 1" PG&E Relocate UT-C4064 6 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4064 12 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Relocate UT-C4064 13 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4064 14 S11090+00 to S11105+00 East Ave and Railroad Ave 1C
7 3 Gas 2 PG&E Relocate UT-C4065 3 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4065 4 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4065 6 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Remove UT-C4065 7 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4065 9 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Proposed UT-C4065 10 S11105+00 to S11120+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4066 1 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Remove UT-C4066 3 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 6" PG&E Relocate UT-C4066 4 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 10" PG&E Protect in Place UT-C4066 5 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 6" PG&E Remove UT-C4066 7 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 1/2" PG&E Remove UT-C4066 9 S11123+00 1C
7 3 Gas 3/4" PG&E Remove UT-C4066 11 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 1" PG&E Remove UT-C4066 13 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 1" PG&E Remove UT-C4066 14 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 3/4" PG&E Remove UT-C4066 18 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 4" PG&E Relocate UT-C4066 21 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 2" PG&E Proposed UT-C4066 23 S11120+00 to S11135+00 Jensen Ave and Railroad Ave 1C
7 3 Gas 4" PG&E Relocate UT-C4067 1 S11135+00 to S11150+00 Orange Ave and Golden State Blvd 1C
7 3 Gas 1" PG&E Remove UT-C4067 5 S11135+00 to S11150+00 Orange Ave and Golden State Blvd 1C
7 3 Gas 6" PG&E Relocate UT-C4081 7 S11075+00 to S11105+00 Church Ave and Railroad Ave 1C
7 4 Gas 2" PG&E Protect in Place UT-C4069 5 S11165+00 to S11180+00 Hardy Ave and Cedar Ave 1C
7 5 Gas 4" PG&E Protect in Place UT-C4070 1 S11180+00 to S11195+00 North Ave and Cedar Ave 1C
7 6 Gas 4" PG&E Protect in Place UT-C4072 2 S11210+00 to S11225+00 Muscat Ave and Cedar Ave 1C
7 7 Gas 4" PG&E Protect in Place UT-C4086 4 S11225+00 to S11240+00 Central Ave and Cedar Ave 1C
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1 1 Fiber Optic N/A TW Telecom Relocate
CT0020-A, CT0021-A, 

CT0022-A
2170+00 Avenue 15 1/2 1A

1 2 Fiber Optic N/A TW Telecom Relocate
CT0010-A, CT0011-A, 

CT0012-A
1335+00 Avenue 12 1A

1 3
Plan Check / Inspection 

Fees

Plan Check / Inspection 

Fees
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1 1 OH Telecom Uknown Relocate 2 of 25 2130+50 SR 145 1

1 2 OH TV Uknown Relocate 2 of 25 2135+00 Watson St 1

1 3 OH Telecom Uknown Relocate 2 of 25 2167+00 Ave 15 1/2 1

1 4 OH TV Uknown Relocate 2 of 25 2168+00 Road 29 and Ave 15 1/2 1

1 5 OH Telecom N/A Uknown Relocate UT-C4036 1
S10820+00 to 

S10835+00
Mckinley Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4037 4 S10834+00 Mckinley Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4038 4
S10850+00 to 

S10865+00
Pine Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4039 3
S10865+00 to 

S10880+00
Olive Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4040 1
S10880+00 to 

10895+00
Olive Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4041 1
S10895+00 to 

S10910+00
Belmont Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4042 5 S10913+00 Belmont Ave and Golden State Blvd 1A

1 5 OH Telecom N/A Uknown Relocate UT-C4042 11
S10910+00 to 

S10921+00
Belmont Ave and Golden State Blvd 1A

1 6 OH Telecom N/A Uknown Relocate UT-C4037 3 S10834+00 Mckinley Ave and Golden State Blvd 1A

1 6 OH Telecom N/A Uknown Relocate UT-C4037 7 S10834+00 Mckinley Ave and Golden State Blvd 1A

1 6 OH Telecom N/A Uknown Relocate UT-C4038 1
S10850+00 to 

S10865+00
Pine Ave and Golden State Blvd 1A

1 6 OH Telecom N/A Uknown Relocate UT-C4039 2
S10865+00 to 

S10874+00
Olive Ave and Golden State Blvd 1A

1 6 OH Telecom N/A Uknown Relocate UT-C4046 6
S10835+00 to 

S10850+00
Mckinley Ave and Golden State Blvd 1A

1 6 OH Telecom N/A Uknown Relocate UT-C4047 6
S10835+00 to 

S10850+00
Mckinley Ave and Golden State Blvd 1A

1 7 OH Telecom N/A Uknown Relocate UT-C4052 7
S10900+00 to 

S10925+00
Belmont Ave and Golden State Blvd 1A

1 8 OH Telecom N/A Uknown Relocate UT-C4055 7
S10985+00 to 

S11000+00
G St. and Fresno St 1B

1 9 OH Telecom N/A Uknown Relocate UT-C4055 8
S10985+00 to 

S11000+00
G St. and Fresno St 1B

1 9 OH Telecom N/A Uknown Relocate UT-C4056 16
S11000+00 to 

S11015+00
G St and Tulare St 1B

1 10 Fiber Optic N/A Uknown Relocate UT-C4056 S11000+00  Tulare St and G St 1B
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Construction Package No. 1

Utility Conflict Summary

Unknown

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend
Station 

Number
Cross Street CP

1 11 OH Telecom N/A Uknown Relocate UT-C4057 10
S11015+00 to 

S11030+00
G St and Ventura St 1B

1 12 OH Telecom N/A Uknown Relocate UT-C4057 13
S11015+00 to 

S11030+00
G St and Ventura St 1B

1 12 OH Telecom N/A Uknown Relocate UT-C4057 17
S11015+00 to 

S11030+00
G St and Ventura St 1B

1 13
Plan Check / Inspection 

Fees
Uknown

Plan Check / 

Inspection Fees
1A/1B

2 1 OH Telecom N/A Uknown Relocate UT-C4060 5
S11030+00 to 

S11045+00
SR 41 and G St 1C

2 2 OH Telecom N/A Uknown Relocate UT-C4061 7
S11050+00 to 

S11060+00
California Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4062 19
S11060+00 to 

S11075+00
Florence Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4062 20
S11060+00 to 

S11075+00
Florence Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4063 1
S11075+00 to 

S11090+00
Church Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4063 4
S11075+00 to 

S11090+00
Church Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4063 13
S11075+00 to 

S11090+00
Church Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4063 15
S11075+00 to 

S11090+00
Church Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4063 25
S11075+00 to 

S11090+00
Church Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4064 4
S11090+00 to 

S11105+00
East Ave and Railroad Ave 1C

2 3 OH Telecom N/A Uknown Relocate UT-C4081 3
S11075+00 to 

S11105+00
Church Ave and Railroad Ave 1C

2 4 OH Telecom N/A Uknown Relocate UC-C4067 3
S11135+00 to 

S11150+00
Orange Ave and Golden State Blvd 1C

2 4 OH Telecom N/A Uknown Remove UC-C4067 4
S11135+00 to 

S11150+00
Orange Ave and Golden State Blvd 1C
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Construction Package No. 1

Utility Conflict Summary

Unknown

Task Order No Sub Task No Facility Size Owner Disposition Drawing No Legend
Station 

Number
Cross Street CP

2 4 OH Telecom N/A Uknown Remove UT-C4066 16
S11120+00 to 

S11135+00
Jensen Ave and Railroad Ave 1C

2 4 OH Telecom N/A Uknown Relocate UT-C4066 20
S11120+00 to 

S11135+00
Jensen Ave and Railroad Ave 1C

2 5 OH Telecom N/A Uknown Relocate UT-C4070 7
S11180+00 to 

S11195+00
North Ave and Cedar Ave 1C

2 6 OH Telecom N/A Uknown Remove UT-C4075 4
S11255+00 to 

S11270+00
Malaga Ave and Cedar Ave 1C

2 7 OH Telecom N/A Uknown Relocate UT-C4077 2
S11285+00 to 

S11300+00
American Ave and Cedar Ave 1C

2 7 OH Telecom N/A Uknown Relocate UT-C4087 1
S11285+00 to 

S11300+00
American Ave and Cedar Ave 1C

2 7 OH Telecom N/A Uknown Relocate UT-C4088 2
S11285+00 to 

S11300+00
American Ave and Cedar Ave 1C

2 8 Fiber Optic N/A Uknown Relocate
UT-C4063/UT-

C4064/UT-C4065
S11088+00 Church Ave and Railroad Ave 1C

2 9
Plan Check / Inspection 

Fees
Uknown

Plan Check / 

Inspection Fees
1C
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3 Chevron Environmental Management Company 

 Letter dated August 31, 2011 from Chevron Environmental Management Company to 

the Authority regarding comments on the Draft EIR/EIS California High-Speed Rail 

Segment: Merced to Fresno Segment and Chevron’s Historical Pipeline Portfolio, 

Bakersfield to Richmond. 

 Chevron Environmental Management Company Task Order No. 1 



 
 
 
 
 
 
 
 
 
 
 
 
 

 

Mike N. Oliphant 
Environmental Project 
Manager 

Chevron Environmental 
Management Company 
P.O. Box 6012 
San Ramon, CA 94583 
Tel (925) 790 6431 
Fax (925) 790 6772 
mike.oliphant@chevron.com 

August 31, 2011 Stakeholder Correspondence – California High-Speed Rail Authority 
 
California High-Speed Rail Authority 
Merced to Fresno Draft EIR/EIS Comments 
770 L Street, Suite 800 
Sacramento, CA 95814 
 
Subject: Comments on the Draft EIR/EIS California High-Speed Rail Segment: 

Merced to Fresno Segment 
Chevron Environmental Management Company 
Historical Pipeline Portfolio–Bakersfield to Richmond 

 
To Whom It May Concern: 
 
Chevron Environmental Management Company (CEMC) recently reviewed the Draft Environmental 
Impact Report/Statement (EIR/EIS) for the proposed California High-Speed Rail (HSR): Merced to 
Fresno Segment.  The purpose of this letter is to notify the California HSR Authority and stakeholders as 
to the location of a formerly active crude-oil pipeline located in the Fresno area (Figure 1), and to provide 
background information about the former pipeline.  The intent is that information regarding the location 
and construction of this former pipeline will be incorporated into future planning and engineering 
documents associated with the proposed California HSR: Merced to Fresno Segment. 
 
A portion of the former Tidewater Associated Oil Company (TAOC) pipeline existed within the Fresno 
footprint of the proposed California HSR: Merced to Fresno Segment (Figure 1).  The historic pipeline 
was constructed in the early 1900s and carried crude oil from the southern San Joaquin Valley to the Bay 
Area.  Pipeline operations for the TAOC ceased in the 1970s. 
 
The pipeline was originally installed at depths ranging from 18 inches to 10 feet below ground surface.  
The steel pipeline was typically encased in a protective coating composed of coal tar and asbestos-
containing felt material (ACM).  When pipeline operations ceased, the pipeline was taken out of 
commission.  The degree and method of decommission varied; in some instances the pipeline was 
removed, while in others it remains in place.  It should be noted that the TAOC pipeline is not included in 
the Underground Service Alert-North (USA-North) system as it is not an active pipeline. 
 
Evidence of historical releases associated with the former TAOC pipeline is sometimes identified during 
the course of underground utility work and other subsurface construction activities near the former 
pipeline right of way (ROW).  Residual weathered crude oil associated with former TAOC pipeline 
operations can usually be observed visually; however, analytical testing is necessary to confirm the 
identity of the affected material.  Analytical results from risk assessments performed by CEMC at 
numerous historical pipeline release sites confirm that soil affected by the historical release of crude oil 
from the pipeline is non-hazardous.  
 



California HSR Authority 
August 31, 2011 
Page 2 of 2 
 
 
Figures 1 through 4 illustrate the location of the former TAOC ROW within the proposed footprint of the 
California HSR project in Fresno, as shown in the Draft EIR/EIS.  CEMC understands that there are 
several construction options being evaluated as part of the Draft EIR/EIS.  To facilitate incorporation of 
the information contained within this letter into project planning and engineering documents, CEMC can 
provide Geographic Information System pipeline location files to project planners upon request. 
 
CEMC recommends that the California HSR Authority be prepared to potentially address residual 
weathered crude oil, pipeline, and ACM from the former TAOC system during subsurface construction 
activities conducted in proximity to the former pipeline ROW.  This potentiality is easily managed with 
some advanced planning.  CEMC would appreciate being informed of any encountered petroleum, 
pipeline, and pipeline-related ACM in the vicinity of the former TAOC ROW. 
 
For more information regarding this historic pipeline, please visit http://www.hppinfo.com/.  If you have 
any questions, require additional information, or would like to request more detailed maps, please contact 
SAIC consultants Tom Burns (thomas.a.burns@saic.com) at (916) 979-3748 or Daniel Anzelon 
(daniel.b.anzelon@saic.com) at (858) 826-3316.  
 
Sincerely, 
 
 
 
 
Mike Oliphant 
 
MO/klg 
 
Enclosures: 
Figure 1. Area Map – California High-Speed Rail Project – Fresno Project Footprint 
Figure 2. Area Map – California High-Speed Rail Project – Fresno Project Footprint 
Figure 3. Area Map – California High-Speed Rail Project – Fresno Project Footprint 
Figure 4. Area Map – California High-Speed Rail Project – Fresno Project Footprint 
 
 
cc: Mr. Tom Burns – SAIC  
      3800 Watt Avenue, Suite 210, Sacramento, California 95821 

Mr. Mike Hurd – SAIC (letter only) 
      1000 Broadway, Suite 675, Oakland, California 94607 
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Draft Task Order 
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Local Agency: Chevron Environmental 
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Task Order No: 1 
Project Title: California High-Speed Rail Project 
Description: Abandoned Pipelines 
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Task Order No. 
1 

GENERAL 
This Task Order supplements and amends the Construction Contract. The purpose of this Task 
Order is to authorize Facility Work for the Utility Owner. Each Facility that requires relocation 
will be handled under a separate subtask of this Task Order.  

DEFINITIONS 
As used in this agreement, the following terms have the following meanings: 

1.1 Authority’s Contractor 

The “Authority’s Contractor” means a company, joint venture, partnership, limited liability 
company, or person that enters into a contract with the Authority for the performance of 
Facility Work, as defined herein, other than any Excluded Entity.  

1.2 Authority Designated Holiday 

“Authority Designated Holiday” means New Year’s Day (January 1), Martin Luther King, Jr. 
Day (third Monday in January), President’s Day (third Monday in February), Memorial Day 
(last Monday in May), Independence Day (July 4), Labor Day (first Monday in September), 
Thanksgiving Day (fourth Thursday in November), the day after Thanksgiving (fourth Friday 
in November), and Christmas Day (December 25). 

1.3 Betterment 

“Betterment” shall mean any upgrading of a replacement Facility that is not attributable to the 
construction of the HST Project and is made solely for the benefit of and at the election of the 
Facility Owner, including an increase in the capacity, capability, level of service, efficiency, 
duration or function of the replacement Facility over that which was provided by the existing 
Facility; provided, however, that the following are not considered Betterments in such cases: 

A. Any upgrading necessary for safe and effective construction of the HST Project; 

B. Replacement devices or materials that meet equivalent standards although they are not 
identical; 

C. Replacement of devices or materials no longer regularly manufactured with the next 
highest grade or size; 

D. Any upgrading required by applicable laws; 
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E. Replacement devices or materials which are used for reasons of economy (e.g. non-
stocked items may be uneconomical to purchase); or 

F. Any upgrading required by the applicable standard specifications, standards of practice 
and construction methods applied to comparable facilities constructed by or for the 
Facility Owner at its own expenses, which are in effect as of the date of execution of the 
applicable Task Order. 

1.4  Days 

“Days” means calendar days, unless otherwise stated. 

1.5 Excluded Entity 

“Excluded Entity” means any public or private entity that enters into a contract with Authority 
to coordinate and/or perform work on its own facilities with work on the HST Project. 

1.6 Facility 

“Facility” or “Facilities” means any Utility, as defined herein, and/or or any publicly owned and 
operated road, street, bridge, or grade separation.  The term “Facility” or “Facilities” includes 
traffic signals, street lights, and crossing equipment associated with roads, streets, bridges 
and/or grade separations, as well as any electrical conduits and feeds providing service to such 
facilities. For this purpose, all electrical lines that connect (directly or indirectly) to traffic 
signals, street lights, and/or crossing equipment shall be deemed to provide service to such 
facilities if they do not carry electricity that will serve any other types of facilities.  

1.7 Facility Work 

“Facility Work” means all services, labor, materials, and other efforts to be provided and 
performed including the following general categories: scheduling, utility relocation, demolition, 
permitting, survey, geotechnical, design, environmental mitigation, construction, quality 
control, and quality assurance for design and construction, community relations, quality 
inspection and testing, construction safety and security program, systems testing, preparation 
of CADD As-Builts, implementation of warranty after construction completion, coordination 
with jurisdictional authorities (governments, public and private entities), utility companies, 
railroad companies, and local communities, and other efforts necessary or appropriate to 
complete the design and construction required for Relocation of Facilities or construction of 
new Facilities in conjunction with the HST Project.  

1.8 Hazardous Material 

"Hazardous Material(s)" means any hazardous substance, hazardous material, or hazardous 
waste as defined under state or federal law and/or any substance, material, waste, or other 
material of any nature whatsoever which may give rise to liability under state or federal law. 



California High-Speed Train Project Task Order 

Page 3 of 8 
Chevron Environmental 

Task Order No: 1 

1.9 HST Project 

HST Project means the development and implementation of intercity high-speed rail service 
throughout the State of California as defined under current provisions of Sections 2704 et seq. of 
the Streets and Highways Code and Sections 185030 et seq. of the Public Utilities Code. Any 
portion of the HST Project for which design or construction work, including Facility Work, is 
performed, managed, contracted, or directed (by notice to owner or otherwise) by an Excluded 
Entity, directly or indirectly, is specifically excluded from the definition of HST Project. 

1.10 Notice to Proceed 

“Notice to Proceed” means written authorization by the Authority to begin performance of 
Facility Work as specified in Task Orders.   

1.11 Party 

“Party” refers to the Authority or the Facility Owner, as the context may require and “Parties” 
means the Authority and the Facility Owner, collectively. 

1.12 Relocation 

“Relocation” means alteration, removal, relocation, replacement, reconstruction, support, 
including provision of temporary facilities as necessary, of any and all of the Facility Owner’s 
Facilities that is necessary in order to accommodate or permit construction of the HST Project.  

1.13 Right-of-way of Facility Owner 

“Right-of-way of Facility Owner” means a property right held by the Facility Owner in the form 
of either a recorded or fully executed deed in the usual form or other recorded or fully executed 
valid instrument that conveys a permanent property right to the Facility Owner for the Facility 
to be located in a defined area of real property, including but not limited to a defined area 
within the HST Project right-of-way that is subject to a recorded Joint Use Agreement or 
Consent to Common Use Agreement.  Right-of-way of Facility Owner does not include a 
franchise or license. 

1.14 Service Line 

“Service Line” means (a) any Utility line, the function of which is to directly connect the 
improvements on an individual property (e.g., a single family residence or an industrial 
warehouse) to another Utility line located off such property, which other Utility line connects 
more than one such individual line to a larger system, and (b) any cable or conduit that supplies 
an active feed from the Facility Owner’s Facilities to activate or energize governmental lighting 
and electrical systems, traffic control systems, communication systems or irrigation systems. 
The term "Service Line" also includes any Utility on public or private property that services 
structures located on such property. 
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1.15 Task Order  

“Task Order” means a work order or agreement among the Authority, the Authority’s 
Contractor, and the Facility Owner, authorizing and providing for the performance of specific 
work and or services and/or the purchase of materials and equipment. 

1.16 Unforeseen Work 

“Unforeseen Work” means any new and extra work found essential to the satisfactory 
completion of the Relocation and not covered by any of the various Task Orders or by 
combination of such Task Orders. 

1.17 Utility 

“Utility” means, a privately, publicly, or cooperatively owned line, facility or system (including 
municipal and/or government lines, facilities and systems) for transmitting or distributing 
communications, cable television, power, electricity, gas, oil, crude products, water, steam, 
sewage, waste, storm water or any other similar commodity that directly or indirectly serves the 
public, including any irrigation system and any fire or police signal system. The necessary 
appurtenances to each Utility facility (including fire hydrants as appurtenances to water lines 
and drainage basins for storm water lines) shall be considered part of such Utility. Without 
limitation, any Service Line connecting directly to a Utility shall be considered an appurtenance 
to that Utility, regardless of the ownership of such Service Line. However, when used in the 
context of the removal, relocation and/or protection of facilities to accommodate the HST 
Project, the term “Utility” or “utility” specifically excludes (a) traffic signals, street lights, and 
crossing equipment, as well as any electrical conduits and feeds providing service to such 
facilities, and (b) cellular telecommunications towers and related facilities. For this purpose, all 
electrical lines that connect (directly or indirectly) to traffic signals, street lights, and/or crossing 
equipment shall be deemed to provide service to such facilities if they do not carry electricity 
that will serve any other types of facilities.  

1.18 Wasted Work 

“Wasted Work” means design or construction work performed upon written direction from the 
Authority, for Relocation rendered useless or unnecessary as a result of the Authority’s 
cancellation and/or changes in the scope of work as agreed to by both Parties. This term 
includes any other design or construction work that is needed to accomplish the scope of work 
for the Relocation and is subsequently rendered unnecessary at some later date. 

1.19 Working Days 

“Working Days” means each weekday that is not an Authority Designated Holiday. 
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WORK TO BE DONE 

2. Scope of Work 
Facility Work as defined in the definitions section is incorporated by reference.  Each separate 
Facility that requires Relocation will be treated as a subtask to this Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 
to complete the relocation of Facilities and appurtenances.  All work shall be performed 
substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 
consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 
Package 1C, a copy of which is on file in the Authority’s office at 770 L St, Suite 800, 
Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task Order:  
The Authority’s Contractor performs all design and construction services for Facility Work, the 
Utility Owner will review and approve Facility plans and be entitled to have a reasonable 
number of representative on site on the HST Project to verify the Facility Work is being properly 
performed by the Authority’s Contractor and approve that Facility Work. 

2.2.1 Subtask 1.01 

Scope: Design, secure proper permits, traffic control, remove, properly dispose, and cap 
existing Facilities near SR 180 and the proposed alignment intersection. Existing Facilities are 
shown on Drawing UT-C4043. 

Facility Work is shown on Drawing UT-C4043. 

Estimated Period of Performance: 6 Months 

Estimated value of this Facility Work: $96,000 

2.2.2 Subtask 1.02 

Scope: Design, secure proper permits, traffic control, remove, properly dispose, and cap 
existing Facilities near the esisting H Street and Divisadero Street intersection. Existing Facilities 
are shown on Drawing UT-C4044. 

Facility is shown on Drawing UT-C4044. 

Estimated Period of Performance: 6 Months 

Estimated value of this Facility Work: $105,000 
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2.2.3 Subtask 1.03 

Scope: Design, secure proper permits, traffic control, remove, properly dispose, and cap 
existing Facilities near the esisting G Street and Stanislaus Street intersection.  Existing Facilities 
are shown on Drawing UT-C4054. 

Facility is shown on Drawing UT-C4054. 
 
Estimated Period of Performance: 6 Months 

Estimated value of this Facility Work: $42,000 

2.2.4 Subtask 1.04 

Scope: Design, secure proper permits, traffic control, remove, properly dispose, and cap 
existing Facilities parallel to the HSR alignment from G Street and Fresno Street to G Street and 
Tulare Street. Existing Facilities are shown on Drawing UT-C4055, UT-C4056, and UT-C4057.  

Facility is shown on Drawing UT-C4055, UT-C4056, and UT-C4057.  

Estimated Period of Performance: 6 Months 

Estimated value of this Facility Work: $1,110,000 

Project Schedule 
Deadlines for the completion of Facility Work are provided for in the contract between the 
Authority and  the Authority’s Contractor. 

2.3 Schedule for Facility Work (This Task Order Only) 
The Authority’s Contractor shall complete the design work in accordance with the schedule 
specified in this Task Order. The Authority’s Contractor shall commence construction work 
only after acceptance of the final design for such work.  The Authority’s Contractor must 
comply with or receive a written variance for applicable city and county laws, regulations, and 
ordinances including permitting, inspection processes, work hours regulations, traffic 
management plan, dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

Performance of Work 

2.4 Design 
The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 
substantially in accordance with the Proposed Preliminary Design and shall be consistent with 
30% design submittal of the HST Project plans. All plans for Facility Work are subject to review 
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by the the Authority, the Utility Owner, and the Authority’s Contractor, in accordance with the 
time frames and procedures set forth in  the RFP No. 11-16.  

By Authority’s Contractor: The Authority’s Contractor performs all design and construction 
services for Facility Work. 

2.5 Construction 
The Authority’s Contractor will perform all the construction services for the Facility Work. The 
construction of Facility Work shall be performed substantially in accordance with the final 
Facility plans.  

Liability For Work 

The Authority shall each be responsible for the cost of Facility Work as specified herein.   
The total estimated cost for Facility Work is: $ 1,353,000 

2.6 Cost Allocation 
The Authority pays 100 % and Utility Owner pays 0 % of cost of Facility Work. 

Cost Estimate 

2.7 The amounts stated herein are estimates of the costs associated with 
Facility Work. For Work by Authority’s Contractor 
The Authority has prepared an initial cost estimate in the amount of $ 1,353,000 
for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 
shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 
charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 
Task Order to incorporate the approved estimate. 

Betterment, Accrued Depreciation, Salvage 
The Utility Owner shall credit the Authority for the actual cost of any Betterment, salvage value, 
and accrued depreciation on the Facilities, and pay the the Authority’s Contractor for the actual 
cost of any Betterment constructed by the Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

Billing and Payment 
Billing and payment shall be in accordance with the RFP No. 11-16. 

Contacts 
The contacts for this Task Order will be as follows: 
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Authority:  

Authority’s Contractor:  
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County:       AUTHORITY Document No:       

PARTIES 

THIS AGREEMENT, entered into this       day of       ,       

(the “Cooperative Agreement”), by and between the California High Speed Rail Authority, an 

agency of the State of California, whose principal place of business and mailing address is 770 L 

Street, Suite 800, Sacramento, California 95814, hereinafter referred to as the "Authority", and  

City of Fresno , 

a 
body politic and municipal corporation of the State of 

California whose principal mailing address is  

2600 Fresno Street, Fresno, CA 93721 , 

hereinafter referred to as the "City". 

RECITALS 

The City owns, operates, or maintains certain Facilities, as defined herein, of which certain 

Facilities may be operated under regulations of the California Public Utilities Commission; and 

The Authority is responsible for the High Speed Train Project (the “HST Project”), as defined 

herein, and from time to time the HST Project involves Relocation, as defined herein, of the 

City’s Facilities; and  

The Authority and the City desire to enter into an agreement which establishes the contractual 

terms and conditions applicable to the Relocation of the City’s Facilities. 

Funding for the HST Project is available pursuant to the authorization established through 

Proposition 1A, approved by California voters in the general election of November 4, 2008. 

NOW AND THEREFORE, for and in consideration for the mutual covenants and agreements 

contained in this Agreement and for other good and valuable consideration, the receipt and 

sufficiency of which are hereby acknowledged, the Authority and the City agree as follows: 

1 DEFINITIONS 

As used in this agreement, the following terms have the following meanings: 
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1.1 Authority’s Contractor 

1.2 The “Authority’s Contractor” means a company, joint venture, partnership, 
limited liability company, or person that enters into a contract with the 
Authority for the performance of Facility Work, as defined herein, other than 
any Excluded Entity. Authority Designated Holiday 

“Authority Designated Holiday” means New Year’s Day (January 1), Martin Luther King, Jr. 

Day (third Monday in January), President’s Day (third Monday in February), Memorial Day 

(last Monday in May), Independence Day (July 4), Labor Day (first Monday in September), 

Thanksgiving Day (fourth Thursday in November), the day after Thanksgiving (fourth Friday 

in November), and Christmas Day (December 25). 

1.3 Betterment 

"Betterment" means any improvement to the City’s Facilities that is requested by City and is 

required to be provided by the Authority pursuant to any fully executed Task Order, as defined 

herein, that identifies such improvements as Betterment. 

Betterment does not include those differences in cost caused by changes in manufacturing 

standards, availability of materials, regulatory requirement, or any upgrading required by any 

applicable standard specifications, standards of practice and construction methods applied to 

comparable facilities constructed by or for the City at its own expense, which are in effect as of 

the date of execution of the Cooperative Agreement. 

1.4 CEQA 

“CEQA” means the California Environmental Quality Act (California Public Resources Code, 

sections 21000 et seq.) that requires State and local agencies to identify the significant 

environmental impacts of their actions and to mitigate those significant impacts, if feasible. 

1.5 City 

“City” means the City of Fresno. 

1.6 Completion of Work 

“Completion of Work” means all Parties to this Agreement have met all scope, cost and 

schedule commitments. 

1.7  Days 

“Days” means calendar days, unless otherwise stated. 
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1.8 Excluded Entity 

“Excluded Entity” means any public or private entity that enters into a contract with Authority 

to coordinate and/or perform work on its own facilities with work on the HST Project. 

1.9 Facility 

“Facility” or “Facilities” means any Utility, as defined herein, and/or any publicly owned and 

operated road, street, bridge, or grade separation. The term “Facility” or “Facilities” includes 

traffic signals, street lights, and crossing equipment associated with roads, streets, bridges 

and/or grade separations, as well as any electrical conduits and feeds providing service to such 

facilities. For this purpose, all electrical lines that connect (directly or indirectly) to traffic 

signals, street lights, and/or crossing equipment shall be deemed to provide service to such 

facilities if they do not carry electricity that will serve any other types of facilities. 

1.10 Facility Work 

“Facility Work” means all services, labor, materials, and other efforts to be provided and 

performed including the following general categories: scheduling, utility relocation, demolition, 

permitting, survey, geotechnical, design, environmental mitigation, construction, quality 

control, and quality assurance for design and construction, community relations, quality 

inspection and testing, construction safety and security program, systems testing, preparation 

of CADD As-Builts, implementation of warranty after construction completion, coordination 

with jurisdictional authorities (governments, public and private entities), utility companies, 

railroad companies, and local communities, and other efforts necessary or appropriate to 

complete the design and construction required for Relocation of Facilities or construction of 

new Facilities in conjunction with the HST Project.  

1.11 Facility Work Cost 

“Facility Work Cost” means all of the cost associated with fulfilling all scope and cost 

commitments. 

1.12 Hazardous Material 

"Hazardous Material(s)" means any hazardous substance, hazardous material, or hazardous 

waste as defined under local, state or federal law and/or any substance, material, waste, or other 

material of any nature whatsoever which may give rise to liability under state or federal law. 

1.13 HM Management Activities 

“HM Management Activities” means the management activities related to Hazardous Material 

including, without limitation, any necessary manifest requirements and disposal facility 

requirements. 
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1.14 HST Project 

HST Project means the development and implementation of intercity high-speed rail service 

throughout the State of California as defined under current provisions of Sections 2704 et seq. of 

the Streets and Highways Code and Sections 185030 et seq. of the Public Utilities Code. Any 

portion of the HST Project for which design or construction work, including Facility Work, is 

performed, managed, contracted, or directed (by notice to owner or otherwise) by an Excluded 

Entity, directly or indirectly, is specifically excluded from the definition of HST Project. 

1.15 Notice to Proceed 

“Notice to Proceed” means written authorization by the Authority to begin performance of 

Facility Work as specified in Task Orders.   

1.16 Obligations 

“Obligations” means all responsibilities included in this Agreement. 

1.17 Party 

“Party” or “Partner” refers to the Authority or the City, as the context may require and 

“Parties” or “Partners” means the Authority and the City, collectively. The term Partners only 

describes the relationship between these agencies to work together to achieve a mutually 

beneficial goal. It is not used in the traditional legal sense in which one partner’s individual 

actions legally bind the other partners. 

1.18 Project Component 

“Project Component” means a distinct portion of the planning and project development process 

of the HST Project. 

1.19 Project Management Plan 

“Project Management Plan” means a group of documents used to guide a project’s execution 

and control throughout the HST Project’s lifecycle. 

1.20 Relocation 

“Relocation” means alteration, removal, relocation, replacement, reconstruction, support, 

including provision of temporary facilities as necessary, of any and all of the City’s Facilities 

that is necessary in order to accommodate or permit construction of the HST Project.  

1.21 Right-of-way of City 

“Right-of-way of City” means a property right held by the City in the form of either a recorded 

or fully executed deed in the usual form or other recorded or fully executed valid instrument 

that conveys a permanent property right to the City for the Facility to be located in a defined 
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area of real property, or a defined area within the HST Project right-of-way that is subject to a 

recorded Joint Use Agreement or Consent to Common Use Agreement. Right-of-way of Facility 

Owner does not include a franchise or license. 

1.22 Service Line 

“Service Line” means (a) any Utility line, the function of which is to directly connect the 

improvements on an individual property (e.g., a single family residence or an industrial 

warehouse) to another Utility line located off such property, which other Utility line connects 

more than one such individual line to a larger system, and (b) any cable or conduit that supplies 

an active feed from the City’s Facilities to activate or energize governmental lighting and 

electrical systems, traffic control systems, communication systems or irrigation systems. The 

term "Service Line" also includes any Utility on public or private property that services 

structures located on such property. 

1.23 Task Order  

“Task Order” means a work order or agreement among the Authority, the Authority’s 

Contractor, and the City, authorizing and providing for the performance of specific work and or 

services and/or the purchase of materials and equipment. 

1.24 Unforeseen Work 

“Unforeseen Work” means any new and extra work determined essential to the satisfactory 

completion of the Relocation and not covered by any of the various Task Orders or by 

combination of such Task Orders. 

1.25 Utility 

“Utility” means, a privately, publicly, or cooperatively owned line, facility or system (including 

municipal and/or government lines, facilities and systems) for transmitting or distributing 

communications, cable television, power, electricity, gas, oil, crude products, water, steam, 

sewage, waste, storm water or any other similar commodity that directly or indirectly serves the 

public, including any irrigation system and any fire or police signal system. The necessary 

appurtenances to each Utility facility (including fire hydrants as appurtenances to water lines 

and drainage basins for storm water lines) shall be considered part of such Utility. Without 

limitation, any Service Line connecting directly to a Utility shall be considered an appurtenance 

to that Utility, regardless of the ownership of such Service Line. However, when used in the 

context of the removal, relocation and/or protection of facilities to accommodate the HST 

Project, the term “Utility” or “utility” specifically excludes (a) traffic signals, street lights, and 

crossing equipment, as well as any electrical conduits and feeds providing service to such 

facilities, and (b) cellular telecommunications towers and related facilities. For this purpose, all 
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electrical lines that connect (directly or indirectly) to traffic signals, street lights, and/or crossing 

equipment shall be deemed to provide service to such facilities if they do not carry electricity 

that will serve any other types of facilities.  

1.26 Wasted Work 

“Wasted Work” means design or construction work performed upon written direction from the 

Authority, for Relocation rendered useless or unnecessary as a result of the Authority’s 

cancellation and/or changes in the scope of work as agreed to by both Parties. This term 

includes any other design or construction work that is needed to accomplish the scope of work 

for the Relocation and is subsequently rendered unnecessary at some later date. 

1.27 Working Days 

“Working Days” means each weekday that is not an Authority Designated Holiday. 

2 WORK TO BE DONE 

2.1 Facility Work 

Facility Work specific to a particular Facility’s Relocation shall be detailed in a subsequently 

executed Task Order. 

2.2 Task Orders 

The format of Task Orders and their contents shall be mutually agreed upon by the Authority, 

the Authority’s Contractor and the City. Unexecuted Task Orders are drafts and their contents 

may not be relied upon by either Party. Task Orders for execution shall be prepared by the 

Authority’s Contractor. At a minimum, The Task Order shall set forth the arrangements among 

the parties regarding scope of work, schedule, cost, cost apportionment, billing, payment, 

documentation, document retention, accounting and coordination of Facility Work. 

2.3 Betterment  

Any Betterment   shall be agreed upon in advance by the Partners and detailed in a Task Order 

along with costs and allocation of responsibility for such costs. 

2.4 Unforeseen Work 

If any Unforeseen Work arises during the performance of Facility Work, it shall be performed 

under the Task Order that is applicable to the Facility Work under which it arose in connection 

with. If Unforeseen Work does not arise in connection with any Facility Work, it shall be treated 

as a separate phase or segment of the HST Project under this Agreement. The Authority 

reserves the right to make the final determination as to whether any Unforeseen Work must be 

performed and the City shall be obligated to comply with the Authority’s determination. 



California High-Speed Train Project Cooperative Agreement 

Page 7 of 23 
City of Fresno 

List of Appendices 

2.5 Commencement of Construction 

No Facility Work shall be commenced on any Task Order prior to City’s approval of such Task 

Order. 

3 LIABILITY FOR WORK 

3.1 Prior Rights 

Liability for the cost of Facility Work shall be determined by statute, superior rights, 

prescriptive rights or by permit, collectively referred to as (“Prior Rights”).  The burden of 

establishing Prior Rights rests with the City, including the responsibility to prepare, document 

and submit a claim for its declared right of occupancy in the defined property area where the 

City’s Facility is located. 

The Authority may enforce any obligation of the City’s franchise or encroachment permit 

grantees on any Authority property and right of way including requiring any person who has 

placed and maintained any pole, pole line, pipe, pipeline, conduit, street railroad tracks, or 

other structures or facilities whether under that or any franchise or permit to move it at his or 

her own cost and expense to such different location in the City’s jurisdiction as specified in a 

written demand by the Authority. The Authority shall provide a reasonable time within which 

the Facility Work shall commence.  Upon written request of Authority, City shall assist 

Authority in enforcing such rights by issuing to the relevant grantee any written Relocation 

notice required under the franchise or encroachment permit. 

3.2 Authority’s Expense 

Unless the City agrees otherwise herein, the Facility Work will be performed at the Authority’s 

expense in circumstances where by Prior Rights that the costs for such work shall be borne by 

the Authority. 

3.3 City’s Expense 

Facility Work will be performed at the City’s expense where: 

A. Facility Work is mutually determined herein to be a Betterment as defined in Section 1.3; 

B. The City is unable to produce adequate documentation of its Prior Rights to the property 

area where its Facility is located; 

C. It is determined by Prior Rights that the cost for such work shall be borne by the City; or 

D. The City agrees hereto. 
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3.4 Shared Expense 

Facility Work will be performed at the shared expense of the Authority and the City in 

circumstances where the Parties agree in advance to do so. The proportion of Facility Work 

expense to be borne by each Party shall be detailed in the Task Order for that Facility Work. 

3.5 Claims by the Authority’s Contractor  

In the event the Authority’s Contractor makes any claim against the Authority relating to 

Facility Work, the Authority will notify the City of the claim and the City shall cooperate with 

the Authority in assessing and resolving the claim within a reasonable time. Any resolution of 

any portion of the claim directly between the City and the Authority’s Contractor shall be in 

writing, shall be subject to written concurrence by the Authority, and shall specify the extent to 

which it resolves the claim against the Authority. 

Since Facility Work may be reimbursable to the City under this Agreement, the Authority may 

withhold reimbursement to the City until final resolution (including any actual payment 

required) of all claims relating to Facility Work. The right to withhold shall be limited to actual 

claim payments made by the Authority to the Authority’s Contractor. 

3.6 Disputes 

The Authority and the City agree that, as a general principle, the Parties shall identify and 

engage in measures to prevent and resolve potential sources of conflict before they escalate into 

disputes through a process involving partnering, collaboration and cooperation, which shall 

attempt to identify and resolve potential disputes without resort to formal legal process. Such 

process shall include establishing for each phase of the HST Project impacting City’s Facilities a 

hierarchy of individuals within each Party’s organization to whom issues may be addressed as 

they arise in order to resolve such issues before they are elevated to the next level in the 

hierarchy, and periodic meetings at the request of either Party to review the ongoing status of 

the HST Project and the Facility Work. 

In the event the City disagrees with a determination or direction made by the Authority in 

connection with the Facility Work, the City shall provide prompt written notice of its objection 

to Authority, including the reasons for such objection. Thereafter, the Parties shall attempt to 

resolve such potential dispute through the partnering process, which may include escalation 

through the hierarchy established for the partnering process, at either Party’s request. If, within 

14 days after conclusion of such partnering, the dispute persists, then the City may request a 

written statement of the Authority concerning its decision. The request shall state clearly, and in 

detail, the basis for the objection, a statement of the facts asserted, and the nature and amount of 

the costs involved.  The Authority shall reduce its decision to writing and provide notice of such 

decision, including a copy thereof, to the City. Failure of the Authority to provide a written 
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decision shall be deemed denial of City’s objection.  The decision of the Authority shall be final 

and conclusive unless, on or before the 28th day from the date of receipt of such decision, or if 

no written decision is received from the Authority, 42 days from the City’s original written 

objection, the City appeals such decision by written notice  to the Authority.  

In connection with any appeal of the Authority’s decision, the City shall be afforded an 

opportunity to be heard and to offer evidence in support of its appeal. The Authority shall then, 

within two weeks from the date of the hearing, or if no hearing is request, form the date of 

City’s notice of appeal, either issue a modified decision, or such prior decision shall be deemed 

affirmed. If the dispute still remains after such decision, then either Party may, within 42 days 

after such decision is issued or deemed affirmed, refer the dispute to binding arbitration.  

In the event either Party, within the timeframe specified above, elects to refer a dispute to 

binding arbitration, then within 30 days after such election to arbitrate, the Parties will seek to 

appoint a panel of three arbitrators with not less than 10 years of experience each in complex 

construction disputes involving public works transportation projects. If the Parties cannot agree 

on a panel of three arbitrators, then each Party shall appoint one arbitrator, with the two so 

selected choosing the third arbitrator; in each instance, such arbitrator shall meet the relevant 

qualifications. The arbitration proceeding shall be conducted in accordance with the procedures 

specified in California Public Contract Code Section 10240 et seq. and the implementing 

regulations thereto. The decision of the arbitrators shall be binding on the Parties and any 

judgment on the award there rendered may be entered in the Superior Court for Sacramento 

County. 

If it is determined, on appeal, that the Authority’s interpretation of this Cooperative Agreement, 

direction to the City, or any other action required by the Authority’s decision was an erroneous 

determination of the rights and obligations of the Parties under this Cooperative Agreement, 

the City’s claim and any award by resolver of the dispute shall be limited to the incremental 

costs incurred by the City with respect to the disputed matter as a direct result of such 

erroneous determination (crediting the Authority for any corresponding reduction in the City’s 

other costs) and shall in no event exceed the amounts allowed hereunder with respect thereto.   

At all times during the course of the dispute resolution process, the City shall continue with or 

permit the continuance of the Facility Work as directed, in a diligent manner, and without 

delay; shall conform to any of the Authority’s responses, decisions, or orders; and shall be 

governed by all applicable provisions of this Cooperative Agreement. Records of the Facility 

Work shall be kept in sufficient detail to enable payment in accordance with applicable 

provisions in this Cooperative Agreement irrespective of the ultimate outcome of any dispute.  
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4 PERFORMANCE OF WORK 

4.1 General 

Unless otherwise directed, all Facility Work (design and construction phases) or portion thereof 

may be performed by the City, the Authority or the Authority’s Contractor. Specific procedures 

that shall be followed in performance of Facility Work, along with costs and division of 

responsibility for cost, for the various portions of Facility Work shall be detailed in the Task 

Order for that work. 

4.2 City Performs Facility Work 

When all or a portion of the utility work is to be performed by the City, the City agrees to 

provide and furnish all necessary labor, materials, tools, and equipment required, and to 

execute said work diligently to completion and to: 

A. Perform work with its own forces, or  

B. Cause the work to be performed by a contractor, employed by Utility owner on a 

continuing basis pursuant to a written contract, or  

C. Cause the work to be performed through a contract with the lowest qualified bidder, 

selected pursuant to a valid competitive bidding procedure to perform work of this 

type. 

Upon the issuance of a Notice to Proceed, City shall diligently undertake, or cause to be 

undertaken, the Facility Work in accordance with the Authority’s or the Authority’s 

Contractor’s schedule and/or timeline as specified in the Task Orders. The City agrees to be 

solely responsible for all costs to the Authority and/or the Authority’s Contractor associated 

with any delay on the part of the City in completing Facility Work in accordance with the 

schedule and/or timeline specified in the Task Order for that specific Facility Work. 

The City shall submit a written notice of completion of Facility Work to the Authority within 30 

days of the completion of Facility Work. 

Pursuant to Public Works Case No. 2001-059 as determined by the California Department of 

Industrial Relations and dated October 25, 2002, work performed by the City is a public work 

under the definition of Labor Code Section 1720(a) and is therefore subject to prevailing wage 

requirements. Additionally, the City shall fully comply with the provisions of Title VI of the 

Civil Rights Act of 1964 and any subsequent revisions thereto. The City shall verify compliance 

with these requirements in the administration of its contracts referenced above.  

4.3 Authority's Contractor Performs Work 

When all or portion of Facility Work is to be performed by the Authority or the Authority’s 
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Contractor, the City shall have access to all phases of Facility Work for the purpose of 

inspection to ensure that the work is completed in accordance with Task Orders, however, all 

questions regarding the work being performed will be directed to the Authority or its 

authorized agent for evaluation and final disposition. 

Upon the Authority’s written Notice to Proceed, the City shall consider the Authority’s 

Contractor as acting on behalf of the Authority on all matters pertaining to the HST Project that 

are specifically identified in said notice and shall treat any direction given by the Authority’s 

Contractor on those identified matters as if it were given by the Authority.  

4.4 Insurance 

The Facility Owner and the Authority and their respective officers and employees, as well as 

such other additional insureds as either the Authority or the Facility Owner shall reasonably 

require are collectively referred to herein as the "Additional Insured Group".  

Any Design Contract, Construction Contract or Design/Build Contract entered into by the 

Authority or the Facility Owner in connection with Facility Work shall contain a provision 

which requires the contractor, as part of the liability insurance requirements, to provide an 

endorsement to each policy of general or automobile liability insurance that names as additional 

insureds to such policy the Additional Insured Group. 

Unless otherwise mutually agreed upon by the Parties, the construction contractor, design 

contractors and design/build contractors shall provide evidence of at least: 

A. Commercial General Liability coverage, including coverage for bodily injury, property 

damage, personal injury and advertising injury liability written on an occurrence form 

that shall be no less comprehensive and more restrictive than the coverage provided by 

Insurance Services Office Form CG 00 01. There shall be no exclusion for fire legal 

liability (not less than the replacement value of the portion of the premises occupied), 

blanket contractual, independent contractors, premises operations, and work within 50 

feet of a railroad. The coverage shall have an annual minimum limit of $2,000,000 per 

occurrence and $4,000,000 in the aggregate.  

B. Automobile Liability, coverage including owned, hired and non-owned automobile 

liability with a combined single limit of at least $2,000,000 per accident.  

C. Statutory Workers' Compensation including Employer's Liability insurance complying 

with the applicable Workers' Compensation laws, with a limit of at least $1,000,000 per 

accident.  

D. If applicable, Railroad Protective Liability as required by any applicable railroad 

agreements.  
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E. Insurance policies required to be provided by a contractor hereunder shall contain or be 

endorsed to contain the following provisions: 

1. Additional Insured Group, its members, directors, officers, employees and 

agents and such other parties as may be designated in writing shall, to the extent 

of Contractor's indemnity obligations contained in the General Provisions , be 

covered as additional insureds under Contractor's and subcontractor's 

commercial general and automobile liability policies. 

2. Each policy (including the Workers' Compensation and Employer's Liability 

policies) shall include a waiver of any right of subrogation against Additional 

Insured Group (and its members, directors, officers, employees and agents). 

The minimum amounts of insurance specified above may be adjusted from time to time by 

Authority if commercially reasonable to do so. 

Each policy of insurance and endorsement required to be provided by a contractor hereunder 

shall be in form and substance acceptable to Authority, in its sole discretion. Prior to 

commencement of work, a Certificate evidencing the required coverage and providing that said 

coverage shall not be reduced in scope or cancelled without thirty (30) days prior written notice 

to the Facility Owner and the Authority shall be transmitted directly by the insurer to the 

Facility Owner and the Authority. The Facility Owner recognizes and agrees that all or part of 

such insurance can be provided by the Authority through an owner-controlled insurance 

program. 

4.5 Stakeholder Collaboration 

In signing this Agreement, the City agrees to collaborate with the Authority, the Authority’s 

Contractor, and any other third-party entities affected by the HST Project, including regulatory 

agencies, local agencies, and public and private utility owners, hereinafter referred to as 

stakeholders, to identify collaborative methods for resolving issues that may arise as part of the 

HST Project and/or Facility Work in an effort to achieve a quality HST that meets the HST 

Project schedule and budget.   

Stakeholders will attend an initial kick-off workshop as well as subsequent periodic meetings as 

scheduled throughout the duration of the HST Project. During the initial workshop, 

stakeholders will develop procedures and agreements (including Task Orders) as specified in 

Appendix C, “STAKEHOLDER COLLABORATION,” included herein, facilitating the 

collaborative relationship and aid in identifying and resolving issues as they arise throughout 

the HST Project. 

Reimbursement to the City for the cost of participation in the initial workshop and subsequent 



California High-Speed Train Project Cooperative Agreement 

Page 13 of 23 
City of Fresno 

List of Appendices 

stakeholder meetings shall be made, at the Authority’s discretion by either the Authority or the 

Authority’s Contractor. 

Subject to the requirements of the Public Information Act, neither the language of this clause, 

including the language in Appendix C, nor any statements made or materials prepared during 

or relating to stakeholder meetings, including any statements made or documents prepared by 

the facilitator, shall be admissible or discoverable in any judicial or other dispute resolution 

proceeding. 

5 COST OF WORK  

5.1 Cost of Facility Work 

Cost of Facility Work includes the actual and reasonable cost of all necessary engineering, labor 

and transportation, and all necessary materials exclusive of any dismantled Facilities used in 

any Relocation, together with reasonable and usual indirect and overhead charges attributable 

to that work, and any necessary new private Facility right-of-way involved in Facility Work, 

except as follows: 

A. In any case in which the Authority is required under the provisions of this Agreement to 

pay its share of the cost of Relocation of any Facility, the Authority shall be entitled to 

credits as follows: 

1. The amount of any betterment to the utility Facility resulting from such 

relocation. 

2. The salvage value of any materials or parts salvaged and retained by City. 

B. A credit shall not be allowed against any portion of the cost that is otherwise chargeable 

to the City. 

C. A credit allowance for age shall not be applied to publicly owned sewers. 

D. Eligible City costs shall include only those authorized under Title 23 C.F.R. Part 645, 

Subpart A. City agrees that costs referenced in Title 23 C.F.R. Part 645 Section 117(d)(2) 

are not eligible for reimbursement. These regulations can be found at:  

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html  

5.2 Payment for the Cost of Facility Work 

If Facility Work is at the Authority’s expense, then the Authority shall pay or cause payment to 

be made to the City in the amounts as established for Facility Work performed by the City, less 

the credits as determined. At the Authority’s discretion, the responsibility for making such 

payments to the City may be delegated to the Authority’s Contractor; in such circumstances, the 

City agrees to the Authority’s delegation of responsibility to the Authority’s Contractor the 

responsibility to make reimbursement payments to the City.  

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html


California High-Speed Train Project Cooperative Agreement 

Page 14 of 23 
City of Fresno 

List of Appendices 

If Facility Work is at the City’s expense and is performed by the Authority or the Authority’s 

Contractor, the City shall pay or cause payment to be made to the Authority or the Authority’s 

Contractor in the amounts established pursuant to this Agreement for Facility Work less the 

credits as determined. At the Authority’s discretion, the Authority’s Contractor is authorized to 

accept such payment from the City; in such circumstances, the City agrees to the Authority’s 

Contractor collection of reimbursement directly from the City. 

5.3 Invoicing Procedures 

The City will invoice the Authority’s Contractor in accordance with the invoicing procedures of 

the Authority’s Contractor. 

6 GENERAL CONDITIONS 

6.1 Deactivated Facilities 

The City’s Facilities shall not remain in the Authority’s right-of-way after Facilities are no 

longer active (“Deactivated”), unless specifically allowed for by the Authority in advance, and 

in writing. The following terms and conditions shall apply to Deactivated Facilities allowed to 

remain within the Authority’s right-of-way: 

A. The City acknowledges its present and continuing ownership of and responsibility for 

the Deactivated Facilities. 

B. If the Authority subsequently agrees to allow the City to leave the Deactivated Facilities 

located within the right-of-way, it shall be subject to the continuing satisfactory 

performance of the conditions of this Agreement by the City. In the event of a breach of 

this Agreement by the City, the Deactivated Facilities shall be removed upon demand 

from the Authority. 

C. The City shall take such steps to secure the Deactivated Facilities and otherwise make 

such Deactivated Facilities safe in accordance with any and all applicable local, state or 

federal laws and regulations and in accordance with the legal duty of the City to use due 

care in its dealings with others. The City shall be solely responsible for gathering all 

information necessary to meet these obligations. 

D. The City shall keep and preserve all records relating to the Deactivated Facilities, 

including, but not limited to, records of the location, nature of, and steps taken to safely 

secure the Deactivated Facilities and shall promptly respond to information requests 

from the Authority concerning the Deactivated Facilities or other permitees using or 

seeking use of the right-of-way. 

E. The City shall remove the Deactivated Facilities upon thirty (30) days prior written 

request of the Authority in the event that the Authority determines removal necessary 

for any of the following reasons: the Authority needs the use of the right-of-way, right-
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of-way is needed for other active Facilities that cannot be otherwise accommodated, or 

where the Deactivated Facility adversely affects safety and operation of the HST Project. 

In the event that the Deactivated Facilities would not have qualified for reimbursement 

under this Agreement, removal shall be at the sole cost and expense of the City and 

without any right of the City to object or make any claim of any nature whatsoever with 

regard thereto. In the event that the Deactivated Facilities would have qualified for 

reimbursement, removal of the Deactivated Facilities shall be reimbursed by the 

Authority as though the Deactivated Facilities had not been Deactivated. In the event 

that the City fails to perform the removal properly within the specified time, the 

Authority may proceed to perform the removal at the City's sole expense. 

F. Except as otherwise provided, the City agrees that the Deactivated Facilities shall 

forever remain the legal and financial responsibility of the City. The City shall reimburse 

the Authority for any and all costs of any nature whatsoever resulting from the presence 

of the Deactivated Facilities within the right-of-way. Said costs shall include, but shall 

not be limited to, charges or expenses which may result from the future need to remove 

the Deactivated Facilities or from the presence of any hazardous substance or material in 

the Deactivated Facilities or the discharge of hazardous substances or materials from the 

Deactivated Facilities.  

6.2 Default 

In the event that the City breaches any provision of this Agreement, then in addition to any 

other remedies which are otherwise provided for in this Agreement or by Law, the Authority 

may exercise one or more of the following options: 

A. Pursue a claim for damages suffered by the Authority. 

B. Perform any work with its own forces or through contractors and seek repayment for 

the cost thereof. 

In the event that the Authority breaches any provision of this Agreement, then in addition to 

any other remedies which are otherwise provided for in the Agreement or by Law, the City may 

pursue a claim for damages suffered. 

Termination of this Agreement shall not relieve either Party from any obligations it has 

pursuant to other agreements or Task Orders between the Parties, nor from any statutory 

obligations that either Party may have with regard to the subject matter hereof. 

The Authority may unilaterally cancel this Agreement for refusal by the City to allow access to 

all public documents, papers, letters, or other material that is made or received by the City in 

conjunction with this Agreement.  
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If the HST Project which precipitated this Agreement is canceled or modified so as to eliminate 

the necessity of work by the City, the Authority will notify the City in writing, and the 

Authority reserves the right to terminate this Agreement by Amendment. The Amendment 

shall provide mutually acceptable terms and conditions for terminating the Agreement. 

Notwithstanding any dispute, the Parties agree that they will continue their respective 

performances required hereunder, including payment of undisputed billings, and such 

continued efforts and payments of billings (whether or not disputed) shall not be construed as a 

waiver of any legal right or power of any Party under this Agreement or any other agreement 

or Task Orders executed pursuant hereto, or otherwise available pursuant to applicable law. 

The Parties acknowledge and agree that delays in Relocations may impact the public 

convenience, safety and welfare, and that monetary damages could be inadequate to 

compensate for delays in the construction of the HST Project. Consequently, the Parties shall be 

entitled to specific performance in the event of any breach of this Agreement that imminently 

threatens to delay HST Project construction. 

6.3 Indemnification 

Each Party shall hold harmless, and indemnify the other Party and its respective governing 

Boards, officers, officials, employees, authorized agents, engineers, contractors or subcontractors 

from and against any and all claims, damages, losses, liabilities, costs, and expenses (including 

reasonable attorneys’ and expert witness fees and costs) that arise out of or as a result of any 

negligent act or omission or willful misconduct of either Party or its officers, agents, employees, 

engineers, contractors or subcontractors in carrying out either Party’s obligations under this 

Agreement or under any Task Order executed pursuant hereto, except to the extent that such 

expense, liability or claim is proximately caused by the negligence or willful misconduct of the 

Parties indemnified or their respective agents, servants, or independent contractors who are 

directly responsible to such indemnified Party. 

When the Authority receives a notice of claim for damages that may have been caused by the 

City in the performance of services required under this Agreement, the Authority will 

immediately forward the claim to the City. The City and the Authority will evaluate the claim 

and report their findings to each other within fourteen (14) working days and will jointly 

discuss options in defending the claim. After reviewing the claim, the Authority will determine 

whether to require the participation of the City in the defense of the claim or to require the City 

to defend the Authority in such claim as described in this section. The Authority's failure to 

notify the City of a claim shall not release the City from any of the requirements of this section.  

The City's obligation to defend and indemnify shall not be excused because of the City's 

inability to evaluate liability or because the City evaluates liability and determines the City is 
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not liable or determines the Authority is solely negligent. Only a final adjudication or judgment 

finding the Authority solely negligent shall excuse performance of this provision by the City. 

The City shall pay all costs and fees related to this obligation and its enforcement by the 

Authority. The Authority's delay in notifying the City of a claim shall not release the City of the 

above duty to defend. 

6.4 Force Majeure 

Neither the City nor the Authority shall be liable to the other for any failure to perform under 

this Agreement to the extent such performance is prevented by the following: 

A. Earthquake exceeding 3.5 on the Richter scale; 

B. Tidal wave; 

C. Epidemic, blockade, rebellion, war, riot, act of terrorism or civil commotion; 

D. Discovery at, near or on the Site of any archaeological, paleontological, cultural, 

biological or other protected resources, provided that the existence of such resources 

was not disclosed in the Contract; 

E. Lawsuit seeking to restrain, enjoin, challenge or delay construction of the Project or the 

granting or renewal of any Governmental Approval of the Project; or 

F. Strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 

other similar occurrence occurring within the vicinity of the Project where each 

participant in such occurrence is not a City related entity.  

Provided that it is beyond its control and not due to an act or omission of the City related entity 

or the Authority and could not have been avoided by due diligence or use of reasonable efforts 

and the party claiming the excuse from performance has: 

A. Promptly notified the other party of the occurrence and its estimated duration, 

B. Promptly remedied or mitigated the effect of the occurrence to the extent possible, and 

C. Resumed performance as soon as possible. 

If any such event of Force Majeure occurs, the Utility owner agrees, if requested by the 

Authority, to accelerate its efforts if reasonably feasible in order to regain lost time, so long as 

the Authority agrees to reimburse the City for the reasonable and actual costs of such efforts. 

Force Majeure excludes: 

A. Fire or other physical destruction or damage, including lightning, explosion, drought, 

rain, flood, earthquakes equal to or under 3.5 on the Richter scale, hurricane, storm or 

action of the elements or other acts of God; 
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B. Except as provided in C of the definition of Force Majeure above, explosion or malicious 

or other acts intended to cause loss or damage or other similar occurrence; 

C. Strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 

other similar occurrence (unless all participants in such occurrence are not a City related 

entity); and 

D. All other matters not caused by or beyond the control of the Authority or a City related 

entity and not listed in the definition of Force Majeure above. 

6.5 City’s Facility and Right-of-way 

The City’s Facilities shall at all times remain the property of and be properly protected and 

maintained by the City.  

Whenever the City's affected Facilities are to be relocated from the existing Right-of-way of the 

City to a new location that falls outside such existing right-of-way of the City, the Authority 

shall convey or cause to be conveyed a new right-of-way for such relocated Facilities. For such 

Relocated Facilities, the Authority shall issue, or cause to be issued, to the City, without charge 

to the City or credit to the Authority, appropriate replacement rights in the new location 

mutually acceptable to both the Authority and the City for those rights previously held by the 

City in its existing right-of-way. In consideration for these replacement rights being issued by 

the Authority, the City shall subsequently convey to the Authority, or its nominee, within the 

Authority's right-of-way, all of its corresponding right, title and interest within the City's 

existing right-of-way so vacated. 

If the existing Right-of-way of City includes fee title, the Authority shall acquire from the City, 

for just compensation under State law, those property rights required by the Authority for its 

Facilities by separate transaction, leaving to the City those remaining property rights 

appropriate for the placement and operation of the City's Facilities in the Right-of-way of City. 

Upon completion of Facility Work by the Authority, the new Facilities shall become the 

property of the City, and the City shall have the same rights in the new location that it had in 

the old location. 

6.6 Applicability 

Except as otherwise provided in the following paragraph, this Cooperative Agreement applies 

to the Relocation of Facility Owner’s Facilities to accommodate or permit construction of the 

HST Project.   

Excluded Entities may perform construction activities related to the HST Project. Any activities 

undertaken by Facility Owner or Excluded Entities with respect to Facilities pursuant to 
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arrangements made with Excluded Entities are specifically excluded from the terms and 

conditions of this Cooperative Agreement.  

6.7 Agreement Final Expression of the Parties 

This Agreement is intended to be the Partners’ final expression and supersedes all prior oral 

understanding or writings pertaining to Facility Work. Partners acknowledge that the Authority 

is currently in the process of finalizing new regulations which will govern certain procedural 

aspects of Facility Work. To the extent that any such procedure is finalized, the Authority shall 

immediately notify the City of the new regulation and provide a copy of said regulation to the 

City. The Authority shall pay for any damages suffered by or costs incurred by the City for 

activities that may be required as a result of the Authority’s policies and procedures. Such 

activities will be set forth in the Task Order specific to that Facility Work.   

Partners will execute a formal written amendment if there are any changes to the commitments 

made in this Agreement.  

Signatories may execute this Agreement through individual signature pages provided that each 

signature is an original. 

A waiver of a Partner’s performance under this Agreement will not constitute a continuous 

waiver of any other provision. An amendment made to any article or section of this Agreement 

does not constitute an amendment to or negate all other articles or sections of this Agreement. 

6.8 Severability 

If any provisions in this Agreement are deemed to be, or are in fact, illegal, inoperative, or 

unenforceable, those provisions do not render any or all other agreement provisions invalid, 

inoperative, or unenforceable, and those provisions will be automatically severed from this 

Agreement. Governing Law and Venue 

This Agreement shall be governed by the Constitution and Laws of the State of California. 

Venue for any action shall lie exclusively in Sacramento County, California. 

6.9 Notices 

All required notices may be sent by first class United States Mail, facsimile transmission, hand 

delivery, or express mail and shall be deemed to have been received by the end of five (5) 

business days from the proper sending thereof unless proof of prior actual receipt is provided, 

in which case service is effective on the date of actual receipt. The City shall have a continuing 

obligation to notify the Authority of the appropriate persons for notices to be sent pursuant to 

this Agreement. Unless otherwise notified in writing, notices shall be sent to the following 

addresses:  
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If to CITY: 

City Name: CITY OF FRESNO 

Person in Charge: Scott Mozier, City Engineer 

Address: 2600 Fresno Street 

 Fresno, CA 93721 

 

If to AUTHORITY: 

Authority: CALIFORNIA HIGH SPEED RAIL AUTHORITY 

Person in Charge: Thomas Fellenz, Chief Counsel 

Address: 770 L Street, Suite 800 

 Sacramento, CA 95814 

6.10 Wasted Work 

The Authority will pay, in its entirety, that portion of the cost of Facility Work constituting 

Wasted Work. The remainder of the cost of that Facility’s Relocation shall be borne pursuant to 

the cost allocation provisions defined in the Task Order for that work. 

6.11 Hazardous Material 

Upon discovery of Hazardous Material in connection with Facility Work, both the City and the 

Authority’s Contractor shall immediately confer to explore all reasonable alternatives and agree 

on a course of action, and the City shall immediately reschedule the work in accordance with 

the Authority's Contractor reasonable schedule and in compliance with existing statutes or 

regulations concerning the disposition of Hazardous Material. 

A. The Authority will pay, in its entirety, those costs for additional necessary effort 

undertaken within the Authority's right-of-way to comply with existing statutes or 

regulations concerning the disposition of Hazardous Material found as a consequence of 

that Facility Work, unless such conditions are attributable to the City's existing 

installation or operation. 

B. Those costs for additional necessary efforts undertaken within the area of the 

replacement property right located outside the Authority's right-of-way which is 

required to comply with existing statutes or regulations concerning the disposition of 

Hazardous Material shall be allocated between the Parties pursuant to the provisions of 

Section 5, “PAYMENT FOR WORK.” 
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C. Each Party to this Agreement retains the right to pursue recovery of its share of any such 

Hazardous Material related costs from the other Party or third parties in accordance 

with existing law. 

6.12 Successors and Assigns 

This Agreement shall inure to the benefit of, and shall be binding upon, the successors and 

assigns of the Parties. 

6.13 Third Parties 

This Agreement is not intended to create a third party beneficiary or define duties, obligations, 

or rights in parties not signatory to this Agreement. This Agreement is not intended to affect the 

legal liability of Parties by imposing any standard of care for completing Facility Work different 

from the standards imposed by law. 

6.14 State Funds 

No state funds or resources are allocated or encumbered as against this Agreement and the 

Authority's obligations and duties expressed herein are conditioned upon the passage of the 

annual State Budget Act and the allocation of funds by the California Department of Finance 

and the encumbrance of funds under a subsequently executed Task Order. 

6.15 American Recovery and Reinvestment Act and the Authority  

The provisions included in Appendix B, “ARRA AND AUTHORITY PROVISIONS,” are hereby 

incorporated in and are integral to this Agreement, and the City shall ensure full compliance 

with these provisions to the extent they apply to this Agreement and subsequent Task Orders. 

IN WITNESS WHEREOF, the PARTIES hereto have executed this Agreement effective the day 

and year first written. 

UTILITY OWNER: 

        

Signature  Date 

      

Typed Name 

      

Typed Title 

 

Approval by the California High Speed Rail Authority 
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Signature  Date: 

 

Typed Name 

 

Typed Title 

 
AUTHORITY Legal Review 

        

Signature  Date: 

 

Typed Name 

AUTHORITY Legal Counsel 

Typed Title 
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Appendix A: Design-Build Procedures 

1. PERFORMANCE OF THE FACILITY WORK 

The method of performance to be utilized in the design and construction of the Facility Work, as 

described below, will be specified in the executed Task Order for the particular Facility Work 

contemplated.   

The City agrees to (a) the Authority’s delegation to the Authority’s Contractor, the responsibility 

to reimburse the City, and (b) the Authority’s Contractor’s collection of reimbursement directly 

from the City having cost responsibility for Facility Relocations and/or for Betterments.  

Performance of the Facility Work will be in accord with the following method: 

The Authority’s Contractor performs all design and construction services for the Facility Work 

with the exception of water wet ties. 

 

 

A. At such time as the Authority’s Contractor has plans prepared to a level where the 

impact on the City’s Facilities and the nature and extent of the Facility Work can be 

determined, hereinafter referred to as “Facility Plans”, the Authority’s Contractor 

will provide a copy of the Facility Plans to the City in AUTOCAD and PDF format. 

The Facility Plans shall include a preliminary Facility Work design concept which 

was created by the Authority’s Contractor and in accordance with the City’s 

standards. 

B. The City shall have twenty (20) working days from receipt of the Facility Plans to 

review them and provide comments to the Authority’s Contractor and the Authority. 

The City shall also provide applicable technical provisions and standard drawings 

along with their comments. 

C. At such time as the Authority’s Contractor has prepared final Facility Plans, 

including the Facility Work, the Authority’s Contractor will provide a copy thereof to 

the City.  The final Facility Plans shall incorporate the comments of the City. Detailed 

list of final method of inclusion of the City’s comments shall be provided to the City 

by the Authority’s Contractor. 

D. The City shall have twenty (20) working days from receipt of the final Facility Plans 

to review them and provide final comments to the Authority’s Contractor.  If the 

City’s comments are not fully addressed or incorporated, the City shall return final 

Facility Plans for corrections and shall not be considered as final Facility plans by the 
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Authority’s Contractor. Failure to provide comments within the time period allowed 

shall be deemed as an approval. 

E. The Authority’s Contractor shall make final corrections to the Facility Plans and 

provide a copy to the City.  This section shall not apply until paragraph 2.E of 

Appendix A is satisfied. 

F. The Authority’s Contractor shall perform the construction services for the Facility 

Work in accordance with the Facility Plans.  

G. Deviations from the Authority’s Contractor’s Facility Plan initiated by the Authority, the 

Authority’s Contractor or the City, must be agreed upon by all parties and 

memorialized in an Amendment to the Task Order for the original Facility Work.  

No deviation from the original Facility Work shall commence without a fully executed 

Amendment.  

H. The City shall be entitled to have safe access to the work site for a reasonable number 

of representatives on the site of the HST Project to verify that the Facility Work is 

being properly performed by the Authority’s Contractor.  The City’s representatives 

shall at all times comply with all of the Authority’s Contractor’s work rules and 

regulations while on the HST Project Site.  If after reasonable notice, any 

representative fails to comply with said work rules and regulations, the Authority’s 

Contractor shall have the exclusive right to prohibit the representative from access to 

the HST Project Site thereafter. 

I. Upon completion of the Facility Work, the City agrees to accept ownership and 

maintenance of the constructed Facilities. 

J. The process established above shall apply separately to each phase or segment of the 

HST Project, as established in accordance with the agreement between the 

Authority’s Contractor and the Authority. 

K. The Authority’s Contractor shall provide the City with as-built drawings of Facility 

Work outside the Authority’s right-of-way.  The as-built drawings shall be in 

AUTOCAD and PDF format for that particular Facility Work.   
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Appendix B: ARRA and Authority Provisions 

 SUPPLEMENTAL TERMS AND CONDITION FOR CONTRACTS USING ARRA 

FUNDS 

 CCC 307 – CERTIFICATION 

 GTC 610 

 SPECIAL TERMS AND CONDITIONS 

If any term or condition in Appendix B conflicts with any term or condition elsewhere in the 

Cooperative Agreement, the term or condition in Appendix  B will apply. 

DEFINITIONS 

As used in this Appendix B, the following term has the following meaning: 

 “Contractor” means the City. The City, however, is not a contractor. 

“State” includes Authority. 
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SUPPLEMENTAL TERMS AND CONDITION FOR CONTRACTS USING ARRA FUNDS 

1. ARRA FUNDED PROJECT: 

Funding for this contract has been provided through the America Recovery and Reinvestment 

Act (ARRA) of 2009, Pub. L. 111-5. All contractors, including both prime and subcontractors, are 

subject to audit by appropriate federal or State of California (State) entities. The State has the 

right to cancel, terminate, or suspend the contract if any contractor or subcontractor fails to 

comply with the reporting and operational requirements contained herein. 

2. ENFORCEABILITY: 

Contractor agrees that if the Contractor or one of its subcontractors fails to comply with all 

applicable federal and State requirements governing the use of ARRA funds, the State may 

withhold or suspend, in whole or in part, funds awarded under the program, or recover 

misspent funds allowing an audit. This provision is in addition to all other remedies available to 

the State under all applicable State and federal laws. 

3. PROHIBITION ON USE OF ARRA FUNDS: 

Contractor agrees in accordance with ARRA, Section 1604, that none of the funds made available 

under this contract may be used for any casino or other gambling establishment, aquarium, zoo, 

golf course, or swimming pools. 

4. REQUIRED USE OF AMERICAN IRON, STEEL AND OTHER MANUFACTURED 
GOODS: 

Contractor agrees that in accordance with ARRA, Section 1605, neither Contractor nor its 

subcontractors will use ARRA funds for a project for construction, alteration, maintenance, or 

repair of a public building or public work unless all of the iron, steel and manufactured goods 

used in the project are produced in the United States in a manner consistent with the United 

States obligations under international agreements. The contractor understands that these 

requirements may only be waived by the applicable federal agency in limited situations as set 

out in ARRA, Section 1605. 

5. WAGE RATE REQUIREMENTS: 

In accordance with ARRA, Section 1605, the Contractor assures that it and its sub-recipients 

shall fully comply with said Section and notwithstanding any other provision of law and in a 

manner consistent with other provisions of ARRA, all laborers and mechanics employed by 

contractors and subconsultants on project funded directly by or assisted in whole or in part by 

and through the federal government pursuant to ARRA shall be paid wages at rates not less 

than those prevailing on projects of a character similar in the locality as determined by the 
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United States Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, 

United States Code (Davis-Bacon Act). It is understood that the Secretary of Labor has the 

authority and functions set forth in Reorganized Plan Numbered 14 or 1950 (64 Stat. 1267; 5 

U.S.C. App.) and Section 3145 of Title 40, United States Code. 

6. INSPECTION OF RECORDS: 

In accordance with ARRA Sections 902, 1514 and 1515, Contractor agrees that it shall permit the 

State of California, the United States Comptroller General or his representative or the 

appropriate Inspector General appointed under Section 3 or 8G of the United States Inspector 

General Act of 1978 or his representative to:  

1) Examine any records that directly pertain to, and involve transactions relating to, this 

contract; and 

2) Interview any officer or employee of Contractor or any of its subcontractors regarding 

the activities funded with funds appropriated or otherwise made available by the ARRA.  

Contractor shall include this provision in all of the Contractor’s agreements with its 

subcontractors from whom the contractor acquires goods or services in it execution of the ARRA 

funded work. 

7. WHISTLEBLOWER PROTECTION: 

Contractor agrees that both it and its subcontractors shall comply with Section 1553 of the 

ARRA, which prohibits all non-federal Contractors, including the State, and all contractors of 

the State, from discharging, demoting or otherwise discriminating against an employee for 

disclosures by the employee that the employee reasonably believes are evidence of: 

1) Gross mismanagement  of a contract relating to ARRA funds; 

2) A gross waste of ARRA funds; 

3) A substantial and specific danger to the public health or safety related to the 

implementation or use of ARRA funds;  

4) An abuse of authority related to implementation or use of ARRA funds; or 

5) A violation of law, rule, or regulation related to an agency contract (including the 

competition for or negotiation of a contractor) awarded or issued relating to ARRA 

funds.  
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Contractor agrees that it and its subcontractors shall post notice of the rights and remedies 

available to employees under Section 1553 of Title XV of Division A of the ARRA. 

8. FALSE CLAIMS ACT: 

Contractor agrees that it shall promptly notify the State and shall refer to an appropriate federal 

inspector general any credible evidence that a principal, employee, agent, subcontractor, or 

other person has committed a false claim under the False Claims Act or has committed a 

criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, gratuity, or 

similar misconduct involving ARRA funds. 

9. REPORTING REQUIREMENTS: 

Pursuant to Section 1512 of the ARRA, in order for state agencies receiving ARRA funds to 

prepare the required reports, Contractor agrees to provide the awarding state agency with the 

following information on a monthly (quarterly) basis: 

a. The total amount of ARRA funds received by Contractor during the Reporting Period; 

b. The amount of ARRA funds that were expended or obligated during the Reporting 

Period; 

c. A detailed list of all projects or activities for which ARRA funds were expending or 

obligated, including  

i. The name of the project or activity; 

ii. A Description of the project activity; 

iii. An evaluation of the completion status of the project or activity; and 

iv. An estimate of the number of jobs created and/or retained by the project or 

activity; 

d. For any contracts equal to or greater than $25,000: 

i. The name of the entity receiving the contract; 

ii. The amount of the contract; 

iii. The transaction type; 

iv. The North American Industry Classification System (NAICS) code or Catalog of 

Federal Domestic Assistance (CFDA) number; 
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v. The Program source 

vi. An award title descriptive of the purpose of each funding action; 

vii. The location of the entity receiving the contract; 

viii. The primary location of the contract, including the city, state, 

congressional district and county; 

ix. The DUNS number, or name and zip code for the entity headquarters; 

x. A unique identifier of the entity receiving the contract and the parent entity of 

Contractor, should the entity be owned by another; and 

xi. The names and total compensation of the five most highly compensated officers 

of the company if received: 

1) 80% or more of its annual gross revenues in Federal awards; 

2) $25M or more in annual gross revenue from Federal awards and; 

3) If the public does not have access to information about the compensation 

of senior executives through periodic reports filed under section 13(a) or 

15(d) of the Securities Exchange Act of 1934 or section 6104 of Internal 

Revenue Code of 1986.; 

e. For any contract of less than $25,000 or to individuals, the information required above 

may be reported in the aggregate and requires the certification of an authorized officer of 

Contractor that the information contained in the report is accurate. 

Any other information reasonably requested by the State of California or required by state or 

federal law or regulation 

Standard data elements and federal instruction for use in complying with reporting 

requirements under Section 1512 of the ARRA, are pending review by the federal government, 

and were published in the Federal Register on April 1, 2009 [74 FR 14824], and are to be 

provided online at www.FederalRegister.gov. The additional requirements will be added to this 

contract(s).  

http://www.federalregister.gov/
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CCC 307 – CERTIFICATION 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the prospective Contractor to the clause(s) listed below.  This 

certification is made under the laws of the State of California. 

Contractor/Bidder Firm Name (Printed) Federal ID Number 

            

By (Authorized Signature) 

 

Printed Name and Title of Person Signing 

      

Date Executed Executed in the County of  

            

CONTRACTOR CERTIFICATION CLAUSES 

1. STATEMENT OF COMPLIANCE: 

Contractor has, unless exempted, complied with the nondiscrimination program requirements. 

(GC 12990 (a-f) and CCR, Title 2, Section 8103) (Not applicable to public entities.) 

2. DRUG-FREE WORKPLACE REQUIREMENTS: 

Contractor will comply with the requirements of the Drug-Free Workplace Act of 1990 and will 

provide a drug-free workplace by taking the following actions: 

a. Publish a statement notifying employees that unlawful manufacture, distribution, 

dispensation, possession or use of a controlled substance is prohibited and specifying 

actions to be taken against employees for violations. 

b. Establish a Drug-Free Awareness Program to inform employees about: 

1) the dangers of drug abuse in the workplace; 

2) the person's or organization's policy of maintaining a drug-free workplace; 

3) any available counseling, rehabilitation and employee assistance programs; and,  

4) penalties that may be imposed upon employees for drug abuse violations.  

c. Every employee who works on the proposed Agreement will: 
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1) receive a copy of the company's drug-free workplace policy statement; and, 

2) agree to abide by the terms of the company's statement as a condition of employment 

on the Agreement. 

Failure to comply with these requirements may result in suspension of payments under the 

Agreement or termination of the Agreement or both and Contractor may be ineligible for award 

of any future State agreements if the department determines that any of the following has 

occurred: (1) the Contractor has made false certification, or violated the certification by failing to 

carry out the requirements as noted above. (GC 8350 et seq.)  

3. NATIONAL LABOR RELATIONS BOARD CERTIFICATION: 

Contractor certifies that no more than one (1) final unappealable finding of contempt of court by 

a Federal court has been issued against Contractor within the immediately preceding two-year 

period because of Contractor's failure to comply with an order of a Federal court which orders 

Contractor to comply with an order of the National Labor Relations Board. (PCC 10296) (Not 

applicable to public entities.)  

4. CONTRACTS FOR LEGAL SERVICES $50,000 OR MORE- PRO BONO 
REQUIREMENT: 

Contractor hereby certifies that contractor will comply with the requirements of Section 6072 of 

the Business and Professions Code, effective January 1, 2003.   

Contractor agrees to make a good faith effort to provide a minimum number of hours of pro 

bono legal services during each year of the contract equal to the lesser of 30 multiplied by the 

number of full time attorneys in the firm’s offices in the State, with the number of hours 

prorated on an actual day basis for any contract period of less than a full year or 10% of its 

contract with the State. 

Failure to make a good faith effort may be cause for non-renewal of a state contract for legal 

services, and may be taken into account when determining the award of future contracts with 

the State for legal services. 

5. EXPATRIATE CORPORATIONS: 

Contractor hereby declares that it is not an expatriate corporation or subsidiary of an expatriate 

corporation within the meaning of Public Contract Code Section 10286 and 10286.1, and is 

eligible to contract with State of California. 
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6. SWEATFREE CODE OF CONDUCT: 

a. All Contractors contracting for the procurement or laundering of apparel, garments 

or corresponding accessories, or the procurement of equipment, materials, or 

supplies, other than procurement related to a public works contract, declare under 

penalty of perjury that no apparel, garments or corresponding accessories, 

equipment, materials, or supplies furnished to the state pursuant to the contract have 

been laundered or produced in whole or in part by sweatshop labor, forced labor, 

convict labor, indentured labor under penal sanction, abusive forms of child labor or 

exploitation of children in sweatshop labor, or with the benefit of sweatshop labor, 

forced labor, convict labor, indentured labor under penal sanction, abusive forms of 

child labor or exploitation of children in sweatshop labor.  The contractor further 

declares under penalty of perjury that they adhere to the Sweatfree Code of Conduct 

as set forth on the California Department of Industrial Relations website located at 

www.dir.ca.gov, and Public Contract Code Section 6108. 

b. The contractor agrees to cooperate fully in providing reasonable access to the 

contractor’s records, documents, agents or employees, or premises if reasonably 

required by authorized officials of the contracting agency, the Department of 

Industrial Relations, or the Department of Justice to determine the contractor’s 

compliance with the requirements under paragraph a. 

7. DOMESTIC PARTNERS: 

For contracts over $100,000 executed or amended after January 1, 2007, the contractor certifies 

that contractor is in compliance with Public Contract Code section 10295.3. 

NOTE: This form represents only the certification portion of the Contractor Certification Clauses (CCC).  Additional 

information about contracting with the State appears in the full text of the applicable CCC.  Visit this web site to view 

the entire document: http://www.ols.dgs.ca.gov/Standard+Language/default.htm. 

  

http://www.dir.ca.gov/
http://www.ols.dgs.ca.gov/Standard+Language/default.htm
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GTC 610 

GENERAL TERMS AND CONDITIONS 

1. APPROVAL: 

This Agreement is of no force or effect until signed by both parties and approved by the 

Department of General Services, if required. Contractor may not commence performance until 

such approval has been obtained. 

2. AMENDMENT: 

No amendment or variation of the terms of this Agreement shall be valid unless made in 

writing, signed by the parties and approved as required. No oral understanding or Agreement 

not incorporated in the Agreement is binding on any of the parties. 

3. ASSIGNMENT: 

This Agreement is not assignable by the Contractor, either in whole or in part, without the 

consent of the State in the form of a formal written amendment. 

4. AUDIT: 

Contractor agrees that the awarding department, the Department of General Services, the 

Bureau of State Audits, or their designated representative shall have the right to review and to 

copy any records and supporting documentation pertaining to the performance of this 

Agreement. Contractor agrees to maintain such records for possible audit for a minimum of 

three (3) years after final payment, unless a longer period of records retention is stipulated. 

Contractor agrees to allow the auditor(s) access to such records during normal business hours 

and to allow interviews of any employees who might reasonably have information related to 

such records. Further, Contractor agrees to include a similar right of the State to audit records 

and interview staff in any subcontract related to performance of this Agreement. (Gov. Code 

§8546.7, Pub. Contract Code §10115 et seq., CCR Title 2, Section 1896). 

5. INDEMNIFICATION: 

Contractor agrees to indemnify, defend and save harmless the State, its officers, agents and 

employees from any and all claims and losses accruing or resulting to any and all contractors, 

subcontractors, suppliers, laborers, and any other person, firm or corporation furnishing or 

supplying work services, materials, or supplies in connection with the performance of this 

Agreement, and from any and all claims and losses accruing or resulting to any person, firm or 

corporation who may be injured or damaged by Contractor in the performance of this 

Agreement. 
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6. DISPUTES: 

Contractor shall continue with the responsibilities under this Agreement during any dispute. 

7. TERMINATION FOR CAUSE: 

The State may terminate this Agreement and be relieved of any payments should the Contractor 

fail to perform the requirements of this Agreement at the time and in the manner herein 

provided. In the event of such termination the State may proceed with the work in any manner 

deemed proper by the State. All costs to the State shall be deducted from any sum due the 

Contractor under this Agreement and the balance, if any, shall be paid to the Contractor upon 

demand. 

8. INDEPENDENT CONTRACTOR: 

Contractor, and the agents and employees of Contractor, in the performance of this Agreement, 

shall act in an independent capacity and not as officers or employees or agents of the State. 

9. RECYCLING CERTIFICATION: 

The Contractor shall certify in writing under penalty of perjury, the minimum, if not exact, 

percentage of post-consumer material as defined in the Public Contract Code Section 12200, in 

products, materials, goods, or supplies offered or sold to the State regardless of whether the 

product meets the requirements of Public Contract Code Section 12209.  With respect to printer 

or duplication cartridges that comply with the requirements of Section 12156(e), the certification 

required by this subdivision shall specify that the cartridges so comply (Pub. Contract Code 

§12205). 

10. NON-DISCRIMINATION CLAUSE: 

During the performance of this Agreement, Contractor and its subcontractors shall not 

unlawfully discriminate, harass, or allow harassment against any employee or applicant for 

employment because of sex, race, color, ancestry, religious creed, national origin, physical 

disability (including HIV and AIDS), mental disability, medical condition (e.g., cancer), age 

(over 40), marital status, and denial of family care leave. Contractor and subcontractors shall 

insure that the evaluation and treatment of their employees and applicants for employment are 

free from such discrimination and harassment. Contractor and subcontractors shall comply with 

the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) and the 

applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Section 

7285 et seq.). The applicable regulations of the Fair Employment and Housing Commission 

implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 

2 of the California Code of Regulations, are incorporated into this Agreement by reference and 
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made a part hereof as if set forth in full. Contractor and its subcontractors shall give written 

notice of their obligations under this clause to labor organizations with which they have a 

collective bargaining or other Agreement. 

Contractor shall include the nondiscrimination and compliance provisions of this clause in all 

subcontracts to perform work under the Agreement. 

11. CERTIFICATION CLAUSES: 

The CONTRACTOR CERTIFICATION CLAUSES contained in the document CCC 307 are 

hereby incorporated by reference and made a part of this Agreement by this reference as if 

attached hereto.  

12. TIMELINESS: 

Time is of the essence in this Agreement.  

13. COMPENSATION: 

The consideration to be paid Contractor, as provided herein, shall be in compensation for all of 

Contractor's expenses incurred in the performance hereof, including travel, per diem, and taxes, 

unless otherwise expressly so provided.  

14. GOVERNING LAW: 

This contract is governed by and shall be interpreted in accordance with the laws of the State of 

California. 

15. ANTITRUST CLAIMS: 

The Contractor by signing this agreement hereby certifies that if these services or goods are 

obtained by means of a competitive bid, the Contractor shall comply with the requirements of 

the Government Codes Sections set out below.  

a. The Government Code Chapter on Antitrust claims contains the following definitions:  

1) "Public purchase" means a purchase by means of competitive bids of goods, 

services, or materials by the State or any of its political subdivisions or public 

agencies on whose behalf the Attorney General may bring an action pursuant to 

subdivision (c) of Section 16750 of the Business and Professions Code. 

2) "Public purchasing body" means the State or the subdivision or agency making a 

public purchase. Government Code Section 4550. 
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b. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the 

bid is accepted, it will assign to the purchasing body all rights, title, and interest in and 

to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 

or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 

Division 7 of the Business and Professions Code), arising from purchases of goods, 

materials, or services by the bidder for sale to the purchasing body pursuant to the bid. 

Such assignment shall be made and become effective at the time the purchasing body 

tenders final payment to the bidder. Government Code Section 4552. 

c. If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, the 

assignor shall be entitled to receive reimbursement for actual legal costs incurred and 

may, upon demand, recover from the public body any portion of the recovery, including 

treble damages, attributable to overcharges that were paid by the assignor but were not 

paid by the public body as part of the bid price, less the expenses incurred in obtaining 

that portion of the recovery. Government Code Section 4553. 

d. Upon demand in writing by the assignor, the assignee shall, within one year from such 

demand, reassign the cause of action assigned under this part if the assignor has been or 

may have been injured by the violation of law for which the cause of action arose and (a) 

the assignee has not been injured thereby, or (b) the assignee declines to file a court 

action for the cause of action. See Government Code Section 4554. 

16. CHILD SUPPORT COMPLIANCE ACT: 

For any Agreement in excess of $100,000, the contractor acknowledges in accordance with Public 

Contract Code 7110, that: 

a. The contractor recognizes the importance of child and family support obligations and 

shall fully comply with all applicable state and federal laws relating to child and family 

support enforcement, including, but not limited to, disclosure of information and 

compliance with earnings assignment orders, as provided in Chapter 8 (commencing 

with section 5200) of Part 5 of Division 9 of the Family Code; and 

b. The contractor, to the best of its knowledge is fully complying with the earnings 

assignment orders of all employees and is providing the names of all new employees to 

the New Hire Registry maintained by the California Employment Development 

Department. 
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17. UNENFORCEABLE PROVISION: 

In the event that any provision of this Agreement is unenforceable or held to be unenforceable, 

then the parties agree that all other provisions of this Agreement have force and effect and shall 

not be affected thereby. 

18. PRIORITY HIRING CONSIDERATIONS: 

If this Contract includes services in excess of $200,000, the Contractor shall give priority 

consideration in filling vacancies in positions funded by the Contract to qualified recipients of 

aid under Welfare and Institutions Code Section 11200 in accordance with Pub. Contract Code 

§10353. 

19. SMALL BUSINESS PARTICIPATION AND DVBE PARTICIPATION REPORTING 
REQUIREMENTS: 

a. If for this Contract Contractor made a commitment to achieve small business 

participation, then Contractor must within 60 days of receiving final payment under this 

Contract (or within such other time period as may be specified elsewhere in this 

Contract) report to the awarding department the actual percentage of small business 

participation that was achieved.  (Govt. Code § 14841.) 

b. If for this Contract Contractor made a commitment to achieve disabled veteran business 

enterprise (DVBE) participation, then Contractor must within 60 days of receiving final 

payment under this Contract (or within such other time period as may be specified 

elsewhere in this Contract) certify in a report to the awarding department: (1) the total 

amount the prime Contractor received under the Contract; (2) the name and address of 

the DVBE(s) that participated in the performance of the Contract; (3) the amount each 

DVBE received from the prime Contractor; (4) that all payments under the Contract have 

been made to the DVBE; and (5) the actual percentage of DVBE participation that was 

achieved.  A person or entity that knowingly provides false information shall be subject 

to a civil penalty for each violation.  (Mil. & Vets. Code § 999.5(d); Govt. Code § 14841.) 

20. LOSS LEADER: 

If this contract involves the furnishing of equipment, materials, or supplies then the following 

statement is incorporated: It is unlawful for any person engaged in business within this state to 

sell or use any article or product as a “loss leader” as defined in Section 17030 of the Business 

and Professions Code.  (PCC 10344(e).) 

SPECIAL TERMS AND CONDITIONS 
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1. AMENDMENT (CHANGE IN TERMS) 

a. The Contractor shall only commence work covered by an amendment after the 

amendment is executed and notification to proceed has been provided in writing by the 

Authority’s Contract Manager. 

b. There shall be no change in the Contractor’s Project Manager or members of the project 

team, as listed in the cost proposal, which is a part of this Agreement, without prior 

written approval by the Authority’s Contract Manager. If the Contractor obtains 

approval from the Authority’s Contract Manager to add or substitute personnel, the 

Contractor must provide the Personnel Request Form, a copy of the SF330 or resume for 

the additional or substituted personnel, along with a copy of the certified payroll for that 

person. 

1. TERMINATION 

This section regarding termination is in addition to GTC 610. 

a. The Authority reserves the right to terminate this Agreement immediately in the event of 

breach or failure of performance by the Contractor, or upon thirty (30) calendar days 

written notice to the Contractor if terminated for the convenience of the Authority. 

b. The Authority may terminate this Agreement and be relieved of any payments except as 

provided for under early termination should the Contractor fail to perform the 

requirements of this Agreement at the time and in the manner herein provided. In the 

event of such termination, the Authority may proceed with the work in any manner 

deemed proper by the Authority. All costs to the Authority shall be deducted from any 

sum due the Contractor under this Agreement and the balance, if any, shall be paid to 

the Contractor upon demand. 

2. EARLY TERMINATION OF THIS AGREEMENT OR SUSPENSION OF THIS 
AGREEMENT 

General Conditions 

a. In the event this Agreement is terminated, suspended, or a Work Plan is terminated for 

the convenience of the Authority, the Contractor shall be paid for the percentage of the 

work completed, relative to the total work effort called for under this Agreement, and for 

termination costs. No billable costs will be considered payable under the Agreement 

during suspension. 
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b. Within 30 days of the date the Contractor is notified of the early termination of Work 

Plan(s) issued against this Agreement for the convenience of the Authority, the 

Contractor shall prepare and submit to the Authority’s Contract Manager, for approval, 

two (2) separate supplemental cost proposals: 

i. A final revised cost proposal for all project-related costs for the revised 

termination date. 

ii. A cost proposal specifically addressing the termination settlement costs only. 

3. CONTRACTOR’S DELIVERABLES UNDER EARLY TERMINATION 

The Contractor shall provide all project-related documents and correspondence required as part 

of the Scope of Work/Deliverables.  Project-related documents shall be described, listed, and 

identified as part of the final revised cost proposal. Project-related documents shall include all 

documents that are in complete and final form and which have been accepted as complete by 

the Authority, or documents in draft and/or incomplete form for those deliverables, which are in 

progress by the Contractor and have not been accepted as complete. All documents must be 

received and accepted before the settlement cost invoice is paid. 

4. INVOICE SUBMITTAL UNDER EARLY TERMINATION 

Separate final invoices for project-related costs and termination settlement costs shall be 

submitted no later than thirty (30) calendar days after the date the Contractor is notified of 

acceptance of the final cost proposals by the Authority’s Contract Manager. Invoices shall be 

submitted in accordance with EXHIBIT B. The invoice for termination settlement costs shall 

include the following, to the extent they are applicable: lease termination costs for equipment 

and facilities approved under the terms of this Agreement; equipment salvage costs for 

equipment valued over $500.00; rental costs for unexpired leases, less the residual value of the 

lease; cost of alterations and reasonable restorations required by the lease; settlement expenses, 

e.g., accounting, legal, clerical, storage, transportation, protection and disposition of property 

acquired or produced under this Agreement, indirect costs, such as payroll taxes, fringe benefits, 

occupancy costs, and immediate supervision costs related to wages and salaries, incurred as 

settlement costs.  

5. TERMINATION ISSUES FOR SUBCONTRACTORS, SUPPLIERS, AND SERVICE 
PROVIDERS 

The Contractor shall notify any Subcontractor and service or supply vendor providing services 

under this Agreement of the early termination date of this Agreement. Failure to notify any 

Subcontractor and service or supply vendor shall result in the Contractor being liable for the 
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termination costs incurred by any Subcontractor and service or supply vendor for work 

performed under this Agreement, except those specifically agreed to in the termination notice to 

the Contractor. 

6. AUDIT REVIEW PROCEDURES UNDER EARLY TERMINATION 

Audit review procedures shall be in accordance with Appendix D, Audit Review Procedures, 

section 9 below. 

7. CONTRACTOR CLAIMS AGAINST THIS AGREEMENT UNDER EARLY TERMINATION 

The Contractor agrees to release the Authority from any and all further claims for services 

performed arising out of this Agreement or its early termination, upon acceptance by the 

Contractor of payment in the total amount agreed upon as full and final payment of its costs 

from performance and early termination of this Agreement. 

8. RETENTION OF RECORD/AUDITS 

a. For the purpose of determining compliance with Public Contract Code Section 10115, et 

seq. and Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when 

applicable, and other matters connected with the performance of the Agreement 

pursuant to Government Code Section 8546.7, the Contractor, Subcontractors, and the 

Authority shall maintain all books, documents, papers, accounting records, and other 

evidence pertaining to the performance of the Agreement, including but not limited to, 

the costs of administering the Agreement. All parties shall make such materials available 

at their respective offices at all reasonable times during the Agreement period and for 

three (3) years from the date of expenditure under this Agreement. The Authority, the 

State Auditor, or any duly authorized representative having jurisdiction under any laws 

or regulations shall have access to any books, records, and documents of the Contractor 

that are pertinent to the Agreement for audits, examinations, excerpts, and transactions, 

and copies thereof shall be furnished if requested.  

b. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all the provisions of this clause. 

9. AUDIT REVIEW PROCEDURES 

a. Any dispute concerning a question of fact arising under an interim or post audit of this 

Agreement that is not disposed of by agreement shall be reviewed by the Project 

Manager.  

b. Not later than 30 days after issuance of an interim or final audit report, the Contractor 

may request a review by the Project Manager of unresolved audit issues. The request for 
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review will be submitted in writing to the Chief Executive Officer. The request must 

contain detailed information of the factors involved in the dispute as well as 

justifications for reversal. A meeting by the Chief Executive Officer will be scheduled if 

the Project Manager concurs that further review is warranted. After the meeting, the 

Project Manager will make recommendations to the Chief Executive Officer will make 

the final decision for the Authority. The final decision will be made within three (3) 

months of receipt of the notification of dispute. 

c. Neither the pendency of a dispute nor its consideration by Authority will excuse the 

Contractor from full and timely performance, in accordance with the terms of this clause. 

10. PURCHASE OF EQUIPMENT 

No equipment identified in this Agreement is approved for purchase. 

11. INSPECTION OF WORK 

The Contractor shall permit the Authority to review and inspect the project activities at all 

reasonable times during the performance period of this Agreement including review and 

inspection on a daily basis. 

12. OWNERSHIP OF DATA 

a. Upon completion of all work under this Agreement, all intellectual property rights, 

ownership and title to all reports, documents, plans, specifications, and estimates 

produced as part of this Agreement will automatically be vested in the Authority and no 

further agreement will be necessary to transfer ownership to the Authority. The 

Contractor shall furnish the Authority all necessary copies of data needed to complete 

the review and approval process. 

b. It is understood and agreed that all calculations, drawings and specifications, whether in 

hard copy or machine readable form, are intended for one-time use in the construction of 

the project for which this Agreement has been entered into. 

c. The Contractor is not liable for claims, liabilities or losses arising out of, or connected 

with, the modification or misuse by the Authority of the machine readable information 

and data provided by the Contractor under this agreement; further, the Contractor is not 

liable for claims, liabilities or losses arising out of, or connected with, any use by the 

Authority of the project documentation on other projects, for additions to this project, or 

for the completion of this project by others, excepting only such use as may be 

authorized, in writing, by the Contractor. 



California High-Speed Train Project Cooperative Agreement 

Page 18 of 20 
City of Fresno 

Appendix B: ARRA and Authority Provisions 

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 

13. CONFIDENTIALITY OF DATA 

a. All financial, statistical, personal, technical, or other data and information relative to the 

Authority’s operations, which is designated confidential by the Authority and made 

available to the Contractor in order to carry out this Agreement, shall be protected by the 

Contractor from unauthorized use and disclosure. 

b. Permission to disclose information on one occasion or public hearing held by the 

Authority relating to this Agreement shall not authorize the Contractor to further 

disclose such information or disseminate the same on any other occasion. 

c. The Contractor shall not comment publicly to the press or any other media regarding 

this Agreement or the Authority’s actions on the same, except to the Authority’s staff, 

Contractor’s own personnel involved in the performance of this Agreement, at public 

hearings, or in response to questions from a Legislative committee. 

d. The Contractor shall not issue any news release or public relations item of any nature 

whatsoever regarding work performed or to be performed under this Agreement 

without prior review of the contents thereof by the Authority and receipt of the 

Authority’s written permission. 

e. All information related to the construction estimate is confidential and shall not be 

disclosed by the Contractor to any entity, other than the Authority. 

14. STATEMENT OF COMPLIANCE 

The Contractor’s signature affixed herein and dated shall constitute a certification under penalty 

of perjury under the laws of the State of California that the Contractor has, unless exempt, 

complied with the nondiscrimination program requirements of Government Code Section 12990 

and Title 2, California Code of Regulations, Section 8103. 

15. DEBARMENT AND SUSPENSION CERTIFICATION 

a. The Contractor’s signature affixed herein shall constitute a certification under penalty of 

perjury under the laws of the State of California that the Contractor or any person 

associated therewith in the capacity of owner, partner, director, officer or manager: 

iii. Is not currently under suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency; 
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iv. Has not been suspended, debarred, voluntarily excluded, or determined 

ineligible by any federal agency within the past three (3) years; 

v. Does not have a proposed debarment pending; and 

vi. Has not been indicted, convicted, or had a civil judgment rendered against it by a 

court of competent jurisdiction in any matter involving fraud or official 

misconduct within the past three (3) years. 

b. Any exceptions to this certification must be disclosed to the Authority. Exceptions will 

not necessarily result in denial of recommendation for award, but will be considered in 

determining bidder responsibility. Disclosures must indicate the party to whom the 

exceptions apply, the initiating agency, and the dates of agency action.  

16. CONFLICT OF INTEREST 

a. During the term of this Agreement, the Contractor shall disclose any financial, business, 

or other relationship with Authority that may have an impact upon the outcome of this 

Agreement or any ensuing Authority construction project. The Contractor shall also list 

current clients who may have a financial interest in the outcome of this Agreement or 

any ensuing Authority construction project which will follow. 

b. The Contractor hereby certifies that it does not now have nor shall it acquire any 

financial or business interest that would conflict with the performance of services under 

this agreement. 

c. The Contractor and its employees, and all its subcontractors and employees, shall 

comply with the Authority’s Conflict of Interest Code. 

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 
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Appendix C: Stakeholder Collaboration 

In order to accomplish the HST Project through the most effective means available, a 

collaborative relationship will be formed as agreed to by Parties in Section 4.5 “STAKEHOLDER 

COLLABORATION.” As part of this collaborative relationship, a cooperative management team 

would be developed, which would draw on the strengths of each team member in an effort to 

achieve a quality project within budget and on schedule. Collaboration is strongly encouraged 

in preference to formal dispute resolution and adjudication mechanisms. Collaboration in this 

context is intended to be mandatory, but non-binding. The identified procedures will be 

available for use by the Stakeholders to resolve issues that may arise during the performance of 

Facility Work.  

INITIAL KICK-OFF WORKSHOP 

In order to achieve effective and efficient completion of the HST Project the Stakeholders agree 

to conduct a kick-off workshop where they will identify issues for resolution that are present or 

foreseeable and engage in joint problem solving and action planning on the issues identified.  

At a minimum, during this workshop, participants will develop the following procedures and 

agreements to facilitate the collaborative relationship and aid in identifying and resolving issues 

as they may arise throughout the HST Project:  

A. “Issues Resolution Ladder” (IRL) – a hierarchy of those individuals within the HST 

Project including the Stakeholders and Dispute Resolution Board and extending 

across organizational boundaries to address issues as they arise to facilitate 

communication and address issues before those issues are elevated to the next ladder 

rung.  

B. “Stakeholder Implementation Plan” (SIP) – the intention of the SIP is to sustain the 

collaborative relationship after the kick-off meeting by establishing monthly or 

quarterly schedule of stakeholder meetings and any procedures necessary for the 

identification and resolution of any issues during the performance of the Facility 

Work to be addressed by the Stakeholders. 

C. “Stakeholder Charter” – the charter will express the vision for the project, a 

statement of mutual goals and positive behavior practices and will be a visual 

reminder of mutual commitment to the stakeholder vision, goals and relationship. 

The charter will be signed by all Stakeholders.  

STAKEHOLDER MEETINGS 
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The purpose of the stakeholder meetings will be to evaluate the efficacy of the collaborative 

relationship and review its processes as necessary to improve or correct any 

procedures/practices and efficiently identify and resolve the HST Project issues. 
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ENGINEERING, INSPECTION, AND STREET WORK

Fee Description & Unit/Time Current Amnd
Assessment Districts
   City Attorney Review

Review and/or preparation of documents regarding Billable, or hourly
district formation and issuance of bonds; review and/or plus fringe, plus actual 
preparation of documents regarding district administration, direct costs (per hour, 
close out and legal research.  (Costs for Assessment 1-hour minimum)
 Foreclosure proceedings are not included and will be 
charged separately).

   Deposits in advance would include requirement for fees paid up 100% of Estimated Cost

   front by Development–Security/Retainer, etc.

   Finance Bond fee 1/4 of 1% of bonds sold
 or $5,000, whichever is 
greater

   Application fee 10,000.00

   Assessment District Apportionments

4 or less parcels 950.00

5 or more parcels 1,950.00

   Assessment payoff quotation / per request 5.00

   Assessment District Proceedings, All Districts All costs determined

by Public Works 

Director per district

Bond Performance 393

   Performance bond for street work permit

Excavation and work in connection with sidewalks, 

curbs, gutters, and driveway approaches 

   Minimum bond 25,000.00

Other excavation and work not in connection with 

sidewalks, curbs, gutters, and driveway approaches

   Minimum bond 25,000.00

Construction Staking 409

   City design

Linear foot 1.48

Minimum 386.00

   Private design

Linear foot 1.27

Minimum 221.00

   Contract staking/restaking

Hour (regular or overtime) 181.00

PUBLIC WORKS DEPARTMENT
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ENGINEERING, INSPECTION, AND STREET WORK

Fee Description & Unit/Time Current Amnd
Deed Check and Recordation 456

   Check and one recheck 470.00

   Each recheck thereafter 100.00

   County Deed submittal 130.00

   Subordination preparation 300.00

Deed Document 456

   Preparation by City Engineer

Simple / each 465.00

Complex / each 785.00

   Exhibit preparation / per hour 85.00

Deviation/Waiver
   Street improvement standards or regulations / per request 135.00

   Public improvement waivers

Application / per request 125.00

Noticing / per request 125.00

Encroachment
   Public Rights-of-Way / per application 765.00

Extension of Time
   Development Agreement

Construction costs:

   $0 to $10,000 91.00

   $10,000 to $50,000 130.00

   $50,000 to $100,000 208.00

   Over $100,000 260.00

   Security Processing 250.00

   Amendments 300.00

Feasibility Study 409

   Street 655.00

   Sewer 220.00

   Water 220.00

PUBLIC WORKS DEPARTMENT
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ENGINEERING, INSPECTION, AND STREET WORK

Fee Description & Unit/Time Current Amnd
Inspection, Subdivision 409

   $0 to $10,000

Final cost estimate 11.52%

Minimum 600.00

   $10,000 to $500,000 4,836.00
Over $10,000 Final cost estimate +3.25%

   Over $500,000 20,793.00
Final cost estimate +4.1%

   Extension of time for final inspection
Inspection fee 11%
Minimum 562.00

Inspection, Street Work 456

   Permit - Minimum 175.00

   Street Work Permit Processing Fee / per permit 20.00

   Surcharge for not obtaining a permit
Each occurrence Twice the

amount of permit
or $500.00,

whichever is 
greater

Alley, paved / per square foot 0.12

   Backfill, trench
First 100 linear feet 145.00
Each additional 100 linear feet 43.50

   Curbs and gutters / per linear foot 0.85
   Driveway approaches (measured at curb lines) / per linear foot 3.43
   Gutters, valley / per linear foot 2.61
   Manholes, drain inlets / each 104.00
   Sewer mains (includes inspection of house-branch and trench 7.48
   surface) / per linear foot
   Sidewalks / per linear foot 0.69
   Sidewalks, special (brick, etc.) / per square foot 0.93
   Streetlights / each 88.00
   Street, paved / per square foot 0.07
   Traffic Control Field Inspection (based on 0.50 hr per inspection) 37.00 464
   Water mains / per linear foot 7.48
   Option based on construction cost of $10,000 or more See Inspection, 

Subdivision

PUBLIC WORKS DEPARTMENT
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ENGINEERING, INSPECTION, AND STREET WORK

Fee Description & Unit/Time Current Amnd
Legal Notices Posted by City
   Minimum 30.00

Miscellaneous 409

   Special Callout Service (Hourly overtime rate of assigned staff)

2 hour minium 103.00/min.

   Special Project Evaluation*

2 hour minium 144.00/min.

Log in and distribution fee (fixed) 5.00

   Special Research Request per hour plus copies 25.00 +

8 ½ x 11 per document copy 0.50

8 ½ x 14 per document copy 0.75

11 x 17 per document copy 0.75

Plotted document including maps and aerial photos per 2.50

copy

   Special Service Study Request per hour/2 hour minium 184.00/ min.

Equipment usage per hour 25.00

If 24 hour traffic count then fixed rate per unit used 150.00

   Requests for services before 7am or after 5pm, or Saturday and 125.00 w/3 hr min

Sunday

*  (Estimate will be provided to applicant upon submittal)

Monument Check
   Lot 30.00

   Minimum 200.00

Official Plan Line
   Planning See Dev Dept.

   Adoption or amendment prepared by: Fees

City Engineer

   1/4 mile Actual

   Minimum deposit 5,000.00

   Plan line Actual

Private Engineer

   Minimum deposit 1,000.00

PUBLIC WORKS DEPARTMENT
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ENGINEERING, INSPECTION, AND STREET WORK

Fee Description & Unit/Time Current Amnd
Plan Review 464

   Traffic Control

In Office Review (each request) 87.00

Field Inspection (each request) 298.00

Meeting , complex analysis (each request)

   Streetlight

First 30 lights 263.00

Each 10-light increment 31.00

   Public Improvement Plan Check 456
$0 to $50,000 4.5% or $500
   Final cost estimate whichever is 

more

$50,000 to $250,000 2,250.00

   Final cost estimate over $50,000 +2%*

Over $250,000 6,250.00

   Final cost estimate over $250,000 +1.8%*

*  Due on submittal; unused portion refundable upon termination.

Street Work Inspection -- Public Utilities
For work items not listed, the fee shall be for similar work or as 
determined by the City Construction Engineer.  Subdivision utilities 
shall be exempt except for utilities installed in paved areas or 
streets.

   Utility Permit Processing Fee (per permit) 20.00

   Minimum:

Minor street project / per location 60.00

Major Street project / per permit 135.00

   Structures (vaults, manholes, etc.) / per structure 75.00

   Trench backfill: 409

Less than 100 linear feet 100.00

Over 100 linear feet 100.00

Each additional 100 linear feet or fraction +30.00

   Trench backfill and paving (A/C or PC concrete)

Less than 100 linear feet 175.00

Over 100 linear feet 175.00

Each additional 100 linear feet or fraction +55.00

   Rocksaw (includes backfill and paving)

100 linear feet or fraction 63.00

PUBLIC WORKS DEPARTMENT
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ENGINEERING, INSPECTION, AND STREET WORK

Fee Description & Unit/Time Current Amnd
Television Inspection/Sewer
   Viewing, Color

Per linear foot 0.85

   Standby, Color

15-minute period or fraction 35.00

Urban Growth Management (UGM) Fees See Development 

Department–UGM Fees

Vacation -- Public street, alley, easement, and other public 456

rights-of-way

   Application/feasibility study / per application 450.00

   Processing and legal noticing / per application 1,555.00

   Agreement / each 310.00

   Fire Department surcharge / per application 23.00

Verification of facilities, existing zoning, flood prone areas, and 205.00

similar development and record inquiries re-submission / per 

response

PUBLIC WORKS DEPARTMENT
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PARKING FEES

Fee Description & Unit/Time Current Amnd
Parking, City of Fresno Employees
   All lots / per month 15.00

   Replacement permit / per replacement 10.00

   Official vehicle permit / per month 20.00

Parking, DMV Hold Administrative Fee
   Per violation 5.00

Parking Late Payment Penalties
   Overtime Parking Penalty / per violation 2 times penalty

   Restricted Zone Penalty / per violation 2 times penalty

Parking Permits* 489

Mall Specific and Non-Mall Specific Areas, Permits Parking 

Rates in Garages and Lots

Permit Hours based on Option Selected and Fees Paid.
All Permits will be assigned a specific Garage or Lot, dependent 
on location selected and Plan.
   6 am to 6pm, Mon-Fri

Uncovered spaces per month 75.00 500

Covered spaces per month 90.00 500

   Annual Purchase
Each option listed above can be reduced by purchasing 
these permits at the annual rate, with annual prepayment 
required.  Purchase is equal to payment for 10 months 
parking, with 12 month received.

PUBLIC WORKS DEPARTMENT
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PARKING FEES

Fee Description & Unit/Time Current Amnd
Parking Permits* - continued
   Bulk Rate

Additional discounts can be obtained as follows:
   20 to 49 annual permits, add an additional 10% 
   off the annual rate.
   50 to 99 annual permits, add an additional 15% 
   off the annual rate.
   Over 100 annual permits, add an additional 20% off 
   the annual rate.

   Failure to pay overtime parking fee within 15 days

Per incident 5.00
   Failure to purchase repeat monthly parking permit within first 5 10.00
   working days of month / per incident
   Parking without a permit in posted areas / per day 9.00 480
   Replacement Permit / per incident 10.00

Mall Specific and Non-Mall Specific Areas, Short term Daily Rates in Garages and Lots
First hour 0-60 minutes 3.00 464

   Each additional hour

0-60 minutes 1.00

Maximum per day 9.00

Loss of Parking Ticket / per incident 9.00

   Validation Tickets

   Bulk purchase only by business owners with valid business 

   license issued by the City of Fresno Registered Businesses 

   w/Business Tax ID, or Governmental Agencies

First hour/per ticket 1.50 480

Any other hour/per ticket 0.50

per ticket

Event Parking 489

   Weekday 1/2 day event parking voucher 3.00

   0-4 hours, 100 minimum 600 maximum

   Weekday full day event parking voucher 5.00

4 - 8 hours, minimum 100 maximum 600

   Special Event Rate* 7.00

* Excludes Grizzlies Games

PUBLIC WORKS DEPARTMENT
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PARKING FEES

Fee Description & Unit/Time Current Amnd
Special Rates Established by Agreement

1 Fresno County Schools Admin Agreement - effective 

Garage 8 only
Per month 26.00
Per quarter 74.24
Per year 260.00

2 Housing Authorities of City and County Agreement - effective
 May 28, 1993

Garage 9U only
Per annum 235.93

Parking Meter Hood Rental
   Deposit / per application 52.00
   Rental

Day 5.00 480
   Lost or damaged hoods, keys, or locks

Cost of repair or replacement 100%
   Administrative Fee 25.00 480

Parking, Administrative Penalties
   Immobilization boot removal fee 100.00 457

   Semi-truck parked on public right of way 250.00 492

   in excess of time allowed

Parking, Miscellaneous Penalties * ** 496
   Use of street for storage of vehicles / per violation 108.00
   Parking on Mall without permit / per violation 40.00
   Commercial vehicle parking on residential streets; 108.00
   vehicle parking overnight / per violation
   Failure to display Disabled Persons Placard/per violation 18.00
   No current vehicle registration 83.00
   No vehicle license plate 40.00
   Parked in Fire Lane 111.00
   Vehicle Inoperability/Immobilized 108.00 496

Parking, Overtime Penalties*  ** 496
   24 minute parking / per violation 33.00
   1 hour parking / per violation 33.00
   2 hour parking / per violation 33.00
   Parking overtime, meter zone / per violation 33.00

* That $3.00 increase per SB 857 will expire on July 1, 2013.

**

February 2, 1993

Includes the following mandated items: $3.00 County Court Construction, $1.50 County Jail Construction, and 

$3.00 Immediate and Critical Needs Construction Fund, $2.00 State General Fund and $3.00 Trial Court Trust 

Fund.

PUBLIC WORKS DEPARTMENT
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PARKING FEES

Fee Description & Unit/Time Current Amnd
Parking Penalties - Disabled or Handicapped* ** 496

   Parking in handicapped crosshatch zone / per violation 303.00

   Parking in handicapped zone / per violation 303.00

   Parking in spaces for the disabled (CVC 22507.8) / per violation 303.00

Parking, Restricted Zone Penalties* ** 496

   Parked on Public Grounds 43.00

   Parked in a Bike Lane 43.00

   Parked with Intersection 43.00

   Parked in Crosswalk 43.00

   Parked in Driveway 43.00

   Parked on Sidewalk 43.00

   Obstruction of Roadway 43.00

   Parked Double 43.00

   Not Parked within 18 Inch of Curb 43.00

   Parked on Street Wrong Direction 43.00

   Parked in the Roadway 43.00

   Parked making Traffic Hazard 43.00

   Vehicle Parked unattended Motor Running 43.00

   Obstructing Traffic Flow 43.00

   Parked immobilized vehicle 43.00

   Parked in Alley 43.00

   Parked in Alley not Rt Side 43.00

   Block Alley Leaving < 10 ft 43.00

   Parked on City Owned Lot/No Permit 43.00

   Parked in Bicycle Path 43.00

   Parked in Bicycle Zone 43.00

   No park within 18 inch to curb 43.00

   Parallel Parked Divided Hwy 43.00

   Parallel Parking < 18 in to curb 43.00

   Not Parked within Marked Space 43.00

   No Parking at Painted Curb 43.00

   Parked at Postal Mailing Curb 43.00

* The $3.00 increase per SB 857 will expire on July 1, 2013.

**

PUBLIC WORKS DEPARTMENT

Includes the following mandated items: $3.00 County Court Construction, $1.50 County Jail Construction, and 

$3.00 Immediate and Critical Needs Construction Fund, $2.00 State General Fund and $3.00 Trial Court Trust 

Fund.
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PARKING FEES

Fee Description & Unit/Time Current Amnd
Parking, Restricted Zone Penalties* ** - continued 496

   Taxi Cab not Parked in Taxi Zone 43.00

   Parked in Official Car Zone 43.00

   Parked in Taxi Zone 43.00

   Non-Commercial Vehicle in Yellow Zone 43.00

   Parked in Yellow Zone 43.00

   Parked in Passenger Zone 43.00

   Not Parked within Marked Stall 43.00

   Parked on Private Property 43.00

   Vehicle Parked in Transit Bus Zone 258.00 482

   Vehicle Parked in Restricted Area 43.00

   Parked in Restricted Zone 43.00

   Parked in No Marked Space 43.00

   Parked in Taxi Zone 43.00

   Unattended Taxi > 3 minutes 43.00

   Parked < 15 ft of Fire Hydrant 58.00

   No Stopping/Tow Away Zone 58.00

   Parked in Divisional Island 58.00

   Posted or Painted No Parking 58.00

   Parked Causing Traffic Hazard 58.00

   Parked Street Under Repair 58.00

   Parked in Front of Driveway 58.00

   Parked on Mall no Mall Permit 58.00

   Wrong Way Parked Street or Alley 58.00

Parking, Special Signing Fee
   One-time for each reserved space / per space 15.00

* The $3.00 increase per SB 857 will expire on July 1, 2013.

**

PUBLIC WORKS DEPARTMENT

Includes the following mandated items: $3.00 County Court Construction, $1.50 County Jail Construction, and 

$3.00 Immediate and Critical Needs Construction Fund, $2.00 State General Fund and $3.00 Trial Court Trust 

Fund.
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PARKING FEES

Fee Description & Unit/Time Current Amnd
Parking, Downtown 480

   On/off street meters 

30 minutes 0.30

1 hour 0.75

2 hours 1.50

   10-hour meter 0.75 per hr

   Permit parking ("G," "E," and "F" Street lots)

See rates under Parking Permits

   Monthly per vehicle

   Annually per vehicle 83.00

Residential Permit (non-refundable)
   Period 10/1 through 9/30

First residential vehicle per homeowner/resident

   Annually per permit -0-

Additional vehicles

   Annually per permit 19.00

Temporary Parking Discounts
   Subject to prior approval by the Department Director and subject to limit of six months or less,

   special parking rates in Parking Maintenance District No. 1 may be allowed, if it is in the best 

   interest of the City.

PUBLIC WORKS DEPARTMENT
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Task Order No. 
1 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 1.01 

Scope: Design, secure permits, traffic control, remove sanitary sewer FACILITIES from the 

existing Golden State Blvd and install new sanitary sewer FACILITIES to the new Golden State 

Blvd. Work includes furnishing and installing new sanitary sewer man holes, reconnecting all 

existing sewer laterals to new sanitary sewer FACILITIES, excavation and removal of existing 

sanitary FACILITIES which includes pipe, manholes, cleanouts, etc. WORK is shown on 

Drawing UT-C4001. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $204,000 

2.2.2 Subtask 1.02 

Scope: Design, secure permits, traffic control, protect in place sanitary sewer FACILITIES 

and adjust sanitary sewer manhole rim elevation to finish grade. WORK is shown on Drawing 

UT-C4004, UT-C4028, and UT-C4029. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $57,682 

2.2.3 Subtask 1.03 

Scope: Design, secure permits, traffic control and reconstruct sanitary sewer FACILITIES 

within an RCP casing and provide new sanitary sewer man holes. Work includes reconnecting 

all existing sewer laterals to new sanitary sewer FACILITIES, excavation and removal of 

existing sanitary FACILITIES which includes pipe, manholes, cleanouts, etc. WORKWORK is 

shown on Drawing UT-C4006. 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $435,000 

2.2.4 Subtask 1.04 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES from 

the existing Golden State Blvd to the new Golden State Blvd. Work includes excavation and 

removal of existing sanitary sewer FACILITIES, reconnecting all existing sewer laterals to new 

sanitary sewer FACILITIES and new sanitary sewer manholes. WORKWORK is shown on 

Drawing UT-C4008, UT-C4009, and UT-C4010. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $850,476 
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2.2.5 Subtask 1.05 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES from 

the existing Golden State Blvd to the new Golden State Blvd. Work includes excavation and 

removal of existing sanitary sewer FACILITIES, removal of existing sanitary sewer manholes, 

reconnecting all existing sewer laterals to new sanitary sewer FACILITIES and new sanitary 

sewer manholes. WORK is shown on Drawing UT-C4011 and UT-C4012. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $317,016 

2.2.6 Subtask 1.06 

Scope: Design, secure permits, traffic control, reconstruct sanitary sewer FACILITIES within 

an RCP casing, extend existing sanitary sewer manholes and adjust rim elevations. Work 

includes reconnecting all existing sewer laterals to new sanitary sewer FACILITIES, excavation 

and removal of existing sanitary FACILITIES which includes pipe, manholes, cleanouts, etc. 

WORK is shown on Drawing UT-C4012. 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $118,750 

2.2.7 Subtask 1.07 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES from 

the existing Golden State Blvd to the new Golden State Blvd. Work includes excavation and 

removal of existing sanitary sewer FACILITIES, removal of existing sanitary sewer manholes, 

reconnecting all existing sewer laterals to new sanitary sewer FACILITIES and new sanitary 

sewer manholes. WORK is shown on Drawing UT-C4014, UT-C4015, UT-C4016, and UT-C4017 

Estimated Period of Performance: 8 Months 

Estimated value of this WORK: $1,292,952 

2.2.8 Subtask 1.08 

Scope: Design, secure permits, traffic control, protect in place sanitary sewer FACILITIES, 

extend sanitary sewer manholes and adjust sanitary sewer manhole rim elevation to finish 

grade. WORK is shown on Drawing UT-C4030 and UT-C4031. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $123,778 

2.2.9 Subtask 1.09 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES at 

Santa Ana Ave and Cornelia Ave. Work includes excavation and removal of existing sanitary 
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sewer FACILITIES, removal of existing sanitary sewer manholes, reconnecting all existing 

sewer laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. WORK is 

shown on Drawing UT-C4032. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $348,161 

2.2.10 Subtask 1.10 

Scope: Design, secure permits, traffic control, remove and relocate sanitary sewer 

FACILITIES at McKinley Ave and Golden State Blvd. Work includes excavation and removal of 

existing sanitary sewer FACILITIES, removal of existing sanitary sewer manholes, reconnecting 

all existing sewer laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. 

WORK is shown on Drawing UT-C4036, UT-C4037, and UT-C4046. 

Estimated Period of Performance: 3 Months 

Estimated value of this WORK: $436,764 

2.2.11 Subtask 1.11 

Scope: Design, secure permits, traffic control and protect in place sanitary sewer 

FACILITIES at Pine Ave and Golden State Blvd. WORK is shown on Drawing UT-C4038. 

Estimated Period of Performance: 2 Month 

Estimated value of this WORK: $282,500 

2.2.12 Subtask 1.12 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES at 

McKinley Ave and Golden State Blvd. Work includes excavation and removal of existing 

sanitary sewer FACILITIES, removal of existing sanitary sewer manholes, reconnecting all 

existing sewer laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. 

WORK is shown on Drawing UT-C4039 and UT-C4048. 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $122,400 

2.2.13 Subtask 1.13 

Scope: Design, secure permits, traffic control, remove and relocate sanitary sewer 

FACILITIES near Belmont Ave and Golden State Blvd. Work includes excavation and removal 

of existing sanitary sewer FACILITIES, removal of existing sanitary sewer manholes, 

reconnecting all existing sewer laterals to new sanitary sewer FACILITIES and new sanitary 

sewer manholes. WORK is shown on Drawing UT-C4041, UT-C4042, UT-C4050, and UT-C4051. 
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Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $576,708 

2.2.14 Subtask 1.14 

Scope: Design, secure permits, traffic control and remove sanitary sewer FACILITIES near 

Belmont Ave and H St. Work includes excavation and removal of existing sanitary sewer 

FACILITIES, removal of existing sanitary sewer manholes, reconnecting all existing sewer 

laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. WORK is shown 

on Drawing UT-C4042. 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $66,300 

2.2.15 Subtask 1.15 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES near 

H St and SR 180. Work includes excavation and removal of sanitary sewer FACILITIES, removal 

of existing sanitary sewer manholes, reconnecting all existing sewer laterals to new sanitary 

sewer FACILITIES and new sanitary sewer manholes. WORK is shown on Drawing UT-C4043 

and UT-C4053. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $441,307 

2.2.16 Subtask 1.16 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES near 

Divisidero St and H St. Work includes excavation and removal of existing sanitary sewer 

FACILITIES, removal of existing sanitary sewer manholes, reconnecting all existing sewer 

laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. WORK is shown 

on Drawing UT-C4044, UT-C4045, and UT-C4054. 

Estimated Period of Performance: 3 Months 

Estimated value of this WORK: $794,784 

2.2.17 Subtask 1.17 

Scope: Design, secure permits, traffic control, protect in place sanitary sewer FACILITIES at 

G St and Fresno St. WORK is shown on Drawing UT-C4055. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $96,432 
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2.2.18 Subtask 1.18 

Scope: Design, secure permits, traffic control, protect in place and relocate sanitary sewer 

FACILITIES near G St and Tulare St. Work includes excavation and removal of existing sanitary 

sewer FACILITIES, removal of existing sanitary sewer manholes, reconnecting all existing 

sewer laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. WORK is 

shown on Drawing UT-C4055 and UT-C4056. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $395,592 

2.2.19 Subtask 1.19 

Scope: Design, secure permits, traffic control, relocate and protect in place sanitary sewer 

FACILITIES near G St and Ventura St. WORK includes excavation and removal of existing 

sanitary sewer FACILITIES, removal of existing sanitary sewer manholes, reconnecting all 

existing sewer laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. 

WORK is shown on Drawing UT-C4057 and UT-C4059 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $663,702 

2.2.20 Subtask 1.20 

Scope: Design, secure permits, traffic control and protect in place sanitary sewer 

FACILITIES near G St and Ventura St. WORK is shown on Drawing UT-C4057. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $91,800 

2.2.21 Subtask 1.21 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, water connection fees, inspection and testing (inspection & testing 

in an oversight Quality Assurance capacity only) in accordance with the Master Fee Schedule. 

AUTHORITY’S CONTRACTOR is still responsible to provide Quality Assurance and Quality 

Control for design and construction through project completion and closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $576,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 
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3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $8,292,104 
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5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” 

of the Cooperative Agreement, and shall be performed in accordance with the procedures set 

forth in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $8,292,104 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 2.01 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES from the 

existing Golden State Blvd to the new Golden State Blvd. WORK includes removing & replacing 

water valves, remove & replace fire hydrants, disconnect existing water facilities, connections to 

new water FACILITIES, blow offs, excavation and removal of existing water FACILITIES. 

WORK is shown on Drawing UT-C4000 and UT-C4001. 

Estimated Period of Performance: 3 Months 

Estimated value of this WORK: $536,123 

2.2.2 Subtask 2.02 

Scope: Design, secure permits, traffic control, relocate, remove, and reconstruct water 

FACILITIES from the existing Golden State Blvd to the new Golden State Blvd and Veterans 

Blvd at Golden State Blvd. WORK includes removing & replacing water valves, removing & 

replacing fire hydrants, disconnect existing water FACILITIES, connections to new water 

FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, tees, excavation 

and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4007, UT-C4008, 

UT-C4009, UT-C4010, UT-C4011, and UT-C4012. 

Estimated Period of Performance: 10 Months 

Estimated value of this WORK: $2,187,093 

2.2.3 Subtask 2.03 

Scope: Design, secure permits, traffic control and relocate water FACILITIES from the 

existing Golden State Blvd to the new Golden State Blvd, relocate water FACILITIES near Shaw 

Ave and Golden State Blvd,  reconstruct water facilities near Ashlan Ave and Golden State 

Blvd. Work includes removing & replacing water valves, adjusting valve boxes, removing & 

replacing fire hydrants, disconnect existing water FACILITIES, connections to new water 

FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, tees, excavation 

and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4012, UT-C4013, 

UT-C4014, UT-C4015, UT-C4016, UT-C4017 and UT-C4031. 

Estimated Period of Performance: 10 Months 

Estimated value of this WORK: $2,474,566 

2.2.4 Subtask 2.04 

Scope: Design, secure permits, traffic control and protect in place and relocate water 

FACILITIES at Shaw Ave and Golden State Blvd. Work includes removing & replacing water 

valves, adjusting valve boxes, removing & replacing fire hydrants, disconnect existing water 

FACILITIES, connections to new water FACILITIES, blow offs, reducers, casings, hangers, 

thrust blocks, blind flanges, tees, excavation and removal of existing water FACILITIES. WORK 

is shown on Drawing UT-C4030. 
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Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $75,440 

2.2.5 Subtask 2.05 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES at Cornelia 

Ave and Santa Ana Ave. Work includes removing & replacing water valves, adjusting valve 

boxes, removing & replacing fire hydrants, disconnect existing water FACILITIES, connections 

to new water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, 

tees, excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-

C4032. 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $95,130 

2.2.6 Subtask 2.06 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES at McKinley 

Ave and Golden State Blvd. Work includes removing & replacing water valves, adjusting valve 

boxes, removing & replacing fire hydrants, disconnect existing water FACILITIES, connections 

to new water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, 

tees, excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-

C4037, UT-C4046, and UT-C4047. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $449,834 

2.2.7 Subtask 2.07 

Scope: Design, secure permits, traffic control and protect in place water FACILITIES at 

Golden State Blvd and Pine Ave. WORK is shown on Drawing UT-C4038. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $24,600 

2.2.8 Subtask 2.08 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES at Olive Ave 

and Golden State Blvd. Work includes removing & replacing water valves, adjusting valve 

boxes, removing & replacing fire hydrants, disconnect existing water FACILITIES, connections 

to new water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, 

tees, excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-

C4039, UT-C4048, and UT-C4049. 
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Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $437,229 

2.2.9 Subtask 2.09 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES at Belmont 

Ave and Golden State Blvd. Work includes removing & replacing water valves, adjusting valve 

boxes, removing & replacing fire hydrants, disconnect existing water FACILITIES, connections 

to new water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, 

tees, excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-

C4041 and UT-C4042. 

Estimated Period of Performance: 3 Months 

Estimated value of this WORK: $678,422 

2.2.10 Subtask 2.10 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES at Belmont 

Ave and H St. Work includes removing & replacing water valves, adjusting valve boxes, 

removing & replacing fire hydrants, disconnect existing water FACILITIES, connections to new 

water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, tees, 

excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4042 

and UT-C4052. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $248,248 

2.2.11 Subtask 2.11 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES near 

Divisidero and H St. Work includes removing & replacing water valves, adjusting valve boxes, 

removing & replacing fire hydrants, disconnect existing water FACILITIES, connections to new 

water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, tees, 

excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4044 

and UT-C4053 (Drawing UT-C4053 incorrectly references City as FMFCD for water facility No 5 

and No 6, correct City is City of Fresno). 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $248,864 

2.2.12 Subtask 2.12 

Scope: Design, secure permits, traffic control and protect water FACILITIES at Fresno St 

and G St. WORK is shown on Drawing UT-C4055. 
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Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $41,000 

2.2.13 Subtask 2.13 

Scope: Design, secure permits, traffic control, relocate and protect in place water 

FACILITIES a near Tulare St and G St. Work includes removing & replacing water valves, 

adjusting valve boxes, removing & replacing fire hydrants, disconnect existing water 

FACILITIES, connections to new water FACILITIES, blow offs, reducers, casings, hangers, 

thrust blocks, blind flanges, tees, excavation and removal of existing water FACILITIES. WORK 

is shown on Drawing UT-C4056. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $140,462 

2.2.14 Subtask 2.14 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES near Ventura 

St and H St. Work includes removing & replacing water valves, adjusting valve boxes, 

removing & replacing fire hydrants, disconnect existing water FACILITIES, connections to new 

water FACILITIES, blow offs, reducers, casings, hangers, thrust blocks, blind flanges, tees, 

excavation and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4057 

and UT-C4059. 

Estimated Period of Performance: 3 Months 

Estimated value of this WORK: $624,907 

2.2.15 Subtask 2.15 

Scope: Design, secure permits, traffic control, protect in place and remove water facilities 

near G St and SR 41. Work includes disconnecting existing water FACILITIES, connections to 

new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4060. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $63,600 

2.2.16 Subtask 2.16 

Scope: Design, secure permits, traffic control, protect in place, relocate, water FACILITIES 

near California Ave and Railroad Ave. WORK includes disconnecting existing water 

FACILITIES, connections to new water FACILITIES, excavation and removal of existing water 

FACILITIES. WORK is shown on Drawing UT-C4061. 
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Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $166,200 

2.2.17 Subtask 2.17 

Scope: Design, secure permits, traffic control, remove, relocate and protect in place water 

FACILITIES near Florence Ave and Sarah St. WORK includes disconnecting existing water 

FACILITIES, connections to new water FACILITIES, excavation and removal of existing water 

FACILITIES. WORK is shown on Drawing UT-C4062. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $142,176 

2.2.18 Subtask 2.18 

Scope: Design, secure permits, traffic control, remove, relocate, reconstruct, and install 

water FACILITIES along Railroad Ave near Church Ave and East Ave. WORK includes 

disconnecting existing water FACILITIES, connections to new water FACILITIES, excavation 

and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4063, UT-C4064, 

and UT-C4081. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $616,000 

2.2.19 Subtask 2.19 

Scope: Design, secure permits, traffic control, relocate water FACILITIES near Orange Ave 

and Golden State Blvd. Work includes disconnecting existing water FACILITIES, connections to 

new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4068 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $46,200 

2.2.20 Subtask 2.20 

Scope: Design, secure permits, traffic control and protect in place water FACILITIES near 

Hardy Ave and Cedar Ave. WORK is shown on Drawing UT-C4069. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $57,400 

2.2.21 Subtask 2.21 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES near North 

Ave and Cedar Ave. WORK includes disconnecting existing water FACILITIES, connections to 
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new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4070. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $77,000 

2.2.22 Subtask 2.22 

Scope: Design, secure permits, traffic control and protect in place water FACILITIES near 

Muscat Ave and Cedar Ave. WORK is shown on Drawing UT-C4070. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $30,750 

2.2.23 Subtask 2.23 

Scope: Design, secure permits, traffic control, relocate the water well at Pump Station 162 

near Muscat Ave and Cedar Ave. Replacement well site shall be a minimum of 12,000 SF and 

capable of producing an equivalent production yield to the well it is replacing. WORK shall 

include, but not be limited to the following; deactivating existing well site, site selection by the 

City Water Division, test bore and monitoring well to identify potential well yield and water 

quality, production well drilling, piping and onsite improvement design, and construction, 

inspection and well head treatment if applicable. WORK is shown on Drawing UT-C4072. 

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $1,500,000 

2.2.24 Subtask 2.24 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES near Central 

Ave and Cedar Ave. WORK includes disconnecting existing water FACILITIES, connections to 

new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4073, UT-C4085, and UT-C4086. 

Estimated Period of Performance: 4 Months 

Estimated value of this WORK: $369,600 

2.2.25 Subtask 2.25 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, water connection fees, inspection and testing (inspection & testing 

in an oversight Quality Assurance capacity only) in accordance with the Master Fee Schedule. 

AUTHORITY’S CONTRACTOR is still responsible to provide Quality Assurance and Quality 

Control for design and construction through project completion and closeout. 



California High-Speed Train Project Task Order 

Page 8 of 10 
City of Fresno 

Task Order No: 2 (Water) 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $900,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 
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5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $12,230,844 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” 

of the Cooperative Agreement, and shall be performed in accordance with the procedures set 

forth in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $12,230,844 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 
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Local Agency:  

Authority:  

Authority’s Contractor:  
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 3.01   

Scope: Design, secure permits, traffic control and relocate fiber optic FACILITIES in 

downtown Fresno.  Work includes disconnect, new connections, excavate and remove existing 

fiber optic FACILITIES.   

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $500,000 

2.2.2 Subtask 3.02   

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, inspection and testing (inspection & testing in an oversight Quality 

Assurance capacity only).  AUTHORITY’S CONTRACTOR is still responsible to provide 

Quality Assurance and Quality Control for design and construction through project completion 

and closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $50,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 



California High-Speed Train Project Task Order 

Page 3 of 4 
City of Fresno 

Task Order No: 3 (Fiber) 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $550,000 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” 

of the Cooperative Agreement, and shall be performed in accordance with the procedures set 

forth in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $550,000 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 
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7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  

 



 

 

California High-Speed Train Project 

 

Draft Task Order 

Date: December 6, 2012 

Local Agency: City of Fresno 

Agreement No:  

Task Order No: 4 (Roads) 

Project Title: California High-Speed Rail Project 

Description: CHSRP Interaction Removal or Relocation Plan 
 



California High-Speed Train Project Task Order 

Page 1 of 2 
City of Fresno 

Task Order No: 4 (Roads) 

Table of Contents 

GENERAL ..................................................................................................................... 1 

WORK TO BE DONE ..................................................................................................... 1 

1 Cooperative Agreement ......................................................................................... 1 

2 Scope of Work ........................................................................................................ 1 

2.1 LOCATION AND GENERAL DESCRIPTION OF THE WORK COVERED BY THIS TASK ORDER (INCLUDING 

DISPOSITION OF EXISTING FACILITIES): ......................................................................... 1 

2.2 FACILITY WORK TO BE PERFORMED BY PARTIES PURSUANT TO THIS TASK ORDER: .................... 1 

2.2.1 Subtask 4.01................................................................................................. 2 

2.2.2 Subtask 4.02................................................................................................. 2 

2.2.3 Subtask 4.03................................................................................................. 2 

2.2.4 Subtask 4.04................................................................................................. 2 

2.2.5 Subtask 4.05................................................................................................. 3 

2.2.6 Subtask 4.06................................................................................................. 3 

2.2.7 Subtask 4.07................................................................................................. 3 

2.2.8 Subtask 4.08................................................................................................. 3 

2.2.9 Subtask 4.09................................................................................................. 4 

2.2.10 Subtask 4.10................................................................................................. 4 

2.2.11 Subtask 4.11................................................................................................. 4 

2.2.12 Subtask 4.12................................................................................................. 5 

2.2.13 Subtask 4.13................................................................................................. 5 

2.2.14 Subtask 4.14................................................................................................. 5 

2.2.15 Subtask 4.15................................................................................................. 5 

2.2.16 Subtask 4.16................................................................................................. 5 

2.2.17 Subtask 4.17................................................................................................. 6 

2.2.18 Subtask 4.18................................................................................................. 6 

2.2.19 Subtask 4.19................................................................................................. 6 

2.2.20 Subtask 4.20................................................................................................. 6 

2.2.21 Subtask 4.21................................................................................................. 7 

2.2.22 Subtask 4.22................................................................................................. 7 

3 Project Schedule .................................................................................................... 7 

3.1 SCHEDULE FOR FACILITY WORK (THIS TASK ORDER ONLY).................................................. 7 

4 Performance of Work ............................................................................................. 8 

4.1 DESIGN .................................................................................................................. 8 

4.2 CONSTRUCTION ........................................................................................................ 8 

5 Liability For Work................................................................................................... 8 

5.1 COST ALLOCATION .................................................................................................... 8 

6 Cost Estimate ......................................................................................................... 8 



California High-Speed Train Project Task Order 

Page 2 of 2 
City of Fresno 

Task Order No: 4 (Roads) 

6.1 FOR WORK BY CITY ................................................................................................... 8 

6.2 FOR WORK BY AUTHORITY’S CONTRACTOR ...................................................................... 9 

7 Betterment, Accrued Depreciation, Salvage .......................................................... 9 

8 Billing and Payment ............................................................................................... 9 

9 Contacts ................................................................................................................. 9 

 



California High-Speed Train Project Task Order 

Page 1 of 9 
City of Fresno 

Task Order No: 4 (Roads) 

Task Order No. 
4 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 4.01   

Scope: Design, secure permits, traffic control, construct a double track elevated viaduct, 

retained fill walls on both sides to allow HST to go over Road 33 in Madera County, San 

Joaquin River, Union Pacific Rail Road Tracks, Motel Drive, Golden State Blvd, Katherine Way 

and Herndon Ave in Fresno County and roadway modifications. Roadway modifications 

include the realignment of NB 99 on ramp, SB 99 off ramp, Golden State Blvd, Katherine Way, 

and Herndon Ave. WORK is shown on Drawing SV1885, SV1886, SV1887, SV1888, SV1889, 

SV1890, SV1891, SV1892, SV1893, and SV1894. 

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $144,413,567 

2.2.2 Subtask 4.02  

Scope: Design, secure permits, traffic control, dewatering, construct roadway modifications 

over the Herndon Canal adjacent to Barstow Ave and Golden State Blvd. Roadway 

modifications include structure approach slab, metal beam guard railing, ¾” polyester concrete 

overlay and any other facilities required to meet the intent of the basis of design.  WORK is 

shown on drawing TT-D1002, ST-I1001, ST-I1002, ST-I1003, CV-R1007-GSB, CV-G1006-GSB, UT-

C4010, and CV-G1002. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $144,000 

2.2.3 Subtask 4.03 

Scope: Design, secure permits, traffic control, construct a grade separation at Shaw Ave and 

roadway modifications in the City of Fresno. Roadway modifications include realignment of 

Cornelia Ave, realignment of Weber Ave, realignment of Mission Ave, realignment of Santa 

Ana Ave and realignment of Jennifer Ave. WORK is shown on Drawing CV-R1009-GSB, CV-

R1014-GSB-A3, CV-R1015-GSB-A3, CV-R1016-GSB-A3, CV-R1017-GSB-A3, CV-R3007-GSB, CV-

G1002-GSB, CV-G1007-A3, CV-G1008-GSB-A3, CV-J1007-GSB-A3, CV-J1018-GSB-A3, CV-J1022-

A3, ST-I1004-A3, ST-I1005-A3, ST-I1006 and ST-I1007. 

Estimated Period of Performance: 30 Months 

Estimated value of this WORK: $26,771,084 

2.2.4 Subtask 4.04 

Scope: Design, secure permits, traffic control, construct roadway modifications in the City 

of Fresno. Roadway modifications include the realignment of Golden State Blvd from the SR 99 

on ramp located near Herndon Ave to Ashlan Ave, realignment of Kathryn Way, realignment 

of Bryan Ave, realignment of Bullard Ave, Carnegie Ave closure, realignment of Barstow Ave, 

realignment of Market Ave, realignment of State Ave, realignment of Cornelia Ave, realignment 

of Santa Ana Ave, realignment of Richert Ave and realignment of Motel Dr. WORK is shown on 
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Drawing CV-R1001-GSB-A3, CV-R1002-GSB-A3, CV-R1003-GSB, CV-R1004-GSB, CV-R1005-

GSB, CV-R1006-GSB,   CV-R1007-GSB, CV-R1008-GSB, CV-R1009-GSB, CV-R1010-GSB, CV-

R1011-GSB, CV-R1012-GSB, CV-R1013-GSB, CV-R1014-GSB, CV-R1015-GSB,  CV-R1016-GSB, 

CV-R1017-GSB, CV-R3001-GSB, CV-R3002, CV-R3010-GSB-A3, CV-R3011-GSB-A3, CV-J1002-

GSB-A3, CV-J1013-GSB-A3, CB1662 and CB1663.  

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $47,170,000 

2.2.5 Subtask 4.05 

Scope: Design, secure permits, traffic control, construct approximately roadway 

modifications in the City of Fresno. Roadway modifications include the realignment of Golden 

State Blvd between Clinton Ave and Belmont Ave, realignment of West Ave, realignment of 

Pine Ave, realignment of Weber Ave and realignment of Brooks Ave and Golden State Blvd 

closure near Roeding Park. WORK is shown on DrawingTT-D1010-A4, TT-D1011, TT-D1012, 

TT-D1013, CV-T1001-A3, CV-T1004-A3, CV-T1007-A3, and CV-T1009-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $16,072,000 

2.2.6 Subtask 4.06 

Scope: Design, secure permits, traffic control, widen the existing grade separation at 

McKinley Ave and SR 99 in the City of Fresno. WORK is shown on Drawing ST-I1021, ST-I1022, 

and ST-I1023. 

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $1,687,500 

2.2.7 Subtask 4.07 

Scope: Design, secure permits, traffic control, construct a grade separation at McKinley Ave 

and roadway modifications in the City of Fresno. Roadway modifications include McKinley 

Ave Connector, realignment of Weber Ave, realignment of Golden State Blvd and West 

Ave/McKinley Ave intersection. WORK is shown on Drawing CV-T1001-A3, CV-T1002-A3, CV-

T1003-A3, CV-T1004-A3, CV-T1005-A3, CV-T1006-A3 and ST-K1026-A3, CV-T3001-A3, CV-

T3002-A3, CV-T1012-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $16,787,866 

2.2.8 Subtask 4.08 

Scope: Design, secure permits, traffic control and construct a grade separation at Olive Ave 

and roadway modifications in the City of Fresno. Roadway modifications include realignment 
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and closure of Golden State Blvd, realignment of West Ave, realignment of Brooks Ave, 

realignment of Weber Ave, realignment of Pine Ave, realignment of Olive Ave/Roeding Park 

entrance, realignment of Carruth Ave/Olive Ave and Delno Ave closure. WORK is shown on 

Drawing CV-T1007, CV-T1004-A3, CV-T1006-A3, CV-T1007-A3, CV-T1008-A3, CV-T1012-A3, 

CV-T3003-A3, CV-T3004-A3, and ST-K1027-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $19,036,725 

2.2.9 Subtask 4.09 

Scope: Design, secure permits, traffic control, remove existing bridge structure and 

construct a grade separation at Belmont Ave and roadway modifications in the City of Fresno. 

As a result of the proposed grade separation the traffic circle at Belmont will be removed, 

resulting in the Golden State Blvd closure, re alignment of Harrison Ave, Thorne Ave closure, 

Wesley Ave closure, realignment of the intersection at Thorne Ave/Weber Ave, realignment of 

the intersection at Farris Ave/H Street, realignment of Safford Ave/Belmont Ave, and 

realignment of H Street. WORK is shown on Drawing CV-T1009-A3, CV-T1010-A3, CV-T1011-

A3, CV-T1012-A3, CV-T3005-A3, CV-T3006-A3, ST-K1028-A3, and ST-K1029-A3. 

Estimated Period of Performance: 30 Months 

Estimated value of this WORK: $23,400,088 

2.2.10 Subtask 4.10 

Scope: Design, secure permits, traffic control, replace existing box culvert crossing at 

Thorne Ave/ Dry Creek Canal and roadway modifications in the City of Fresno. Roadway 

modifications include aprons for new box culvert. WORK is shown on Drawing CV-R1001-

THN.  

Estimated Period of Performance: 8 Months 

Estimated value of this WORK: $801,421 

2.2.11 Subtask 4.11 

Scope: Design, secure permits, traffic control, construct modifications in the City of Fresno. 

Roadway modifications include the closure of North Roosevelt Ave, making the existing 

intersection of H Street and North Roosevelt Ave a T-intersection. The closure of Divisidero 

creates a T-intersection at Divisidero and G Street. It also changes the 5-way intersection to a 4-

way intersection where Divisidero meets North Echo Ave and H Street. WORK is shown on 

Drawing CV-T5001.  

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $4,280,000 
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2.2.12 Subtask 4.12 

Scope: Design, secure permits, traffic control, construct a double track underground trench 

between Olive Ave and Stanislaus Ave, pump station and roadway modifications. WORK is 

shown on Drawing TT-D1015, ST-Y1001, ST-Y1002, ST-Y1003, ST-Y1004, ST-Y1005, ST-Y1006, 

ST-Y1007, ST-Y1008, and ST-Y1009. 

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $374,000,000 

2.2.13 Subtask 4.13 

Scope: Design, secure permits, traffic control, construct a grade separation at Stanislaus 

Street and roadway modifications in the City of Fresno. Roadway modifications include new 

intersection at Broadway Street and Stanislaus Street and F Street and Stanislaus Street. WORK 

is shown on Drawing TT-D1016, CV-T1013-B4, CV-T1014-A3, CV-T3007-A3, CV-T3008-A3, ST-

K1030-A3, and ST-K1031-A3. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $8,217,365 

2.2.14 Subtask 4.14 

Scope: Design, secure permits, traffic control, remove an existing bridge at Tuolumne Street 

and roadway modifications in the City of Fresno. Roadway modifications include new 

intersection at Broadway Street and Tuolumne Street, F Street and Tuolumne Street., G Street 

and Tuolumne Street, and H Street and Tuolomne Street. WORK is shown on Drawing TT-

D1016, CV-T1013, CV-T1015-A3, CV-T3009-A3, ST-K1032, and ST-K1033. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $7,579,300 

2.2.15 Subtask 4.15 

Scope: Design, secure permits, traffic control, construct a pedestrian bridge adjacent to 

Stanislaus Street in the City of Fresno. WORK is shown on Drawing CV-T1013-B4, ST-K1042-

A3, ST-K1043-B4, and ST-K1044-A3. 

Estimated Period of Performance: 18 Months 

Estimated value of this WORK: $2,100,000 

2.2.16 Subtask 4.16 

Scope: Design, secure permits, traffic control, construct a grade separation at Fresno Street, 

pump station and roadway modifications in the City of Fresno. Roadway modifications include 

the realignment of the intersection at Fresno Street/G Street and realignment of G Street 
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between Merced Street to Mariposa Street. WORK is shown on Drawing CV-T3011-A3, CV-

T1024-A3, CV-T1025-A3, CV-T1026-A3, TT-D1016, CV-T1024, ST-K1004, and ST-K1041-A3. 

Estimated Period of Performance: 24 months 

Estimated value of this WORK: $7,218,492 

2.2.17 Subtask 4.17 

Scope: Design, secure permits, traffic control, construct a grade separation at Tulare Street 

and roadway modifications in the City of Fresno. Roadway modifications include F Street 

closure at Tulare Street, Kern Street closure and remove existing at grade crossing at Kern Street 

and UPRR Crossing. WORK is shown on Drawing CV-T1016, CV-T1017, CV-T3011-A3, ST-

K1034, and ST-K1035. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $14,818,307 

2.2.18 Subtask 4.18 

Scope: Design, secure permits, traffic control, construct a grade separation at Tulare Street, 

pump station and roadway modifications in the City of Fresno. Roadway modifications include 

a road structure at G Street and Tulare Street, new intersection at H Street and Tulare Street and 

F Street and Tulare Street. WORK is shown on Drawing CV-T3011-A3, CV-T1018, ST-K1005, ST-

K1006, and ST-K1036. 

Estimated Period of Performance: 18 Months 

Estimated value of this WORK: $2,672,657 

2.2.19 Subtask 4.19 

Scope: Design, secure permits, traffic control and roadway modifications in the City of 

Fresno. Roadway modifications include Kern Street closure and Mono Street closure. WORK is 

shown on Drawing TT-D1017. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $1,220,000 

2.2.20 Subtask 4.20 

Scope: Design, secure permits, traffic control, construct a grade separation at Ventura Street, 

pump station and road way modifications in the City of Fresno. Road modifications include 

realignment of Broadway Street/Ventura Street and Ventura Street/F Street. WORK is shown on 

Drawing CV-T1021, CV-T1027-A3, CV-T1028-A3, CV-T1029-A3, CV-T3010-A3, CV-T3012-A3, 

CV-T3013-A3, ST-K1007-A3, ST-K1008-A3, ST-K1036-A3, ST-K1037, and ST-K1038. 
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Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $19,078,991 

2.2.21 Subtask 4.21 

Scope: Design, secure permits, traffic control, construct a pedestrian bridge adjacent to 

Ventura Street in the City of Fresno. WORK is shown on Drawing ST-K1040. 

Estimated Period of Performance: 18 Months 

Estimated value of this WORK: $2,100,000 

2.2.22 Subtask 4.22 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, inspection and testing (inspection & testing in an oversight Quality 

Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide Quality 

Assurance and Quality Control for design and construction through project completion and 

closeout. The estimated value does not include plan check review and inspection costs for false 

work since CITY will require AUTHORITY’S CONTRACTOR to review and certify. 

Period of Performance: Duration of Project 

Estimated value of this WORK: $1,240,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 
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4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $740,809,363 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Cost of Work,” of 

the Cooperative Agreement, and shall be performed in accordance with the procedures set forth 

in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 
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6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $740,809,363 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Cost of Work,” of the Cooperative 

Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 5.01 

Scope: Design, secure permits, traffic control, remove, relocate and protect in place sanitary 

sewer FACILITIES near G St and SR 41. WORK includes excavation and removal of existing 

sanitary sewer FACILITIES and reconnecting all existing sewer laterals to new sanitary sewer 

FACILITIES. WORK is shown on Drawing UT-C4060. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $294,284 

2.2.2 Subtask 5.02 

Scope: Design, secure permits, traffic control, remove, relocate and install sanitary sewer 

FACILITIES along Railroad Ave between SR 41 and SR99. WORK includes excavation and 

removal of existing sanitary FACILITIES (includes privately owned FACILITIES) and 

reconnecting all existing sewer laterals to new sanitary sewer FACILITIES. WORK is shown on 

Drawing UT C4061, UT-C4062, UT-C4063, UT-C4064, UT-C4065, UT-C4078, UT-C4079, UT-

C4080, UT-C4081, and UT-C4082. 

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $3,404,148 

2.2.3 Subtask 5.03 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES 

within a near Jensen Ave and Railroad Ave. FACILTITY WORK includes excavation and 

removal of existing sanitary sewer FACILITIES, removal of sanitary sewer manholes, 

reconnecting all existing sewer laterals to new sanitary sewer FACILITIES and new sanitary 

sewer manholes. WORK is shown on Drawing UT-C4065, UT-C4066, and UT-C4084. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $612,000 

2.2.4 Subtask 5.04 

Scope: Design, secure permits, traffic control and relocate sanitary sewer FACILITIES 

within a near Orange Ave and Golden State Blvd. WORK includes excavation and removal of 

existing sanitary sewer FACILITIES, removal of sanitary sewer manholes, reconnecting all 

existing sewer laterals to new sanitary sewer FACILITIES and new sanitary sewer manholes. 

WORK is shown on Drawing UT-C4068. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $61,200 
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2.2.5 Subtask 5.05 

Scope: Design, secure permits, traffic control and protect in place FACILITIES near Hardy 

Ave and Cedar Ave. WORK is shown on Drawing UT-C4069. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $122,400 

2.2.6 Subtask 5.06 

Scope: Design, secure permits, traffic control and remove and relocate sanitary sewer facilities 
that are used for industrial waste that are referenced as “Private” near California Ave / Sarah St, 
California Ave / Railroad Ave, California Ave / East Ave, Church Ave / East Ave, Church Ave / 
Sarah St and East Ave / Florence Ave.  Facility Work is shown on Drawing UT-C4061, UT-C4078, 
UT-C4079, UT-C4080, UT-C4081 and UT-C4082. 

  
Estimated Period of Performance: 12 Months 

Estimated value of this Facility Work: $1,027,548 

2.2.7 Subtask 5.07 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, water connection fees, inspection and testing (inspection & testing 

in an oversight Quality Assurance capacity only) in accordance with the Master Fee Schedule. 

AUTHORITY’S CONTRACTOR is still responsible to provide Quality Assurance and Quality 

Control for design and construction through project completion and closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $324,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 
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Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $5,845,580 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” 

of the Cooperative Agreement, and shall be performed in accordance with the procedures set 
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forth in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $5,845,580 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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Task Order No. 
6 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 6.01 

Scope: Design, secure permits, traffic control, protect in place and remove water facilities 

near G St and SR 41. Work includes disconnecting existing water FACILITIES, connections to 

new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4060. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $63,600 

2.2.2 Subtask 6.02 

Scope: Design, secure permits, traffic control, protect in place, relocate, water FACILITIES 

near California Ave and Railroad Ave. WORK includes disconnecting existing water 

FACILITIES, connections to new water FACILITIES, excavation and removal of existing water 

FACILITIES. WORK is shown on Drawing UT-C4061. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $166,200 

2.2.3 Subtask 6.03 

Scope: Design, secure permits, traffic control, remove, relocate and protect in place water 

FACILITIES near Florence Ave and Sarah St. WORK includes disconnecting existing water 

FACILITIES, connections to new water FACILITIES, excavation and removal of existing water 

FACILITIES. WORK is shown on Drawing UT-C4062. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $142,176 

2.2.4 Subtask 6.04 

Scope: Design, secure permits, traffic control, remove, relocate, reconstruct, and install 

water FACILITIES along Railroad Ave near Church Ave and East Ave. WORK includes 

disconnecting existing water FACILITIES, connections to new water FACILITIES, excavation 

and removal of existing water FACILITIES. WORK is shown on Drawing UT-C4063, UT-C4064, 

and UT-C4081. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $616,000 

2.2.5 Subtask 6.05 

Scope: Design, secure permits, traffic control, relocate water FACILITIES near Orange Ave 

and Golden State Blvd. Work includes disconnecting existing water FACILITIES, connections to 
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new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4068 

Estimated Period of Performance: 1 Month 

Estimated value of this WORK: $46,200 

2.2.6 Subtask 6.06 

Scope: Design, secure permits, traffic control and protect in place water FACILITIES near 

Hardy Ave and Cedar Ave. WORK is shown on Drawing UT-C4069. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $57,400 

2.2.7 Subtask 6.07 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES near North 

Ave and Cedar Ave. WORK includes disconnecting existing water FACILITIES, connections to 

new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4070. 

Estimated Period of Performance: 2 Months 

Estimated value of this WORK: $77,000 

2.2.8 Subtask 6.08 

Scope: Design, secure permits, traffic control and protect in place water FACILITIES near 

Muscat Ave and Cedar Ave. WORK is shown on Drawing UT-C4070. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $30,750 

2.2.9 Subtask 6.09 

Scope: Design, secure permits, traffic control, relocate the water well at Pump Station 162 

near Muscat Ave and Cedar Ave. Replacement well site shall be a minimum of 12,000 SF and 

capable of producing an equivalent production yield to the well it is replacing. WORK shall 

include, but not be limited to the following; deactivating existing well site, site selection by the 

City Water Division, test bore and monitoring well to identify potential well yield and water 

quality, production well drilling, piping and onsite improvement design, and construction, 

inspection and well head treatment if applicable. WORK is shown on Drawing UT-C4072. 

Estimated Period of Performance: 12 Months 

Estimated value of this WORK: $1,500,000 
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2.2.10 Subtask 6.10 

Scope: Design, secure permits, traffic control, and relocate water FACILITIES near Central 

Ave and Cedar Ave. WORK includes disconnecting existing water FACILITIES, connections to 

new water FACILITIES, excavation and removal of existing water FACILITIES. WORK is 

shown on Drawing UT-C4073, UT-C4085, and UT-C4086. 

Estimated Period of Performance: 4 Months 

Estimated value of this WORK: $369,600 

2.2.11 Subtask 6.11 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, water connection fees, inspection and testing (inspection & testing 

in an oversight Quality Assurance capacity only) in accordance with the Master Fee Schedule. 

AUTHORITY’S CONTRACTOR is still responsible to provide Quality Assurance and Quality 

Control for design and construction through project completion and closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $243,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 
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Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $3,311,926 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” 

of the Cooperative Agreement, and shall be performed in accordance with the procedures set 

forth in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $3,311,926 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 
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charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the City. Each 

Facility that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

City will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 7.01 

Scope: Design, secure permits, traffic control, construct roadway modifications in the City 

of Fresno. Roadway modifications include closures for, California Ave, Rail Road Ave, Cherry 

Ave, and Lorena Street. WORK is shown on Drawing CB1662, CB1663, TT-D3012, TT-D1018, 

TT-D1019, and CV-T5005.  

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $8,912,000 

2.2.2 Subtask 7.02 

Scope: Design, secure permits, traffic control, construct a double track underground trench 

between Lorena Street and Orange Ave, pump station and roadway modifications in the City of 

Fresno. Roadway modifications include Florence Ave closure, Belgravia Ave closure, East Ave 

closure, and Railroad Ave closure. WORK is shown on Drawing CB1663, CB1664, CB1665, 

SV2191, SV2192, SV2193, SV2194, SV2195, SV2196, SV2197, SV2198, TT-D1019, TT-D1020, TT-

D1021, ST-Y1010, ST-Y1011, ST-Y1012, ST-Y1013, ST-Y1014, ST-Y1015, ST-Y1016, ST-Y1017, CV-

T1031, CV-T1032, CV-T1033, CV-T1034, CV-T1035, CV-T5006 and CV-T5007. 

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $317,776,000 

2.2.3 Subtask 7.03 

Scope: Design, secure permits, traffic control, construct a double track elevated viaduct, 

grade separation and retained fill walls on both sides to allow HST to go over Golden State 

Blvd, Burlington Northern Santa Fe Railroad Tracks, Fresno Colony No 24 Canal, Hardy Ave, 

North Ave, Cedar Ave, SR 99, North Central No 26 Canal and Muscat Ave and roadway 

modifications in the City of Fresno. Roadway modifications include Orange Ave closure and 

Malaga Ave closure. WORK is shown on Drawing SV2201, SV2202, SV2203, SV2204, SV2205, 

SV2206, SV2207, SV2208, CB1665, CB1666, CB1667, CB1668, CB1669, TT-D1021, TT-D1022, TT-

D1023, TT-D1024, TT-D1025, ST-J3012, ST-J3013, ST-J3014, ST-J3015, ST-J1001, ST-J1002, ST-

J1003, ST-J1004, ST-J1005, ST-J1006, ST-J1007, ST-J1008, ST-J1009, CV-T5007 and CV-T5008. 

Estimated Period of Performance: 36 Months 

Estimated value of this WORK: $89,696,489 

2.2.4 Subtask 7.04 

Scope: Design, secure permits, traffic control, construct a grade separation and a pedestrian 

ramp structure at Church Ave and roadway modifications in the City of Fresno. Roadway 

modifications include the relocation and modification of the existing railroad crossing gates, 

closure of Railroad Ave, realignment of G Street, realignment of Golden State Blvd, realignment 

of Old Church Ave, closure of East Ave. WORK is shown on Drawing CB1664, CT1021, TT-
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D1019, TT-D1020, CV-T1031, CV-T1032, CV-T1033, CV-T1034, CV-T1035, ST-K1045, and ST-

K1046. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $23,180,206 

2.2.5 Subtask 7.05 

Scope: Design, secure permits, traffic control, construct a grade separation at Central Ave 

and roadway modifications in the City of Fresno. Roadway modifications include a new 

intersection at Central Ave and Cedar Ave. WORK is shown on Drawing CB1669, CT1025, TT-

D1025, CV-T1036, CV-T1037, CV-T1038, CV-T3013, and ST-K1047. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $18,580,206 

2.2.6 Subtask 7.06 

Scope: Design, secure permits, traffic control, construct a grade separation at American Ave 

and roadway modifications in the City of Fresno. Roadway modifications include new 

intersections at American Ave and Maple Ave and American Ave and Cedar Ave. WORK is 

shown on Drawing CB1671, CT1028, TT-D1027, CV-T1039, CV-T1040, CV-T3013, and ST-K1048. 

Estimated Period of Performance: 24 Months 

Estimated value of this WORK: $7,929,977 

2.2.7 Subtask 7.07 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the CITY for all costs resulting from 

plan check review, permits, inspection and testing (inspection & testing in an oversight Quality 

Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide Quality 

Assurance and Quality Control for design and construction through project completion and 

closeout. The estimated value does not include plan check review and inspection costs for false 

work since CITY will require AUTHORITY’S CONTRACTOR to review and certify. 

Period of Performance: Duration of Project 

Estimated value of this WORK: $760,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 
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3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the City, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By City: The City will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify Facility Work is being properly performed by 

the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the City and 

the Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $466,834,879 
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5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by City 

The City’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” 

of the Cooperative Agreement, and shall be performed in accordance with the procedures set 

forth in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $466,834,879 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The City shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, and 

pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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Financial Project ID:       Federal Project ID:       

County:       AUTHORITY Document No:       

PARTIES 

THIS AGREEMENT, entered into this       day of       ,       

(the “Agreement” or“Cooperative Agreement”), by and between the California High Speed Rail 

Authority, an agency of the State of California, whose principal place of business and mailing 

address is 770 L Street, Suite 800, Sacramento, California 95814, hereinafter referred to as the 

"Authority", and  

Comcast , 

a       whose principal mailing address is  

3055 Comcast Place, Livermore, CA 94551 , 

hereinafter referred to as the "Facility Owner". 

RECITALS 

WHEREAS, the Facility Owner owns, operates, or maintains certain Facilities, as defined 

herein, of which certain Facilities may be operated under regulations of the California Public 

Utilities Commission ; and 

WHEREAS, the Authority is responsible for the High Speed Train Project (the “HST Project”), 

as defined herein, and from time to time the HST Project involves Relocation, as defined herein, 

of the Facility Owner’s Facilities; and 

WHEREAS, the HST Project will be built in multiple phases; and  

WHEREAS, the Authority and the Facility Owner desire to enter into an agreement which 

establishes the contractual terms and conditions applicable to the Relocation of the Facility 

Owner’s Facilities throughout the various phases of the HST Project.. 

NOW AND THEREFORE, for and in consideration for the mutual covenants and agreements 

contained in this Agreement and for other good and valuable consideration, the receipt and 

sufficiency of which are hereby acknowledged, the Authority and the Facility Owner agree as 

follows: 

1 DEFINITIONS 

As used in this agreement, the following terms have the following meanings: 
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1.1 Authority’s Contractor 

The “Authority’s Contractor” means a company, joint venture, partnership, limited liability 

company, or person, that enters into a contract with the Authority for the performance of 

Facility Work, as defined herein other than any Excluded Entity.  

1.2 Authority Designated Holiday 

“Authority Designated Holiday” means New Year’s Day (January 1), Martin Luther King, Jr. 

Day (third Monday in January), President’s Day (third Monday in February), Memorial Day 

(last Monday in May), Independence Day (July 4), Labor Day (first Monday in September), 

Thanksgiving Day (fourth Thursday in November), the day after Thanksgiving (fourth Friday 

in November), and Christmas Day (December 25). 

1.3 Betterment 

“Betterment” shall mean any upgrading of a replacement Facility that is not attributable to the 

construction of the HST Project and is made solely for the benefit of and at the election of the 

Facility Owner, including an increase in the capacity, capability, level of service, efficiency, 

duration or function of the replacement Facility over that which was provided by the existing 

Facility; provided, however, that the following are not considered Betterments in such cases: 

A. Any upgrading necessary for safe and effective construction of the HST Project; 

B. Replacement devices or materials that meet equivalent standards although they are not 

identical; 

C. Replacement of devices or materials no longer regularly manufactured with the next 

highest grade or size; 

D. Any upgrading required by applicable laws; 

E. Replacement devices or materials which are used for reasons of economy (e.g. non-

stocked items may be uneconomical to purchase); or 

F. Any upgrading required by the applicable standard specifications, standards of practice 

and construction methods applied to comparable facilities constructed by or for the 

Facility Owner at its own expenses, which are in effect as of the date of execution of the 

applicable Task Order. 

 

1.4  Days 

“Days” means calendar days, unless otherwise stated. 
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1.5 Excluded Entity 

“Excluded Entity” means any public or private entity that enters into a contract with Authority 

to coordinate and/or perform work on its own facilities with work on the HST Project. 

1.6 Facility 

“Facility” or “Facilities” means any Utility, as defined herein, or any publicly owned and 

operated road, street, bridge, or grade separation.  The term “Facility” or “Facilities” includes 

traffic signals, street lights, and crossing equipment associated with roads, streets, bridges 

and/or grade separations, as well as any electrical conduits and feeds providing service to such 

facilities. For this purpose, all electrical lines that connect (directly or indirectly) to traffic 

signals, street lights, and/or crossing equipment shall be deemed to provide service to such 

facilities if they do not carry electricity that will serve any other types of facilities.  

 

1.7 Facility Work 

“Facility Work” means all services, labor, materials, and other efforts to be provided and 

performed including the following general categories: scheduling, utility relocation, demolition, 

permitting, survey, geotechnical, design, environmental mitigation, construction, quality 

control, and quality assurance for design and construction, community relations, quality 

inspection and testing, construction safety and security program, systems testing, preparation 

of CADD As-Builts, implementation of warranty after construction completion, coordination 

with jurisdictional authorities (governments, public and private entities), utility companies, 

railroad companies, and local communities, and other efforts necessary or appropriate to 

complete the design and construction required for Relocation of Facilities or construction of 

new Facilities in conjunction with the HST Project.   

1.8 Hazardous Material 

"Hazardous Material(s)" means any hazardous substance, hazardous material, or hazardous 

waste as defined under state or federal law and/or any substance, material, waste, or other 

material of any nature whatsoever which may give rise to liability under state or federal law. 

1.9 HST Project 

HST Project means the development and implementation of intercity high-speed rail service 

throughout the State of California as defined under current provisions of Sections 2704 et seq. of 

the Streets and Highways Code and Sections 185030 et seq. of the Public Utilities Code. Any 

portion of the HST Project for which design or construction work, including Facility Work, is 

performed, managed, contracted, or directed (by a notice to owner or otherwise) by an 
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Excluded Entity, directly or indirectly, is specifically excluded from the definition of HST 

Project. 

1.10 Notice to Proceed 

“Notice to Proceed” means written authorization by the Authority to begin performance of 

Facility Work as specified in Task Orders.   

1.11 Party 

“Party” refers to the Authority or the Facility Owner, as the context may require and “Parties” 

means the Authority and the Facility Owner, collectively. 

1.12 Relocation 

“Relocation” means alteration, removal, relocation, replacement, reconstruction, support, 

including provision of temporary facilities as necessary, of any and all of the Facility Owner’s 

Facilities that is necessary in order to accommodate or permit construction of the HST Project.  

1.13 Right-of-way of Facility Owner 

“Right-of-way of Facility Owner” means a property right held by the Facility Owner in the form 

of either a recorded or fully executed deed in the usual form or other recorded or fully executed 

valid instrument that conveys a permanent property right to the Facility Owner for the Facility 

to be located in a defined area of real property, including but not limited to a defined area 

within the HST Project right-of-way that is subject to a recorded Joint Use Agreement or 

Consent to Common Use Agreement. Right-of-way of Facility Owner does not include a 

franchise or license.  

1.14 Service Line 

“Service Line” means (a) any Utility line, the function of which is to directly connect the 

improvements on an individual property (e.g., a single family residence or an industrial 

warehouse) to another Utility line located off such property, which other Utility line connects 

more than one such individual line to a larger system, and (b) any cable or conduit that supplies 

an active feed from the Facility Owner’s Facilities to activate or energize governmental lighting 

and electrical systems, traffic control systems, communication systems or irrigation systems. 

The term "Service Line" also includes any Utility on public or private property that services 

structures located on such property. 

1.15 Task Order  

“Task Order” means a work order or agreement among the Authority, the Authority’s 

Contractor, and the Facility Owner, authorizing and providing for the performance of specific 

work and or services and/or the purchase of materials and equipment. 
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1.16 Unforeseen Work 

“Unforeseen Work” means any new and extra work found essential to the satisfactory 

completion of the Relocation and not covered by any of the various Task Orders or by 

combination of such Task Orders. 

1.17 Utility 

“Utility” means, a privately, publicly, or cooperatively owned line, facility or system (including 

municipal and/or government lines, facilities and systems) for transmitting or distributing 

communications, cable television, power, electricity, gas, oil, crude products, water, steam, 

sewage, waste, storm water or any other similar commodity that directly or indirectly serves the 

public, including any irrigation system and any fire or police signal system. The necessary 

appurtenances to each Utility facility (including fire hydrants as appurtenances to water lines 

and drainage basins for storm water lines) shall be considered part of such Utility. Without 

limitation, any Service Line connecting directly to a Utility shall be considered an appurtenance 

to that Utility, regardless of the ownership of such Service Line. However, when used in the 

context of the removal, relocation and/or protection of facilities to accommodate the HST 

Project, the term “Utility” or “utility” specifically excludes (a) traffic signals, street lights, and 

crossing equipment, as well as any electrical conduits and feeds providing service to such 

facilities, and (b) cellular telecommunications towers and relatedfacilities.  For this purpose, all 

electrical lines that connect (directly or indirectly) to traffic signals, street lights, and/or crossing 

equipment shall be deemed to provide service to such facilities if they do not carry electricity 

that will serve any other types of facilities.  

1.18 Wasted Work 

“Wasted Work” means design or construction work performed upon written direction from the 

Authority, for Relocation rendered useless or unnecessary as a result of the Authority’s 

cancellation and/or changes in the scope of work as agreed to by both Parties. This term 

includes any other design or construction work that is needed to accomplish the scope of work 

for the Relocation and is subsequently rendered unnecessary at some later date. 

1.19 Working Days 

“Working Days” means each weekday that is not an Authority Designated Holiday. 

2 WORK TO BE COMPLETED 

2.1 Facility Work 

Facility Work specific to a particular Facility’s Relocation shall be detailed in a subsequently 

executed Task Order. 
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2.2 Task Orders 

The format of Task Orders and their contents shall be mutually agreed upon by the Authority, 

the Authority’s Contractor and the Facility Owner. Unexecuted Task Orders are drafts and their 

contents may not be relied upon by either Party. Task Orders for execution shall be prepared by 

the Authority’s Contractor.  The Task Order will set forth among other things, the arrangements 

between the parties regarding scope of work, schedule, cost, cost apportionment, billing, 

payment, documentation, document retention, accounting and coordination as it relates to the 

Facility Work.  Format of the Task Order and its content shall be mutually agreed upon by the 

Authority, the Authority’s Contractor, and the Facility Owner. 

 

2.3 Betterment Work at the Facility Owner’s Request 

Any work considered Betterment made at the Facility Owner’s request shall be agreed upon in 

advance by the Parties and detailed in a Task Order along with costs and allocation of 

responsibility for such costs to the Facility Owner. 

2.4 Unforeseen Work 

If any Unforeseen Work arises during the performance of Facility Work, it shall be performed 

under the Task Order that is applicable to the Facility Work under which it arose. If Unforeseen 

Work does not arise in connection with any Facility Work, it shall be treated as a separate phase 

or segment of the HST Project under this Agreement. The Authority reserves the right to make 

the final determination as to whether any Unforeseen Work must be performed and the Facility 

Owner shall be obligated to comply with the Authority’s determination. 

3 LIABILITY FOR WORK 

3.1 Prior Rights 

Liability for the cost of Facility Work shall be determined by applicable law, including, without 

limitation,  statute, superior rights, or prescriptive rights, collectively referred to as (“Prior 

Rights”).  The burden of establishing Prior Rights rests with the Facility Owner, including the 

responsibility to prepare, document and submit a claim for its declared right of occupancy in 

the defined property area where the Facility Owner’s Facility is located. 

3.2 Authority’s Expense 

Unless the Facility Owner agrees otherwise herein, the Facility Work will be performed at the 

Authority’s expense in circumstances where by Prior Rights the costs for such work shall be 

borne by the Authority. 
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3.3 Facility Owner’s Expense 

Facility Work will be performed at the Facility Owner’s expense where: 

A. Facility Work is a Betterment as defined in Section 1.3; 

B. The Facility Owner is unable to produce adequate documentation of its Prior Rights to 

the property area where its Facility is located; 

C. It is determined by Prior Rights that the cost for such work shall be borne by the Facility 

Owner; or 

D. The Facility Owner agrees to perform the work at its own expense. 

3.4 Shared Expense 

Facility Work will be performed at the shared expense of the Authority and the Utility Owner in 

circumstances where the Parties agree in advance to do so. The proportion of Facility Work 

expense to be borne by each Party shall be detailed in the Task Order for that Facility Work. 

3.5 Disputed Cost Liability 

In circumstances where a dispute exists between the Parties as to whether the Facility Owner 

has a Prior Right to maintain and operate its facilities in their present location and which Party 

must bear the expense of Facility Work required for a Relocation pursuant to a Task Order, the 

Parties agree to proceed with the Facility Work required by the Task Order and to reserve the 

issue of liability for the cost of the Facility Work detailed in the Task Order as hereinafter 

provided.  In such case, the Authority, either directly or through Authority’s Contractor, shall 

advance funds for the cost of the Facility Work as if such costs were Authority’s expense as 

provided in Section 3.2, of this Cooperative Agreement,  

Authority and Facility Owner agree that after execution of the Task Order for Facility Work 

where cost liability is disputed, they shall negotiate in good faith with the goal of reaching an 

agreement as to the allocation of costs for the Facility Work.  If Facility Owner fails to negotiate 

in good faith, or if no agreement is executed and delivered on or before ten (10) days after the 

date of completion of the Facility Work, then notwithstanding the disputes resolution process 

set forth in Section 3.7 of this Cooperative Agreement, Authority shall have the immediate right 

to pursue a determination of the cost responsibility through either mandatory binding 

arbitration (pursuant to the arbitration process set forth in Section 3.7) or through litigation in a 

court of competent jurisdiction, in Authority’s sole discretion.  It is further agreed by Facility 

Owner and Authority that in case of disputed liability, (a) neither the advance or return of 

funds pursuant to this Cooperative Agreement nor the performance  by Facility Owner of the 

Facility Work shall be deemed a waiver, compromise or admission of liability, (b) the fact that 

such advance and/or return of funds and performance of Facility Work occur shall not be 

pertinent to and shall not be considered or offered as evidence regarding the issue of liability, 
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(c) the issue of liability shall be reserved for resolution by subsequent agreement, arbitration or 

litigation, and (d) the time for commencing an action for the recovery of any funds advanced by 

Authority for the cost of the Facility Work shall begin to run as of the tenth day after completion 

of the Facility Work, and Facility Owner waives any applicable statute of limitation to the 

contrary to the extent permitted by law. 

In the event that Facility Owner ultimately is determined to be responsible for the Relocation 

costs, then Facility Owner shall within 45 days from the date of such determination reimburse 

the Authority or the Authority’s Contractor as directed by the Authority the full amount of all 

sums advanced that were determined to be the Facility Owner’s cost responsibility, plus interest 

from the date advanced or disbursed by Authority and computed in accordance with Section 

1268.350 of the Code of Civil Procedure. 

3.6 Claims by the Authority’s Contractor  

In the event the Authority’s Contractor makes any claim against the Authority relating to 

Facility Work, the Authority will notify the Facility Owner of the claim and the Facility Owner 

will cooperate with the Authority in assessing and resolving the claim within a reasonable time. 

Any resolution of any portion of the claim directly between the Facility Owner and the 

Authority’s Contractor shall be in writing, shall be subject to written concurrence by the 

Authority, and shall specify the extent to which it resolves the claim against the Authority. 

Since Facility Work may be reimbursable to the Facility Owner under this Agreement, the 

Authority may withhold reimbursement to the Facility Owner until final resolution (including 

any actual payment required) of all claims relating to Facility Work. The right to withhold shall 

be limited to actual claim payments made by the Authority to the Authority’s Contractor. 

3.7 Disputes 

The Authority and the Facility Owner agree that, as a general principle, the Parties shall idtntify 

and engage in measures  to prevent and resolve  potential sources of conflict before they 

excalate into  disputes through a process involving partnering , collaboration and cooperation,  

which shall attempt to identify and resolve potential disputes without resort to formal legal 

process. Such process shall include establishing for each phase of the HST Project impacting 

Facility Owner’s Facilities a hierarchy of individuals within each Party’s organization to whom 

issues may be addressed as they arise in order to resolve such issues before they are elevated to 

the next level in the hierarchy, and periodic meetings at the request of either Party to review the 

ongoing status of the HST Project and the Facility Work. 

In the event the Facility Owner disagrees with a determination or direction made by the 

Authority, in connection with the Facility Work, the Facility Owner shall provide prompt 
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written notice of its objection  to Authority, including the reasons for such objection. Thereafter, 

the Parties shall attempt to resolve such potential dispute through the partnering process, 

which may include escalation through the hierarchy established for the partnering process, at 

either Party’s request. If, within 14 days after conclusion of such partnering, the dispute 

persists, then the Facility Owner may request a written statement of the Authority concerning 

its decision. The request shall state clearly, and in detail, the basis for the objection, a statement 

of the facts asserted, and the nature and amount of the costs involved. The Authority shall 

reduce its decision to writing and provide notice of such decision, including  a copy thereof, to 

the Facility Owner. Failure of the Authority to provide a written decision shall be deemed 

denial of Facility Owner’s objection. The decision of the Authority shall be final and conclusive 

unless, on or before the 28th day from the date of receipt of such decision, or if no written 

decision is received from the Authority 42 days from the Facility Owner’s original written 

objection, the Facility Owner appeals such decision by written notice to the Authority. In 

connection with any appeal of the Authority’s decision, the Facility Owner shall be afforded an 

opportunity to be heard and to offer evidence in support of its appeal. The Authority shall then, 

within two weeks from the date of the hearing, or if no hearing is requested, from the date of 

Facility Owner’s notice of appeal, , either issue a modified decision, or such prior decision shall 

be deemed affirmed. If the dispute still remains after such decision, then either Party may, 

within 42 days after such decision is issued or deemed affirmed, refer the dispute to binding 

arbitration.  

In the event either Party, within the timeframe specified above, elects to refer a dispute to 

binding arbitration, then within 30 days after such election to arbitrate, the Parties will seek to 

appoint a panel of three arbitrators with not less than 10 years of experience each in complex 

construction disputes involving public works transportation projects. If the Parties cannot agree 

on a panel of three arbitrators, then each Party shall appoint one arbitrator, with the two so 

selected choosing the third arbitrator; in each instance, such arbitrator shall meet the relevant 

qualifications. The arbitration proceeding shall be conducted in accordance with the procedures 

specified in California Public Contract Code Section 10240 et seq. and the implementing 

regulations thereto. The decision of the arbitrators shall be binding on the Parties and any 

judgment on the award there rendered may be entered in the Superior Court for Sacramento 

County. 

If it is determined, on appeal, that the Authority’s interpretation of this Cooperative Agreement, 

direction to the Facility Owner, or any other action required by the Authority’s decision was an 

erroneous determination of the rights and obligations of the Parties under this Cooperative 

Agreement, the Facility Owner’s claim and any award by resolver of the dispute shall be limited 

to the incremental costs incurred by the Facility Owner with respect to the disputed matter as 
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direct result of such erroneous determination (crediting the Authority for any corresponding 

reduction in the Utility Owner’s other costs) and shall in no event exceed the amounts allowed 

hereunder with respect thereto.  

At all times during the course of the dispute resolution process, the Facility Owner shall 

continue with or permit the continuance of the Facility Work as directed, in a diligent manner, 

and without delay; shall conform to any of the Authority’s responses, decisions, or orders; and 

shall be governed by all applicable provisions of this Cooperative Agreement. Records of the 

Facility Work shall be kept in sufficient detail to enable payment in accordance with applicable 

provisions in this Cooperative Agreement irrespective of the ultimate outcome of any dispute. 

4 PERFORMANCE OF WORK 

4.1 General 

All Facility Work (design and construction phases) or portion thereof may be performed by the 

Facility Owner, the Authority or the Authority’s Contractor. Specific procedures that shall be 

followed in performance of Facility Work, along with costs and division of responsibility for 

cost, for the various portions of Facility Work shall be detailed in the Task Order for that work. 

4.2 Facility Owner Performs Facility Work 

When all or a portion of the utility work is to be performed by the Facility Owner, the Facility 

Owner agrees to provide and furnish all necessary labor, materials, tools, and equipment 

required, and to execute said work diligently to completion and to: 

A. Perform work with its own forces, or  

B. Cause the work to be performed by a contractor, employed by Facility Owner on a 

continuing basis pursuant to a written contract, or  

C. Cause the work to be performed through a contract with the lowest qualified bidder, 

selected pursuant to a valid competitive bidding procedure to perform work of this 

type. 

Upon the issuance of a Notice to Proceed, Facility Owner shall diligently undertake, or cause to 

be undertaken, the Facility Work in accordance with the Authority’s or the Authority’s 

Contractor’s schedule and/or timeline as specified in the Task Orders. The Facility Owner 

agrees to be solely responsible for all costs to the Authority and/or the Authority’s Contractor 

associated with any delay on the part of the Facility Owner in completing Facility Work in 

accordance with the schedule and/or timeline specified in the Task Order for that specific 

Facility Work. 
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The Facility Owner shall submit a written notice of completion of Facility Work to the Authority 

within 30 days of the completion of Facility Work. 

Pursuant to Public Works Case No. 2001-059 as determined by the California Department of 

Industrial Relations and dated October 25, 2002, work performed by the Facility Owner is a 

public work under the definition of Labor Code Section 1720(a) and is therefore subject to 

prevailing wage requirements. Additionally, the Utility Owner shall fully comply with the 

provisions of Title VI of the Civil Rights Act of 1964 and any subsequent revisions thereto. The 

Utility Owner shall verify compliance with these requirements in the administration of its 

contracts referenced above.  

4.3 Authority's Contractor Performs Work 

When all or portion of Facility Work is to be performed by the Authority or the Authority’s 

Contractor, the Facility Owner shall have access to all phases of Facility Work for the purpose of 

inspection to ensure that the work is completed in accordance with Task Orders, however, all 

questions regarding the work being performed will be directed to the Authority or its 

authorized agent for evaluation and final disposition. 

Upon the Authority’s written Notice to Proceed, the Facility Owner shall consider the 

Authority’s Contractor as acting on behalf of the Authority on all matters pertaining to the HST 

Project that are specifically identified in said notice and shall treat any direction given by the 

Authority’s Contractor on those identified matters as if it were given by the Authority.  

4.4 Insurance 

The Facility Owner and the Authority and their respective officers and employees, as well as 

such other additional insureds as either the Authority or the Facility Owner shall reasonably 

require are collectively referred to herein as the "Additional Insured Group".  

Any Design Contract, Construction Contract or Design/Build Contract entered into by the 

Authority or the Facility Owner in connection with Facility Work shall contain a provision 

which requires the contractor, as part of the liability insurance requirements, to provide an 

endorsement to each policy of general or automobile liability insurance that names as additional 

insureds to such policy the Additional Insured Group. 

Unless otherwise mutually agreed upon by the Parties, the construction contractor, design 

contractors and design/build contractors shall provide evidence of at least: 

A. Commercial General Liability coverage, including coverage for bodily injury, property 

damage, personal injury and advertising injury liability written on an occurrence form 

that shall be no less comprehensive and more restrictive than the coverage provided by 
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Insurance Services Office Form CG 00 01. There shall be no exclusion for fire legal 

liability (not less than the replacement value of the portion of the premises occupied), 

blanket contractual, independent contractors, premises operations, and work within 50 

feet of a railroad. The coverage shall have an annual minimum limit of $2,000,000 per 

occurrence and $4,000,000 in the aggregate.  

B. Automobile Liability, coverage including owned, hired and non-owned automobile 

liability with a combined single limit of at least $2,000,000 per accident.  

C. Statutory Workers' Compensation including Employer's Liability insurance complying 

with the applicable Workers' Compensation laws, with a limit of at least $1,000,000 per 

accident.  

D. If applicable, Railroad Protective Liability as required by any applicable railroad 

agreements.  

E. Insurance policies required to be provided by a contractor hereunder shall contain or be 

endorsed to contain the following provisions: 

1. Additional Insured Group, its members, directors, officers, employees and 

agents and such other parties as may be designated in writing shall, to the extent 

of Contractor's indemnity obligations contained in the General Provisions , be 

covered as additional insureds under Contractor's and subcontractor's 

commercial general and automobile liability policies. 

2. Each policy (including the Workers' Compensation and Employer's Liability 

policies) shall include a waiver of any right of subrogation against Additional 

Insured Group (and its members, directors, officers, employees and agents). 

The minimum amounts of insurance specified above may be adjusted from time to time by 

Authority if commercially reasonable to do so. 

Each policy of insurance and endorsement required to be provided by a contractor hereunder 

shall be in form and substance acceptable to Authority, in its sole discretion. Prior to 

commencement of work, a Certificate evidencing the required coverage and providing that said 

coverage shall not be reduced in scope or cancelled without thirty (30) days prior written notice 

to the Facility Owner and the Authority shall be transmitted directly by the insurer to the 

Facility Owner and the Authority. The Facility Owner recognizes and agrees that all or part of 

such insurance can be provided by the Authority through an owner-controlled insurance 

program. 

4.5 Stakeholder Collaboration 

In signing this Agreement, the Facility Owner agrees to collaborate with the Authority, the 

Authority’s Contractor, and any other third-party entities affected by the HST Project, including 
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regulatory agencies, local agencies, and public and private Facility Owners, hereinafter referred 

to as stakeholders, to identify collaborative methods for resolving issues that may arise as part 

of the HST Project and/or Facility Work in an effort to achieve a quality HST that meets the HST 

Project schedule and budget.   

Stakeholders will attend an initial kick-off workshop as well as subsequent periodic meetings as 

scheduled throughout the duration of the HST Project. During the initial workshop, 

stakeholders will develop procedures and agreements (including Task Orders) as specified in 

Appendix C, “STAKEHOLDER COLLABORATION,” incorporated herein, facilitating the 

collaborative relationship and aid in identifying and resolving issues as they arise throughout 

the HST Project. 

Reimbursement to the Facility Owner for the cost of participation in the initial workshop and 

subsequent stakeholder meetings shall be made, by either the Authority or the Authority’s 

Contractor to be determined by Authority. 

Subject to the requirements of the Public Information Act, and to the maximum extent 

permitted by law,  neither the language of this clause, including the language in Appendix C, 

nor any statements made or materials prepared during or relating to stakeholder meetings, 

including any statements made or documents prepared by the facilitator, shall be admissible or 

discoverable in any judicial or other dispute resolution proceeding. 

5 PAYMENT FOR WORK  

5.1 Cost of Facility Work 

Cost of Facility Work includes the actual and reasonable cost of all necessary engineering, labor 

and transportation, and all necessary materials exclusive of any dismantled Facilities used in 

any Relocation, together with reasonable and usual indirect and overhead charges attributable 

to that work, and any necessary new private Facility right-of-way involved in Facility Work, 

except as follows: 

A. In any case in which the Authority is required under the provisions of this Agreement to 

pay its share of the cost of Relocation of any Facility by the Facility Owner, the 

Authority shall be entitled to credits as follows: 

1. The amount of any Betterment to the utility Facility resulting from such 

relocation. 

2. The salvage value of any materials or parts salvaged and retained by Facility 

Owner. 

3. If a new utility Facility or portion thereof is constructed to accomplish such 

relocation, an amount bearing the same proportion to the original cost of the 
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displaced Facility or portion thereof as its age bears to its normal expected 

life. 

 

B. A credit shall not be allowed against any portion of the cost that is otherwise chargeable 

to the Facility Owner. 

C. A credit allowance for age shall not be applied to publicly owned sewers. 

D. Eligible Facility Owner costs shall include only those authorized under Title 23 C.F.R. 

Part 645, Subpart A. Facility Owner agrees that costs referenced in Title 23 C.F.R. Part 

645 Section 117(d)(2) are not eligible for reimbursement. These regulations can be found 

at: http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html  

5.2 Payment for the Cost of Facility Work 

If Facility Work is at the Authority’s expense, then the Authority shall pay or cause payment to 

be made to the Facility Owner in the amounts as established for Facility Work performed by the 

Facility Owner, less the credits as determined. At the Authority’s discretion, the responsibility 

for making such payments to the Facility Owner may be delegated to the Authority’s 

Contractor; in such circumstances, the Facility Owner agrees to the Authority’s delegation of 

responsibility to the Authority’s Contractor the responsibility to make reimbursement payments 

to the Facility Owner.  Nevertheless, the Task Order shall provide that the Authority and the 

Authority’s Contractor shall be jointly and severally liable for any payments required to be 

made to the Facility Owner under this Agreement or any Task Order, subject to Paragraph 3.6 

of this agreement. 

If Facility Work is at the Facility Owner’s expense and is performed by the Authority or the 

Authority’s Contractor, the Facility Owner shall pay or cause payment to be made to the 

Authority or the Authority’s Contractor in the amounts established pursuant to this Agreement 

for Facility Work plus appropriate amounts for Betterments, salvage and expired service life.  

At the Authority’s written direction given in its sole discretion, the Authority’s Contractor may 

be authorized to accept such payment from the Facility Owner; in such circumstances, the 

Facility Owner agrees to the Authority’s Contractor collection of reimbursement directly from 

the Facility Owner. 

5.3 Invoicing Procedures 

Invoicing procedures will be mutually agreed upon by the Authority, the Authority’s 

Contractor and the Facility Owner and set forth in Task Orders.  

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html
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6 GENERAL CONDITIONS 

 

6.1 Deactivated Facilities 

The Facility Owner’s Facilities shall not remain in the Authority’s right-of-way after Facilities 

are no longer active (“Deactivated”), unless specifically allowed for by the Authority in 

advance, and in writing. The following terms and conditions shall apply to Deactivated 

Facilities allowed to remain within the Authority’s right-of-way: 

A. The Facility Owner acknowledges its present and continuing ownership of and 

responsibility for the Deactivated Facilities. 

B. If the Authority subsequently agrees to allow the Facility Owner to leave the 

Deactivated Facilities located within the right-of-way, it shall be subject to the 

continuing satisfactory performance of the conditions of this Agreement by the Facility 

Owner. In the event of a breach of this Agreement by the Facility Owner, the 

Deactivated Facilities shall be removed upon demand from the Authority. 

C. The Facility Owner shall take such steps to secure the Deactivated Facilities and 

otherwise make such Deactivated Facilities safe in accordance with any and all 

applicable local, state or federal laws and regulations and in accordance with the legal 

duty of the Facility Owner to use due care in its dealings with others. The Facility Owner 

shall be solely responsible for gathering all information necessary to meet these 

obligations. 

D. The Facility Owner shall keep and preserve all records relating to the Deactivated 

Facilities, including, but not limited to, records of the location, nature of, and steps taken 

to safely secure the Deactivated Facilities and shall promptly respond to information 

requests from the Authority concerning the Deactivated Facilities or other permitees 

using or seeking use of the right-of-way. 

E. The Facility Owner shall remove the Deactivated Facilities upon thirty (30) days prior 

written request of the Authority in the event that the Authority determines removal 

necessary for any of the following reasons: the Authority needs the use of the right-of-

way, right-of-way is needed for other active Facilities that cannot be otherwise 

accommodated, or where the Deactivated Facility adversely affects safety and operation 

of the HST Project. In the event that the Deactivated Facilities would not have qualified 

for reimbursement under this Agreement, removal shall be at the sole cost and expense 

of the Facility Owner and without any right of the Facility Owner to object or make any 

claim of any nature whatsoever with regard thereto. In the event that the Deactivated 

Facilities would have qualified for reimbursement, removal of the Deactivated Facilities 

shall be reimbursed by the Authority as though the Deactivated Facilities had not been 
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Deactivated. In the event that the Factility Owner fails to perform the removal properly 

within the specified time, the Authority may proceed to perform the removal at the 

Facility Owner's sole expense. 

F. Except as otherwise provided in this Section 6, the Facility Owner agrees that the 

Deactivated Facilities shall forever remain the legal and financial responsibility of  

Facility Owner. Except as otherwise provided in this Section 6, the Facility Owner shall 

reimburse the Authority for any and all costs of any nature whatsoever resulting from 

the presence of the Deactivated Facilities within the right-of-way. Said costs shall 

include, but shall not be limited to, charges or expenses which may result from the 

future need to remove the Deactivated Facilities or from the presence of any hazardous 

substance or material in the Deactivated Facilities or the discharge of hazardous 

substances or materials from the Deactivated Facilities.  

6.2 Default 

In the event that the Facility Owner breaches any provision of this Agreement, then in addition 

to any other remedies which are otherwise provided for in this Agreement or by Law, the 

Authority may exercise one or more of the following options: 

A. Pursue a claim for damages suffered by the Authority. 

B. Perform any work with its own forces or through contractors and seek repayment for 

the cost thereof. 

In the event that the Authority breaches any provision of this Agreement, then in addition to 

any other remedies which are otherwise provided for in the Agreement or by Law, the Facility 

Owner may pursue a claim for damages suffered. 

Termination of this Agreement shall not relieve either Party from any obligations it has 

pursuant to other agreements or Task Orders between the Parties, nor from any statutory 

obligations that either Party may have with regard to the subject matter hereof. 

The Authority may unilaterally cancel this Agreement for refusal by the Facility Owner to allow 

access to all public documents, papers, letters, or other material that is made or received by the 

Facility Owner in conjunction with this Agreement.  

If the HST Project which precipitated this Agreement is canceled or modified so as to eliminate 

the necessity of work by the Facility Owner, the Authority will notify the Facility Owner in 

writing, and the Authority reserves the right to terminate this Agreement by Amendment. The 

Amendment shall provide mutually acceptable terms and conditions for terminating the 

Agreement. 
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Notwithstanding any dispute, the Parties agree that they will continue their respective 

performances required hereunder, including payment of undisputed billings, and such 

continued efforts and payments of billings (whether or not disputed) shall not be construed as a 

waiver of any legal right or power of any Party under this Agreement or any other agreement 

or Task Orders executed pursuant hereto, or otherwise available pursuant to applicable law. 

The Parties acknowledge and agree that delays in Relocations may impact the public 

convenience, safety and welfare, and that monetary damages could be inadequate to 

compensate for delays in the construction of the HST Project. Consequently, the  Authority shall 

be entitled to specific performance in the event of any breach of this Agreement that imminently 

threatens to delay HST Project construction. 

6.3 Indemnification 

Each Party shall hold harmless, indemnify and defend the other Party and its respective 

governing Boards, officers, directors, employees, authorized agents, engineers, contractors or 

subcontractors from and against any and all claims, damages, losses, liabilities, costs, and 

expenses (including reasonable attorneys’ and expert witness fees and costs) that arise out of or 

as a result of any negligent act or omission or willful misconduct of either Party or its officers, 

agents, employees, engineers, contractors or subcontractors in carrying out either Party’s 

obligations under this Agreement or under any Task Order executed pursuant hereto, except to 

the extent that such expense, liability or claim is proximately caused by the negligence or willful 

misconduct of the Parties indemnified or their respective agents, servants, or independent 

contractors who are directly responsible to such indemnified Party. 

When the Authority receives a notice of claim for damages that may have been caused by the 

Facility Owner in the performance of services required under this Agreement, the Authority 

will immediately forward the claim to the Facility Owner. The Facility Owner and the Authority 

will evaluate the claim and report their findings to each other within fourteen (14) working 

days and will jointly discuss options in defending the claim. After reviewing the claim, the 

Authority will determine whether to require the participation of the Facility Owner in the 

defense of the claim or to require the Facility Owner to defend the Authority in such claim as 

described in this section. The Authority's failure to notify the Utility Owner of a claim shall not 

release the Facility Owner from any of the requirements of this section.  

The Facility Owner's obligation to defend and indemnify shall not be excused because of the 

Facility Owner's inability to evaluate liability or because the Facility Owner evaluates liability 

and determines the Facility Owner is not liable or determines the Authority is solely negligent. 

Only a final adjudication or judgment finding the Authority solely negligent shall excuse 

performance of this provision by the Facility Owner. The Facility Owner shall pay all costs and 
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fees related to this obligation and its enforcement by the Authority. The Authority's delay in 

notifying the Facility Owner of a claim shall not release the Facility Owner of the above duty to 

defend. 

6.4 Force Majeure 

Neither the Facility Owner nor the Authority shall be liable to the other for any failure to 

perform under this Agreement to the extent such performance is prevented by the following: 

A. Earthquake exceeding 3.5 on the Richter scale; 

B. Tidal wave; 

C. Epidemic, blockade, rebellion, war, riot, act of terrorism or civil commotion; 

D. Discovery at, near or on the Site of any archaeological, paleontological, cultural, 

biological or other protected resources, provided that the existence of such resources 

was not disclosed to the Facility Owner by the Authority of the Authority’s Contractor; 

E. Lawsuit seeking to restrain, enjoin, challenge or delay construction of the Project or the 

granting or renewal of any Governmental Approval of the Project; or 

F. Strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 

other similar occurrence occurring within the vicinity of the Project where each 

participant in such occurrence is not a Facility Owner related entity.  

The foregoing events shall releve a Party of liability only if the Party’s failure to perform as a 

result of such event  is beyond its control and not due to an act or omission of the Utility Owner 

related entity or the Authority and could not have been avoided by due diligence or use of 

reasonable efforts and the party claiming the excuse from performance has: 

A. Promptly notified the other party of the occurrence and its estimated duration, 

B. Promptly remedied or mitigated the effect of the occurrence to the extent possible, and 

C. Resumed performance as soon as possible. 

If any such event of Force Majeure occurs, the Facility Owner agrees, if requested by the 

Authority, to accelerate its efforts if reasonably feasible in order to regain lost time, so long as 

the Authority agrees to reimburse the Facility Owner for the reasonable and actual costs of such 

efforts. 

Force Majeure excludes: 

A. Fire or other physical destruction or damage, including lightning, explosion, drought, 

rain, flood, earthquakes equal to or under 3.5 on the Richter scale, hurricane, storm or 

action of the elements or other acts of God; 
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B. Except as provided in C of the definition of Force Majeure above, explosion or malicious 

or other acts intended to cause loss or damage or other similar occurrence; 

C. Strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 

other similar occurrence (unless all participants in such occurrence are not a Utility 

Owner related entity); and 

D. All other matters not caused by or beyond the control of the Authority or a Utility 

Owner related entity and not listed in the definition of Force Majeure above. 

6.5 Facility Owner’s Facility and Right-of-way 

The Facility Owner’s Facilities shall at all times remain the property of and be properly 

protected and maintained by the Facility Owner.  

Whenever the Facility Owner's affected Facilities are to be relocated from the existing Right-of-

way of Facility Owner to a new location that falls outside such existing Right-of-way of Facility 

Owner, the Authority shall convey or cause to be conveyed a new right-of-way for such 

relocated Facilities. For such Relocated Facilities, the Authority shall issue, or cause to be issued, 

to the Facility Owner, without charge to the Facility Owner or credit to the Authority, 

appropriate replacement rights in the new location mutually acceptable to both the Authority 

and the Facility Owner for those rights previously held by the Facility Owner in its existing 

right-of-way. In consideration for these replacement rights being issued by the Authority, the 

Facility Owner shall subsequently convey to the Authority, or its nominee, within the 

Authority's right-of-way, all of its corresponding right, title and interest within the existing 

Right-of-Way of Facility Owner so vacated. 

If the existing Right-of-way of Facility Owner includes fee title, the Authority shall acquire from 

the Facility Owner, for just compensation under State law, those property rights required by the 

Authority for its Facilities by separate transaction, leaving to the Utility Owner those remaining 

property rights appropriate for the placement and operation of the Facility Owner's Facilities in 

the Right-of-way of Facility Owner. 

Upon completion of Facility Work by the Authority, the Relocated Facilities shall become the 

property of the Facility Owner.  

6.6 Applicability 

Except as otherwise provided in the following paragraph, this Cooperative Agreement applies 

to the Relocation of Facility Owner’s Facilities to accommodate or permit construction of the 

HST Project.  
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Excluded Entities may perform construction activities related to the HST Project. Any activities 

undertaken by Facility Owner or Excluded Entities with respect to Failities pursuant to 

arrangements made with Excluded Entities are specifically excluded from the terms and 

conditions of this Cooperative Agreement.  

6.7 Agreement Final Expression of the Parties 

This Agreement constitutes the complete and final expression of the Parties with respect to the 

subject matter and supersedes all prior agreements, understandings, or negotiations, except that 

the Parties understand and agree that the Authority will have written policies and procedures 

which shall be applicable as written at the time of the contract award To Authority’s Contractor. 

Copies of the Authority policies and procedures will be provided to the Facility Owner as soon 

as practicable after they become available. To the extent otherwise allowable pursuant to Title 

23 C.F.R Part 645, Subpart A, the Authority shall pay for any incremental costs incurred by the 

Utility Owner as a result of the application of Authority’s policies and procedures. This 

Agreement cannot be modified except by an instrument, in writing, signed by the Party to be 

charged. 

6.8 Severability 

Any provision hereof found to be unlawful or unenforceable shall be severable and shall not 

affect the validity of the remaining portions hereof. 

6.9 Governing Law and Venue 

This Agreement shall be governed by the laws of the State of California. Venue for any action 

shall lie exclusively in Sacramento County, California. 

6.10 Notices 

All required notices may be sent by first class United States Mail, facsimile transmission, hand 

delivery, or express mail and shall be deemed to have been received by the end of five (5) 

business days from the proper sending thereof unless proof of prior actual receipt is provided, 

in which case service is effective on the date of actual receipt. The Utility Owner shall have a 

continuing obligation to notify the Authority of the appropriate persons for notices to be sent 

pursuant to this Agreement. Unless otherwise notified in writing, notices shall be sent to the 

following addresses:  
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If to Facility Owner: 

Facility Owner Name:  

Person in Charge:  

Address:  

Facsimile Number:  

 

If to Authority: 

Authority: CALIFORNIA HIGH SPEED RAIL AUTHORITY 

Person in Charge: Thomas Fellenz, Chief Counsel 

Address: 770 L Street, Suite 800 

 Sacramento, CA 95814 

Facsimile Number:  

6.11 Wasted Work 

The Authority will pay, in its entirety, that portion of the cost of Facility Work constituting 

Wasted Work. The remainder of the cost of that Facility’s Relocation shall be borne pursuant to 

the cost allocation provisions defined in the Task Order for that work. 

6.12 Hazardous Material 

Upon discovery of Hazardous Material in connection with Facility Work, both the Facility 

Owner and the Authority’s Contractor shall immediately confer to explore all reasonable 

alternatives and agree on a course of action, and the Facility Owner shall immediately 

reschedule the work in accordance with the Authority's Contractor reasonable schedule and in 

compliance with existing statutes or regulations concerning the disposition of Hazardous 

Material. 

A. The Authority will pay, in its entirety, those costs for additional necessary effort 

undertaken within the Authority's right-of-way to comply with existing statutes or 

regulations concerning the disposition of Hazardous Material found as a consequence of 

that Facility Work, unless such conditions are attributable to the Facility Owner's 

existing installation or operation. 

B. Those costs for additional necessary efforts undertaken within the area of the 

replacement property right located outside the Authority's right-of-way which is 
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required to comply with existing statutes or regulations concerning the disposition of 

Hazardous Material shall be allocated between the Parties pursuant to the provisions of 

Section 5, “PAYMENT FOR WORK.” 

C. Each Party to this Agreement retains the right to pursue recovery of its share of any such 

Hazardous Material related costs from the other Party or third parties in accordance 

with existing law. 

6.13 Successors and Assigns 

This Agreement shall inure to the benefit of, and shall be binding upon, the successors and 

permitted assigns of the Parties.  None of the rights, obligations or interests of either party 

under this Agreement shall be assigned, in whole or in part, by operation of law or otherwise, 

without the written consent of the other party, not to be unreasonably withheld, in the form of a 

formal written amendment, except that either party may assign the Agreement to its successor 

or any entity acquiring all or substantially all of such party’s assets.   

 

6.14 Third Parties 

This Agreement is not intended to create a third party beneficiary or define duties, obligations, 

or rights in parties not signatory to this Agreement. This Agreement is not intended to affect the 

legal liability of Parties by imposing any standard of care for completing Facility Work different 

from the standards imposed by law. 

6.15 State Funds 

No state funds or resources are allocated or encumbered as against this Agreement and the 

Authority's obligations and duties expressed herein are conditioned upon the passage of the 

annual State Budget Act and the allocation of funds by the California Department of Finance 

and the encumbrance of funds under a subsequently executed Task Order. 

6.16 American Recovery and Reinvestment Act and the Authority  

The provisions included in Appendix B, “ARRA AND AUTHORITY PROVISIONS,” are hereby 

incorporated in and are integral to this Agreement, and the Facility Owner shall ensure full 

compliance with these provisions to the extent they apply to this Agreement and subsequent 

Task Orders. 

6.17 Special Terms and Conditions 

The provisions included in Appendix D, “SPECIAL TERMS AND CONDITIONS,” are hereby 

incorporated in and are integral to this Agreement, and the Facility Owner shall ensure full 

compliance with these provisions in connection with this Agreement and subsequent Task 
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Orders.  References in such Special Terms and conditions to “Contractor” shall be deemed to 

refer to Facility Owner.  The Dispute provisions in Section C of the Special Terms and 

Conditions are superseded by the Dispute process in Section 3.6 of this Agreement. 

6.18 Appendices 

Appendices A, B, C and D to this Agreement are attached hereto and incorporated by reference 

herein.  This Agreement and the Appendices are intended to be complementary and shall, to the 

extent reasonably feasible, be interpreted so as to give force and effect to all provisions. In case 

of conflict between the provisions of this Agreement and those set forth in the Appendices, or 

between the provisions of the Appendices, the provision with the most stringent standard 

applicable to the party to be charged shall take precedence. 

IN WITNESS WHEREOF, the PARTIES hereto have executed this Agreement effective the day 

and year first written. 

FACILITY OWNER: 

        

Signature  Date 

      

Typed Name 

      

Typed Title 

 

Approval by the California High Speed Rail Authority 

        

Signature  Date: 

 

Typed Name 

 

Typed Title 

 
AUTHORITY Legal Review 

        

Signature  Date: 

 

Typed Name 

AUTHORITY Legal Counsel 
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Typed Title 
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Appendix 1: Design-Build Procedures 

1. PERFORMANCE OF THE FACILITY WORK (PERFORMANCE BY AUTHORITY’S 
CONTRACTOR) 

 

The Method of performance to be utilized in the design and construction of the Facility Work, as 

described below (“Method”) will be specified in the executed Task Order for the particular 

Facility Work contemplated.   

The Facility Owner agrees to (a) the Authority’s delegation to the Authority’s Contractor, the 

responsibility to reimburse the Facility Owner, and (b) the Authority’s Contractor’s collection of 

reimbursement directly from the Facility Owner having cost responsibility for Facility 

Relocations and/or for Betterments.  

Performance of the Facility Work shall be in accord with the following Method: 

The Authority’s Contractor performs all design and construction services for the Facility Work.  

A. At such time as the Authority’s Contractor has the HST Project plans prepared to a 

level where the impact on the Facility Owner’s Facilities and the nature and extent of 

the Facility Work can be determined, the Authority’s Contractor shall prepare plans 

for the Facility Work (hereinafter referred to as “Facility Plans”, and provide a copy 

of the Facility Plans to the Facility Owner in AUTOCAD and PDF format. The 

Facility Plans shall include a preliminary Facility Work design concept which was 

created by the Authority’s Contractor and in accordance with the Facility Owner’s 

standards. 

The Facility Owner shall have fifteen (15) working days from receipt of the Facility 

Plans to review them and provide comments, including any applicable technical 

requirements and standards, to the Authority’s Contractor and the Authority.  

 

B. Failure to provide comments within such fifteen (15) working days shall be deemed 

approval.  

 

C. At such time as the Authority’s Contractor has prepared final Facility Plans, 

including the Facility Work, the Authority’s Contractor will provide a copy thereof to 

the Facility Owner.  The final Facility Plans shall incorporate the comments of the 

Facility Owner Provided such comments are reasonable and do not create 

inconsistencies with the contract between Authority and the Authority’s Contractor. 
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A detailed  list of final method of inclusion of the Facility Owner’s comments shall be 

provided to the Facility Owner by the Authority’s Contractor. 

D. The Facility Owner shall have fifteen (15) working days from receipt of the final 

Facility Plans to review them and provide final comments to the Authority’s 

Contractor.  If the Facility Owner’s comments are not fully addressed or 

incorporated, the Facility Owner shall return final Facility Plans for corrections and 

shall not be considered as final Facility plans by the Authority’s Contractor. Failure 

to provide comments within the time period allowed shall be deemed as an 

approval. 

E. The Authority’s Contractor shall make final corrections to the Facility Plans and 

provide a copy to the Facility Owner.  This section shall not apply until paragraph 

2.E of  Appendix A is satisfied. 

F. The Authority’s Contractor shall perform the construction services for the Facility 

Work in accordance with the Facility Plans.  

G. Deviations from the Authority’s Contractor’s Facility Plan initiated by the Authority, the 

Authority’s Contractor or the Facility Owner, must be agreed upon by all parties and 

memorialized in an Amendment to the Task Order for the original Facility Work.  

No deviation from the original Facility Work shall commence without a fully executed 

Amendment.  

H. The Facility Owner shall be entitled to have representatives on the site of the HST 

Project to verify that the Facility Work is being properly performed by the 

Authority’s Contractor.  The Facility Owner’s representatives shall at all times 

comply with all of the Authority’s Contractor’s work rules and regulations while on 

the HST Project Site.  If after reasonable notice, any representative fails to comply 

with said work rules and regulations, the Authority’s Contractor shall have the 

exclusive right to prohibit the representative from access to the HST Project Site 

thereafter. 

I. Upon completion of the Facility Work, the Facility Owner agrees to accept ownership 

and maintenance of the constructed Facilities. 

J. The process established above shall apply separately to each phase or segment of the 

HST Project, as established in accordance with the agreement between the 

Authority’s Contractor and the Authority. 

K. The Authority’s Contractor shall provide the Facility Owner with as-built drawings 

of Facility Work outside the Authority’s right-of-way.  The as-built drawings shall be 

in AUTOCAD and PDF format for that particular Facility Work.   
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Appendix 2: ARRA and Authority Provisions 

 SUPPLEMENTAL TERMS AND CONDITION FOR CONTRACTS USING ARRA 

FUNDS 

 CCC 307 – CERTIFICATION 

 GTC 610 

  SPECIAL TERMS AND CONDITIONS 

If any term or condition in Appendix B conflicts with any term or condition elsewhere in the 

Cooperative Agreement, the term or condition in Appendix  B will apply. 

DEFINITIONS 

As used in this Appendix B, the following term has the following meaning: 

 “Contractor” means Facility Owner. The Facility Owner, however, is not a contractor. 

  “State” includes Authority. 
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SUPPLEMENTAL TERMS AND CONDITION FOR CONTRACTS USING ARRA FUNDS 

1. ARRA FUNDED PROJECT: 

Funding for this contract has been provided through the America Recovery and Reinvestment 

Act (ARRA) of 2009, Pub. L. 111-5. All contractors, including both prime and subcontractors, are 

subject to audit by appropriate federal or State of California (State) entities. The State has the 

right to cancel, terminate, or suspend the contract if any contractor or subcontractor fails to 

comply with the reporting and operational requirements contained herein. 

2. ENFORCEABILITY: 
Contractor agrees that if the Contractor or one of its subcontractors fails to comply with all 

applicable federal and State requirements governing the use of ARRA funds, the State may 

withhold or suspend, in whole or in part, funds awarded under the program, or recover 

misspent funds allowing an audit. This provision is in addition to all other remedies available to 

the State under all applicable State and federal laws. 

3. PROHIBITION ON USE OF ARRA FUNDS: 
Contractor agrees in accordance with ARRA, Section 1604, that none of the funds made available 

under this contract may be used for any casino or other gambling establishment, aquarium, zoo, 

golf course, or swimming pools. 

4. REQUIRED USE OF AMERICAN IRON, STEEL AND OTHER MANUFACTURED 
GOODS: 

Contractor agrees that in accordance with ARRA, Section 1605, neither Contractor nor its 

subcontractors will use ARRA funds for a project for construction, alteration, maintenance, or 

repair of a public building or public work unless all of the iron, steel and manufactured goods 

used in the project are produced in the United States in a manner consistent with the United 

States obligations under international agreements. The contractor understands that these 

requirements may only be waived by the applicable federal agency in limited situations as set 

out in ARRA, Section 1605. 

5. WAGE RATE REQUIREMENTS: 

In accordance with ARRA, Section 1605, the Contractor assures that it and its sub-recipients 

shall fully comply with said Section and notwithstanding any other provision of law and in a 

manner consistent with other provisions of ARRA, all laborers and mechanics employed by 

contractors and subconsultants on project funded directly by or assisted in whole or in part by 

and through the federal government pursuant to ARRA shall be paid wages at rates not less 

than those prevailing on projects of a character similar in the locality as determined by the 

United States Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, 

United States Code (Davis-Bacon Act). It is understood that the Secretary of Labor has the 
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authority and functions set forth in Reorganized Plan Numbered 14 or 1950 (64 Stat. 1267; 5 

U.S.C. App.) and Section 3145 of Title 40, United States Code. 

6. INSPECTION OF RECORDS: 

In accordance with ARRA Sections 902, 1514 and 1515, Contractor agrees that it shall permit the 

State of California, the United States Comptroller General or his representative or the 

appropriate Inspector General appointed under Section 3 or 8G of the United States Inspector 

General Act of 1978 or his representative to:  

1) Examine any records that directly pertain to, and involve transactions relating to, this 

contract; and 

2) Interview any officer or employee of Contractor or any of its subcontractors regarding 

the activities funded with funds appropriated or otherwise made available by the ARRA.  

Contractor shall include this provision in all of the Contractor’s agreements with its 

subcontractors from whom the contractor acquires goods or services in it execution of the ARRA 

funded work. 

7. WHISTLEBLOWER PROTECTION: 

Contractor agrees that both it and its subcontractors shall comply with Section 1553 of the 

ARRA, which prohibits all non-federal Contractors, including the State, and all contractors of 

the State, from discharging, demoting or otherwise discriminating against an employee for 

disclosures by the employee that the employee reasonably believes are evidence of: 

1) Gross mismanagement  of a contract relating to ARRA funds; 

2) A gross waste of ARRA funds; 

3) A substantial and specific danger to the public health or safety related to the 

implementation or use of ARRA funds;  

4) An abuse of authority related to implementation or use of ARRA funds; or 

5) A violation of law, rule, or regulation related to an agency contract (including the 

competition for or negotiation of a contractor) awarded or issued relating to ARRA 

funds.  

Contractor agrees that it and its subcontractors shall post notice of the rights and remedies 

available to employees under Section 1553 of Title XV of Division A of the ARRA. 

8. FALSE CLAIMS ACT: 
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Contractor agrees that it shall promptly notify the State and shall refer to an appropriate federal 

inspector general any credible evidence that a principal, employee, agent, subcontractor, or 

other person has committed a false claim under the False Claims Act or has committed a 

criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, gratuity, or 

similar misconduct involving ARRA funds. 

9. REPORTING REQUIREMENTS: 

Pursuant to Section 1512 of the ARRA, in order for state agencies receiving ARRA funds to 

prepare the required reports, Contractor agrees to provide the awarding state agency with the 

following information on a monthly (quarterly) basis: 

a. The total amount of ARRA funds received by Contractor during the Reporting Period; 

b. The amount of ARRA funds that were expended or obligated during the Reporting 

Period; 

c. A detailed list of all projects or activities for which ARRA funds were expending or 

obligated, including  

i. The name of the project or activity; 

ii. A Description of the project activity; 

iii. An evaluation of the completion status of the project or activity; and 

iv. An estimate of the number of jobs created and/or retained by the project or 

activity; 

d. For any contracts equal to or greater than $25,000: 

i. The name of the entity receiving the contract; 

ii. The amount of the contract; 

iii. The transaction type; 

iv. The North American Industry Classification System (NAICS) code or Catalog of 

Federal Domestic Assistance (CFDA) number; 

v. The Program source 

vi. An award title descriptive of the purpose of each funding action; 

vii. The location of the entity receiving the contract; 
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viii. The primary location of the contract, including the city, state, 

congressional district and county; 

ix. The DUNS number, or name and zip code for the entity headquarters; 

x. A unique identifier of the entity receiving the contract and the parent entity of 

Contractor, should the entity be owned by another; and 

xi. The names and total compensation of the five most highly compensated officers 

of the company if received: 

1) 80% or more of its annual gross revenues in Federal awards; 

2) $25M or more in annual gross revenue from Federal awards and; 

3) If the public does not have access to information about the compensation 

of senior executives through periodic reports filed under section 13(a) or 

15(d) of the Securities Exchange Act of 1934 or section 6104 of Internal 

Revenue Code of 1986.; 

e. For any contract of less than $25,000 or to individuals, the information required above 

may be reported in the aggregate and requires the certification of an authorized officer of 

Contractor that the information contained in the report is accurate. 

Any other information reasonably requested by the State of California or required by state or 

federal law or regulation 

Standard data elements and federal instruction for use in complying with reporting 

requirements under Section 1512 of the ARRA, are pending review by the federal government, 

and were published in the Federal Register on April 1, 2009 [74 FR 14824], and are to be 

provided online at www.FederalRegister.gov. The additional requirements will be added to this 

contract(s).  

http://www.federalregister.gov/
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CCC 307 – CERTIFICATION 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the prospective Contractor to the clause(s) listed below.  This 

certification is made under the laws of the State of California. 

Contractor/Bidder Firm Name (Printed) Federal ID Number 

            

By (Authorized Signature) 

 

Printed Name and Title of Person Signing 

      

Date Executed Executed in the County of  

            

CONTRACTOR CERTIFICATION CLAUSES 

1. STATEMENT OF COMPLIANCE: 

Contractor has, unless exempted, complied with the nondiscrimination program requirements. 

(GC 12990 (a-f) and CCR, Title 2, Section 8103) (Not applicable to public entities.) 

2. DRUG-FREE WORKPLACE REQUIREMENTS: 

Contractor will comply with the requirements of the Drug-Free Workplace Act of 1990 and will 

provide a drug-free workplace by taking the following actions: 

a. Publish a statement notifying employees that unlawful manufacture, distribution, 

dispensation, possession or use of a controlled substance is prohibited and specifying 

actions to be taken against employees for violations. 

b. Establish a Drug-Free Awareness Program to inform employees about: 

1) the dangers of drug abuse in the workplace; 

2) the person's or organization's policy of maintaining a drug-free workplace; 

3) any available counseling, rehabilitation and employee assistance programs; and,  

4) penalties that may be imposed upon employees for drug abuse violations.  

c. Every employee who works on the proposed Agreement will: 
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1) receive a copy of the company's drug-free workplace policy statement; and, 

2) agree to abide by the terms of the company's statement as a condition of employment 

on the Agreement. 

Failure to comply with these requirements may result in suspension of payments under the 

Agreement or termination of the Agreement or both and Contractor may be ineligible for award 

of any future State agreements if the department determines that any of the following has 

occurred: (1) the Contractor has made false certification, or violated the certification by failing to 

carry out the requirements as noted above. (GC 8350 et seq.)  

3. NATIONAL LABOR RELATIONS BOARD CERTIFICATION: 

Contractor certifies that no more than one (1) final unappealable finding of contempt of court by 

a Federal court has been issued against Contractor within the immediately preceding two-year 

period because of Contractor's failure to comply with an order of a Federal court which orders 

Contractor to comply with an order of the National Labor Relations Board. (PCC 10296) (Not 

applicable to public entities.)  

4. CONTRACTS FOR LEGAL SERVICES $50,000 OR MORE- PRO BONO 
REQUIREMENT: 

Contractor hereby certifies that contractor will comply with the requirements of Section 6072 of 

the Business and Professions Code, effective January 1, 2003.   

Contractor agrees to make a good faith effort to provide a minimum number of hours of pro 

bono legal services during each year of the contract equal to the lesser of 30 multiplied by the 

number of full time attorneys in the firm’s offices in the State, with the number of hours 

prorated on an actual day basis for any contract period of less than a full year or 10% of its 

contract with the State. 

Failure to make a good faith effort may be cause for non-renewal of a state contract for legal 

services, and may be taken into account when determining the award of future contracts with 

the State for legal services. 

5. EXPATRIATE CORPORATIONS: 

Contractor hereby declares that it is not an expatriate corporation or subsidiary of an expatriate 

corporation within the meaning of Public Contract Code Section 10286 and 10286.1, and is 

eligible to contract with State of California. 
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6. SWEATFREE CODE OF CONDUCT: 

a. All Contractors contracting for the procurement or laundering of apparel, garments 

or corresponding accessories, or the procurement of equipment, materials, or 

supplies, other than procurement related to a public works contract, declare under 

penalty of perjury that no apparel, garments or corresponding accessories, 

equipment, materials, or supplies furnished to the state pursuant to the contract have 

been laundered or produced in whole or in part by sweatshop labor, forced labor, 

convict labor, indentured labor under penal sanction, abusive forms of child labor or 

exploitation of children in sweatshop labor, or with the benefit of sweatshop labor, 

forced labor, convict labor, indentured labor under penal sanction, abusive forms of 

child labor or exploitation of children in sweatshop labor.  The contractor further 

declares under penalty of perjury that they adhere to the Sweatfree Code of Conduct 

as set forth on the California Department of Industrial Relations website located at 

www.dir.ca.gov, and Public Contract Code Section 6108. 

b. The contractor agrees to cooperate fully in providing reasonable access to the 

contractor’s records, documents, agents or employees, or premises if reasonably 

required by authorized officials of the contracting agency, the Department of 

Industrial Relations, or the Department of Justice to determine the contractor’s 

compliance with the requirements under paragraph a. 

7. DOMESTIC PARTNERS: 

For contracts over $100,000 executed or amended after January 1, 2007, the contractor certifies 

that contractor is in compliance with Public Contract Code section 10295.3. 

NOTE: This form represents only the certification portion of the Contractor Certification Clauses (CCC).  Additional 

information about contracting with the State appears in the full text of the applicable CCC.  Visit this web site to view 

the entire document: http://www.ols.dgs.ca.gov/Standard+Language/default.htm. 

  

http://www.dir.ca.gov/
http://www.ols.dgs.ca.gov/Standard+Language/default.htm
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GTC 610 

GENERAL TERMS AND CONDITIONS 

1. APPROVAL: 

This Agreement is of no force or effect until signed by both parties and approved by the 

Department of General Services, if required. Contractor may not commence performance until 

such approval has been obtained. 

2. AMENDMENT: 

No amendment or variation of the terms of this Agreement shall be valid unless made in 

writing, signed by the parties and approved as required. No oral understanding or Agreement 

not incorporated in the Agreement is binding on any of the parties. 

3. ASSIGNMENT: 

This Agreement is not assignable by the Contractor, either in whole or in part, without the 

consent of the State in the form of a formal written amendment. 

4. AUDIT: 

Contractor agrees that the awarding department, the Department of General Services, the 

Bureau of State Audits, or their designated representative shall have the right to review and to 

copy any records and supporting documentation pertaining to the performance of this 

Agreement. Contractor agrees to maintain such records for possible audit for a minimum of 

three (3) years after final payment, unless a longer period of records retention is stipulated. 

Contractor agrees to allow the auditor(s) access to such records during normal business hours 

and to allow interviews of any employees who might reasonably have information related to 

such records. Further, Contractor agrees to include a similar right of the State to audit records 

and interview staff in any subcontract related to performance of this Agreement. (Gov. Code 

§8546.7, Pub. Contract Code §10115 et seq., CCR Title 2, Section 1896). 

5. INDEMNIFICATION: 

Contractor agrees to indemnify, defend and save harmless the State, its officers, agents and 

employees from any and all claims and losses accruing or resulting to any and all contractors, 

subcontractors, suppliers, laborers, and any other person, firm or corporation furnishing or 

supplying work services, materials, or supplies in connection with the performance of this 

Agreement, and from any and all claims and losses accruing or resulting to any person, firm or 

corporation who may be injured or damaged by Contractor in the performance of this 

Agreement. 
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6. DISPUTES: 

Contractor shall continue with the responsibilities under this Agreement during any dispute. 

7. TERMINATION FOR CAUSE: 

The State may terminate this Agreement and be relieved of any payments should the Contractor 

fail to perform the requirements of this Agreement at the time and in the manner herein 

provided. In the event of such termination the State may proceed with the work in any manner 

deemed proper by the State. All costs to the State shall be deducted from any sum due the 

Contractor under this Agreement and the balance, if any, shall be paid to the Contractor upon 

demand. 

8. INDEPENDENT CONTRACTOR: 

Contractor, and the agents and employees of Contractor, in the performance of this Agreement, 

shall act in an independent capacity and not as officers or employees or agents of the State. 

9. RECYCLING CERTIFICATION: 

The Contractor shall certify in writing under penalty of perjury, the minimum, if not exact, 

percentage of post-consumer material as defined in the Public Contract Code Section 12200, in 

products, materials, goods, or supplies offered or sold to the State regardless of whether the 

product meets the requirements of Public Contract Code Section 12209.  With respect to printer 

or duplication cartridges that comply with the requirements of Section 12156(e), the certification 

required by this subdivision shall specify that the cartridges so comply (Pub. Contract Code 

§12205). 

10. NON-DISCRIMINATION CLAUSE: 

During the performance of this Agreement, Contractor and its subcontractors shall not 

unlawfully discriminate, harass, or allow harassment against any employee or applicant for 

employment because of sex, race, color, ancestry, religious creed, national origin, physical 

disability (including HIV and AIDS), mental disability, medical condition (e.g., cancer), age 

(over 40), marital status, and denial of family care leave. Contractor and subcontractors shall 

insure that the evaluation and treatment of their employees and applicants for employment are 

free from such discrimination and harassment. Contractor and subcontractors shall comply with 

the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) and the 

applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Section 

7285 et seq.). The applicable regulations of the Fair Employment and Housing Commission 

implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 

2 of the California Code of Regulations, are incorporated into this Agreement by reference and 
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made a part hereof as if set forth in full. Contractor and its subcontractors shall give written 

notice of their obligations under this clause to labor organizations with which they have a 

collective bargaining or other Agreement. 

Contractor shall include the nondiscrimination and compliance provisions of this clause in all 

subcontracts to perform work under the Agreement. 

11. CERTIFICATION CLAUSES: 

The CONTRACTOR CERTIFICATION CLAUSES contained in the document CCC 307 are 

hereby incorporated by reference and made a part of this Agreement by this reference as if 

attached hereto.  

12. TIMELINESS: 

Time is of the essence in this Agreement.  

13. COMPENSATION: 

The consideration to be paid Contractor, as provided herein, shall be in compensation for all of 

Contractor's expenses incurred in the performance hereof, including travel, per diem, and taxes, 

unless otherwise expressly so provided.  

14. GOVERNING LAW: 

This contract is governed by and shall be interpreted in accordance with the laws of the State of 

California. 

15. ANTITRUST CLAIMS: 

The Contractor by signing this agreement hereby certifies that if these services or goods are 

obtained by means of a competitive bid, the Contractor shall comply with the requirements of 

the Government Codes Sections set out below.  

a. The Government Code Chapter on Antitrust claims contains the following definitions:  

1) "Public purchase" means a purchase by means of competitive bids of goods, 

services, or materials by the State or any of its political subdivisions or public 

agencies on whose behalf the Attorney General may bring an action pursuant to 

subdivision (c) of Section 16750 of the Business and Professions Code. 

2) "Public purchasing body" means the State or the subdivision or agency making a 

public purchase. Government Code Section 4550. 
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b. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the 

bid is accepted, it will assign to the purchasing body all rights, title, and interest in and 

to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 

or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 

Division 7 of the Business and Professions Code), arising from purchases of goods, 

materials, or services by the bidder for sale to the purchasing body pursuant to the bid. 

Such assignment shall be made and become effective at the time the purchasing body 

tenders final payment to the bidder. Government Code Section 4552. 

c. If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, the 

assignor shall be entitled to receive reimbursement for actual legal costs incurred and 

may, upon demand, recover from the public body any portion of the recovery, including 

treble damages, attributable to overcharges that were paid by the assignor but were not 

paid by the public body as part of the bid price, less the expenses incurred in obtaining 

that portion of the recovery. Government Code Section 4553. 

d. Upon demand in writing by the assignor, the assignee shall, within one year from such 

demand, reassign the cause of action assigned under this part if the assignor has been or 

may have been injured by the violation of law for which the cause of action arose and (a) 

the assignee has not been injured thereby, or (b) the assignee declines to file a court 

action for the cause of action. See Government Code Section 4554. 

16. CHILD SUPPORT COMPLIANCE ACT: 

For any Agreement in excess of $100,000, the contractor acknowledges in accordance with Public 

Contract Code 7110, that: 

a. The contractor recognizes the importance of child and family support obligations and 

shall fully comply with all applicable state and federal laws relating to child and family 

support enforcement, including, but not limited to, disclosure of information and 

compliance with earnings assignment orders, as provided in Chapter 8 (commencing 

with section 5200) of Part 5 of Division 9 of the Family Code; and 

b. The contractor, to the best of its knowledge is fully complying with the earnings 

assignment orders of all employees and is providing the names of all new employees to 

the New Hire Registry maintained by the California Employment Development 

Department. 
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17. UNENFORCEABLE PROVISION: 

In the event that any provision of this Agreement is unenforceable or held to be unenforceable, 

then the parties agree that all other provisions of this Agreement have force and effect and shall 

not be affected thereby. 

18. PRIORITY HIRING CONSIDERATIONS: 

If this Contract includes services in excess of $200,000, the Contractor shall give priority 

consideration in filling vacancies in positions funded by the Contract to qualified recipients of 

aid under Welfare and Institutions Code Section 11200 in accordance with Pub. Contract Code 

§10353. 

19. SMALL BUSINESS PARTICIPATION AND DVBE PARTICIPATION REPORTING 
REQUIREMENTS: 

a. If for this Contract Contractor made a commitment to achieve small business 

participation, then Contractor must within 60 days of receiving final payment under this 

Contract (or within such other time period as may be specified elsewhere in this 

Contract) report to the awarding department the actual percentage of small business 

participation that was achieved.  (Govt. Code § 14841.) 

b. If for this Contract Contractor made a commitment to achieve disabled veteran business 

enterprise (DVBE) participation, then Contractor must within 60 days of receiving final 

payment under this Contract (or within such other time period as may be specified 

elsewhere in this Contract) certify in a report to the awarding department: (1) the total 

amount the prime Contractor received under the Contract; (2) the name and address of 

the DVBE(s) that participated in the performance of the Contract; (3) the amount each 

DVBE received from the prime Contractor; (4) that all payments under the Contract have 

been made to the DVBE; and (5) the actual percentage of DVBE participation that was 

achieved.  A person or entity that knowingly provides false information shall be subject 

to a civil penalty for each violation.  (Mil. & Vets. Code § 999.5(d); Govt. Code § 14841.) 

20. LOSS LEADER: 

If this contract involves the furnishing of equipment, materials, or supplies then the following 

statement is incorporated: It is unlawful for any person engaged in business within this state to 

sell or use any article or product as a “loss leader” as defined in Section 17030 of the Business 

and Professions Code.  (PCC 10344(e).) 
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SPECIAL TERMS AND CONDITIONS 

1. AMENDMENT (CHANGE IN TERMS) 

a. The Contractor shall only commence work covered by an amendment after the 

amendment is executed and notification to proceed has been provided in writing by the 

Authority’s Contract Manager. 

b. There shall be no change in the Contractor’s Project Manager or members of the project 

team, as listed in the cost proposal, which is a part of this Agreement, without prior 

written approval by the Authority’s Contract Manager. If the Contractor obtains 

approval from the Authority’s Contract Manager to add or substitute personnel, the 

Contractor must provide the Personnel Request Form, a copy of the SF330 or resume for 

the additional or substituted personnel, along with a copy of the certified payroll for that 

person. 

2. TERMINATION 

This section regarding termination is in addition to GTC 610. 

a. The Authority reserves the right to terminate this Agreement immediately in the event of 

breach or failure of performance by the Contractor, or upon thirty (30) calendar days 

written notice to the Contractor if terminated for the convenience of the Authority. 

b. The Authority may terminate this Agreement and be relieved of any payments except as 

provided for under early termination should the Contractor fail to perform the 

requirements of this Agreement at the time and in the manner herein provided. In the 

event of such termination, the Authority may proceed with the work in any manner 

deemed proper by the Authority. All costs to the Authority shall be deducted from any 

sum due the Contractor under this Agreement and the balance, if any, shall be paid to 

the Contractor upon demand. 

3. EARLY TERMINATION OF THIS AGREEMENT OR SUSPENSION OF THIS 
AGREEMENT 

General Conditions 

a. In the event this Agreement is terminated, suspended, or a Work Plan is terminated for 

the convenience of the Authority, the Contractor shall be paid for the percentage of the 

work completed, relative to the total work effort called for under this Agreement, and for 

termination costs. No billable costs will be considered payable under the Agreement 

during suspension. 
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b. Within 30 days of the date the Contractor is notified of the early termination of Work 

Plan(s) issued against this Agreement for the convenience of the Authority, the 

Contractor shall prepare and submit to the Authority’s Contract Manager, for approval, 

two (2) separate supplemental cost proposals: 

i. A final revised cost proposal for all project-related costs for the revised 

termination date. 

ii. A cost proposal specifically addressing the termination settlement costs only. 

4. CONTRACTOR’S DELIVERABLES UNDER EARLY TERMINATION 

The Contractor shall provide all project-related documents and correspondence required as part 

of the Scope of Work/Deliverables.  Project-related documents shall be described, listed, and 

identified as part of the final revised cost proposal. Project-related documents shall include all 

documents that are in complete and final form and which have been accepted as complete by 

the Authority, or documents in draft and/or incomplete form for those deliverables, which are in 

progress by the Contractor and have not been accepted as complete. All documents must be 

received and accepted before the settlement cost invoice is paid. 

5. INVOICE SUBMITTAL UNDER EARLY TERMINATION 

Separate final invoices for project-related costs and termination settlement costs shall be 

submitted no later than thirty (30) calendar days after the date the Contractor is notified of 

acceptance of the final cost proposals by the Authority’s Contract Manager. Invoices shall be 

submitted in accordance with EXHIBIT B. The invoice for termination settlement costs shall 

include the following, to the extent they are applicable: lease termination costs for equipment 

and facilities approved under the terms of this Agreement; equipment salvage costs for 

equipment valued over $500.00; rental costs for unexpired leases, less the residual value of the 

lease; cost of alterations and reasonable restorations required by the lease; settlement expenses, 

e.g., accounting, legal, clerical, storage, transportation, protection and disposition of property 

acquired or produced under this Agreement, indirect costs, such as payroll taxes, fringe benefits, 

occupancy costs, and immediate supervision costs related to wages and salaries, incurred as 

settlement costs. 

6. TERMINATION ISSUES FOR SUBCONTRACTORS, SUPPLIERS, AND SERVICE 
PROVIDERS 

The Contractor shall notify any Subcontractor and service or supply vendor providing services 

under this Agreement of the early termination date of this Agreement. Failure to notify any 

Subcontractor and service or supply vendor shall result in the Contractor being liable for the 
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termination costs incurred by any Subcontractor and service or supply vendor for work 

performed under this Agreement, except those specifically agreed to in the termination notice to 

the Contractor. 

7. AUDIT REVIEW PROCEDURES UNDER EARLY TERMINATION 

Audit review procedures shall be in accordance with Appendix D, Audit Review Procedures, 

section 10 below. 

8. CONTRACTOR CLAIMS AGAINST THIS AGREEMENT UNDER EARLY TERMINATION 

The Contractor agrees to release the Authority from any and all further claims for services 

performed arising out of this Agreement or its early termination, upon acceptance by the 

Contractor of payment in the total amount agreed upon as full and final payment of its costs 

from performance and early termination of this Agreement. 

9. RETENTION OF RECORD/AUDITS 

a. For the purpose of determining compliance with Public Contract Code Section 10115, et 

seq. and Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when 

applicable, and other matters connected with the performance of the Agreement 

pursuant to Government Code Section 8546.7, the Contractor, Subcontractors, and the 

Authority shall maintain all books, documents, papers, accounting records, and other 

evidence pertaining to the performance of the Agreement, including but not limited to, 

the costs of administering the Agreement. All parties shall make such materials available 

at their respective offices at all reasonable times during the Agreement period and for 

three (3) years from the date of expenditure under this Agreement. The Authority, the 

State Auditor, or any duly authorized representative having jurisdiction under any laws 

or regulations shall have access to any books, records, and documents of the Contractor 

that are pertinent to the Agreement for audits, examinations, excerpts, and transactions, 

and copies thereof shall be furnished if requested. 

b. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all the provisions of this clause. 

10. AUDIT REVIEW PROCEDURES 

a. Any dispute concerning a question of fact arising under an interim or post audit of this 

Agreement that is not disposed of by agreement shall be reviewed by the Project 

Manager.  
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b. Not later than 30 days after issuance of an interim or final audit report, the Contractor 

may request a review by the Project Manager of unresolved audit issues. The request for 

review will be submitted in writing to the Chief Executive Officer. The request must 

contain detailed information of the factors involved in the dispute as well as 

justifications for reversal. A meeting by the Chief Executive Officer will be scheduled if 

the Project Manager concurs that further review is warranted. After the meeting, the 

Project Manager will make recommendations to the Chief Executive Officer will make 

the final decision for the Authority. The final decision will be made within three (3) 

months of receipt of the notification of dispute. 

c. Neither the pendency of a dispute nor its consideration by Authority will excuse the 

Contractor from full and timely performance, in accordance with the terms of this clause. 

11. PURCHASE OF EQUIPMENT 

No equipment identified in this Agreement is approved for purchase. 

12. INSPECTION OF WORK 

The Contractor shall permit the Authority to review and inspect the project activities at all 

reasonable times during the performance period of this Agreement including review and 

inspection on a daily basis. 

13. OWNERSHIP OF DATA 

a. Upon completion of all work under this Agreement, all intellectual property rights, 

ownership and title to all reports, documents, plans, specifications, and estimates 

produced as part of this Agreement will automatically be vested in the Authority and no 

further agreement will be necessary to transfer ownership to the Authority. The 

Contractor shall furnish the Authority all necessary copies of data needed to complete 

the review and approval process. 

b. It is understood and agreed that all calculations, drawings and specifications, whether in 

hard copy or machine readable form, are intended for one-time use in the construction of 

the project for which this Agreement has been entered into. 

c. The Contractor is not liable for claims, liabilities or losses arising out of, or connected 

with, the modification or misuse by the Authority of the machine readable information 

and data provided by the Contractor under this agreement; further, the Contractor is not 

liable for claims, liabilities or losses arising out of, or connected with, any use by the 

Authority of the project documentation on other projects, for additions to this project, or 
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for the completion of this project by others, excepting only such use as may be 

authorized, in writing, by the Contractor. 

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 

14. CONFIDENTIALITY OF DATA 

a. All financial, statistical, personal, technical, or other data and information relative to the 

Authority’s operations, which is designated confidential by the Authority and made 

available to the Contractor in order to carry out this Agreement, shall be protected by the 

Contractor from unauthorized use and disclosure. 

b. Permission to disclose information on one occasion or public hearing held by the 

Authority relating to this Agreement shall not authorize the Contractor to further 

disclose such information or disseminate the same on any other occasion. 

c. The Contractor shall not comment publicly to the press or any other media regarding 

this Agreement or the Authority’s actions on the same, except to the Authority’s staff, 

Contractor’s own personnel involved in the performance of this Agreement, at public 

hearings, or in response to questions from a Legislative committee. 

d. The Contractor shall not issue any news release or public relations item of any nature 

whatsoever regarding work performed or to be performed under this Agreement 

without prior review of the contents thereof by the Authority and receipt of the 

Authority’s written permission. 

e. All information related to the construction estimate is confidential and shall not be 

disclosed by the Contractor to any entity, other than the Authority. 

15. STATEMENT OF COMPLIANCE 

The Contractor’s signature affixed herein and dated shall constitute a certification under penalty 

of perjury under the laws of the State of California that the Contractor has, unless exempt, 

complied with the nondiscrimination program requirements of Government Code Section 12990 

and Title 2, California Code of Regulations, Section 8103. 

16. DEBARMENT AND SUSPENSION CERTIFICATION 

a. The Contractor’s signature affixed herein shall constitute a certification under penalty of 

perjury under the laws of the State of California that the Contractor or any person 

associated therewith in the capacity of owner, partner, director, officer or manager: 
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iii. Is not currently under suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency; 

iv. Has not been suspended, debarred, voluntarily excluded, or determined 

ineligible by any federal agency within the past three (3) years; 

v. Does not have a proposed debarment pending; and 

vi. Has not been indicted, convicted, or had a civil judgment rendered against it by a 

court of competent jurisdiction in any matter involving fraud or official 

misconduct within the past three (3) years. 

b. Any exceptions to this certification must be disclosed to the Authority. Exceptions will 

not necessarily result in denial of recommendation for award, but will be considered in 

determining bidder responsibility. Disclosures must indicate the party to whom the 

exceptions apply, the initiating agency, and the dates of agency action. 

17. CONFLICT OF INTEREST 

a. During the term of this Agreement, the Contractor shall disclose any financial, business, 

or other relationship with Authority that may have an impact upon the outcome of this 

Agreement or any ensuing Authority construction project. The Contractor shall also list 

current clients who may have a financial interest in the outcome of this Agreement or 

any ensuing Authority construction project which will follow. 

b. The Contractor hereby certifies that it does not now have nor shall it acquire any 

financial or business interest that would conflict with the performance of services under 

this agreement. 

c. The Contractor and its employees, and all its subcontractors and employees, shall 

comply with the Authority’s Conflict of Interest Code. 

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 

c.  
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Appendix 3: Stakeholder Collaboration 

In order to accomplish the HST Project through the most effective means available, a 

collaborative relationship will be formed as agreed to by Parties in Section 4.5 “STAKEHOLDER 

COLLABORATION.” As part of this collaborative relationship, a cooperative management team 

would be developed, which would draw on the strengths of each team member in an effort to 

achieve a quality project within budget and on schedule. Collaboration is strongly encouraged 

in preference to formal dispute resolution and adjudication mechanisms. Collaboration in this 

context is intended to be mandatory, but non-binding. The identified procedures will be 

available for use by the Stakeholders to resolve issues that may arise during the performance of 

Facility Work.  

1. INITIAL KICK-OFF WORKSHOP 

In order to achieve effective and efficient completion of the HST Project the Stakeholders agree 

to conduct a kick-off workshop where they will identify issues for resolution that are present or 

foreseeable and engage in joint problem solving and action planning on the issues identified.  

At a minimum, during this workshop, participants will develop the following procedures and 

agreements to facilitate the collaborative relationship and aid in identifying and resolving issues 

as they may arise throughout the HST Project:  

A. “Issues Resolution Ladder” (IRL) – a hierarchy of those individuals within the HST 

Project including the Stakeholders and Dispute Resolution Board and extending across 

organizational boundaries to address issues as they arise to facilitate communication and 

address issues before those issues are elevated to the next ladder rung.  

B. “Stakeholder Implementation Plan” (SIP) – the intention of the SIP is to sustain the 

collaborative relationship after the kick-off meeting by establishing monthly or quarterly 

schedule of stakeholder meetings and any procedures necessary for the identification 

and resolution of any issues during the performance of the Facility Work to be addressed 

by the Stakeholders. 

C. “Stakeholder Charter” – the charter will express the vision for the project, a statement of 

mutual goals and positive behavior practices and will be a visual reminder of mutual 

commitment to the stakeholder vision, goals and relationship. The charter will be signed 

by all Stakeholders.  

2. STAKEHOLDER MEETINGS 



California High-Speed Train Project  Cooperative Agreement 

Page 2 of 2 

Comcast 
Appendix 3: Stakeholder Collaboration 

The purpose of the stakeholder meetings will be to evaluate the efficacy of the collaborative 

relationship and review its processes as necessary to improve or correct any 

procedures/practices and efficiently identify and resolve the HST Project issues. 
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the Utility Owner. 

Each Facility that requires relocation will be handled under a separate subtask of this Task 

Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’s office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

Utility Owner will review and approve Facility plans and be entitled to have a reasonable 
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number of representatives on site of HST Project to verify that Facility Work is being properly 

performed by the Authority’s Contractor and approve that Facility Work. 

2.2.1 Subtask 1.01 

Scope: AUTHORITY’S CONTRACTOR is to design, secure permits, traffic control, 

coordinate, remove and relocate  underground and overhead facilities located near Avenue 15 

1/2 and Road 29 in the County of Madera in accordance with FACILITY OWNER’S standards.  

FACILITY OWNER will disconnect, pull and terminate new lines.   

Facility location is shown on drawing“California High Speed Railroad & Comcast Plant 

Intersection Location Number 1”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $48,196 

2.2.2 Subtask 1.02 

Scope: AUTHORITY’S CONTRACTOR is to design, secure permits, traffic control, 

coordinate, remove and relocate underground and overhead facilities located near Ave 15 and 

Santa Fe Dr in the County of Madera in accordance with FACILITY OWNER’S standards.  

FACILITY OWNER will disconnect, pull and terminate new lines.   

Facility location is shown on drawing“California High Speed Railroad & Comcast Plant 

Intersection Location Number 2”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $216,536 

2.2.3 Subtask 1.03 

Scope: AUTHORITY’S CONTRACTOR is to design, secure permits, traffic control, 

coordinate, remove and relocate  underground and overhead facilities located near Ave 12 and 

proposed alignment in the County of Madera in accordance with FACILITY OWNER’S 

standards.  FACILITY OWNER will disconnect, pull and terminate new lines.   

Facility location is shown on drawing“California High Speed Railroad & Comcast Plant 

Intersection Location Number 3”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $349,536 

2.2.4 Subtask 1.04 

Scope: AUTHORITY’S CONTRACTOR is to design, secure permits, traffic control, 

coordinate, remove and relocate underground and overhead facilities located near Market St 
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and Golden State Blvd in the City of Fresno in accordance with FACILITY OWNER’S standards.  

FACILITY OWNER will disconnect, pull and terminate new cable.    

Facility Work is shown on Drawing UT-C4010. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $22,736 

2.2.5 Subtask 1.05 

Scope: AUTHORITY’S CONTRACTOR is to design, secure permits, traffic control, 

coordinate, remove and relocate underground and overhead facilities located along Golden 

State Blvd between Cornelia Ave and Santa Ana in the City of Fresno in accordance with 

FACILITY OWNER’S standards.  FACILITY OWNER will disconnect, pull and terminate new 

cable.    

Facility Work and location is shown on Drawing UT-C4012, UT-C4013, UT-C4014, UT-C4030 

and “California High Speed Railroad & Comcast Plant Intersection Location Number 4 and 

Location Number 10”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $254,216 

2.2.6 Subtask 1.06 

Scope: AUTHORITY’S CONTRACTOR is to design, secure permits, traffic control, 

coordinate, remove and relocate overhead facilities located near McKinley Ave and Golden 

State Blvd in the City of Fresno in accordance with FACILITY OWNER’S standards.  FACILITY 

OWNER will disconnect, pull and terminate new cable.    

Facility location is shown on drawing “California High Speed Railroad & Comcast Plant 

Intersection Location Number 6 and Location Number 11”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $136,672 

2.2.7 Subtask 1.07 

Scope: AUTHORITY’S CONTRACTOR. is to design, secure permits, traffic control, 

coordinate, remove and relocate overhead facilities located near Belmont Ave and Golden State 

Blvd in the City of Fresno in accordance with FACILITY OWNER’S standards.  FACILITY 

OWNER will disconnect, pull and terminate new cable.    

Facility location is shown on drawing “California High Speed Railroad & Comcast Plant 

Intersection Location Number 7”. 
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Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $94,936 

2.2.8 Subtask 1.08 

Scope: Authority’s Contractor is to design, secure permits, traffic control, coordinate, 

remove and relocate overhead facilities located near Ventura St and G St in the City of Fresno in 

accordance with FACILITY OWNER’S standards.  FACILITY OWNER will disconnect, pull and 

terminate new cable.    

Facility Work and location is shown on Drawing UT-C4057, UT-C4059 and drawing “California 

High Speed Railroad & Comcast Plant Intersection Location Number 8”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $79,608 

2.2.9 Subtask 1.09  

Scope: AUTHORITY’S CONTRACTOR shall reimburse FACILITY OWNER for all costs 

resulting from plan check review, permits, inspection and testing (inspection & testing in an 

oversight Quality Assurance capacity only).  AUTHORITY’S CONTRACTOR is still responsible 

to provide Quality Assurance and Quality Control for design and construction through project 

completion and closeout.  

 
Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $180,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 



California High-Speed Train Project Task Order 

Page 5 of 6 
Comcast 

Task Order No: 1 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the Utility Owner, and the Authority’s Contractor, in accordance with the time 

frames and procedures set forth in Appendix A – Design Build Procedures of the Cooperative 

Agreement.  

By Utility Owner: The Utility Owner will review Facility plans and be entitled to have a 

reasonable number of representatives on site of HST Project to verify Facility Work is being 

properly performed by the Authority’s Contractor. 

By Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the Utility 

Owner and the Authority shall each be responsible for the cost of Facility Work as specified 

herein.   

The total estimated cost for Facility 

Work is: $1,382,436 

5.1 Cost Allocation 

To be Determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by Utility Owner 

The Utility Owner’s costs for Facility Work shall be developed pursuant to section 5, “Payment 

of Work,” of the Cooperative Agreement, and shall be performed in accordance with the 

procedures set forth in section 4, “Performance of Work” and Appendix A – Design Build 

Procedures of this Cooperative Agreement. 
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6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $1,382,436 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The Utility Owner shall credit the Authority for the actual cost of any Betterment, salvage value, 

and accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, 

and pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the Utility Owner. 

Each Facility that requires relocation will be handled under a separate subtask of this Task 

Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’s office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

Utility Owner will review and approve Facility plans and be entitled to have a reasonable 
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number of representatives on site of HST Project to verify that Facility Work is being properly 

performed by the Authority’s Contractor and approve that Facility Work. 

2.2.1 Subtask 2.01 

Scope: Authority’s Contractor is to design, secure permits, traffic control, coordinate, 

remove and relocate lines located near Florence Ave and Railroad Ave in the City of Fresno in 

accordance with FACILITY OWNER’S standards.  FACILITY OWNER will disconnect, pull and 

terminate new cable.    

Facility Work location is shown on drawing “California High Speed Railroad & Comcast Plant 

Intersection Location Number 9”. 

Estimated Period of Performance: 6 Months 

Estimated value of this WORK: $83,536 

2.2.2 Subtask 2.02 

Scope: AUTHORITY’S CONTRACTOR shall reimburse FACILITY OWNER for all costs 

resulting from plan check review, permits, inspection and testing (inspection & testing in an 

oversight Quality Assurance capacity only).  AUTHORITY’S CONTRACTOR is still responsible 

to provide Quality Assurance and Quality Control for design and construction through project 

completion and closeout.  

 
Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $20,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 
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4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the Utility Owner, and the Authority’s Contractor, in accordance with the time 

frames and procedures set forth in Appendix A – Design Build Procedures of the Cooperative 

Agreement.  

By Utility Owner: The Utility Owner will review Facility plans and be entitled to have a 

reasonable number of representatives on site of HST Project to verify Facility Work is being 

properly performed by the Authority’s Contractor. 

By Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the Utility 

Owner and the Authority shall each be responsible for the cost of Facility Work as specified 

herein.   

The total estimated cost for Facility 

Work is: $103,536 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by Utility Owner 

The Utility Owner’s costs for Facility Work shall be developed pursuant to section 5, “Payment 

of Work,” of the Cooperative Agreement, and shall be performed in accordance with the 

procedures set forth in section 4, “Performance of Work” and Appendix A – Design Build 

Procedures of this Cooperative Agreement. 
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6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $103,536 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The Utility Owner shall credit the Authority for the actual cost of any Betterment, salvage value, 

and accrued depreciation on the Facilities as required pursuant to the Cooperative Agreement, 

and pay the the Authority’s Contractor for the actual cost of any Betterment constructed by the 

Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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Appendix 1: Design-Build Procedures 
Appendix 2: ARRA and Authority Provisions 
Special Terms and Conditions 

1. AMENDMENT (CHANGE IN TERMS) 

a. The Contractor shall only commence work covered by an amendment after the 

amendment is executed and notification to proceed has been provided in writing by the 

Authority’s Contract Manager. 

b. There shall be no change in the Contractor’s Project Manager or members of the project 

team, as listed in the cost proposal, which is a part of this Agreement, without prior 

written approval by the Authority’s Contract Manager. If the Contractor obtains 

approval from the Authority’s Contract Manager to add or substitute personnel, the 

Contractor must provide the Personnel Request Form, a copy of the SF330 or resume for 

the additional or substituted personnel, along with a copy of the certified payroll for that 

person. 

2. TERMINATION 

This section regarding termination is in addition to GTC 610. 

a. The Authority reserves the right to terminate this Agreement immediately in the event 

of breach or failure of performance by the Contractor, or upon thirty (30) calendar days 

written notice to the Contractor if terminated for the convenience of the Authority. 

b. The Authority may terminate this Agreement and be relieved of any payments except as 

provided for under early termination should the Contractor fail to perform the 

requirements of this Agreement at the time and in the manner herein provided. In the 

event of such termination, the Authority may proceed with the work in any manner 

deemed proper by the Authority. All costs to the Authority shall be deducted from any 

sum due the Contractor under this Agreement and the balance, if any, shall be paid to 

the Contractor upon demand. 

3. EARLY TERMINATION OF THIS AGREEMENT OR SUSPENSION OF THIS 
AGREEMENT 

General Conditions 
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a. In the event this Agreement is terminated, suspended, or a Work Plan is terminated for 

the convenience of the Authority, the Contractor shall be paid for the percentage of the 

work completed, relative to the total work effort called for under this Agreement, and 

for termination costs. No billable costs will be considered payable under the Agreement 

during suspension. 

b. Within 30 days of the date the Contractor is notified of the early termination of Work 

Plan(s) issued against this Agreement for the convenience of the Authority, the 

Contractor shall prepare and submit to the Authority’s Contract Manager, for approval, 

two (2) separate supplemental cost proposals: 

i. A final revised cost proposal for all project-related costs for the revised 

termination date. 

ii. A cost proposal specifically addressing the termination settlement costs only. 

4. CONTRACTOR’S DELIVERABLES UNDER EARLY TERMINATION 

The Contractor shall provide all project-related documents and correspondence required as part 

of the Scope of Work/Deliverables.  Project-related documents shall be described, listed, and 

identified as part of the final revised cost proposal. Project-related documents shall include all 

documents that are in complete and final form and which have been accepted as complete by 

the Authority, or documents in draft and/or incomplete form for those deliverables, which are 

in progress by the Contractor and have not been accepted as complete. All documents must be 

received and accepted before the settlement cost invoice is paid. 

5. INVOICE SUBMITTAL UNDER EARLY TERMINATION 

Separate final invoices for project-related costs and termination settlement costs shall be 

submitted no later than thirty (30) calendar days after the date the Contractor is notified of 

acceptance of the final cost proposals by the Authority’s Contract Manager. Invoices shall be 

submitted in accordance with EXHIBIT B. The invoice for termination settlement costs shall 

include the following, to the extent they are applicable: lease termination costs for equipment 

and facilities approved under the terms of this Agreement; equipment salvage costs for 

equipment valued over $500.00; rental costs for unexpired leases, less the residual value of the 

lease; cost of alterations and reasonable restorations required by the lease; settlement expenses, 

e.g., accounting, legal, clerical, storage, transportation, protection and disposition of property 

acquired or produced under this Agreement, indirect costs, such as payroll taxes, fringe 

benefits, occupancy costs, and immediate supervision costs related to wages and salaries, 

incurred as settlement costs. 
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6. TERMINATION ISSUES FOR SUBCONTRACTORS, SUPPLIERS, AND SERVICE 

PROVIDERS 

The Contractor shall notify any Subcontractor and service or supply vendor providing services 

under this Agreement of the early termination date of this Agreement. Failure to notify any 

Subcontractor and service or supply vendor shall result in the Contractor being liable for the 

termination costs incurred by any Subcontractor and service or supply vendor for work 

performed under this Agreement, except those specifically agreed to in the termination notice to 

the Contractor. 

6. AUDIT REVIEW PROCEDURES UNDER EARLY TERMINATION 

Audit review procedures shall be in accordance with Appendix D, Audit Review Procedures, 

section 9 below. 

7. CONTRACTOR CLAIMS AGAINST THIS AGREEMENT UNDER EARLY TERMINATION 

The Contractor agrees to release the Authority from any and all further claims for services 

performed arising out of this Agreement or its early termination, upon acceptance by the 

Contractor of payment in the total amount agreed upon as full and final payment of its costs 

from performance and early termination of this Agreement. 

8. RETENTION OF RECORD/AUDITS 

a. For the purpose of determining compliance with Public Contract Code Section 10115, et 

seq. and Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when 

applicable, and other matters connected with the performance of the Agreement 

pursuant to Government Code Section 8546.7, the Contractor, Subcontractors, and the 

Authority shall maintain all books, documents, papers, accounting records, and other 

evidence pertaining to the performance of the Agreement, including but not limited to, 

the costs of administering the Agreement. All parties shall make such materials available 

at their respective offices at all reasonable times during the Agreement period and for 

three (3) years from the date of expenditure under this Agreement. The Authority, the 

State Auditor, or any duly authorized representative having jurisdiction under any laws 

or regulations shall have access to any books, records, and documents of the Contractor 

that are pertinent to the Agreement for audits, examinations, excerpts, and transactions, 

and copies thereof shall be furnished if requested.  

b. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all the provisions of this clause. 
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9. AUDIT REVIEW PROCEDURES 

a. Any dispute concerning a question of fact arising under an interim or post audit of this 

Agreement that is not disposed of by agreement shall be reviewed by the Project 

Manager.  

b. Not later than 30 days after issuance of an interim or final audit report, the Contractor 

may request a review by the Project Manager of unresolved audit issues. The request for 

review will be submitted in writing to the Chief Executive Officer. The request must 

contain detailed information of the factors involved in the dispute as well as 

justifications for reversal. A meeting by the Chief Executive Officer will be scheduled if 

the Project Manager concurs that further review is warranted. After the meeting, the 

Project Manager will make recommendations to the Chief Executive Officer will make 

the final decision for the Authority. The final decision will be made within three (3) 

months of receipt of the notification of dispute. 

c. Neither the pendency of a dispute nor its consideration by Authority will excuse the 

Contractor from full and timely performance, in accordance with the terms of this 

clause. 

10. PURCHASE OF EQUIPMENT 

No equipment identified in this Agreement is approved for purchase. 

11. INSPECTION OF WORK 

The Contractor shall permit the Authority to review and inspect the project activities at all 

reasonable times during the performance period of this Agreement including review and 

inspection on a daily basis. 

12. OWNERSHIP OF DATA 

a. Upon completion of all work under this Agreement, all intellectual property rights, 

ownership and title to all reports, documents, plans, specifications, and estimates 

produced as part of this Agreement will automatically be vested in the Authority and no 

further agreement will be necessary to transfer ownership to the Authority. The 

Contractor shall furnish the Authority all necessary copies of data needed to complete 

the review and approval process. 

b. It is understood and agreed that all calculations, drawings and specifications, whether in 

hard copy or machine readable form, are intended for one-time use in the construction 

of the project for which this Agreement has been entered into. 
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c. The Contractor is not liable for claims, liabilities or losses arising out of, or connected 

with, the modification or misuse by the Authority of the machine readable information 

and data provided by the Contractor under this agreement; further, the Contractor is not 

liable for claims, liabilities or losses arising out of, or connected with, any use by the 

Authority of the project documentation on other projects, for additions to this project, or 

for the completion of this project by others, excepting only such use as may be 

authorized, in writing, by the Contractor. 

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 

13. CONFIDENTIALITY OF DATA 

a. All financial, statistical, personal, technical, or other data and information relative to the 

Authority’s operations, which is designated confidential by the Authority and made 

available to the Contractor in order to carry out this Agreement, shall be protected by 

the Contractor from unauthorized use and disclosure. 

b. Permission to disclose information on one occasion or public hearing held by the 

Authority relating to this Agreement shall not authorize the Contractor to further 

disclose such information or disseminate the same on any other occasion. 

c. The Contractor shall not comment publicly to the press or any other media regarding 

this Agreement or the Authority’s actions on the same, except to the Authority’s staff, 

Contractor’s own personnel involved in the performance of this Agreement, at public 

hearings, or in response to questions from a Legislative committee. 

d. The Contractor shall not issue any news release or public relations item of any nature 

whatsoever regarding work performed or to be performed under this Agreement 

without prior review of the contents thereof by the Authority and receipt of the 

Authority’s written permission. 

e. All information related to the construction estimate is confidential and shall not be 

disclosed by the Contractor to any entity, other than the Authority. 

14. STATEMENT OF COMPLIANCE 

The Contractor’s signature affixed herein and dated shall constitute a certification under 

penalty of perjury under the laws of the State of California that the Contractor has, unless 

exempt, complied with the nondiscrimination program requirements of Government Code 

Section 12990 and Title 2, California Code of Regulations, Section 8103. 
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15. DEBARMENT AND SUSPENSION CERTIFICATION 

a. The Contractor’s signature affixed herein shall constitute a certification under penalty of 

perjury under the laws of the State of California that the Contractor or any person 

associated therewith in the capacity of owner, partner, director, officer or manager: 

iii. Is not currently under suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency; 

iv. Has not been suspended, debarred, voluntarily excluded, or determined 

ineligible by any federal agency within the past three (3) years; 

v. Does not have a proposed debarment pending; and 

vi. Has not been indicted, convicted, or had a civil judgment rendered against it by a 

court of competent jurisdiction in any matter involving fraud or official 

misconduct within the past three (3) years. 

b. Any exceptions to this certification must be disclosed to the Authority. Exceptions will 

not necessarily result in denial of recommendation for award, but will be considered in 

determining bidder responsibility. Disclosures must indicate the party to whom the 

exceptions apply, the initiating agency, and the dates of agency action. 

16. CONFLICT OF INTEREST 

a. During the term of this Agreement, the Contractor shall disclose any financial, business, 

or other relationship with Authority that may have an impact upon the outcome of this 

Agreement or any ensuing Authority construction project. The Contractor shall also list 

current clients who may have a financial interest in the outcome of this Agreement or 

any ensuing Authority construction project which will follow. 

b. The Contractor hereby certifies that it does not now have nor shall it acquire any 

financial or business interest that would conflict with the performance of services under 

this agreement. 

c. The Contractor and its employees, and all its subcontractors and employees, shall 

comply with the Authority’s Conflict of Interest Code. 

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 
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County:       AUTHORITY Document No:       

PARTIES 

THIS AGREEMENT, entered into this       day of       ,       

(the “Agreement” or “Cooperative Agreement”), by and between the California High Speed 

Rail Authority, an agency of the State of California, whose principal place of business and 

mailing address is 770 L Street, Suite 800, Sacramento, California 95814, hereinafter referred to 

as the "Authority”, and  the County of Fresno, a Political Subdivision of the State of California,  

whose principal mailing address for purposes of this Agreement is 2220 Tulare St, 6th Floor, 

Fresno, CA 93721, hereinafter referred to as the "LOCAL AGENCY". 

 

RECITALS 

WHEREAS, the Local Agency owns, operates, or maintains certain Facilities, as defined herein, 

of which certain Facilities may be operated under regulations of the California Public Utilities 

Commission; and 

WHEREAS, the Authority is responsible for the High Speed Train Project (the “HST Project”), 

as defined herein, and from time to time the HST Project involves Relocation, as defined herein, 

of the Local Agency’s Facilities; and  

WHEREAS, the HST Project will be built in multiple phases; and 

WHEREAS, the Authority and the Local Agency desire to enter into an agreement which 

establishes the contractual terms and conditions applicable to the Relocation of the Local 

Agency’s Facilities throughout the various phases of the HST Project. 

NOW AND THEREFORE, for and in consideration for the mutual covenants and agreements 

contained in this Agreement and for other good and valuable consideration, the receipt and 

sufficiency of which are hereby acknowledged, the Authority and the Local  Agency agree as 

follows: 

1 DEFINITIONS 

As used in this agreement, the following terms have the following meanings: 

1.1 Authority’s Contractor 

The “Authority’s Contractor” means a company, joint venture, partnership, limited liability 

company, or person that enters into a contract with the Authority for the performance of 

Facility Work, as defined herein, other than any Excluded Entity.  
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1.2 Authority Designated Holiday 

“Authority Designated Holiday” means New Year’s Day (January 1), Martin Luther King, Jr. 

Day (third Monday in January), President’s Day (third Monday in February), Memorial Day 

(last Monday in May), Independence Day (July 4), Labor Day (first Monday in September), 

Thanksgiving Day (fourth Thursday in November), the day after Thanksgiving (fourth Friday 

in November), and Christmas Day (December 25). 

1.3 Betterment 

“Betterment” shall mean any upgrading of a replacement Facility that is not attributable to the 

construction of the HST Project and is made solely for the benefit of and at the election of the 

Local  Agency, including an increase in the capacity, capability, level of service, efficiency, 

duration or function of the replacement Facility over that which was provided by the existing 

Facility; provided, however, that the following are not considered Betterments in such cases: 

A. Any upgrading necessary for safe and effective construction of the HST Project; 

B. Replacement devices or materials that meet equivalent standards although they are not 

identical; 

C. Replacement of devices or materials no longer regularly manufactured with the next 

highest grade or size; 

D. Any upgrading required by applicable laws; 

E. Replacement devices or materials which are used for reasons of economy (e.g. non-

stocked items may be uneconomical to purchase); or 

F. Any upgrading required by the applicable standard specifications, standards of practice 

and construction methods applied to comparable facilities constructed by or for the 

Local  Agency at its own expenses, which are in effect as of the date of execution of the 

applicable Task Order. 

1.4  Days 

“Days” means calendar days, unless otherwise stated. 

1.5 Excluded Entity 

“Excluded Entity” means any public or private entity that enters into a contract with Authority 

to coordinate and/or perform work on its own facilities with work on the HST Project. 
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1.6 Facility 

“Facility” or “Facilities” means any Utility, as defined herein, and/or or any publicly owned and 

operated road, street, bridge, or grade separation.  The term “Facility” or “Facilities” includes 

traffic signals, street lights, and crossing equipment associated with roads, streets, bridges 

and/or grade separations, as well as any electrical conduits and feeds providing service to such 

facilities. For this purpose, all electrical lines that connect (directly or indirectly) to traffic 

signals, street lights, and/or crossing equipment shall be deemed to provide service to such 

facilities if they do not carry electricity that will serve any other types of facilities.  

1.7 Facility Work 

“Facility Work” means all services, labor, materials, and other efforts to be provided and 

performed including the following general categories: scheduling, utility relocation, demolition, 

permitting, survey, geotechnical, design, environmental mitigation, construction, quality 

control, and quality assurance for design and construction, community relations, quality 

inspection and testing, construction safety and security program, systems testing, preparation 

of CADD As-Builts, implementation of warranty after construction completion, coordination 

with jurisdictional authorities (governments, public and private entities), utility companies, 

railroad companies, and local communities, and other efforts necessary or appropriate to 

complete the design and construction required for Relocation of Facilities or construction of 

new Facilities in conjunction with the HST Project.  

1.8 Hazardous Material 

"Hazardous Material(s)" means any hazardous substance, hazardous material, or hazardous 

waste as defined under state or federal law and/or any substance, material, waste, or other 

material of any nature whatsoever which may give rise to liability under state or federal law. 

 

1.9 HST Project 

HST Project means the development and implementation of intercity high-speed rail service 

throughout the State of California as defined under current provisions of Sections 2704 et seq. of 

the Streets and Highways Code and Sections 185030 et seq. of the Public Utilities Code. Any 

portion of the HST Project for which design or construction work, including Facility Work, is 

performed, managed, contracted, or directed (by notice to owner or otherwise) by an Excluded 

Entity, directly or indirectly, is specifically excluded from the definition of HST Project. 
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1.10 Notice to Proceed 

“Notice to Proceed” means written authorization by the Authority to begin performance of 

Facility Work as specified in Task Orders.   

1.11 Party 

“Party” refers to the Authority or the Local Agency, as the context may require and “Parties” 

means the Authority and the Local Agency, collectively. 

1.12 Relocation 

“Relocation” means alteration, removal, relocation, replacement, reconstruction, support, 

including provision of temporary facilities as necessary, of any and all of the Local Agency’s 

Facilities that is necessary in order to accommodate or permit construction of the HST Project.  

1.13 Right-of-way of Local Agency 

“Right-of-way of Local Agency” means a property right held by the Local Agency in the form of 

either a recorded or fully executed deed in the usual form or other recorded or fully executed 

valid instrument that conveys a permanent property right to the Local Agency for the Facility to 

be located in a defined area of real property, including but not limited to a defined area within 

the HST Project right-of-way that is subject to a recorded Joint Use Agreement or Consent to 

Common Use Agreement.  Right-of-way of Local Agency does not include a franchise or 

license. 

1.14 Service Line 

“Service Line” means (a) any Utility line, the function of which is to directly connect the 

improvements on an individual property (e.g., a single family residence or an industrial 

warehouse) to another Utility line located off such property, which other Utility line connects 

more than one such individual line to a larger system, and (b) any cable or conduit that supplies 

an active feed from the Local Agency’s Facilities to activate or energize governmental lighting 

and electrical systems, traffic control systems, communication systems or irrigation systems. 

The term "Service Line" also includes any Utility on public or private property that services 

structures located on such property. 

1.15 Task Order  

“Task Order” means a work order or agreement among the Authority, the Authority’s 

Contractor, and the Local Agency, authorizing and providing for the performance of specific 

work and or services and/or the purchase of materials and equipment. 
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1.16 Unforeseen Work 

“Unforeseen Work” means any new and extra work found essential to the satisfactory 

completion of the Relocation and not covered by any of the various Task Orders or by 

combination of such Task Orders. 

1.17 Utility 

“Utility” means, a privately, publicly, or cooperatively owned line, facility or system (including 

municipal and/or government lines, facilities and systems) for transmitting or distributing 

communications, cable television, power, electricity, gas, oil, crude products, water, steam, 

sewage, waste, storm water or any other similar commodity that directly or indirectly serves the 

public, including any irrigation system and any fire or police signal system. The necessary 

appurtenances to each Utility facility (including fire hydrants as appurtenances to water lines 

and drainage basins for storm water lines) shall be considered part of such Utility. Without 

limitation, any Service Line connecting directly to a Utility shall be considered an appurtenance 

to that Utility, regardless of the ownership of such Service Line. However, when used in the 

context of the removal, relocation and/or protection of facilities to accommodate the HST 

Project, the term “Utility” or “utility” specifically excludes (a) traffic signals, street lights, and 

crossing equipment, as well as any electrical conduits and feeds providing service to such 

facilities, and (b) cellular telecommunications towers and related facilities. For this purpose, all 

electrical lines that connect (directly or indirectly) to traffic signals, street lights, and/or crossing 

equipment shall be deemed to provide service to such facilities if they do not carry electricity 

that will serve any other types of facilities.  

1.18 Wasted Work 

“Wasted Work” means design or construction work performed upon written direction from the 

Authority, for Relocation rendered useless or unnecessary as a result of the Authority’s 

cancellation and/or changes in the scope of work as agreed to by both Parties. This term 

includes any other design or construction work that is needed to accomplish the scope of work 

for the Relocation and is subsequently rendered unnecessary at some later date. 

1.19 Working Days 

“Working Days” means each weekday that is not an Authority Designated Holiday. 

2 WORK TO BE COMPLETED 

2.1 Facility Work 

Facility Work specific to a particular Facility’s Relocation shall be detailed in a subsequently 

executed Task Order. 
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2.2 Task Orders 

The format of Task Orders and their contents shall be mutually agreed upon by the Authority, 

the Authority’s Contractor and the Local Agency. Unexecuted Task Orders are drafts and their 

contents may not be relied upon by either Party. Task Orders for execution shall be prepared by 

the Authority’s Contractor. The Task Order will set forth among other things, the arrangements 

between the parties regarding scope of work, schedule, cost, cost apportionment, billing, 

payment, documentation, document retention, accounting and coordination as it relates to the 

Facility Work.  Format of the Task Order and its content shall be mutually agreed upon by the 

Authority, the Authority’s Contractor, and the Local Agency. 

2.3 Betterment Work at the Local Agency’s Request 

Any work considered Betterment made at the Local Agency’s request shall be agreed upon in 

advance by the Parties and detailed in a Task Order along with costs and allocation of 

responsibility for such costs to the Local Agency. 

2.4 Unforeseen Work 

If any Unforeseen Work arises during the performance of Facility Work, it shall be performed 

under the Task Order that is applicable to the Facility Work under which it arose. If Unforeseen 

Work does not arise in connection with any Facility Work, it shall be treated as a separate phase 

or segment of the HST Project under this Agreement. The Authority reserves the right to make 

the final determination as to whether any Unforeseen Work must be performed and the Local 

Agency shall be obligated to comply with the Authority’s determination. 

3 LIABILITY FOR WORK 

3.1 Prior Rights 

Liability for the cost of Facility Work shall be determined by applicable law, including, without 

limitation, statute, superior rights, or prescriptive rights, collectively referred to as (“Prior 

Rights”).  The burden of establishing Prior Rights rests with the Local Agency, including the 

responsibility to prepare, document and submit a claim for its declared right of occupancy in 

the defined property area where the Local Agency’s Facility is located. 

The Authority may enforce any obligation of the Local Agency’s franchise or encroachment 

permit grantees on any Authority property and right of way including requiring any person 

who has placed and maintained any pole, pole line, pipe, pipeline, conduit, street railroad 

tracks, or other structures or facilities whether under that or any franchise or permit to move it 

at his or her own cost and expense to such different location in the Local Agency’s jurisdiction 

as specified in a written demand by the Authority. The Authority shall provide a reasonable 
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time within which the Facility Work shall commence.  Upon written request of Authority, Local 

Agency shall assist Authority in enforcing such rights by issuing to the relevant grantee any 

written Relocation notice required under the franchise or encroachment permit. 

3.2 Authority’s Expense 

Unless the Local Agency agrees otherwise herein, the Facility Work will be performed at the 

Authority’s expense in circumstances where by Prior Rights the costs for such work shall be 

borne by the Authority. 

3.3 Local Agency’s Expense 

Facility Work will be performed at the Local Agency’s expense where: 

A. Facility Work is a Betterment as defined in Section 1.3; 

B. The Local Agency is unable to produce adequate documentation of its Prior Rights to the 

property area where its Facility is located; 

C. It is determined by Prior Rights that the cost for such work shall be borne by the Local 

Agency; or 

D. The Local Agency agrees to perform the work at its own expense. 

3.4 Shared Expense 

Facility Work will be performed at the shared expense of the Authority and the Local Agency in 

circumstances where the Parties agree in advance to do so. The proportion of Facility Work 

expense to be borne by each Party shall be detailed in the Task Order for that Facility Work. 

3.5 Disputed Cost Liability 

In circumstances where a dispute exists between the Parties as to whether the Local Agency has 

a Prior Right to maintain and operate its facilities in their present location and which Party must 

bear the expense of Facility Work required for a Relocation pursuant to a Task Order, the 

Parties agree to proceed with the Facility Work required by the Task Order and to reserve the 

issue of liability for the cost of the Facility Work detailed in the Task Order as hereinafter 

provided.  In such case, the Authority, either directly or through Authority’s Contractor, shall 

advance funds for the cost of the Facility Work as if such costs were Authority’s expense as 

provided in Section 3.2, of this Cooperative Agreement,  

Authority and Local Agency agree that after execution of the Task Order for Facility Work 

where cost liability is disputed, they shall negotiate in good faith with the goal of reaching an 

agreement as to the allocation of costs for the Facility Work.  If Local Agency fails to negotiate in 

good faith, or if no agreement is executed and delivered on or before ten (10) days after the date 

of completion of the Facility Work, then notwithstanding the disputes resolution process set 
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forth in Section 3.7 of this Cooperative Agreement, Authority shall have the immediate right to 

pursue a determination of the cost responsibility through either mandatory binding arbitration 

(pursuant to the arbitration process set forth in Section 3.7) or through litigation in a court of 

competent jurisdiction, in Authority’s sole discretion.  It is further agreed by Local Agency and 

Authority that in case of disputed liability, (a) neither the advance or return of funds pursuant 

to this Cooperative Agreement nor the performance  by Local Agency of the Facility Work shall 

be deemed a waiver, compromise or admission of liability, (b) the fact that such advance and/or 

return of funds and performance of Facility Work occur shall not be pertinent to and shall not 

be considered or offered as evidence regarding the issue of liability, (c) the issue of liability shall 

be reserved for resolution by subsequent agreement, arbitration or litigation, and (d) the time 

for commencing an action for the recovery of any funds advanced by Authority for the cost of 

the Facility Work shall begin to run as of the tenth day after completion of the Facility Work, 

and Local Agency waives any applicable statute of limitation to the contrary to the extent 

permitted by law. 

In the event that Local Agency ultimately is determined to be responsible for the Relocation 

costs, then Local Agency shall within 45 days from the date of such determination reimburse 

the Authority or the Authority’s Contractor as directed by the Authority the full amount of all 

sums advanced that were determined to be the Local Agency’s cost responsibility, plus interest 

from the date advanced or disbursed by Authority and computed in accordance with Section 

1268.350 of the Code of Civil Procedure. 

3.6 Claims by the Authority’s Contractor  

In the event the Authority’s Contractor makes any claim against the Authority relating to 

Facility Work, the Authority will notify the Local Agency of the claim and the Local Agency 

will cooperate with the Authority in assessing and resolving the claim within a reasonable time. 

Any resolution of any portion of the claim directly between the Local Agency and the 

Authority’s Contractor shall be in writing, shall be subject to written concurrence by the 

Authority, and shall specify the extent to which it resolves the claim against the Authority. 

Since Facility Work may be reimbursable to the Local Agency under this Agreement, the 

Authority may withhold reimbursement to the Local Agency until final resolution (including 

any actual payment required) of all claims relating to Facility Work. The right to withhold shall 

be limited to actual claim payments made by the Authority to the Authority’s Contractor. 

3.7 Disputes 

The Authority and the Local Agency agree that, as a general principle, the Parties shall identify 

and engage in measures to prevent and resolve potential sources of conflict before they escalate 

into disputes through a process involving partnering, collaboration and cooperation, which 
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shall attempt to identify and resolve potential disputes without resort to formal legal process. 

Such process shall include establishing for each phase of the HST Project impacting Local 

Agency’s Facilities a hierarchy of individuals within each Party’s organization to whom issues 

may be addressed as they arise in order to resolve such issues before they are elevated to the 

next level in the hierarchy, and periodic meetings at the request of either Party to review the 

ongoing status of the HST Project and the Facility Work. 

In the event the Local Agency disagrees with a determination or direction made by the 

Authority in connection with the Facility Work, the Local Agency shall provide prompt written 

notice of its objection to Authority, including the reasons for such objection. Thereafter, the 

Parties shall attempt to resolve such potential dispute through the partnering process, which 

may include escalation through the hierarchy established for the partnering process, at either 

Party’s request. If, within 14 days after conclusion of such partnering, the dispute persists, then 

the Local Agency may request a written statement of the Authority concerning its decision. The 

request shall state clearly, and in detail, the basis for the objection, a statement of the facts 

asserted, and the nature and amount of the costs involved.  The Authority shall reduce its 

decision to writing and provide notice of such decision, including a copy thereof, to the Local 

Agency. Failure of the Authority to provide a written decision shall be deemed denial of Local 

Agency’s objection.  The decision of the Authority shall be final and conclusive unless, on or 

before the 28th day from the date of receipt of such decision, or if no written decision is received 

from the Authority, 42 days from the Local Agency’s original written objection, the Local 

Agency appeals such decision by written notice  to the Authority.  

In connection with any appeal of the Authority’s decision, the Local Agency shall be afforded 

an opportunity to be heard and to offer evidence in support of its appeal. The Authority shall 

then, within two weeks from the date of the hearing, or if no hearing is request, form the date of 

Local Agency’s notice of appeal, either issue a modified decision, or such prior decision shall be 

deemed affirmed. If the dispute still remains after such decision, then either Party may, within 

42 days after such decision is issued or deemed affirmed, refer the dispute to binding 

arbitration.  

In the event either Party, within the timeframe specified above, elects to refer a dispute to 

binding arbitration, then within 30 days after such election to arbitrate, the Parties will seek to 

appoint a panel of three arbitrators with not less than 10 years of experience each in complex 

construction disputes involving public works transportation projects. If the Parties cannot agree 

on a panel of three arbitrators, then each Party shall appoint one arbitrator, with the two so 

selected choosing the third arbitrator; in each instance, such arbitrator shall meet the relevant 

qualifications. The arbitration proceeding shall be conducted in accordance with the procedures 

specified in California Public Contract Code Section 10240 et seq. and the implementing 
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regulations thereto. The decision of the arbitrators shall be binding on the Parties and any 

judgment on the award there rendered may be entered in the Superior Court for Sacramento 

County. 

If it is determined, on appeal, that the Authority’s interpretation of this Cooperative Agreement, 

direction to the Local Agency, or any other action required by the Authority’s decision was an 

erroneous determination of the rights and obligations of the Parties under this Cooperative 

Agreement, the Local Agency’s claim and any award by resolver of the dispute shall be limited 

to the incremental costs incurred by the Local Agency with respect to the disputed matter as a 

direct result of such erroneous determination (crediting the Authority for any corresponding 

reduction in the Local Agency’s other costs) and shall in no event exceed the amounts allowed 

hereunder with respect thereto.  

At all times during the course of the dispute resolution process, the Local Agency shall continue 

with or permit the continuance of the Facility Work as directed, in a diligent manner, and 

without delay; shall conform to any of the Authority’s responses, decisions, or orders; and shall 

be governed by all applicable provisions of this Cooperative Agreement. Records of the Facility 

Work shall be kept in sufficient detail to enable payment in accordance with applicable 

provisions in this Cooperative Agreement irrespective of the ultimate outcome of any dispute. 

4 PERFORMANCE OF WORK 

4.1 General 

All Facility Work (design and construction phases) or portion thereof may be performed by the 

Local Agency, the Authority or the Authority’s Contractor. Specific procedures that shall be 

followed in performance of Facility Work, along with costs and division of responsibility for 

cost, for the various portions of Facility Work shall be detailed in the Task Order for that work. 

4.2 Local Agency Performs Facility Work 

When all or a portion of the utility work is to be performed by the Local Agency, the Local 

Agency agrees to provide and furnish all necessary labor, materials, tools, and equipment 

required, and to execute said work diligently to completion and to: 

A. Perform work with its own forces, or  

B. Cause the work to be performed by a contractor, employed by Local Agency on a 

continuing basis pursuant to a written contract, or  

C. Cause the work to be performed through a contract with the lowest qualified bidder, 

selected pursuant to a valid competitive bidding procedure to perform work of this 

type. 
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Upon the issuance of a Notice to Proceed, Local Agency shall diligently undertake, or cause to 

be undertaken, the Facility Work in accordance with the Authority’s or the Authority’s 

Contractor’s schedule and/or timeline as specified in the Task Orders. The Local Agency agrees 

to be solely responsible for all costs to the Authority and/or the Authority’s Contractor 

associated with any delay on the part of the Local Agency in completing Facility Work in 

accordance with the schedule and/or timeline specified in the Task Order for that specific 

Facility Work. 

The Local Agency shall submit a written notice of completion of Facility Work to the Authority 

within 30 days of the completion of Facility Work. 

Pursuant to Public Works Case No. 2001-059 as determined by the California Department of 

Industrial Relations and dated October 25, 2002, work performed by the Local Agency is a 

public work under the definition of Labor Code Section 1720(a) and is therefore subject to 

prevailing wage requirements. Additionally, the Local Agency shall fully comply with the 

provisions of Title VI of the Civil Rights Act of 1964 and any subsequent revisions thereto. The 

Local Agency shall verify compliance with these requirements in the administration of its 

contracts referenced above.  

4.3 Authority's Contractor Performs Work 

When all or portion of Facility Work is to be performed by the Authority or the Authority’s 

Contractor, the Local Agency shall have access to all phases of Facility Work for the purpose of 

inspection to ensure that the work is completed in accordance with Task Orders, however, all 

questions regarding the work being performed will be directed to the Authority or its 

authorized agent for evaluation and final disposition. 

Upon the Authority’s written Notice to Proceed, the Local Agency shall consider the 

Authority’s Contractor as acting on behalf of the Authority on all matters pertaining to the HST 

Project that are specifically identified in said notice and shall treat any direction given by the 

Authority’s Contractor on those identified matters as if it were given by the Authority.  

4.4 Insurance 

The Local Agency and the Authority and their respective officers and employees, as well as 

such other additional insureds as either the Authority or the Local Agency shall reasonably 

require are collectively referred to herein as the "Additional Insured Group".  

Any Design Contract, Construction Contract or Design/Build Contract entered into by the 

Authority or the Local Agency in connection with Facility Work shall contain a provision which 

requires the contractor, as part of the liability insurance requirements, to provide an 
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endorsement to each policy of general or automobile liability insurance that names as additional 

insureds to such policy the Additional Insured Group. 

Unless otherwise mutually agreed upon by the Parties, the construction contractor, design 

contractors and design/build contractors shall provide evidence of at least: 

A. Commercial General Liability coverage, including coverage for bodily injury, property 

damage, personal injury and advertising injury liability written on an occurrence form 

that shall be no less comprehensive and more restrictive than the coverage provided by 

Insurance Services Office Form CG 00 01. There shall be no exclusion for fire legal 

liability (not less than the replacement value of the portion of the premises occupied), 

blanket contractual, independent contractors, premises operations, and work within 50 

feet of a railroad. The coverage shall have an annual minimum limit of $2,000,000 per 

occurrence and $4,000,000 in the aggregate.  

B. Automobile Liability, coverage including owned, hired and non-owned automobile 

liability with a combined single limit of at least $2,000,000 per accident.  

C. Statutory Workers' Compensation including Employer's Liability insurance complying 

with the applicable Workers' Compensation laws, with a limit of at least $1,000,000 per 

accident.  

D. If applicable, Railroad Protective Liability as required by any applicable railroad 

agreements.  

E. Insurance policies required to be provided by a contractor hereunder shall contain or be 

endorsed to contain the following provisions: 

1. Additional Insured Group, its members, directors, officers, employees and 

agents and such other parties as may be designated in writing shall, to the extent 

of Contractor's indemnity obligations contained in the General Provisions , be 

covered as additional insureds under Contractor's and subcontractor's 

commercial general and automobile liability policies. 

2. Each policy (including the Workers' Compensation and Employer's Liability 

policies) shall include a waiver of any right of subrogation against Additional 

Insured Group (and its members, directors, officers, employees and agents). 

The minimum amounts of insurance specified above may be adjusted from time to time by 

Authority if commercially reasonable to do so. 

Each policy of insurance and endorsement required to be provided by a contractor hereunder 

shall be in form and substance acceptable to Authority, in its sole discretion. Prior to 

commencement of work, a Certificate evidencing the required coverage and providing that said 

coverage shall not be reduced in scope or cancelled without thirty (30) days prior written notice 
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to the Local Agency and the Authority shall be transmitted directly by the insurer to the Local 

Agency and the Authority. The Local Agency recognizes and agrees that all or part of such 

insurance can be provided by the Authority through an owner-controlled insurance program. 

4.5 Stakeholder Collaboration 

In signing this Agreement, the Local Agency agrees to collaborate with the Authority, the 

Authority’s Contractor, and any other third-party entities affected by the HST Project, including 

regulatory agencies, local agencies, and public and private Local Agencys, hereinafter referred 

to as stakeholders, to identify collaborative methods for resolving issues that may arise as part 

of the HST Project and/or Facility Work in an effort to achieve a quality HST that meets the HST 

Project schedule and budget.   

Stakeholders will attend an initial kick-off workshop as well as subsequent periodic meetings as 

scheduled throughout the duration of the HST Project. During the initial workshop, 

stakeholders will develop procedures and agreements (including Task Orders) as specified in 

Appendix C, “STAKEHOLDER COLLABORATION,” incorporated herein, facilitating the 

collaborative relationship and aid in identifying and resolving issues as they arise throughout 

the HST Project. 

Reimbursement to the Local Agency for the cost of participation in the initial workshop and 

subsequent stakeholder meetings shall be made by either the Authority or the Authority’s 

Contractor, to be determined by Authority. 

Subject to the requirements of the Public Information Act and to the maximum extent permitted 

by law, neither the language of this clause, including the language in Appendix C, nor any 

statements made or materials prepared during or relating to stakeholder meetings, including 

any statements made or documents prepared by the facilitator, shall be admissible or 

discoverable in any judicial or other dispute resolution proceeding. 

5 PAYMENT FOR WORK  

5.1 Cost of Facility Work 

Cost of Facility Work includes the actual and reasonable cost of all necessary engineering, labor 

and transportation, and all necessary materials exclusive of any dismantled Facilities used in 

any Relocation, together with reasonable and usual indirect and overhead charges attributable 

to that work, and any necessary new private Facility right-of-way involved in Facility Work, 

except as follows: 
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A. In any case in which the Authority is required under the provisions of this Agreement to 

pay its share of the cost of Relocation of any Facility by the Local Agency, the Authority 

shall be entitled to credits as follows: 

1. The amount of any Betterment to the utility Facility resulting from such 

relocation. 

2. The salvage value of any materials or parts salvaged and retained by Local 

Agency. 

3. If a new utility Facility or portion thereof is constructed to accomplish such 

relocation, an amount bearing the same proportion to the original cost of the 

displaced Facility or portion thereof as its age bears to its normal expected 

life. 

 

B. A credit shall not be allowed against any portion of the cost that is otherwise chargeable 

to the Local Agency. 

C. A credit allowance for age shall not be applied to publicly owned sewers. 

D. Eligible Local Agency costs shall include only those authorized under Title 23 C.F.R. 

Part 645, Subpart A. Local Agency agrees that costs referenced in Title 23 C.F.R. Part 645 

Section 117(d)(2) are not eligible for reimbursement. These regulations can be found at: 

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html 

5.2 Payment for the Cost of Facility Work 

If Facility Work is at the Authority’s expense, then the Authority shall pay or cause payment to 

be made to the Local Agency in the amounts as established for Facility Work performed by the 

Local Agency, less the credits as determined. At the Authority’s discretion, the responsibility for 

making such payments to the Local Agency may be delegated to the Authority’s Contractor; in 

such circumstances, the Local Agency agrees to the Authority’s delegation of responsibility to 

the Authority’s Contractor to make reimbursement payments to the Local Agency.  

If Facility Work is at the Local Agency’s expense and is performed by the Authority or the 

Authority’s Contractor, the Local Agency shall pay or cause payment to be made to the 

Authority or the Authority’s Contractor in the amounts established pursuant to this Agreement 

for Facility Work plus appropriate amounts for Betterments, salvage and expired service life. At 

the Authority’s written direction given in its sole discretion, the Authority’s Contractor may be 

authorized to accept such payment from the Local Agency; in such circumstances, the Local 

Agency agrees to the Authority’s Contractor collection of reimbursement directly from the 

Local Agency. 

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html
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5.3 Invoicing Procedures 

Invoicing procedures will be mutually agreed upon by the Authority, the Authority’s 

Contractor and the Utility Owner and set forth in Task Orders. 

6 GENERAL CONDITIONS 

6.1 Deactivated Facilities 

The Local Agency’s Facilities shall not remain in the Authority’s right-of-way after Facilities are 

no longer active (“Deactivated”), unless specifically allowed for by the Authority in advance, 

and in writing. The following terms and conditions shall apply to Deactivated Facilities allowed 

to remain within the Authority’s right-of-way: 

A. The Local Agency acknowledges its present and continuing ownership of and 

responsibility for the Deactivated Facilities. 

B. If the Authority subsequently agrees to allow the Local Agency to leave the Deactivated 

Facilities located within the right-of-way, it shall be subject to the continuing satisfactory 

performance of the conditions of this Agreement by the Local Agency. In the event of a 

breach of this Agreement by the Local Agency, the Deactivated Facilities shall be 

removed upon demand from the Authority. 

C. The Local Agency shall take such steps to secure the Deactivated Facilities and 

otherwise make such Deactivated Facilities safe in accordance with any and all 

applicable local, state or federal laws and regulations and in accordance with the legal 

duty of the Local Agency to use due care in its dealings with others. The Local Agency 

shall be solely responsible for gathering all information necessary to meet these 

obligations. 

D. The Local Agency shall keep and preserve all records relating to the Deactivated 

Facilities, including, but not limited to, records of the location, nature of, and steps taken 

to safely secure the Deactivated Facilities and shall promptly respond to information 

requests from the Authority concerning the Deactivated Facilities or other permitees 

using or seeking use of the right-of-way. 

E. The Local Agency shall remove the Deactivated Facilities upon thirty (30) days prior 

written request of the Authority in the event that the Authority determines removal 

necessary for any of the following reasons: the Authority needs the use of the right-of-

way, right-of-way is needed for other active Facilities that cannot be otherwise 

accommodated, or where the Deactivated Facility adversely affects safety and operation 

of the HST Project. In the event that the Deactivated Facilities would not have qualified 

for reimbursement under this Agreement, removal shall be at the sole cost and expense 

of the Local Agency and without any right of the Local Agency to object or make any 
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claim of any nature whatsoever with regard thereto. In the event that the Deactivated 

Facilities would have qualified for reimbursement, removal of the Deactivated Facilities 

shall be reimbursed by the Authority as though the Deactivated Facilities had not been 

Deactivated. In the event that the Local Agency fails to perform the removal properly 

within the specified time, the Authority may proceed to perform the removal at the 

Local Agency's sole expense. 

F. Except as otherwise provided in this Section 6, the Local Agency agrees that the 

Deactivated Facilities shall forever remain the legal and financial responsibility of the 

Local Agency. Except as otherwise provided in this Section 6, the Local Agency shall 

reimburse the Authority for any and all costs of any nature whatsoever resulting from 

the presence of the Deactivated Facilities within the right-of-way. Said costs shall 

include, but shall not be limited to, charges or expenses which may result from the 

future need to remove the Deactivated Facilities or from the presence of any hazardous 

substance or material in the Deactivated Facilities or the discharge of hazardous 

substances or materials from the Deactivated Facilities.  

6.2 Default 

In the event that the Local Agency breaches any provision of this Agreement, then in addition 

to any other remedies which are otherwise provided for in this Agreement or by law, the 

Authority may exercise one or more of the following options: 

A. Pursue a claim for damages suffered by the Authority. 

B. Perform any work with its own forces or through contractors and seek repayment for 

the cost thereof. 

In the event that the Authority breaches any provision of this Agreement, then in addition to 

any other remedies which are otherwise provided for in the Agreement or by law, the Local 

Agency may pursue a claim for damages suffered. 

Termination of this Agreement shall not relieve either Party from any obligations it has 

pursuant to other agreements or Task Orders between the Parties, nor from any statutory 

obligations that either Party may have with regard to the subject matter hereof. 

The Authority may unilaterally cancel this Agreement for refusal by the Local Agency to allow 

access to all public documents, papers, letters, or other material that is made or received by the 

Local Agency in conjunction with this Agreement.  

If the HST Project which precipitated this Agreement is canceled or modified so as to eliminate 

the necessity of work by the Local Agency, the Authority will notify the Local Agency in 

writing, and the Authority reserves the right to terminate this Agreement by Amendment. The 
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Amendment shall provide mutually acceptable terms and conditions for terminating the 

Agreement. 

Notwithstanding any dispute, the Parties agree that they will continue their respective 

performances required hereunder, including payment of undisputed billings, and such 

continued efforts and payments of billings (whether or not disputed) shall not be construed as a 

waiver of any legal right or power of any Party under this Agreement or any other agreement 

or Task Orders executed pursuant hereto, or otherwise available pursuant to applicable law. 

The Parties acknowledge and agree that delays in Relocations may impact the public 

convenience, safety and welfare, and that monetary damages could be inadequate to 

compensate for delays in the construction of the HST Project. Consequently, the Authority shall 

be entitled to specific performance in the event of any breach of this Agreement that imminently 

threatens to delay HST Project construction. 

6.3 Indemnification 

Each Party shall hold harmless, indemnify and defend the other Party and its respective 

governing Boards, officers, directors, employees, authorized agents, engineers, contractors or 

subcontractors from and against any and all claims, damages, losses, liabilities, costs, and 

expenses (including reasonable attorneys’ and expert witness fees and costs) that arise out of or 

as a result of any negligent act or omission or willful misconduct of either Party or its officers, 

agents, employees, engineers, contractors or subcontractors in carrying out either Party’s 

obligations under this Agreement or under any Task Order executed pursuant hereto, except to 

the extent that such expense, liability or claim is proximately caused by the negligence or willful 

misconduct of the Parties indemnified or their respective agents, servants, or independent 

contractors who are directly responsible to such indemnified Party. 

When the Authority receives a notice of claim for damages that may have been caused by the 

Local Agency in the performance of services required under this Agreement, the Authority will 

immediately forward the claim to the Local Agency. The Local Agency and the Authority will 

evaluate the claim and report their findings to each other within fourteen (14) working days and 

will jointly discuss options in defending the claim. After reviewing the claim, the Authority will 

determine whether to require the participation of the Local Agency in the defense of the claim 

or to require the Local Agency to defend the Authority in such claim as described in this 

section. The Authority's failure to notify the Local Agency of a claim shall not release the Local 

Agency from any of the requirements of this section.  

The Local Agency's obligation to defend and indemnify shall not be excused because of the 

Local Agency's inability to evaluate liability or because the Local Agency evaluates liability and 

determines the Local Agency is not liable or determines the Authority is solely negligent. Only a 
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final adjudication or judgment finding the Authority solely negligent shall excuse performance 

of this provision by the Local Agency. The Local Agency shall pay all costs and fees related to 

this obligation and its enforcement by the Authority. The Authority's delay in notifying the 

Local Agency of a claim shall not release the Local Agency of the above duty to defend. 

6.4 Force Majeure 

Neither the Local Agency nor the Authority shall be liable to the other for any failure to perform 

under this Agreement to the extent such performance is prevented by the following: 

A. Earthquake exceeding 3.5 on the Richter scale; 

B. Tidal wave; 

C. Epidemic, blockade, rebellion, war, riot, act of terrorism or civil commotion; 

D. Discovery at, near or on the Site of any archaeological, paleontological, cultural, 

biological or other protected resources, provided that the existence of such resources 

was not disclosed to the Local Agency by the Authority of the Authority’s Contractor; 

E. Lawsuit seeking to restrain, enjoin, challenge or delay construction of the Project or the 

granting or renewal of any Governmental Approval of the Project; or 

F. Strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 

other similar occurrence occurring within the vicinity of the Project where each 

participant in such occurrence is not a Local Agency related entity  

The foregoing events shall relieve a Party of liability only if the Party’s failure to perform as a 

result of such event is beyond its control and not due to an act or omission of the Local Agency 

related entity or the Authority and could not have been avoided by due diligence or use of 

reasonable efforts and the party claiming the excuse from performance has: 

A. Promptly notified the other party of the occurrence and its estimated duration, 

B. Promptly remedied or mitigated the effect of the occurrence to the extent possible, and 

C. Resumed performance as soon as possible. 

If any such event of Force Majeure occurs, the Local Agency agrees, if requested by the 

Authority, to accelerate its efforts if reasonably feasible in order to regain lost time, so long as 

the Authority agrees to reimburse the Local Agency for the reasonable and actual costs of such 

efforts. 

Force Majeure excludes: 

A. Fire or other physical destruction or damage, including lightning, explosion, drought, 

rain, flood, earthquakes equal to or under 3.5 on the Richter scale, hurricane, storm or 

action of the elements or other acts of God; 
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B. Except as provided in C of the definition of Force Majeure above, explosion or malicious 

or other acts intended to cause loss or damage or other similar occurrence; 

C. Strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 

other similar occurrence (unless all participants in such occurrence are not a Local 

Agency related entity); and 

D. All other matters not caused by or beyond the control of the Authority or a Local 

Agency related entity and not listed in the definition of Force Majeure above. 

6.5 Local Agency’s Facility and Right-of-way 

The Local Agency’s Facilities shall at all times remain the property of and be properly protected 

and maintained by the Local Agency.  

Whenever the Local Agency's affected Facilities are to be relocated from the existing Right-of-

way of Local Agency to a new location that falls outside such existing Right-of-way of Local 

Agency, the Authority shall convey or cause to be conveyed a new right-of-way for such 

relocated Facilities. For such Relocated Facilities, the Authority shall issue, or cause to be issued, 

to the Local Agency, without charge to the Local Agency or credit to the Authority, appropriate 

replacement rights in the new location mutually acceptable to both the Authority and the Local 

Agency for those rights previously held by the Local Agency in its existing right-of-way. In 

consideration for these replacement rights being issued by the Authority, the Local Agency 

shall subsequently convey to the Authority, or its nominee, within the Authority's right-of-way, 

all of its corresponding right, title and interest within the existing Right of Way of Local Agency 

so vacated. 

If the existing Right-of-way of Local Agency includes fee title, the Authority shall acquire from 

the Local Agency, for just compensation under State law, those property rights required by the 

Authority for its Facilities by separate transaction, leaving to the Local Agency those remaining 

property rights appropriate for the placement and operation of the Local Agency's Facilities in 

the Right-of-way of Local Agency. 

Upon completion of Facility Work by the Authority, the Relocated Facilities shall become the 

property of the Local Agency. 

6.6 Applicability 

Except as otherwise provided in the following paragraph, this Cooperative Agreement applies 

to the Relocation of Local Agency’s Facilities to accommodate or permit construction of the HST 

Project.   
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Excluded Entities may perform construction activities related to the HST Project. Any activities 

undertaken by Local Agency or Excluded Entities with respect to Facilities pursuant to 

arrangements made with Excluded Entities are specifically excluded from the terms and 

conditions of this Cooperative Agreement.  

6.7 Agreement Final Expression of the Parties 

This Agreement constitutes the complete and final expression of the Parties with respect to the 

subject matter and supersedes all prior agreements, understandings, or negotiations, except that 

the Parties understand and agree that the Authority will have written policies and procedures 

which shall be applicable as written at the time of the contract award to Authority’s Contractor. 

Copies of the Authority policies and procedures will be provided to the Local Agency as soon 

as practicable after they become available. To the extent otherwise allowable pursuant to Title 

23 C.F.R. Part 645, Subpart A, the Authority shall pay for any incremental costs incurred by the 

Utility Owner as a result of the application of Authority’s policies and procedures that would 

not have been incurred pursuant to this Agreement absent such policies and procedures. This 

Agreement cannot be modified except by an instrument, in writing, signed by the Party to be 

charged. 

6.8 Severability 

Any provision hereof found to be unlawful or unenforceable shall be severable and shall not 

affect the validity of the remaining portions hereof. 

6.9 Governing Law and Venue 

This Agreement shall be governed by the laws of the State of California. Venue for any action 

shall lie exclusively in Sacramento County, California. 

6.10 Notices 

All required notices may be sent by first class United States Mail, facsimile transmission, hand 

delivery, or express mail and shall be deemed to have been received by the end of five (5) 

business days from the proper sending thereof unless proof of prior actual receipt is provided, 

in which case service is effective on the date of actual receipt. The Local Agency shall have a 

continuing obligation to notify the Authority of the appropriate persons for notices to be sent 

pursuant to this Agreement. Unless otherwise notified in writing, notices shall be sent to the 

following addresses:  

If to Local Agency: 

Local Agency Name: County of Fresno, Department of Public Works and Planning 
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Person in Charge: Alan Weaver, Director 

Address: 

2220 Tulare Street, Suite 600 

Fresno, CA 93721 

Facsimile Number  

 

If to Authority: 

Authority: CALIFORNIA HIGH SPEED RAIL AUTHORITY 

Person in Charge: Thomas Fellenz, Chief Counsel 

Address: 770 L Street, Suite 800 

 Sacramento, CA 95814 

Facsimile Number  

6.11 Wasted Work 

The Authority will pay, in its entirety, that portion of the cost of Facility Work constituting 

Wasted Work. The remainder of the cost of that Facility’s Relocation shall be borne pursuant to 

the cost allocation provisions defined in the Task Order for that work. 

6.12 Hazardous Material 

Upon discovery of Hazardous Material in connection with Facility Work, both the Local Agency 

and the Authority’s Contractor shall immediately confer to explore all reasonable alternatives 

and agree on a course of action, and the Local Agency shall immediately reschedule the work in 

accordance with the Authority's Contractor reasonable schedule and in compliance with 

existing statutes or regulations concerning the disposition of Hazardous Material. 

A. The Authority will pay, in its entirety, those costs for additional necessary effort 

undertaken within the Authority's right-of-way to comply with existing statutes or 

regulations concerning the disposition of Hazardous Material found as a consequence of 

that Facility Work, unless such conditions are attributable to the Local Agency's existing 

installation or operation. 

B. Those costs for additional necessary efforts undertaken within the area of the 

replacement property right located outside the Authority's right-of-way which is 

required to comply with existing statutes or regulations concerning the disposition of 

Hazardous Material shall be allocated between the Parties pursuant to the provisions of 

Section 5, “PAYMENT FOR WORK.” 
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C. Each Party to this Agreement retains the right to pursue recovery of its share of any such 

Hazardous Material related costs from the other Party or third parties in accordance 

with existing law. 

6.13 Successors and Assigns 

This Agreement shall inure to the benefit of, and shall be binding upon, the successors and 

permitted assigns of the Parties.  None of the rights, obligations or interests of either party 

under this Agreement shall be assigned, in whole or in part, by operation of law or otherwise, 

without the written consent of the other party, not to be unreasonably withheld, in the form of a 

formal written amendment, except that either party may assign the Agreement to its successor 

or any entity acquiring all or substantially all of such party’s assets.   

6.14 Third Parties 

This Agreement is not intended to create a third party beneficiary or define duties, obligations, 

or rights in parties not signatory to this Agreement. This Agreement is not intended to affect the 

legal liability of Parties by imposing any standard of care for completing Facility Work different 

from the standards imposed by law. 

6.15 State Funds 

No state funds or resources are allocated or encumbered as against this Agreement and the 

Authority's obligations and duties expressed herein are conditioned upon the passage of the 

annual State Budget Act and the allocation of funds by the California Department of Finance 

and the encumbrance of funds under a subsequently executed Task Order. 

6.16 American Recovery and Reinvestment Act and the Authority  

The provisions included in Appendix B, “ARRA AND AUTHORITY PROVISIONS,” are hereby 

incorporated in and are integral to this Agreement, and the Local Agency shall ensure full 

compliance with these provisions to the extent they apply to this Agreement and subsequent 

Task Orders. 

6.17 Special Terms and Conditions 

The provisions included in Appendix D, “SPECIAL TERMS AND CONDITIONS,” are hereby 

incorporated in and are integral to this Agreement, and the Local Agency shall ensure full 

compliance with these provisions in connection with this Agreement and subsequent Task 

Orders.  References in such Special Terms and conditions to “Contractor” shall be deemed to 

refer to Local Agency.  The Dispute provisions in Section C of the Special Terms and Conditions 

are superseded by the Dispute process in Section 3.6 of this Agreement. 
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6.18 Appendices 

Appendices A, B, C and D to this Agreement are attached hereto and incorporated by reference 

herein.  This Agreement and the Appendices are intended to be complementary and shall, to the 

extent reasonably feasible, be interpreted so as to give force and effect to all provisions. In case 

of conflict between the provisions of this Agreement and those set forth in the Appendices, or 

between the provisions of the Appendices, the provision with the most stringent standard 

applicable to the party to be charged shall take precedence. 

IN WITNESS WHEREOF, the PARTIES hereto have executed this Agreement effective the day 

and year first written. 

FACILITY OWNER: 

  

 

      

 Signature  Date 

       

Typed Name  

         

Typed Title 

 

Approval by the California High Speed Rail Authority 

  

 

      

 Signature  Date: 

 

Typed Name 

 

Typed Title 

 
AUTHORITY Legal Review 

        

Signature  Date: 

 

Typed Name 

AUTHORITY Legal Counsel 

Typed Title 
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17. PERFORMANCE OF THE FACILITY WORK (PERFORMANCE BY AUTHORITY’S 
CONTRACTOR) 

The method of performance to be utilized in the design and construction of the Facility Work, as 

described below (“Method”), will be specified in the executed Task Order for the particular 

Facility Work contemplated.   

The Local Agency agrees to (a) the Authority’s delegation to the Authority’s Contractor, the 

responsibility to reimburse the Local Agency, and (b) the Authority’s Contractor’s collection of 

reimbursement directly from the Local Agency having cost responsibility for Facility 

Relocations and/or for Betterments.  

Performance of the Facility Work shall be in accord with the following Method: 

The Authority’s Contractor performs all design and construction services for the Facility Work.  

A. At such time as the Authority’s Contractor has the HST Project plans prepared to a level 

where the impact on the Local Agency’s Facilities and the nature and extent of the 

Facility Work can be determined, the Authority’s Contractor shall prepare plans for the 

Facility Work (hereinafter referred to as “Facility Plans”) and provide a copy of the 

Facility Plans to the Local Agency in AUTOCAD and PDF format. The Facility Plans 

shall include a preliminary Facility Work design concept which was created by the 

Authority’s Contractor and in accordance with the Local Agency’s standards. 

B. The Local Agency shall have fifteen (15) working days from receipt of the Facility Plans 

to review them and provide comments, including any applicable technical requirements 

and standards, to the Authority’s Contractor and the Authority.  Failure to provide 

comments within such fifteen (15) working days shall be deemed approval.  

C. At such time as the Authority’s Contractor has prepared final Facility Plans, including 

the Facility Work, the Authority’s Contractor will provide a copy thereof to the Local 

Agency.  The final Facility Plans shall incorporate the comments of the Local Agency 

provided such comments are reasonable and do not create inconsistencies with the 

contract between Authority and the Authority’s Contractor. A detailed list of final 

method of inclusion of the Local Agency’s comments shall be provided to the Local 

Agency by the Authority’s Contractor. 

D. The Local Agency shall have fifteen (15) working days from receipt of the final Facility 

Plans to review them and provide final comments to the Authority’s Contractor.  If the 

Local Agency’s comments are not fully addressed or incorporated, the Local Agency 
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shall return final Facility Plans for corrections and shall not be considered as final 

Facility plans by the Authority’s Contractor. Failure to provide comments within the 

time period allowed shall be deemed as an approval. 

E. The Authority’s Contractor shall make final corrections to the Facility Plans and provide 

a copy to the Local Agency.  This section shall not apply until paragraph 2.E of 

Appendix A is satisfied. 

F. The Authority’s Contractor shall perform the construction services for the Facility Work 

in accordance with the Facility Plans.  

G. Deviations from the Authority’s Contractor’s Facility Plan initiated by the Authority, the 

Authority’s Contractor or the Local Agency, must be agreed upon by all parties and 

memorialized in an Amendment to the Task Order for the original Facility Work.  No 

deviation from the original Facility Work shall commence without a fully executed 

Amendment.  

H. The Local Agency shall be entitled to have representatives on the site of the HST Project 

to verify that the Facility Work is being properly performed by the Authority’s 

Contractor.  The Local Agency’s representatives shall at all times comply with all of the 

Authority’s Contractor’s work rules and regulations while on the HST Project Site.  If 

after reasonable notice, any representative fails to comply with said work rules and 

regulations, the Authority’s Contractor shall have the exclusive right to prohibit the 

representative from access to the HST Project Site thereafter. 

I. Upon completion of the Facility Work, the Local Agency agrees to accept ownership and 

maintenance of the constructed Facilities. 

J. The process established above shall apply separately to each phase or segment of the 

HST Project, as established in accordance with the agreement between the Authority’s 

Contractor and the Authority. 

K. The Authority’s Contractor shall provide the Local Agency with as-built drawings of 

Facility Work outside the Authority’s right-of-way.  The as-built drawings shall be in 

AUTOCAD and PDF format for that particular Facility Work.   
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Appendix 2: ARRA and Authority Provisions 

 SUPPLEMENTAL TERMS AND CONDITION FOR CONTRACTS USING ARRA 

FUNDS 

 CCC 307 – CERTIFICATION 

 GTC 610 

 SPECIAL TERMS AND CONDITIONS 

If any term or condition in Appendix B conflicts with any term or condition elsewhere in the 

Cooperative Agreement, the term or condition in Appendix  B will apply. 

DEFINITIONS 

As used in this Appendix B, the following term has the following meaning: 

 “Contractor” means Local Agency. The Local Agency, however, is not a contractor. 

“State” includes Authority. 
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SUPPLEMENTAL TERMS AND CONDITION FOR CONTRACTS USING ARRA FUNDS 

18. ARRA FUNDED PROJECT: 

Funding for this contract has been provided through the America Recovery and Reinvestment 

Act (ARRA) of 2009, Pub. L. 111-5. All contractors, including both prime and subcontractors, are 

subject to audit by appropriate federal or State of California (State) entities. The State has the 

right to cancel, terminate, or suspend the contract if any contractor or subcontractor fails to 

comply with the reporting and operational requirements contained herein. 

19. ENFORCEABILITY: 

Contractor agrees that if the Contractor or one of its subcontractors fails to comply with all 

applicable federal and State requirements governing the use of ARRA funds, the State may 

withhold or suspend, in whole or in part, funds awarded under the program, or recover 

misspent funds allowing an audit. This provision is in addition to all other remedies available to 

the State under all applicable State and federal laws. 

20. PROHIBITION ON USE OF ARRA FUNDS: 

Contractor agrees in accordance with ARRA, Section 1604, that none of the funds made available 

under this contract may be used for any casino or other gambling establishment, aquarium, zoo, 

golf course, or swimming pools. 

21. REQUIRED USE OF AMERICAN IRON, STEEL AND OTHER MANUFACTURED 
GOODS: 

Contractor agrees that in accordance with ARRA, Section 1605, neither Contractor nor its 

subcontractors will use ARRA funds for a project for construction, alteration, maintenance, or 

repair of a public building or public work unless all of the iron, steel and manufactured goods 

used in the project are produced in the United States in a manner consistent with the United 

States obligations under international agreements. The contractor understands that these 

requirements may only be waived by the applicable federal agency in limited situations as set 

out in ARRA, Section 1605. 

22. WAGE RATE REQUIREMENTS: 

In accordance with ARRA, Section 1605, the Contractor assures that it and its sub-recipients 

shall fully comply with said Section and notwithstanding any other provision of law and in a 

manner consistent with other provisions of ARRA, all laborers and mechanics employed by 

contractors and subconsultants on project funded directly by or assisted in whole or in part by 

and through the federal government pursuant to ARRA shall be paid wages at rates not less 
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than those prevailing on projects of a character similar in the locality as determined by the 

United States Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, 

United States Code (Davis-Bacon Act). It is understood that the Secretary of Labor has the 

authority and functions set forth in Reorganized Plan Numbered 14 or 1950 (64 Stat. 1267; 5 

U.S.C. App.) and Section 3145 of Title 40, United States Code. 

23. INSPECTION OF RECORDS: 

In accordance with ARRA Sections 902, 1514 and 1515, Contractor agrees that it shall permit the 

State of California, the United States Comptroller General or his representative or the 

appropriate Inspector General appointed under Section 3 or 8G of the United States Inspector 

General Act of 1978 or his representative to:  

1) Examine any records that directly pertain to, and involve transactions relating to, this 

contract; and 

2) Interview any officer or employee of Contractor or any of its subcontractors regarding 

the activities funded with funds appropriated or otherwise made available by the ARRA.  

Contractor shall include this provision in all of the Contractor’s agreements with its 

subcontractors from whom the contractor acquires goods or services in it execution of the ARRA 

funded work. 

24. WHISTLEBLOWER PROTECTION: 

Contractor agrees that both it and its subcontractors shall comply with Section 1553 of the 

ARRA, which prohibits all non-federal Contractors, including the State, and all contractors of 

the State, from discharging, demoting or otherwise discriminating against an employee for 

disclosures by the employee that the employee reasonably believes are evidence of: 

1) Gross mismanagement  of a contract relating to ARRA funds; 

2) A gross waste of ARRA funds; 

3) A substantial and specific danger to the public health or safety related to the 

implementation or use of ARRA funds;  

4) An abuse of authority related to implementation or use of ARRA funds; or 

5) A violation of law, rule, or regulation related to an agency contract (including the 

competition for or negotiation of a contractor) awarded or issued relating to ARRA 

funds.  
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Contractor agrees that it and its subcontractors shall post notice of the rights and remedies 

available to employees under Section 1553 of Title XV of Division A of the ARRA. 

25. FALSE CLAIMS ACT: 

Contractor agrees that it shall promptly notify the State and shall refer to an appropriate federal 

inspector general any credible evidence that a principal, employee, agent, subcontractor, or 

other person has committed a false claim under the False Claims Act or has committed a 

criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, gratuity, or 

similar misconduct involving ARRA funds. 

26. REPORTING REQUIREMENTS: 

Pursuant to Section 1512 of the ARRA, in order for state agencies receiving ARRA funds to 

prepare the required reports, Contractor agrees to provide the awarding state agency with the 

following information on a monthly (quarterly) basis: 

b. The total amount of ARRA funds received by Contractor during the Reporting Period; 

c. The amount of ARRA funds that were expended or obligated during the Reporting 

Period; 

d. A detailed list of all projects or activities for which ARRA funds were expending or 

obligated, including  

i. The name of the project or activity; 

ii. A description of the project activity; 

iii. An evaluation of the completion status of the project or activity; and 

iv. An estimate of the number of jobs created and/or retained by the project or 

activity; 

e. For any contracts equal to or greater than $25,000: 

i. The name of the entity receiving the contract; 

ii. The amount of the contract; 

iii. The transaction type; 

iv. The North American Industry Classification System (NAICS) code or Catalog of 

Federal Domestic Assistance (CFDA) number; 
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v. The Program source 

vi. An award title descriptive of the purpose of each funding action; 

vii. The location of the entity receiving the contract; 

viii. The primary location of the contract, including the city, state, 

congressional district and county; 

ix. The DUNS number, or name and zip code for the entity headquarters; 

x. A unique identifier of the entity receiving the contract and the parent entity of 

Contractor, should the entity be owned by another; and 

xi. The names and total compensation of the five most highly compensated officers 

of the company if received: 

1) 80% or more of its annual gross revenues in Federal awards; 

2) $25M or more in annual gross revenue from Federal awards and; 

3) If the public does not have access to information about the compensation 

of senior executives through periodic reports filed under section 13(a) or 

15(d) of the Securities Exchange Act of 1934 or section 6104 of Internal 

Revenue Code of 1986.; 

f. For any contract of less than $25,000 or to individuals, the information required above 

may be reported in the aggregate and requires the certification of an authorized officer of 

Contractor that the information contained in the report is accurate. 

Any other information reasonably requested by the State of California or required by state or 

federal law or regulation 

Standard data elements and federal instruction for use in complying with reporting 

requirements under Section 1512 of the ARRA, are pending review by the federal government, 

and were published in the Federal Register on April 1, 2009 [74 FR 14824], and are to be 

provided online at www.FederalRegister.gov. The additional requirements will be added to this 

contract(s). 

http://www.federalregister.gov/
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CCC 307 – CERTIFICATION 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the prospective Contractor to the clause(s) listed below.  This 

certification is made under the laws of the State of California. 

Contractor/Bidder Firm Name (Printed) Federal ID Number 

            

By (Authorized Signature) 

 

Printed Name and Title of Person Signing 

      

Date Executed Executed in the County of  

            

CONTRACTOR CERTIFICATION CLAUSES 

1. STATEMENT OF COMPLIANCE: 

Contractor has, unless exempted, complied with the nondiscrimination program requirements. 

(GC 12990 (a-f) and CCR, Title 2, Section 8103) (Not applicable to public entities.) 

2. DRUG-FREE WORKPLACE REQUIREMENTS: 

Contractor will comply with the requirements of the Drug-Free Workplace Act of 1990 and will 

provide a drug-free workplace by taking the following actions: 

a. Publish a statement notifying employees that unlawful manufacture, distribution, 

dispensation, possession or use of a controlled substance is prohibited and specifying 

actions to be taken against employees for violations. 

b. Establish a Drug-Free Awareness Program to inform employees about: 

1) the dangers of drug abuse in the workplace; 

2) the person's or organization's policy of maintaining a drug-free workplace; 

3) any available counseling, rehabilitation and employee assistance programs; and,  

4) penalties that may be imposed upon employees for drug abuse violations.  

c. Every employee who works on the proposed Agreement will: 
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1) receive a copy of the company's drug-free workplace policy statement; and, 

2) agree to abide by the terms of the company's statement as a condition of employment 

on the Agreement. 

Failure to comply with these requirements may result in suspension of payments under the 

Agreement or termination of the Agreement or both and Contractor may be ineligible for award 

of any future State agreements if the department determines that any of the following has 

occurred: (1) the Contractor has made false certification, or violated the certification by failing to 

carry out the requirements as noted above. (GC 8350 et seq.)  

3. NATIONAL LABOR RELATIONS BOARD CERTIFICATION: 

Contractor certifies that no more than one (1) final unappealable finding of contempt of court by 

a Federal court has been issued against Contractor within the immediately preceding two-year 

period because of Contractor's failure to comply with an order of a Federal court which orders 

Contractor to comply with an order of the National Labor Relations Board. (PCC 10296) (Not 

applicable to public entities.)  

4. CONTRACTS FOR LEGAL SERVICES $50,000 OR MORE- PRO BONO 
REQUIREMENT: 

Contractor hereby certifies that contractor will comply with the requirements of Section 6072 of 

the Business and Professions Code, effective January 1, 2003.   

Contractor agrees to make a good faith effort to provide a minimum number of hours of pro 

bono legal services during each year of the contract equal to the lesser of 30 multiplied by the 

number of full time attorneys in the firm’s offices in the State, with the number of hours 

prorated on an actual day basis for any contract period of less than a full year or 10% of its 

contract with the State. 

Failure to make a good faith effort may be cause for non-renewal of a state contract for legal 

services, and may be taken into account when determining the award of future contracts with 

the State for legal services. 

5. EXPATRIATE CORPORATIONS: 

Contractor hereby declares that it is not an expatriate corporation or subsidiary of an expatriate 

corporation within the meaning of Public Contract Code Section 10286 and 10286.1, and is 

eligible to contract with State of California. 
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6. SWEATFREE CODE OF CONDUCT: 

a. All Contractors contracting for the procurement or laundering of apparel, garments 

or corresponding accessories, or the procurement of equipment, materials, or 

supplies, other than procurement related to a public works contract, declare under 

penalty of perjury that no apparel, garments or corresponding accessories, 

equipment, materials, or supplies furnished to the state pursuant to the contract have 

been laundered or produced in whole or in part by sweatshop labor, forced labor, 

convict labor, indentured labor under penal sanction, abusive forms of child labor or 

exploitation of children in sweatshop labor, or with the benefit of sweatshop labor, 

forced labor, convict labor, indentured labor under penal sanction, abusive forms of 

child labor or exploitation of children in sweatshop labor.  The contractor further 

declares under penalty of perjury that they adhere to the Sweatfree Code of Conduct 

as set forth on the California Department of Industrial Relations website located at 

www.dir.ca.gov, and Public Contract Code Section 6108. 

b. The contractor agrees to cooperate fully in providing reasonable access to the 

contractor’s records, documents, agents or employees, or premises if reasonably 

required by authorized officials of the contracting agency, the Department of 

Industrial Relations, or the Department of Justice to determine the contractor’s 

compliance with the requirements under paragraph a. 

7. DOMESTIC PARTNERS: 

For contracts over $100,000 executed or amended after January 1, 2007, the contractor certifies 

that contractor is in compliance with Public Contract Code section 10295.3. 

NOTE: This form represents only the certification portion of the Contractor Certification Clauses (CCC).  Additional 

information about contracting with the State appears in the full text of the applicable CCC.  Visit this web site to view 

the entire document: http://www.ols.dgs.ca.gov/Standard+Language/default.htm. 

  

http://www.dir.ca.gov/
http://www.ols.dgs.ca.gov/Standard+Language/default.htm
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GTC 610 

GENERAL TERMS AND CONDITIONS 

1. APPROVAL: 

This Agreement is of no force or effect until signed by both parties and approved by the 

Department of General Services, if required. Contractor may not commence performance until 

such approval has been obtained. 

2. AMENDMENT: 

No amendment or variation of the terms of this Agreement shall be valid unless made in 

writing, signed by the parties and approved as required. No oral understanding or Agreement 

not incorporated in the Agreement is binding on any of the parties. 

3. ASSIGNMENT: 

This Agreement is not assignable by the Contractor, either in whole or in part, without the 

consent of the State in the form of a formal written amendment. 

4. AUDIT: 

Contractor agrees that the awarding department, the Department of General Services, the 

Bureau of State Audits, or their designated representative shall have the right to review and to 

copy any records and supporting documentation pertaining to the performance of this 

Agreement. Contractor agrees to maintain such records for possible audit for a minimum of 

three (3) years after final payment, unless a longer period of records retention is stipulated. 

Contractor agrees to allow the auditor(s) access to such records during normal business hours 

and to allow interviews of any employees who might reasonably have information related to 

such records. Further, Contractor agrees to include a similar right of the State to audit records 

and interview staff in any subcontract related to performance of this Agreement. (Gov. Code 

§8546.7, Pub. Contract Code §10115 et seq., CCR Title 2, Section 1896). 

5. INDEMNIFICATION: 

Contractor agrees to indemnify, defend and save harmless the State, its officers, agents and 

employees from any and all claims and losses accruing or resulting to any and all contractors, 

subcontractors, suppliers, laborers, and any other person, firm or corporation furnishing or 

supplying work services, materials, or supplies in connection with the performance of this 

Agreement, and from any and all claims and losses accruing or resulting to any person, firm or 

corporation who may be injured or damaged by Contractor in the performance of this 

Agreement. 
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6. DISPUTES: 

Contractor shall continue with the responsibilities under this Agreement during any dispute. 

7. TERMINATION FOR CAUSE: 

The State may terminate this Agreement and be relieved of any payments should the Contractor 

fail to perform the requirements of this Agreement at the time and in the manner herein 

provided. In the event of such termination the State may proceed with the work in any manner 

deemed proper by the State. All costs to the State shall be deducted from any sum due the 

Contractor under this Agreement and the balance, if any, shall be paid to the Contractor upon 

demand. 

8. INDEPENDENT CONTRACTOR: 

Contractor, and the agents and employees of Contractor, in the performance of this Agreement, 

shall act in an independent capacity and not as officers or employees or agents of the State. 

9. RECYCLING CERTIFICATION: 

The Contractor shall certify in writing under penalty of perjury, the minimum, if not exact, 

percentage of post-consumer material as defined in the Public Contract Code Section 12200, in 

products, materials, goods, or supplies offered or sold to the State regardless of whether the 

product meets the requirements of Public Contract Code Section 12209.  With respect to printer 

or duplication cartridges that comply with the requirements of Section 12156(e), the certification 

required by this subdivision shall specify that the cartridges so comply (Pub. Contract Code 

§12205). 

10. NON-DISCRIMINATION CLAUSE: 

During the performance of this Agreement, Contractor and its subcontractors shall not 

unlawfully discriminate, harass, or allow harassment against any employee or applicant for 

employment because of sex, race, color, ancestry, religious creed, national origin, physical 

disability (including HIV and AIDS), mental disability, medical condition (e.g., cancer), age 

(over 40), marital status, and denial of family care leave. Contractor and subcontractors shall 

insure that the evaluation and treatment of their employees and applicants for employment are 

free from such discrimination and harassment. Contractor and subcontractors shall comply with 

the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) and the 

applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Section 

7285 et seq.). The applicable regulations of the Fair Employment and Housing Commission 

implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 

2 of the California Code of Regulations, are incorporated into this Agreement by reference and 
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made a part hereof as if set forth in full. Contractor and its subcontractors shall give written 

notice of their obligations under this clause to labor organizations with which they have a 

collective bargaining or other Agreement. 

Contractor shall include the nondiscrimination and compliance provisions of this clause in all 

subcontracts to perform work under the Agreement. 

11. CERTIFICATION CLAUSES: 

The CONTRACTOR CERTIFICATION CLAUSES contained in the document CCC 307 are 

hereby incorporated by reference and made a part of this Agreement by this reference as if 

attached hereto.  

12. TIMELINESS: 

Time is of the essence in this Agreement.  

13. COMPENSATION: 

The consideration to be paid Contractor, as provided herein, shall be in compensation for all of 

Contractor's expenses incurred in the performance hereof, including travel, per diem, and taxes, 

unless otherwise expressly so provided.  

14. GOVERNING LAW: 

This contract is governed by and shall be interpreted in accordance with the laws of the State of 

California. 

15. ANTITRUST CLAIMS: 

The Contractor by signing this agreement hereby certifies that if these services or goods are 

obtained by means of a competitive bid, the Contractor shall comply with the requirements of 

the Government Codes Sections set out below.  

a. The Government Code Chapter on Antitrust claims contains the following definitions:  

1) "Public purchase" means a purchase by means of competitive bids of goods, 

services, or materials by the State or any of its political subdivisions or public 

agencies on whose behalf the Attorney General may bring an action pursuant to 

subdivision (c) of Section 16750 of the Business and Professions Code. 

2) "Public purchasing body" means the State or the subdivision or agency making a 

public purchase. Government Code Section 4550. 
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b. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the 

bid is accepted, it will assign to the purchasing body all rights, title, and interest in and 

to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 

or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 

Division 7 of the Business and Professions Code), arising from purchases of goods, 

materials, or services by the bidder for sale to the purchasing body pursuant to the bid. 

Such assignment shall be made and become effective at the time the purchasing body 

tenders final payment to the bidder. Government Code Section 4552. 

c. If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, the 

assignor shall be entitled to receive reimbursement for actual legal costs incurred and 

may, upon demand, recover from the public body any portion of the recovery, including 

treble damages, attributable to overcharges that were paid by the assignor but were not 

paid by the public body as part of the bid price, less the expenses incurred in obtaining 

that portion of the recovery. Government Code Section 4553. 

d. Upon demand in writing by the assignor, the assignee shall, within one year from such 

demand, reassign the cause of action assigned under this part if the assignor has been or 

may have been injured by the violation of law for which the cause of action arose and (a) 

the assignee has not been injured thereby, or (b) the assignee declines to file a court 

action for the cause of action. See Government Code Section 4554. 

16. CHILD SUPPORT COMPLIANCE ACT: 

For any Agreement in excess of $100,000, the contractor acknowledges in accordance with Public 

Contract Code 7110, that: 

a. The contractor recognizes the importance of child and family support obligations and 

shall fully comply with all applicable state and federal laws relating to child and family 

support enforcement, including, but not limited to, disclosure of information and 

compliance with earnings assignment orders, as provided in Chapter 8 (commencing 

with section 5200) of Part 5 of Division 9 of the Family Code; and 

b. The contractor, to the best of its knowledge is fully complying with the earnings 

assignment orders of all employees and is providing the names of all new employees to 

the New Hire Registry maintained by the California Employment Development 

Department. 
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17. UNENFORCEABLE PROVISION: 

In the event that any provision of this Agreement is unenforceable or held to be unenforceable, 

then the parties agree that all other provisions of this Agreement have force and effect and shall 

not be affected thereby. 

18. PRIORITY HIRING CONSIDERATIONS: 

If this Contract includes services in excess of $200,000, the Contractor shall give priority 

consideration in filling vacancies in positions funded by the Contract to qualified recipients of 

aid under Welfare and Institutions Code Section 11200 in accordance with Pub. Contract Code 

§10353. 

19. SMALL BUSINESS PARTICIPATION AND DVBE PARTICIPATION REPORTING 
REQUIREMENTS: 

a. If for this Contract Contractor made a commitment to achieve small business 

participation, then Contractor must within 60 days of receiving final payment under this 

Contract (or within such other time period as may be specified elsewhere in this 

Contract) report to the awarding department the actual percentage of small business 

participation that was achieved.  (Govt. Code § 14841.) 

b. If for this Contract Contractor made a commitment to achieve disabled veteran business 

enterprise (DVBE) participation, then Contractor must within 60 days of receiving final 

payment under this Contract (or within such other time period as may be specified 

elsewhere in this Contract) certify in a report to the awarding department: (1) the total 

amount the prime Contractor received under the Contract; (2) the name and address of 

the DVBE(s) that participated in the performance of the Contract; (3) the amount each 

DVBE received from the prime Contractor; (4) that all payments under the Contract have 

been made to the DVBE; and (5) the actual percentage of DVBE participation that was 

achieved.  A person or entity that knowingly provides false information shall be subject 

to a civil penalty for each violation.  (Mil. & Vets. Code § 999.5(d); Govt. Code § 14841.) 

20. LOSS LEADER: 

If this contract involves the furnishing of equipment, materials, or supplies then the following 

statement is incorporated: It is unlawful for any person engaged in business within this state to 

sell or use any article or product as a “loss leader” as defined in Section 17030 of the Business 

and Professions Code.  (PCC 10344(e).) 

SPECIAL TERMS AND CONDITIONS 
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1. AMENDMENT (CHANGE IN TERMS) 

c. The Contractor shall only commence work covered by an amendment after the 

amendment is executed and notification to proceed has been provided in writing by the 

Authority’s Contract Manager. 

d. There shall be no change in the Contractor’s Project Manager or members of the project 

team, as listed in the cost proposal, which is a part of this Agreement, without prior 

written approval by the Authority’s Contract Manager. If the Contractor obtains 

approval from the Authority’s Contract Manager to add or substitute personnel, the 

Contractor must provide the Personnel Request Form, a copy of the SF330 or resume for 

the additional or substituted personnel, along with a copy of the certified payroll for that 

person. 

2. TERMINATION 

This section regarding termination is in addition to GTC 610. 

c. The Authority reserves the right to terminate this Agreement immediately in the event of 

breach or failure of performance by the Contractor, or upon thirty (30) calendar days 

written notice to the Contractor if terminated for the convenience of the Authority. 

d. The Authority may terminate this Agreement and be relieved of any payments except as 

provided for under early termination should the Contractor fail to perform the 

requirements of this Agreement at the time and in the manner herein provided. In the 

event of such termination, the Authority may proceed with the work in any manner 

deemed proper by the Authority. All costs to the Authority shall be deducted from any 

sum due the Contractor under this Agreement and the balance, if any, shall be paid to 

the Contractor upon demand. 

3. EARLY TERMINATION OF THIS AGREEMENT OR SUSPENSION OF THIS 
AGREEMENT 

General Conditions 

c. In the event this Agreement is terminated, suspended, or a Work Plan is terminated for 

the convenience of the Authority, the Contractor shall be paid for the percentage of the 

work completed, relative to the total work effort called for under this Agreement, and for 

termination costs. No billable costs will be considered payable under the Agreement 

during suspension. 
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d. Within 30 days of the date the Contractor is notified of the early termination of Work 

Plan(s) issued against this Agreement for the convenience of the Authority, the 

Contractor shall prepare and submit to the Authority’s Contract Manager, for approval, 

two (2) separate supplemental cost proposals: 

i. A final revised cost proposal for all project-related costs for the revised 

termination date. 

ii. A cost proposal specifically addressing the termination settlement costs only. 

4. CONTRACTOR’S DELIVERABLES UNDER EARLY TERMINATION 

The Contractor shall provide all project-related documents and correspondence required as part 

of the Scope of Work/Deliverables.  Project-related documents shall be described, listed, and 

identified as part of the final revised cost proposal. Project-related documents shall include all 

documents that are in complete and final form and which have been accepted as complete by 

the Authority, or documents in draft and/or incomplete form for those deliverables, which are in 

progress by the Contractor and have not been accepted as complete. All documents must be 

received and accepted before the settlement cost invoice is paid. 

5. INVOICE SUBMITTAL UNDER EARLY TERMINATION 

Separate final invoices for project-related costs and termination settlement costs shall be 

submitted no later than thirty (30) calendar days after the date the Contractor is notified of 

acceptance of the final cost proposals by the Authority’s Contract Manager. Invoices shall be 

submitted in accordance with EXHIBIT B. The invoice for termination settlement costs shall 

include the following, to the extent they are applicable: lease termination costs for equipment 

and facilities approved under the terms of this Agreement; equipment salvage costs for 

equipment valued over $500.00; rental costs for unexpired leases, less the residual value of the 

lease; cost of alterations and reasonable restorations required by the lease; settlement expenses, 

e.g., accounting, legal, clerical, storage, transportation, protection and disposition of property 

acquired or produced under this Agreement, indirect costs, such as payroll taxes, fringe benefits, 

occupancy costs, and immediate supervision costs related to wages and salaries, incurred as 

settlement costs. 

6. TERMINATION ISSUES FOR SUBCONTRACTORS, SUPPLIERS, AND SERVICE 

PROVIDERS 

The Contractor shall notify any Subcontractor and service or supply vendor providing services 

under this Agreement of the early termination date of this Agreement. Failure to notify any 

Subcontractor and service or supply vendor shall result in the Contractor being liable for the 
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termination costs incurred by any Subcontractor and service or supply vendor for work 

performed under this Agreement, except those specifically agreed to in the termination notice to 

the Contractor. 

6. AUDIT REVIEW PROCEDURES UNDER EARLY TERMINATION 

Audit review procedures shall be in accordance with Appendix D, Audit Review Procedures, 

section 9 below. 

7. CONTRACTOR CLAIMS AGAINST THIS AGREEMENT UNDER EARLY TERMINATION 

The Contractor agrees to release the Authority from any and all further claims for services 

performed arising out of this Agreement or its early termination, upon acceptance by the 

Contractor of payment in the total amount agreed upon as full and final payment of its costs 

from performance and early termination of this Agreement. 

8. RETENTION OF RECORD/AUDITS 

c. For the purpose of determining compliance with Public Contract Code Section 10115, et 

seq. and Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when 

applicable, and other matters connected with the performance of the Agreement 

pursuant to Government Code Section 8546.7, the Contractor, Subcontractors, and the 

Authority shall maintain all books, documents, papers, accounting records, and other 

evidence pertaining to the performance of the Agreement, including but not limited to, 

the costs of administering the Agreement. All parties shall make such materials available 

at their respective offices at all reasonable times during the Agreement period and for 

three (3) years from the date of expenditure under this Agreement. The Authority, the 

State Auditor, or any duly authorized representative having jurisdiction under any laws 

or regulations shall have access to any books, records, and documents of the Contractor 

that are pertinent to the Agreement for audits, examinations, excerpts, and transactions, 

and copies thereof shall be furnished if requested.  

d. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all the provisions of this clause. 

9. AUDIT REVIEW PROCEDURES 

d. Any dispute concerning a question of fact arising under an interim or post audit of this 

Agreement that is not disposed of by agreement shall be reviewed by the Project 

Manager.  

e. Not later than 30 days after issuance of an interim or final audit report, the Contractor 

may request a review by the Project Manager of unresolved audit issues. The request for 
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review will be submitted in writing to the Chief Executive Officer. The request must 

contain detailed information of the factors involved in the dispute as well as 

justifications for reversal. A meeting by the Chief Executive Officer will be scheduled if 

the Project Manager concurs that further review is warranted. After the meeting, the 

Project Manager will make recommendations to the Chief Executive Officer will make 

the final decision for the Authority. The final decision will be made within three (3) 

months of receipt of the notification of dispute. 

f. Neither the pendency of a dispute nor its consideration by Authority will excuse the 

Contractor from full and timely performance, in accordance with the terms of this clause. 

10. PURCHASE OF EQUIPMENT 

No equipment identified in this Agreement is approved for purchase. 

11. INSPECTION OF WORK 

The Contractor shall permit the Authority to review and inspect the project activities at all 

reasonable times during the performance period of this Agreement including review and 

inspection on a daily basis. 

12. OWNERSHIP OF DATA 

e. Upon completion of all work under this Agreement, all intellectual property rights, 

ownership and title to all reports, documents, plans, specifications, and estimates 

produced as part of this Agreement will automatically be vested in the Authority and no 

further agreement will be necessary to transfer ownership to the Authority. The 

Contractor shall furnish the Authority all necessary copies of data needed to complete 

the review and approval process. 

f. It is understood and agreed that all calculations, drawings and specifications, whether in 

hard copy or machine readable form, are intended for one-time use in the construction of 

the project for which this Agreement has been entered into. 

g. The Contractor is not liable for claims, liabilities or losses arising out of, or connected 

with, the modification or misuse by the Authority of the machine readable information 

and data provided by the Contractor under this agreement; further, the Contractor is not 

liable for claims, liabilities or losses arising out of, or connected with, any use by the 

Authority of the project documentation on other projects, for additions to this project, or 

for the completion of this project by others, excepting only such use as may be 

authorized, in writing, by the Contractor. 
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h. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 

13. CONFIDENTIALITY OF DATA 

f. All financial, statistical, personal, technical, or other data and information relative to the 

Authority’s operations, which is designated confidential by the Authority and made 

available to the Contractor in order to carry out this Agreement, shall be protected by the 

Contractor from unauthorized use and disclosure. 

g. Permission to disclose information on one occasion or public hearing held by the 

Authority relating to this Agreement shall not authorize the Contractor to further 

disclose such information or disseminate the same on any other occasion. 

h. The Contractor shall not comment publicly to the press or any other media regarding 

this Agreement or the Authority’s actions on the same, except to the Authority’s staff, 

Contractor’s own personnel involved in the performance of this Agreement, at public 

hearings, or in response to questions from a Legislative committee. 

i. The Contractor shall not issue any news release or public relations item of any nature 

whatsoever regarding work performed or to be performed under this Agreement 

without prior review of the contents thereof by the Authority and receipt of the 

Authority’s written permission. 

j. All information related to the construction estimate is confidential and shall not be 

disclosed by the Contractor to any entity, other than the Authority. 

14. STATEMENT OF COMPLIANCE 

The Contractor’s signature affixed herein and dated shall constitute a certification under penalty 

of perjury under the laws of the State of California that the Contractor has, unless exempt, 

complied with the nondiscrimination program requirements of Government Code Section 12990 

and Title 2, California Code of Regulations, Section 8103. 

15. DEBARMENT AND SUSPENSION CERTIFICATION 

c. The Contractor’s signature affixed herein shall constitute a certification under penalty of 

perjury under the laws of the State of California that the Contractor or any person 

associated therewith in the capacity of owner, partner, director, officer or manager: 

iii. Is not currently under suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency; 
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iv. Has not been suspended, debarred, voluntarily excluded, or determined 

ineligible by any federal agency within the past three (3) years; 

v. Does not have a proposed debarment pending; and 

vi. Has not been indicted, convicted, or had a civil judgment rendered against it by a 

court of competent jurisdiction in any matter involving fraud or official 

misconduct within the past three (3) years. 

d. Any exceptions to this certification must be disclosed to the Authority. Exceptions will 

not necessarily result in denial of recommendation for award, but will be considered in 

determining bidder responsibility. Disclosures must indicate the party to whom the 

exceptions apply, the initiating agency, and the dates of agency action. 

16. CONFLICT OF INTEREST 

e. During the term of this Agreement, the Contractor shall disclose any financial, business, 

or other relationship with Authority that may have an impact upon the outcome of this 

Agreement or any ensuing Authority construction project. The Contractor shall also list 

current clients who may have a financial interest in the outcome of this Agreement or 

any ensuing Authority construction project which will follow. 

f. The Contractor hereby certifies that it does not now have nor shall it acquire any 

financial or business interest that would conflict with the performance of services under 

this agreement. 

g. The Contractor and its employees, and all its subcontractors and employees, shall 

comply with the Authority’s Conflict of Interest Code. 

h. Any sub agreement in excess of $25,000.00, entered into as a result of this Agreement, 

shall contain all of the provisions of this clause. 
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In order to accomplish the HST Project through the most effective means available, a 

collaborative relationship will be formed as agreed to by Parties in Section 4.5 “STAKEHOLDER 

COLLABORATION.” As part of this collaborative relationship, a cooperative management team 

would be developed, which would draw on the strengths of each team member in an effort to 

achieve a quality project within budget and on schedule. Collaboration is strongly encouraged 

in preference to formal dispute resolution and adjudication mechanisms. Collaboration in this 

context is intended to be mandatory, but non-binding. The identified procedures will be 

available for use by the Stakeholders to resolve issues that may arise during the performance of 

Facility Work.  

1. INITIAL KICK-OFF WORKSHOP 

In order to achieve effective and efficient completion of the HST Project the Stakeholders agree 

to conduct a kick-off workshop where they will identify issues for resolution that are present or 

foreseeable and engage in joint problem solving and action planning on the issues identified.  

At a minimum, during this workshop, participants will develop the following procedures and 

agreements to facilitate the collaborative relationship and aid in identifying and resolving issues 

as they may arise throughout the HST Project:  

“Issues Resolution Ladder” (IRL) – a hierarchy of those individuals within the HST Project 

including the Stakeholders and Dispute Resolution Board and extending across organizational 

boundaries to address issues as they arise to facilitate communication and address issues before 

those issues are elevated to the next ladder rung.  

“Stakeholder Implementation Plan” (SIP) – the intention of the SIP is to sustain the 

collaborative relationship after the kick-off meeting by establishing monthly or quarterly 

schedule of stakeholder meetings and any procedures necessary for the identification and 

resolution of any issues during the performance of the Facility Work to be addressed by the 

Stakeholders. 

“Stakeholder Charter” – the charter will express the vision for the project, a statement of mutual 

goals and positive behavior practices and will be a visual reminder of mutual commitment to 

the stakeholder vision, goals and relationship. The charter will be signed by all Stakeholders.  

2. STAKEHOLDER MEETINGS 

The purpose of the stakeholder meetings will be to evaluate the efficacy of the collaborative 

relationship and review its processes as necessary to improve or correct any 

procedures/practices and efficiently identify and resolve the HST Project issues. 
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APPENDIX D 

LOCAL AGENCY SPECIAL CONDITIONS 

1. DESIGN STANDARDS 

Authority’s Contractor shall conform to the following Facility Work standards and criteria: 

a. Design Speed for Facility Work shall be 65 MPH 

b. Current California Department of Transportation standards shall apply as related to 

above selected Design Speed. 

c. Deviations from standards as defined in this Appendix D whether advisory or 

mandatory must be approved by DIRECTOR prior to completion of 30% plans.  

Approval of one deviation does not constitute approval to any other deviation from 

those same standards. 

d. Crossings shall remain opened to the greatest extent possible during the construction of 

Facility Work, and at no time shall two consecutive crossings be closed. 

e. Traffic management, haul routes, and detouring plans must be approved by DIRECTOR 

prior to closing any crossing. Shoulder widths determined pursuant to Current 

California Department of Transportation standards shall be increased as necessary to 

ensure compliance with San Joaquin Valley Air Pollution Control District Rule 8061. 

f. If public traffic is proposed to be conveyed through active construction sites, not less 

than one lane with a minimum width of 12 feet shall be available for safe conveyance of 

public traffic at all times when construction operations are actively ongoing, and not less 

than two lanes, each with a minimum width of not less than 12 feet shall be available for 

safe conveyance of public traffic at all times when construction operations are not 

actively ongoing.  While under reversing, one-way traffic control, public traffic shall not 

be delayed in excess of fifteen minutes. 

g. If public traffic is proposed to be conveyed via off-site detour routes, Authority’s 

Contractor shall prepare an analysis of the cost to the public to use the detour route for 

the intended duration of the closure as compared to the additional cost associated with 

routing public traffic through the active construction site. Such proposal and analysis 

shall be subject to review and approval or rejection by DIRECTOR.  In cases where it is 

inherently unsafe or impracticable to convey traffic through active construction sites, 

Authority’s Contractor shall so inform DIRECTOR and DIRECTOR may waive the 

requirement that an analysis of cost to the public  
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h. All off-site detours shall utilize only public roads which are paved and centerline-striped 

and in good repair suitable for the volume of traffic anticipated. 

i. All local facilities shall include provisions for pedestrian access.  All over crossings shall 

have pedestrian sidewalks in accordance with Federal, State and Local laws. 

j. Design for storm water mitigation shall be the responsibility of the Design Builder and 

shall not become the responsibility of the Local Agency.  

k. Embankment for overcrossings shall be designed in such a way to mitigate erosion by 

implementing hardscape techniques or flattening of the slopes. 

2. EXISTING CONDITIONS 

Authority’s Contractor, prior to the beginning of any construction in relationship to   Facility 

Work shall document the condition of all of Local Agency’s facilities which will or may be 

impacted, either temporarily or permanently, including but not limited to potential detour 

routes and haul routes.  Authority Contractor shall thereafter provide such documentation and 

allow adequate time for Local Agency review and verification thereof.  Neither Authority Work 

nor Facility Work shall commence until DIRECTOR has issued written concurrence to Authority 

regarding Authority’s Contractor documentation. 

At the completion of construction of any/all   Facility Work, Local Agency’s Facilities which are 

not otherwise reconstructed or  improved as Facility Work and which are impacted as a result of   

Facility Work shall be brought back to a state of repair at least equal to that originally 

documented by Authority’s Contractor and concurred with by DIRECTOR.   DIRECTOR has 

final approval of remediation work required for returning Local Facilities to their original state 

of repair. 

3. SCHEDULE 

Authority’s Contractor shall diligently undertake, or cause to be undertaken, the Facility Work 

in accordance with Local Agency, Authority’s or Authority’s Contractor’s Project schedule 

and/or timeline as specified in the Task Order for that specific Facility Work.  Authority’s 

Contractor agrees to be solely responsible for all costs associated with any delay not inclusive of 

review time constraints by Local Agency, in completing the Facility Work in accordance with 

the schedule and/or timeline specified in the Task Order for that specific Facility Work.  Costs 

associated with delays shall consist of, but shall not be limited to, cost incurred by the general 

Public associated with extended use of detours, loss of use of facility, detouring, signage, 

advertisement, and degradation of local roads used for purpose of detouring traffic and/or 

transporting construction materials.   
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4. LOCAL AGENCY’S FACILITIES 

Local Agency’s Facilities shall at all times remain the property of Local Agency and shall be 

properly protected and maintained by Local Agency; provided, however, that Local Agency 

shall not be required to protect Local Agency’s facilities during Relocation thereof by 

Authority’s Contractor and shall not be required to provide maintenance of such facilities 

during construction thereof except to the extent that need for such maintenance is not, directly 

or indirectly, precipitated by actions of Authority or Authority’s Contractor 

5. TRAFFIC 

Furthermore, for determination of current traffic volumes, the Fresno Council of Governments’ 

traffic model (“COG Model”) in effect as of the date of execution of the Task Order pertaining to 

construction of such Agency Facilities shall be used.  Design Traffic Volumes shall be those 

current traffic volumes contained in or interpolated from said COG Model, projected to reflect 

the anticipated traffic volumes upon completion of construction of all Agency Facilities 

impacted by Authority’s Project.  Such projections shall be provided by Authority’s Contractor 

and shall account for any increased traffic volumes likely to occur as a result of modifications to 

Agency Facilities and/or otherwise resulting from Authority’s Project.  Such projections shall be 

subject to approval by DIRECTOR, which approval shall not be unreasonably withheld. 

Improvements which, provided that they are required by application of the projected traffic 

volumes as described in the preceding paragraph to the Design Standards described in 

Appendix F of this Agreement, shall not be considered betterments include, but shall not be 

limited to: increases in lane and shoulder width, addition of paved shoulders or other shoulder 

treatments to comply with local air district rules, correction of vertical or horizontal profiles not 

meeting current Design Standards, the replacement or extension of existing structures to 

provide appropriate clear width, increased roadway structural sections, installation of bridge or 

culvert approach treatments, retrofit or reconstruction of existing traffic signals, installation of 

new traffic signals where such installation is warranted based on traffic volumes projected as 

described herein; and all ancillary work precipitated by such improvements. 
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MASTER SCHEDULE OF FEES, CHARGES, AND RECOVERED COSTS

SECTION 2200 -- PUBLIC WORKS 

FEE SETTING YEAR EFFECTIVE % OF

FEE DESCRIPTION FEE AMOUNT AUTHORITY ADOPTED DATE COST REFERENCE

2201.  Inspection Services

a. Encroachment Inspection Fees

1. Plan Review $640.00 per set Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

of plans

2. Plow-in" Excavation for Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

Installation of Underground

Facilities Located Off 

Pavement Area

a)  Less than 1,001 Linear Ft. $125.00 each

b)  Above 1,000 Linear Ft. $125.00 each + $2.38+/100 

linear ft. over 100

3. Trench type" Excavation for Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

Pipelines, Duct Systems, 

Cables Located Off Pvmt. Area

a) Less than or equal to 100 Linear Ft. $125.00 each

b) Above 100 Linear Ft. $125.00 + $.21 linear ft.

over 100

4. All Excavations Within Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

Pavement Area

a) Less than or equal to 100 Linear Ft. $125.00 each

b) Above 100 Linear Ft. $125.00 + $.77 linear ft. 

over 100

5. Excavation for Irrigation $125.00 per road crossing Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

Pipeline crossing County Road

6. Excavation for Sewer House & Water $125.00 per lateral Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

Laterals in Pavement Area

7. Tree Removal Permit $0.00 Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

8. Block Party $0.00 Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

9. Geophysical Survey $111.00 per application Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

10.Parades $77.00 per application Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

11.Traffic Control System $95.00 per permit Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

plus $25.00 per calendar

day of detour/closure

B. Snow Removal Permits

1. Shaver Area $537.00 per year

2. Tamarack Area $537.00 per year

3. Huntington Area $537.00 per year

4. Hume Area $537.00 per year

12/13/2012 1 of 3



MASTER SCHEDULE OF FEES, CHARGES, AND RECOVERED COSTS

SECTION 2200 -- PUBLIC WORKS 

FEE SETTING YEAR EFFECTIVE % OF

FEE DESCRIPTION FEE AMOUNT AUTHORITY ADOPTED DATE COST REFERENCE

C. Transportation Permits-Extra Legal Load

1. Blanket Permit $27.00 per year

2. Special Trips $16.00 per trip

3. Variance $24.00 per trip

4. Holder of Annual Permit $6.00 per trip

(CONTINUED)

2203.  County Surveyor Services

A. Road--Abandonments (On-System, Board of Supervisors 2007-08 07/05/07 100% Ord. #07-024

     Maintained Roads)

1. Feasibility Study $300.00

2. General Vacation $2,720.00

3. Summary Vacation $1,559.00

B. Road--Abandonments (Off-System, 

Non-Maintained Roads)

1. Feasibility Study $300.00

2. General Vacation $2,720.00

3. Summary Vacation $1,559.00

2204.  Road Improvement Permits Board of Supervisors 2007-08 01/01/08 100% Ord. #07-048

A. Improvement Application Fees

1. Plan Review $1,300.00 per set of plans

2. Concrete Curbs/Gutters $275.00 plus

$0.77/linear-foot

3. Sidewalks $10.00 plus

$0.105/square-foot

4. Asphalt Concrete (HMA) Approach/ $275.00 plus

Frontage $1.15/square-yard

5. Concrete Approach $275.00 plus

$0.23/square-foot

6. Asphalt Concrete (HMA) Pavement $275.00 plus

$1.15/square-yard

7. Other Rd. Impvmt. Facilities $275.00 plus

6% of Engineer's Estimate

2205.  Miscellaneous Fees Board of Supervisors 2007-08 01/01/08 100% Ord. #07-048

A. Access to Super Arterial Highway

1. Application $1,193.00 each

2. Refund--Application Denied/Withdrn. $200.00 each

B. Miscellaneous Permits-Admin. Only $68.00 each

C. Speed Hump Study $320.00 each

D. Labor, Equipment, Material and Penalties

1. Labor, Equipment and Material Actual Cost plus 15%

2. Penalties for unauthorized work Double the Plan Review Fee

Permit Fee & Labor,

Equipment & Material charge

12/13/2012 2 of 3



MASTER SCHEDULE OF FEES, CHARGES, AND RECOVERED COSTS

SECTION 2200 -- PUBLIC WORKS 

FEE SETTING YEAR EFFECTIVE % OF

FEE DESCRIPTION FEE AMOUNT AUTHORITY ADOPTED DATE COST REFERENCE

E. Extra Encroachment Plan Review $54.00 per review above Board of Supervisors 2007-08 01/01/08 100% Ord. #07-048

first 2 reviews

F. Extra Improvement Plan Review $232.00 per review above

first 2 reviews

G. Permit Re-Inspection (Not Ready) $25.00 each

H. Permit Extra-inspect. (above 2 per permit) $25.00 each

I. Right of Way/Traffic Control Permission Fee $288.00 each Board of Supervisors 2007-08 1/4/2008 100% Ord. # 07-048

2206.  Drainage Costs and Fees Local drainage fees required by Chapter 17.64 of Title 17 of the Fresno County

Ordinance Code are calculated in accordance with a schedule of per gross acre fees.

The fee applicable to any parcel of land or division shall be the product of the 

gross acreage of the parcel or division multiplied by the rate or rates per gross 

acre applicable to the land use district, local drainage area and local drainage 

area zone within which the parcel or division is located.  The per gross acre rates 

and estimated total cost of the planned local drainage facilities are set 

forth on a separate schedule.  Copies of that schedule are kept and maintained 

in the offices of the County Public Works Department, County Auditor-Controller/

Treasurer-Tax Collector, and Clerk to the Board of Supervisors.
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Task Order No. 
1 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the Facility Owner. 

Each Facility that requires relocation will be handled under a separate subtask of this Task 

Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. The 

Facility Owner will review and approve Facility plans and be entitled to have a reasonable 
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number of representatives on site of HST Project to verify that Facility Work is being properly 

performed by the Authority’s Contractor and approve that Facility Work. 

2.2.1 Subtask 1.01 

Scope: Design, secure permits, traffic control, construct a bridge at American Ave and 

roadway modifications in the City of Fresno.  Roadway modifications include new intersections 

at American Ave and Maple Ave and American Ave and Cedar Ave.  WORK is shown on 

Drawing TT-D1027, CV-T1039, CV-T1040, CV-T3013 and ST-K1048. 

Estimated Period of Performance: 24 Months 

Estimated value of this Facility Work: $6,942,966 

2.2.2 Subtask 1.02 

Scope: AUTHORITY’S CONTRACTOR shall reimburse the LOCAL AGENCY for all costs 

resulting from plan check review, permits, inspection and testing (inspection & testing in an 

oversight Quality Assurance capacity only).  AUTHORITY’S CONTRACTOR is still responsible 

to provide Quality Assurance and Quality Control for design and construction through project 

completion and closeout.  The estimated value does not include plan review and inspection 

costs for false work since LOCAL AGENCY will require AUTHORITY’S CONTRACTOR to 

review and certify. 

Estimated Period of Performance: Duration of Project 

Estimated value of this Facility Work: $40,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 
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4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, the Facility Owner, and the Authority’s Contractor, in accordance with the time 

frames and procedures set forth in Appendix A – Design Build Procedures of the Cooperative 

Agreement.  

By Facility Owner: The Facility Owner will review Facility plans and be entitled to have a 

reasonable number of representatives on site of HST Project to verify Facility Work is being 

properly performed by the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the Facility 

Owner and the Authority shall each be responsible for the cost of Facility Work as specified 

herein.   

The total estimated cost for Facility Work 

is: $6,982,966 

5.1 Cost Allocation 

TTo be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by Facility Owner 

The Facility Owner’s costs for Facility Work shall be developed pursuant to section 5, “Payment 

of Work,” of the Cooperative Agreement, and shall be performed in accordance with the 

procedures set forth in section 4, “Performance of Work” and Appendix A – Design Build 

Procedures of this Cooperative Agreement. 
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6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $6,982,966 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The Facility Owner shall credit the Authority for the actual cost of any Betterment, salvage 

value, and accrued depreciation on the Facilities as required pursuant to the Cooperative 

Agreement, and pay the the Authority’s Contractor for the actual cost of any Betterment 

constructed by the Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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Third Party, Interagency, and Utility Entities Master and Cooperative Agreement Updates 

8 Fresno Irrigation District 

 Letter dated May 16, 2012 from the Fresno Irrigation District regarding review of 30% 

High-Speed Rail Plans for Segment 1A (Veteran’s Boulevard to Stanislaus Street) 

 Letter dated May 17, 2012 from the Fresno Irrigation District regarding review of 15% 

High-Speed Rail Plans for Segment 1B (Stanislaus to Santa Clara Streets) and Segment 

1C (Santa Clara Street to South of American Avenue) 

 Task Order No. 1 (Segment 1A and 1B) 

 Task Order No. 2 (Segment 1C) 
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AGREEMENT REGARDING HIGH-SPEED RAIL CROSSING OF  

FRESNO IRRIGATION DISTRICT FACILITIES 

 THIS AGREEMENT is made effective as of ______________, 2012 by and between (i)  

the California High Speed Rail Authority, an agency of the State of California (“AUTHORITY”) 

and (ii) the Fresno Irrigation District, a California irrigation district (“FID”).  AUTHORITY and 

FID are sometimes referred to below individually as “Party” and together as the “Parties.” 

RECITALS 

 A. FID owns, operates, and maintains certain facilities for the delivery of agricultural 

irrigation water and groundwater recharge (“FID Facilities”) under its authority as an irrigation 

district under Section 20500 et seq. of the California Water Code.  FID’s service area includes 

portions of the AUTHORITY’S high-speed rail corridor. 

 B. The AUTHORITY desires to install, maintain, repair and replace certain high-

speed rail related facilities (“Rail Facilities”) in and over real property in which FID has rights of 

way or owns in fee for FID Facilities.  In many instances, the construction and operation of the 

Rail Facilities will require modification or replacement of FID Facilities. 

 C. The Parties desire to provide terms for the modification or replacement of various 

FID Facilities in connection with construction of Rail Facilities (“Projects”).  The parties further 

desire to provide for the common use of their respective rights-of-way where such areas overlap.   

 NOW THEREFORE, in consideration of the mutual terms and conditions contained 

herein, the Parties agree as follows: 

 

Article I 

DEFINITIONS 

 The following terms shall have the following meanings as used in this Agreement: 

 “AUTHORITY” is defined in the Preamble. 

 “AUTHORITY Project” means a segment of the Rail Facilities (as determined by the 

AUTHORITY) and the work undertaken or contracted for by the AUTHORITY to construct, 

improve, maintain and/or operate such segment (including new construction as well as 

reconstruction of, or other modification of existing Rail Facilities).  All references herein to the 

“AUTHORITY Project” refer to the AUTHORITY Project that impacts the FID Facilities, and 

when used in reference to a particular FID Facility, refer to the AUTHORITY Project that 

impacts the referenced FID Facility. 

 “Betterment” means the cost of any upgrades to the FID Facilities not attributable to the 

AUTHORITY Project and made solely for the benefit, and at the election of, FID. As employed 

herein, for the sake of clarification Betterment does not include: (i) those differences in cost 

caused by changes in manufacturing standards, availability of materials, regulatory requirements 

or any upgrades required by FID’s customary practices, drawings and specifications, or (ii) 



 

2 

 

standards of practice and construction methods applied to comparable FID Facilities constructed 

by or for FID at its own expense, that are in effect as of the date of execution of the specific Task 

Order for that FID Facilities Work. 

“Claims” is defined in Section 4.1. 

 “Common Use Area” is defined in Section 5.1. 

 “Common Use Agreement” is defined in Section 5.1. 

“Construction Contract” means the contract between the AUTHORITY and the 

Authority’s Contractor for construction (with or without design) of the Project work that 

is impacting FID.  All references herein to “the Construction Contract” refer to the 

Construction Contract(s) for the Projects(s) that impact FID Facilities, and when used in 

reference to a particular FID Facility, refer to the Construction Contract that impacts the 

referenced FID Facility. 

 “Authority’s Contractor” is defined in Section 3.2. 

 “Engineer” is defined in Section 2.1. 

 “FID” is defined in the Preamble.   For any provision of this Agreement where FID is to 

be indemnified, “FID” shall also include FID’s directors, officers, employees, agents and 

volunteers.  

 “FID Facilities” is defined in Recital A. 

 “FID Facility Work” is, in general, the modification, protection or Relocation of existing 

FID Facilities, or the construction of new FID Facilities (or any combination thereof) that will be 

or remain the property of FID.  

 “FID Right-of-Way” shall mean any real property rights held by FID for the location and 

operation of FID Facilities, including, but not limited to, fee title and easement rights. 

 “Hazardous Material(s)” means any hazardous substance, hazardous material, or 

hazardous waste as defined under state or federal law. 

 “Rail Facilities” is defined in Recital B. 

 “Plans and Specifications” is defined in Section  2.1. 

 “Prior Rights” is defined in Section 3.11. 

 “Projects” is defined in Recital C. 

 “Relocation” means removal, protection or any other rearrangement or modification of an 

FID Facility as ordered and approved by the AUTHORITY to accommodate any of the 

AUTHORITY’S Projects that may impact FID Facilities. Relocation shall include, but not be 

limited to, the preparation and submission by Authority’s Contractor of Relocation plans or 
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drawings sufficiently engineered to allow for the construction of the ordered Relocation, and a 

detailed estimate by FID of the actual and necessary cost of the ordered Relocation including 

review and inspection for approval by the Authority and/or FID. 

“Stakeholders” shall mean the AUTHORITY, the Authority’s Contractor, and all parties 

with property or facilities affected by a Project. 

“Task Order” is defined in Section 3.3. 

 “Unforeseen Work” means any new and/or extra work found essential to the satisfactory 

completion of the Projects and not covered by any of the various Task Orders. 

 “Wasted Work” means design, design review, construction work or inspection  

performed by FID upon written direction from the AUTHORITY, for a Relocation rendered 

useless or unnecessary as a result of AUTHORITY’S cancellation and/or changes in the scope of 

work as agreed to by the Parties. This term includes any other design or construction work that is 

needed to accommodate the AUTHORITY Project and is subsequently rendered unnecessary   . 

 

Article II 

DESIGN AND ENGINEERING 

 2.1 Design/Build.  AUTHORITY shall cause the Authority’s Contractor (as defined 

below) to prepare drawings, plans and specifications as necessary to set forth in detail the 

requirements for the FID Facility Work to be performed under this Agreement (the “Plans and 

Specifications”), as otherwise provided in Exhibit A hereto.  The AUTHORITY shall cause 

Authority’s Contractor to select either Provost & Pritchard Engineering Group, Inc. or Blair, 

Church & Flynn, to design the Plans and Specifications (the “Engineer”).  

 

Article III 

WORK TO BE DONE 

 3.1 FID Facility Work.  The AUTHORITY or the Authority’s Contractor (as defined 

below) shall perform the FID Facility Work in accordance with the Plans and Specifications 

applicable to each Project.  FID Facility Work includes the permitting related to the Relocation, 

as well as any necessary certification or coordination with regulatory agencies and any other 

miscellaneous work related to the Relocation of an existing or construction of a new (or any 

combination thereof) FID Facility. FID Facility Work specific to a particular FID Facility’s 

Relocation or replacement shall be detailed in a subsequently executed Task Order. 

 3.2 Authority’s Contractor.  The FID Facility Work shall be performed by licensed, 

qualified contractors to be hired by the AUTHORITY (each an “Authority’s Contractor”).  The 

Authority’s Contractor, subcontractors or other individuals directly or indirectly hired or 

employed by the AUTHORITY shall have the skills and experience required to perform the FID 

Facility Work assigned to them.   
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 3.3 Task Orders.  Work specific to particular FID Facilities relocation (i.e., a Project) 

shall be detailed in a subsequently executed Task Order Agreement to be executed by the 

AUTHORITY, the Authority’s Contractor and FID (“Task Order”).  Any deviation from the 

Plans and Specifications for a Task Order must be agreed upon by the Parties and memorialized 

in an amendment to the relevant Task Order, and no such deviation from the original Task Order 

shall commence without a fully executed amendment. The Task Order will set forth the 

arrangements between the Parties regarding scope of work, schedule, cost, cost apportionment, 

billing, payment, documentation, document retention, accounting and coordination as it relates to 

the FID Facilities Work for a specific FID Facilities. Format of the Task Order and its content 

shall be mutually agreed upon by the AUTHORITY, the Authority’s Contractor, and FID, 

subject to the compliance of the requirements of this Agreement.  Task Orders may cover 

relocation of a single FID Facility, or of a group of FID Facilities. 

 3.4 General AUTHORITY Responsibility.  In performing the FID Facility Work, the 

AUTHORITY (either directly or through its Contactor) shall be solely responsible for: 

  (a) Ensuring that that all construction means, methods, techniques, sequences 

and procedures, and construction quality conform to the Plans and Specifications, as modified by 

agreement of the Parties and Authority’s Contractor; 

  (b) Project site safety, including implementing, maintaining and supervising a 

project safety plan; 

  (c) Coordinating all portions of the Project; 

  (d) Implementation of all reasonable measures and precautions to prevent 

damage, injury or loss to:  (i) all persons who are on the Project site or who could foreseeably be 

affected by construction of the Project; (ii) the Project and materials and equipment to be 

incorporated therein; and (iii) other property at or adjacent to the Project site; 

  (e) Provision of appropriate security for the Project site; 

  (f) Reasonable clean-up of the Project site at the end of each day during 

which work on the Project site is performed;  

  (g) Risk of loss for damage to or loss to the FID Facility Work or of any 

property at the Project site occurring prior to final acceptance by FID; 

  (h)  Securing, at its expense, any permits and governmental approvals 

necessary for the proper execution and completion of the Project; 

  (i) Giving any notices required by laws, ordinances, rules, regulations and 

lawful orders of public authorities;  

  (j) Ensuring that all Projects remain free and clear of any and all claims for 

laborer, materials, and design services;  
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  (h)  Perform the FID Facility Work using best professional skill and judgment, 

acting with due care and in accordance with professional standards of care and construction 

practices generally accepted as standards of the industry in the State of California; and 

  (i) Complete the FID Facility Work on a timely basis, with due consideration 

given to FID’s irrigation schedules. 

When all or portions of the FID Facility Work are performed by the Authority’s Contractor, FID 

shall have access to all phases of the FID Facility Work for the purpose of inspection to ensure 

that the relevant FID Facility Work is completed in accordance with the Task Order pertaining to 

that work; however, all questions regarding the work being performed will be directed to the 

AUTHORITY or its authorized agent for evaluation and final disposition.  Notwithstanding the 

foregoing, FID shall not disrupt or interfere with the FID Facility Work or the AUTHORITY 

Project. 

 3.5 General Project Construction Requirements.  General construction requirements 

for FID Facility Work are set forth in Exhibit C hereto.  Exceptions from such requirements may 

be made for specific Projects by notice from the AUTHORITY to FID. 

 3.6 FID Representatives.  FID shall be entitled to have a reasonable number of 

representatives, including the Engineer, on the site of each Project to verify that the work is 

being properly performed by the Authority’s Contractor.  The presence of such representative, 

however, is solely for FID’s benefit, and shall not relieve the AUTHORITY of its obligation to 

supervise and perform the FID Facility Work in accordance with the Plans and Specifications 

and otherwise in accordance with this Agreement and the applicable Task Order.  

Notwithstanding the foregoing, FID representatives, including the Engineer, shall not disrupt or 

interfere with the FID Facility Work or the AUTHORITY Project. 

 3.7 Acceptance.  Upon completion of a Project in accordance with the Plans and 

Specifications, as provided in writing by AUTHORITY or Authority’s Contractor to FID, and 

after the expiration of the enforcement period for any stop notices filed in connection with the 

Project, FID shall accept ownership and maintenance of the constructed FID Facilities.  FID shall 

not be required to accept ownership of any Project which is the subject of filed and ongoing 

litigation. 

 3.8 Unforeseen Work.  If Unforeseen Work arises during the performance of the FID 

Facility Work, it shall be performed under the Task Order that is applicable to the FID Facility 

Work it arose in connection with.  The AUTHORITY shall be responsible for the cost of any 

Unforeseen Work. 

 3.9 Hazardous Material.  Upon discovery of Hazardous Material in connection with 

the FID Facility Work, both FID and the AUTHORITY shall immediately confer to explore all 

reasonable alternatives and agree on a course of action in compliance with existing statutes or 

regulations concerning the disposition of Hazardous Material. The AUTHORITY will pay, in its 

entirety, those costs for additional necessary effort undertaken within the AUTHORITY’s right-

of-way to comply with existing statutes or regulations concerning the disposition of Hazardous 

Material found as a consequence of that FID Facility Work, unless the Hazardous Materials are 
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attributable to or were exacerbated by the FID Facilities or FID’s operations. Those costs for 

additional necessary efforts undertaken within the area of the replacement property right located 

outside the AUTHORITY’S right of way which are required to comply with existing statutes or 

regulations concerning the disposition of Hazardous Material shall be allocated between the 

Parties pursuant to the provisions of this Article III.  Each party to this Agreement retains the 

right to pursue recovery of its share of any such Hazardous Material related costs from the other 

party or third parties in accordance with existing law. 

 3.10 Betterment Work at FID’s Request. Any work considered a Betterment, as 

defined herein, shall be agreed upon in advance by the Parties and detailed in a Task Order, 

along with costs and allocation of responsibility for such costs to FID. 

 3.11 Liability for Work.  Liability for the cost of FID Facility Work shall be 

determined by statute, superior rights, prescriptive rights (under court order), contractual rights, 

permit or common law, as applicable, collectively referred to as Prior Rights. FID is responsible 

to prepare, document, and submit a claim for its declared right of occupancy for each FID 

Facility for which it claims Prior Rights, which claim shall be subject to the AUTHORITY’S 

approval.  For each FID Facility, the allocation of liability determined pursuant to this Section 3 

shall be stated in the relevant Task Order.    

 3.12 Authority’s Expense.  

  (a) Unless FID agrees otherwise in writing, FID Facility Work will be 

performed at the AUTHORITY’S expense where by Prior Rights dictate that the cost for such 

work shall be borne by the AUTHORITY.  FID shall have no responsibility to pay for any 

Facility Work, except as provided in Section 3.13 below.  The AUTHORITY shall defend, 

indemnify, and hold FID harmless from any claims for design, labor, materials or similar items 

in connection with any FID Facility Work, except as provided in Section 3.13 below. 

  (b) The burden of establishing Prior Rights rests with FID.  Prior Rights may 

be established by (i) recorded documents, plat maps, or other county records, (ii) originals or 

copies of documents granting an interest in the real property in question to FID, executed by the 

grantor, (iii) a written statement, executed by an officer of FID, indicating that according to 

FID’s written records, FID has maintained a given facility in its current location for a the period 

of time necessary to establish Prior Rights, or (iv) any other historic document evidencing that an 

irrigation facilities (public or private) has been located in a given location for a the period of time 

necessary to establish Prior Rights.  

 3.13 FID’s Expense.  FID Facility Work will be performed at FID’s expense where: (a) 

work is determined writing to be a Betterment ; (b) FID is unable to produce adequate 

documentation of its Prior Rights pursuant to Section 3.12(b) above; (c) it is determined by Prior 

Rights that the cost for such work shall be borne by FID; or (d) FID agrees in writing. 

 3.13 Shared Expense.  FID Facility Work will be performed at the shared expense of 

the AUTHORITY and FID in circumstances where the Parties agree in writing to do so. The 

proportion of FID Facility Work expense to be borne by each Party shall be clearly identified in 

the Task Order for that FID Facility Work. 
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 3.14 Liability in Dispute. In signing this Agreement, neither the AUTHORITY nor 

FID shall diminish their respective positions nor waive any of their respective rights nor does 

either Party accept liability for any disputed work. The AUTHORITY and FID reserve the right 

to have disputes regarding liability resolved by future negotiations or as otherwise provided in 

this Agreement. 

 3.15 Claims by Authority’s Contractor. In the event the Authority’s Contractor makes 

any claim against the AUTHORITY relating to the FID Facility Work, the AUTHORITY will 

notify FID of the claim, and FID will cooperate with the AUTHORITY in assessing and 

resolving the claim within the required by the Construction Contract.  

 3.16 Stakeholder Collaboration. In signing this Agreement, FID agrees to collaborate 

with the AUTHORITY, the Authority’s Contractor, and any other third-party entities affected by 

the Project(s), including regulatory agencies, local agencies, and public and private utility 

owners, hereinafter referred to as Stakeholders, to identify collaborative methods for resolving 

issues that may arise as part of the Project and/or FID Facility Work in an effort to achieve a 

quality AUTHORITY Project that meets the AUTHORITY Project schedule and budget. 

Stakeholders will attend an initial kick-off workshop as well as subsequent periodic meetings as 

scheduled throughout the duration of the Project. During the initial workshop, Stakeholders will 

develop procedures and agreements (including Task Orders) as specified in Exhibit D, 

“Stakeholder Collaboration,” included herein, to facilitate the Stakeholder relationship and aid in 

identifying and resolving issues as they arise throughout the Project(s). 

Reimbursement to FID for the cost of participation in the initial workshop and subsequent 

stakeholder meetings shall be made by either the AUTHORITY or the Authority’s Contractor. 

Subject to the requirements of the California Public Records Act, relevant judicial reference 

statutes and the California Evidence Code, neither the language of this Stakeholder clause, 

including the language in Exhibit D, nor any statements made or materials prepared during or 

relating to stakeholder meetings, including any statements made or documents prepared by the 

facilitator, shall be admissible or discoverable in any judicial or other dispute resolution 

proceeding. 

 3.17 Cost of FID Facility Work. Cost of FID Facility Work includes the actual, 

allowable, allocable and reasonable cost of all necessary engineering, labor and transportation, 

and all necessary materials exclusive of any dismantled FID Facilities used in any Relocation, 

together with reasonable and usual indirect and overhead charges attributable to such FID 

Facility Work, and any necessary new FID Right-of-Way involved in the FID Facility Work, 

except that, the AUTHORITY shall be entitled to credit for the cost of any Betterment to the FID 

Facility included as part of the Project. A credit allowance for age shall not be applied to existing 

FID Facilities.  Except as otherwise provided in this Agreement, eligible FID costs shall 

include only those authorized under Title 23 C.F.R. Part 645, Subpart A.  

 In any case in which the AUTHORITY is required under the provisions of this 

Agreement to pay its share of the cost of relocation of any FID Facility, AUTHORITY shall be 

entitled to credits as follows: 
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 (1) The amount of any Betterment to the FID Facilities resulting from such Relocation; 

and 

 (2) The salvage value of any materials or parts salvaged or retained by FID. 

 A credit shall not be allowed against any portion of the cost that is otherwise chargeable 

to FID. 

 A credit allowance for age shall not be applied to publicly owned sewers. 

 Eligible FID costs shall include only those authorized under Title 23 C.F.R. Part 

645, Subpart A. FID agrees that costs referenced in Title 23 C.F.R. Part 645 Section 117(d)(2) 

are not el igible for reimbursement. These regulations can be found at:  

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html 

In conjunction with the foregoing, FID acknowledges and agrees that it shall have no right to 

salvage any of the materials or parts contained within the FID Facilities and hereby assigns all 

such salvage rights to the AUTHORITY. 

 

 3.18 Payment for the Cost of FID Facility Work.  

  (a) If the FID Facility Work is at the AUTHORITY’s expense, then the 

AUTHORITY shall pay the Authority’s Contractor directly, less the credits determined. FID 

shall be responsible to pay the Authority’s Contractor for the amount of any credits given to 

the AUTHORITY as described in subsection (b) below. 

  (b) If FID Facility Work is at FID’s expense and is performed by the 

Authority’s Contractor, FID shall pay or cause payment to be made to the Authority’s 

Contractor (as designated by the AUTHORITY in written notice to FID) in the amounts 

established pursuant to this Agreement for the cost of FID Facility Work, plus the amount of 

any credits as determined in Section 3.17.  

 3.19 Invoicing Procedures. FID will invoice the Authority’s Contractor in 

accordance with the invoicing procedures of the Authority’s Contractor, which shall provide 

for payment to FID not later than 45 days  after submission of invoice. 

 

Article IV 

INDEMNITY AND INSURANCE 

 4.1 Indemnity by AUTHORITY.   

  (a) To the fullest extent permitted by law, the AUTHORITY shall defend, 

indemnify, and hold FID harmless from and against any claims, liabilities, damages, losses and 

expenses, of any nature whatsoever, arising out of or resulting from the performance of the FID 

Facilities Work (“Claims”), excepting only such Claims as may be proximately caused by the 

http://www.access.gpo.gov/nara/cfr/waisidx/cfr-table-search.html
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fault or negligence of, or by the willful misconduct of, FID or its employees, directors, agents, 

servants, or independent contractors who are directly responsible to FID. Such indemnity shall 

extend to Claims occurring after completion of the Project in question, as well as during the 

construction of such Project. 

  (b) The AUTHORITY’s obligation to defend and indemnify shall not be 

excused because of the AUTHORITY’s inability to evaluate liability or because the 

AUTHORITY evaluates liability and determines the AUTHORITY is not liable or determines 

that FID is solely negligent or has acted with willful misconduct. Only a final adjudication or 

judgment finding that FID is solely negligent or has acted with willful misconduct shall excuse 

performance of this provision by the AUTHORITY.  The AUTHORITY shall pay all costs and 

fees related to this obligation and its enforcement by FID.  FID’s delay in notifying the 

AUTHORITY of a claim shall not release the AUTHORITY of the above duty to defend. 

  (c) When the AUTHORITY receives notice of a Claim that may have been 

caused by FID in the performance of services required under this Agreement, the AUTHORITY 

will immediately forward the Claim to FID. The AUTHORITY and FID will evaluate the claim 

and report their findings to each other within fourteen (14) working days and will jointly discuss 

options in defending the Claim. After reviewing the Claim, the AUTHORITY will determine 

whether to require the participation of FID in the defense of the Claim or to require FID to 

defend AUTHORITY in such Claim. The AUTHORITY’s failure to notify FID of a claim shall 

not release FID from any of the requirements of this section or Section 4.2. 

 4.2 Indemnity by FID.  To the fullest extent permitted by law, FID shall defend, 

indemnify and hold the AUTHORITY harmless from and against any Claims arising out of or 

resulting from the sole or exclusive negligence or willful misconduct of FID or its employees, 

directors, agents, servants, or independent contractors who are directly responsible to FID. FID’s 

obligation to defend and indemnify shall not be excused because of FID's inability to evaluate 

liability or because FID evaluates liability and determines FID is not liable or determines 

AUTHORITY is solely negligent or has acted with willful misconduct. Only a final adjudication 

or judgment finding  that the AUTHORITY is solely negligent or has acted with willful 

misconduct shall excuse performance of this provision by FID. FID shall pay all costs and fees 

related to this obligation and its enforcement by the AUTHORITY. The AUTHORITY's delay in 

notifying FID of a Claim shall not release FID of the above duty to defend. 

 4.3 Insurance.  Any contract entered into by the AUTHORITY in connection with the 

FID Facility Work shall contain a provision which requires the Authority’s Contractor, as part of 

the liability insurance requirements, to provide an endorsement (in form acceptable to both 

Parties) to each policy of general or automobile liability insurance that names as additional 

insureds to such policy (not subject to any premiums or assessments) FID and the AUTHORITY 

and their respective officers and employees, as well as such other additional insureds as either 

Party shall reasonably require (provided that the risk and cost assumed by either Party under this 

Agreement does not increase as a result of naming such other additional insureds). The parties 

referred to in the previous sentence are collectively referred to herein as the “Additional Insured 

Group.”  Unless otherwise mutually agreed by the Parties, the Authority’s Contractor shall 

provide evidence of at least [required coverages and liability amounts to be determined., Prior to 

commencement of any FID Facility Work, an insurance certificate evidencing the required 
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coverage shall be provided to FID and the AUTHORITY, providing that said coverage shall not 

be reduced in scope or cancelled without thirty (30) days prior written notice to FID and the 

AUTHORITY.   

 

Article V 

AREAS OF COMMON USE; RELOCATED FID FACILITIES 

 5.1 Common Use Areas.  FID Facilities shall at all times remain the property of and 

be properly protected and maintained by FID; subject, however, to the following. Whenever 

affected FID Facilities will remain within the AUTHORITY’s right-of-way (a “Common Use 

Area”), the AUTHORITY and FID shall jointly execute an agreement for common use of the 

subject area, such agreement shall be in accordance with the AUTHORITY’S policies and 

procedures for joint or common use of the AUTHORITY’S right of way and which shall include 

the terms and conditions set forth in Exhibit E hereto (a “Common Use Agreement”). 

 5.2 Relocation of FID Rights-of-Way.  Whenever affected FID Facilities are to be 

Relocated from the existing FID Right-of-Way to a new location, the AUTHORITY shall convey 

or cause to be conveyed a new right-of-way for such relocated Facilities on terms and conditions 

that are substantially similar to the existing FID Right-of-Way.  For such Relocations, the 

AUTHORITY shall issue, or cause to be issued, to FID, without charge to FID, appropriate 

replacement rights in the new location mutually acceptable to both the AUTHORITY and FID 

for those rights previously associated with the existing FID Right-of-Way.  Without limiting the 

foregoing, if FID has exclusive rights to the existing FID Right-of-Way, any replacement right-

of-way shall provide similar FID with similar exclusive rights, except to the extent that the new 

location falls within the right-of-way under the jurisdiction of the AUTHORITY.  In that event, 

the AUTHORITY and FID shall jointly execute a Common Use Agreement.  In consideration for 

these replacement rights being issued by the AUTHORITY, FID shall subsequently quitclaim to 

the AUTHORITY, or its nominee, within the AUTHORITY’s Right-of-Way, all of its 

corresponding right, title and interest in and to the FID Right-of-Way so vacated.  Upon 

completion of the FID Facility Work by the AUTHORITY, the new FID Facilities shall become 

the property of FID, and FID shall have the same rights in the new location that it had in the old 

location, as modified by agreements in writing between the AUTHORITY and FID. 

 5.3 Compensation for FID Fee Title.  If the existing FID Right-of-Way includes fee 

title, the AUTHORITY shall acquire from FID, for just compensation under California law, 

those property rights required by the AUTHORITY for the Rail Facilities by separate 

transaction, leaving to FID those remaining property rights appropriate for the placement and 

operation of the FID Facilities in the FID Right-of-Way, as reasonably determined by FID. Upon 

completion of FID Facility Work by the AUTHORITY or the Authority’s Contractor, the new 

FID Facilities shall become property of FID, and FID shall have the same rights in the new 

location that it had in the old location, as modified by agreements in writing between the 

AUTHORITY and FID. 
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Article VI 

MISCELLANEOUS 

6.1 Assignment to Authority’s Contractor; AUTHORITY to Remain Liable.  The 

AUTHORITY shall be responsible to ensure that the Authority’s Contractor performs all 

obligations required to be performed by the Authority’s Contractor hereunder.  The 

AUTHORITY may assign this Agreement to the Authority’s Contractor, but such assignment 

shall not relieve the AUTHORITY from liability hereunder.      

6.2 Compliance with Public Works Laws.   The AUTHORITY shall be responsible to 

comply with or ensure compliance by the Authority’s Contractor with all applicable California 

and federal laws relating to the construction of public works projects, including, but not limited 

to, applicable provisions of the California Public Contract Code, the California Labor Code, and 

any laws or regulatory requirements associated with the use of federal funds (“Public Works 

Laws”).  The AUTHORITY acknowledges that FID does not have extensive experience with 

public works projects that involve state and federal funds, and that FID has elected to have the 

AUTHORITY perform the FID Facilities Work for, among other reasons, the purpose of 

utilizing the AUTHORITY’s resources in complying with Public Works Laws. The 

AUTHORITY shall defend, indemnify and hold FID harmless from and against any Claims 

arising from failure to comply with Public Works Laws, except where the responsibility for 

compliance with such laws cannot legally be shifted from FID. 

6.3 Compliance with CEQA.  The AUTHORITY shall be solely responsible for all 

environmental review and other actions required under the California Environmental Quality Act 

and any other state or federal environmental review laws applicable to any Project 

(“Environmental Review Laws”), except for those actions which by law cannot be delegated to 

another agency and must be taken by FID.  To the maximum extent permitted by law, the 

AUTHORITY shall defend, indemnify and hold FID harmless from and against any Claims 

arising from any failure to comply with Environmental Review Laws as described in this Section 

6.3. 

6.4 State Funds.  No state funds or resources are allocated or encumbered as against 

this Agreement and the AUTHORITY’s obligations and duties expressed herein are conditioned 

upon the passage of the annual State Budget Act and the allocation of funds by the California 

Department of Finance and the encumbrance of funds under a subsequently executed Task 

Order. 

6.5 American Recovery and Reinvestment Act and Authority. To the extent 

applicable, the provisions included in Exhibit E, “ARRA AND AUTHORITY PROVISIONS,” 

are hereby incorporated in this Agreement.   

6.6 Force Majeure.  Neither FID nor the AUTHORITY shall be liable to the other for 

any failure to perform under this Agreement to the extent such performance is prevented by an 

act of God, act of civil or military authority, riot, fire, earthquake, strike, flood, power blackout, 

natural catastrophe, or any other event beyond the reasonable control of the non-performing 

party and which could not have been avoided or overcome by the exercise of due diligence; 

provided that the party claiming the excuse from performance has:  (a) promptly notified the 
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other party of the occurrence and its estimated duration, (b) promptly remedied or mitigated the 

effect of the occurrence to the extent possible, and (c) resumed performance as soon as 

practicable.  

6.7 Time. Time is of the essence of this Agreement and each and all of its provisions. 

6.8 Effect of Headings. The subject headings of the paragraphs and subparagraphs of 

this Agreement are included for purposes of convenience only and shall not affect the 

construction or interpretation of any of its provisions. 

6.9 Entire Agreement. This Agreement constitutes the entire agreement between the 

Parties pertaining to the subject matter contained in it and supersedes all prior and 

contemporaneous agreements, representations, and understandings of the Parties. No 

supplement, modification, or amendment of this Agreement shall be binding unless executed in 

writing by all of the Parties hereto. 

6.10 Waiver. Waiver of any breach of this Agreement by any party hereto shall not 

constitute a continuing waiver or a waiver of any breach of the same or another provision of this 

Agreement. 

6.11 Counterparts; Fax and Email Signatures. This Agreement may be executed in any 

number of counterparts and each such counterpart shall be deemed to be an original instrument, 

all of which together shall constitute one and the same instrument. Facsimile and electronic mail 

signature pages shall constitute originals, however, without affecting the enforceability of such 

signatures as originals, each party shall provide original signature pages to the other parties 

within five (5) business days of the execution of this Agreement. 

6.12 Assignment; Binding Effect.  Neither party shall assign any interest in this 

Agreement without the express written consent of the other party, which shall not be 

unreasonably withheld.  Notwithstanding the foregoing, the AUTHORITY shall be permitted to 

assign this Agreement to the Authority’s Contractors without the consent of FID.  This 

Agreement shall be binding upon and inure to the benefit of the heirs, executors, administrators, 

assigns, and successors of the parties hereto. 

6.13 Interpretation.  It is agreed and acknowledged by the parties that this Agreement 

has been arrived at through negotiation, and that each party has had a full and fair opportunity to 

revise the terms of this Agreement.  Consequently, the normal rule of construction that any 

ambiguities are to be resolved against the drafting party shall not apply in construing or 

interpreting this Agreement. 

6.14 Disputes.  The AUTHORITY and the LOCAL AGENCY agree that, as a general 

principle, the PARTIES shall attempt to resolve any and all disputes arising under 

this Agreement through a collaborative partnering process, which shall attempt to 

identify and resolve potential disputes without resort to formal legal process.  In the 

event the LOCAL AGENCY disagrees with a determination or matter made by the 

AUTHORITY, the LOCAL AGENCY shall provide prompt written notice of its 

objection and the reasons for such objection.  Thereafter, the PARTIES shall attempt 

to resolve such dispute through the partnering process, which may include escalation 
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with the AUTHORITY at the AUTHORITY’s discretion.  If, within 14 days after 

conclusion of such partnering, the dispute persists, then the LOCAL AGENCY shall 

request a written statement of the AUTHORITY concerning its decision. The 

AUTHORITY shall reduce its decision to writing and mail or otherwise furnish a 

copy thereof to the LOCAL AGENCY. The decision of the AUTHORITY shall be 

final and conclusive unless, on or before the 28th day from the date of receipt of such 

copy, the LOCAL AGENCY mails or otherwise furnishes a written appeal addressed 

to the AUTHORITY. The AUTHORITY shall then, within two weeks thereafter, 

either issue a modified decision, or such prior decision shall stand.  If the dispute still 

remains after such decision, then either PARTY may, within 42 days after such 

decision is issued or deemed affirmed, refer the dispute to binding arbitration.  

  

In connection with any appeal of the AUTHORITY'S decision, the LOCAL AGENCY 

shall be afforded an opportunity to be heard and to offer evidence in support of its appeal. At all 

times during the course of the dispute resolution process, the LOCAL AGENCY shall continue 

with or permit the continuance of the Work as directed, in a diligent manner, and without delay; 

shall conform to any of the AUTHORITY'S responses, decisions, or orders; and shall be 

governed by all applicable provisions of the Agreement. Records of the Work shall be kept in 

sufficient detail to enable payment in accordance with applicable provisions in this Agreement 

irrespective of the ultimate outcome of any dispute. 

 

In the event either PARTY, within the timeframe specified above, elect to refer a dispute to 

binding arbitration, then within 30 days after such request, the PARTIES will seek to appoint a 

panel of three arbitrators with not less than 10 years’ experience each in complex construction 

disputes involving public works transportation projects.  If the PARTIES cannot agree on a panel 

of three arbitrators, then each PARTY shall appoint one arbitrator, with the two so selected 

choosing the third arbitrator; in each instance, such arbitrator shall meet the relevant 

qualifications.  The arbitration proceeding shall be conducted in accordance with the procedures 

specified in California Public Contract Code Section 10240 et seq. and the implementing 

regulations thereto.  The decision of the arbitrators shall be binding on the PARTIES and any 

judgment on the award there rendered may be entered in the Superior Court for Madera County. 

 

If it is determined, on appeal, that the AUTHORITY'S interpretation of the Agreement, direction 

to the LOCAL AGENCY, or any other action required by the AUTHORITY's decision was an 

erroneous determination of the rights and obligations of the PARTIES under the Agreement, the 

LOCAL AGENCY’s claim and any award by resolver of the dispute shall be limited to the 

incremental costs incurred by the LOCAL AGENCY with respect to the disputed matter 

(crediting the AUTHORITY for any corresponding reduction in the LOCAL AGENCY’S other 

costs) and shall in no event exceed the amounts allowed hereunder with respect thereto. 

6.15 Professionals’ Fees. Should any action or proceeding be commenced between the 

Parties concerning this Agreement, or the rights and duties of any party in relation thereto, the 

Party prevailing in such action or proceeding shall be entitled, in addition to such other relief as 

may be granted, to recover from the losing Party a reasonable sum for its attorneys’, paralegals’, 

accountants’, and other professional fees and costs incurred in connection with such action or 

proceeding. 
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6.16 Governing Law. This Agreement shall be governed by the laws of the State of 

California.  Venue for any action or proceeding shall lie in the County of Fresno, California. 

6.17 Construction. All words used in this Agreement shall be construed to include the 

plural as well as the singular number and vice versa. Words used herein in the present tense shall 

include the future as well as the present, and words used in the masculine gender shall include 

the feminine and neuter genders. 

6.18 Survival.  Each of the terms, provisions, representations, warranties, and 

covenants of the Parties shall be continuous and shall survive the completion of any FID 

Facilities Work contemplated in this Agreement. 

6.19 Notices.  All notices and other communications required under this Agreement 

shall be in writing and shall be deemed to have been duly given (i) on the date of service, if 

served personally on the person to whom notice is to be given, (ii) on the date of service if sent 

by telecopier, provided the original is concurrently sent by first class mail, and provided that 

notices received by telecopier after 5:00 p.m. shall be deemed given on the next business day, 

(iii) on the next business day after deposit with a recognized overnight delivery service, or (iv) or 

on the third (3rd) day after mailing, if mailed to the party to whom notice is to be given by first 

class mail, registered or certified, postage-prepaid, and properly addressed as follows: 

To AUTHORITY: California High Speed Rail Authority 

   Thomas Fellenz, General Counsel 

   770 L Street, Suite 800 

   Sacramento, CA 95814 

   Fax:  (916) 322-0827 

 

To FID:  Fresno Irrigation District 

   2907 South Maple Avenue 

   Fresno, CA 93725-2218 

   Attn:  General Manager 

   Fax:  (559) 233-8227 

 

A Party may change its address for notices by providing notice to the other parties as provided 

above. 

 

6.20 Severability. Any provision hereof found to be unlawful or unenforceable shall 

be severable and shall not affect the validity of the remaining portions hereof. 

6.21 Default. In the event that either Party breaches any provision of this Agreement, 

then in addition to any other remedies which are otherwise provided for in this Agreement or by 

law, the other Party may (a) pursue a claim for damages suffered, or (b) perform any work with 

its own forces or through subcontractors and seek repayment for the cost thereof. Termination of 

this Agreement shall not relieve either Party from any obligations it has pursuant to other 

agreements or Task Orders between the Parties, nor from any statutory obligations that either 

Party may have with regard to the subject matter hereof. The Parties acknowledge and agree that 

delays in Relocations may impact the public convenience, safety and welfare, and that monetary 
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damages could be inadequate to compensate for delays in the construction of the AUTHORITY 

Project.  Consequently, the Parties shall be entitled to specific performance in the event of any 

breach of this Agreement that imminently threatens to delay the AUTHORITY Project or Project 

construction. 

6.22 Project Cancellation.  If any portion of the AUTHORITY Project is canceled or 

modified so as to eliminate the necessity of the FID Facilities Work, the AUTHORITY will 

notify FID in writing, and the AUTHORITY reserves the right to terminate this Agreement as to 

such Project by amendment. The amendment shall provide mutually acceptable terms and 

conditions for terminating the Agreement. 

 IN WITNESS WHEREOF, the parties have executed this Agreement to be effective as of 

the date first above written. 

 

California High Speed Rail Authority, an 

agency of the State of California 

 

 

By ______________________________ 

_________________________________ 

Its _______________________________ 

 

 

AUTHORITY Legal Review 

 

 

By _____________________________ 

AUTHORITY Legal Counsel 

Fresno Irrigation District, a California 

irrigation district 

 

 

By ______________________________ 

Jeff Neely, President 

 

 

By ______________________________ 

Gary R. Serrato, Secretary 
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EXHIBIT A 

DESIGN BUILD PROCEDURES 

 

The following process shall apply separately to each phase or segment of the Project, as 

established in accordance with the agreement between the Authority’s Contractor and the 

AUTHORITY. 

A-1 Initial Coordination. 

(a) The AUTHORITY will develop 30% design submittals of the Rail 

Facilities, showing locations of existing FID Facilities. 

(b) FID will furnish markups to the AUTHORITY of the 30% submittals 

within 15 working days. 

(c) The AUTHORITY will prepare proposed preliminary design plans that 

indicate which FID Facilities are to be Relocated and conceptual arrangements of the Relocated 

facilities. 

(d) FID will verify, to the best of its ability, the correctness of the proposed 

preliminary design plans prepared by the AUTHORITY. 

(e) These plans will form the basis of the Plans and Specifications.  Once the 

Plans and Specifications have been approved by FID, FID shall have sole and full responsibility 

for the accuracy of depicted FID Facilities. 

A-2 Plans and Specifications.  The Authority’s Contractor, together with the Engineer, 

shall perform all design services for the FID Facilities Work in connection with each Project. 

(a) The Authority’s Contractor will provide a preliminary copy of Project-

specific Plans and Specifications to FID according to the AUTHORITY’s Contractor’s 

approved schedule and may include intermediate, Released for Construction (RFC) and 

As Built Stages. 

(b) FID shall have fifteen (15) working days from receipt of the preliminary 

Plans and Specifications intermediate submittal to review them, and to provide comments to the 

AUTHORITY’s Contractor. FID shall also provide any applicable technical provisions and 

standard drawings along with its comments. 

(c) At such time as the Authority’s Contractor has prepared RFC Plans and 

Specifications for the FID Facilities Work, the AUTHORITY’s Contractor will provide a copy 

thereof to FID. The RFC Plans and Specifications shall incorporate the comments of FID 

provided that the comments are reasonable. 

(d) FID shall have fifteen (15) working days from receipt of the RFC Plans 

and Specifications to review them and provide final comments to the AUTHORITY. 
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(e) The Authority’s Contractor shall make final corrections to the RFC Plans 

and Specifications and provide a copy to FID. 

(f) The Authority’s Contractor shall perform the FID Facilities Work in 

accordance with the RFC Plans and Specifications as corrected by FID. 

(g) The AUTHORITY shall provide FID with as-built drawings of FID 

Facilities Work.  The as-built drawings shall be in the format provided for in the Task Order for 

that particular FID Facilities Work. 

(h) FID’s failure to provide review and comment of plans submitted by the 

AUTHORITY or the AUTHORITY’S Contractor within the time periods specified in this 

Agreement, including but not limited to Plans and Specifications, shall be deemed approval of 

plans allowing the AUTHORITY to proceed with design and construction of FID Facility Work.  
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EXHIBIT B 

General Project Construction Requirements 

 

B-1 Replacement of Existing Pipelines and Small/Medium Channel Open Canals. 

(a) All open channels and existing pipelines shall be replaced with ASTM C-

361 Rubber Gasket Reinforced Concrete Pipe (RGRCP). 

(b) All pipelines shall be buried to a minimum depth of 36 inches. 

(c) If an FID Facility is to be relocated, the AUTHORITY shall acquire an 

exclusive easement on FID’s behalf, at FID’s standard widths for such facility and on FID’s 

standard terms and conditions. 

(d) All work shall conform to FID standards and specifications.   

B-2 Large Canal Crossing Requirements.  Crossings for large canals shall protect the 

canal’s integrity for an urban setting, and shall be designed to convey the water in a safe and 

efficient manner without altering the existing conditions in a negative manner in regards to FID’s 

operations and maintenance. Additional requirements include: 

(a) Minimum freeboard of 2.0 feet through the canal crossing shall be 

maintained where possible.  Crossings shall be clear span bridges with no obstructions within the 

canal whenever reasonably possible.  

(b) Multiple bay culverts or bridges with pilings design must include 

sufficient access to remove trash in a safe and efficient manner, including additional access 

easement rights if necessary.  Maintenance accessibility for trash removal shall be evaluated 

based on channel size, the amount of trash anticipated at the location in question and 

accessibility.  Galvanized steel or concrete catwalk will be required on the upstream side of the 

bridge/culvert structure for FID’s crews to access the collected trash.  Trash piers, board guides, 

aprons and ladders shall be constructed in accordance with FID’s current requirements. 

(c) Sufficient easement rights for FID to dredge the canals in accordance 

with its standard practices, including access for heavy equipment and trucks. 

(d) Relocation of existing road crossings which parallel Rail Facilities, such 

as Golden State Boulevard, must include access to both canal banks from the road.  In general, a 

50-foot wide drive approach narrowing to 20 feet wide drive bank will be required for each canal 

bank; different road crossings may require different access routes. 

(e) Culverts are to be extended past the AUTHORITY’s right-of-way such 

that FID’s equipment can safely access both banks for operations and maintenance purposes.  All 

culverts require a minimum a minimum of 20 feet for 1 ton vehicle access; some crossings may 

need to be extended for larger equipment. 
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(f) Sufficient turnaround areas to accommodate the types of equipment 

necessary to maintain the FID Facility in question.  Larger turnaround areas will be required for 

larger trucks and equipment. 

(g) Gaps between bridges and culverts shall be of sufficient length for FID to 

reasonably maintain the gap area.  Gaps that are too small for FID to maintain, as determined by 

FID in its reasonable discretion, shall not be permitted, and the two crossings shall be combined 

into a single crossing. 

(h) At transition areas between bridge/culvert and open canal: 

(i) Canal slopes shall be stabilized as necessary to shape side slopes 

to 1.5:1 (H:V) and shall be compacted to a minimum of 93 percent of maximum density.  

(ii) All disturbed soil shall be concrete lined (both side slopes and 

bottom).  In areas close to the Rail Facilities where access will be potentially dangerous for 

maintenance workers, structurally reinforced concrete will be required to minimize on-going 

maintenance activities. 

(iii)   Drive banks must be sloped a minimum of 2% away from the 

canal with provisions made for rainfall.  Drainage will not be accepted into  and must be routed 

away from canals, and must be conveyed to nearby public streets or drainage system by drainage 

swales or other alternatives reasonably acceptable to FID. 

(iv) Drive banks shall be overlaid with 3 inches of Class 2 aggregate 

base course for all-weather access. 

(v) All existing trees, bushes, debris, old canal structures, pumps, 

canal gates, and other non- or in-active FID and private structures must be removed within the 

FID Right-of-Way. 

(i) All work shall conform to FID standards and specifications. 

B-3 Construction Windows.    All construction must occur outside FID’s irrigation 

season.  The permitted construction window is determined each year by the FID Board of 

Directors based on hydraulic conditions, but is typically between October 1 through February 22. 

An exception to the above construction window requirement can only occur by mutual 

agreement between Authority’s Contractor and FID.    

B-4 Stormwater Routings.  Where FID Facilities are used by the Fresno Metropolitan 

Flood Control District and/or the Army Corps of Engineers for stormwater and flood control, a 

bypass may be required, depending on the canal system, construction schedule, water season, 

and storm season.  If a bypass is not constructed, all water will be required to pass through the 

Project site. 

(a) FID will determine the minimum flow rate if a bypass is required.  The 

Engineer shall design the bypass system at the AUTHORITY’s Contractor’s expense.  The 

bypass system shall include facilities as necessary to convey waters downstream and away from 
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the Project, and shall be the responsibility of the Authority’s Contractor to install and maintain at 

all times. 

(b) Should a bypass channel be constructed, a drive bank on both sides of the 

channel shall be incorporated for maintenance and operation purposes. 

(c)   Coffer dams (if any) must be constructed one foot below the canal’s 

high water level. 

(d) The AUTHORITY shall obtain appropriate easements or other rights 

necessary for the construction and operation of any bypass facilities located outside the existing 

FID right of way.  The AUTHORITY shall cause the landowner and any parties in possession of 

the property where the bypass channel is located to release FID from any liability in the 

operation of such bypass. 

B-5 Elevated Rail Facilities.  Where Rail Facilities are to be located above grade: 

(a) Pilings or columns for elevated Rail Facilities crossing FID pipelines 

shall be located outside of the FID Right-of-Way.  Alternatively, the AUTHORITY may cause 

the pipeline to be replaced with RGRCP as described in Section B-1 above, with large spread 

footings for pilings or columns. 

(b) Pilings or columns for elevated Rail Facilities crossing FID open canals 

may not be located in FID Right-of-Way.  Gaps between elevated Rail Facilities over open 

canals shall be of sufficient length for FID to reasonably maintain the gap area.  Portions of 

canals within such gaps that are too small for FID to maintain, as determined by FID in its 

reasonable discretion, shall be replaced with underground pipe. 

(c) Sufficient clearance shall be provided over both canal 

maintenance/access roads for FID’s largest equipment being hauled on a large tractor truck and 

trailer, unless the Rail Facilities right-of-way is to be fenced, eliminating access. 

(d) If the Rail Facilities right-of-way is to be fenced, the AUTHORITY shall 

pipe the canal or place the canal within a culvert, such that routine maintenance is no longer 

necessary, and shall provide FID with an additional upstream trash collection location.    

 

B-6 General. 

  (a) To the extent the Authority’s Contractor needs import material for the 

Project, FID has material available for export from FID ponding basin properties currently under 

its ownership, dependent on seasonal conditions.  Authority’s Contractor is responsible to verify 

that the material is suitable for use and material quantities available for exporting. 

  (b)  Without limiting the foregoing, new canals shall not be subject to 

materially greater amounts of siltation than the canals to be replaced. 
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  (c) All work shall be performed in accordance with FID’s customary 

practices, drawings and specifications. 
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EXHIBIT C 

Terms for Common Use Agreements 

 

FID shall consent to the construction, reconstruction, maintenance or use by the AUTHORITY 

of Rail Facilities over, along and upon FID Rights-of-Way subject to the following terms and 

conditions.  Additional terms in any Common Use Agreement shall not be inconsistent with the 

following. 

 

 C.1 FID Prior Right.  The AUTHORITY shall acknowledge FID’s title (as established 

pursuant to Section 3.13 above) to FID’s easement (or fee title) in said Common Use Area and 

the priority of FID’s title over the title of the AUTHORITY therein.  

 

 C-2. Preservation of Existing Rights. Subject to FID’s rights under Section C-5 below, 

Both the AUTHORITY and FID shall use said new location in such a manner as not to interfere 

unreasonably with the rights of the other. Nothing herein contained shall be construed as a 

release or waiver of any claim for compensation or damages which FID or the AUTHORITY 

may now have or may hereafter acquire resulting from the construction of additional facilities or 

the alteration of existing facilities by either the AUTHORITY or FID in such a manner as to 

cause an unreasonable interference with the use of said new location by the other party. 

 

 C-3 Damage to FID Facilities.  The AUTHORITY shall repair or replace at the 

AUTHORITY’s sole expense any FID Facilities damaged by or as a result of the maintenance, 

repair or replacement of the Rail Facilities.  In the event the AUTHORITY fails, neglects, or 

refuses to commence to repair such damage within 30 days after written notice from FID or 

otherwise fails to proceed diligently in repairs or replacement, FID shall have the right, but shall 

not be required, to make any such repairs or replacements, and the AUTHORITY shall repay to 

FID the cost of any such repairs or replacement with interest at the rate of 10% per annum from 

the date(s) amounts were expended by FID. 

 

   

 C-4 Operation of FID Facilities.  The manner, method and time of conducting and 

discharging water through any FID Facilities shall be in the sole and absolute control of FID, and 

the nature and extent of FID’s rights to FID Facilities in any Common Use Areas shall in no way 

be diminished or restricted by the presence of any Rail Facilities.  Except as herein otherwise 

provided, neither FID nor AUTHORITY shall have any right, title, or control over the other’s 

property, except as provided by law. 

 

 C-5 Release.  FID shall not be liable for any damage to Rail Facilities located within 

Common Use Areas, or to any other the AUTHORITY property associated with such facilities, 

that may result from FID’s operation of FID Facilities, with the exception of damages caused by 

FID’s negligence or willful misconduct.
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 EXHIBIT D – STAKEHOLDER COLLABORATION 

 
In order to accomplish the AUTHORITY Project through the most effective means available, a 

collaborative relationship will be formed as agreed to by Parties in Section 3.16 “Stakeholder 

Collaboration.” As part of this collaboration, a cooperative management team will developed, which 

would draw on the strengths of each team member in an effort to achieve a quality project within budget 

and on schedule. Cooperation and collaboration are strongly encouraged in preference to formal dispute 

resolution and adjudication mechanisms.  Use of the procedures described below is mandatory, but the 

results are non-binding. The identified procedures will be available for use by the Stakeholders to resolve 

issues that may arise during the performance of FID Facilities Work.  

 

INITIAL KICK-OFF WORKSHOP 

 

The Stakeholders agree to conduct a kick-off workshop where they will identify issues for resolution that 

are present or foreseeable and engage in joint problem solving and action planning on the issues 

identified.  

 

At a minimum, during this workshop, participants will develop the following procedures and agreements 

to facilitate the collaborative relationship and aid in identifying and resolving issues as they may arise 

throughout the Project:  

 

A. “Issues Resolution Ladder” (IRS) – a hierarchy of those individuals within the 

Project including the Stakeholders and extending across organizational boundaries to 

address issues as they arise to facilitate communication and address issues before 

those issues are elevated to the next ladder rung.  

 

B. “Collaboration Implementation Plan” (CIP) – the intention of the CIP is to sustain 

the collaborative relationship after the kick-off meeting by establishing monthly or 

quarterly schedule of stakeholder meetings and any procedures necessary for the 

identification and resolution of any issues during the performance of the FID 

Facilities Work to be addressed by the Stakeholders. 

 

C. “Cooperative Charter” – the charter will express the vision for the project, a 

statement of mutual goals and positive behavior practices and will be a visual 

reminder of mutual commitment to the stakeholders vision, goals and relationship. 

The charter will be signed by all Stakeholders.  

 

STAKEHOLDER MEETINGS 

 

The purpose of the stakeholder meetings will be to evaluate the efficacy of the stakeholders 

relationship and review its processes as necessary to improve or correct any procedures/practices 

and efficiently identify and resolve Project issues. 



 

E-1 

 

EXHIBIT E – ARRA AND AUTHORITY PROVISIONS 
 

1. ARRA T&C 
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2. CCC 307 – CERTIFICATION 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized to 
legally bind the prospective Contractor to the clause(s) listed below.  This certification is made under the 
laws of the State of California. 
 

Contractor/Bidder Firm Name (Printed) Federal ID Number 

            
By (Authorized Signature) 

 

Printed Name and Title of Person Signing 

      

Date Executed Executed in the County of  

            
 

CONTRACTOR CERTIFICATION CLAUSES 

 
1. STATEMENT OF COMPLIANCE: Contractor has, unless exempted, complied with the nondiscrimination 

program requirements. (GC 12990 (a-f) and CCR, Title 2, Section 8103) (Not applicable to public entities.) 
 
2. DRUG-FREE WORKPLACE REQUIREMENTS: Contractor will comply with the requirements of the Drug-

Free Workplace Act of 1990 and will provide a drug-free workplace by taking the following actions: 
a. Publish a statement notifying employees that unlawful manufacture, distribution, dispensation, possession 

or use of a controlled substance is prohibited and specifying actions to be taken against employees for 
violations. 

b. Establish a Drug-Free Awareness Program to inform employees about: 
1) the dangers of drug abuse in the workplace; 
2) the person's or organization's policy of maintaining a drug-free workplace; 
3) any available counseling, rehabilitation and employee assistance programs; and,  
4) penalties that may be imposed upon employees for drug abuse violations.  

c. Every employee who works on the proposed Agreement will: 
1) receive a copy of the company's drug-free workplace policy statement; and, 
2) agree to abide by the terms of the company's statement as a condition of employment on the 
Agreement. 

 
Failure to comply with these requirements may result in suspension of payments under the Agreement or 
termination of the Agreement or both and Contractor may be ineligible for award of any future State 
agreements if the department determines that any of the following has occurred: (1) the Contractor has 
made false certification, or violated the certification by failing to carry out the requirements as noted above. 
(GC 8350 et seq.)  

 
3. NATIONAL LABOR RELATIONS BOARD CERTIFICATION: Contractor certifies that no more than one (1) 

final unappealable finding of contempt of court by a Federal court has been issued against Contractor within 
the immediately preceding two-year period because of Contractor's failure to comply with an order of a 
Federal court which orders Contractor to comply with an order of the National Labor Relations Board. (PCC 
10296) (Not applicable to public entities.)  

 
4. CONTRACTS FOR LEGAL SERVICES $50,000 OR MORE- PRO BONO REQUIREMENT: Contractor 

hereby certifies that contractor will comply with the requirements of Section 6072 of the Business and 
Professions Code, effective January 1, 2003.   

 
   (Continued on next page) 
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CCC 307 – CERTIFICATION 

 
 Contractor agrees to make a good faith effort to provide a minimum number of hours of pro bono legal 

services during each year of the contract equal to the lesser of 30 multiplied by the number of full time 
attorneys in the firm’s offices in the State, with the number of hours prorated on an actual day basis for 
any contract period of less than a full year or 10% of its contract with the State. 

  
 Failure to make a good faith effort may be cause for non-renewal of a state contract for legal services, 

and may be taken into account when determining the award of future contracts with the State for legal 
services. 

 
5. EXPATRIATE CORPORATIONS: Contractor hereby declares that it is not an expatriate corporation or 

subsidiary of an expatriate corporation within the meaning of Public Contract Code Section 10286 and 
10286.1, and is eligible to contract with State of California. 

 
6. SWEATFREE CODE OF CONDUCT: 
 
 a. All Contractors contracting for the procurement or laundering of apparel, garments or corresponding 

accessories, or the procurement of equipment, materials, or supplies, other than procurement 
related to a public works contract, declare under penalty of perjury that no apparel, garments or 
corresponding accessories, equipment, materials, or supplies furnished to the state pursuant to the 
contract have been laundered or produced in whole or in part by sweatshop labor, forced labor, 
convict labor, indentured labor under penal sanction, abusive forms of child labor or exploitation of 
children in sweatshop labor, or with the benefit of sweatshop labor, forced labor, convict labor, 
indentured labor under penal sanction, abusive forms of child labor or exploitation of children in 
sweatshop labor.  The contractor further declares under penalty of perjury that they adhere to the 
Sweatfree Code of Conduct as set forth on the California Department of Industrial Relations 
website located at www.dir.ca.gov, and Public Contract Code Section 6108. 

 
 b. The contractor agrees to cooperate fully in providing reasonable access to the contractor’s records, 

documents, agents or employees, or premises if reasonably required by authorized officials of the 
contracting agency, the Department of Industrial Relations, or the Department of Justice to 
determine the contractor’s compliance with the requirements under paragraph a. 

 
7. DOMESTIC PARTNERS: For contracts over $100,000 executed or amended after January 1, 2007, 

the contractor certifies that contractor is in compliance with Public Contract Code section 10295.3. 
 
 

 
 

 
 
 
 

NOTE:  This form represents only the certification portion of the Contractor Certification 
Clauses (CCC).  Additional information about contracting with the State appears in the 
full text of the applicable CCC.  Visit this web site to view the entire document: 
http://www.ols.dgs.ca.gov/Standard+Language/default.htm.   

 
 

http://www.dir.ca.gov/
http://www.ols.dgs.ca.gov/Standard+Language/default.htm
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3. GTC 610 

 

DEPARTMENT OF GENERAL SERVICES TERMS AND CONDITIONS 

 

1. APPROVAL: This Agreement is of no force or effect until signed by both parties and approved by the Department of 

General Services, if required. FID may not commence performance until such approval has been obtained. 

 

2. AMENDMENT: No amendment or variation of the terms of this Agreement shall be valid unless made in writing, 

signed by the parties and approved as required. No oral understanding or Agreement not incorporated in the Agreement 

is binding on any of the parties. 

 

3. ASSIGNMENT: This Agreement is not assignable by the FID, either in whole or in part, without the consent of the 

State in the form of a formal written amendment. 

 

4. AUDIT: FID agrees that the awarding department, the Department of General Services, the Bureau of State Audits, or 

their designated representative shall have the right to review and to copy any records and supporting documentation 

pertaining to the performance of this Agreement. FID agrees to maintain such records for possible audit for a minimum 

of three (3) years after final payment, unless a longer period of records retention is stipulated. FID agrees to allow the 

auditor(s) access to such records during normal business hours and to allow interviews of any employees who might 

reasonably have information related to such records. Further, FID agrees to include a similar right of the State to audit 

records and interview staff in any subcontract related to performance of this Agreement. (Gov. Code §8546.7, Pub. 

Contract Code §10115 et seq., CCR Title 2, Section 1896). 

 

5. INDEMNIFICATION: FID agrees to indemnify, defend and save harmless the State, its officers, agents and 

employees from any and all claims and losses accruing or resulting to any and all contractors, subcontractors, suppliers, 

laborers, and any other person, firm or corporation furnishing or supplying work services, materials, or supplies in 

connection with the performance of this Agreement, and from any and all claims and losses accruing or resulting to any 

person, firm or corporation who may be injured or damaged by FID in the performance of this Agreement.     

 

6. DISPUTES: FID shall continue with the responsibilities under this Agreement during any dispute. 

 

7. TERMINATION FOR CAUSE: The State may terminate this Agreement and be relieved of any payments should the 

FID fail to perform the requirements of this Agreement at the time and in the manner herein provided. In the event of 

such termination the State may proceed with the work in any manner deemed proper by the State. All costs to the State 

shall be deducted from any sum due the FID under this Agreement and the balance, if any, shall be paid to the FID upon 

demand. 

 

8. INDEPENDENT CONTRACTOR: FID, and the agents and employees of FID, in the performance of this Agreement, 

shall act in an independent capacity and not as officers or employees or agents of the State. 

 

9. RECYCLING CERTIFICATION: The FID shall certify in writing under penalty of perjury, the minimum, if not 

exact, percentage of post consumer material as defined in the Public Contract Code Section 12200, in products, 

materials, goods, or supplies offered or sold to the State regardless of whether the product meets the requirements of 

Public Contract Code Section 12209.  With respect to printer or duplication cartridges that comply with the requirements 

of Section 12156(e), the certification required by this subdivision shall specify that the cartridges so comply (Pub. 

Contract Code §12205). 

 

10. NON-DISCRIMINATION CLAUSE: During the performance of this Agreement, FID and its contractors and 

subcontractors shall not unlawfully discriminate, harass, or allow harassment against any employee or applicant for 

employment because of sex, race, color, ancestry, religious creed, national origin, physical disability (including HIV and 

AIDS), mental disability, medical condition (e.g., cancer), age (over 40), marital status, and denial of family care leave. 
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FID, its contractors and subcontractors shall insure that the evaluation and treatment of their employees and applicants 

for employment are free from such discrimination and harassment. FID, its contractors and subcontractors shall comply 

with the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) and the applicable 

regulations promulgated thereunder (California Code of Regulations, Title 2, Section 7285 et seq.). The applicable 

regulations of the Fair Employment and Housing Commission implementing Government Code Section 12990 (a-f), set 

forth in Chapter 5 of Division 4 of Title 2 of the California Code of Regulations, are incorporated into this Agreement 

by reference and made a part hereof as if set forth in full. FID, its contractors and its subcontractors shall give written 

notice of their obligations under this clause to labor organizations with which they have a collective bargaining or other 

Agreement. 

 

FID shall include the nondiscrimination and compliance provisions of this clause in all subcontracts to perform work 

under the Agreement. 

 

11. CERTIFICATION CLAUSES: The CONTRACTOR CERTIFICATION CLAUSES contained in the document 

CCC 307 are hereby incorporated by reference and made a part of this Agreement by this reference as if attached hereto.  

 

12. TIMELINESS: Time is of the essence in this Agreement.  

 

13. COMPENSATION: The consideration to be paid FID, as provided herein, shall be in compensation for all of FID's 

expenses incurred in the performance hereof, including travel, per diem, and taxes, unless otherwise expressly so 

provided.  

 

14. GOVERNING LAW: This contract is governed by and shall be interpreted in accordance with the laws of the State 

of California. 

 

15. ANTITRUST CLAIMS: The FID by signing this agreement hereby certifies that if these services or goods are 

obtained by means of a competitive bid, the FID shall comply with the requirements of the Government Codes Sections 

set out below.  

a. The Government Code Chapter on Antitrust claims contains the following definitions:  

1) "Public purchase" means a purchase by means of competitive bids of goods, services, or materials by the State or any 

of its political subdivisions or public agencies on whose behalf the Attorney General may bring an action pursuant to 

subdivision (c) of Section 16750 of the Business and Professions Code.  

2) "Public purchasing body" means the State or the subdivision or agency making a public purchase. Government Code 

Section 4550. 

 

b. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is accepted, it will assign 

to the purchasing body all rights, title, and interest in and to all causes of action it may have under Section 4 of the 

Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 

Division 7 of the Business and Professions Code), arising from purchases of goods, materials, or services by the bidder 

for sale to the purchasing body pursuant to the bid. Such assignment shall be made and become effective at the time the 

purchasing body tenders final payment to the bidder. Government Code Section 4552. 

 

c. If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary recovery 

for a cause of action assigned under this chapter, the assignor shall be entitled to receive reimbursement for actual legal 

costs incurred and may, upon demand, recover from the public body any portion of the recovery, including treble 

damages, attributable to overcharges that were paid by the assignor but were not paid by the public body as part of the 

bid price, less the expenses incurred in obtaining that portion of the recovery. Government Code Section 4553. 

 

d. Upon demand in writing by the assignor, the assignee shall, within one year from such demand, reassign the cause of 

action assigned under this part if the assignor has been or may have been injured by the violation of law for which the 

cause of action arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action 

for the cause of action. See Government Code Section 4554. 

 

16. CHILD SUPPORT COMPLIANCE ACT:  For any Agreement in excess of $100,000, the FID acknowledges in 

accordance with Public Contract Code 7110, that: 
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a. The FID recognizes the importance of child and family support obligations and shall fully comply with all applicable 

state and federal laws relating to child and family support enforcement, including, but not limited to, disclosure of 

information and compliance with earnings assignment orders, as provided in Chapter 8 (commencing with section 5200) 

of Part 5 of Division 9 of the Family Code; and 

 

b. The FID, to the best of its knowledge is fully complying with the earnings assignment orders of all employees and is 

providing the names of all new employees to the New Hire Registry maintained by the California Employment 

Development Department. 

 

17. UNENFORCEABLE PROVISION: In the event that any provision of this Agreement is unenforceable or held to be 

unenforceable, then the parties agree that all other provisions of this Agreement have force and effect and shall not be 

affected thereby. 

 

18. PRIORITY HIRING CONSIDERATIONS:  If this Contract includes services in excess of $200,000, the FID shall 

give priority consideration in filling vacancies in positions funded by the Contract to qualified recipients of aid under 

Welfare and Institutions Code Section 11200 in accordance with Pub. Contract Code §10353. 

 

19.  SMALL BUSINESS PARTICIPATION AND DVBE PARTICIPATION REPORTING REQUIREMENTS:  

a.  If for this Contract Contractor made a commitment to achieve small business participation, then FID must within 60 

days of receiving final payment under this Contract (or within such other time period as may be specified elsewhere in 

this Contract) report to the awarding department the actual percentage of small business participation that was achieved.  

(Govt. Code § 14841.) 

b.  If for this Contract FID made a commitment to achieve disabled veteran business enterprise (DVBE) participation, 

then Contractor must within 60 days of receiving final payment under this Contract (or within such other time period as 

may be specified elsewhere in this Contract) certify in a report to the awarding department: (1) the total amount the 

prime Contractor received under the Contract; (2) the name and address of the DVBE(s) that participated in the 

performance of the Contract; (3) the amount each DVBE received from the prime Contractor; (4) that all payments 

under the Contract have been made to the DVBE; and (5) the actual percentage of DVBE participation that was 

achieved.  A person or entity that knowingly provides false information shall be subject to a civil penalty for each 

violation.  (Mil. & Vets. Code § 999.5(d); Govt. Code § 14841.) 

 
20. LOSS LEADER: 

If this contract involves the furnishing of equipment, materials, or supplies then the following statement is incorporated: 

It is unlawful for any person engaged in business within this state to sell or use any article or product as a “loss leader” 

as defined in Section 17030 of the Business and Professions Code.  (PCC 10344(e).) 
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Task Order No. 
1 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for FID. Each Facility 

that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. FID 

will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 1.01 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

removal, and disposal of the existing Herndon Canal bridge crossing. Construct a rail bridge 

crossing over the Herndon Canal adjacent to Barstow Ave and Golden State Blvd. Construction 

of rail bridge includes PC/PS  box girders, concrete channel lining, rock slope protection, 

parapet wall barriers, CIDH concrete piles, pile caps, waterproofing membrane, drilled shafts, 

drains, intrusion barriers and any other facilities required to meet the intent of the basis of 

design. FID FACILITY WORK is shown on drawing ST-K1001-A5, ST-K1002, and ST-K1003.   

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $1,205,584 

2.2.2 Subtask 1.02 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and construct a traffic bridge crossing over the Herndon Canal adjacent to Barstow Ave and 

Golden State Blvd. Construction of traffic bridge includes PC/PS  box girders, concrete barriers, 

concrete channel lining, rock slope protection, structure approach slab, metal beam guard 

railing, abutments, CIP/PS concrete slab, ¾” polyester concrete overlay, PC/PS piles, pile caps 

and any other facilities required to meet the intent of the basis of design.  FID FACILITY WORK 

is shown on drawing TT-D1002, ST-I1001, ST-I1002, ST-I1003, CV-R1007-GSB, CV-G1006-GSB, 

UT-C4010, and CV-G1002. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $1,094,672 

2.2.3 Subtask 1.03 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

removal and relocation of irrigation FACILITIES at the Lisenby No 45 facility near Shaw Ave 

and Golden State Blvd. Irrigation FACILITIES include RGRCP ASTM C-361, casings, stand -

pipes, concrete boxes, gates, metal covers, vents and other connections that are required to 

complete the work in accordance with FID standards. FID FACILITY WORK is shown on 

Drawing CV-G1009-GSB and UT-C4015. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $1,383,216 

2.2.4 Subtask 1.04 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

removal, and relocation of irrigation FACILITIES at Cole South Branch No 40 facility near Pine 

Ave and Golden State Blvd in lieu of protecting in place as referenced under Utility Note 7 on 

Drawing UT-C4038. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete 
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boxes, gates, metal covers, vents and other connections that are required to complete the work 

in accordance with FID standards. FID FACILITY WORK is shown on Drawing UT-C4038. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $217,710 

2.2.5 Subtask 1.05 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

construct a canal culvert at Dry Creek No 75 facility near H St and Hwy 180 to allow HST to go 

underneath this facility. Construction of canal culvert shall include shoring, separation layer, 

inlet, and outlet structures which include a slot for “stop planks”, access roads and any other 

facilities required to meet the basis of design. FID FACILITY WORK is shown on Drawing TT-

D3007, TT-D1014, ST-Y3003, ST-Y1006, and CV-G1014. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $593,875 

2.2.6 Subtask 1.06 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

remove and replace in-kind the culvert at intersection of Thorne Ave and Divisidero Street. FID 

FACILITY WORK is shown on Drawing CV-R1001-THN 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $483,421 

2.2.7 Subtask 1.07 

Scope: Design, secure proper permit, construct bypass facilities, traffic control, dewatering 

and to construct/install a travelling water screen and related structures or appurtenances to the 

Herndon Canal at a location within the existing FID easement or ROW footprint upstream East 

of UPRR ROW. Design and technical specification of the travelling water screen shall conform 

to FID standard. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $500,000 

2.2.8 Subtask 1.08 

Scope: AUTHORITY’S CONTRACTOR shall reimburse FID for all costs resulting from plan 

check review, permits, inspection, and testing (inspection & testing in an oversight Quality 

                                                      
1 An exception to the above construction window requirement can only occur by mutual agreement between 

Authority’s Contractor and FID. 



California High-Speed Train Project Draft Task Order 

Page 4 of 6 
Fresno Irrigation District 

Task Order No: 1 

Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide Quality 

Assurance and Quality Control for design and construction through project completion and 

closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $220,000 

 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: 

The permitted 

construction window is 

typically October 1 
through February 22; 

however it is determined 
each year by FID Board 

of Directors based on 
hydrologic conditions. An 

exception to the above 

construction window 
requirement can only 

occur by mutual 
agreement between 

Authority’s Contractor 

and FID. 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 
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Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, FID, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By FID: FID will review Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify Facility Work is being properly performed by the 

Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, FID and the 

Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $5,698,478 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by FID 

FID’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” of 

the Cooperative Agreement, and shall be performed in accordance with the procedures set forth 

in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $5,698,478 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 
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charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

FID shall credit the Authority for the actual cost of any Betterment, salvage value, and accrued 

depreciation on the Facilities as required pursuant to the Cooperative Agreement, and pay the 

the Authority’s Contractor for the actual cost of any Betterment constructed by the Authority’s 

Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  
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GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for FID. Each Facility 

that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. FID 

will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 2.01 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and remove and relocation irrigation facilities within an RCP casing at Braly No 14 facility near 

California Ave and Cherry Ave. Irrigation FACILITIES include RGRCP ASTM C-361, stand-

pipes, concrete boxes, gates, metal covers, vents and other connections that are required to 

complete the work in accordance with FID standards. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $480,600 

2.2.2 Subtask 2.02 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

realign existing Fresno Colony No 24 facility near Golden State Blvd & Cedar Ave to clear 

viaduct columns. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete 

boxes, gates, metal covers, vents and other connections that are required to complete the work 

in accordance with FID standards. FACILITY WORK is shown on Drawing TT-D1022, ST-J1002, 

ST-J1003, CV-G1022, and UT-C4068. FACILITY No 6 and No 7 on drawing UT-C4068 are 

referenced as Storm Drain. Clarification is being provided that these FACILITIES are FID 

irrigation FACILITIES. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $476,000 

2.2.3 Subtask 2.03 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and protect in place existing North Central No 26 facility near Cedar Ave and SR 99. Irrigation 

FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete boxes, gates, metal covers, 

vents and other connections that are required to complete the work in accordance with FID 

standards. FACILITY WORK is shown in Drawing TT-D1024, ST-J1007, and CV-G1024. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $483,421 

2.2.4 Subtask 2.04 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and construct a culvert at Central No 23 facility adjacent to the Central Ave roadway structure 

and construct a separate culvert at the North Central No 26 Canal at the intersection of Cedar 

Ave and Central Ave. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, 

concrete boxes, gates, metal covers, vents and other connections that are required to complete 

the work in accordance with FID standards.  FACILITY WORK is shown in Drawing ST-J1010, 

CV-T1036, ST-K1047, and CV-G1025. 
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Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $966,842 

2.2.5 Subtask 2.05 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

and construct a culvert at Viau No 25 facility near Malaga and Cedar Ave to allow HST to cross 

this existing facility. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete 

boxes, gates, metal covers, vents and other connections that are required to complete the work 

in accordance with FID standards. FACILITY WORK is shown in Drawings TT-D1026 and CV-

G1026. 

Estimated Period of Performance: During the non-irrigation season 

Estimated value of this WORK: $560,000 

2.2.6 Subtask 2.06 

Scope: AUTHORITY’S CONTRACTOR shall reimburse FID for all costs resulting from plan 

check review, permits, inspection, and testing (inspection & testing in an oversight Quality 

Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide Quality 

Assurance and Quality Control for design and construction through project completion and 

closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $100,000 

 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: 
The permitted 

construction window is 
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typically October 1 

through February 22; 
however it is determined 

each year by FID Board 

of Directors based on 
hydrologic conditions. An 

exception to the above 
construction window 

requirement can only 
occur by mutual 

agreement between 

Authority’s Contractor 
and FID. 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, FID, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By FID: FID will review Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify Facility Work is being properly performed by the 

Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, FID and the 

Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $3,066,863 
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5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by FID 

FID’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” of 

the Cooperative Agreement, and shall be performed in accordance with the procedures set forth 

in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $3,066,863 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

FID shall credit the Authority for the actual cost of any Betterment, salvage value, and accrued 

depreciation on the Facilities as required pursuant to the Cooperative Agreement, and pay the 

the Authority’s Contractor for the actual cost of any Betterment constructed by the Authority’s 

Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  

 




