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ABSTRACT 
The objective of Interface Management is to ensure that all elements of the California High-Speed 
Train System (CHSTS) procured long-term in many different contracts can be integrated together 
effectively and provide a system that meets or exceeds the requirements set out in the 
Proposition 1A, the Business Plan, Basis of Design and other related requirements documents. 

Ineffective interface management is often responsible for integration issues during testing and 
commissioning, causing delays, cost overruns and excessive re-work. Interface management is 
particularly important on large scale multi-contract and multi-discipline mega-projects. 

 

This Interface Management Plan (IMP) describes the program approach to interface 
management, including but not limited to: 

 CHST program stages and steps 

 Inputs and outputs/deliverables for each stage/step 

 Stakeholders, their roles and responsibilities 

 Tools and methods 

The IMP provides an overview of a typical interface life-cycle, including: 

 Identification 

 Specification 

 Implementation 

 Verification and validation 

 Integration  
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The IMP identifies the critical interfaces that are to be managed and tracked from the program 
perspective, typically referring to interfaces between different procurement contracts affecting the 
overall project performance. 

The IMP will provide an initial set of interface for the first procurement contract CP01. Interface 
are stored and managed in the requirements management tool. The detailed interface 
descriptions, including interface requirements and preliminary interface design is contained in 
separate Interface Control Documents (ICD). 

The IMP is a living document and will be updated as required to reflect the identified interfaces. 

The IMP serves as the Interface Control Manual (ICM). 
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INTRODUCTION 

1.1 PURPOSE OF THE TECHNICAL MEMORANDUM 
The purpose of the memorandum is to describe the programmatic approach to Interface 
Management (IM) for the California High-Speed Train System (CHSTS) throughout its program 
life-cycle and to determine the IM requirements needed to deliver a fully compliant and functional 
program. 

The Interface Management Plan (IMP) establishes the overall inputs, outputs and deliverables, 
methods and tools, and roles and responsibilities for each stage in the CHSTS.  

The IMP also identifies the critical interfaces between the procurement contracts to be tracked 
and managed from a program perspective. 

1.2 STATEMENT OF THE TECHNICAL ISSUE 
An interface is typically defined as a point of interaction or a common boundary between a 
number of systems, people, organizations, etc.  

Interfaces in the context of the CHSTS involve typically at least one technical interface partner. 
To identify meaningful and manageable interfaces, the CHSTS has to be decomposed into 
smaller, manageable pieces until an interface can be clearly defined. 

Decomposition is an accepted standard procedure in Project Management (PM) and Systems 
Engineering (SE) by which a complex project or system is repetitively subdivided into smaller, 
better manageable parts until an acceptable level of complexity is accomplished.  

The Interface Management (IM) process is part of an overarching, existing and proven SE 
process, and follows the general provisions of the SE principles as defined in IEEE 1220 / IEC 
26702 – “Systems engineering -- Application and management of the systems engineering 
process” and IEC 15288 “Life Cycle Management – System Life Cycle Processes”.  

The IM process in the CHSTS is tailored for the purpose of a multi-contract infrastructure project. 
The “System” is comprised of the Guideway (GWY), Trackwork (TRK), Stations (STA), Yards 
(YRD), Systems (SYS), Rolling Stock (RST) and Operations and Maintenance (O&M). 
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1.2.1 Top-Down Approach 

The first level of decomposition results in procurement contracts (section 1.2.2) which can be 
further sub-divided into sub-systems (section 1.2.4) as presented in Figure 1.  

Figure 1: Top-Down Approach 

 

Three different types of interfaces can be identified: 

A. Project external / third party interfaces: are defined as interfaces that require the 
coordination between CHSTS and project external / third parties. Typical examples are 
utility relocations, or other projects that impact CHSTS. 

B. Inter-contract interfaces: are defined as interfaces that require the coordination between 
two or more different CHSTS procurement contracts. Examples are spatial provisions by 
a civil /structural contract for future rolling stock or systems contracts. 

C. Intra-contract interfaces: are defined as interfaces that require only coordination within 
one CHSTS procurement contract. Examples are interfaces between civil and drainage 
construction elements or between the procurement contract and utilities for the purpose 
of utility relocation. 

In general, only the first two types of interfaces are managed from the program level. Intra-
contract interfaces are managed by the Design/Build (D/B) or Design/Bid/Build (D/B/B) 
Contractor. Since most contracts are expected to be Design/Build, they will be further referred to 
as D/B-Contracts (D/B-C). 

 

1.2.2 Procurement Contracts 

The definition of the boundaries between procurement contracts is fundamental to the correct 
identification of inter-contract interfaces. The final procurement strategy will be determined by the 
Authority and is subject to change. 

Since identification and specification of interfaces requires a certain amount of time and effort, a 
risk mitigation strategy is to assume a most granular level of procurement contracts. If contracts 
are later combined, e.g., between Rolling Stock (RST) and Systems (SYS), the interfaces do not 
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“disappear”, they still exist but are re-classified as “intra-contract” rather than “inter-contract” 
interfaces. 

 

Figure 2: Potential Procurement Contracts 

 

For the purpose of interface identification, the following types of procurement contracts are 
assumed: 

 O&M – Operations and Maintenance: Also referred to as the Concessionaire and often 
included in Design/Build/Operate/Maintain (DBOM) contracts. O&M also includes Safety 
and Security. 

 SYS – Systems: Includes the Traction Power (TP), Overhead Contact system (OCS), 
Automatic Train Control (ATC), Communication (COM) Systems, and Grounding and 
Bonding. 

 RST – Rolling Stock: Includes HST Trainsets. 

 GWY – Guideway: Includes Track Geometry, Clearances, Civil/Structural elements 
(embankment, aerial structures, trenches), Tunnels, Drainage, Seismic, etc. 

 TRK – Trackwork: Includes subballast, ballast, ties, rail, non-ballasted track, special 
trackwork, etc. 

 STA – Stations: Includes station facilities including the actual station, parking, access 
roads, etc. 

 YRD – Yards: Includes support facilities such as the Heavy Maintenance Facility (HMF), 
Rolling Stock Maintenance (RSM) Facilities, Maintenance of Infrastructure (MOI) 
Facilities and Sidings, etc. 

 EXT – External / Third Party: Includes CHSTS external stakeholders or existing 
infrastructure such as Amtrak, freight railroads, existing bridges, etc. 
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1.2.3 Organizational Disciplines 

The Program Management Team (PMT) comprises the following operations and engineering 
disciplines: 

 Operations and Maintenance (O&M) 

 Systems (SYS) 

 Rolling Stock (RST) 

 Infrastructure (INF) 

Each discipline is further subdivided into discipline specific sub-systems. Each engineering 
discipline has typically input into each procurement contract, either directly (via requirements, 
scope of work) or indirectly (via interfaces, required future provisions). During the early stages of 
engineering provisions for future contracts have to be considered. These provisions are identified 
as interface requirements, with the corresponding engineering discipline information added to the 
interfaces. 

 

1.2.4 Sub-Systems 

Sub-systems are managed by the Engineering Disciplines and specified in the Procurement 
Contracts. Typically the organizational structure reflects the sub-systems. As a result, there is a 
clear relationship between sub-systems and the engineers responsible for the identification of 
interface requirements and the implementation of interface designs. 

The following sub-systems are defined, as presented in Table 1. The three-letter codes are 
references used in the interface register (section 5.4). 

Table 1:  Sub-Systems 

Sub-System 
Organization/ 
Discipline 

Procurement 
Contract 

O&M 

OPS Operations O&M O&M 

MTC Maintenance O&M O&M, Other 

SAF Safety O&M O&M, Other 

SEC Security O&M O&M, Other 

SYS 

TP Traction Power SYS SYS 

OCS Overhead Contact System SYS SYS 

ATC Automatic Train Control SYS SYS 

COM Communication Systems SYS SYS 

G&B Grounding and Bonding SYS SYS, Other 

RAMS Reliability, Availability, Maintainability, Safety SYS SYS, Other 

YSG Yard Signaling SYS SYS 

SCA SCADA Systems SYS SYS 

CC Corrosion Control SYS SYS, Other 

RST 

RST Rolling Stock Trainsets RST RST 
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Sub-System 
Organization/ 
Discipline 

Procurement 
Contract 

INF 

GEN General INF GWY, Other 

DSM Design Survey and Mapping INF GWY, Other 

CLR Trackway Clearances INF GWY, Other 

ALG Track Geometry / Alignment INF GWY, Other 

TRK Trackwork INF TRK 

IPR Intrusion Protection INF GWY, Other 

CIV Civil INF GWY, Other 

DRN Drainage INF GWY, Other 

UTL Utilities INF GWY, Other 

GEO Geotechnical INF GWY, Other 

SEI Seismic INF GWY, Other 

STR Structures INF GWY, Other 

TUN Tunnels INF GWY 

STA Stations INF STA 

SFC Supporting Facilities INF GWY, Other 

MEC Mechanical INF GWY, Other 

ELE Electrical INF GWY, Other 

BMS Building Management System INF GWY, Other 

FPR Fire Protection INF GWY, Other 
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1.2.5 Program Management Life-Cycle 

The CHSTS is organized in several stages and steps with different roles and responsibilities and 
several handovers in between. Refer to section 2.0 for more details. The CHSTS Interface 
Management process reflects this level of complexity by providing several tools and methods, 
including traceability throughout the life-cycle of interfaces. 

 

Figure 3:  Program Management Life-Cycle 

 
Legend: 

 Authority: The California High-Speed Rail Authority 

 PMT: Project Management Team, includes Engineering Management Team 

 RC: Regional Consultant 

 PCM: Project and Construction Management Team 

 D/B-C: Design/Build Contractor 

 ICE/ISE: Independent Checking Engineer / Independent Site Engineer 

 FRA: Federal Railroad Administration 
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1.2.6 Interface Life-Cycle 

Figure 4 depicts a typical interface life-cycle. The colors represent the different stages in the 
CHSTS as shown in Figure 3.   

 

Figure 4:  Interface Life-Cycle 

 

Identification: The program management focus is generally on CHSTS external and inter-contract 
interfaces. Most of these interfaces will be identified prior to the release of the actual procurement 
contracts. However, the IM process does support the identification of additional interface at any 
stage of the CHSTS. Identified interfaces are stored in the Interface Register (section 5.4) located 
in the Requirements Management Tool (section 5.3). 

Specification: Once an interface has been identified, interface requirements have to be defined 
(specified, section 5.5). The interface requirements have to be accepted by the interface partner 
and appropriate provisions have to be made in the corresponding design (section 5.6), which in 
turn are accepted by the originator of the interface requirements. An example is shown in Figure 
5. The agreement between both interface parties is documented in a signed interface control 
document (section 5.7). During Preliminary Engineering (PE), the interface requirements and 
design will be specified to an appropriate level of detail, which will be brought to the final design 
level by the D/B contractors. Configuration Management processes (section 5.14) are used to 
ensure interface integrity.  

Implementation: During the Design/Build Contract stage, the agreed upon interface design will be 
implemented by one or more interfacing contracts, depending on the actual type and content of 
the interface. The implementation is subject to Verification and Validation (V&V), as described 
below. 

Verification (and Validation): Describes the inspection, testing and acceptance (section 5.12) of 
the interface design and implementation and whether they meet the specified interface 
requirements. V&V applies to all program stages and is closely related to the certification of 
interfaces. 

Integration: Once contributing interface implementations have been successfully inspected, 
tested and accepted individually, the interface can be tested across the interface boundaries. For 
inter-contract interfaces this will happen typically after the D/B contractors have completed their 
contracts. 

Certification: This defines the formal sign-off process and agreement of the interface 
requirements, design, implantation and acceptance, depending on the program stage. During PE, 
sign-off is typically provided between the engineering disciplines acting in lieu of the future D/B 
contractors, documenting agreement between interface requirements and interface design. 
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During construction, sign-off is provided to certify compliance to the specified interface 
requirements and design and is provided by the D/B contractor. During final integration and 
testing, sign-off is provided to certify that the interface was successfully integrated, works as 
specified, and meets the intended use requirements. 

Figure 5 provides an example of a SYS to INF requirement. Interface requirements (spatial 
needs) have been specified by the SYS/TP team and have been provided for by the INF team 
along the ROW. 

 

Figure 5:  Example Interface – Spatial Provisions for a Traction Power Facility 
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1.3 GENERAL INFORMATION 

1.3.1 Definition of Terms 

The following technical terms and acronyms and abbreviations used in this document have 
specific connotations with regard to the California High-Speed Train system. 

Terms 

Authority California High-Speed Rail Authority 

Contract Procurement Contract, Procurement Package 

Validation Confirmation by examination and provision of objective evidence that 
the particular requirements for a specific intended use have been 
fulfilled 

Verification Confirmation by examination and provision of objective evidence that 
the specified requirements have been fulfilled 

 

Acronyms 

CCB Change Control Board 

CHSTS California High-Speed Train System 

CIL Certifiable Items List 

CIMP Contractor Interface Management Plan 

D/B Design/Build 

D/B/B Design/Bid/Build 

D/B-C D/B Contractor 

DBOM Design/Build/Operate/Maintain 

EMT Engineering Management Team 

FRA Federal Railroad Administration 

HMF Heavy Maintenance Facility 

HST High-Speed Train 

ICD Interface Control Document 

ICE Independent Checking Engineer 

ICT Interface Coordination Team 

ISE Independent Site Engineer 

IM Interface Management 

IMP Interface Management Plan 

INF Infrastructure 

O&M Operations and Maintenance 

MOI Maintenance of Infrastructure 

PE Preliminary Engineering 

PE4P Preliminary Engineering for Procurement 

PHA Preliminary Hazard Analysis 

PMT Project Management Team 
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RFC Ready for Construction 

RFP Request for Proposal 

RM Requirements Management 

ROW Right-of-Way 

RST Rolling Stock 

RVTM Requirements Verification Traceability Matrix 

SI Systems Integration 

SONO Statement of No Objection 

SOW Scope of Work 

SSMP Safety and Security Management Plan 

SSPP System Safety Program Plan 

TCC Train Control and Communications 

TSI Technical Specifications for Interoperability 

TSMF Terminal Storage and Maintenance Facility 

TVA Threat and Vulnerabilities Assessment 

V&V Verification and Validation 

VSMF Vehicle Storage and Maintenance Facility 

VVMP PMT Verification and Validation Management Plan 

xHA (Unspecified) Hazard Analysis, such as Interface, Seismic, etc.  

  

1.3.2 Document References 

Table 2:  Document References 

Ref Document 

1.  CHSTS TM 1600.01 Verification and Validation Management Plan – R0 

2.  PC.2.04 Program Change Control and Configuration Management Plan and 
Procedures 

3.  IEC 15288 Life Cycle Management – System Life Cycle Processes 

4.  IEEE 1220 / IEC 26702 Systems Engineering – Application and Management of the 
Systems Engineering Process 
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2.0 INTERFACE MANAGEMENT ORGANIZATION 
The program IM organization is presented in Figure 6. Roles and responsibilities are defined in 
detail for each program stage in Table 3. 

Figure 6: Interface Management Organization 

 
Legend: 

 Authority: California High-Speed Rail Authority 

 PMT: Project Management Team 

 EMT: Engineering Management Team 

 RC: Regional Consultant 

 PCM: Project and Construction Management Team 

 D/B-C: Design/Build Contractor 

 ICSE/ISE: Independent Checking Engineer / Independent Site Engineer 
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3.0 INTERFACE PROGRAM MANAGEMENT 

3.1 OVERVIEW 
As described in section 1.2, Interface Management is part of an overarching Systems 
Engineering (SE) Process. The life-cycle applied in the CHSTS is presented in Figure 7. The life-
cycle can be described in three main stages of which the design/build stage can be subdivided 
further into three steps: 

 Stage 1: Environmental Review/Preliminary Engineering 

 Stage 2: Design / Build Contracts 

o Step 1: Final Design 

o Step 2: Construction 

o Step 3: Testing / Acceptance 

 Stage 3: Final Integration, Testing, and Certification 

 

Figure 7:  Interface Management Life-Cycle in the CHSTS 

 

For details on each stage, please refer to the corresponding sections of the Interface 
Management Plan. 
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3.2 ENVIRONMENTAL REVIEW AND PRELIMINARY ENGINEERING 

3.2.1 Technical Criteria and Preliminary Engineering for Procurement 

3.2.1.1 General 

The main purpose of the IM process in this stage of the program is the following: 

Planning 

 Define the Interface Management process for the program 

 Develop D/B contractor interface management requirements 

Execution 

 Identify critical project external/third party and inter-contract interfaces 

 Develop preliminary interface requirements and designs and document them in interface 
control documents 

 Apportion the applicable interfaces to the specific procurement contract packages 

 Support the change process by providing change impact analysis capabilities 

Monitoring and Control 

 Verify and certify interface agreements between interface partners 

 Review the Preliminary Engineering (PE) submittals prepared by the regional teams 

3.2.1.2 Inputs 

Stage 1 of the CHSTS IM process uses the following inputs to identify critical interfaces, 
including: 

 Proposition 1A 

 Technical Specifications for Interoperability (TSI)  

 Regulatory system requirements 

 Program Environmental Impact Report/Statements 

 Basis of design 

 Operational and maintenance documents 

 Reliability, availability, maintainability targets and requirements 

 Safety and security requirements 

3.2.1.3 Outputs and Deliverables 

Stage 1 of the CHSTS IM process will result in the following outputs and deliverables: 

 Interface Management Plan (this document) 

 Identified critical interfaces, populated interface register 

 Preliminary interface requirements and designs 

 Verified and certified interface agreements and interface control documents 

 Apportioned interfaces as applicable to the procurement contracts 

 Reviewed preliminary engineering 

 D/B contractor interface management requirements 
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3.2.1.4 Tools and Methods 

Stage 1 of the IM process uses the tools and methods as shown Table 4. Refer to section 5.0 for 
more detailed information on tools and methods. 

3.2.1.5 Roles and Responsibilities 

Stage 1 of the IM process allocates as a minimum the roles and responsibilities as presented in 
Table 3. 

3.3 DESIGN / BUILD CONTRACTS 

3.3.1 General 

Each of the Design/Build contractors is required to develop and implement a contract specific 
Interface Management process to confirm to the Authority applying the V&V process that the 
specified interfaces have been completely and correctly implemented. The contract specific 
interfaces are included in the corresponding request for proposals (RFP).  

The main purpose of the IM process in this stage of the program is the following: 

Planning 

 Develop a Contractor Interface Management Plan (CIMP) 

Execution 

 Identify intra-contract interfaces 

 Develop final interface requirements and designs 

 Implement interfaces 

 Integrate interfaces as applicable (intra-contract) 

 Assemble Interface Coordination Team (ICT) 

 Perform interface workshops 

Monitoring and Control 

 Verify and validate interface implementations 

 Certify interface compliance 

3.3.2 Final Design 

3.3.2.1 Inputs 

Stage 2, step 1 of the IM process (final design) uses several inputs including the following: 

 Scope of work 

 General and special provisions 

 Contractor Interface Management requirements 

 Contractor applicable list of interfaces 
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3.3.2.2 Outputs and Deliverables 

Stage 2, step 1 of the IM process will result in the following outputs and deliverables: 

 Contractor Interface Management Plan 

 Identified intra-contract interfaces 

 Final interface requirements and designs 

 Verified and certified interface agreements and interface control documents 

 V&V deliverable as per contract requirements demonstrating final design is in compliance 
with critical interfaces as identified and specified in contract requirements 

3.3.2.3 Tools and Methods 

Stage 2, step 1 of the IM process uses the tools and methods as shown in Table 4. Refer to 
section 5.0 for more detailed information on tools and methods. 

3.3.2.4 Roles and Responsibilities 

Stage 2, step 1 of the IM process allocates as a minimum the roles and responsibilities as 
presented in Table 3. 

3.3.3 Construction and Inspections 

3.3.3.1 Inputs 

Stage 2, step 2 of the IM process (construction and inspections) uses the following documents as 
source documents, including: 

 Inputs into the final design (Contract, section 3.3.2.1) 

 Outputs from final design (section 3.3.2.2) 

 Ready for construction (RFC) documents 

3.3.3.2 Outputs and Deliverables 

Stage 2, step 2 of the IM process will result in the following outputs and deliverables: 

 Implemented and inspected interfaces 

 Updated, verified, and certified interface agreements and interface control documents 

 V&V deliverable as per contract requirements demonstrating construction is in 
compliance with critical interfaces as identified and specified in contract requirements and 
final design 

3.3.3.3 Tools and Methods 

Stage 2, step 2 of the IM process uses the tools and methods as shown in Table 4.  Refer to 
section 5.0 for more detailed information on tools and methods. 

3.3.3.4 Roles and Responsibilities 

Stage 2, step 2 of the IM process allocates as a minimum the roles and responsibilities as 
presented in Table 3. 

3.3.4 Testing and Acceptance 

3.3.4.1 General 

Testing and acceptance is one of several stages within the design/build stage. The contractor is 
expected to achieve acceptance by demonstrating compliance through a comprehensive 
inspection and testing program. 
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For more information, refer to TM 1600.01 Verification and Validation Management Plan (VVMP). 

3.3.4.2 Inputs 

Stage 2, step 3 of the CHST IM process (testing and acceptance) uses the following documents 
as source documents, including: 

 Inputs into the final design (Contract, section 3.3.2.1) 

 Outputs and deliverables from final design (section 3.3.2.2) 

 Outputs and deliverables from construction (section 3.3.3.2) 

3.3.4.3 Outputs and Deliverables 

Stage 2, step 3 of the IM process will result in the following outputs and deliverables: 

 Tested and accepted interfaces 

 Updated, verified and certified interface agreements and interface control documents 

 V&V deliverable as per contract requirements demonstrating construction is in 
compliance with critical interfaces as identified and specified in contract requirements and 
final design 

 Construction certificate of conformance in compliance with the Safety and Security 
Management Plan (SSMP), as applicable to the interfaces 

3.3.4.4 Tools, Methods and Responsibilities 

Stage 2, step 3 of the IM process uses the tools and methods as shown in Table 4. Refer to 
section 5.0 for more detailed information on tools and methods. 

3.3.4.5 Roles and Responsibilities 

Stage 3 of the CHST IM process allocates as a minimum the roles and responsibilities as 
presented in Table 3. 

3.4 FINAL INTEGRATION, TESTING, AND CERTIFICATION 

3.4.1 Integrated High-Speed Rail System 

3.4.1.1 General 

Stage 3 of the IM process includes the final integration, testing, and certification under 
supervision of the Authority as part of program management. Once all design/build contracts 
have been successfully completed, the high-speed rail (HSR) system will be integrated, tested, 
and certified. 

For more information, refer to TM 1600.01 Verification and Validation Management Plan (VVMP). 

3.4.1.2 Inputs 

Stage 3 of the CHST IM process uses the following documents as source documents, including: 

 Outputs and deliverables from completed contracts (3.3.4.3) 

o Final interface agreements and interface control documents 

o Interface test and acceptance reports 

o Contractor V&V submittals 

o Construction certificates of conformance  

 Outputs and deliverables from Program planning 
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o List of critical interfaces 

3.4.1.3 Deliverables 

Stage 3 of the IM process will result in the following outputs and deliverables: 

 Final testing and commissioning plan, procedures and test results 

 Certification of Compliance with FRA approved SSPP, as applicable to the interfaces 

3.4.1.4 Tools and Methods 

Stage 3 of the IM process uses the tools and methods as shown in Table 4. Refer to section 5.0 
for more detailed information on tools and methods. 

3.4.1.5 Roles and Responsibilities 

Stage 3 of the IM process allocates as a minimum the roles and responsibilities as presented in 
Table 3. 
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4.0 ROLES AND RESPONSIBILITIES 
 

Table 3 provides an overview of CHSTS IM process roles and responsibilities.1 

Table 3:  CHSTS IM Roles and Responsibilities 

Roles and STAGE 1  STAGE 2  STAGE 3 

Responsibilities ER / PE STEP 1 (Final Design) STEP 2 (Construction) STEP 3 (Testing and Acceptance) Final Integration, Testing & Certification 

Regional Teams  Develop Preliminary Engineering for 
Procurement in compliance with 
Technical Memoranda (TM) and 
Environmental Requirements as 
applicable to interfaces 

 N/A in this stage  N/A in this stage  N/A in this stage  N/A in this stage 

Design/Build 
Contractor 

 N/A in this stage  Prepares Contractor Interface 
Management Plan 

 Identifies intra-contract interfaces 
 Assembles Interface Coordination 

Team (ICT) 
 Perform interface workshops 
 Develops final interface requirements 

and designs 
 Verifies and certifies interface 

agreements and interface control 
documents 

 Provides V&V deliverable 
demonstrating interfaces are in 
compliance contract requirements 

 Implement and inspect interfaces 
 Update, verify and certify interface 

agreements and interface control 
documents 

 Provides V&V deliverable 
demonstrating interfaces are in 
compliance contract requirements 

 Test interfaces 
 Update, verify and certify interface 

agreements and interface control 
documents 

 Provides V&V deliverable 
demonstrating interfaces are in 
compliance contract requirements  

 issues construction certificate of 
conformance 

 N/A in this stage 

Independent 
Checking Engineer 

 N/A in this stage  Check interface submittals in 
compliance with V&V contract 
requirements 

 N/A in this stage  N/A in this stage  N/A in this stage 

Independent Site 
Engineer 

 N/A in this stage  N/A in this stage  Witnesses interface inspections 
 Check interface submittals in 

compliance with V&V contract 
requirements 

 Witnesses interface acceptance tests 
 Check interface submittals in 

compliance with V&V contract 
requirements  

 Check construction certificate of 
conformance 

 N/A in this stage 

Project Management/ 
Construction 
Management 

 N/A in this stage  Manages execution of procurement  
contract 

 Reviews and audits contractor’s 
interface submittals  

 Provides SONO recommendation to 
Authority 

 Manages execution of procurement 
contract 

 Reviews and audits contractor’s 
interface submittals  

 Provides SONO recommendation to 
Authority 

 Manages execution of procurement 
contract 

 Reviews and audits contractor’s 
interface submittals  

 Provides SONO recommendation to 
Authority 

 N/A in this stage 

Project Management  Prepare Interface Management Plan  Reviews contractor’s interface  Reviews contractor’s interface  Reviews contractor’s interface See notes2: 

                                                
 
1 Actual Roles and Responsibilities require approval from the Authority and inclusion in the annual work plans (scope of work). 
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Roles and STAGE 1  STAGE 2  STAGE 3 

Responsibilities ER / PE STEP 1 (Final Design) STEP 2 (Construction) STEP 3 (Testing and Acceptance) Final Integration, Testing & Certification 

Team / Engineering 
Management Team 

and D/B contractor interface 
management requirements 

 Identify critical interfaces and populate 
interface register 

 Develop preliminary (PE4P) interface 
requirements and designs 

 Verify and certify  interface 
agreements and interface control 
documents 

 Apportion interfaces as applicable to 
the procurement contracts 

 Reviewed preliminary engineering for 
procurement 

submittals from CHST program and 
system performance perspective 

 Provides SONO recommendation to 
Authority 

submittals from CHST program and 
system performance perspective 

 Provide SONO recommendation to 
Authority 

submittals from CHST program and 
system performance perspective 

 Provides SONO recommendation to 
Authority 

 Provides final testing and 
commissioning plan, procedures and 
test results 

 Performs interface integration testing 
 Performs interface certification 
 Issues Certification of Compliance with 

FRA approved SSPP, as applicable to 
interfaces 

California High-
Speed Rail Authority 

 Review and approval of CHST 
Program interface management plan 

 Issues SONO, if given  Issues SONO, if given  Issue SONO, if given 
 Provides Certification of Compliance 

with SSPP to FRA, ass applicable to 
interfaces 

 Provides self-certification of 
compliance with the requirements of 
the System Safety Program Plan to 
FRA, as applicable to interfaces 

Federal Railroad 
Administration 

 N/A in this stage  N/A in this stage  N/A in this stage  N/A in this stage  Reviews final testing and 
commissioning plan, procedures and 
test results 

 Reviews and approves Authority’s 
System Safety Program Plan 

 
 
 

                                                                                                                                                                                                                                                                                                                                                                 
 
2 The items listed are the interface management activities that need to be performed at this stage on a program level. The Authority may chose to perform the work in-house or assign the work to a designee such as a Systems, Specialty or O&M Contractor. PMT will be able to support the Authority in defining 
the required scope and verification of interfaces. 
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5.0 SUPPORTING TOOLS AND METHODS 
Table 4 provides an overview of CHSTS IM process tools and methods. Refer to the subsequent 
sections for more details. 

 

Table 4:  IM Tools and Methods 

Activity Tools and Methods Section 

Identify Interfaces  System Decomposition 5.1 

 Requirements Management Tool 5.3 

 Interface Register 5.4 

 Interface Coordination Teams 5.8 

 Interface Coordination Workshops, Meetings and Reports 0 

Specify Interface 
Requirements 

 Interface Requirements Specification 5.5 

 Interface Control Document 5.7 

 Interface Coordination Teams 5.8 

 Interface Coordination Workshops, Meetings and Reports 0 

Develop Interface 
Design 

 Interface Design Description 5.6 

 Interface Control Document 5.7 

 Interface Coordination Teams 5.8 

 Interface Coordination Workshops, Meetings and Reports 0 

Apportion Interfaces  Requirements Apportioning/Scope of Work 5.2 

Verify and Validate 
Interfaces 

 Verification & Validation 5.12 

 Requirements Verification Traceability Matrix 5.10 

 Certifiable Items list 5.11 

Integrate Interfaces  System Integration 5.13 

Certify Interfaces  Certifiable Items list 5.11 

Change Interfaces  Configuration Management 5.14 

5.1 SYSTEM DECOMPOSITION 
Interfaces in the context of CHSTS involve typically at least one technical interface partner. To 
identify meaningful and manageable interfaces, the CHSTS has to be decomposed into smaller, 
manageable pieces until an interface can be clearly defined. 

(System) decomposition is an accepted standard procedure in Project Management (PM) and 
Systems Engineering (SE) by which a complex project or system is repetitively subdivided into 
smaller, better manageable parts until an acceptable level of complexity is accomplished.  

5.2 REQUIREMENTS APPORTIONING / SCOPE OF WORK 
Requirements apportioning refers to the decomposition (section 5.1) and allocation of 
requirements. Requirements are usually subdivided until they reach a level of detail where they 
can be unambiguously allocated to one design element. 
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5.3 REQUIREMENTS MANAGEMENT TOOL 
CHSTS uses IBM Rational DOORS (Dynamic Object Oriented Requirements System) as the 
requirement management tool. DOORS is used for the following IM purposes, including: 

 Store and manage CHSTS program interfaces in the Interface-Register 

 Maintain traces between: 

o Requirements and interfaces 

o Interface requirements and related interface designs 

 Verification and validation of interfaces 

 Support the change impact analysis 

5.4 INTERFACE REGISTER 
The interface register is used to document the identified interfaces as well as all references to the 
interface requirements specification (section 5.5) and interface design descriptions (section 5.6). 
The interface register is managed in the requirements management tool (section 5.3). 

Figure 8:  Interface Register 

 

5.5 INTERFACE REQUIREMENTS SPECIFICATION 
Interface Requirements Specifications (IRS) are part of the former military standard MIL-STD-
498, which describes a comprehensive system life-cycle approach. MIL-STD-498 has since been 
replaced with commercial standards. 

Interface Requirements Specifications specify the requirements imposed on one or more 
systems, subsystems, manual operations, or other system components to achieve one or more 
interfaces among these entities. An IRS can cover any number of interfaces.3 

The CHSTS follows the general stipulation of documenting interface requirements; however, they 
are embedded in the general technical criteria. No specific IRSs will be prepared. Interface 
requirements for a specific interface will be referred from Interface Control Documents (section 
5.7). 

                                                
 
3 Source: MIL-STD-498, DID, Interface Requirements Specification. 
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5.6 INTERFACE DESIGN DESCRIPTION 
Interface Design Descriptions (IDD), similar to IRSs, are also part of the former military standard 
MIL-STD-498. 

The Interface Design Description (IDD) describes the interface characteristics of one or more 
systems, subsystems, manual operations, or other system components. An IDD may describe 
any number of interfaces.3  

The CHSTS follows the general stipulation of documenting interface design descriptions; 
however, they are embedded in the general technical criteria and preliminary design documents. 
No specific IDDs will be prepared. Interface designs for a specific interface will be referred from 
Interface Control Documents (section 5.7). 

5.7 INTERFACE CONTROL DOCUMENT 
An Interface Control Document (ICD) serves as an “Envelope” and comprises the interface 
specific Certifiable Items Lists (CIL, section 5.11) and the supporting objective evidence available 
at each stage of CHSTS. As the CHSTS progresses, final design and construction related 
information will be added to the CIL, and consequently to the ICD. 

In order to avoid duplication, the Interface Control Document will not repeat the interface related 
information in the ICD rather than point/refer to it and use document excerpts to control the 
specific interface during its life-cycle. There will be one ICD for each identified interface. 

As shown in Figure 9, the Interface Control Document is contains the following information: 

PMT/EMT: Prepared by PMT during stage 1 of the IM process 

 Sign-Off Sheet: Demonstrating agreement between the interfacing partners 

 Section References: List of section reference to applicable interface requirements, design 
descriptions and interface verifications. 

 Interface Requirements: Excerpt of the referenced interface requirements, with applicable 
document sections highlighted. 

 Interface Design Description: Excerpt of the referenced interface design descriptions, 
with applicable document sections highlighted. 

 Interface Verification: Excerpt of the referenced preliminary designs, with applicable 
document sections highlighted. 

D/B-C: Prepared by Design/Build Contractor during stage 2 of the IM process 

 Final Design: List of section reference to applicable final design submittals, 
demonstrating compliance to IM stage 1 interface documents. 

 Construction/Inspection: List of section reference to applicable construction and 
inspection submittals, demonstrating compliance to IM stage 1 interface documents final 
design submittals. 

 Testing/Acceptance: List of section reference to applicable testing and acceptance 
submittals, demonstrating compliance to IM stage 1 interface documents final design 
submittals. 

Authority/PMT: Prepared by Authority and/or PMT during stage 3 of the IM process 

 Interface Integration: List of section reference to applicable integration, testing and 
certification documents, demonstrating successful integration of the interfaces and 
compliance to IM stage 1 and 2 interface documents. 
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Figure 9:  Interface Control Document 
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Figure 10 provides an example of section references to supporting objective evidence held in the 
Interface Register. The (Interface Requirements) Specification provides section references where 
the actual interface requirements are described, in this case the spatial needs for Traction Power 
Facilities. The applicable document sections are excerpted and highlighted, and attached to the 
CIL to form the Interface Control Document. 

 

Figure 10:  Section References and Supporting Objective Evidence – Example 

 

5.8 INTERFACE COORDINATION TEAMS 
The Design/Build Contractor will establish an Interface Coordination Team (ICT) to employ an 
interface and integration management approach to the scope of his contract.  

The ICT will have identified members from the Contractor’s and relevant sub-contractors’ staff(s) 
with specific assigned project responsibility and accountability for interface coordination and 
control within the overall design and construction activities. The Interface Coordination Team will 
be staffed by professionals with at least the minimum experience as required by the procurement 
contracts. 

The ICT will meet regularly using Interface Workshops as stipulated in section 0. 
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5.9 INTERFACE COORDINATION WORKSHOPS, MEETINGS AND REPORTS 
The Interface Control Team (section 5.8) will conduct interface coordination workshops with the 
Authority, adjacent contractors, third parties, and other entities no less than monthly, or at other 
times as required. 

 The interface coordination workshops will be used to discuss the specifics of the 
interfaces, resolution of conflicts, and to monitor and track the incorporation of the 
interfaces contained in the Requirements Management Tool (section 5.3). 

 The ICT will demonstrate that the CHSTS is being designed and executed such that 
facilities and subsystems identified in the design criteria and drawings are being 
accommodated without functional or spatial constraints. 

 The workshops shall be used to identify new interfaces which may affect the design or 
construction, and to reach a common agreement on the management approach to 
addressing the interface and any possible constraint on this or future contract(s).  

 New interfaces will be incorporated into the Interface Registry of the Requirements 
Management (RM) Tool. 

The Design/Build-Contractor will produce and present a matrix or tracking sheet for the 
workshops which provides updates, activities and responsible parties of interface and integration 
activities. The D/B-C will also produce output reports from the RM Tool to demonstrate progress 
on interface and integration activities. 

5.10 REQUIREMENTS VERIFICATION TRACEABILITY MATRIX 
Requirements verification traceability matrices (RVTM) are used to demonstrate compliance to 
requirements (including interface requirements) by providing reference to objective evidence 
demonstrating that the stated requirements have been fulfilled. 

 

Figure 11:  Requirements Verification Traceability Matrix 
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5.11 CERTIFIABLE ITEMS LIST 
Certifiable items lists (CILs) are used in addition to RVTMs to certify compliance with critical items 
by additional sign-off. Interoperability items (interfaces between procurement packages) are 
considered critical items. 

Figure 12:  Certifiable Items List – Excerpt from IF No. 0070 (RST/INF) 

 

5.12 VERIFICATION AND VALIDATION 
Verification and validation (V&V) are defined as follows: 

 Verification: Confirmation by examination and provision of objective evidence that the 
specified requirements have been fulfilled. 

 Validation: Confirmation by examination and provision of objective evidence that the 
particular requirements for a specific intended use have been fulfilled 

V&V is used to ensure that the interface design and construction is in compliance with the original 
interface requirements. For more information on V&V, refer to TM 1600.01 Verification and 
Validation Management Plan. 

5.13 SYSTEM INTEGRATION 
Systems Integration (SI) is the opposite of System Decomposition (section 5.1) and includes the 
integration and assembly of components, subsystems, systems and procurement packages. 
Previously identified and tested interfaces will be integrated and interface testing will be 
performed. System Integration will be performed within procurement packages for intra-contract 
interfaces during IM stage 2 and between procurement contracts for inter-contract interfaces 
during IM stage 3. 
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5.14 CONFIGURATION MANAGEMENT 
CHSTS Configuration Management (CM) is described in the Program Change Control and 
Configuration Management Plan and Procedures and defines CM as: “A project controls process 
that focuses on establishing and maintaining consistency between program requirements and the 
program products including its functional attributes. Configuration management defines the 
process necessary to coordinate, control, track and make changes to the physical characteristics 
of project facilities and systems.”  

Configuration Management is used to ensure interface integrity by applying: 

 Configuration Identification: Identifying interfaces including their design, construction, and 
testing/acceptance baselines 

 Configuration Control: Identifying potential changes to interface baselines, analyzing the 
potential impact analysis and approve/reject changes employing Change Control Boards 
(CCB) 

 Configuration Status Accounting: Capability to report on status of each interface, its 
baseline and all proposed changes 

 Configuration Audits: Performing V&V activities ensuring that an interface is in 
compliance with the interface configuration (requirements) 
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6.0 INTERFACES 
This section provides an overview of the identified interfaces held in the Interface Register 
(section 5.4) at the time of the release of this Interface Management Plan, showing interfaces for 
the first procurement contract CP01. This section will be updated whenever IMP updates are 
released. 

Interfaces will be identified as the CHSTS progresses. Currently, most of the interfaces are 
Infrastructure (INF) related interfaces. Interfaces between procurement contracts other than INF 
contracts will be added at a later time. 

6.1 INTERFACE HIERARCHY 
Interfaces have been organized in a hierarchical view for ease of management: 

 Level 1: Procurement contract as defined in section 1.2.2 

 Level 2: Subsystem as defined in section 1.2.4 

 Level 3: Interfacing procurement contract 

 Level 4: Interface Category 

 Level 5: Interface 

Figure 13 shows an example with the levels 1-5 highlighted for actual interfaces. 

 

Figure 13:  Interface Hierarchy – Example 
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6.2 INTERFACE MATRIX 
Table 5 provides section references to the specific interfaces, e.g. RST to GWY interfaces can be 
found in section 6.6.4. 

Table 5:  Interface Matrix 

From 
IF To 

Section O&M SYS RST GWY TRK STA YRD EXT 

O&M 6.4 6.4.1 6.4.2 6.4.3 6.4.4 6.4.5 6.4.6 6.4.7 6.4.8 

SYS 6.5 6.5.1 6.5.2 6.5.3 6.5.4 6.5.5 6.5.6 6.5.7 6.5.8 

RST 6.6 6.6.1 6.6.2 6.6.3 6.6.4 6.6.5 6.6.6 6.6.7 6.6.8 

GWY 6.7 6.7.1 6.7.2 6.7.3 6.7.4 6.7.5 6.7.6 6.7.7 6.7.8 

TRK 6.8 6.8.1 6.8.2 6.8.3 6.8.4 6.8.5 6.8.6 6.8.7 6.8.8 

STA 6.9 6.9.1 6.9.2 6.9.3 6.9.4 6.9.5 6.9.6 6.9.7 6.9.8 

YRD 6.10 6.10.1 6.10.2 6.10.3 6.10.4 6.10.5 6.10.6 6.10.7 6.10.8 

EXT 6.11 6.11.1 6.11.2 6.11.3 6.11.4 6.11.5 6.11.6 6.11.7 6.11.8 

 

6.3 GENERAL INTERFACES 
General interfaces include CHSTS-wide interfaces that apply to more than one procurement 
contract, engineering discipline, or subsystem. 

 

Table 6:  CHSTS-Wide Interfaces 

General IF No.
Reliability, Availability, Maintainability and Safety 

Reliability and Availability 
Interfaces with Guideway (excluding Trackwork) 

Interface between GEN Reliability and Availability Targets and GWY 
Infrastructure 

IF 1233

 

6.3.1 Environmental 

Environment interfaces currently address the following topics: 

 Seismic events 

 Fault zones 

For more information on a specific interface, refer to the Interface Register using the Interface 
Number listed in Table 6. 

 

6.3.2 RAMS 

RAMS interfaces currently address the following topics: 

 Reliability 

 Availability 

 Maintainability 

 Safety 
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Reliability and availability are addressed as one; interfaces, maintainability and safety are 
currently addressed by Operations and Maintenance (O&M) interfaces in section 6.4. 

For more information on a specific interface, refer to the Interface Register using the Interface 
Number listed in Table 6. 

6.4 OPERATIONS AND MAINTENANCE (O&M) 
O&M will be performed by a future Concessionaire and is often included in 
Design/Build/Operate/Maintain (DBOM) contracts. Operations and Maintenance (O&M) includes 
the following subsystems: 

 Operations 

 Maintenance 

 Safety 

 Security 

Table 7 provides an overview of the O&M interfaces currently identified for procurement contract 
CP01. 

 

Table 7:  Operations and Maintenance Interfaces 

Operations and Maintenance IF No.

Operations 
Train Operating/Service Plan 

Interfaces with Guideway (excluding Trackwork) 
Interface between O&M Operating/Service Plan and GWY Infrastructure IF 230

Operating and Design Speeds 
Interfaces with Guideway (excluding Trackwork) 

Interface between O&M Maximum Design Speed @ HST Tracks and GWY 
Infrastructure 

IF 355

Interface between O&M Maximum Design Speed @ Special Trackwork and 
GWY Infrastructure 

IF 4355

Physical Requirements 
Interfaces with Guideway (excluding Trackwork) 

Interface between O&M Visibility of Wayside/Trackside Equipment 
Requirements and GWY Infrastructure 

IF 597

Maintenance 
Interfaces with Guideway (excluding Trackwork) 

MOI Roadway Access 
Interface between O&M MOI Infrastructure Access Requirements and GWY 
Infrastructure 

IF 911

MOI Walkway and Stairs 
Interface between O&M MOI Walkway Spatial Requirements and GWY 
Infrastructure 

IF 843

Interface between O&M MOI Access Stairway Spatial Requirements and GWY 
Infrastructure 

IF 912

MOI Live Loads 
Interface between O&M MOI Walkway Floor Live Load Requirements and 
GWY Infrastructure 

IF 3481

Interface between O&M MOI Access Stairway Live Load Requirements and 
GWY Infrastructure 

IF 3839

MOI Equipment 
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Operations and Maintenance IF No.

Interface between O&M MOI Equipment Dynamic Envelope Requirements and 
GWY Infrastructure 

IF 512

Interface between O&M MOI Equipment Axle Loads Requirements and GWY 
Infrastructure 

IF 3691

Interface between O&M MOI Equipment Dynamic Train-Structure Interaction 
Analysis and GWY Infrastructure  

IF 3678

MOI Maintainability and Ease of Maintenance 
Interface between O&M MOI CIV Maintainability and Ease of Maintenance 
Requirements and GWY Infrastructure 

IF 2586

Interface between O&M MOI STR Maintainability and Ease of Maintenance 
Requirements and GWY Infrastructure 

IF 5892

Interface between O&M MOI DRN Maintainability and Ease of Maintenance 
Requirements and GWY Infrastructure 

IF 1203

Safety 
Interfaces with Guideway (excluding Trackwork) 

General 
Interface between O&M SAF Non-Combustible Material Requirements and 
GWY Infrastructure 

IF 5910

Interface between O&M SAF High-Wind Barrier Requirements and GWY 
Infrastructure 

IF 5932

Reliability & Availability 
Interface between O&M SAF Reliability & Availability Requirements and GWY 
Infrastructure 

IF 5918

Clearances 
Interface between O&M SAF Clearance Requirements and GWY Infrastructure IF 5930

Emergency Egress & Access
Interface between O&M SAF Emergency Walkway Requirements and GWY 
Infrastructure 

IF 3872

Interface between O&M SAF Emergency Walkway Floor Live Load 
Requirements and GWY Infrastructure 

IF 3470

Interface between O&M SAF Emergency Walkway Fall Protection 
Requirements and GWY Infrastructure 

IF 3927

Interface between O&M SAF Egress/Access Stairway Spatial Requirements 
and GWY Infrastructure 

IF 3932

Interface between O&M SAF Access/Egress Stairway Live Load Requirements 
and GWY Infrastructure 

IF 3799

Interface between O&M SAF Egress & Access Point, Assembly Area & 
Emergency Facility Requirements and GWY Infrastructure 

IF 5902

Interface between O&M SAF Access/Egress Roadway Requirements and GWY 
Infrastructure 

IF 3937

Intrusion Protection 
Interface between O&M SAF Adjacent Railroad Intrusion Protection 
Requirements and GWY Infrastructure 

IF 1069

Interface between O&M SAF Adjacent Roadway Intrusion Protection 
Requirements and GWY Infrastructure 

IF 1070

Interface between O&M SAF Overpass Roadway Intrusion Protection 
Requirements and GWY Infrastructure 

IF 5904

Interface between O&M SAF Overpass Thrown Objects Intrusion Protection 
Requirements and GWY Infrastructure 

IF 5905

Access Control 
Interface between O&M SAF Pedestrian/Wildlife Access Control Requirements 
and GWY Infrastructure 

IF 901

Grade Crossings 
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Operations and Maintenance IF No.

Interface between O&M SAF Grade Crossing Requirements and GWY 
Infrastructure 

IF 5900

Drainage 
Interface between O&M SAF Hydrologic Analysis Requirements and GWY 
Infrastructure 

IF 5909

Interface between O&M SAF Flood Prevention & Protection Requirements and 
GWY Infrastructure 

IF 5908

Interface between O&M SAF Drainage System Requirements and GWY 
Infrastructure 

IF 6165

Interface between O&M SAF Landfill Gas Requirements and GWY 
Infrastructure 

IF 5931

Interface between O&M SAF Hazardous Gas Requirements and GWY 
Infrastructure 

IF 5933

Utilities 
Interface between O&M SAF High-Risk Adjacent/Underground Utility 
Requirements and GWY Infrastructure 

IF 5924

Interface between O&M SAF Low-Risk Adjacent/Underground Utility 
Requirements and GWY Infrastructure 

IF 5925

Interface between O&M SAF Overhead Utility Requirements and GWY 
Infrastructure 

IF 5926

Interface between O&M SAF Seismic Event Requirements and GWY 
Infrastructure 

IF 1201

Interface between O&M SAF Fault Zone Requirements and GWY Infrastructure IF 263

Loads 
Interface between O&M SAF Load & Pressure Requirements and GWY 
Infrastructure 

IF 5922

Aerodynamic Effects 
Interface between O&M SAF Aerodynamic Effects and GWY Infrastructure IF 5927

Derailment Containment Structures
Interface between O&M SAF Derailment Containment Structure Requirements 
and GWY Infrastructure 

IF 3355

Tunnel Ventilation 
Interface between O&M SAF Tunnel Ventilation Requirements and GWY 
Infrastructure 

IF 5915

Power Supply & Lighting 
Interface between O&M SAF Power Supply Requirements and GWY 
Infrastructure 

IF 6231

Interface between O&M SAF Lighting Requirements and GWY Infrastructure IF 5917

Fire Protection 
Interface between O&M SAF Fire Protection Requirements and GWY 
Infrastructure 

IF 5912

Interfaces with External 
Utilities 

Interface between O&M SAF Utility Access Requirements and GWY 
Infrastructure 

IF 2737

Security 
Interfaces with Operations and Maintenance 

TVA Mitigations 
Interface between O&M SEC Fencing Requirements and GWY Infrastructure IF 1237

Interface between O&M SEC Signage Requirements and GWY Infrastructure IF 6265

Interface between O&M SEC Security Patrol Requirements and GWY 
Infrastructure 

IF 6278
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6.4.1 O&M Interfaces with Operations and Maintenance 

Interface within O&M are considered intra-contract interfaces. Except for critical interfaces, 
required to achieve the CHSTS performance requirements, intra-contract interfaces are not 
tracked on the CHST program level.  

6.4.2 O&M Interfaces with System Contracts 

A detailed list of O&M to SYS interfaces will be added at a later stage. 

6.4.3 O&M Interfaces with Rolling Stock Contracts 

A detailed list of O&M to RST interfaces will be added at a later stage. 

6.4.4 O&M Interfaces with Guideway Contracts 

Interface between O&M and GWY for the first procurement contract CP01 have been identified in 
Table 7. O&M interfaces currently address the following topics, including: 

 Operating and service plan requirements 

 Operating and design speeds 

 Visibility of trackside equipment 

 Roadway access 

 Walkway and stairway access 

 Maintenance of infrastructure equipment 

 Maintainability and ease of maintenance 

 Emergency egress and access 

 Safety and security mitigations 

6.4.5 O&M Interfaces with Trackwork Contracts 

A detailed list of O&M to TRK interfaces will be added at a later stage. 

6.4.6 O&M Interfaces with Station Contracts 

A detailed list of O&M to STA interfaces will be added at a later stage. 

6.4.7 O&M Interfaces with Yard Contracts 

A detailed list of O&M to YRD interfaces will be added at a later stage. 

6.4.8 O&M Interfaces with External / Third Parties 

A detailed list of O&M to EXT interfaces will be added at a later stage. 

 
 

6.5 SYSTEMS (SYS) 
Systems include the following subsystems: 

 Traction Power 

 Overhead Contact System 

 Automatic Train Control 
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 Yard Signaling 

 Communication Systems 

 SCADA Systems 

 Grounding and Bonding 

 Corrosion Control 

 
Table 8 provides an overview of the SYS interfaces currently identified for procurement contract 
CP01. 

Table 8:  System Interfaces 

Systems 
Traction Power 

Interfaces with Operations and Maintenance 
Maintenance 

Interface between O&M MOI TP Facility Site Access Requirements and GWY 
Infrastructure 

IF 878

Interfaces with Guideway (excluding Trackwork) 
Track Alignment 

Interface between SYS TP Maximum Grade @ Phase Break Requirements and 
GWY Infrastructure 

IF 80

Traction Power Facilities and Wayside Power Cubicles (Sites) 
Interface between SYS TP Facility and WPC Site Location Requirements and 
GWY Infrastructure 

IF 5597

Interface between SYS TP Facility and WPC Site Spatial Requirements and 
GWY Infrastructure 

IF 4271

Interface between SYS TP Facility and WPC Site Foundation Requirements 
and GWY Infrastructure 

IF 871

Wayside/Field Equipment 
Interface between SYS TP Wayside/Field Equipment Spatial Requirements and 
GWY Infrastructure 

IF 1143

Interface between SYS TP Wayside/Field Equipment Foundation Requirements 
and GWY Infrastructure 

IF 5671

Conduits and Cables 
Interface between SYS TP Conduit, Duct Bank, Cable Trough and Manhole 
Requirements and GWY Infrastructure 

IF 885

Dead and Live Loads 
Interface between SYS TP System Dead Load Requirements and GWY 
Infrastructure 

IF 3019

Utilities 
Interface between SYS TP Utility Spatial Requirements and GWY Infrastructure IF 2606

Overhead Contact System 
Interfaces with Guideway (excluding Trackwork) 

Pantograph Clearances 
Interface between SYS OCS Pantograph Clearance Envelope Requirements 
and GWY Infrastructure 

IF 656

Wayside/Field Equipment 
Interface between SYS OCS Structure and Wire Spatial Requirements and 
GWY Infrastructure 

IF 3299

Interface between SYS OCS Wayside/Field Equipment Spatial Requirements 
and GWY Infrastructure 

IF 5752
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Systems 
Interface between SYS OCS Phase Break Spatial Requirements and GWY 
Infrastructure 

IF 5766

Foundations and Support Structures 
Interface between SYS OCS Foundation and Supporting Structure Location 
Requirements and GWY Infrastructure 

IF 898

Interface between SYS OCS Foundation and Supporting Structure Spatial 
Requirements and GWY Infrastructure 

IF 5780

Conduits and Cables 
Interface between SYS OCS Conduit, Duct Bank and Manhole Requirements 
and GWY Infrastructure 

IF 886

Dead and Live Loads 
Interface between SYS OCS Dead Load, Additional Load and Capacity 
Protection Requirements and GWY Infrastructure 

IF 3018

Protective Screens 
Interface between SYS OCS Protective Screening and Barrier Requirements 
and GWY Infrastructure 

IF 5641

Automatic Train Control 
Interfaces with Operations and Maintenance 

Maintenance 
Interface between O&M MOI ATC Interlocking and TCC House Site Access 
Requirements and GWY Infrastructure 

IF 831

Interfaces with Guideway (excluding Trackwork) 
Interlockings / TCC Houses (Sites) 

Interface between SYS ATC Interlocking and TCC House Site Location 
Requirements and GWY Infrastructure 

IF 5611

Interface between SYS ATC Interlocking and TCC House Site Spatial 
Requirements and GWY Infrastructure 

IF 794

Interface between SYS ATC Interlocking and TCC House Site Foundation 
Requirements and GWY Infrastructure 

IF 1049

Wayside/Field Equipment 
Interface between SYS ATC Wayside/Field Equipment Spatial Requirements 
and GWY Infrastructure 

IF 3304

Interface between SYS ATC Wayside/Field Equipment Foundation 
Requirements and GWY Infrastructure 

IF 5627

Conduits and Cables 
Interface between SYS ATC Conduit, Duct Bank, Cable Trough and Manhole 
Requirements and GWY Infrastructure 

IF 876

Dead and Live Loads 
Interface between SYS ATC System Dead Load Requirements and GWY 
Infrastructure 

IF 3017

Utilities 
Interface between SYS ATC System Utility Spatial Requirements and GWY 
Infrastructure 

IF 2611

Communications 
Interfaces with Operations and Maintenance 

Maintenance 
Interface between O&M MOI COM Equipment Shelter and Radio Tower Site 
Access Requirements and GWY Infrastructure 

IF 5871

Interfaces with Guideway (excluding Trackwork) 
Equipment Shelter (Sites) 

Interface between SYS COM Equipment Shelter and Radio Tower Site 
Location Requirements and GWY Infrastructure 

IF 5653
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Systems 
Interface between SYS COM Equipment Shelter and Radio Tower Site Spatial 
Requirements and GWY Infrastructure 

IF 904

Interface between SYS COM Equipment Shelter and Radio Tower Site 
Foundation Requirements and GWY Infrastructure 

IF 1048

Wayside/Field Equipment 
Interface between SYS COM Wayside/Field Equipment Spatial Requirements 
and GWY Infrastructure 

IF 600

Interface between SYS COM Wayside/Field Equipment Foundation 
Requirements and GWY Infrastructure 

IF 5725

Conduits and Cables 
Interface between SYS COM Conduit, Duct Bank, Cable Trough and Manhole 
Requirements and GWY Infrastructure 

IF 877

Air Gaps 
Interface between SYS COM Air Gap Requirements and GWY Infrastructure IF 657

Dead and Live Loads 
Interface between SYS COM System Dead Load Requirements and GWY 
Infrastructure 

IF 3016

Grounding and Bonding 
Interfaces with Guideway (excluding Trackwork) 

System-wide 
Interface between SYS Conduit, Duct Bank, Cable Trough and Manhole 
Requirements G&B Requirements and GWY Infrastructure 

IF 4252

At-Grade 
Interface between SYS At-Grade G&B Requirements and GWY Infrastructure IF 1141

Aerial Structures 
Interface between SYS Aerial Structure G&B Requirements and GWY 
Infrastructure 

IF 4071

Interface between SYS New Overpass Structure G&B Requirements and GWY 
Infrastructure 

IF 4112

Trench Structures 
Interface between SYS Trench Structure G&B Requirements and GWY 
Infrastructure 

IF 4122

Interface between SYS Cut and Cover Tunnel Structure G&B Requirements 
and GWY Infrastructure 

IF 5796

Utilities 
Interface between SYS Utility G&B Requirements and GWY Infrastructure IF 3999

External 
Interface between SYS Existing Overpass Structure G&B Requirements and 
GWY Infrastructure 

IF 4107

 

6.5.1 SYS Interfaces with Operations and Maintenance  

A detailed list of SYS to O&M interfaces will be added at a later stage. 

 

6.5.2 SYS Interfaces with System Contracts 

Interface within SYS are considered intra-contract interfaces. Except for critical interfaces, 
required to achieve the CHSTS performance requirements, intra-contract interfaces are not 
tracked on the program level. 
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6.5.3 SYS Interfaces with Rolling Stock Contracts 

A detailed list of SYS to RST interfaces will be added at a later stage. 

6.5.4 SYS Interfaces with Guideway Contracts 

Interfaces between SYS and GWY for the first procurement contract CP01 have been identified in 
Table 8. SYS interfaces currently address the following topics, including: 

 Site location requirements 

 Site spatial requirements 

 Wayside/field equipment spatial requirements 

 Wayside equipment 

 Conduits, duct banks, cable trough, manholes 

 Air gaps 

 Dead loads 

 Foundations 

 Grounding and bonding 

6.5.5 SYS Interfaces with Trackwork Contracts 

A detailed list of SYS to TRK interfaces will be added at a later stage. 

6.5.6 SYS Interfaces with Stations Contracts 

A detailed list of SYS to STA interfaces will be added at a later stage. 

6.5.7 SYS Interfaces with Yards Contracts 

A detailed list of SYS to YRD interfaces will be added at a later stage. 

6.5.8 SYS Interfaces with External / Third Parties 

A detailed list of SYS to EXT interfaces will be added at a later stage. 

6.6 ROLLING STOCK (RST) 
Rolling Stock includes high-speed trainsets as subsystems 

Table 9 provides an overview of the RST interfaces currently identified for procurement contract 
CP01. 

Table 9:  Rolling Stock Interfaces 

Rolling Stock 
HST Trainsets 

Interfaces with Guideway (excluding Trackwork) 
Track Alignment 

Interface between RST HST Trainset Minimum Radii Requirements and GWY 
Infrastructure 

IF 392

Interface between RST HST Trainset Actual Superelevation Requirements 
(including Tilting) and GWY Infrastructure 

IF 489

Interface between RST HST Trainset Unbalanced Superelevation 
Requirements and GWY Infrastructure 

IF 395

Interface between RST HST Trainset Maximum Grade Requirements and GWY 
Infrastructure 

IF 70
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Vehicle Static Gauge and Dynamic Envelope 
Interface between RST HST Trainset Static Gauge Requirements and GWY 
Infrastructure 

IF 490

Interface between RST HST Trainset Dynamic Envelope Requirements and 
GWY Infrastructure 

IF 481

Aerodynamic Effects 
Interface between RST HST Trainset Aerodynamic Effects and GWY 
Infrastructure 

IF 604

Loads and Forces 
Interface between RST HST Trainset Axle Loads and GWY Infrastructure IF 1073

Interface between RST HST Trainset Dynamic Train-Structure Interaction 
Analysis and GWY Infrastructure  

IF 3457

Interface between RST HST Trainset Traction and Braking Forces and GWY 
Infrastructure 

IF 3180

Interface between RST HST Trainset Nosing and Hunting Effects and GWY 
Infrastructure 

IF 3185

Interface between RST HST Trainset Derailment/Collision Loads and GWY 
Infrastructure 

IF 3227

 

6.6.1 RST Interfaces with Operations and Maintenance 

A detailed list of RST to O&M interfaces will be added at a later stage. 

6.6.2 RST Interfaces with System Contracts 

A detailed list of RST to SYS interfaces will be added at a later stage. 

6.6.3 RST Interfaces with Rolling Stock Contracts 

Interfaces within RST are considered intra-contract interfaces. Except for critical interfaces 
required to achieve the CHSTS performance requirements, intra-contract interfaces are not 
tracked on the program level. 

6.6.4 RST Interfaces with Guideway Contracts 

Interface between RST and GWY for the first procurement contract CP01 have been identified in 
Table 9. RST interfaces currently address the following topics, including: 

 Track alignment considerations 

 Vehicle static and dynamic envelopes 

 Aerodynamic effects 

 Loads and forces 

6.6.5 RST Interfaces with Trackwork Contracts 

A detailed list of RST to TRK interfaces will be added at a later stage. 

 

6.6.6 RST Interfaces with Stations Contracts 

A detailed list of RST to STA interfaces will be added at a later stage. 

6.6.7 RST Interfaces with Yard Contracts 

A detailed list of RST to YRD interfaces will be added at a later stage. 
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6.6.8 RST Interfaces with External / Third Parties 

A detailed list of RST to EXT interfaces will be added at a later stage. 

6.7 GUIDEWAY (EXCLUDING TRACKWORK) 
Guideway (GWY) includes the following subsystems: 

 Design Survey and Mapping 

 Trackway Clearances 

 Track Geometry / Alignment 

 Intrusion Protection 

 Civil 

 Drainage 

 Utilities 

 Geotechnical 

 Seismic 

 Structures 

 Tunnels 

 Stations 

 Supporting Facilities 

Table 10 provides an overview of the GWY interfaces currently identified for procurement contract 
CP01. Please note that the majority of the GWY interfaces have been “imposed” by O&M, SYS, 
and RST and are therefore listed in sections 6.4, 6.5, and 6.6. 

 

Table 10:  Guideway Interfaces 

Guideway (excluding Trackwork) 
Drainage 

Interfaces with Operations and Maintenance 
Maintenance 

Interface between O&M MOI Pump Station Site Access Requirements and 
GWY Infrastructure 

IF 1260

 

6.7.1 GWY Interfaces with Operations and Maintenance 

The majority of the O&M related GWY interfaces have been “imposed” by O&M and are therefore 
listed as O&M to GWY interfaces in section 6.4. 

6.7.2 GWY Interfaces with System Contracts 

The majority of the SYS related GWY interfaces have been “imposed” by SYS and are therefore 
listed as SYS to GWY interfaces in section 6.5. 

6.7.3 GWY Interfaces with Rolling Stock Contracts 

The majority of the RST related GWY interfaces have been “imposed” by RST and are therefore 
listed as RST to GWY interfaces in section 6.6. 
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6.7.4 GWY Interfaces with Guideway Contracts 

Interface within GWY are considered intra-contract interfaces. Except for critical interfaces, 
required to achieve the CHSTS performance requirements, intra-contract interfaces are not 
tracked on the program level. 

6.7.5 GWY Interfaces with Trackwork Contracts 

A detailed list of GWY to TRK interfaces will be added at a later stage. 

6.7.6 GWY Interfaces with Stations Contracts 

A detailed list of GWY to STA interfaces will be added at a later stage. 

6.7.7 GWY Interfaces with Yard Contracts 

A detailed list of GWY to YRD interfaces will be added at a later stage. 

6.7.8 GWY Interfaces with External / Third Parties 

A detailed list of GWY to EXT interfaces will be added at a later stage. 

6.8 TRACKWORK (TRK) 

6.8.1 TRK Interfaces with Operations and Maintenance 

A detailed list of TRK to O&M interfaces will be added at a later stage. 

6.8.2 TRK Interfaces with System Contracts 

A detailed list of TRK to SYS interfaces will be added at a later stage. 

6.8.3 TRK Interfaces with Rolling Stock Contracts 

A detailed list of TRK to RST interfaces will be added at a later stage. 

6.8.4 TRK Interfaces with Guideway Contracts 

A detailed list of TRK to GWY interfaces will be added at a later stage. 

6.8.5 TRK Interfaces with Trackwork Contracts 

Interface within TRK are considered intra-contract interfaces. Except for critical interfaces, 
required to achieve the CHSTS performance requirements, intra-contract interfaces are not 
tracked on the program level. 

6.8.6 TRK Interfaces with Stations Contracts 

A detailed list of TRK to STA interfaces will be added at a later stage. 

6.8.7 TRK Interfaces with Yard Contracts 

A detailed list of TRK to YRD interfaces will be added at a later stage. 

6.8.8 TRK Interfaces with External / Third Parties 

A detailed list of TRK to EXT interfaces will be added at a later stage. 
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6.9 STATIONS (STA) 

6.9.1 STA Interfaces with Operations and Maintenance 

A detailed list of STA to O&M interfaces will be added at a later stage. 

6.9.2 STA Interfaces with System Contracts 

A detailed list of STA to SYS interfaces will be added at a later stage. 

6.9.3 STA Interfaces with Rolling Stock Contracts 

A detailed list of STA to RST interfaces will be added at a later stage. 

6.9.4 STA Interfaces with Guideway Contracts 

A detailed list of STA to GWY interfaces will be added at a later stage. 

6.9.5 STA Interfaces with Trackwork Contracts 

A detailed list of STA to TRK interfaces will be added at a later stage. 

6.9.6 STA Interfaces with Stations Contracts 

Interface between STA and STA are considered intra-contract interfaces. Except for critical 
interfaces, required to achieve the CHSTS performance requirements, intra-contract are not 
tracked on the program level. 

6.9.7 STA Interfaces with Yard Contracts 

A detailed list of STA to YRD interface will be added at a later stage. 

6.9.8 STA Interfaces with External / Third Parties 

A detailed list of STA to EXT interface will be added at a later stage. 

6.10 YARDS (YRD) 

6.10.1 YRD Interfaces with Operations and Maintenance 

A detailed list of YRD to O&M interface will be added at a later stage. 

6.10.2 YRD Interfaces with System Contracts 

A detailed list of YRD to SYS interface will be added at a later stage. 

6.10.3 YRD Interfaces with Rolling Stock Contracts 

A detailed list of YRD to RST interface will be added at a later stage. 

6.10.4 YRD Interfaces with Guideway Contracts 

A detailed list of YRD to GWY interface will be added at a later stage. 

6.10.5 YRD Interfaces with Trackwork Contracts 

A detailed list of YRD to TRK interface will be added at a later stage. 

6.10.6 YRD Interfaces with Stations Contracts 

A detailed list of YRD to STS interface will be added at a later stage. 
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6.10.7 YRD Interfaces with Yard Contracts 

Interface between YRD and YRD are considered intra-contract interfaces. Except for critical 
interfaces, required to achieve the CHSTS performance requirements, intra-contract are not 
tracked on the program level. 

6.10.8 YRD Interfaces with External / Third Parties 

A detailed list of YRD to EXT interface will be added at a later stage. 

6.11 EXTERNAL / THIRD PARTIES (EXT) 
External / third party interfaces refer to external factors influencing CHSTS beyond the control of 
the project. Table 11 provides an overview of the EXT interfaces currently identified for 
procurement contract CP01.  

 

Table 11:  External / Third Party Interfaces 

External 
Amtrak 

Interfaces with Guideway (excluding Trackwork) 
Vehicle Static Gauge and Dynamic Envelope 

Interface between EXT Amtrak Trainset Dynamic Envelope Requirements and 
GWY Infrastructure 

IF 3764

Loads and Forces 
Interface between EXT Amtrak Trainset Axle Loads and GWY Infrastructure IF 3706

Interface between EXT Amtrak Trainset Dynamic Train-Structure Interaction 
Analysis and GWY Infrastructure 

IF 3683

Interface between EXT Amtrak Trainset Derailment/Collision Loads and GWY 
Infrastructure 

IF 3537

Construction Equipment 
Interfaces with Guideway (excluding Trackwork) 

Loads and Forces 
Interface between EXT Construction Equipment Axle Loads and GWY 
Infrastructure 

IF 3701

Interface between EXT Construction Equipment Dynamic Train-Structure 
Interaction Analysis and GWY Infrastructure 

IF 3673

 

6.11.1 EXT Interfaces with Operations and Maintenance 

A detailed list of EXT to O&M interfaces will be added at a later stage. 

6.11.2 EXT Interfaces with System Contracts 

A detailed list of EXT to SYS interfaces will be added at a later stage. 

6.11.3 EXT Interfaces with Rolling Stock Contracts 

A detailed list of EXT to RST interfaces will be added at a later stage. 

6.11.4 EXT Interfaces with Guideway Contracts 

Interface between EXT and GWY for the first procurement contract CP01 have been identified in 
Table 11. EXT interfaces currently address the following topics, including: 

 Shared rail corridor 
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 Shared use track 

 Amtrak 

 High/roadways 

 Pedestrian/wildlife 

 Construction equipment 

6.11.5 EXT Interfaces with Trackwork Contracts 

A detailed list of EXT to TRK interfaces will be added at a later stage. 

6.11.6 EXT Interfaces with Stations Contracts 

A detailed list of EXT to STA interfaces will be added at a later stage. 

6.11.7 EXT Interfaces with Yard Contracts 

A detailed list of EXT to YRD interfaces will be added at a later stage. 

 

6.11.8 EXT Interfaces with External / Third Parties 

Interface within EXT and EXT are considered intra-contract interfaces. Except for critical 
interfaces, required to achieve the CHSTS performance requirements, intra-contract interfaces 
are not tracked on the program level. 
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