
 

California High-Speed Rail Authority 

Funding Contribution Plan (FCP) December 31, 2014 

Table of Contents 

 Table of Contents 1 

 Footnotes 2 

 FCP Expenditures and Forecast 3 

 Cost Summary Tables 8 

 Planning Cost Summary by Segment 9 

 Annual Expenditures Plan by FRA Task 10 

 Annual Expenditure Plan by Environmental/Construction 11 

 Annual Expenditure Plan by Funding Source 12 

 Monthly Expenditure Plan by Funding Source 13 

  

Report date December 31, 2014 

 



Final FCP Report Dec 2014 v1.3  2 of 21 

  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 31, 2014. 

 

General Assumptions: 
- This FCP is the quarterly update for December 31, 2014 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 

- In accordance with the Authority’s contingency management plan, the allocated contingency for construction 

package 2-3 has not yet been determined and will be budgeted under unallocated contingency until such a 

determination is made. 
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From 8/17/2010 Total Estimated

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 51,290,773            51,531,643      39,465,078      30,638,774      34,582,684         25,411,579         7,609,502           5,376,215           -                  -                # 245,906,248              191,027,545        54,878,703        -                         245,906,248       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603      9,462,239        6,692,902        6,567,902           5,283,885           1,573,224           950,000              -                  -                53,048,462                53,048,462          -                    -                         53,048,462         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179        3,921,771        2,164,819        4,704,172           2,941,764           1,061,805           200,000              -                  -                24,276,454                24,276,454          -                    -                         24,276,454         

Task 1.3 Alternatives Analysis 1,501,987              836,222           1,239,815        2,621,311        2,743,413           250,000              -                      -                      -                  -                9,192,749                  9,192,749            -                    -                         9,192,749           

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143      6,955,080        3,013,590        4,564,903           3,185,445           235,000              -                      -                  -                54,757,112                54,757,112          -                    -                         54,757,112         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300        4,576,920        3,039,004        2,897,658           4,529,497           978,818              -                      -                  -                28,176,135                28,176,135          -                    -                         28,176,135         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521        5,691,406        4,564,133        4,165,209           4,757,514           420,000              -                      -                  -                21,576,633                21,576,633          -                    -                         21,576,633         

Task 1.7 Program Management 8,163,392              9,584,676        7,617,847        8,543,015        8,939,426           4,463,476           3,340,656           4,226,215           -                  -                54,878,703                -                      54,878,703        -                         54,878,703         

Task 2 PE 15% and 30% Design 67,962,916            51,020,315      34,492,128      24,642,965      16,085,461         10,557,476         4,601,865           4,065,316           -                  -                # 213,428,443              135,503,127        77,925,316        -                         213,428,443       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615      24,899,586      17,375,799      10,511,796         5,194,000           261,210              -                      -                  -                135,503,127              135,503,127        -                    -                         135,503,127       

Task 2.2 Program Management 6,213,724              7,263,650        9,592,542        7,267,166        5,573,665           5,363,476           4,340,656           4,065,316           -                  -                49,680,194                -                      49,680,194        -                         49,680,194         

Task 2.3 PMT Engineering 14,949,071            13,296,051      -                  -                  -                      -                      -                      -                      -                  -                28,245,122                -                      28,245,122        -                         28,245,122         

Task 3 Other Related Work 11,123,576            23,062,760      8,859,651        7,902,906        12,517,855         50,815,077         49,587,961         -                      -                  -                # 163,869,786              13,361,810          14,709,502        135,798,473           163,869,786       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814           480,260           239,024           479,348              422,371              15,000                -                      -                  -                3,018,310                  3,018,310            -                    -                         3,018,310           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227        961                  -                  299,788              703,685              41,000                -                      -                  -                10,343,500                10,343,500          -                    -                         10,343,500         

Task 3.3 PMT ROW Work 296,574                 428,622           -                  -                  -                      -                      -                      -                      -                  -                725,196                     -                      725,196             -                         725,196              

Task 3.4 Ridership Forecasting 3,237,742              4,355,299        -                  -                  -                      -                      -                      -                      -                  -                7,593,041                  -                      7,593,041          -                         7,593,041           

Task 3.5 Construction Planning / Procurement Support 954,079                 5,437,186        -                  -                  -                      -                      -                      -                      -                  -                6,391,265                  -                      6,391,265          -                         6,391,265           

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  1,000,000           5,000,000           5,000,000           -                      -                  -                11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 So Cal Investments -                         -                  -                  -                  5,000,000           37,500,000         37,500,000         -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 3,692,849              5,103,612        8,378,429        7,663,882        5,738,719           7,189,021           7,031,961           -                      -                  -                44,798,473                -                      -                    44,798,473             44,798,473         

Task 4 Project Administration (SWCAP) 659,950                 -                  -                  17,920             -                      117,652              -                      -                      -                  -                795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 131,037,215          125,614,718    82,816,857      63,202,565      63,186,000         86,901,785         61,799,329         9,441,531           -                  -                624,000,000              339,892,483        147,513,521      136,593,995           624,000,000       

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total

Task 1 Environmental Review 7,364,960              2,728,386        1,105,301        908,322           6,875,920           3,235,930           2,032,912           422,621              -                  -                24,674,352                19,186,482          5,487,870          -                         24,674,352         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426           134,829           7,986               1,717,436           1,015,356           623,224              -                      -                  -                6,657,609                  6,657,609            -                    -                         6,657,609           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431           157,400           3,589               1,515,481           501,936              561,805              -                      -                  -                4,173,398                  4,173,398            -                    -                         4,173,398           

Task 1.3 Alternatives Analysis 263,815                 -                  -                  -                  -                      -                      -                      -                      -                  -                263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062           51,287             42,446             2,103,658           990,000              235,000              -                      -                  -                6,489,364                  6,489,364            -                    -                         6,489,364           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                  -                  -                  645,402              190,291              228,818              -                      -                  -                1,460,295                  1,460,295            -                    -                         1,460,295           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  -                      92,000                50,000                -                      -                  -                142,000                     142,000               -                    -                         142,000              

Task 1.7 Program Management 816,339                 958,468           761,785           854,302           893,943              446,348              334,066              422,621              -                  -                5,487,870                  -                      5,487,870          -                         5,487,870           

Task 2 PE 15% and 30% Design 12,839,892            3,644,554        969,677           726,717           3,104,319           844,348              695,275              406,532              -                  -                23,231,313                15,438,782          7,792,532          -                         23,231,313         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584        10,423             -                  2,546,952           308,000              261,210              -                      -                  -                15,438,782                15,438,782          -                    -                         15,438,782         

Task 2.2 Program Management 621,372                 726,365           959,254           726,717           557,366              536,348              434,066              406,532              -                  -                4,968,019                  -                      4,968,019          -                         4,968,019           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,558,857              1,238,450        63,939             86,420             3,158,345           2,746,641           3,046,500           -                      -                  -                11,899,152                805,392               1,470,950          9,622,810               11,899,152         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                  -                  -                  182,540              80,000                -                      -                      -                  -                666,732                     666,732               -                    -                         666,732              

Task 3.2 Regional Consultant ROW Work 1,522                     -                  -                  -                  32,138                64,000                41,000                -                      -                  -                138,660                     138,660               -                    -                         138,660              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 704,304                 216,339           63,939             86,420             2,943,667           2,602,641           3,005,500           -                      -                  -                9,622,810                  -                      -                    9,622,810               9,622,810           

Task 4 Project Administration (SWCAP) 33,541                   -                  -                  896                  -                      2,353                  -                      -                      -                  -                36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,797,250            7,611,390        2,138,917        1,722,355        13,138,584         6,829,271           5,774,687           829,153              -                  -                59,841,607                35,430,655          14,751,352        9,659,600               59,841,607         

FCP Expenditures and Forecast 
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,318,503              8,264,014        6,679,641        4,198,886        4,135,262           4,762,695           5,576,590           4,953,593           -                  -                46,889,184                32,391,441          14,497,743        -                         46,889,184         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638        1,463,296        968,146           962,145              1,050,000           950,000              950,000              -                  -                10,635,896                10,635,896          -                    -                         10,635,896         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461           610,920           200,583           475,509              850,000              500,000              200,000              -                  -                4,427,215                  4,427,215            -                    -                         4,427,215           

Task 1.3 Alternatives Analysis 324,124                 22,460             50,867             -                  30,644                50,000                -                      -                      -                  -                478,095                     478,095               -                    -                         478,095              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504        2,467,457        951,113           749,481              820,000              -                      -                      -                  -                12,970,277                12,970,277          -                    -                         12,970,277         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351           547,532           368,682           89,416                1,050,000           750,000              -                      -                  -                3,372,886                  3,372,886            -                    -                         3,372,886           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132             15,999             1,759               40,182                50,000                370,000              -                      -                  -                507,072                     507,072               -                    -                         507,072              

Task 1.7 Program Management 816,339                 958,468           1,523,569        1,708,603        1,787,885           892,695              3,006,590           3,803,593           -                  -                14,497,743                -                      14,497,743        -                         14,497,743         

Task 2 PE 15% and 30% Design 11,868,231            5,131,762        7,790,861        4,659,669        2,780,144           3,872,695           3,906,590           3,658,784           -                  -                43,668,736                26,371,743          17,296,994        -                         43,668,736         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792        5,872,353        3,206,236        1,665,411           2,800,000           -                      -                      -                  -                26,371,743                26,371,743          -                    -                         26,371,743         

Task 2.2 Program Management 621,372                 726,365           1,918,508        1,453,433        1,114,733           1,072,695           3,906,590           3,658,784           -                  -                14,472,481                -                      14,472,481        -                         14,472,481         

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,086,845              1,939,834        1,736,592        1,128,177        441,645              2,090,395           6,941,462           -                      -                  -                15,364,950                319,876               1,470,950          13,574,124             15,364,950         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393           4,606               -                  12,356                50,000                15,000                -                      -                  -                317,996                     317,996               -                    -                         317,996              

Task 3.2 Regional Consultant ROW Work 422                        70                    -                  -                  1,188                  200                     -                      -                      -                  -                1,880                         1,880                   -                    -                         1,880                  

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Program Management / Resource Agency 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      2,900,000           -                      -                  -                2,900,000                  -                      -                    2,900,000               2,900,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 635,942                 683,261           1,731,986        1,128,177        428,101              2,040,195           4,026,462           -                      -                  -                10,674,124                -                      -                    10,674,124             10,674,124         

Task 4 Project Administration (SWCAP) 77,229                   -                  -                  4,480               -                      29,413                -                      -                      -                  -                111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,350,808            15,335,610      16,207,093      9,991,212        7,357,051           10,755,198         16,424,642         8,612,378           -                  -                106,033,992              59,083,060          33,265,687        13,685,246             106,033,992       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2014/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,343,968            12,374,763      6,897,018        5,036,475        635,935              -                      -                      -                      -                  -                36,288,159                30,235,055          6,053,103          -                         36,288,159         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052        1,174,151        806,743           254,140              -                      -                      -                      -                  -                4,339,750                  4,339,750            -                    -                         4,339,750           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072           333,453           70,727             29,655                -                      -                      -                      -                  -                1,680,472                  1,680,472            -                    -                         1,680,472           

Task 1.3 Alternatives Analysis 41,733                   -                  -                  -                  -                      -                      -                      -                      -                  -                41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502        -                  -                  -                      -                      -                      -                      -                  -                10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682        -                  -                  -                      -                      -                      -                      -                  -                4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286           4,627,629        3,304,705        352,140              -                      -                      -                      -                  -                9,130,714                  9,130,714            -                    -                         9,130,714           

Task 1.7 Program Management 2,040,848              2,396,169        761,785           854,302           -                      -                      -                      -                      -                  -                6,053,103                  -                      6,053,103          -                         6,053,103           

Task 2 PE 15% and 30% Design 10,549,753            9,812,104        2,520,195        1,171,869        184,741              -                      -                      -                      -                  -                24,238,663                12,122,069          12,116,595        -                         24,238,663         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179        1,560,941        445,153           184,741              -                      -                      -                      -                  -                12,122,069                12,122,069          -                    -                         12,122,069         

Task 2.2 Program Management 1,553,431              1,815,912        959,254           726,717           -                      -                      -                      -                      -                  -                5,055,314                  -                      5,055,314          -                         5,055,314           

Task 2.3 PMT Engineering 3,737,268              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 1,791,481              7,267,530        1,042,068        290,823           -                      1,900,000           -                      -                      -                  -                12,291,902                3,825,408            3,677,376          4,789,119               12,291,902         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                  -                  -                  -                      -                      -                      -                      -                  -                78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372        -                  -                  -                      -                      -                      -                      -                  -                3,746,970                  3,746,970            -                    -                         3,746,970           

Task 3.3 PMT ROW Work 74,144                   107,155           -                  -                  -                      -                      -                      -                      -                  -                181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      1,900,000           -                      -                      -                  -                1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 580,347                 975,881           1,042,068        290,823           -                      -                      -                      -                      -                  -                2,889,119                  -                      -                    2,889,119               2,889,119           

Task 4 Project Administration (SWCAP) 116,099                 -                  -                  2,688               -                      17,650                -                      -                      -                  -                136,437                     -                      -                    136,437                  136,437              

Total Merced- Fresno 23,801,301            29,454,397      10,459,281      6,501,856        820,676              1,917,650           -                      -                      -                  -                72,955,161                46,182,532          21,847,074        4,925,555               72,955,161         

FCP Expenditures and Forecast 
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Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,951,478            14,453,679      9,728,991        8,090,890        965,120              -                      -                      -                      -                  -                45,190,158                39,517,947          5,672,211          -                         45,190,158         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205        3,324,563        2,716,612        577,103              -                      -                      -                      -                  -                13,364,459                13,364,459          -                    -                         13,364,459         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490        1,283,527        631,032           22,820                -                      -                      -                      -                  -                4,933,849                  4,933,849            -                    -                         4,933,849           

Task 1.3 Alternatives Analysis -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933        -                  -                  -                      -                      -                      -                      -                  -                4,719,756                  4,719,756            -                    -                         4,719,756           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779        3,705,227        2,641,129        113,705              -                      -                      -                      -                  -                12,871,384                12,871,384          -                    -                         12,871,384         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103           1,034,781        1,247,815        251,492              -                      -                      -                      -                  -                3,628,500                  3,628,500            -                    -                         3,628,500           

Task 1.7 Program Management 2,040,848              2,396,169        380,892           854,302           -                      -                      -                      -                      -                  -                5,672,211                  -                      5,672,211          -                         5,672,211           

Task 2 PE 15% and 30% Design 15,902,078            16,920,367      7,566,914        11,773,887      3,020,877           -                      -                      -                      -                  -                55,184,123                43,547,156          11,636,968        -                         55,184,123         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442      7,087,287        11,047,170      3,020,877           -                      -                      -                      -                  -                43,547,156                43,547,156          -                    -                         43,547,156         

Task 2.2 Program Management 1,553,431              1,815,912        479,627           726,717           -                      -                      -                      -                      -                  -                4,575,687                  -                      4,575,687          -                         4,575,687           

Task 2.3 PMT Engineering 3,737,268              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 4,133,725              7,629,814        2,782,937        1,463,985        1,000,000           2,100,000           2,100,000           -                      -                  -                21,210,460                6,041,967            3,677,376          11,491,118             21,210,460         

Task 3.1 Regional Consultant Station Area Planning -                         321,157           215,985           94,713             -                      -                      -                      -                      -                  -                631,855                     631,855               -                    -                         631,855              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785        961                  -                  -                      -                      -                      -                      -                  -                5,410,111                  5,410,111            -                    -                         5,410,111           

Task 3.3 PMT ROW Work 74,144                   107,155           -                  -                  -                      -                      -                      -                      -                  -                181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  1,000,000           2,100,000           2,100,000           -                      -                  -                5,200,000                  -                      -                    5,200,000               5,200,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 896,261                 1,459,595        2,565,990        1,369,272        -                      -                      -                      -                      -                  -                6,291,118                  -                      -                    6,291,118               6,291,118           

Task 4 Project Administration (SWCAP) 202,405                 -                  -                  4,480               -                      11,765                -                      -                      -                  -                218,650                     -                      -                    218,650                  218,650              

Total Fresno - Bakersfield 32,189,686            39,003,859      20,078,843      21,333,241      4,985,998           2,111,765           2,100,000           -                      -                  -                121,803,391              89,107,069          20,986,554        11,709,768             121,803,391       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,679,979              5,402,800        5,953,688        4,886,674        10,354,495         8,360,813           -                      -                      -                  -                37,638,449                27,132,411          10,506,038        -                         37,638,449         

Task 1.1 Regional Consultant Project Management 256,628                 846,620           1,249,689        913,161           1,269,495           698,596              -                      -                      -                  -                5,234,189                  5,234,189            -                    -                         5,234,189           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641           379,984           233,422           438,805              600,000              -                      -                      -                  -                2,081,502                  2,081,502            -                    -                         2,081,502           

Task 1.3 Alternatives Analysis 238,257                 236,650           144,544           627,634           1,212,013           200,000              -                      -                      -                  -                2,659,098                  2,659,098            -                    -                         2,659,098           

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422        2,264,560        976,703           624,785              1,200,000           -                      -                      -                  -                9,366,574                  9,366,574            -                    -                         9,366,574           

Task 1.5 Draft and Final EIR / EIS -                         -                  10,449             -                  307,126              150,000              -                      -                      -                  -                467,576                     467,576               -                    -                         467,576              

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  3,373,471           3,950,000           -                      -                      -                  -                7,323,471                  7,323,471            -                    -                         7,323,471           

Task 1.7 Program Management 816,339                 958,468           1,904,462        2,135,754        3,128,799           1,562,217           -                      -                      -                  -                10,506,038                -                      10,506,038        -                         10,506,038         

Task 2 PE 15% and 30% Design 2,545,232              4,511,635        9,236,769        2,250,981        2,264,334           3,177,217           -                      -                      -                  -                23,986,168                11,770,993          12,215,176        -                         23,986,168         

Task 2.1 Regional Consultant PE 428,953                 2,455,665        6,838,634        434,190           313,551              1,300,000           -                      -                      -                  -                11,770,993                11,770,993          -                    -                         11,770,993         

Task 2.2 Program Management 621,372                 726,365           2,398,135        1,816,791        1,950,783           1,877,217           -                      -                      -                  -                9,390,664                  -                      9,390,664          -                         9,390,664           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 535,389                 1,466,576        1,371,338        2,354,078        933,254              562,666              -                      -                      -                  -                7,223,302                  9,133                   1,470,950          5,743,218               7,223,302           

Task 3.1 Regional Consultant Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  9,133                  -                      -                      -                      -                  -                9,133                         9,133                   -                    -                         9,133                  

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 86,550                   444,466           1,371,338        2,354,078        924,120              562,666              -                      -                      -                  -                5,743,218                  -                      -                    5,743,218               5,743,218           

Task 4 Project Administration (SWCAP) 63,369                   -                  -                  1,792               -                      22,354                -                      -                      -                  -                87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,823,970              11,381,011      16,561,796      9,493,525        13,552,083         12,123,049         -                      -                      -                  -                68,935,433                38,912,536          24,192,164        5,830,733               68,935,433         

FCP Expenditures and Forecast 
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Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,821,176              6,037,157        7,053,636        6,376,361        8,335,077           6,289,820           -                      -                      -                  -                39,913,227                30,504,485          9,408,742          -                         39,913,227         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901        1,679,340        821,107           1,136,463           1,615,104           -                      -                      -                  -                9,006,240                  9,006,240            -                    -                         9,006,240           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221           782,272           921,064           1,563,792           171,945              -                      -                      -                  -                4,371,611                  4,371,611            -                    -                         4,371,611           

Task 1.3 Alternatives Analysis 578,652                 458,204           571,183           1,901,065        1,019,348           -                      -                      -                      -                  -                4,528,452                  4,528,452            -                    -                         4,528,452           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750        1,998,160        995,329           897,992              90,703                -                      -                      -                  -                8,240,034                  8,240,034            -                    -                         8,240,034           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613             118,219           29,193             1,012,859           2,705,066           -                      -                      -                  -                3,967,393                  3,967,393            -                    -                         3,967,393           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  22,795                367,959              -                      -                      -                  -                390,754                     390,754               -                    -                         390,754              

Task 1.7 Program Management 816,339                 958,468           1,904,462        1,708,603        2,681,828           1,339,043           -                      -                      -                  -                9,408,742                  -                      9,408,742          -                         9,408,742           

Task 2 PE 15% and 30% Design 9,528,276              7,242,195        5,540,659        2,640,641        4,452,363           2,395,043           -                      -                      -                  -                31,799,177                20,494,216          11,304,960        -                         31,799,177         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225        3,142,524        1,187,207        2,780,263           786,000              -                      -                      -                  -                20,494,216                20,494,216          -                    -                         20,494,216         

Task 2.2 Program Management 621,372                 726,365           2,398,135        1,453,433        1,672,099           1,609,043           -                      -                      -                  -                8,480,448                  -                      8,480,448          -                         8,480,448           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 1,162,752              2,222,557        1,328,049        1,232,683        830,132              2,691,676           -                      -                      -                  -                9,467,848                  935,143               1,470,950          7,061,755               9,467,848           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178             45,210             8,804               82,952                53,247                -                      -                      -                  -                437,101                     437,101               -                    -                         437,101              

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  -                      498,042              -                      -                      -                  -                498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      1,000,000           -                      -                      -                  -                1,000,000                  -                      -                    1,000,000               1,000,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 540,203                 1,127,269        1,282,838        1,223,878        747,180              1,140,387           -                      -                      -                  -                6,061,755                  -                      -                    6,061,755               6,061,755           

Task 4 Project Administration (SWCAP) 136,516                 -                  -                  1,792               -                      28,236                -                      -                      -                  -                166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,648,720            15,501,910      13,922,344      10,251,477      13,617,571         11,404,774         -                      -                      -                  -                81,346,796                51,933,845          22,184,653        7,228,299               81,346,796         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,810,709              2,270,845        2,046,803        1,141,165        3,280,875           2,762,322           -                      -                      -                  -                15,312,720                12,059,725          3,252,995          -                         15,312,720         

Task 1.1 Regional Consultant Project Management 699,091                 659,762           436,369           459,146           651,121              904,829              -                      -                      -                  -                3,810,318                  3,810,318            -                    -                         3,810,318           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863           374,215           104,403           658,109              817,883              -                      -                      -                  -                2,608,406                  2,608,406            -                    -                         2,608,406           

Task 1.3 Alternatives Analysis 55,406                   118,908           473,221           92,612             481,409              -                      -                      -                      -                  -                1,221,556                  1,221,556            -                    -                         1,221,556           

Task 1.4 EIR / EIS Analysis 1,628,945              242,970           173,616           47,999             188,987              84,742                -                      -                      -                  -                2,367,257                  2,367,257            -                    -                         2,367,257           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875               195,492           -                  729,149              434,140              -                      -                      -                  -                1,598,065                  1,598,065            -                    -                         1,598,065           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                  12,997             9,854               125,129              297,555              -                      -                      -                  -                454,122                     454,122               -                    -                         454,122              

Task 1.7 Program Management 816,339                 958,468           380,892           427,151           446,971              223,174              -                      -                      -                  -                3,252,995                  -                      3,252,995          -                         3,252,995           

Task 2 PE 15% and 30% Design 4,729,453              3,757,698        867,052           1,419,201        278,683              268,174              -                      -                      -                  -                11,320,262                5,758,169            5,562,092          -                         11,320,262         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728        387,425           1,055,843        -                      -                      -                      -                      -                  -                5,758,169                  5,758,169            -                    -                         5,758,169           

Task 2.2 Program Management 621,372                 726,365           479,627           363,358           278,683              268,174              -                      -                      -                  -                2,737,580                  -                      2,737,580          -                         2,737,580           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 854,527                 1,297,998        534,728           1,346,741        6,154,479           38,723,699         37,500,000         -                      -                  -                86,412,173                1,424,892            1,470,950          83,516,331             86,412,173         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086             214,459           135,507           201,499              239,124              -                      -                      -                  -                886,187                     886,187               -                    -                         886,187              

Task 3.2 Regional Consultant ROW Work 139,933                 -                  -                  -                  257,329              141,443              -                      -                      -                  -                538,705                     538,705               -                    -                         538,705              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 So Cal Investments -                         -                  -                  -                  5,000,000           37,500,000         37,500,000         -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 249,242                 196,801           320,270           1,211,234        695,652              843,132              -                      -                      -                  -                3,516,331                  -                      -                    3,516,331               3,516,331           

Task 4 Project Administration (SWCAP) 30,791                   -                  -                  1,792               -                      5,883                  -                      -                      -                  -                38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,425,480              7,326,541        3,448,583        3,908,900        9,714,037           41,760,078         37,500,000         -                      -                  -                113,083,619              19,242,786          10,286,037        83,554,796             113,083,619       

FCP Expenditures and Forecast 
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total

Task 5 D-B Program Management -                         -                  31,136,331      45,926,766      60,109,911         89,407,864         98,305,678         83,415,939         4,142,159        -                412,444,647              -                      261,894,342      150,550,305           412,444,647       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                  30,657,544      39,857,425      46,620,208         46,577,055         47,371,588         41,091,461         -                  -                252,175,281              -                      251,939,092      -                         251,939,092       

Task 5.1.2 Network Integration (Task 15) -                         -                  423,039           1,356,016        1,799,676           1,543,599           2,399,853           2,433,067           -                  -                9,955,250                  -                      9,955,250          -                         9,955,250           

Task 5.2 Program Construction Management

Task 5.2.1 Program Construction Management 1 -                         -                  55,748             4,713,325        7,968,193           9,334,856           9,334,856           3,493,023           -                  -                34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.2.2 Program Construction Management 2-3 -                         -                  -                  -                  3,721,834           19,938,397         23,926,076         21,932,237         2,326,146        -                71,844,690                -                      -                    71,844,690             71,844,690         

Task 5.2.3 Program Construction Management 4 -                         -                  -                  -                  -                      7,823,366           7,823,366           7,171,419           760,605           -                23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.2.4 Program Construction Management 5 -                         -                  -                  -                  -                      4,190,591           7,449,940           7,294,732           1,055,408        -                19,990,671                -                      -                    19,990,671             19,990,671         

Task 6 Real Property Acquisition -                         -                  16,679,306      87,109,997      257,632,408       343,418,246       96,915,990         1,920,687           -                  -                803,676,634              28,203,272          -                    775,473,362           803,676,634       

Task 6.1 Real Property - Preliminary R.O.W. -                         -                  10,898,056      9,374,743        7,930,474           -                      -                      -                      -                  -                28,203,272                28,203,272          -                    -                         28,203,272         

Task 6.2 Real Property - Regular R.O.W. -                         -                  781,250           77,735,254      249,701,935       343,418,246       96,915,990         1,920,687           -                  -                770,473,362              -                      -                    770,473,362           770,473,362       

Task 6.2.1 CP1 ROW Acquisition, Services & Relocation -                         -                  781,250           77,735,254      179,501,607       50,642,261         -                      -                      -                  -                308,660,373              -                      -                    308,660,373           308,660,373       

Task 6.2.2 CP2-3 ROW Acquisition, Services & Relocation -                         -                  -                  -                  70,200,328         193,258,053       28,096,810         -                      -                  -                291,555,191              -                      -                    291,555,191           291,555,191       

Task 6.2.3 CP4 ROW Acquisition, Services & Relocation -                         -                  -                  -                  -                      99,517,931         68,819,180         1,920,687           -                  -                170,257,798              -                      -                    170,257,798           170,257,798       

Task 6.3 Real Property -Environmental Mitigation -                         -                  5,000,000        -                  -                      -                      -                      -                      -                  -                5,000,000                  -                      -                    5,000,000               5,000,000           

Task 7 Early Work Program - N/A -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                  -                  84,848,037      352,333,212       1,655,470,186    1,176,776,279    556,893,290       66,525,521      -                3,892,846,524           -                      -                    3,892,846,525        3,892,846,525    

Task 8.1 SR-99 -                         -                  -                  14,900,000      30,250,000         71,312,500         76,781,250         32,656,250         -                  -                225,900,000              -                      -                    225,900,000           225,900,000       

-                      -                    -                         -                     

Task 8.2 CP1 -                         -                  -                  69,948,037      285,389,468       405,261,133       375,759,127       157,130,234       -                  -                1,293,487,999           -                      -                    1,293,488,000        1,293,488,000    

Task 8.2.1 D-B CP1 -                         -                  -                  67,367,382      246,510,843       366,938,261       277,236,679       71,762,443         -                  -                1,029,815,608           -                      -                    1,029,815,608        1,029,815,608    

Task 8.2.2 CP1 Contingency -                         -                  -                  80,655             5,969,534           777,418              60,976,993         85,367,791         -                  -                153,172,392              -                      -                    153,172,392           153,172,392       

Task 8.2.3 Third Parties CP1 -                         -                  -                  2,500,000        32,909,091         37,545,455         37,545,455         -                      -                  -                110,500,000              -                      -                    110,500,000           110,500,000       

Task 8.3 CP2-3 -                         -                  -                  -                  36,693,744         943,349,741       417,709,431       115,021,438       21,793,536      -                1,534,567,890           -                      -                    1,534,567,890        1,534,567,890    

Task 8.3.1 D-B CP2-3 -                         -                  -                  -                  36,693,744         826,978,417       377,890,800       104,056,887       19,716,042      -                1,365,335,890           -                      -                    1,365,335,890        1,365,335,890    

Task 8.3.2 CP2-3 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         TBD

Task 8.3.2.1 CP2-3 Hazardous Waste Variable -                         -                  -                  -                  -                      29,232,000         -                      -                      -                  -                29,232,000                -                      -                    29,232,000             29,232,000         

Task 8.3.3 Third Parties / Support Costs CP2-3 -                         -                  -                  -                  -                      87,139,324         39,818,631         10,964,551         2,077,494        -                140,000,000              -                      -                    140,000,000           140,000,000       

Task 8.4 CP4 -                         -                  -                  -                  -                      185,553,294       121,935,022       75,185,231         10,121,089      -                392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.1 D-B CP4 -                         -                  -                  -                  -                      185,553,294       121,935,022       75,185,231         10,121,089      -                392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.2 CP4 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.4.3 Third Parties / Support Costs CP4 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.5 CP5 -                         -                  -                  -                  -                      49,993,517         184,591,448       176,900,138       34,610,897      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.1 D-B CP5 -                         -                  -                  -                  -                      49,993,517         184,591,448       176,900,138       34,610,897      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.2 CP5 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.5.3 Third Parties / Support Costs CP5 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

-                  -                      -                      -                      -                      -                  -                

Task 9 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         108,023,253       -                  -                154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         -                      -                  -                46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                  -                  -                  -                      -                      -                      108,023,253       -                  -                108,023,253              -                      -                    108,023,253           108,023,253       

-                      -                      -                      -                  -                

Task 10 Unallocated Contingency -                         -                  -                  -                  -                      -                      306,432,567       102,041,152       51,020,576      -                459,494,295              -                      -                    459,494,295           459,494,295       

Task 10.1 Unallocated Contingency -                         -                  -                  -                  -                      -                      306,432,567       102,041,152       51,020,576      -                459,494,295              -                      -                    459,494,295           459,494,295       

Construction Subtotal -                         -                  47,815,637      217,884,800    670,075,532       2,099,863,072    1,713,130,845    852,294,320       121,688,256    -                5,722,752,462           28,203,272          261,894,342      5,432,654,849        5,722,752,462    

Total 131,037,215          125,614,718    130,632,494    281,087,365    733,261,532       2,186,764,857    1,774,930,174    861,735,851       121,688,256    -                6,346,752,462           368,095,755        409,407,863      5,569,248,844        6,346,752,462    

 FCP Expenditures and Forecast 
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      Cost Summary Table 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     131,082,794$                 114,823,455$          -$                      245,906,248$          

Task 2:Preliminary Engineering -$                     113,770,174$                 99,658,269$            -$                      213,428,443$          

Task 3:Other Related Work Need -$                     76,343,971$                   35,425,815$            52,100,000$          163,869,786$          

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                  

 $                       -    $             321,620,999  $      250,279,000  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 185,517,654$                 188,912,203$          -$                      412,444,647$          

Task 6: Real Property Acquisition  $          8,984,784 426,583,489$                 368,108,361$          -$                      803,676,634$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      490,970,234 1,618,834,089$              1,783,042,201$       -$                      3,892,846,523$       

Task 9:  Project Reserves  $      108,023,253 -$                                $            46,267,109 -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      282,626,940 -$                               176,867,357$          -$                      459,494,297$          

 $   928,620,000  $          2,230,935,232  $   2,563,197,230  $                        -    $      5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,231  $      52,100,000  $      6,346,752,462 

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

Task Description State Local Total

 

 

 

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     78,633,563$                68,879,958$                -$                     147,513,521$             

Resource Agencies/Legal Costs Phase 1 -$                     23,880,276$                20,918,198$                -$                     44,798,474$               

San Francisco - San Jose -$                     18,886,666$                16,543,989$                -$                     35,430,655$               

San Jose – Merced -$                     31,494,818$                27,588,242$                -$                     59,083,060$               

Merced - Fresno -$                     24,618,062$                21,564,470$                -$                     46,182,532$               

Fresno – Bakersfield -$                     47,499,418$                41,607,652$                -$                     89,107,069$               

Bakersfield – Palmdale -$                     20,742,718$                18,169,818$                -$                     38,912,536$               

Palmdale - Los Angeles -$                     27,683,857$                24,249,987$                -$                     51,933,845$               

Los Angeles - Anaheim -$                     10,257,560$                8,985,226$                  -$                     19,242,786$               

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                     371,461$                     -$                     795,522$                     

Station Area Planning -$                     5,500,000$                  1,400,000$                  4,100,000$          11,000,000$               

Southern CA Improvements -$                     32,000,000$                -$                            48,000,000$        80,000,000$               

-$                    321,620,999$          250,279,000$          52,100,000$     624,000,000$             

PHASE 1 PE/NEPA/PLANNING

PE/NEPA

SUBTOTAL   
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EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 246,523$             245,906$          51,291$       51,532$    39,465$    30,639$    34,583$       25,412$         7,610$           5,376$           -$           -$           -$           -$           245,906$              

Task 2 A PE 15% and 30% Design 212,480                213,428             67,963         51,020       34,492       24,643       16,085          10,557           4,602             4,065             -             -             -             -             213,428$              

Task 3 A Other Related Work 164,202                163,870             11,124         23,063       8,860         7,903         12,518          50,815           49,588           -                  -             -             -             -             163,870$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     660               -             -             18               -                118                 -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 420,394                412,445             -                -             31,136       45,927       60,110          89,408           98,306           83,416           4,142         -             -             -             412,445$              

Task 6 B Real Property Acquisition 812,423                803,677             -                -             16,679       87,110       257,632       343,418         96,916           1,921             -             -             -             -             803,677$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 4,123,059            3,892,847         -                -             -             84,848       352,333       1,655,470     1,176,776     556,893         66,526       -             -             -             3,892,847$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                11,567           34,700           108,023         -             -             -             -             154,290$              

Task 10 B Unallocated Contingency 212,586                459,494             -                -             -             -             -                -                  306,433         102,041         51,021       -             -             -             459,494$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 624,000$             624,000$          131,037$    125,615$  82,817$    63,203$    63,186$       86,902$         61,799$         9,442$           -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,722,752$       -$             -$           47,816$    217,885$  670,076$     2,099,863$   1,713,131$   852,294$      121,688$  -$           -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       131,037$    125,615$  130,632$  281,087$  733,262$     2,186,765$   1,774,930$   861,736$      121,688$  -$           -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget

 Annual Expenditures by FRA Task 
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  Annual Expenditure Plan by Environmental/Construction 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       492,963$       367,348$       284,531$       221,329$       158,143$       71,241$         9,442$           (0)$                  (0)$                  (0)$                  (0)$                  624,000$       

Environmental Use 131,037         125,615         82,817           63,203           63,186           86,902           61,799           9,442              -                  -                  -                  -                  624,000         

Environmental Balance 492,963$       367,348$       284,531$       221,329$       158,143$       71,241$         9,442$           (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,674,937$   5,457,052$   4,786,976$   2,687,113$   973,983$       121,688$       (0)$                  (0)$                  (0)$                  5,722,752$   

Construction Use -                  -                  47,816           217,885         670,076         2,099,863     1,713,131     852,294         121,688         -                  -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,674,937$   5,457,052$   4,786,976$   2,687,113$   973,983$       121,688$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Balance 6,215,715$   6,090,101$   5,959,468$   5,678,381$   4,945,119$   2,758,354$   983,424$       121,688$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Total Sources 6,346,752$   6,215,715$   6,090,101$   5,959,468$   5,678,381$   4,945,119$   2,758,354$   983,424$       121,688$       (0)$                  (0)$                  (0)$                  6,346,752$   

Total Uses 131,037         125,615         130,632         281,087         733,262         2,186,765     1,774,930     861,736         121,688         -                  -                  -                  6,346,752     

Balance 6,215,715$   6,090,101$   5,959,468$   5,678,381$   4,945,119$   2,758,354$   983,424$       121,688$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 321,621$            256,102$                   193,295$                  110,478$            47,276$              44,776$              17,500$              (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       321,621$         

FY10 -                        -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 250,279               184,760                      121,953                    121,953              121,953              64,640                 29,377                 9,442                   0                           0                           0                           -                       250,279           

Local 52,100                 52,100                        52,100                       52,100                 52,100                 48,727                 24,364                 0                           0                           0                           0                           0                           52,100              

Environmental Subtotal 624,000$            492,963$                   367,348$                  284,531$            221,329$            158,143$            71,241$              9,442$                 (0) (0) (0) (0) 624,000$         

ARRA 2,230,935$         2,230,935$                2,230,935$              2,183,120$        1,965,235$        1,486,573$        25,783$              -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 928,620               928,620                      928,620                    928,620              928,620              928,620              890,444              761,021              105,129              -                       -                       -                       928,620           

State 2,563,197           2,563,197                  2,563,197                 2,563,197           2,563,197           2,371,783           1,770,886           212,962              16,559                 -                       -                       -                       2,563,197        

Local -                        -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$         5,722,752$                5,722,752$              5,674,937$        5,457,052$        4,786,976$        2,687,113$        973,983$            121,688$            -$                     -$                     -$                     5,722,752$     

Uses:
ARRA 65,519$               62,807$                      82,817$                    63,203$              2,500$                 27,276$              17,500$              -$                     -$                     -$                     -$                     -$                     321,621$         

FY10 -                        -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 65,519                 62,807                        -                             -                       57,313                 35,263                 19,936                 9,442                   -                       -                       -                       -                       250,279           

Local -                        -                               -                             -                       3,373                   24,364                 24,364                 -                       -                       -                       -                       -                       52,100              

Environmental Subtotal 131,037$            125,615$                   82,817$                    63,203$              63,186$              86,902$              61,799$              9,442$                 -$                     -$                     -$                     -$                     624,000$         

ARRA -$                     -$                            47,816$                    217,885$            478,662$            1,460,790$        25,783$              -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 -                        -                               -                             -                       -                       38,176                 129,424              655,891              105,129              -                       -                       -                       928,620           

State -                        -                               -                             -                       191,414              600,897              1,557,924           196,403              16,559                 -                       -                       -                       2,563,197        

Local -                        -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal -$                     -$                            47,816$                    217,885$            670,076$            2,099,863$        1,713,131$        852,294$            121,688$            -$                     -$                     -$                     5,722,752$     

Balance:
ARRA 256,102$            193,295$                   110,478$                  47,276$              44,776$              17,500$              (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                    

FY10 -                        -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 184,760               121,953                      121,953                    121,953              64,640                 29,377                 9,442                   0                           0                           0                           0                           -                       0                        

Local 52,100                 52,100                        52,100                       52,100                 48,727                 24,364                 -                       0                           0                           0                           0                           0                           -                    

Environmental Subtotal 492,963$            367,348$                   284,531$                  221,329$            158,143$            71,241$              9,442$                 (0)                          (0)$                       (0)$                       (0)$                       (0)$                       0$                      

ARRA 2,230,935$         2,230,935$                2,183,119$              1,965,235$        1,486,573$        25,783$              (0)$                       -$                     -$                     -$                     -$                     -$                     0$                      

FY10 928,620               928,620                      928,620                    928,620              928,620              890,444              761,020              105,130              (0)                          -                       -                       -                       0                        

State 2,563,197           2,563,197                  2,563,197                 2,563,197           2,371,783           1,770,886           212,962              16,559                 (0)                          -                       -                       -                       (0)                       

Local -                        -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$         5,722,752$                5,674,936$              5,457,052$        4,786,976$        2,687,113$        973,982$            121,689$            (0)$                       -$                     -$                     -$                     (0)$                    

Balance 6,215,715$         6,090,100$                5,959,468$              5,678,381$        4,945,119$        2,758,354$        983,424$            121,689$            (0)$                       (0)$                       (0)$                       (0)$                       (0)$                    

Total Sources 6,346,752$         6,215,715$                6,090,100$              5,959,468$        5,678,381$        4,945,119$        2,758,354$        983,425$            121,688$            (0)$                       (0)$                       (0)$                       6,346,752$     

Total Uses 131,037               125,615                      130,632                    281,087              733,262              2,186,765           1,774,930           861,736              121,688              -                       -                       -                       6,346,752        

Balance 6,215,715$         6,090,100$                5,959,468$              5,678,381$        4,945,119$        2,758,354$        983,424$            121,689$            (0)$                       (0)$                       (0)$                       (0)$                       (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 

 Annual Expenditure Plan by Funding Source 
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FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,888$       312,783$       306,265$       300,623$       295,023$       289,103$       282,849$       276,443$       269,613$       263,648$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,546         241,441         234,923         229,281         223,681         217,761         211,507         205,101         198,271         192,306         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,534$       606,324$       593,289$       582,003$       570,803$       558,964$       546,456$       533,644$       519,983$       508,054$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,733$           6,105$           6,518$           5,643$           5,600$           5,920$           6,254$           6,406$           6,830$           5,965$           7,546$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,733              6,105              6,518              5,643              5,600              5,920              6,254              6,406              6,830              5,965              7,546              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,466$           12,210$         13,035$         11,286$         11,200$         11,839$         12,508$         12,812$         13,661$         11,929$         15,091$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,888$       312,783$       306,265$       300,623$       295,023$       289,103$       282,849$       276,443$       269,613$       263,648$       256,102$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,546         241,441         234,923         229,281         223,681         217,761         211,507         205,101         198,271         192,306         184,760         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,534$       606,324$       593,289$       582,003$       570,803$       558,964$       546,456$       533,644$       519,983$       508,054$       492,963$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,287$   6,329,077$   6,316,041$   6,304,756$   6,293,556$   6,281,717$   6,269,209$   6,256,396$   6,242,736$   6,230,806$   6,215,715$   

Total Sources 6,346,752$   6,346,752$   6,341,287$   6,329,077$   6,316,041$   6,304,756$   6,293,556$   6,281,717$   6,269,209$   6,256,396$   6,242,736$   6,230,806$   

Total Uses -                  5,466              12,210           13,035           11,286           11,200           11,839           12,508           12,812           13,661           11,929           15,091           

Balance 6,346,752$   6,341,287$   6,329,077$   6,316,041$   6,304,756$   6,293,556$   6,281,717$   6,269,209$   6,256,396$   6,242,736$   6,230,806$   6,215,715$   

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 11/12

Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 256,102$     251,493$     245,999$     241,042$     236,368$     232,181$     227,346$     222,550$     217,363$     211,494$     205,949$     200,457$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 184,760       180,151       174,657       169,700       165,026       160,839       156,004       151,208       146,021       140,152       134,607       129,115       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 492,963$     483,743$     472,757$     462,842$     453,495$     445,120$     435,450$     425,859$     415,484$     403,746$     392,656$     381,672$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,610$          5,493$          4,957$          4,674$          4,187$          4,835$          4,796$          5,188$          5,869$          5,545$          5,492$          7,162$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 4,610            5,493            4,957            4,674            4,187            4,835            4,796            5,188            5,869            5,545            5,492            7,162            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 9,219$          10,987$       9,915$          9,347$          8,375$          9,670$          9,591$          10,375$       11,737$       11,090$       10,984$       14,324$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 251,493$     245,999$     241,042$     236,368$     232,181$     227,346$     222,550$     217,363$     211,494$     205,949$     200,457$     193,295$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 180,151       174,657       169,700       165,026       160,839       156,004       151,208       146,021       140,152       134,607       129,115       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 483,743$     472,757$     462,842$     453,495$     445,120$     435,450$     425,859$     415,484$     403,746$     392,656$     381,672$     367,348$     

-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,206,496$ 6,195,509$ 6,185,594$ 6,176,247$ 6,167,872$ 6,158,202$ 6,148,611$ 6,138,236$ 6,126,499$ 6,115,408$ 6,104,424$ 6,090,101$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,215,715$ 6,206,496$ 6,195,509$ 6,185,594$ 6,176,247$ 6,167,872$ 6,158,202$ 6,148,611$ 6,138,236$ 6,126,499$ 6,115,408$ 6,104,424$ 

Total Uses 9,219            10,987          9,915            9,347            8,375            9,670            9,591            10,375          11,737          11,090          10,984          14,324          

Balance 6,206,496$ 6,195,509$ 6,185,594$ 6,176,247$ 6,167,872$ 6,158,202$ 6,148,611$ 6,138,236$ 6,126,499$ 6,115,408$ 6,104,424$ 6,090,101$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,295$     187,118$     179,887$    172,746$    165,179$    158,636$    152,711$    146,438$    140,050$    132,455$    125,861$    118,489$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 367,348$     361,171$     353,940$    346,799$    339,232$    332,689$    326,764$    320,491$    314,103$    306,508$    299,914$    292,542$    
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,230,935$ 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Uses: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 6,178$          7,231$          7,141$         7,566$         6,543$         5,925$         6,273$         6,388$         7,595$         6,594$         7,372$         8,010$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 6,178$          7,231$          7,141$         7,566$         6,543$         5,925$         6,273$         6,388$         7,595$         6,594$         7,372$         8,010$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Balance: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 187,118$     179,887$     172,746$    165,179$    158,636$    152,711$    146,438$    140,050$    132,455$    125,861$    118,489$    110,478$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 361,171$     353,940$     346,799$    339,232$    332,689$    326,764$    320,491$    314,103$    306,508$    299,914$    292,542$    284,531$    

-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 2,183,120$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 5,674,937$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,081,518$ 6,071,059$ 6,060,940$ 6,049,865$ 6,040,121$ 6,030,854$ 6,021,160$ 6,011,221$ 6,000,004$ 5,989,261$ 5,972,437$ 5,959,468$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,090,101$ 6,081,518$ 6,071,059$ 6,060,940$ 6,049,865$ 6,040,121$ 6,030,854$ 6,021,160$ 6,011,221$ 6,000,004$ 5,989,261$ 5,972,437$ 

Total Uses 8,582            10,459          10,119         11,075         9,745           9,267           9,695           9,938           11,217         10,743         16,825         12,969         

Balance 6,081,518$ 6,071,059$ 6,060,940$ 6,049,865$ 6,040,121$ 6,030,854$ 6,021,160$ 6,011,221$ 6,000,004$ 5,989,261$ 5,972,437$ 5,959,468$ 

Notes: Please refer to the notes on page 2

($ 000's) 
 Monthly Expenditure Plan by Funding Source 
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,478$     105,327$     99,234$       93,481$       87,258$       81,698$       77,050$       72,131$       67,631$       62,789$       58,010$       52,594$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 284,531$     279,380$     273,287$     267,534$     261,311$     255,751$     251,103$     246,184$     241,684$     236,842$     232,063$     226,647$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,183,120$ 2,178,926$ 2,145,202$ 2,131,435$ 2,117,654$ 2,102,892$ 2,090,464$ 2,077,842$ 2,062,684$ 2,038,481$ 2,002,701$ 1,991,313$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,674,937$ 5,670,743$ 5,637,020$ 5,623,253$ 5,609,471$ 5,594,709$ 5,582,281$ 5,569,659$ 5,554,502$ 5,530,298$ 5,494,518$ 5,483,130$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 5,151$          6,094$          5,753$          6,223$          5,560$          4,648$          4,919$          4,501$          4,841$          4,780$          5,416$          5,318$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 5,151$          6,094$          5,753$          6,223$          5,560$          4,648$          4,919$          4,501$          4,841$          4,780$          5,416$          5,318$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,194$          33,724$       13,767$       13,781$       14,762$       12,429$       12,621$       15,158$       24,203$       35,780$       11,388$       26,078$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,194$          33,724$       13,767$       13,781$       14,762$       12,429$       12,621$       15,158$       24,203$       35,780$       11,388$       26,078$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 105,327$     99,234$       93,481$       87,258$       81,698$       77,050$       72,131$       67,631$       62,789$       58,010$       52,594$       47,276$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 279,380$     273,287$     267,534$     261,311$     255,751$     251,103$     246,184$     241,684$     236,842$     232,063$     226,647$     221,329$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,178,926$ 2,145,202$ 2,131,435$ 2,117,654$ 2,102,892$ 2,090,464$ 2,077,842$ 2,062,684$ 2,038,481$ 2,002,701$ 1,991,313$ 1,965,235$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,670,743$ 5,637,020$ 5,623,253$ 5,609,471$ 5,594,709$ 5,582,281$ 5,569,659$ 5,554,502$ 5,530,298$ 5,494,518$ 5,483,130$ 5,457,052$ 

Balance 5,950,124$ 5,910,306$ 5,890,787$ 5,870,782$ 5,850,461$ 5,833,384$ 5,815,844$ 5,796,185$ 5,767,141$ 5,726,581$ 5,709,777$ 5,678,381$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,959,468$ 5,950,124$ 5,910,306$ 5,890,787$ 5,870,782$ 5,850,461$ 5,833,384$ 5,815,844$ 5,796,185$ 5,767,141$ 5,726,581$ 5,709,777$ 

Total Uses 9,344            39,817          19,520          20,004          20,322          17,077          17,540          19,659          29,045          40,560          16,804          31,396          

Balance 5,950,124$ 5,910,306$ 5,890,787$ 5,870,782$ 5,850,461$ 5,833,384$ 5,815,844$ 5,796,185$ 5,767,141$ 5,726,581$ 5,709,777$ 5,678,381$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 14/15

Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       46,859$       46,442$       46,026$       45,609$       45,192$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       118,394       114,166       110,433       106,240       102,684       99,254          93,388          87,911          82,044          76,178          70,506          

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          51,538          50,976          50,414          49,852          49,289          

Environmental Subtotal 221,329$     217,769$     213,542$     209,809$     205,616$     202,059$     198,630$     191,785$     185,329$     178,484$     171,638$     164,988$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,965,235$ 1,964,613$ 1,964,559$ 1,964,541$ 1,964,541$ 1,964,536$ 1,964,536$ 1,894,635$ 1,817,644$ 1,748,721$ 1,664,946$ 1,584,277$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,542,829    2,524,905    2,509,169    2,488,884    2,464,968    2,410,502    2,399,368    2,390,234    2,383,100    2,378,466    2,374,831    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,457,052$ 5,436,062$ 5,418,084$ 5,402,330$ 5,382,046$ 5,358,124$ 5,303,658$ 5,222,623$ 5,136,498$ 5,060,441$ 4,972,032$ 4,887,728$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              417$             417$             417$             417$             417$             417$             

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 3,559            4,227            3,733            4,193            3,557            3,429            5,866            5,477            5,866            5,866            5,672            5,866            

Local -                -                -                -                -                -                562                562                562                562                562                562                

Environmental Subtotal 3,559$          4,227$          3,733$          4,193$          3,557$          3,429$          6,845$          6,456$          6,845$          6,845$          6,651$          6,845$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 622$             54$                18$                0$                  5$                  0$                  69,901$       76,990$       68,923$       83,775$       80,669$       97,704$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 20,368          17,924          15,736          20,285          23,917          54,465          11,134          9,134            7,134            4,634            3,634            3,048            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,990$       17,978$       15,754$       20,285$       23,922$       54,465$       81,035$       86,125$       76,057$       88,409$       84,303$       100,752$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       46,859$       46,442$       46,026$       45,609$       45,192$       44,776$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 118,394       114,166       110,433       106,240       102,684       99,254          93,388          87,911          82,044          76,178          70,506          64,640          

Local 52,100          52,100          52,100          52,100          52,100          52,100          51,538          50,976          50,414          49,852          49,289          48,727          

Environmental Subtotal 217,769$     213,542$     209,809$     205,616$     202,059$     198,630$     191,785$     185,329$     178,484$     171,638$     164,988$     158,143$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,964,613$ 1,964,559$ 1,964,541$ 1,964,541$ 1,964,536$ 1,964,536$ 1,894,635$ 1,817,644$ 1,748,721$ 1,664,946$ 1,584,277$ 1,486,573$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,542,829    2,524,905    2,509,169    2,488,884    2,464,968    2,410,502    2,399,368    2,390,234    2,383,100    2,378,466    2,374,831    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,436,062$ 5,418,084$ 5,402,330$ 5,382,046$ 5,358,124$ 5,303,658$ 5,222,623$ 5,136,498$ 5,060,441$ 4,972,032$ 4,887,728$ 4,786,976$ 

Balance 5,653,832$ 5,631,626$ 5,612,139$ 5,587,661$ 5,560,183$ 5,502,288$ 5,414,408$ 5,321,827$ 5,238,924$ 5,143,670$ 5,052,716$ 4,945,119$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,678,381$ 5,653,832$ 5,631,626$ 5,612,139$ 5,587,661$ 5,560,183$ 5,502,288$ 5,414,408$ 5,321,827$ 5,238,924$ 5,143,670$ 5,052,716$ 

Total Uses 24,549          22,205          19,487          24,478          27,478          57,895          87,881          92,581          82,903          95,254          90,954          107,597       

Balance 5,653,832$ 5,631,626$ 5,612,139$ 5,587,661$ 5,560,183$ 5,502,288$ 5,414,408$ 5,321,827$ 5,238,924$ 5,143,670$ 5,052,716$ 4,945,119$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 15/16

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 44,776$       41,392$       38,137$       34,818$       31,499$       28,244$       26,250$       24,792$       23,333$       21,875$       20,417$       18,958$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 64,640          62,661          60,812          58,898          56,984          55,135          51,767          48,122          44,476          40,572          36,927          33,152          

Local 48,727          46,697          44,667          42,636          40,606          38,576          36,545          34,515          32,485          30,455          28,424          26,394          

Environmental Subtotal 158,143$     150,750$     143,616$     136,353$     129,089$     121,955$     114,563$     107,428$     100,294$     92,902$       85,768$       78,504$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,486,573$ 1,263,317$ 1,086,180$ 936,309$     766,506$     598,790$     493,887$     411,212$     332,367$     255,996$     180,455$     103,293$     

FY10 928,620       926,992       925,644       924,333       923,082       921,777       920,474       919,317       918,213       917,144       902,036       894,320       

State 2,371,783    2,364,109    2,350,053    2,313,897    2,306,211    2,288,881    2,208,960    2,127,442    2,049,701    1,974,399    1,913,967    1,844,520    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,786,976$ 4,554,418$ 4,361,878$ 4,174,539$ 3,995,799$ 3,809,448$ 3,623,322$ 3,457,972$ 3,300,282$ 3,147,539$ 2,996,458$ 2,842,133$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 3,384$          3,255$          3,319$          3,319$          3,255$          1,994$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,978            1,849            1,914            1,914            1,849            3,368            3,646            3,646            3,904            3,646            3,775            3,775            

Local 2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            

Environmental Subtotal 7,393$          7,134$          7,263$          7,263$          7,134$          7,393$          7,134$          7,134$          7,393$          7,134$          7,263$          7,263$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 223,256$     177,137$     149,871$     169,803$     167,716$     104,903$     82,675$       78,845$       76,371$       75,540$       77,162$       77,510$       

FY10 1,628            1,348            1,311            1,251            1,304            1,303            1,157            1,104            1,069            15,108          7,716            3,875            

State 7,674            14,055          36,156          7,686            17,331          79,921          81,517          77,741          75,302          60,432          69,446          73,634          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 232,559$     192,540$     187,339$     178,740$     186,351$     186,126$     165,350$     157,690$     152,743$     151,081$     154,325$     155,020$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 41,392$       38,137$       34,818$       31,499$       28,244$       26,250$       24,792$       23,333$       21,875$       20,417$       18,958$       17,500$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 62,661          60,812          58,898          56,984          55,135          51,767          48,122          44,476          40,572          36,927          33,152          29,377          

Local 46,697          44,667          42,636          40,606          38,576          36,545          34,515          32,485          30,455          28,424          26,394          24,364          

Environmental Subtotal 150,750$     143,616$     136,353$     129,089$     121,955$     114,563$     107,428$     100,294$     92,902$       85,768$       78,504$       71,241$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,263,317$ 1,086,180$ 936,309$     766,506$     598,790$     493,887$     411,212$     332,367$     255,996$     180,455$     103,293$     25,783$       

FY10 926,992       925,644       924,333       923,082       921,777       920,474       919,317       918,213       917,144       902,036       894,320       890,444       

State 2,364,109    2,350,053    2,313,897    2,306,211    2,288,881    2,208,960    2,127,442    2,049,701    1,974,399    1,913,967    1,844,520    1,770,886    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,554,418$ 4,361,878$ 4,174,539$ 3,995,799$ 3,809,448$ 3,623,322$ 3,457,972$ 3,300,282$ 3,147,539$ 2,996,458$ 2,842,133$ 2,687,113$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 4,705,168$ 4,505,494$ 4,310,892$ 4,124,888$ 3,931,403$ 3,737,884$ 3,565,400$ 3,400,576$ 3,240,440$ 3,082,226$ 2,920,637$ 2,758,354$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 4,945,119$ 4,705,168$ 4,505,494$ 4,310,892$ 4,124,888$ 3,931,403$ 3,737,884$ 3,565,400$ 3,400,576$ 3,240,440$ 3,082,226$ 2,920,637$ 

Total Uses 239,951       199,674       194,602       186,004       193,485       193,519       172,484       164,824       160,136       158,215       161,588       162,283       

Balance 4,705,168$ 4,505,494$ 4,310,892$ 4,124,888$ 3,931,403$ 3,737,884$ 3,565,400$ 3,400,576$ 3,240,440$ 3,082,226$ 2,920,637$ 2,758,354$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 16/17

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 17,500$       16,042$       14,583$       13,125$       11,667$       10,208$       8,750$          7,292$          5,833$          4,375$          2,917$          1,458$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 29,377          27,745          26,035          24,364          22,732          21,061          19,390          17,719          16,126          14,416          12,823          11,113          

Local 24,364          22,333          20,303          18,273          16,242          14,212          12,182          10,152          8,121            6,091            4,061            2,030            

Environmental Subtotal 71,241$       66,120$       60,921$       55,762$       50,641$       45,481$       40,322$       35,162$       30,081$       24,882$       19,800$       14,601$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 25,783$       0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 890,444       862,932       861,598       860,324       859,109       857,920       857,042       856,190       855,336       854,506       853,753       791,445       

State 1,770,886    1,627,666    1,438,408    1,257,766    1,085,405    916,643       792,146       671,280       550,132       432,358       325,491       283,952       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,687,113$ 2,490,598$ 2,300,006$ 2,118,090$ 1,944,515$ 1,774,563$ 1,649,188$ 1,527,470$ 1,405,468$ 1,286,864$ 1,179,243$ 1,075,397$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          1,458$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,632            1,710            1,671            1,632            1,671            1,671            1,671            1,592            1,710            1,592            1,710            1,671            

Local 2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            2,030            

Environmental Subtotal 5,120$          5,199$          5,160$          5,120$          5,160$          5,160$          5,160$          5,081$          5,199$          5,081$          5,199$          5,160$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 25,783$       -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 27,512          1,334            1,273            1,215            1,190            878                852                854                830                753                62,307          30,424          

State 143,220       189,258       180,642       172,361       168,762       124,497       120,867       121,147       117,774       106,868       41,538          70,990          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 196,515$     190,592$     181,916$     173,576$     169,952$     125,374$     121,719$     122,001$     118,604$     107,621$     103,846$     101,415$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 16,042$       14,583$       13,125$       11,667$       10,208$       8,750$          7,292$          5,833$          4,375$          2,917$          1,458$          (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 27,745          26,035          24,364          22,732          21,061          19,390          17,719          16,126          14,416          12,823          11,113          9,442            

Local 22,333          20,303          18,273          16,242          14,212          12,182          10,152          8,121            6,091            4,061            2,030            0                    

Environmental Subtotal 66,120$       60,921$       55,762$       50,641$       45,481$       40,322$       35,162$       30,081$       24,882$       19,800$       14,601$       9,442$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 862,932       861,598       860,324       859,109       857,920       857,042       856,190       855,336       854,506       853,753       791,445       761,021       

State 1,627,666    1,438,408    1,257,766    1,085,405    916,643       792,146       671,280       550,132       432,358       325,491       283,952       212,962       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,490,598$ 2,300,006$ 2,118,090$ 1,944,515$ 1,774,563$ 1,649,188$ 1,527,470$ 1,405,468$ 1,286,864$ 1,179,243$ 1,075,397$ 973,983$     

0 0 0 0 0 0 0 0 0 0 0 0

Balance 2,556,719$ 2,360,928$ 2,173,852$ 1,995,156$ 1,820,044$ 1,689,510$ 1,562,631$ 1,435,549$ 1,311,746$ 1,199,043$ 1,089,999$ 983,424$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 2,758,354$ 2,556,719$ 2,360,928$ 2,173,852$ 1,995,156$ 1,820,044$ 1,689,510$ 1,562,631$ 1,435,549$ 1,311,746$ 1,199,043$ 1,089,999$ 

Total Uses 201,636       195,791       187,076       178,696       175,112       130,534       126,878       127,083       123,803       112,702       109,045       106,574       

Balance 2,556,719$ 2,360,928$ 2,173,852$ 1,995,156$ 1,820,044$ 1,689,510$ 1,562,631$ 1,435,549$ 1,311,746$ 1,199,043$ 1,089,999$ 983,424$     

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

 

 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 17/18

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 9,442            8,679            7,844            7,081            6,282          5,483          4,721        3,886        3,159        2,360        1,598        763            

Local 0                    0                    0                    0                    0                  0                  0                 0                 0                 0                 0                 0                 

Environmental Subtotal 9,442$          8,679$          7,844$          7,081$          6,282$        5,483$        4,721$      3,886$      3,159$      2,360$      1,598$      763$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$                  0$                  0$                  0$                  0$                0$                0$              0$              0$              0$              0$              0$              

FY10 761,021       749,894       701,202       599,241       501,766     437,977     344,795    279,605    232,221    191,240    151,388    128,331    

State 212,962       135,078       96,820          91,702          86,572        53,405        53,405      53,405      53,405      48,852      44,424      29,052      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 973,983$     884,973$     798,021$     690,944$     588,338$   491,382$   398,200$ 333,010$ 285,626$ 240,091$ 195,811$ 157,383$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 763                835                763                799                799              763              835            726            799            763            835            763            

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 763$             835$             763$             799$             799$           763$           835$          726$          799$          763$          835$          763$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 11,126          48,693          101,960       97,475          63,789        93,182        65,189      47,384      40,981      39,852      23,057      23,202      

State 77,884          38,259          5,118            5,130            33,167        -              -             -             4,553        4,428        15,371      12,493      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 89,010$       86,952$       107,078$     102,605$     96,956$     93,182$     65,189$    47,384$    45,535$    44,280$    38,428$    35,695$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 8,679            7,844            7,081            6,282            5,483          4,721          3,886        3,159        2,360        1,598        763            0                 

Local 0                    0                    0                    0                    0                  0                  0                 0                 0                 0                 0                 0                 

Environmental Subtotal 8,679$          7,844$          7,081$          6,282$          5,483$        4,721$        3,886$      3,159$      2,360$      1,598$      763$          (0)$             
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$                  0$                  0$                  0$                  0$                0$                0$              0$              0$              0$              0$              0$              

FY10 749,894       701,202       599,241       501,766       437,977     344,795     279,605    232,221    191,240    151,388    128,331    105,129    

State 135,078       96,820          91,702          86,572          53,405        53,405        53,405      53,405      48,852      44,424      29,052      16,559      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 884,973$     798,021$     690,944$     588,338$     491,382$   398,200$   333,010$ 285,626$ 240,091$ 195,811$ 157,383$ 121,688$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 893,652$     805,865$     698,025$     594,620$     496,866$   402,920$   336,896$ 288,785$ 242,452$ 197,409$ 158,146$ 121,688$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 983,424$     893,652$     805,865$     698,025$     594,620$   496,866$   402,920$ 336,896$ 288,785$ 242,452$ 197,409$ 158,146$ 

Total Uses 89,772          87,787          107,840       103,404       97,755        93,945        66,024      48,111      46,334      45,043      39,264      36,457      

Balance 893,652$     805,865$     698,025$     594,620$     496,866$   402,920$   336,896$ 288,785$ 242,452$ 197,409$ 158,146$ 121,688$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 18/19

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              

FY10 105,129    91,112      70,357      47,401        29,859$     12,411$     0$              0$              0$              0$              0$              0$              

State 16,559      4,367        (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 121,688$ 95,479$    70,357$    47,401$     29,859$     12,411$     (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 14,018      20,754      22,956      17,541        17,448        12,411        -            -            -            -            -            -            

State 12,192      4,367        -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 26,209$    25,122$    22,956$    17,541$     17,448$     12,411$     -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              

FY10 91,112      70,357      47,401      29,859        12,411        0                  0                0                0                0                0                0                

State 4,367        (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 95,479$    70,357$    47,401$    29,859$     12,411$     (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

0 0 0 0 0 0 0 0 0 0 0 0

Balance 95,479$    70,357$    47,401$    29,859$     12,411$     (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 121,688$ 95,479$    70,357$    47,401$     29,859$     12,411$     (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

Total Uses 26,209      25,122      22,956      17,541        17,448        12,411        -            -            -            -            -            -            

Balance 95,479$    70,357$    47,401$    29,859$     12,411$     (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

Notes: Please refer to the notes on page 2

($ 000's) 
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