
 
 

 
 

Resolution # HSRA 13-10 

Regional Consultant Contract Amendment – Hatch Mott McDonald JV 
 

Whereas, the California High Speed Rail Authority (Authority) may enter into contracts with 
private and public entities for the design, construction and operation of high-speed rail system 
including all tasks and segments thereof pursuant to California Public Utilities Code section 
185036; and  
 
Whereas, the Regional Consultants are necessary to the preparation of the environmental work 
required for compliance with the California Environmental Quality Act and the National 
Environmental Policy Act; and preliminary engineering documents required for procurement. 
 
Therefore, it is resolved:  
 
Section 1. Amendment to Regional Consultant Contract. The Board authorizes the Chief 
Executive Officer, or designate, to undertake all that is necessary to negotiate and execute 
contract amendments with Hatch Mott McDonald JV (Contract# HSR06-0004) to extend the 
contract for time only, up to fifteen (15) months through September 30, 2014 (Fiscal Year 2014-
2015), the purpose of extension being in direct relation to the accomplishment of certain 
environmental planning milestones.  
 
Section 2. Development of a Request for Qualifications (RFQ). The Board directs Authority staff 
to develop a new Architectural & Engineering RFQ for solicitation of a new Regional Consultant 
before September 30, 2014 for the Palmdale to Los Angeles project section of the high-speed 
rail system.  The proposed scope of work is to include, but is not limited to, the preparation of 
the Administrative, Draft and Final Environmental Impact Report/Environmental Impact 
Statement (EIR/EIS) documents; Record of Decision and complete preliminary engineering 
required to support procurement.  

 
 
 
Vote: 5-0 
Date: 5/2/13 
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