
CHSRA ROW Acquisition Status
Draft Project Summary

Date: 4/17/2015

Section # of Parcels Appraisals
Just 

Compensation

First Written 

Offer

Contract 

Signed

Possession & 

Use 

Agreement

RON 

Submitted

RON 

Approved by 

PWB

Parcel to 

Condemn

Legal 

Possession

Certified for 

Contractor

Delivered to 

D-B
% to D-B

CP1AB 381 372 372 366 160 41 185 117 48 148 139 134 35%

CP1C 141 140 138 120 44 6 76 39 4 25 20 15 11%

CP2-3 543 504 446 370 73 29 187 74 2 32 24 0 0%

CP4A 191 0 0 0 0 0 0 0 0 0 0 0 0%

CP4B 35 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1291 1016 956 856 277 76 448 230 54 205 183 149 12%
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Section # of Parcels Appraisals
Just 

Compensation

First Written 

Offer

Contract 

Signed

Possession & 

Use 

Agreement

RON 

Submitted

RON 

Approved by 

PWB

Parcel to 

Condemn

Legal 

Possession

Certified for 

Contractor

Delivered to 

D-B
% to D-B

CP1AB-A 381 372 372 366 160 41 185 117 48 148 139 134 35%

CP1C-A 141 140 138 120 44 6 76 39 4 25 20 15 11%

CP2-3-A 543 504 446 370 73 29 187 74 2 32 24 0 0%

CP4A-A 191 0 0 0 0 0 0 0 0 0 0 0 0%

CP4B-A 35 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1291 1016 956 856 277 76 448 230 54 205 183 149 12%

CP1AB-P 381 333 333 333 59.1 10.7 100.2 99 99 183 160 160 0%

CP1C-P 141 135 135 135 27.6 6.5 51.6 50.4 50.4 10 2 2 0%

CP2-3-P 543 371 324 317 54.6 15.5 111 62.4 18.6 0 0 0 0%

CP4A-P 191 0 0 0 0 0 0 0 0 0 0 0 0%

CP4B-P 35 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1291 839 792 785 141.3 32.7 262.8 211.8 168 193 162 162 0%

Project summary: Actuals vs. Plan
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