
Data as of Oct 31, 2015

Source/Notes:
Section 2006‐07 2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Oct 15‐16 YTD Forecast 15‐16 4 Total 15‐16  Total
Program Management (PB) 3 $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $58,341,392 15,437,831$             23,462,169$          38,900,000$               $329,224,993
San Francisco ‐ San Jose (HNTB) 2 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 ‐$                           7,534,344$            7,534,344$                  $52,911,257
San Jose ‐ Merced (Parsons) 2 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $6,343,382 844,181$                   12,978,495$          13,822,676$               $81,442,104
Merced ‐ Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $716,700 ‐$                           ‐$                        ‐$                              $66,870,095
Fresno ‐ Bakersfield (U‐H‐A) 5 $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $8,182,796 ‐$                           2,207,890$            2,207,890$                  $131,820,643
Bakersfield ‐ Palmdale (U‐H‐A) 2 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 $26,046,990
Bakersfield ‐ Palmdale (TYLin) 2 $1,610,508 $6,827,153 1,991,241$               22,521,238$          24,512,479$               $32,950,140
Palmdale ‐ Los Angeles (H‐U‐A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $14,627,431 4,595,972$               15,743,350$          20,339,322$               $94,782,323
Los Angeles ‐ Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $2,087,937 1,764,812$               3,697,059$            5,461,871$                  $44,893,002
Los Angeles ‐ San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles ‐ San Diego (CH2M Hill) 2 $225,382 $442,407 162,809$                   2,787,191$            2,950,000$                  $3,617,789
Sacramento ‐ Merced (AECOM) 2 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317
Sacramento ‐ Merced (Precision) 2 $375,667 183,422$                   2,766,578$            2,950,000$                  $3,325,667
Altamont (AECOM) 2 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,132,990 336,771$                   9,663,229$            10,000,000$               $19,876,099
Totals 9,327,977$      13,795,145$      27,572,556$      121,999,866$      150,505,626$       125,743,963$         121,268,649$      108,451,674$      99,077,855$         25,317,039$             103,361,543$       128,678,582$             906,421,893$         

  Italics = forecast

Source/Notes:
Program   2006‐07 1 2007‐08 1 2008‐09 2,5 2009‐10 2 2010‐11 2011‐12 2012‐13 6 2013‐14 3 2014‐15 Oct 15‐16 YTD Forecast 15‐16 Total 15‐16 4 Total
10 ‐ Administration 1,778,071$        3,276,931$          5,556,204$           7,496,036$              10,470,658$         $18,287,299 $25,367,431 8,534,766$               25,956,276$          34,491,042$               106,723,672$         
20 ‐ Program Management Oversight 3,000,000$              3,224,126$           $1,000 $1,000 ‐$                           667$                       667$                             6,226,792$              
30 ‐ Public Information & Communications 1,794,474$           1,835,150$              95,440$                 $500,000 $103,533 306,352$                   193,648$                500,000$                     4,828,596$              
40 ‐ Fiscal & Other External Contracts 8,398,236$           1,995,888$              7,348,565$           $3,750,000 $0 ‐$                           ‐$                        ‐$                              21,492,689$           
Totals ‐$                  ‐$                     1,778,071$        3,276,931$          15,748,914$         14,327,073$            21,138,788$         22,538,299$        25,471,964$         8,841,118$              26,150,590$          34,991,709$               139,271,750$         

  Italics = forecast

Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Oct 15‐16 YTD Forecast 15‐16 Total 15‐16 Total
Resource Agencies for Environmental 1 22,550$            240,921$            58,085$              14,239$                3,797,347$           4,508,947$              3,096,886$           1,747,910$          2,674,927$            1,839,318$               3,700,355$            5,539,673$                  21,701,486$           
Legal 1 492,596$         719,880$            790,611$            3,467,697$          653,133$               297,333$                 4,821,244$           5,783,290$          7,292,473$            22,194$                     1,279,827$            1,302,021$                  25,620,277$           
Station Area Planning 2 ‐$                        ‐$                           5,500,000$            5,500,000$                  5,500,000$              
Southern California Improvements / LAUS 2 ‐$                        ‐$                           ‐$                        ‐$                              ‐$                          
SWCAP 659,952$               ‐$                          ‐$                       17,920$                ‐$                        ‐$                           117,652$                117,652$                     795,524$                 
Project Construction Management 3,5 55,748$                 4,713,325$          8,895,333$            2,578,130$               14,583,916$          17,162,046$               30,826,451$           
ROW Support Firms 5 781,250$              13,023,535$        4,054,588$            9,477,456$               37,596,169$          47,073,625$               64,932,998$           
ROW Acquisition 3,5 ‐$                       60,162,447$        137,689,682$       31,912,463$             141,673,952$        173,586,415$             371,438,544$         
Construction D‐B, CP‐1 3,4,5 82,267,382$        68,812,783$         52,482,082$             251,678,202$        304,160,284$             455,240,450$         
Construction CP2‐3, CP4 3,5 37,189,469$         37,747,253$             277,839,030$        315,586,282$             352,775,751$         
Totals 515,146$         960,801$            848,696$            3,481,936$          5,110,432$           4,806,280$              8,755,128$           167,715,809$      266,609,255$       136,058,896$           733,969,102$       870,027,999$             1,328,831,481$      

  Italics = forecast

Program Total Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Oct 15‐16 YTD Forecast 15‐16 Total 15‐16 Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$      14,755,946$      30,199,323$      128,758,733$      171,364,973$       144,877,316$         151,162,565$      298,705,781$      391,159,074$       170,217,054$           863,481,236$       1,033,698,289$         2,374,525,124$      
Cumulative Total Expenditures 9,843,123$      24,599,069$      54,798,392$      183,557,125$      354,922,098$       499,799,414$         650,961,979$      949,667,761$      1,340,826,835$    1,511,043,889$      

Program Total by Fund Type 

331,692,015$      

TOTAL 1,373,886,875$                      TOTAL (to date) 4 331,692,015$     Unmatched Federal Funds 336,994,860$      

Federal Funds 2 668,686,875$                          FY2014‐FY2015 5 229,592,015$     State Match to ARRA

2006‐2015 State Match to ARRA State Match Liability

State Funds 1 705,200,000$                          FY2010‐FY2013 3 102,100,000$     Federal Funds 668,686,875$      

Total Project Expenditures with Forecasts
December 2015

Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year 1

Administrative Budget

Construction and other Program Costs

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period
3  RDP forecast is for six month authorized work plan only
4 Forecasts by region subject to change upon receipt of new RC schedules
5 Central Valley Interconnect included in Fresno to Bakersfield section

1 Data for Administrative Budget for FY 2006‐07 and FY 2007‐08 are unavailable
2 For years prior to FY 2010‐11, all costs for the Administrative Budget are displayed in Program 10
3 All FY 2013‐14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

4 FY 2014‐15 total represents Year‐to‐Date (YTD) expenditures 
5 Prop 1A appropriations to sell $9 billion in bonds
6 Senate Bill 1029 Construction appropriations

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010‐11 
through FY 2012‐13 totals due to updates to RA expenditures

2  Station Area Planning expenditures expected to begin in FY15/16
3  Cells highlighted in gray are not applicable in those fiscal years
4 Includes SR‐99 alignment and 3rd Party Utility relocations
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2‐3 DB forecasts

1 Prop 1A, Public Transportation Account (PTA), and State Highway funds 1996‐2009
2 Federal funds since FY 2010‐11
3 State paid amount as of FY 2013‐14
4 State‐match to ARRA funds
5 The State Match to ARRA total for FY2014‐FY2015 is $229,592,015 for the Dec‐2015 report, a decrease of
$39,578,285 from the Nov‐2015 report total of $269,170,300 due to the receipt of Federal   
reimbursements.  
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