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1 Introduction 

This section includes: 

 Verification  and  Validation  (V&V)  requirements  for  Contractor  to  demonstrate 

compliance with Technical Contract Requirements set forth in this Contract by provision 

of objective evidence. 

 Requirements  for  Contractor  Self‐Certification  to  certify  that  the  Technical  Contract 

Submittals conform to Technical Contract Requirements as detailed in the Contract and 

as reasonably inferred therefrom. 

The Contract differentiates between Technical and Non‐Technical Contract Requirements and 

Technical and Non‐Technical Contract Submittals. 

Technical Contract Requirements  (TCR)  are defined  as Contract Requirements  specifying  the 

characteristics  of  the  final  infrastructure  deliverable  including  related  final  design1, 

construction,  inspection,  testing,  and  acceptance  requirements. Technical Contract  Submittals 

(TCS) are defined as the Contract submittals that address the Technical Contract Requirements, 

including, but not limited to: 

 Final design drawings, specifications and reports 

 Ready for construction drawings and specifications  

 Inspection plans, procedures, and reports 

 Test and acceptance plans, procedures, and reports 

 As‐built drawings and specifications 

Non‐Technical Contract Requirements (NTCR) are the remainder of the Contract Requirements 

such  as  Project  Management,  Commercial,  Legal  or  other  Contract  Requirements.  Non‐

Technical Contract  Submittals  (NTCS)  are  defined  as Contract  submittals  that  address Non‐

Technical  Contract  Requirements,  including  Project Management  Plans,  Schedules,  Invoices, 

etc.  

If  the Contractor  includes Technical Contract Requirements  in Non‐Technical  Submittals  the 

submittal shall be treated as a Technical Contract Submittal.  

  

                                                      

1 For a definition of final design refer to section Final Design 2.3.1.1. 
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This section does not include: 

 Submittal and review requirements for non‐technical submittals, including management 

related and administrative submittals 

 List of individually required Contract Submittals 

 Quality control/assurance requirements 

 Specific inspection, and testing requirements 

Refer  to  the applicable Contract provisions  for  the  requirements not  included  in  this  section. 

Unless  otherwise  noted,  all  requirements  in  this  document  shall  be  performed  by  the 

Contractor. 

1.1 Reference Standards 

 International Electrotechnical Commission (IEC) 

 IEC  10007  – Quality management  system  – Guidelines  for  configuration management 

(latest version) 

 IEC 15288 – Life Cycle Management–System Life Cycle Processes 

 Institute of Electrical and Electronics Engineers (IEEE) 

 IEEE  1220/IEC  26702  –  Systems  engineering–Application  and  management  of  the 

systems engineering process 

 International Council on Systems Engineering (INCOSE) 

 INCOSE Systems Engineering Handbook 

1.2 Scheduling 

 Include V&V submittals listed in Section 3.5 in Contract schedule. 

 Add V&V activities as defined in Verification and Validation Plan to Contract schedule. 

1.3 V&V Submittal Overview 

Each  Technical Contract  Submittal  shall  be  accompanied  by  a V&V  submittal  as  defined  in 

Section 2.6 and  shown  in Figure 1,  identifying which Contract  requirement(s)  it  satisfies and 

explaining how that Contract requirement is met, inspected, or tested by the Contractor’s final 

design and construction. A V&V submittal includes the Requirements Verification Traceability 

Matrix  (RVTM), Certifiable  Items List  (CIL), and a V&V  report explaining how  the Technical 

Contract Submittal meets the Technical Contract Requirements. 
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Figure 1: Contractor V&V Submittal 

Non‐Technical Contract Submittals do not require a V&V submittal. 

1.4 Self-Certification Process Overview 

Follow the Self‐Certification Process as defined in Section 3.1. 

1.5 Terms and Acronyms 

Term Definition 

Authority California High-Speed Rail Authority 
Authority’s Representative PCM, PMT or Authority 
Certifiable Item Contract Requirement that requires independent verification. 
CIL Certifiable Items List 

Contract Requirement 
Any part of the Contract that requires an action or deliverable to be 
performed by the Contractor. 

Contract Submittals Submittals other than V&V submittals as required in this Contract 
EIR/S Environmental Impact Report/Statement 
Fitness for Purpose A product is suitable for the intended purpose 
HSR High Speed Rail 
IBS Interface Breakdown Structure 
IM Interface Management 
NTCR Non-Technical Contract Requirement 
NTCS Non-Technical Contract Submittal 
PCM Project Management / Construction Management 
QA/QC Quality Assurance / Quality Control 
PHA Preliminary Hazard Analysis 
PMT Program Management Team 
RM Requirements Management  
RVTM Requirements Verification Traceability Matrix 
ROD Record of Decision 
SONO Statement of No Objection 
Subject to SONO Submittal subject to a review by the Authority’s Representative 
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Technical Contract 
Requirement 

Contract Requirements specifying the characteristics of the final 
infrastructure deliverable including related final design, construction, 
inspection, testing, and acceptance requirements. 

Technical Contract Submittal Contract submittals that address the Technical Contract Requirements 
TCR Technical Contract Requirement 
TCS Technical Contract Submittal 
TCSL Technical Contract Submittal List 
TVA Threat and Vulnerability Assessment 
V&V Verification and Validation 

Validation 
Confirmation by examination and provision of objective evidence that 
the particular requirements for a specific intended use have been 
fulfilled 

Verification 
Confirmation by examination and provision of objective evidence that 
the specified requirements have been fulfilled 

VVP Verification and Validation Plan 

2 Products 

2.1 Verification and Validation Plan 

Develop and implement a Contractor Verification and Validation Plan (VVP) for the project that 

addresses the sub‐processes in the following sections. 

The Contractor may  choose  to  submit  the V&V plan  in  individual management plans. Each 

management plan shall address for each process: 

 Contract  life  cycle  phases  (notice  to  proceed,  final  design,  construction,  and 

testing/acceptance) 

 Inputs used for each phase 

 Outputs (deliverables) for each phase 

 Associated activities and processes for each deliverable 

 Responsibility assignment matrix for deliverables and activities 

 Tools and methods used 

 RVTM and CIL forms 

 Stakeholder coordination 

 Metrics used to measure and report progress 

Each  life‐cycle phase shall be described separately. Activities  for each  life‐cycle phase shall be 

described as  individual processes  including  inputs, steps performed, outputs, applicable roles 

and responsibilities as well as supporting tools and methods as depicted  in Figure 2. Describe 

the processes  for  the V&V activities segregated  in  the  following subsections: Verification and 
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Validation Process, Requirements Management, Design Management,  Interface Management, 

Inspection and Testing Program Management, and Change Management. 

 

Figure 2: Contractor Verification and Validation Plan Requirements 

Submit the VVP as specified in Section 3.5. 

2.1.1 Verification and Validation (V&V) Process 

Develop  and  implement  a  comprehensive V&V  process  to  demonstrate  how  each  Technical 

Contract Requirement is met during final design, construction, and testing. 

The V&V process  shall  be  based  on  the  general provisions  of  INCOSE  Systems Engineering 

Handbook Rev. 3.2.2 or  later and shall  follow  the general provisions of IEC 15288 “Life Cycle 

Management–System Life Cycle Processes.” 

Tailor the V&V process for the purpose of a civil/structural project. 

Coordinate  the V&V process with  the Quality Assurance  / Quality Control  (QA/QC) process 

(Section 2.1.2). 

The V&V lead person shall meet the requirements for Contractor Key Personnel as specified in 

Section 3.3.1. 

2.1.2 Quality Assurance (QA) and Quality Control (QC) 

Develop and implement a comprehensive QA/QC process as described in the Contract. 

Coordinate the QA/QC process with the V&V process. 
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Quality Planning: Any design, material, inspection, testing or other checklists used shall include 

appropriate  section  references  to  the Contract  as  required  for  RVTMs  (Section  2.3).  Provide 

sample  forms  in  the Contractor Quality Management Plan  for use  in  implementing  this V&V 

process. 

Technical  Contract  Requirements  referenced  in  quality  checklists  shall  be  based  upon  the 

apportioned  Technical  Contract  Requirements  (Section  2.2.6).  Do  not  develop  inconsistent 

quality checklists and RVTMs. 

Manage  QA/QC  checklists  in  the  Requirements  Management  tool  (Section  2.2).  Allow  the 

QA/QC checklists to be filtered and exported in Microsoft Word, Excel and Adobe PDF formats. 

Quality Assurance: Develop  detailed  and  auditable QA  processes  that  serve  to measure  the 

effectiveness of  the V&V process  and  include  them  in  the Contractor’s Quality Management 

Plan. 

Quality  Control:  Coordinate  the QA/QC  checklists with  RVTMs  as  figuratively  depicted  in 

Figure 3 below: 

 

Figure 3: Coordination of QA/QC Checklists with RVTMs 

2.1.3 Requirements Management 

Develop  and  implement  a  comprehensive  requirements management  (RM) process, defining 

how  the  Technical  Contract  Requirements  are  parsed,  captured,  documented,  derived, 

apportioned, traced, managed, verified, and validated. 

Manage the Technical Contract Requirements Types, including the following: 

 Operational requirements 

 Safety requirements 

 Security requirements 

 Environmental requirements 

 Reliability, availability, maintainability requirements 

 Functional requirements 
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 Performance requirements 

 Physical requirements 

 Interface requirements 

 Expandability requirements 

 Logistics, support, other requirements 

The RM  lead person shall meet  the requirements  for Contractor Key Personnel as specified  in 

Section 3.3.1. 

Manage Technical Contract Requirements in the RM tool as specified in Section 2.2. 

Demonstrate compliance  to Technical Contract Requirements using  the RVTM as specified  in 

Section 2.3. 

Certify compliance to critical requirements using the CIL as specified in Section 2.4. 

2.1.4 Design Management 

Develop  and  implement  a  comprehensive  design  management  process,  defining  how  the 

Technical Contract Requirements are developed into the final design. 

Apply the design management process to infrastructure engineering disciplines and associated 

design elements, including the following: 

 General design criteria and requirements 

 Survey and mapping 

 Clearances 

 Track geometry 

 Intrusion protection 

 Civil site design 

 Drainage 

 Utilities 

 Geotechnical design 

 Seismic design 

 Structural design 

 Tunnels 

 Stations 

 Support facilities 
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 Mechanical, electrical and plumbing 

 Grounding and bonding 

 Corrosion control 

Develop a design breakdown structure, including the following: 

 Engineering disciplines within Contract 

 Design elements for each engineering discipline 

Use the RM process to apportion requirements to the design breakdown structure. Demonstrate 

in final design documents compliance with apportioned requirements. 

The design management lead person shall meet the requirements for Contractor Key Personnel 

as specified in Section 3.3.1. 

Manage the final design documents in the RM tool. 

Demonstrate compliance  to Technical Contract Requirements using  the RVTM as specified  in 

Section 2.3. 

Certify compliance to critical requirements using the CIL as specified in Section 2.4. 

2.1.5 Interface Management 

This  contract  is  part  of  the  overall  California High‐Speed  Train  Project  (the  Project). Many 

external interfaces and dependencies exist between this contract and other Project contracts and 

stakeholders. 

Develop  and  implement  a  comprehensive  interface management  (IM) process, defining  how 

interfaces are identified, documented, specified, verified, and validated. 

Create  an  interface  register  with  the  contents  in  an  interface  breakdown  structure  (IBS), 

including the following: 

 Level 1: Future Project contracts interfacing with this Contract 

 Level 2: Sub‐systems of future Project contracts 

 Level 3: Interface categories (e.g. loads, forces, clearances, spatial needs, etc.) 

 Level 4: Actual interfaces 

Follow  the general outline of  the  interoperability  items  list  as provided  in Appendix A,  and 

address: 

 General / system‐wide 
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 Environmental, including noise & vibration, reliability, availability, maintainability, etc. 

 Operations & maintenance 

 Operations, maintenance, safety, security 

 Rolling stock 

 HST trainsets 

 Systems 

 Traction power, overhead contact system, automatic train control system, etc. 

 Guideway (infrastructure), excluding trackwork 

 Engineering disciplines as defined in Section 2.1.4 

 Trackwork 

 Stations 

 Storage and maintenance facilities (yards) 

 External / third parties 

 Shared rail corridor, shared‐use track, high/roadways, utilities, etc. 

Manage the interfaces top‐down, e.g. HST trainset axle loads shall be treated as a rolling stock 

interface being imposed on this Contract. Place the interface in the IBS in the future rolling stock 

category, see interface ID 1073 in Appendix A for more detail.  

The  IM  lead person shall meet  the  requirements  for Contractor Key Personnel as specified  in 

Section 3.3.1. 

Manage the interfaces and the interface register in the RM tool. 

Demonstrate compliance to Technical Contract Requirements and identified interfaces using the 

RVTM as specified in Section 2.3. 

Certify compliance to critical interfaces using the CIL as specified in Section 2.4. 

2.1.6 Inspection and Testing Program Management 

Develop  and  implement  a  comprehensive  inspection  and  testing program, defining how  the 

Technical Contract Requirements are validated. 

Develop individual inspection and test management plans, including the following: 

 Prototype Testing 

 Use only products that have been proven in comparable high‐speed‐rail projects. 
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 If products not used on comparable high‐speed rail projects are proposed, prototypes of 

or  incorporating  those  products  shall  be  built  and  type‐tested  prior  to  First  Article 

Production. 

 Retain  the  services  of  an  independent  test  lab  to  demonstrate  and  certify  product 

compliance to the Technical System Requirements and Final Design. 

 First Article Compliance Inspection 

 Production Run Testing (i.e., at supplier facility during manufacturing) 

 Factory Acceptance 

 Inspections 

 Site Installation 

 Site Acceptance 

 Integration Testing2 

 Interoperability Test2 

 Start‐Up Testing2 

 Pre‐Revenue Testing2 

 Reliability, Availability, Maintainability Testing 

 Safety Certification 

 Security Certification 

For each inspection and test, address the following: 

 Inspection and test preparation 

 Inspection and test coverage 

 Inspection and test execution 

 Inspection and test reports 

 Inspection and test failure reporting, analysis and corrective action system  

 Regression inspection and testing 

The lead person for the inspection and test program management shall meet the requirements 

for Contractor Key Personnel as specified in Section 3.3.1. 

Manage the inspections, testing, and acceptance in the RM tool. 

                                                      

2 As applicable to this Contract. 

R
FP

 N
o.

: 1
3-

57
 –

 A
dd

en
du

m
 N

o.
 2

 - 
06

/3
0/

20
14



California High-Speed Train Project RFP No.:  HSR 13-57 

Page 11 
Verification, Validation and Self-Certification 

Demonstrate compliance to Technical Contract Requirements and final design using the RVTM 

as specified in Section 2.3. 

Certify  compliance  to  critical  requirements  and  interfaces  using  the  CIL  as  specified  in 

Section 2.4. 

2.1.7 Change Management 

Refer to Book 2, Part B of the Contract for overall Contract Change Management. 

Develop and implement a comprehensive change management process, defining how changes 

to the Technical Contract Requirements Baseline are managed. 

Follow  the  general  provisions  of  the  latest  version  ISO/IEC  10007  “Quality  management 

systems–Guidelines for configuration management” and as stipulated by the standards listed in 

this section. 

Address the following: 

 Configuration  identification,  including  Technical  Contract  Requirements,  final  design, 

construction, and testing/acceptance baselines 

 Configuration  control,  including  impact  analysis  and  approval  procedures  including 

Configuration Control Boards 

 Configuration status accounting 

 Configuration audits 

Apply the change management process to ensure Contract integrity and conformance with the 

HSR program. 

The change management lead person shall meet the requirements for Contractor Key Personnel 

as specified in Section 3.3.1. 

Manage the changes in the RM tool. 

Demonstrate compliance to the Technical Contract Requirements using the RVTM as specified 

in Section 2.3. 

Certify compliance to critical requirements using the CIL as specified in Section 2.4. 

2.2 Requirements Management (RM) Tool 

Parse,  capture,  document,  analyze,  derive,  apportion,  trace,  manage,  verify,  and  validate 

Technical Contract Requirements using an RM tool.  

Manage the final design, inspection, testing and acceptance documents in the RM tool to allow 

the automatic export of: 
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 Requirements Verification Traceability Matrices as specified in Section 2.3. 

 Certifiable Items Lists as specified in Section 2.4. 

The RM tool requirements: 

 The RM tool shall be the latest IBM Rational DOORS 9.X version. Do not use IBM Rational 

DOORS Next Generation. 

 Deliver  three  (3)  IBM Rational DOORS Floating User Licenses  (Part Number D09LELL at 

time  of  writing  the  Contract)  to  the  Authority’s  Representative  along  with  software 

subscription  and  support  by  IBM  for  the  duration  of  the  contract.  Provide  the  licenses 

within the timeframe defined  in the Submittals Section 3.5. Other types of  licenses such as 

Authorized  User  Licenses  or  Web  Access  Editor  Licenses  are  not  acceptable.  This 

requirement is independent from the web access requirement stated below. 

 Follow the procedures of the Verification and Validation Process as defined in this section. 

 Train Authority, PCM and Contractor RM tool users  in the operation and configuration of 

the  features  of  the RM  tool  required  enabling  them  to  perform  the  requirements  of  this 

section. 

 Enable web access to the RM tool and provide the Authority’s Representative with full real‐

time  readability access. One  (1) Authority’s Representative shall be able  to access  the RM 

tool at any given time using web access. 

 Create Requirements Verification Traceability Matrices  (RVTM) and Certifiable Items Lists 

(CIL) directly from the RM tool. 

 Submit  the  RM  tool  database  as  defined  in  Section  3.5.  The  RM  tool  database  shall  be 

provided as a project archive (.dpa) file. 

2.2.1 Parse the Contract for Technical Contract Requirements 

Parse the following list of Contract documents for Technical Contract Requirements: 

 General provisions, special provisions and scope of work and appendices 

 Design Criteria Manual 

 Directive Drawings 

 Mandatory standard specifications  

 Standard specifications and standard drawings 

 Special specifications 

 Preliminary engineering documents 

 Other Contract documents containing Technical Contract Requirements, including manuals, 

reports, drawings, procedures, policies, permits, agreements 
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 Approved Change orders and design variances 

2.2.2 Capture Technical Contract Requirements 

Capture Technical Contract Requirements from the following Contract documents: 

 General provisions, special provisions and scope of work and appendices 

 Capture applicable Technical Contract Requirements 

 Design Criteria Manual 

 Capture the design criteria 

 Assess applicability and identify each criterion that is determined to not be applicable to 

the Contract using RM tool attributes 

 Directive Drawings 

 Capture the directive drawings, use RM tool attributes to  identify applicable Technical 

Contract Requirements 

 If directive drawings  support design  criteria,  trace  the design  criteria  to  the directive 

drawings  

 Mandatory standard specifications 

 Capture applicable Technical Contract Requirements. 

 Standard specifications and drawings 

 Assess each standard specification and standard drawing and determine applicability to 

Contractor’s final design and construction methods 

 If  applicable,  capture  applicable  Technical  Contract  Requirements  and  follow 

requirements  for  Directive  Drawings  and  Mandatory  Standard  Specifications  as 

described above 

 Special specifications 

 Assess each special specification and determine applicability to Contractor’s final design 

and construction methods 

 If  applicable,  capture  applicable  Technical  Contract  Requirements  and  follow 

requirements for Mandatory Standard Specifications as described above 

 Other  Contract  documents  containing  Technical  Contract  Requirements  (e.g.  Aesthetic 

Guidelines for Non‐Station Structures) 

 Capture applicable Technical Contract Requirements. 

 Approved change orders and design variances 

 For each Technical Contract Requirement: 

 Capture the Contract document reference 
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 Capture the Contract document section reference  

 Capture the Technical Contract Requirement language 

o Do  not  capture more  than  1  Technical  Contract  Requirement  in  any  1  RM  tool 

requirement 

 Assign unique requirements identifier 

2.2.3 Document Technical Contract Requirements 

 Store and manage the Technical Contract Requirements in the RM tool. 

2.2.4 Analyze Technical Contract Requirements 

 Analyze  each Technical Contract Requirement  and  assign  one  or more  requirement  type 

attributes. Requirements types are defined in Section 2.1.2. 

2.2.5 Derive Technical Contract Requirements 

 Advance  Technical  Contract  Requirements  to  the  final  design  level  in  the  RM  tool, 

including: 

 General/typical requirements 

 Site specific requirements 

 Develop  specific,  measurable,  achievable,  and  realistic  derived  requirements  for  this 

Contract  that can be verified and validated. Document and capture  implied requirements, 

transform performance level requirements and create sub‐requirements as required. 

 Advance Technical Contract Requirements  through  tracing  to  supporting documentation, 

including, but not limited to: 

 Requests for information  

 Studies  

 Analyses, including: 

o Design and code analyses 

o Site‐specific hazard analyses 

 Calculations 

 Reports, including, but not limited to: 

o Design baseline reports 

o Aesthetic design and review reports 

o Value engineering reports 

o Hydrology and hydraulics reports 
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o Geotechnical and foundation reports 

o Structure reports 

o Seismic design reports 

o Phase II hazardous materials 

 Design workshop 

 Agreements 

 Letters 

 Directions 

 Meetings minutes 

 Site inspections 

 Approved change orders and design variances  

 Parse  supporting  documentation  and  capture,  document  and  analyze  derived  applicable 

requirements as Technical Contract Requirements. 

2.2.6 Apportion Technical Contract Requirements 

 Allocate the Technical Contract Requirements to the applicable engineering disciplines and 

design elements using the RM tool. Engineering disciplines are defined in Section 2.1.4. 

 If Technical Contract Requirements are apportioned to 2 or more engineering disciplines or 

design  elements,  identify  and  manage  the  interfaces  using  the  Interface  Management 

process. 

2.2.7 Trace Technical Contract Requirements 

 Provide  full  traceability  from  the  Technical  Contract  Requirements  to  the  following 

documents using the RM tool: 

 Derived requirements including supporting documentation 

 Apportioned requirements 

 Design baseline reports 

 Final design documents 

 Ready for construction documents 

 As‐built drawings and specifications 

 Interfaces 

 Pending and approved changes including supporting documentation 

 Tracing  direction  shall  be  top‐down,  starting with  the  Technical  Contract  Requirements 

within the Contract documents at Contract award. 

R
FP

 N
o.

: 1
3-

57
 –

 A
dd

en
du

m
 N

o.
 2

 - 
06

/3
0/

20
14



RFP No.:  HSR 13-57 California High-Speed Train Project 

Page 16 
Verification, Validation and Self-Certification  

2.2.8 Manage Technical Contract Requirements 

 Baseline the Technical Contract Requirements and associated final design and construction 

documents: 

 After they have been imported into the RM tool 

 After submittal of the Preliminary and Final Design Baseline Report 

 After final design submittals (60 percent, 90 percent) 

 After ready for construction submittal 

 Follow the Change Management Process for changes to Technical Contract Requirements. 

 Add  and manage  Technical Contract Requirements  from  the Contract  and  other  sources 

during the life of the Contract as defined in this section, including: 

 Environmental requirements and mitigations as found in the environmental documents 

including EIR/S, Record of Decision (ROD), permits and approvals 

 Safety requirements including hazard mitigations 

o An initial set of Preliminary Hazard Analysis (PHA) mitigations is provided in Book 

4 

 Security requirements including threat mitigations 

o An initial set of Threat and Vulnerability Assessment (TVA) mitigations is provided 

in Book 4 

 Interoperability items 

o An initial set of interoperability items are provided as part of Appendix A 

 Public  and  third‐party  outreach,  including  law  enforcing  agencies,  fire  departments, 

emergency medical services, utilities 

 Reviews, including peer reviews 

 Directions, letters, meetings, change orders, design variances, other 

2.2.9 Verify Technical Contract Requirements 

 Demonstrate compliance  to  the Technical Contract Requirements by provision of objective 

evidence that: 

 Derived requirements meet Technical Contract Requirements. 

 Apportioned requirements meet Technical Contract Requirements. 

 Final  design  documents  including  typical  and  site  specific  construction  and  shop 

drawings and specifications meet Technical Contract Requirements. 

 Ready  for  construction  drawings  and  specifications meet  final  design  drawings  and 

specifications. 
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 Construction meets ready for construction drawings and specifications. 

 As‐built drawings and specifications meet Technical Contract Requirements. 

 Inspection plans and procedures meet Technical Contract Requirements. 

 Test and acceptance plans and procedures meet Technical Contract Requirements. 

 Support variances by referencing the approved change(s) as per Section 2.2.7 

 Demonstrate compliance to Technical Contract Requirements using the RVTM as specified 

in Section 2.3. 

 Certify compliance to critical requirements using the CIL as specified in Section 2.4. 

2.2.10 Validate Technical Contract Requirements 

 Demonstrate  compliance  to  Technical  Contract  Requirements  by  provision  of  objective 

evidence that: 

 Construction items meet Technical Contract Requirements as documented in inspection 

reports. 

 Construction items meet Technical Contract Requirements as documented in inspection 

test and acceptance reports. 

 Support variances by referencing the approved change(s) as per Section 2.2.7 

 Demonstrate compliance to Technical Contract Requirements using the RVTM as specified 

in Section 2.3. 

 Certify compliance to critical requirements using the CIL as specified in Section 2.4. 

2.2.11 Reporting 

 Configure  the  RM  tool  to  allow  filtering  and  exporting  for  type  of  requirements,  final 

design, construction, testing, and acceptance documents, including the following: 

 Technical Contract Requirements 

 Derived requirements including supporting documentation 

 Apportioned requirements 

 Final design drawings, specifications and reports 

 Ready for construction drawings and specifications  

 Change orders and design variances  

 Inspection plans, procedures, and reports 

 Test and acceptance plans, procedures, and reports 

 As‐built drawings and specifications 

 Interfaces 
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 Pending and approved changes including backup documentation 

 When filtered, configure the RM tool to identify incoming and outgoing traces and to export 

as an RVTM or a CIL as defined in sections 2.3 and 2.4.  

Submit the RM tool database to the Authority’s Representative as defined in Section 3.5. 

2.3 Requirements Verification and Traceability Matrix 

Demonstrate compliance to Technical Contract Requirements using the RVTM. 

Manage  the RVTM  in  the RM  tool. Allow  the RVTM  to be  filtered and exported  in Microsoft 

Word, Excel and Adobe PDF format. 

Use the RVTM template as provided  in Table 1. Tracing shall be continuous, starting with the 

Technical Contract Requirements, as shown in the RVTM template. 

Provide  an  RVTM  that  identifies  for  each  Technical  Contract  Requirement  the  appropriate 

section  references  to  the  final  design,  construction,  and  testing  &  acceptance  documents. 

Appropriate section references  to  these documents shall explain how each Technical Contract 

Requirement  is  met,  inspected,  tested  and  accepted  by  the  Contractor’s  final  design  and 

construction, including the following: 

 Technical Contract Requirement 

 Unique requirements identifier  

 Contract document reference 

 Contract document section reference  

 Technical Contract requirement language 

 Final Design 

 Derived requirements 

 Apportioned requirements 

 Allocation to engineering disciplines/design elements 

 Final design document references 

 Final design document section references 

 Construction 

 Ready for construction document reference 

 Ready for construction document section reference  

 Inspection plan, procedure and report document references 

 Inspection plan, procedure and report document section references 

R
FP

 N
o.

: 1
3-

57
 –

 A
dd

en
du

m
 N

o.
 2

 - 
06

/3
0/

20
14



California High-Speed Train Project RFP No.:  HSR 13-57 

Page 19 
Verification, Validation and Self-Certification 

 As‐built document reference 

 As‐built document section reference 

 Testing and acceptance 

 Test and acceptance plan, procedure and report document references 

 Test and acceptance plan, procedure and report document section references 

When supplying the references, apply the lowest practical level of precision, for example: 

 Unique drawing number 

 Smallest practical numbered section in a document. 

The exported RVTM hardcopy shall be readable by a human being without the need of the RM 

tool. Provide an uncluttered RVTM without any irrelevant information such as RM tool folder 

and path names, unrelated attributes, or similar. 

Reflect  in  the  RVTM  any  changes  in  final  design,  construction,  inspection  testing,  and 

acceptance that have been approved by the Authority’s Representative. 

Regularly  held  Technical  Exchange  Meetings  shall  be  used  to  apprise  the  Authority’s 

Representative of the development of the RVTM. 

2.3.1 Submittals 

Provide an exported RVTM hardcopy and an electronic copy  in Microsoft Excel  format  to  the 

Authority’s Representative with every V&V submittal. 

2.3.1.1 Final Design 

Final design shall be defined as per 23 CFR 636.103 and means any design activities following 

preliminary engineering and expressly includes the preparation of final construction plans and 

detailed specifications for the performance of construction work. Any design submittal shall be 

considered a final design submittal.  

 Preliminary and Final Design Baseline Report 

 Submit a RVTM with Technical Contract Requirements captured, analyzed, derived, and 

apportioned to engineering disciplines and design elements. 

 The RVTM shall include a complete list of Technical Contract Requirements fully traced 

to  the  design  baseline  report.  Using  RM  tool  attributes,  clearly  demonstrate  the 

following: 

o Which Technical Contract Requirements have been baselined 

o Which Technical Contract Requirements have not been baselined 

 60 Percent Design 
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 Submit RVTM with Technical Contract Requirements captured, analyzed, derived, and 

apportioned to engineering disciplines and final design elements. 

 Demonstrate  that each Technical Contract Requirement has been sufficiently advanced 

(derived) and allocated (apportioned) and which final design document (CDRL) is used 

to demonstrate compliance. 

 90 Percent Design 

 Submit  RVTM with  Technical  Contract  Requirements  fully  traced  to  applicable  final 

design documents including section references. 

 Other Design Submittals 

 Submit  RVTM  with  apportioned  Technical  Contract  Requirements  fully  traced  to 

applicable final design documents including section references applicable to the design 

element. 

2.3.1.2 Construction 

 Ready for Construction 

 Submit RVTM with Technical Contract Requirements fully traced to applicable ready for 

construction documents including section references. 

 Inspection plans, procedures and reports: 

 Submit  RVTM  with  apportioned  Technical  Contract  Requirements  fully  traced  to 

applicable  inspection  plans,  procedures  and  reports  including  section  references 

applicable to the inspected construction element. 

 Test/acceptance plans, procedures and reports: 

 Submit  RVTM  with  apportioned  Technical  Contract  Requirements  fully  traced  to 

applicable testing and acceptance documents  including section references applicable to 

the test/accepted construction element. 

2.3.1.3 As-Built 

 Submit  RVTM with  Technical Contract  Requirements  fully  traced  to  as‐built  documents 

including section references. 

2.4 Certifiable Items List (CIL) 

Critical requirements are a subset of  the Technical Contract Requirements and are henceforth 

referred to as critical items. 

Demonstrate compliance to critical items using CILs. Critical items include the following: 

 Environmental  requirements  and mitigations  as  found  in  the  environmental  documents 

including EIR/S, Record of Decision (ROD), permits and approvals 
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 Safety requirements including hazard mitigations 

 Security requirements including threat mitigations 

 Interoperability items (interfaces) with other Project contracts 

Manage  the  CIL  in  the  RM  tool. Allow  the  CIL  to  be  filtered  by  type  of  critical  item  and 

exported in Microsoft Word, Excel and Adobe PDF format. 

Use the CIL template as provided in Table 2. An initial set of critical items is provided as part of 

the Contract. Refer to Section 2.2, Requirements Management Tool, for details. Coordinate with 

Authority’s Representative and Managers of the critical  items specified above to populate and 

manage the CIL. 

Flag all Technical Contract Requirements that are critical items using RM tool attributes. 

Maintain the  list of critical  items during the  life of the Contract. Treat any  item as a Technical 

Contract Requirement and follow directions in the RM tool as specified in Section 2.2, including 

capturing, documenting, analyzing, deriving, apportioning,  tracing, managing, verifying, and 

validating of critical items. Tailor Certifiable Items Lists as needed for the specific certification 

process,  such  as  for  Safety  and  Security  certification,  including management  of  PHAs  and 

TVAs. 

Develop  the CIL  based  on  the RVTM, with  extra  columns  or  fields  to  include  the  date  and 

initials of the verifier, certifying that the critical item has been incorporated into the final design, 

construction, inspected, tested, and accepted as appropriate at each stage of development. 

Reflect in the CIL any changes in final design, construction, inspection, testing, and acceptance 

that have been approved by the Authority’s Representative. 

Regularly  held  Technical  Exchange  Meetings  shall  be  used  to  apprise  the  Authority’s 

Representative of the development of the CIL. 

Submit an exported CIL hardcopy and an electronic copy to the Authority’s Representative as 

defined in Section 3.5. 

2.5 Contractor Verification and Validation (V&V) Report  

Provide a V&V report with every Technical Contract Submittal. 

Use  the V&V  report  to  provide  a  submittal‐specific  executive  summary  and  a Certificate  of 

Compliance with Technical Contract Requirements. Provide additional explanation as necessary 

on how the Technical Contract Submittal meets the Technical Contract Requirements that is not 

readily available from the RVTM or CILs. Variances between Technical Contract Requirements 

and  the Technical Contract Submittal  shall be explicitly  identified and discussed  in  the V&V 

report. 
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The  certification of  compliance within  this V&V  report  shall  include  the  confirmation by  the 

Contractor’s V&V Manager that the references to the objective evidence provided in the RVTM 

and CILs have been checked by the Contractor’s QA/QC process, and have been confirmed as 

complete, correct and consistent. 

The Contractor may choose  to provide  the content of  the V&V report as part of  the submittal 

letter. 

2.6 Contractor Verification and Validation Submittal 

Provide a V&V submittal with every Technical Contract Submittal. 

The Contractor V&V submittal includes the following: 

 RM tool database copy as defined in Section 2.2 

 RVTM as defined in Section 2.3 

 CILs as defined in Section 2.4 

 Contractor V&V report as defined in Section 2.5 

The  Contractor  V&V  submittal  shall  assist  the  Authority’s  Representative  (Section  1.1)  to 

perform a full compliance check against the Technical Contract Requirements. 

3 Execution 

3.1 Self-Certification Process Overview 

The  Self‐Certification  process  applies  to  Technical  and  Non‐Technical  Contract  Submittals. 

Technical  Contract  Submittals  require  an  additional  Contractor  V&V  Submittal  (detailed  in 

Section 2.6). 
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Figure 4: Self-Certification Process 

 

Follow the self‐certification process as presented in Figure 4. 

1. The Contractor shall prepare Technical Contract Submittal as specified in the Contract and 

shall perform quality procedures as stipulated by the Contract. Contractor shall self‐certify 

compliance  with  Contract  Requirements  and  fitness  for  purpose  prior  to  issuing  the 

submittal to the Authority’s Representative for their review. 

2. Contractor  shall  submit  Technical  Contract  Submittal,  including  self‐certification, 

Contractor  V&V  submittal  for  Technical  Contract  Submittals  to  the  Authority’s 

Representative. 

3. The Authority’s Representative will review the submittal as deemed necessary and  issue a 

Statement of No Objection  (SONO) or Approval,  if given. The Authority’s Representative 

may  also  perform  audits  of  the  Contractor’s  V&V  process  adherence  as  they  deem 

appropriate. 

Unless otherwise noted, the following steps apply to each type of Technical Contract submittal.  
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Technical Contract Submittal  Step 1  Step 2  Step 3     

Prepared, no submittal to Authority  Yes  No  No     

Submitted for Information  Yes  Yes  No     

Submitted for SONO  Yes  Yes  Yes     

Submitted for Approval  Yes  Yes  Yes     

3.2 Self-Certification Process involving Third Party Entities 

Third party entities  include  jurisdictional authorities  (Caltrans, cities, and counties), railroads, 

utilities as defined in detail in the CSHTP Scope of Work and the General Provisions. 

Contractor shall apply V&V and self‐certification as follows: 

 CHSTP Work3 affecting CHSTP Technical Contract Requirements (TCR): 

 Contractor shall follow full V&V and self‐certification requirements 

 CHSTP Work affecting third party entities and NOT affecting CHSTP TCRs: 

 Contractor  shall  ensure  that  the  CHSTP  Work  is  planned,  executed,  monitored, 

controlled and is in compliance with the CHSTP Work 

 Contractor shall demonstrate compliance to the applicable CHSTP Work using full V&V 

and self‐certification requirements 

 Contractor  and/or  third  party  entity  shall  follow  the  third  party  entity  requirements, 

policies, codes, standards, processes, delivery methods as required by the Contract 

 Third party entity Work affecting CHSTP TCRs: 

 Contractor  shall  ensure  that  the  third  party  entity  Work  is  planned,  executed, 

monitored, controlled and is in compliance with the CHSTP TCRs 

 Contractor shall demonstrate compliance  to  the affected CHSTP TCRs using  full V&V 

and self‐certification requirements 

 Contractor  and/or  third  party  entity  shall  follow  the  third  party  entity  requirements, 

policies, codes, standards, processes, delivery methods as applicable 

 Third party entity Work affecting other third party entities: 

 This Work is considered outside the CHSTP Work and CHSTP TCRs, CHSTP V&V and 

self‐certification requirements do not apply 

 Contractor  and/or  third  party  entity  shall  follow  the  third  party  entity  requirements, 

policies, codes, standards, processes, delivery methods as required by the Contract 

                                                      

3 As defined in the General Provisions 
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3.3 Contractor Verification and Validation Requirements 

3.3.1 Contractor V&V Key Personnel 

Employ only professionals with at least 10 years of experience in the stated field of expertise for 

key  positions with  a  proven  track  record  in  the  following  functions  as  supported  by  their 

resumes: 

 Federal  projects  with  Federal  Transit  Administration  or  Federal  Rail  Administration 

oversight 

 Design/Build contracts 

 Systems Engineering 

 Verification and Validation 

 Certified Systems Engineering Professionals (CSEP) and/or membership in the International 

Council on Systems Engineering (INCOSE) is preferred 

 Proven continuity through project delivery and commitment for the length of this contract is 

required 

The  skill  sets  listed  below  shall  be  required  for  individuals  to  be  considered  for  V&V  key 

personnel positions: 

 Verification and validation management 

 Quality Assurance and Quality Control 

 Requirements management 

 Design management 

 Interface management 

 Inspection and testing management 

 Change management 

The Authority’s Representative may elect to designate other positions as V&V key positions or 

reduce the number of such positions required at any time during the Contract. 

Key positions  shall not  be  shared with more  than  1 person. One person, however,  can hold 

more than one key position. 

Submit resumes of key employees to the Authority’s Representative for review and approval if 

appropriate. 

3.3.2 Verification and Validation Plan (VVP) 

Prepare  and  submit  a  Contractor  VVP  in  compliance  with  the  requirements  defined  in 

Section 2.1. 
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Follow  the V&V procedures,  as defined  in  Section  2.1  and  as documented  in  the Contractor 

VVP, including the following: 

 Verification and validation management 

 Quality Assurance and Quality Control 

 Requirements management 

 Design management 

 Interface management 

 Inspection and testing management 

 Change management 

3.3.3 Requirements Management Tool 

Procure  an  RM  tool  and  follow  directions  in  compliance with  the  requirements  defined  in 

Section 2.2. 

3.3.4 Requirements Verification Traceability Matrix 

Prepare and submit RVTMs in compliance with the requirements defined in Section 2.3. 

3.3.5 Certifiable Items Lists 

Prepare and submit CILs in compliance with the requirements defined in Section 2.4. 

3.3.6 Verification and Validation Reports 

Prepare and submit V&V reports in compliance with the requirements defined in Section 2.5. 

3.4 Authority’s Representative Review 

Upon submittal of Technical Contract Submittals, the Authority’s Representative will perform a 

review of  the Contractor’s submittal. An additional audit of  the Contractor’s adherence  to  the 

verification, validation and self‐certification process may be performed as deemed necessary. 

The Authority’s Representative may  require consultations with  the Contractor’s engineers  for 

the  various disciplines  involved  in  the  part  of  the work  under  review. The Contractor  shall 

ensure that the relevant staff is available to participate in such consultations. 

The  Authority’s  Representative may  request  additional  reviews  as  considered  necessary  to 

ensure  a  continued  and  uniform  consistency  in  the  quality  and  effective  incorporation  of 

revisions to submittals and/or the Contractor may request additional reviews to facilitate release 

of designs for construction. 
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3.5 Submittals 

V&V  Deliverables  listed  below  are  subject  to  SONO  except  when  identified  for  Approval, 

Information, or not required to be submitted to Authority in the Contract. 

The Contractor VVP Plan is subject to Approval. 

Section Deliverable Timeframe 

V&V Process Management 

2.1 

VVP – Draft 60 days after NTP 

VVP – Final 90 days after NTP 

VVP – Update Other design submittals 

2.2 
RM Tool – Floating User Licenses 30 days after NTP 

RM Tool – Database Monthly 

3.2 Key Personnel Resumes Mobilization phase and prior to hiring 

Design Baseline Report Submittals 

2.2 RM Tool Database Copy Design baseline report submittal 

2.3 RVTM – Technical Contract Requirements Design baseline report submittal 

2.4 CIL – Critical Items Design baseline report submittal 

2.5 V&V Report Design baseline report submittal 

3.1 Contractor Self Certification Design baseline report submittal 

Final Design Milestone Submittals 

2.2 RM Tool Database Copy Milestone design submittals  

2.3 RVTM – Technical Contract Requirements Milestone design submittals  

2.4 CIL – Critical Items Milestone design submittals 

2.5 V&V Report Milestone design submittals 

3.1 Contractor Self Certification Milestone design submittals 

Other Submittals 

2.2 RM Tool Database Copy Other design submittals 

2.3 RVTM – Apportioned Requirements Other design submittals 

2.4 CIL – Apportioned Critical Items Other design submittals 

2.5 V&V Report Other design submittals 

3.1 Contractor Self Certification Other design submittals 

Construction Submittals: Plans, Procedures, and Reports 

2.2 RM Tool Database Copy Construction submittals 

2.3 RVTM – Apportioned Requirements Construction submittals 

2.4 CIL – Apportioned Critical Items Construction submittals 

2.5 V&V Report Construction submittals 

3.1 Contractor Self Certification Construction submittals 

As-Built Submittal: Plans, Procedures, and Reports 

2.2 RM Tool Database Copy As-built submittals 
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2.3 RVTM – Apportioned Requirements As-built submittals 

2.4 CIL – Apportioned Critical Items As-built submittals 

2.5 V&V Report As-built submittals 

3.1 Contractor Self Certification As-built submittals 
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Table 1: RVTM Template 

Technical Contract Requirement 

Final Design 

Construction Testing/Acceptance Requirements Design 

Req. 
ID 

Doc. 
ID 

Document 
Section Requirements Text 

Derived 
Requirements 

Apportioned 
Requirements Allocation Doc. ID/Name Section Doc. ID/Name Section Doc. ID/Name Section

1 Design 
Criteria 

4.4.5.3 
Unbalanced 
Superelevation 

The maximum unbalanced 
superelevation (Eu) shall be limited 
to 3 inches 

N/A N/A Track 
Geometry 

Drawing Set 
(e.g., Plan & 
Profile) 

Drawing 
# 

… … … … 

2 Design 
Criteria 

5.8.2 Subballast 
or Asphalt 
Underlayment 

The thickness shall be determined 
by analysis of the support required. 

The thickness shall 
be xxx inches. 

N/A Track Report … Section # … … … … 

Cross Section 
(Typical) 

Drawing 
# 

N/A N/A … … 

Cross Section 
(Site Specific) 

Drawing 
# 

Drawing Set 
(Released for 
Construction) 

Drawing 
# 

… … 

Inspection 
(Plan, Procedure, Report) 

Section # … … 

Drawing Set 
(As Constructed) 

Drawing 
# 

… … 

…   Test/Acceptance 
(Plan, Procedure, 
Report) 

Section 
# 

3 Design 
Criteria 

1.9 Climatic 
Conditions 

Climatic conditions necessary for 
design, including those that are 
site‐specific, shall be researched 
and considered by the designer 

The design wind 
speed shall … 

Wind loads on 
structures shall 
consider the design 
wind speed (velocity) 
as defined … 

Structures Report … Section # … … … … 

4 PHA 1.1.1.4 
Derailment due to 
Washout 

Perform hydraulics analysis and 
incorporate results into sub-grade 
design, slope protection, and 
setting of profile. 

Hydraulics analysis 
shall … 

N/A Geotech … … … … … … 

Sub-grade shall … Track … … … … … … 

Slope protection shall 
… 

Civil   … … … … … 

Setting of profile shall 
… 

Track 
Geometry 

  … … … … … 

Install appropriate drainage. Drainage system 
shall … 

… Drainage … … … … … … 

Inspection and maintenance of 
drainage systems. 

… … O&M … … … … … … 

Identification and monitoring by 
O&M of potential hazardous 
locations. 

… … O&M … … … … … … 

Notes: 
RVTM template to be used by Contractor 
Content for illustration purposes only 
For detailed RVTM requirements refer to Contract 
Follow document control procedures for header and footer 

Legend: 
Req. Requirement 
Doc. Document 
ID Identifier 
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Table 2: CIL Template 

Technical Contract Requirement Final Design Construction Testing/Acceptance 

Requirements Design Certification Certification Certification 

Req. 
ID 

Doc. 
ID Document Section Requirements Text 

Derived 
Requirements 

Apportioned 
Requirements Allocation

Doc. 
ID/Name Section

Certified 
By & Date 

Content  
as per 
RVTM 

Certified 
By & Date 

Content  
as per 
RVTM 

Certified 
By & Date 

1 PHA 1.1.1.4 Derailment due 
to Washout 

Perform hydraulics analysis and 
incorporate results into sub-grade 
design, slope protection, and 
setting of profile. 

Hydraulics 
analysis shall … 

N/A Geotech … … … … … … … 

Sub-grade shall … Track … … … … … … … 

Slope protection 
shall … 

Civil   … … … … … … 

Setting of profile 
shall … 

Track 
Geometry 

  … … … … … … 

Install appropriate drainage. Drainage 
system shall … 

… Drainage … … … … … … … 

Inspection and maintenance of 
drainage systems. 

… … O&M … … … … … … … 

Identification and monitoring by 
O&M of potential hazardous 
locations. 

… … O&M … … … … … … … 

Notes: 
CIL template to be used by Contractor 
Content for illustration purposes only 
For detailed CIL requirements refer to Contract 
Follow document control procedures for header and footer 

Legend: 
Req. Requirement 
Doc. Document 
ID Identifier 
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4 Appendix A – Interoperability Items 

This appendix contains an  initial  list of  Interoperability  Items.  It  is preceded by a  table of contents of  the  list, and  followed by a 

legend of abbreviations. 

Contents of Interoperability Items List 

 

1  General ................................................................................................................................................................................................ 8 
1.1  Reliability, Availability, Maintainability & Safety ..................................................................................................................... 8 

1.1.1  Interfaces with Guideway (excl. Trackwork) ....................................................................................................................... 8 
1.1.1.1  Reliability & Availability .............................................................................................................................................. 8 

1.1.1.1.1  Interface between GEN Reliability & Availability Targets and GWY Infrastructure .............................................. 8 
2  Operations & Maintenance ................................................................................................................................................................. 8 

2.1  Operations ................................................................................................................................................................................... 8 
2.1.1  Interfaces with Guideway (excl. Trackwork) ....................................................................................................................... 8 

2.1.1.1  Service/Operating Plan .................................................................................................................................................. 8 
2.1.1.1.1  Interface between O&M Universal Crossover Spacing Requirements and GWY Infrastructure ............................. 8 
2.1.1.1.2  Interface between O&M Station Crossover Spacing Requirements and GWY Infrastructure ................................. 8 

2.1.1.2  Design & Operating Speeds .......................................................................................................................................... 9 
2.1.1.2.1  Interface between O&M Maximum Design Speed (HST Tracks) and GWY Infrastructure .................................... 9 
2.1.1.2.2  Interface between O&M Maximum Design Speed (Special Trackwork) and GWY Infrastructure ......................... 9 

2.1.1.3  Operation Simulation / Computer-Based Modeling ...................................................................................................... 9 
2.1.1.3.1  Interface between O&M Computer-Based Modeling and GWY Infrastructure ..................................................... 10 

2.1.1.4  Visibility of Wayside/Trackside Equipment ............................................................................................................... 10 
2.1.1.4.1  Interface between O&M Visibility of Wayside/Trackside Equipment Requirements and GWY Infrastructure .... 10 
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2.2  Maintenance .............................................................................................................................................................................. 10 
2.2.1  Interfaces with Guideway (excl. Trackwork) ..................................................................................................................... 10 

2.2.1.1  MoI Roadway Access .................................................................................................................................................. 10 
2.2.1.1.1  Interface between O&M MoI Infrastructure Access Requirements and GWY Infrastructure ............................... 10 

2.2.1.2  MoI Walkway & Stairs ................................................................................................................................................ 11 
2.2.1.2.1  Interface between O&M MoI Walkway Spatial Requirements and GWY Infrastructure ...................................... 11 
2.2.1.2.2  Interface between O&M MoI Access Stairway Spatial Requirements and GWY Infrastructure ........................... 13 

2.2.1.3  MoI Live Loads ........................................................................................................................................................... 14 
2.2.1.3.1  Interface between O&M MoI Walkway Floor Live Load Requirements and GWY Infrastructure ....................... 14 
2.2.1.3.2  Interface between O&M MoI Access Stairway Live Load Requirements and GWY Infrastructure ..................... 14 

2.2.1.4  MoI Equipment ............................................................................................................................................................ 14 
2.2.1.4.1  Interface between O&M MoI Equipment Dynamic Envelope Requirements and GWY Infrastructure ................ 14 
2.2.1.4.2  Interface between O&M MoI Equipment Axle Loads Requirements and GWY Infrastructure ............................ 14 
2.2.1.4.3  Interface between O&M MoI Equipment Dynamic Train-Structure Interaction Analysis and GWY Infrastructure
 15 

2.2.1.5  MoI Maintainability & Ease of Maintenance .............................................................................................................. 15 
2.2.1.5.1  Interface between O&M MoI CIV Maintainability & Ease of Maintenance Requirements and GWY 
Infrastructure ............................................................................................................................................................................. 15 
2.2.1.5.2  Interface between O&M MoI STR Maintainability & Ease of Maintenance Requirements and GWY 
Infrastructure ............................................................................................................................................................................. 15 
2.2.1.5.3  Interface between O&M MoI DRN Maintainability & Ease of Maintenance Requirements and GWY 
Infrastructure ............................................................................................................................................................................. 16 

2.3  Security ..................................................................................................................................................................................... 17 
2.3.1  Interfaces with Guideway (excl. Trackwork) ..................................................................................................................... 17 

2.3.1.1  TVA Mitigations.......................................................................................................................................................... 17 
2.3.1.1.1  Interface between O&M SEC Fencing Requirements and GWY Infrastructure .................................................... 17 
2.3.1.1.2  Interface between O&M SEC Signage Requirements and GWY Infrastructure .................................................... 18 
2.3.1.1.3  Interface between O&M SEC Security Patrol Requirements and GWY Infrastructure ......................................... 18 

3  Systems ............................................................................................................................................................................................. 19 
3.1  Traction Power .......................................................................................................................................................................... 19 

3.1.1  Interfaces with Operations & Maintenance ........................................................................................................................ 19 
3.1.1.1  Maintenance................................................................................................................................................................. 19 

3.1.1.1.1  Interface between O&M MoI TP Facility Site Access Requirements and GWY Infrastructure ............................ 19 
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3.1.2  Interfaces with Guideway (excl. Trackwork) ..................................................................................................................... 19 
3.1.2.1  Track Alignment .......................................................................................................................................................... 19 

3.1.2.1.1  Interface between SYS TP Maximum Grade @ Phase Break Requirements and GWY Infrastructure ................. 19 
3.1.2.2  Traction Power Facilities & Wayside Power Cubicles (Sites) .................................................................................... 19 

3.1.2.2.1  Interface between SYS TP Facility & WPC Site Location Requirements and GWY Infrastructure ...................... 19 
3.1.2.2.2  Interface between SYS TP Facility & WPC Site Spatial Requirements and GWY Infrastructure ......................... 20 
3.1.2.2.3  Interface between SYS TP Facility & WPC Site Foundation Requirements and GWY Infrastructure .................. 21 

3.1.2.3  Wayside/Field Equipment ........................................................................................................................................... 21 
3.1.2.3.1  Interface between SYS TP Wayside/Field Equipment Spatial Requirements and GWY Infrastructure ................ 21 
3.1.2.3.2  Interface between SYS TP Wayside/Field Equipment Foundation Requirements and GWY Infrastructure ......... 22 

3.1.2.4  Conduits & Cables ....................................................................................................................................................... 23 
3.1.2.4.1  Interface between SYS TP Conduit, Duct Bank, Cable Trough & Manhole Requirements and GWY 
Infrastructure ............................................................................................................................................................................. 23 

3.1.2.5  Dead & Live Loads...................................................................................................................................................... 25 
3.1.2.5.1  Interface between SYS TP System Dead Load Requirements and GWY Infrastructure ........................................ 25 

3.1.2.6  Utilities ........................................................................................................................................................................ 25 
3.1.2.6.1  Interface between SYS TP Utility Spatial Requirements and GWY Infrastructure ............................................... 25 

3.2  Overhead Contact System ......................................................................................................................................................... 25 
3.2.1  Interfaces with Guideway (excl. Trackwork) ..................................................................................................................... 26 

3.2.1.1  Pantograph Clearances ................................................................................................................................................ 26 
3.2.1.1.1  Interface between SYS OCS Pantograph Clearance Envelope Requirements and GWY Infrastructure ................ 26 

3.2.1.2  Wayside/Field Equipment ........................................................................................................................................... 26 
3.2.1.2.1  Interface between SYS OCS Structure & Wire Spatial Requirements and GWY Infrastructure ........................... 26 
3.2.1.2.2  Interface between SYS OCS Wayside/Field Equipment Spatial Requirements and GWY Infrastructure ............. 29 
3.2.1.2.3  Interface between SYS OCS Phase Break Spatial Requirements and GWY Infrastructure ................................... 30 

3.2.1.3  Foundations & Support Structures .............................................................................................................................. 30 
3.2.1.3.1  Interface between SYS OCS Foundation & Supporting Structure Location Requirements and GWY Infrastructure
 30 
3.2.1.3.2  Interface between SYS OCS Foundation & Supporting Structure Spatial Requirements and GWY Infrastructure
 31 

3.2.1.4  Conduits & Cables ....................................................................................................................................................... 31 
3.2.1.4.1  Interface between SYS OCS Conduit, Duct Bank & Manhole Requirements and GWY Infrastructure ............... 31 

3.2.1.5  Dead & Live Loads...................................................................................................................................................... 32 
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3.2.1.5.1  Interface between SYS OCS Dead Load, Additional Load & Capacity Protection Requirements and GWY 
Infrastructure ............................................................................................................................................................................. 32 

3.2.1.6  Protective Screens........................................................................................................................................................ 32 
3.2.1.6.1  Interface between SYS OCS Protective Screening & Barrier Requirements and GWY Infrastructure ................. 32 

3.3  Automatic Train Control ........................................................................................................................................................... 33 
3.3.1  Interfaces with Operations & Maintenance ........................................................................................................................ 33 

3.3.1.1  Maintenance................................................................................................................................................................. 33 
3.3.1.1.1  Interface between O&M MoI ATC Interlocking & TCC House Site Access Requirements and GWY 
Infrastructure ............................................................................................................................................................................. 33 

3.3.2  Interfaces with Guideway (excl. Trackwork) ..................................................................................................................... 33 
3.3.2.1  Interlockings / TCC Houses (Sites) ............................................................................................................................. 33 

3.3.2.1.1  Interface between SYS ATC Interlocking & TCC House Site Location Requirements and GWY Infrastructure . 33 
3.3.2.1.2  Interface between SYS ATC Interlocking & TCC House Site Spatial Requirements and GWY Infrastructure .... 33 
3.3.2.1.3  Interface between SYS ATC Interlocking & TCC House Site Foundation Requirements and GWY Infrastructure
 34 

3.3.2.2  Wayside/Field Equipment ........................................................................................................................................... 34 
3.3.2.2.1  Interface between SYS ATC Wayside/Field Equipment Spatial Requirements and GWY Infrastructure ............. 34 
3.3.2.2.2  Interface between SYS ATC Wayside/Field Equipment Foundation Requirements and GWY Infrastructure ...... 35 

3.3.2.3  Conduits & Cables ....................................................................................................................................................... 35 
3.3.2.3.1  Interface between SYS ATC Conduit, Duct Bank, Cable Trough & Manhole Requirements and GWY 
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 Interoperability Items Abbreviation Legend 
 
Abbreviation  Definition  Abbreviation Definition
ATC  Automatic Train Control  MoI Maintenance of Infrastructure
BoD  Basis of Design  MTC Maintenance
COM  Communications  O&M Operations & Maintenance
ConOps  Concept of Operations  OCS Overhead Contact System
DCM  Design Criteria Manual  PHA Preliminary Hazard Analysis
EXT  External  RST Rolling Stock
G&B  Grounding & Bonding  SAF Safety
GEN  General  SYS Systems
GWY  Guideway  TCC Train Control & Communications
HST  High Speed Train  TP Traction Power
INF  Infrastructure   
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ID  Interface  Document Reference(s)
  1 General 

  1.1 Reliability, Availability, Maintainability & Safety

  1.1.1 Interfaces with Guideway (excl. Trackwork)

  1.1.1.1 Reliability & Availability

IF 1233  A. Interface between GEN Reliability & Availability Targets and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the applicable GEN RAMS targets have been addressed 
by the INF team, including but not limited to: 
• Reliability 
• Availability 
• ... 

DCM [GEN]  1.4.6  Design Life
DCM [GEN]  1.5  Durability 
30 SoW CP01 2012‐12‐19  5.10.1  Reliability of the Drainage Subsystem 
DCM [GEO]  10.8.6  Soil Materials Used for Embankments 
DCM [STR]  12.4.1  Structural Design Parameters 
DCM [STR]  12.8.6.9  Expansion Joints 
DCM [STR]  12.8.6.11  Bearings 
DCM [STR]  12.11.3.5  Water tightness 
DCM [TUN]  13.6.3  Durability 
DCM [DRN]  8.1  Scope 
DCM [DRN]  8.5.3.1  Design Elements 
DCM [UTL]  9.5.3  Encroachment Justifications 

  2 Operations & Maintenance

  2.1 Operations 

  2.1.1 Interfaces with Guideway (excl. Trackwork)

  2.1.1.1 Service/Operating Plan

IF 6330  A. Interface between O&M Universal Crossover Spacing 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M universal crossover spacing requirements have 
been addressed by the INF team. 

30 ConOps Rev 2 2011‐12‐30  6.3.1.1  Turnouts and Crossovers
DCM [ALG]  4.10  High‐Speed Crossovers 
20 Conceptual Ops Plan Ver3R1 2012‐06‐25  3.2  Infrastructure 
30 ConOps Rev 2 2011‐12‐30  6.3.1.1  Turnouts and Crossovers 
DCM [ALG]  4.10  High‐Speed Crossovers 

IF 6331  B. Interface between O&M Station Crossover Spacing 
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ID  Interface  Document Reference(s)
Requirements and GWY Infrastructure

  Purpose/Scope: 
Ensures that the O&M station crossover spacing requirements have 
been addressed by the INF team. 

20 Conceptual Ops Plan Ver3R1 2012‐06‐25  3.2  Infrastructure
30 ConOps Rev 2 2011‐12‐30  6.3.1.1  Turnouts and Crossovers 
DCM [ALG]  4.10  High‐Speed Crossovers 

  2.1.1.2 Design & Operating Speeds

IF 355  A. Interface between O&M Maximum Design Speed (HST Tracks) 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M maximum design speed (HST tracks) has been 
applied by the INF team. 

30 ConOps Rev 2 2011‐12‐30  4.3.1  The High‐Speed Strategy from San 
Francisco to San Jose: The Shared Use Corridor for CHST and Caltrain   
30 ConOps Rev 2 2011‐12‐30  4.3.2  The High‐Speed Strategy from Los 
Angeles to Anaheim: The Shared Use LOSSAN Corridor for CHST, Metrolink, 
and Amtrak 
30 ConOps Rev 2 2011‐12‐30  4.3.3  The High Speed Strategy from San Jose 
to Los Angeles: The Exclusive Use 220 MPH Central Valley Alignment 
30 ConOps Rev 2 2011‐12‐30  4.3.4  The High Speed Strategy Extended to 
Sacramento and San Diego 
DCM [GEN]  1.2.5  Design and Operating Speeds 
DCM [ALG]  4.4.1  Selection of Design Speed 
DCM [ALG]  4.4.2  Minimum Lengths of Alignment Segments 
DCM [ALG]  4.4.3  Minimum Radii 
DCM [ALG]  4.4.5.2  Actual Superelevation 
DCM [ALG]  4.4.5.3  Unbalanced Superelevation 
DCM [ALG]  4.4.6.3  Spiral Lengths 
DCM [ALG]  4.5.2.2  Minimum Vertical Curve Lengths (LVC) 
DCM [TUN]  13.3.2  Train Operating Speed 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.5  Track Center Spacing 

IF 4355  B. Interface between O&M Maximum Design Speed (Special 
Trackwork) and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M maximum design speed (special trackwork) has 
been applied by the INF team. 

20 Conceptual Ops Plan Ver3R1 2012‐06‐25  3.2  Infrastructure
30 ConOps Rev 2 2011‐12‐30  6.3.1.1  Turnouts and Crossovers 
DCM [ALG]  4.10  High‐Speed Crossovers 
DCM [ALG]  4.14  Access Tracks to Yards and Maintenance Facilities 
DCM [ALG]  4.7  High‐Speed Turnouts (60 mph and faster) 

  2.1.1.3 Operation Simulation / Computer‐Based Modeling
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ID  Interface  Document Reference(s)
IF 187  A. Interface between O&M Computer‐Based Modeling and GWY 

Infrastructure 

  Purpose/Scope: 
Ensures that the correct GWY track alignment configuration, track 
alignment features and performance criteria have been applied by the 
O&M team in the computer‐based modeling (static simulation). 

  2.1.1.4 Visibility of Wayside/Trackside Equipment

IF 597  A. Interface between O&M Visibility of Wayside/Trackside 
Equipment Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M visibility of wayside/trackside equipment 
requirements have been applied by the INF team. 

30 ConOps Rev 2 2011‐12‐30  6.3.1  Track
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DCM [CLR]  3.7.7  Appendix 3.G All Passenger Equipment, Structure Gauge 
and Fixed Equipment Envelope, Open Sections 
DCM [CLR]  3.7.8  Appendix 3.H All Passenger Equipment, Structure Gauge 
and Fixed Equipment Envelope, In Tunnels 

  2.2 Maintenance 

  2.2.1 Interfaces with Guideway (excl. Trackwork)

  2.2.1.1 MoI Roadway Access

IF 911  A. Interface between O&M MoI Infrastructure Access 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI infrastructure access requirements have 
been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  2  CHST Infrastructure System And 
Maintainability 
10 MoI CnR Rev 2012‐02‐11  2.5  Structures 
10 MoI CnR Rev 2012‐02‐11  9.3.1  Tunnels 
10 MoI CnR Rev 2012‐02‐11  9.3.2  Bridges and Aerial Structures 
10 MoI CnR Rev 2012‐02‐11  9.3.3  Depressed Structures 
10 MoI CnR Rev 2012‐02‐11  9.4  Right of Way Access 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
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ID  Interface  Document Reference(s)
DD‐CV‐900  FENCE AND GATE DETAILS
DCM [STR]  12.4.1  Structural Design Parameters 
DCM [STR]  12.8  Design Considerations for Bridges and Aerial Structures 
DCM [TUN]  13.15.6  Fencing 
DCM [TUN]  13.16.4.2  Fixed Facility Power 
DCM [TUN]  13.16.5  Access Road 
DCM [TUN]  13.16.21  Parking for Tunnel Maintenance and Traction Power 
Facility 
DD‐TN‐400  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL 
CONFIGURATION, PLAN 
DD‐TN‐401  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL 
CONFIGURATION, ELEVATION 
DD‐TN‐406  TYPICAL TUNNEL PORTAL FACILITIES‐BELOW GRADE, PORTAL 
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN 
BORED TUNNEL, PLAN 
DD‐TN‐407  TYPICAL TUNNEL PORTAL FACILITIES‐BELOW GRADE, PORTAL 
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN 
BORED TUNNEL, FRONT ELEVATION 
DD‐TN‐403  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL 
CONFIGURATION, PLAN 
DD‐TN‐404  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL 
CONFIGURATION, FRONT ELEVATION 

  2.2.1.2 MoI Walkway & Stairs

IF 843  A. Interface between O&M MoI Walkway Spatial Requirements 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI walkway spatial requirements have been 
addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  1.2.6  CHST and PUC Standards
10 MoI CnR Rev 2012‐02‐11  7.6.1  California Public Utilities Commission 
(CPUC) 
DCM [CIV]  7.7.7  Walkways and Cable Trough 
DCM [STR]  12.8.6.17  Walkways, Parapets, and Sound Walls 
DCM [STR]  12.14.1  Cable Trough 
DCM [TUN]  13.3.6  Walkways 
DCM [TUN]  13.15.5  Design Requirements for Cable Troughs 
DCM [CLR]  3.2  Regulations, Codes, Standards, and Guidelines 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.4.4  Effects of Superelevation 
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ID  Interface  Document Reference(s)
DCM [CLR]  3.5  Track Center Spacing
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐CV‐102  TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
RETAINED FILL 
DD‐CV‐103  TYPICAL CROSS SECTION, ONE TRACK NON‐BALLASTED, 
EMBANKMENT AND OPEN CUT 
DD‐CV‐104  TYPICAL CROSS SECTION, FOUR TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐ST‐901  TYPICAL CABLE TROUGH DETAILS, EMBANKMENT/CUT 
DD‐ST‐100  TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON‐
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK 
DD‐ST‐101  TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK 
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK 
DD‐ST‐900 TYPICAL CABLE TROUGH  DETAILS , AERIAL STRUCTURE 
DD‐ST‐903  TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS 
POLE 
DD‐ST‐108  TYPICAL CROSS SECTION, AERIAL STRUCTURE, FOUR TRACK NON‐
BALLASTED, CROSS SECTIONS FOR BOX GIRDER 
DD‐ST‐120  TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE 
WALKWAY 
DD‐ST‐902  CABLE TROUGH DETAILS, TRENCH / CUT AND COVER TUNNEL 
DD‐ST‐904  CABLE TROUGH  LAYOUT TRANSITION AREAS. AERIAL STRUCTURE 
/ AT‐GRADE / CUT & COVER TUNNEL 
DD‐ST‐121  TYPICAL CROSS SECTION, TWO TRACK TRENCH, INSIDE WALKWAY
DD‐ST‐122  TYPICAL CROSS SECTION, ONE TRACK TRENCH 
DD‐TN‐103  TYPICAL CROSS SECTION, TWIN TRACK SINGLE BORED (TBM/ 
CIRCULAR), TUNNEL WITH SEPARATION WALL 
DD‐TN‐105  TYPICAL CROSS SECTION, TWIN TRACK SINGLE BORED (TBM/ 
CIRCULAR), TUNNEL WITHOUT SEPARATION WALL 
DD‐TN‐200  BASIC TUNNEL CONFIGURATION, SINGLE TRACK TWIN TBM 
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BORED TUNNEL, DOUBLE TRAIN (1312 FT)
DD‐TN‐201  BASIC TUNNEL CONFIGURATION SINGLE TRACK TWIN TBM 
BORED TUNNEL SINGLE TRAIN (660 FT) 
DD‐TN‐206  BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE BORED 
TUNNEL, WITHOUT SEPARATION WALL 1312' TRAIN 
DD‐TN‐207  BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE BORED 
TUNNEL, WITHOUT SEPARATION WALL 660' TRAIN 
DD‐TN‐102  TYPICAL CROSS SECTION, DOUBLE TRACK MINED TUNNEL, WITH 
SEPARATION WALL 
DD‐TN‐104  TYPICAL CROSS SECTION , TWIN TRACK SINGLE MINED TUNNEL, 
WITHOUT SEPARATION WALL 
DD‐TN‐111  TYPICAL TUNNEL NICHE DETAIL ‐ ATC EQUIPMENT 
DD‐TN‐112  TYPICAL TUNNEL NICHE DETAIL ‐ FIXED MOTORIZED 
DISCONNECT 
DD‐TN‐113  TYPICAL TUNNEL NICHE DETAIL ‐ ATC SIGNALING AND 
COMMUNICATION SYSTEMS 
DD‐TN‐203  BASIC TUNNEL CONFIGURATION DOUBLE TRACK SINGLE MINED 
TUNNEL WITH SEPARATION WALL SINGLE TRAIN (660 FT) 
DD‐TN‐204  BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE MINED 
TUNNEL, WITHOUT SEPARATION WALL, 1312' TRAIN 
DD‐TN‐205  BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE MINED 
TUNNEL, WITHOUT SEPARATION WALL 660' TRAIN 

IF 912  B. Interface between O&M MoI Access Stairway Spatial 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI access stairway spatial requirements have 
been addressed by the INF team. 

30 ConOps Rev 2 2011‐12‐30  6.3.5.2  Aerial Right‐of‐Way
10 MoI CnR Rev 2012‐02‐11  9.3.2  Bridges and Aerial Structures 
10 MoI CnR Rev 2012‐02‐11  9.3.3  Depressed Structures 
10 MoI CnR Rev 2012‐02‐11  9.4  Right of Way Access 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.2.6  Trackway on Aerial Structure 
DCM [CIV]  7.8.2.7  Trackway on Retained Fill 
DCM [CIV]  7.7.11  Emergancy Stairs 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
DCM [STR]  12.10.8  Trench Emergency Exits 
DCM [STR]  12.14.7  Access Stairs 
DCM [STR]  12.8.8  Emergency Access 
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DD‐ST‐913  AERIAL STRUCTURE, EMERGENCY EXIT STAIRWAY DETAILS 1
DD‐ST‐914  AERIAL STRUCTURE, EMERGENCY EXIT STAIRWAY DETAILS 2 

  2.2.1.3 MoI Live Loads 

IF 3481  A. Interface between O&M MoI Walkway Floor Live Load 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI walkway live load requirements have been 
addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  5  Maintenance Of Infrastructure Equipment 
And Vehicles 
DCM [CIV]  7.7.7  Walkways and Cable Trough 
DCM [STR]  12.5.2.1  Live Loads (LLP, LLV, LLRR, LLH, LLS) 
DCM [STR]  12.7.1.4  Floor Load 
DCM [STR]  12.8.6.17  Walkways, Parapets, and Sound Walls 
DCM [STR]  12.11.2.9.1  Cut‐and‐Cover Walkway Cover Live Loads 
DCM [STR]  12.11.2.9  Miscellaneous Loads 
 

IF 3839  B. Interface between O&M MoI Access Stairway Live Load 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI access stairway live load requirements 
have been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  5  Maintenance Of Infrastructure Equipment 
And Vehicles 
DCM [STR]  12.5.2.1  Live Loads (LLP, LLV, LLRR, LLH, LLS) 
DCM [STR]  12.7.1.4  Floor Load 

  2.2.1.4 MoI Equipment 

IF 512  A. Interface between O&M MoI Equipment Dynamic Envelope 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI equipment dynamic envelope 
requirements have been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  1.2.6  CHST and PUC Standards
10 MoI CnR Rev 2012‐02‐11  5  Maintenance Of Infrastructure Equipment 
And Vehicles 
10 MoI CnR Rev 2012‐02‐11  5.1  Typical MOI Equipment 
DCM [CLR]  3.1  Scope 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.1  Appendix 3.A High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope, Tangent Track 
DCM [CLR]  3.7.2  Appendix 3.B High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation 
 

IF 3691  B. Interface between O&M MoI Equipment Axle Loads 
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Requirements and GWY Infrastructure

  Purpose/Scope: 
Ensures that the O&M MoI equipment axle loads have been 
addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  5  Maintenance Of Infrastructure Equipment 
And Vehicles 
10 MoI CnR Rev 2012‐02‐11  5.1  Typical MOI Equipment 
DCM [STR]  12.5.2.1  Live Loads (LLP, LLV, LLRR, LLH, LLS) 
DCM [TUN]  13.9.5  Fatigue Analysis 
DCM [UTL]  9.5.4.5  Placement 

IF 3678  C. Interface between O&M MoI Equipment Dynamic Train‐
Structure Interaction Analysis and GWY Infrastructure  

  Purpose/Scope: 
Ensures that the O&M MoI equipment dynamic train‐structure 
interaction has been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  5.1  Typical MOI Equipment
DCM [STR]  12.5.2.2  Vertical Impact Effect (I) 
DCM [STR]  12.6  Track‐Structure Interaction 
DCM [TUN]  13.9.3  Dynamic Analysis 

  2.2.1.5 MoI Maintainability & Ease of Maintenance

IF 2586  A. Interface between O&M MoI CIV Maintainability & Ease of 
Maintenance Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the applicable O&M MoI CIV maintainability & ease of 
maintenance requirements have been addressed by the INF team. 

DCM [GEN]  1.4  General Design Parameters
DCM [GEN]  1.5  Durability 
DCM [CIV]  7.3  Grading, Side Slopes, and Retaining Walls for Roadway and 
Site Embankments 
DCM [CIV]  7.5  Slope/Surface Protection Systems Best Management 
Practices 
DCM [CIV]  7.7.4  Signage 
DCM [CLR]  3.5  Track Center Spacing 

IF 5892  B. Interface between O&M MoI STR Maintainability & Ease of 
Maintenance Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the applicable O&M MoI STR maintainability & ease of 
maintenance requirements have been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  2.5  Structures
10 MoI CnR Rev 2012‐02‐11  9.3  Structures 
10 MoI CnR Rev 2012‐02‐11  9.3.2  Bridges and Aerial Structures 
10 MoI CnR Rev 2012‐02‐11  9.3.3  Depressed Structures 
10 MoI CnR Rev 2012‐02‐11  10.3.9  Replacement of Bridge 
Structure/Components 
DCM [GEN]  1.4  General Design Parameters 
DCM [GEN]  1.5  Durability 
DCM [STR]  12.4.1  Structural Design Parameters 
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DCM [STR]  12.6.4  Track Serviceability Analysis
DCM [STR]  12.6.4.2  Vertical Deflection Limits: Group 1a 
DCM [STR]  12.6.4.5  Transverse Deflection Limits 
DCM [STR]  12.9.3  Requirements for Highway Bridges 
DCM [STR]  12.8  Design Considerations for Bridges and Aerial Structures 
DCM [STR]  12.8.4.6  Inspection and Maintenance 
DCM [STR]  12.8.5.4  Maintenance and Inspection of Concrete Structures 
DCM [STR]  12.8.6.9  Expansion Joints 
DCM [STR]  12.11.3.5  Water tightness 
DCM [STR]  12.8.10  Maintenance of HST Aerial Structures, Bridges, and 
Grade Separations 
DCM [STR]  12.6.4.3  Vertical Deflection Limits: Group 1b 
DCM [CLR]  3.5  Track Center Spacing 

IF 1203  C. Interface between O&M MoI DRN Maintainability & Ease of 
Maintenance Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI DRN maintainability & ease of 
maintenance requirements have been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  2.5  Structures
10 MoI CnR Rev 2012‐02‐11  9.2.2  Drainage 
10 MoI CnR Rev 2012‐02‐11  9.3.1  Tunnels 
10 MoI CnR Rev 2012‐02‐11  9.3.2  Bridges and Aerial Structures 
10 MoI CnR Rev 2012‐02‐11  9.3.3  Depressed Structures 
DCM [DRN]  8.5.2.1  Open Channel Hydraulics 
DCM [DRN]  8.5.2.1.6  Channel Lining 
DCM [DRN]  8.6.1  Track Drainage Systems 
DCM [DRN]  8.6.3.4  Deck Drainage System 
DCM [DRN]  8.6.3.4.3  Pipes and Downspouts 
DCM [DRN]  8.6.9.2  Storm Drain Design 
DCM [DRN]  8.6.9.3  Inlets and Maintenance Access 
DCM [DRN]  8.6.9.4  Pipe Characteristics 
DCM [DRN]  8.5.2.3  Underdrain System 
DCM [DRN]  8.5.2.3.4  Access Holes/Cleanouts and Risers 
DCM [DRN]  8.5.2.5  Siphons 
DCM [DRN]  8.5.2.5.4  Collars and Blowoff Structures 
DCM [DRN]  8.5.2.6  Pump Stations 
SD‐CD‐001  TRACK DRAINAGE SYSTEM / UNDERDRAIN SYSTEM, CLEANOUT 
AND RISER DETAILS 
SD‐CD‐003  STORM DRAIN MANHOLES 
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  2.3 Security 

  2.3.1 Interfaces with Guideway (excl. Trackwork)

  2.3.1.1 TVA Mitigations 

IF 1237  A. Interface between O&M SEC Fencing Requirements and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the applicable O&M security fencing requirements have 
been addressed by the INF team. 

DCM [GEN]  1.2.1  Infrastructure
DCM [GEN]  1.2.8  Safety and Reliability 
DCM [CIV]  7.8.1  Access Control Devices 
DCM [CIV]  7.8.1.1.2  Access Deterring Fencing 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.1.5.2  Walking Gates 
DCM [CIV]  7.8.1.5.3  Driving Gates 
DCM [CIV]  7.8.2  Access Control by Type of HST Trackway 
DCM [CIV]  7.8.2.4  At‐Grade Trackway through High‐Risk Trespassing Areas 
DCM [CIV]  7.8.2.7  Trackway on Retained Fill 
DCM [CIV]  7.8.2.8  Trackway on Retained Cut (Open) 
DCM [CIV]  7.8.2.9  Trackway Underground (Bored, Mined, and Cut‐and‐
Cover Tunnels) 
DCM [CIV]  7.8.4.2  Roadway Overpasses Crossing HST Trackway 
DCM [CIV]  7.8.4.5  Emergency Exits and Equipment Rooms in Tunnels 
DCM [CIV]  7.8.4.6  Drainage Structures 
DCM [CIV]  7.9  Wildlife Crossing 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
DD‐CV‐902  FENCING ON GRADE SEPARATED STRUCTURES 
DD‐CV‐903  FENCE AT CULVERT CROSSINGS 
DD‐CV‐900  FENCE AND GATE DETAILS 
DCM [DRN]  8.5.1.3  Access Control 
DCM [CIV]  7.8.1.1  Fences 
DCM [CIV]  7.8.1.1.1  Access Restriction Fencing 
DCM [CIV]  7.8.1.4  Fencing and Traffic Barriers in combination 
DCM [CIV]  7.8.2.1  At‐Grade Trackway 
DCM [CIV]  7.8.2.2  At‐Grade Trackway within Highway Corridor 
DCM [CIV]  7.8.2.5  Trackway in Cut or Fill (Embankment) Section 
DCM [CIV]  7.8.2.6  Trackway on Aerial Structure 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
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EMBANKMENT 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐CV‐102  TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
RETAINED FILL 
DD‐CV‐103  TYPICAL CROSS SECTION, ONE TRACK NON‐BALLASTED, 
EMBANKMENT AND OPEN CUT 
DD‐CV‐104  TYPICAL CROSS SECTION, FOUR TRACK NON‐BALLASTED, 
EMBANKMENT 
 
DD‐IP‐100  BARRIERS IN SHARED CORRIDOR 
DD‐IP‐102  IN SHARED AND ADJACENT CORRIDOR, AT‐GRADE 
DD‐IP‐103  AT‐GRADE BERM OR DITCH ON HST GUIDEWAY, RAILROAD 
ADJACENT TO HST 
DD‐IP‐106  ADJACENT TO HIGHWAY/ROADWAY  
DD‐ST‐120  TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE 
WALKWAY 
DD‐ST‐121  TYPICAL CROSS SECTION, TWO TRACK TRENCH, INSIDE WALKWAY
DD‐ST‐122  TYPICAL CROSS SECTION, ONE TRACK TRENCH 
DD‐IP‐105 HST TRENCH AND RETAINING WALL PROTECTION 
DD‐TN‐400  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL 
CONFIGURATION, PLAN 
DD‐TN‐406  TYPICAL TUNNEL PORTAL FACILITIES‐BELOW GRADE, PORTAL 
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN 
BORED TUNNEL, PLAN 
DD‐TN‐403  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL 
CONFIGURATION, PLAN 

IF 6265  B. Interface between O&M SEC Signage Requirements and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the applicable O&M security signage requirements have 
been addressed by the INF team. 

DCM [CIV]  7.7.4  Signage
DCM [CIV]  7.8.1.6  Fence Signage 

IF 6278  C. Interface between O&M SEC Security Patrol Requirements and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the applicable O&M security patrol requirements have 
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been addressed by the INF team.

  3 Systems 

  3.1 Traction Power 

  3.1.1 Interfaces with Operations & Maintenance

  3.1.1.1 Maintenance 

IF 878  A. Interface between O&M MoI TP Facility Site Access 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI TP facility site access requirements have 
been addressed by the INF team. 

DD‐SY‐010  TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM 
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES 
DD‐TP‐D101  CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH 
TWO HIGH‐VOLTAGE TRANSFORMERS 
DD‐TP‐D102  CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH 
THREE HIGH‐VOLTAGE TRANSFORMERS 
DD‐TP‐D201  CONCEPTUAL LAYOUT SWITCHING STATION 
DD‐TP‐D301  CONCEPTUAL LAYOUT PARALLELING STATION 
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.3.2  Train Control, Communications and Traction Power 
Facilities 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
DD‐CV‐900  FENCE AND GATE DETAILS 

  3.1.2 Interfaces with Guideway (excl. Trackwork)

  3.1.2.1 Track Alignment 

IF 80  A. Interface between SYS TP Maximum Grade @ Phase Break 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS TP system maximum grade @ phase break 
requirements have been addressed by the INF team. 

DCM [ALG]  4.5.1  Maximum Grades
 

  3.1.2.2 Traction Power Facilities & Wayside Power Cubicles 
(Sites) 

IF 5597  A. Interface between SYS TP Facility & WPC Site Location 
Requirements and GWY Infrastructure 
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  Purpose/Scope: 

Ensures that the SYS TP facility & WPC site location (where to install, 
not size) requirements have been addressed by the INF team. 

DCM [TP]  20.7.2  Spacing of Traction Power Facilities
DCM [TP]  20.7.3  Additional Location Requirements 
DCM [TP]  20.12.1  Wayside Power Control Cubicles 
DD‐TP‐D401  CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES 
DD‐TC‐004  STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND 
CONDUITS, AND UNDERTRACK CROSSINGS 
DD‐TC‐005  UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND 
CONDUIT 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 
DCM [TUN]  13.3.10  Equipment Requirements and Tunnel Niches 
DCM [TUN]  13.16.4.1  Traction Power 
DCM [TUN]  13.16.14  Overhead Contact System Motorized Disconnect 
Switch 

IF 4271  B. Interface between SYS TP Facility & WPC Site Spatial 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS TP facility & WPC site spatial (site, not location) 
requirements have been addressed by the INF team. 

DCM [TP]  20.9.1  General Site Requirements
DCM [TP]  20.9.23  Real Estate Requirements: Approximate Footprints for 
the TPF 
DCM [TP]  20.12.1  Wayside Power Control Cubicles 
DD‐TP‐D101  CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH 
TWO HIGH‐VOLTAGE TRANSFORMERS 
DD‐TP‐D102  CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH 
THREE HIGH‐VOLTAGE TRANSFORMERS 
DD‐TP‐D201  CONCEPTUAL LAYOUT SWITCHING STATION 
DD‐TP‐D301  CONCEPTUAL LAYOUT PARALLELING STATION 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.3.2  Train Control, Communications and Traction Power 
Facilities 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐900  FENCE AND GATE DETAILS 
DCM [TUN]  13.3.10  Equipment Requirements and Tunnel Niches 
DCM [TUN]  13.16.14  Overhead Contact System Motorized Disconnect 
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Switch
DCM [TUN]  13.16.21  Parking for Tunnel Maintenance and Traction Power 
Facility 
DCM [DRN]  8.6.7  Critical HST Structures/Facilities 
DCM [IPR]  6.3  Protection of HST Operating Infrastructure from Vehicle 
Intrusion 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

IF 871  C. Interface between SYS TP Facility & WPC Site Foundation 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS TPF & WPC site foundation requirements have 
been addressed by the INF team. 

DCM [TP]  20.9.3  Foundations
DCM [TP]  20.12.1  Wayside Power Control Cubicles 
DD‐TP‐D121  TRACTION POWER SUBSTATION HIGH VOLTAGE EQUIPMENT 
DD‐TP‐D501  TYPICAL TRANSFORMER OIL CONTAINMENT SYSTEM 
DD‐TP‐E112  TYPICAL EQUIPMENT ARRANGEMENT PREFABRICATED 
ENCLOSURES TRACTION POWER SUBSTATION‐CABLE VAULT 
DD‐TP‐E202  TYPICAL EQUIPMENT ARRANGEMENTS PREFABRICATED 
ENCLOSURES WAYSIDE POWER CONTROL CUBICLE‐ELEVATION 
DD‐TC‐004  STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND 
CONDUITS, AND UNDERTRACK CROSSINGS 
DD‐TC‐005  UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND 
CONDUIT 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 
DCM [STR]  12.5.3.2  Loads for Design of Traction Power Facility Gantry Pole 
Foundation 
DCM [STR]  12.7.2  Foundations for Equipment Enclosures 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 
DCM [DRN]  8.6.7  Critical HST Structures/Facilities 
DCM [DRN]  8.3  Policies 

  3.1.2.3 Wayside/Field Equipment

IF 1143  A. Interface between SYS TP Wayside/Field Equipment Spatial 
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Requirements and GWY Infrastructure

  Purpose/Scope: 
Ensures that the SYS TP wayside/field equipment spatial requirements 
have been addressed by the INF team. 

DCM [TP]  20.7.3  Additional Location Requirements
DD‐TP‐D111  TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION 
SUBSTATION SIDE VIEW 
DD‐TP‐D112  TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION 
TRACK SIDE VIEW 
DD‐TP‐D211  SWITCHING STATION MAIN GANTRY ELEVATION SUBSTATION 
SIDE VIEW 
DD‐TP‐D212  SWITCHING STATION MAIN GANTRY ELEVATION TRACK SIDE 
VIEW 
DD‐TP‐D311  PARALLELING STATION MAIN GANTRY ELEVATION SUBSTATION 
SIDE VIEW 
DD‐TP‐D312  PARALLELING STATION MAIN GANTRY ELEVATION TRACK SIDE 
VIEW 
DCM [STR]  12.14.6  Trackside Equipment 
DCM [TUN]  13.3.5  Clearances 
DCM [TUN]  13.3.10  Equipment Requirements and Tunnel Niches 
DD‐CD‐003  AT‐GRADE TRACK, DRAINAGE SYSTEM 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐TP‐F101  TYPICAL SINGLE CATENARY FEEDING GANTRY ARRANGEMENT 
DD‐TP‐F102  TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT 
DD‐TP‐D401  CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES 
DD‐TP‐F201  TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT 
ON AERIAL STRUCTURE 
DD‐TP‐F301  TYPICAL CATENARY FEEDING ARRANGEMENT IN OPEN TRENCH 
LOCATIONS 
DD‐TN‐112  TYPICAL TUNNEL NICHE DETAIL ‐ FIXED MOTORIZED 
DISCONNECT 

IF 5671  B. Interface between SYS TP Wayside/Field Equipment Foundation 
Requirements and GWY Infrastructure 
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  Purpose/Scope: 

Ensures that the SYS TP wayside/field equipment foundation 
requirements have been addressed by the INF team. 

DCM [TP]  20.9.3  Foundations
DD‐TP‐D111  TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION 
SUBSTATION SIDE VIEW 
DD‐TP‐D112  TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION 
TRACK SIDE VIEW 
DD‐TP‐D211  SWITCHING STATION MAIN GANTRY ELEVATION SUBSTATION 
SIDE VIEW 
DD‐TP‐D212  SWITCHING STATION MAIN GANTRY ELEVATION TRACK SIDE 
VIEW 
DD‐TP‐D311  PARALLELING STATION MAIN GANTRY ELEVATION SUBSTATION 
SIDE VIEW 
DD‐TP‐D312  PARALLELING STATION MAIN GANTRY ELEVATION TRACK SIDE 
VIEW 
DCM [STR]  12.5.3.2  Loads for Design of Traction Power Facility Gantry Pole 
Foundation 
DCM [STR]  12.14.6  Trackside Equipment 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐TP‐F101  TYPICAL SINGLE CATENARY FEEDING GANTRY ARRANGEMENT 
DD‐TP‐F102  TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT 
DD‐TP‐D401  CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES 
DD‐TP‐F201  TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT 
ON AERIAL STRUCTURE 
DD‐TP‐F301  TYPICAL CATENARY FEEDING ARRANGEMENT IN OPEN TRENCH 
LOCATIONS 

  3.1.2.4 Conduits & Cables

IF 885  A. Interface between SYS TP Conduit, Duct Bank, Cable Trough & 
Manhole Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS TP conduit, duct bank, cable trough & manhole 
requirements have been addressed by the INF team, including but not 

DCM [TP]  20.10.3  Raceway
DCM [TP]  20.10.5  Electrical Manholes and Pullboxes 
DCM [TP]  20.10.6  Cable Trenches for Power Cables 
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limited to: 
• Overhead or duct bank from TPF to Main Gantry 
• Overhead from Main Gantry to Strain Gantry 
• Return System to Gantries 
• Feeder cables 
• Return cables 
• Surface conduits (multiple, large diameter) 
• Embedded conduits 
• ... 

DCM [TP]  20.10.7  Conductors
DCM [TP]  20.10.7.1  General 
DCM [TP]  20.10.7.2  Segregation 
DCM [TP]  20.10.7.3  Sizes of Low Voltage Power and Control Cables 
DD‐TP‐D111  TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION 
SUBSTATION SIDE VIEW 
DD‐TP‐D112  TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION 
TRACK SIDE VIEW 
DD‐TP‐D211  SWITCHING STATION MAIN GANTRY ELEVATION SUBSTATION 
SIDE VIEW 
DD‐TP‐D212  SWITCHING STATION MAIN GANTRY ELEVATION TRACK SIDE 
VIEW 
DD‐TP‐D311  PARALLELING STATION MAIN GANTRY ELEVATION SUBSTATION 
SIDE VIEW 
DD‐TP‐D312  PARALLELING STATION MAIN GANTRY ELEVATION TRACK SIDE 
VIEW 
DD‐TP‐E202  TYPICAL EQUIPMENT ARRANGEMENTS PREFABRICATED 
ENCLOSURES WAYSIDE POWER CONTROL CUBICLE‐ELEVATION 
DD‐TP‐G101  TYPICAL SUBSTATION NEUTRAL RETURN SYSTEM DIAGRAM 
DD‐TP‐G111  TYPICAL SWITCHING STATION NEUTRAL RETURN SYSTEM 
DIAGRAM 
DD‐TP‐N101  TYPICAL 25KV DUCT BANK DETAIL 
DD‐TP‐N111  TYPICAL 25KV MANHOLE DETAILS 
DCM [STR]  12.14.4  Conduit Risers 
DCM [STR]  12.14.5  Embedded Conduits 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 
DCM [TUN]  13.3.5  Clearances 
DCM [TUN]  13.15.3  Embedded Conduit and Cable Trough 
DCM [UTL]  9.4.1  Electrical 
DCM [UTL]  9.4.1.1  Duct Banks 
DCM [UTL]  9.4.1.2  Manholes and Handholes 
DCM [UTL]  9.5.4.5  Placement 
DCM [UTL]  9.5.4.6  Carrier Pipes 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
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Gauge and Fixed Equipment Envelope, In Tunnels
DD‐TP‐F101  TYPICAL SINGLE CATENARY FEEDING GANTRY ARRANGEMENT 
DD‐TP‐F102  TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT 
DD‐TP‐D401  CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES 
DD‐TP‐F201  TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT 
ON AERIAL STRUCTURE 
DD‐TP‐F301  TYPICAL CATENARY FEEDING ARRANGEMENT IN OPEN TRENCH 
LOCATIONS 

  3.1.2.5 Dead & Live Loads

IF 3019  A. Interface between SYS TP System Dead Load Requirements and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS TP system dead load requirements have been 
addressed by the INF team. 

DCM [TP]  20.9.3  Foundations
DCM [STR]  12.5.3.1  Loads and Load Combinations for Design of the 
Surrounding Area of the Embedded Sleeves of Overhead Contact System 
Pole Foundation 
DCM [STR]  12.5.3.2  Loads for Design of Traction Power Facility Gantry Pole 
Foundation 
 

  3.1.2.6 Utilities 

IF 2606  A. Interface between SYS TP Utility Spatial Requirements and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS TP system utility spatial requirements have been 
addressed by the INF team, including but not limited to: 
• Traction power 
• Electrical utility (e.g. PG&E) 
• Gas/fuel 
• Water 
• Sewer 
• Communications 

DCM [TP]  20.4.6  High‐Voltage Utility Connections
DCM [TP]  20.9.23  Real Estate Requirements: Approximate Footprints for 
the TPF 
DD‐TP‐C511  CONCEPTUAL LOCATIONS UTILITY HIGH VOLTAGE SWITCHING 
STATION AND TRACTION POWER SUBSTATION 
DCM [UTL]  9.4.1  Electrical 
DCM [UTL]  9.4.1.3  Service Connections 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

  3.2 Overhead Contact System

R
FP

 N
o.

: 1
3-

57
 –

 A
dd

en
du

m
 N

o.
 2

 - 
06

/3
0/

20
14



RFP No. HSR13-57 California High-Speed Train Project 
 

Page A-26 
Verification, Validation and Self-Certification  
 

ID  Interface  Document Reference(s)
  3.2.1 Interfaces with Guideway (excl. Trackwork)

  3.2.1.1 Pantograph Clearances

IF 656  A. Interface between SYS OCS Pantograph Clearance Envelope 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS pantograph clearance envelope 
requirements have been addressed by the INF team (actual wayside 
equipment is addressed elsewhere). 

DCM [OCS]  21.6.2  Geometry of the Pantographs
DCM [OCS]  21.6.3  Compliance of the Overhead Contact Line System with 
the Infrastructure Gauge 
DCM [OCS]  21.14.8  Electrical Clearances to Rail Vehicles and Structures 
DCM [OCS]  21.14.9  Clearance Envelope at Fixed Structures 
DCM [OCS]  21.14.10  Applicable Pantograph and OCS Clearance Envelopes 
DD‐OC‐2071  PANTOGRAPH CLEARANCE ENVELOPE OPEN ROUTE‐DEDICATED 
TRACK‐220 MPH SEGMENT 
DD‐OC‐2072  PANTOGRAPH CLEARANCE ENVELOPE TUNNEL‐DEDICATED 
TRACK‐220 MPH SEGMENT 
DCM [TUN]  13.3.5  Clearances 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.1  Appendix 3.A High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope, Tangent Track 
DCM [CLR]  3.7.2  Appendix 3.B High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐CV‐904  MINIMUM CLEARANCE, GRADE SEPARATED STRUCTURES 

  3.2.1.2 Wayside/Field Equipment

IF 3299  A. Interface between SYS OCS Structure & Wire Spatial 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS structure & wire spatial requirements have 
been addressed by the INF team. 

DCM [OCS]  21.1  Scope
DCM [OCS]  21.6.1  Geometry of the Overhead Contact Line 
DCM [OCS]  21.8.1  Contact Wire 
DCM [OCS]  21.8.2  Messenger Wire 
DCM [OCS]  21.8.3  Stitch Wire 
DCM [OCS]  21.8.4  Hanger Wire 
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DCM [OCS]  21.8.5  Alternate Conductors
DCM [OCS]  21.9  Other Overhead Conductors and Cables 
DCM [OCS]  21.9.1  Parallel Negative Feeder 
DCM [OCS]  21.9.2  Static (Ground) Wire 
DCM [OCS]  21.9.3  Insulated 25 kV Cable 
DCM [OCS]  21.9.4  Insulated Return Cable 
DCM [OCS]  21.12  Sectionalizing and Switching 
DCM [OCS]  21.15.2  OCS Pole and Foundation Requirements 
DCM [OCS]  21.16  Traction Power Return System 
DD‐OC‐2041  TYPICAL JUMPER AND CONTACT WIRE CROSSING 
ARRANGEMENTS‐220 MPH SEGMENT 
DD‐OC‐2042  TYPICAL 25KV HIGH SPEED SECTION INSULATOR 
ARRANGEMENT FOR CROSSOVER AND TURNOUT‐220 MPH SEGMENT 
DD‐OC‐2050  TYPICAL OCS CROSSOVER ARRANGEMENT WITH AIR GAP‐220 
MPH SEGMENT 
DD‐OC‐2053  TYPICAL UNINSULATED CATENARY OVERLAP FIVE SPAN 
ARRANGEMENT‐220 MPH SEGMENT 
DD‐OC‐2057  TYPICAL INSULATED CATENARY OVERLAP FIVE SPAN 
ARRANGEMENT‐220 MPH SEGMENT 
DD‐OC‐2058  TYPICAL CANTILEVER ARRANGEMENT THREE SPAN INSULATED 
AND UNINSULATED OVERLAPS‐220 MPH SEGMENT 
DCM [TUN]  13.3.5  Clearances 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.5  Track Center Spacing 
DCM [UTL]  9.5.5  Utility Clearances 
DCM [OCS]  21.6.2  Geometry of the Pantographs 
DCM [OCS]  21.6.3  Compliance of the Overhead Contact Line System with 
the Infrastructure Gauge 
DCM [OCS]  21.14.7  Clearances for Utility Lines Crossing over the Electrified 
Railroad 
DCM [OCS]  21.14.8  Electrical Clearances to Rail Vehicles and Structures 
DCM [OCS]  21.14.9  Clearance Envelope at Fixed Structures 
DCM [OCS]  21.15.1  General 
DCM [OCS]  21.15.3  OCS Poles 
DD‐CV‐904  MINIMUM CLEARANCE, GRADE SEPARATED STRUCTURES 
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DD‐OC‐2011  TYPICAL OPEN ROUTE HIGH SPEED OCS CONFIGURATION ‐ 220 
MPH SEGMENT 
DD‐OC‐2012  TYPICAL OCS STRUCTURE FOR TANGENT TRACKS IN OPEN 
ROUTE ‐ 220 MPH SEGMENT 
DD‐OC‐2013  TYPICAL OCS STRUCTURE FOR SUPERELEVATED TRACKS IN 
OPEN ROUTE ‐ 220 MPH SEGMENT 
DD‐OC‐2018  TYPICAL OCS PORTAL STRUCTURE ON FOUR TANGENT TRACKS ‐ 
220 MPH SEGMENT 
DD‐OC‐2019  TYPICAL OCS SUPPORT STRUCTURE FOR FOUR TRACKS 
INTERMEDIATE STATION‐220 MPH SEGMENT 
DD‐OC‐2014  TYPICAL OCS SUPPORT STRUCTURE ON VIADUCT‐TANGENT 
TRACKS ‐ 220 MPH SEGMENT 
DD‐OC‐2015  TYPICAL OCS SUPPORT STRUCTURE ON VIADUCT‐
SUPERELEVATED TRACKS ‐ 220 MPH SEGMENT 
DD‐OC‐2022  TYPICAL OCS STRUCTURE FOR CUT AND COVER TUNNEL ON 
TANGENT TRACKS‐220 MPH SEGMENT 
DD‐OC‐2023  TYPICAL OPEN TRENCH OCS STRUCTURE TANGENT TRACKS 
WITH CENTER WALKWAY‐220 MPH SEGMENT 
DD‐OC‐2024  TYPICAL OPEN TRENCH OCS STRUCTURE SUPERELEVATED 
TRACKS WITH CENTER WALKWAY‐220 MPH SEGMENT 
DD‐OC‐2025  TYPICAL OPEN TRENCH OCS STRUCTURE ON TANGENT TRACK 
WITH SIDE WALKWAY‐220 MPH SEGMENT 
DD‐OC‐2026  TYPICAL OPEN TRENCH OCS STRUCTURE ON SUPERELEVATED 
TRACK WITH SIDE WALKWAY‐220 MPH SEGMENT 
DD‐OC‐2027  TYPICAL SINGLE OPEN TRENCH OCS STRUCTURE OCS WALL 
MOUNTED ON TANGENT TRACKS‐220 MPH SEGMENT 
DD‐OC‐2028  TYPICAL SINGLE OPEN TRENCH OCS STRUCTURE OCS WALL 
MOUNTED ON SUPERELEVATED TRACKS‐220 MPH SEGMENT 
DD‐OC‐2029  TYPICAL OCS PORTAL STRUCTURE OPEN TRENCH/TUNNEL 
PORTAL ON TANGENT TRACKS‐220 MPH SEGMENT 
DD‐OC‐2037  TYPICAL CUT & COVER TUNNEL OCS STRUCTURE WITHOUT 
CENTER WALL ON TANGENT TRACKS‐220 MPH SEGMENT 
DD‐OC‐2020  TYPICAL OCS STRUCTURE FOR CIRCULAR TUNNEL ON TANGENT 
TRACKS‐220 MPH SEGMENT 
DD‐OC‐2035  TYPICAL CIRCULAR TUNNEL OCS STRUCTURE WITHOUT CENTER 
WALL ON TANGENT TRACKS‐220 MPH SEGMENT 
DD‐OC‐2021  TYPICAL OCS STRUCTURE FOR MINED TUNNEL ON TANGENT 
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TRACKS‐220 MPH SEGMENT
DD‐OC‐2036  TYPICAL MINED TUNNEL OCS STRUCTURE WITHOUT CENTER 
WALL ON TANGENT TRACKS‐220 MPH SEGMENT 

IF 5752  B. Interface between SYS OCS Wayside/Field Equipment Spatial 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS wayside/field equipment spatial 
requirements have been addressed by the INF team. 

DCM [OCS]  21.1  Scope
DCM [OCS]  21.4  Overhead Contact System Description and General 
Performance Requirements 
DCM [OCS]  21.6.1  Geometry of the Overhead Contact Line 
DCM [OCS]  21.12.2  Phase Breaks 
DCM [OCS]  21.12.3  OCS Sectionalizing in Tunnels 
DCM [OCS]  21.12.4  Disconnect Switches 
DD‐OC‐2030  TYPICAL TWIN BALANCE WEIGHT ARRANGEMENT 
TERMINATION IN OPEN ROUTE‐220 MPH SEGMENT 
DD‐OC‐2031  TYPICAL OCS MIDPOINT ANCHOR ARRANGEMENT IN OPEN 
ROUTE‐220 MPH SEGMENT 
DD‐OC‐2032  TYPICAL OCS FIXED TENSION TERMINATION ARRANGEMENT‐
OPEN ROUTE‐220 MPH SEGMENT 
DD‐OC‐2034  TYPICAL OCS SUPPORT STRUCTURE WITH DISCONNECT 
SWITCH‐220 MPH SEGMENT 
DCM [TUN]  13.3.5  Clearances 
DCM [TUN]  13.3.10  Equipment Requirements and Tunnel Niches 
DCM [TUN]  13.16.14  Overhead Contact System Motorized Disconnect 
Switch 
DCM [TUN]  13.17.1  A Shorter Tunnel up to One‐Half Mile in Length 
DCM [TUN]  13.17.3  Shorter Tunnel with Constrained Access 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [OCS]  21.6.3  Compliance of the Overhead Contact Line System with 
the Infrastructure Gauge 
DCM [OCS]  21.14.8  Electrical Clearances to Rail Vehicles and Structures 
DCM [OCS]  21.14.9  Clearance Envelope at Fixed Structures 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
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DD‐OC‐2033  TYPICAL OCS SUPPORT WITH AUXILIARY POWER FOR TWO 
TANGENT TRACKS IN OPEN ROUTE‐220 MPH SEGMENT 
DD‐OC‐2038  TYPICAL BORED TUNNEL OCS STRUCTURE WITH DISCONNECT 
SWITCH ARRANGEMENT‐220 MPH SEGMENT 

IF 5766  C. Interface between SYS OCS Phase Break Spatial Requirements 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS wayside/field equipment spatial 
requirements have been addressed by the INF team. 

DCM [TP]  20.7.3  Additional Location Requirements
DCM [OCS]  21.4  Overhead Contact System Description and General 
Performance Requirements 
DCM [OCS]  21.12.2  Phase Breaks 
DD‐OC‐2043  TYPICAL OCS PHASE BREAK ARRANGEMENT WITH NEUTRAL 
SECTION‐220 MPH SEGMENT 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

  3.2.1.3 Foundations & Support Structures

IF 898  A. Interface between SYS OCS Foundation & Supporting Structure 
Location Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS foundation & supporting structure location 
requirements have been addressed by the INF team. 

DCM [OCS]  21.6.1  Geometry of the Overhead Contact Line
DCM [OCS]  21.15.1  General 
DCM [OCS]  21.15.2  OCS Pole and Foundation Requirements 
DCM [OCS]  21.15.3  OCS Poles 
DD‐OC‐2011  TYPICAL OPEN ROUTE HIGH SPEED OCS CONFIGURATION ‐ 220 
MPH SEGMENT 
DCM [STR]  12.5.3.1  Loads and Load Combinations for Design of the 
Surrounding Area of the Embedded Sleeves of Overhead Contact System 
Pole Foundation 
DCM [STR]  12.14.8  Overhead Concrete Anchors 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 
DCM [TUN]  13.15.1  Catenary Support Provisions 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
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DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐CV‐102  TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
RETAINED FILL 
DD‐CV‐103  TYPICAL CROSS SECTION, ONE TRACK NON‐BALLASTED, 
EMBANKMENT AND OPEN CUT 
DD‐CV‐104  TYPICAL CROSS SECTION, FOUR TRACK NON‐BALLASTED, 
EMBANKMENT 

IF 5780  B. Interface between SYS OCS Foundation & Supporting Structure 
Spatial Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS foundation & supporting structure spatial 
requirements have been addressed by the INF team. 

DCM [OCS]  21.15.1  General
DCM [OCS]  21.15.2  OCS Pole and Foundation Requirements 
DCM [OCS]  21.15.4  OCS Foundations 
DCM [STR]  12.5.3.1  Loads and Load Combinations for Design of the 
Surrounding Area of the Embedded Sleeves of Overhead Contact System 
Pole Foundation 
DCM [STR]  12.14.8  Overhead Concrete Anchors 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 
DD‐ST‐903  TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS 
POLE 
DCM [TUN]  13.15.1  Catenary Support Provisions 

  3.2.1.4 Conduits & Cables

IF 886  A. Interface between SYS OCS Conduit, Duct Bank & Manhole 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS conduit, duct bank & manhole requirements 
have been addressed by the INF team, including but not limited to: 
• Traction power return 
• Grounding 
• Cross bonding 
• Disconnect switches 
• Switch heater power supply 
• Switch heater power distribution 
• ... 

DCM [OCS]  21.17.1  Traction Power Supply System
DCM [OCS]  21.17.3  Train Control System 
DCM [OCS]  21.17.4  Communications System 
DCM [OCS]  21.17.6  Trackwork 
DD‐OC‐2033  TYPICAL OCS SUPPORT WITH AUXILIARY POWER FOR TWO 
TANGENT TRACKS IN OPEN ROUTE‐220 MPH SEGMENT 
DD‐OC‐2034  TYPICAL OCS SUPPORT STRUCTURE WITH DISCONNECT 
SWITCH‐220 MPH SEGMENT 
DD‐OC‐2038  TYPICAL BORED TUNNEL OCS STRUCTURE WITH DISCONNECT 
SWITCH ARRANGEMENT‐220 MPH SEGMENT 
DCM [STR]  12.14.4  Conduit Risers 

R
FP

 N
o.

: 1
3-

57
 –

 A
dd

en
du

m
 N

o.
 2

 - 
06

/3
0/

20
14



RFP No. HSR13-57 California High-Speed Train Project 
 

Page A-32 
Verification, Validation and Self-Certification  
 

ID  Interface  Document Reference(s)
DCM [STR]  12.14.5  Embedded Conduits
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 
DCM [TUN]  13.15.3  Embedded Conduit and Cable Trough 
DCM [UTL]  9.4.1  Electrical 
DCM [UTL]  9.4.1.1  Duct Banks 
DCM [UTL]  9.4.1.2  Manholes and Handholes 
DCM [UTL]  9.5.4.5  Placement 
DCM [UTL]  9.5.4.6  Carrier Pipes 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

  3.2.1.5 Dead & Live Loads

IF 3018  A. Interface between SYS OCS Dead Load, Additional Load & 
Capacity Protection Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS dead load, additional load and capacity 
protection requirements have been addressed by the INF team. 

DCM [OCS]  21.15.2  OCS Pole and Foundation Requirements
DCM [OCS]  21.15.3  OCS Poles 
DCM [OCS]  21.15.4  OCS Foundations 
DCM [STR]  12.5.1.1  Dead Load (DC, DW) 
DCM [STR]  12.5.3.1  Loads and Load Combinations for Design of the 
Surrounding Area of the Embedded Sleeves of Overhead Contact System 
Pole Foundation 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 

  3.2.1.6 Protective Screens

IF 5641  A. Interface between SYS OCS Protective Screening & Barrier 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS OCS protective screening & barrier requirements 
have been addressed by the INF team. 

DCM [OCS]  21.14  OCS Clearances and Protection against Electric Shock
DCM [OCS]  21.14.3  Protective Screening and Barriers for Standing Surfaces 
in Public Areas 
DCM [OCS]  21.14.4  Protective Screening and Barriers for Standing Surfaces 
in Restricted Areas 
DCM [CIV]  7.8.4.2  Roadway Overpasses Crossing HST Trackway 
DCM [OCS]  21.14.2  Protection by Clearances from Standing Surfaces 
DD‐OC‐2044  TYPICAL PROTECTION BARRIERS ARRANGEMENT, AT 
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OVERHEAD BRIDGE, 220 MPH SEGMENT
DD‐CV‐902  FENCING ON GRADE SEPARATED STRUCTURES 

  3.3 Automatic Train Control

  3.3.1 Interfaces with Operations & Maintenance

  3.3.1.1 Maintenance 

IF 831  A. Interface between O&M MoI ATC Interlocking & TCC House Site 
Access Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI ATC Interlocking & TCC house site access 
requirements have been addressed by the INF team. 

DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.3.2  Train Control, Communications and Traction Power 
Facilities 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
DD‐CV‐900  FENCE AND GATE DETAILS 
DD‐SY‐010  TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM 
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES 

  3.3.2 Interfaces with Guideway (excl. Trackwork)

  3.3.2.1 Interlockings / TCC Houses (Sites)

IF 5611  A. Interface between SYS ATC Interlocking & TCC House Site 
Location Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC interlocking & TCC house site location 
(where to install, not size) requirements have been addressed by the 
INF team. 

DCM [ATC]  24.3.12  Hardware Requirements
DCM [ATC]  24.8.8  Equipment Enclosures 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 

IF 794  B. Interface between SYS ATC Interlocking & TCC House Site 
Spatial Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC interlocking & TCC house site spatial 
requirements (site, not location) have been addressed by the INF 
team. 

DCM [ATC]  24.8.8  Equipment Enclosures
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.3.2  Train Control, Communications and Traction Power 
Facilities 
DCM [CIV]  7.7.1.1  Access Roads 
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DD‐CV‐900  FENCE AND GATE DETAILS
DCM [DRN]  8.6.7  Critical HST Structures/Facilities 
DCM [IPR]  6.3  Protection of HST Operating Infrastructure from Vehicle 
Intrusion 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [ATC]  24.3.12  Hardware Requirements 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 

IF 1049  C. Interface between SYS ATC Interlocking & TCC House Site 
Foundation Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC interlocking & TCC house site foundation 
requirements have been addressed by the INF team. 

DCM [ATC]  24.3  General Design Requirements
DCM [ATC]  24.3.12  Hardware Requirements 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 
DCM [STR]  12.7.2  Foundations for Equipment Enclosures 
DCM [DRN]  8.6.7  Critical HST Structures/Facilities 
DCM [DRN]  8.3  Policies 

  3.3.2.2 Wayside/Field Equipment

IF 3304  A. Interface between SYS ATC Wayside/Field Equipment Spatial 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC wayside/field equipment (not trackside) 
spatial requirements have been addressed by the INF team. 

DCM [ATC]  24.3.12  Hardware Requirements
DCM [ATC]  24.8  Wayside Equipment 
DCM [ATC]  24.8.1  Signals 
DCM [ATC]  24.8.2  Wayside Signs 
DCM [ATC]  24.8.3  Track Circuits 
DCM [ATC]  24.8.7  Switch Machines 
DCM [ATC]  24.8.8  Equipment Enclosures 
DD‐TC‐009  SIGNAL SYSTEMS, TYPICAL DWARF SIGNAL LAYOUT 
DD‐TC‐011  SWITCH LAYOUT‐MAIN LINE‐HIGH SPEED‐TYPICAL 
DCM [STR]  12.14.6  Trackside Equipment 
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DCM [TUN]  13.3.5  Clearances
DCM [TUN]  13.3.10  Equipment Requirements and Tunnel Niches 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.6.4  Space Around Turnouts 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐ST‐100  TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON‐
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK 
DD‐ST‐120  TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE 
WALKWAY 
DD‐TN‐111  TYPICAL TUNNEL NICHE DETAIL ‐ ATC EQUIPMENT 
DD‐TN‐113  TYPICAL TUNNEL NICHE DETAIL ‐ ATC SIGNALING AND 
COMMUNICATION SYSTEMS 

IF 5627  B. Interface between SYS ATC Wayside/Field Equipment 
Foundation Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC wayside/field equipment foundation 
requirements have been addressed by the INF team. 

DCM [ATC]  24.3  General Design Requirements
DCM [ATC]  24.3.12  Hardware Requirements 
DCM [ATC]  24.8.1  Signals 
DCM [ATC]  24.8.2  Wayside Signs 
DCM [ATC]  24.8.3  Track Circuits 
DCM [ATC]  24.8.7  Switch Machines 
DCM [ATC]  24.8.8  Equipment Enclosures 
DD‐TC‐009  SIGNAL SYSTEMS, TYPICAL DWARF SIGNAL LAYOUT 
DD‐TC‐011  SWITCH LAYOUT‐MAIN LINE‐HIGH SPEED‐TYPICAL 
DCM [STR]  12.14.6  Trackside Equipment 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 

  3.3.2.3 Conduits & Cables

IF 876  A. Interface between SYS ATC Conduit, Duct Bank, Cable Trough & 
Manhole Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC conduit, duct bank, cable trough & manhole 
requirements have been addressed by the INF team, including but not 
limited to: 

DCM [ATC]  24.3.12  Hardware Requirements
DCM [ATC]  24.8.10  Cables, Cable Trough, and Conduit 
DCM [ATC]  24.8.13  Signal Power 
DCM [COM]  28.5.6  Systems Conduits at Track 
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• Track circuits & cases 
• Signals 
• Transponder & LEU 
• Cross bonding 
• Signal power supply 
• Signal power distribution 
• ... 

DD‐SY‐010  TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM 
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES 
DD‐CO‐G013 COMMUNICATION TYPICAL DEVICE AND INSTALLATION, 
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK 
PATHWAYS AERIAL 
DD‐TC‐004  STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND 
CONDUITS, AND UNDERTRACK CROSSINGS 
DD‐TC‐005  UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND 
CONDUIT 
DCM [CIV]  7.7.7  Walkways and Cable Trough 
DCM [STR]  12.14.1  Cable Trough 
DCM [STR]  12.14.4  Conduit Risers 
DCM [STR]  12.14.5  Embedded Conduits 
DCM [TUN]  13.15.3  Embedded Conduit and Cable Trough 
DCM [TUN]  13.15.5  Design Requirements for Cable Troughs 
DCM [UTL]  9.4.1  Electrical 
DCM [UTL]  9.4.1.1  Duct Banks 
DCM [UTL]  9.4.1.2  Manholes and Handholes 
DCM [UTL]  9.5.4.5  Placement 
DCM [UTL]  9.5.4.6  Carrier Pipes 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐ST‐901  TYPICAL CABLE TROUGH DETAILS, EMBANKMENT/CUT 
DD‐CO‐G014  COMMUNICATION TYPICAL DEVICE AND INSTALLATION, 
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK 
PATHWAYS TRENCH 
DD‐CO‐G015  COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE 
TROUGH, CIC, END DEVICE PATHWAYS AT‐GRADE 
DD‐ST‐100  TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON‐
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK 
DD‐ST‐900 TYPICAL CABLE TROUGH  DETAILS , AERIAL STRUCTURE 
DD‐ST‐903  TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS 
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POLE
DD‐ST‐120  TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE 
WALKWAY 
DD‐ST‐902  CABLE TROUGH DETAILS, TRENCH / CUT AND COVER TUNNEL 
DD‐ST‐904  CABLE TROUGH  LAYOUT TRANSITION AREAS. AERIAL STRUCTURE 
/ AT‐FRADE / CUT & COVER TUNNEL 
DD‐CO‐G016  COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE 
TROUGH, CIC, END DEVICE PATHWAYS AERIAL 
DD‐TN‐113  TYPICAL TUNNEL NICHE DETAIL ‐ ATC SIGNALING AND 
COMMUNICATION SYSTEMS 

  3.3.2.4 Dead & Live Loads

IF 3017  A. Interface between SYS ATC System Dead Load Requirements 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC system dead load requirements have been 
addressed by the INF team, including but not limited to: 
• Wayside facilities 

DCM [ATC]  24.8  Wayside Equipment
DCM [STR]  12.5.1.1  Dead Load (DC, DW) 
DCM [STR]  12.5.3.1  Loads and Load Combinations for Design of the 
Surrounding Area of the Embedded Sleeves of Overhead Contact System 
Pole Foundation 

  3.3.2.5 Utilities 

IF 2611  A. Interface between SYS ATC System Utility Spatial Requirements 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS ATC system utility spatial requirements have 
been addressed by the INF team, including but not limited to: 
• Electrical utility (e.g. PG&E) 
• Gas/fuel 
• Water 
• Sewer 
• Communications 

DCM [ATC]  24.3.12  Hardware Requirements
DCM [ATC]  24.8.13  Signal Power 
DCM [ATC]  24.8.15  Wayside Interfaces 
DCM [UTL]  9.4.1  Electrical 
DCM [UTL]  9.4.1.3  Service Connections 

  3.4 Communications 

  3.4.1 Interfaces with Operations & Maintenance

  3.4.1.1 Maintenance 

IF 5871  A. Interface between O&M MoI COM Equipment Shelter & Radio 
Tower Site Access Requirements and GWY Infrastructure 
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  Purpose/Scope: 

Ensures that the O&M MoI COM equipment shelter & radio tower site 
access requirements have been addressed by the INF team. 

DD‐CO‐F090  STANDALONE RADIO SITE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.3.2  Train Control, Communications and Traction Power 
Facilities 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
DD‐CV‐900  FENCE AND GATE DETAILS 
DD‐SY‐010  TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM 
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES 

  3.4.2 Interfaces with Guideway (excl. Trackwork)

  3.4.2.1 Equipment Shelter (Sites)

IF 5653  A. Interface between SYS COM Equipment Shelter & Radio Tower 
Site Location Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS COM equipment shelter & radio tower site 
location (where to install, not size) requirements have been 
addressed by the INF team. 

DCM [COM]  28.4.5.1  Operations Radio System
DCM [COM]  28.4.5.3  Broadband Radio System 
DCM [COM]  28.5.4  Standalone Radio Sites 
DD‐TP‐D101  CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH 
TWO HIGH‐VOLTAGE TRANSFORMERS 
DD‐TP‐D102  CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH 
THREE HIGH‐VOLTAGE TRANSFORMERS 
DD‐TP‐D201  CONCEPTUAL LAYOUT SWITCHING STATION 
DD‐TP‐D301  CONCEPTUAL LAYOUT PARALLELING STATION 
DD‐CO‐C001  COMMUNICATIONS SYSTEMS SITES AND LOCATIONS  
OVERVIEW 
DD‐CO‐F090  STANDALONE RADIO SITE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F091  CO‐LOCATED RADIO SITE COMMUNICATIONS SPACES, SITE 
LAYOUT 
DD‐CO‐H001  STANDALONE RADIO SITE, PLACEMENT RULES 
DD‐TC‐025  TYPICAL INTERLOCKING AT STATIONS 
DD‐TC‐026  TYPICAL UNIVERSAL INTERLOCKING LAYOUT 

IF 904  B. Interface between SYS COM Equipment Shelter & Radio Tower 
Site Spatial Requirements and GWY Infrastructure 
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  Purpose/Scope: 

Ensures that the SYS COM equipment shelter & radio tower site 
spatial requirements have been addressed by the INF team. 

DCM [COM]  28.4.1.4  General Communications Systems Physical, Enclosure 
and Power 
DCM [COM]  28.5.3  Communications Shelters 
DCM [COM]  28.5.4  Standalone Radio Sites 
DD‐CO‐F070  SIGNALING EQUIPMENT HOUSE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F080  TRACTION POWER FACILITY, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F110  TUNNEL CROSS PASSAGE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.8.3.2  Train Control, Communications and Traction Power 
Facilities 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐900  FENCE AND GATE DETAILS 
DCM [DRN]  8.6.7  Critical HST Structures/Facilities 
DCM [IPR]  6.3  Protection of HST Operating Infrastructure from Vehicle 
Intrusion 
DCM [CLR]  3.3.2  Horizontal Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DD‐CO‐F090  STANDALONE RADIO SITE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F091  CO‐LOCATED RADIO SITE COMMUNICATIONS SPACES, SITE 
LAYOUT 

IF 1048  C. Interface between SYS COM Equipment Shelter & Radio Tower 
Site Foundation Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS COM equipment shelter & radio tower site 
foundation requirements have been addressed by the INF team. 

DCM [COM]  28.5.5  Radio Towers
DD‐CO‐F070  SIGNALING EQUIPMENT HOUSE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F080  TRACTION POWER FACILITY, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F090  STANDALONE RADIO SITE, COMMUNICATIONS SPACES, 
PHYSICAL SITE LAYOUT 
DD‐CO‐F091  CO‐LOCATED RADIO SITE COMMUNICATIONS SPACES, SITE 
LAYOUT 
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DCM [STR]  12.7.2  Foundations for Equipment Enclosures
DCM [DRN]  8.6.7  Critical HST Structures/Facilities 
DCM [DRN]  8.3  Policies 

  3.4.2.2 Wayside/Field Equipment

IF 600  A. Interface between SYS COM Wayside/Field Equipment Spatial 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS COM wayside/field equipment spatial 
requirements have been addressed by the INF team. 

DCM [COM]  28.4.1.4  General Communications Systems Physical, Enclosure 
and Power 
DCM [COM]  28.4.1.5  General Communications Systems End‐Devices 
DCM [COM]  28.4.5.2  Operations Radio System at Trench and Tunnel 
Locations 
DCM [COM]  28.4.5.4  Broadband Radio System at Trench and Tunnel 
Locations 
DCM [COM]  28.4.5.5  Public Safety Trench and Tunnel Radio System 
DCM [COM]  28.4.5.6  Radio Interoperability with External Agencies and First 
Responders 
DCM [COM]  28.4.11.1  Telephone Subsystem 
DCM [COM]  28.5.2  Communications Interface Cabinets 
DD‐CO‐F100  WAYSIDE CIC 
DCM [STR]  12.14.6  Trackside Equipment 
DCM [TUN]  13.3.5  Clearances 
DCM [TUN]  13.3.10  Equipment Requirements and Tunnel Niches 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐ST‐100  TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON‐
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK 
DD‐ST‐120  TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE 
WALKWAY 
DD‐TN‐111  TYPICAL TUNNEL NICHE DETAIL ‐ ATC EQUIPMENT 
DD‐TN‐113  TYPICAL TUNNEL NICHE DETAIL ‐ ATC SIGNALING AND 
COMMUNICATION SYSTEMS 

IF 5725  B. Interface between SYS COM Wayside/Field Equipment 
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Foundation Requirements and GWY Infrastructure

  Purpose/Scope: 
Ensures that the SYS COM wayside/field equipment foundation 
requirements have been addressed by the INF team. 

DCM [COM]  28.4.1.4  General Communications Systems Physical, Enclosure 
and Power 
DCM [COM]  28.4.1.5  General Communications Systems End‐Devices 
DCM [COM]  28.5.2  Communications Interface Cabinets 
DD‐CO‐F100  WAYSIDE CIC 
DCM [STR]  12.14.6  Trackside Equipment 
DCM [STR]  12.8.9  OCS Pole and Traction Power Facility Gantry Supports 

  3.4.2.3 Conduits & Cables

IF 877  A. Interface between SYS COM Conduit, Duct Bank, Cable Trough 
& Manhole Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS COM conduit, duct bank, cable trough & 
manhole requirements have been addressed by the INF team. 

DCM [COM]  28.4.6  Cable Infrastructure
DCM [COM]  28.4.6.4  Cable Infrastructure Physical, Enclosure and Power 
DCM [COM]  28.4.6.5  Cable Infrastructure End‐Devices 
DCM [COM]  28.5.6  Systems Conduits at Track 
DD‐SY‐010  TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM 
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES 
DD‐CO‐F002  PHYSICAL SITE LAYOUT, TYPICAL CONNECTIVITY, BETWEEN 
COMMUNICATIONS SPACES 
DD‐CO‐F003  PHYSICAL SITE LAYOUT, TYPICAL CONNECTIVITY AT WAYSIDE 
SITES 
DD‐CO‐G013 COMMUNICATION TYPICAL DEVICE AND INSTALLATION, 
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK 
PATHWAYS AERIAL 
DD‐TC‐004  STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND 
CONDUITS, AND UNDERTRACK CROSSINGS 
DD‐TC‐005  UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND 
CONDUIT 
DCM [CIV]  7.7.7  Walkways and Cable Trough 
DCM [STR]  12.14.1  Cable Trough 
DCM [STR]  12.14.4  Conduit Risers 
DCM [STR]  12.14.5  Embedded Conduits 
DCM [TUN]  13.15.3  Embedded Conduit and Cable Trough 
DCM [TUN]  13.15.5  Design Requirements for Cable Troughs 
DCM [UTL]  9.4.1  Electrical 
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DCM [UTL]  9.4.1.1  Duct Banks
DCM [UTL]  9.4.1.2  Manholes and Handholes 
DCM [UTL]  9.5.4.5  Placement 
DCM [UTL]  9.5.4.6  Carrier Pipes 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 
DD‐CV‐ 100 TYPICAL CROSS SECTION, TWO TRACK NON‐BALLASTED, 
EMBANKMENT 
DD‐ST‐901  TYPICAL CABLE TROUGH DETAILS, EMBANKMENT/CUT 
DD‐CO‐G014  COMMUNICATION TYPICAL DEVICE AND INSTALLATION, 
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK 
PATHWAYS TRENCH 
DD‐CO‐G015  COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE 
TROUGH, CIC, END DEVICE PATHWAYS AT‐GRADE 
DD‐ST‐100  TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON‐
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK 
DD‐ST‐900 TYPICAL CABLE TROUGH  DETAILS , AERIAL STRUCTURE 
DD‐ST‐903  TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS 
POLE 
DD‐ST‐120  TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE 
WALKWAY 
DD‐ST‐902  CABLE TROUGH DETAILS, TRENCH / CUT AND COVER TUNNEL 
DD‐ST‐904  CABLE TROUGH  LAYOUT TRANSITION AREAS. AERIAL STRUCTURE 
/ AT‐FRADE / CUT & COVER TUNNEL 
DD‐CO‐G016  COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE 
TROUGH, CIC, END DEVICE PATHWAYS AERIAL 
DD‐TN‐113  TYPICAL TUNNEL NICHE DETAIL ‐ ATC SIGNALING AND 
COMMUNICATION SYSTEMS 

  3.4.2.4 Air Gaps 

IF 657  A. Interface between SYS COM Air Gap Requirements and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the SYS COM air gap requirements have been addressed 

DCM [COM]  28.4.1.5  General Communications Systems End‐Devices
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
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by the INF team.  DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 

and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

  3.4.2.5 Dead & Live Loads

IF 3016  A. Interface between SYS COM System Dead Load Requirements 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS COM system dead load requirements have been 
addressed by the INF team, including but not limited to: 
• Wayside facilities 

DCM [COM]  28.4.1.4  General Communications Systems Physical, Enclosure 
and Power 
DCM [COM]  28.4.1.5  General Communications Systems End‐Devices 
DCM [COM]  28.5.2  Communications Interface Cabinets 
DCM [COM]  28.5.6.2  Aerial Cable Conduits 
DCM [STR]  12.5.1.1  Dead Load (DC, DW) 
DCM [STR]  12.5.3.1  Loads and Load Combinations for Design of the 
Surrounding Area of the Embedded Sleeves of Overhead Contact System 
Pole Foundation 
 

  3.5 Grounding & Bonding

  3.5.1 Interfaces with Guideway (excl. Trackwork)

  3.5.1.1 Systemwide 

IF 4252  A. Interface between SYS Conduit, Duct Bank, Cable Trough & 
Manhole Requirements G&B Requirements and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the SYS conduit, duct bank, cable trough & manhole 
grounding & bonding requirements have been addressed by the INF 
team. 

DCM [G&B]  22.3  General Grounding and Bonding Requirements
DCM [G&B]  22.8.1  General Requirements 
DCM [G&B]  22.10  Grounding Requirements for Raceway, Cable Tray, 
Underground Ductbanks, and Structures 
DCM [G&B]  22.11.1  General 
DCM [G&B]  22.11.4  Facility Power System and Lighting System 
DCM [G&B]  22.11.5  Cable Trough and Outside Plant 
DCM [STR]  12.14.2  Grounding and Bonding 

  3.5.1.2 At‐Grade 

IF 1141  A. Interface between SYS At‐Grade G&B Requirements and GWY 
Infrastructure 
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  Purpose/Scope: 

Ensures that the SYS at‐grade grounding & bonding requirements 
have been addressed by the INF team. 

DCM [G&B]  22.5.12  Fence and Gate Grounding
DCM [CIV]  7.8.1.1  Fences 
DCM [CIV]  7.8.1.5  Gates 
DD‐CV‐900  FENCE AND GATE DETAILS 

  3.5.1.3 Aerial Structures 

IF 4071  A. Interface between SYS Aerial Structure G&B Requirements and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS aerial structure grounding & bonding 
requirements have been addressed by the INF team. 

DCM [G&B]  22.5.3  Grounding and Bonding of Structures ‐ General
DCM [G&B]  22.5.4.1  Concrete Structures 
DCM [G&B]  22.5.4.2  Steel Structures 
DCM [G&B]  22.5.11  Screen/Noise/Wind/Safety Barriers 
DCM [STR]  12.14.2  Grounding and Bonding 
DD‐OC‐2047  TYPICAL GROUNDING AND BONDING ARRANGEMENT, AERIAL 
STRUCTURE, 220 MPH SEGMENT 

IF 4112  B. Interface between SYS New Overpass Structure G&B 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS new overpass structure grounding & bonding 
requirements have been addressed by the INF team. 

DCM [G&B]  22.5.8  New Overpasses
DCM [G&B]  22.5.11  Screen/Noise/Wind/Safety Barriers 
DCM [G&B]  22.6.3  Overhead Contact System 
DCM [STR]  12.14.2  Grounding and Bonding 
DD‐OC‐2046  TYPICAL GROUNDING AND BONDING ARRANGEMENT, GRADE 
SEPARATED STRUCTURE, 220 MPH SEGMENT 

  3.5.1.4 Trench Structures

IF 4122  A. Interface between SYS Trench Structure G&B Requirements and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS trench structure grounding & bonding 
requirements have been addressed by the INF team. 

DCM [G&B]  22.5.11  Screen/Noise/Wind/Safety Barriers
DCM [STR]  12.14.2  Grounding and Bonding 
DD‐OC‐2049  GROUNDING AND BONDING ARRANGEMENT, OPEN TRENCH, 
220 MPH SEGMENT 

IF 5796  B. Interface between SYS Cut & Cover Tunnel Structure G&B 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS cut & cover tunnel structure grounding & 
bonding requirements have been addressed by the INF team. 

DCM [G&B]  22.5.10  Tunnels
DCM [STR]  12.14.2  Grounding and Bonding 
DD‐OC‐2048  TYPICAL GROUNDING AND BONDING ARRANGEMENT, CUT 
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AND COVER TUNNEL, 220 MPH SEGMENT

  3.5.1.5 Utilities 

IF 3999  A. Interface between SYS Utility G&B Requirements and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the SYS utility grounding & bonding requirements have 
been addressed by the INF team. 

DCM [G&B]  22.3.1  General Facility Grounding
DCM [G&B]  22.5.13  Third‐Party Grounding Interface 
DCM [G&B]  22.9  Grounding and Bonding Requirements for Facility Power 
Systems and Lighting Systems 
DCM [G&B]  22.12  Grounding and Bonding Requirements for Utilities 
DCM [UTL]  9.5.4.7  Casings 
DCM [UTL]  9.5.5.7  Overhead Utilities 

  3.5.1.6 External 

IF 4107  A. Interface between SYS Existing Overpass Structure G&B 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the SYS existing overpass structure grounding & bonding 
requirements have been addressed by the INF team. 

DCM [G&B]  22.5.7  Existing Overpasses
DCM [G&B]  22.5.11  Screen/Noise/Wind/Safety Barriers 
DCM [G&B]  22.6.3  Overhead Contact System 
DCM [STR]  12.14.2  Grounding and Bonding 
DD‐OC‐2046  TYPICAL GROUNDING AND BONDING ARRANGEMENT, GRADE 
SEPARATED STRUCTURE, 220 MPH SEGMENT 

  4 Rolling Stock 

  4.1 HST Trainset 

  4.1.1 Interfaces with Guideway (excl. Trackwork)

  4.1.1.1 Track Alignment 

IF 392  A. Interface between RST HST Trainset Minimum Horizontal Radii 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset minimum horizontal radii 
requirements have been addressed by the INF team. 

10 RST Specs  2.10  Major Dimensions/Attributes
DCM [ALG]  4.4.3  Minimum Radii 
DCM [ALG]  4.14  Access Tracks to Yards and Maintenance Facilities 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.4.3  Effects Due to Curve Radius 
DCM [CLR]  3.5.1  Effect of Small Radii 
DCM [CLR]  3.7.2  Appendix 3.B High‐Speed Equipment Only, Static Envelope 
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and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

IF 6587  B. Interface between RST HST Trainset Minimum Vertical Radii 
Requirements and GWY Infrastructure 

IF 489  C. Interface between RST HST Trainset Actual Superelevation 
Requirements (incl. Tilting) and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset actual superelevation requirements 
have been addressed by the INF team. 

10 RST Specs  2.3  Design of Trains (5‐01.2)
10 RST Specs  22.1  Static Gauge and Dynamic Envelopes 
10 RST Specs  22.3  Dynamic Envelope (SR5‐03.1) 
DCM [ALG]  4.4.5.2  Actual Superelevation 
DCM [CLR]  3.3.1  Vertical Clearances 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.4.4  Effects of Superelevation 
DCM [CLR]  3.5.2  Effect of Superelevation on Track Centers 
DCM [CLR]  3.7.2  Appendix 3.B High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

IF 395  D. Interface between RST HST Trainset Unbalanced Superelevation 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset unbalanced superelevation 
requirements have been addressed by the INF team. 

10 RST Specs  7.10.1  General
DCM [ALG]  4.4.5.3  Unbalanced Superelevation 

IF 70  E. Interface between RST HST Trainset Maximum Grade 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset maximum grade requirements have 
been addressed by the INF team. 

10 RST Specs  10.6  Maximum Gradients (SR 5‐03.6)
DCM [ALG]  4.5.1  Maximum Grades 

  4.1.1.2 Vehicle Static Gauge & Dynamic Envelope

IF 490  A. Interface between RST HST Trainset Static Gauge Requirements 
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and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset static gauge requirements have 
been addressed by the INF team. 

10 RST Specs  2.3  Design of Trains (5‐01.2)
10 RST Specs  2.10  Major Dimensions/Attributes 
10 RST Specs  22.1  Static Gauge and Dynamic Envelopes 
10 RST Specs  22.2  Static Gauge (SR5‐03.1) 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.1  Appendix 3.A High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope, Tangent Track 
DCM [CLR]  3.7.2  Appendix 3.B High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation 

IF 481  B. Interface between RST HST Trainset Dynamic Envelope 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset dynamic envelope requirements 
have been addressed by the INF team. 

10 RST Specs  2.3  Design of Trains (5‐01.2)
10 RST Specs  22.1  Static Gauge and Dynamic Envelopes 
10 RST Specs  22.3  Dynamic Envelope (SR5‐03.1) 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.7.1  Appendix 3.A High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope, Tangent Track 
DCM [CLR]  3.7.2  Appendix 3.B High‐Speed Equipment Only, Static Envelope 
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation 

  4.1.1.3 Aerodynamic Effects

IF 604  A. Interface between RST HST Trainset Aerodynamic Effects and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset aerodynamic effects have been 
addressed by the INF team. 

10 RST Specs  5.16  Carbody Aerodynamic Provisions
10 RST Specs  5.16.1  Aerodynamic Loads on Track Workers at the Line Side 
(5‐06.3) 
10 RST Specs  5.16.3  Pressure Loads in Open Air (5‐06.5) 
10 RST Specs  5.18  Tables 
DCM [CIV]  7.8.1.2  Walls 
DCM [STR]  12.5.2.7  Slipstream Effects (SS) 
DCM [STR]  12.7.1.7  Slipstream Effects from Passing Trains 
DCM [STR]  12.8.6.17  Walkways, Parapets, and Sound Walls 
DCM [STR]  12.8.8  Emergency Access 
DCM [TUN]  13.1  Scope 
DCM [TUN]  13.2  Regulations, Codes, Standards, and Guidelines 
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DCM [TUN]  13.3.11  Rolling Stock
DCM [TUN]  13.3.12  Aerodynamic Considerations 
DCM [TUN]  13.4  Tunnel Portals 
DCM [TUN]  13.4.1  Sonic Booms at Tunnel Portals 
DCM [TUN]  13.8.6  Aerodynamic forces 
DCM [TUN]  13.16.2  Noise Mitigation Hood 
DCM [CLR]  3.4  Vehicle Clearance Envelopes 
DCM [CLR]  3.5  Track Center Spacing 
DCM [CLR]  3.7.3  Appendix 3.C High‐Speed Equipment Only, Structure Gauge 
and Fixed Equipment Envelope, Open Section 
DCM [CLR]  3.7.4  Appendix 3.D High‐Speed Equipment Only, Structure 
Gauge and Fixed Equipment Envelope, In Tunnels 

  4.1.1.4 Loads & Forces 

IF 1073  A. Interface between RST HST Trainset Axle Loads and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset axle loads have been addressed by 
the INF team. 

10 RST Specs  2.5  Static Axle Load (5‐03.2)
DCM [STR]  12.5.2.1  Live Loads (LLP, LLV, LLRR, LLH, LLS) 
DCM [STR]  12.6.6.1  High Speed Train Loading (LLV) 
DCM [TUN]  13.9.5  Fatigue Analysis 
DCM [UTL]  9.5.4.5  Placement 

IF 3457  B. Interface between RST HST Trainset Dynamic Train‐Structure 
Interaction Analysis and GWY Infrastructure  

  Purpose/Scope: 
Ensures that the RST HST trainset dynamic train‐structure interaction 
has been addressed by the INF team. 

TM 6.1  3.1.1  ANALYSIS
DCM [STR]  12.6  Track‐Structure Interaction 
DCM [STR]  12.6.6  Dynamic Structural Analysis 
DCM [STR]  12.6.6.1  High Speed Train Loading (LLV) 
DCM [STR]  12.6.7.1  Dynamic Vehicle‐Train‐Structure Interaction Analysis 
Requirements 
DCM [TUN]  13.9.3  Dynamic Analysis 

IF 3180  C. Interface between RST HST Trainset Traction & Braking Forces 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset traction and braking forces have 
been addressed by the INF team. 

10 RST Specs  10.4 Mean Acceleration (SR 5‐08.1)
10 RST Specs  10.34  Tables 
10 RST Specs  11.6  Minimum Braking Performance (5‐04.1) 
10 RST Specs  11.7  Service Braking Performance (5‐04.4) 
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10 RST Specs  11.29  Tables
DCM [STR]  12.5.2.4  Traction and Braking Forces (LF) 
DCM [TUN]  13.9.3  Dynamic Analysis 

IF 3185  D. Interface between RST HST Trainset Nosing & Hunting Effects 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset nosing and hunting effects have 
been addressed by the INF team. 

10 RST Specs  7.10.10  Design for Vehicle Stability
DCM [STR]  12.5.2.5  Nosing and Hunting Effects (NE) 

IF 3227  E. Interface between RST HST Trainset Derailment/Collision Loads 
and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the RST HST trainset derailment/collision loads have 
been addressed by the INF team, including but not limited to: 
• HST structures 
• Trench structures 
• Other than station & platform structures 
• Beyond end of track structures 

10 RST Specs  2.5  Static Axle Load (5‐03.2)
DCM [STR]  12.5.2.13  Derailment Loads (DR) 
DCM [STR]  12.5.2.14  Collision Loads (CL) 
DCM [TUN]  13.9  Structural Analysis 

  5 Guideway (excl. Trackwork)

  5.1 Drainage 

  5.1.1 Interfaces with Operations & Maintenance

  5.1.1.1 Maintenance 

IF 1260  A. Interface between O&M MoI Pump Station Site Access 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the O&M MoI pump station site access requirements 
have been addressed by the INF team. 

10 MoI CnR Rev 2012‐02‐11  2  CHST Infrastructure System And 
Maintainability 
10 MoI CnR Rev 2012‐02‐11  2.5  Structures 
10 MoI CnR Rev 2012‐02‐11  9.4  Right of Way Access 
DCM [CIV]  7.7.5.1  Parking Facilities for Wayside Facilities 
DCM [CIV]  7.8.1.5  Gates 
DCM [CIV]  7.7.1.1  Access Roads 
DD‐CV‐901  FENCE AND GATES LOCATIONS 
DD‐CV‐900  FENCE AND GATE DETAILS 
DCM [STR]  12.10.7  Trench Drainage 
DCM [TUN]  13.15.6  Fencing 
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DCM [TUN]  13.16.4.2  Fixed Facility Power
DCM [TUN]  13.16.5  Access Road 
DCM [TUN]  13.16.21  Parking for Tunnel Maintenance and Traction Power 
Facility 
DCM [DRN]  8.6.4  Tunnels 
DCM [DRN]  8.6.6  Trenches 
DD‐TN‐400  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL 
CONFIGURATION, PLAN 
DD‐TN‐401  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL 
CONFIGURATION, ELEVATION 
DD‐TN‐406  TYPICAL TUNNEL PORTAL FACILITIES‐BELOW GRADE, PORTAL 
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN 
BORED TUNNEL, PLAN 
DD‐TN‐407  TYPICAL TUNNEL PORTAL FACILITIES‐BELOW GRADE, PORTAL 
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN 
BORED TUNNEL, FRONT ELEVATION 
DD‐TN‐403  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL 
CONFIGURATION, PLAN 
DD‐TN‐404  TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL 
CONFIGURATION, FRONT ELEVATION 

  6 External 

  6.1 Amtrak 

  6.1.1 Interfaces with Guideway (excl. Trackwork)

  6.1.1.1 Vehicle Static Gauge & Dynamic Envelope

IF 3764  A. Interface between EXT Amtrak Trainset Dynamic Envelope 
Requirements and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the EXT Amtrak trainset dynamic envelope requirements 
have been addressed by the INF team. 

DCM [CLR]  3.1  Scope
DCM [CLR]  3.4  Vehicle Clearance Envelopes 

  6.1.1.2 Loads & Forces 

IF 3706  A. Interface between EXT Amtrak Trainset Axle Loads and GWY 
Infrastructure 

  Purpose/Scope: 
Ensures that the EXT Amtrak trainset axle loads have been addressed 

DCM [STR]  12.5.2.1  Live Loads (LLP, LLV, LLRR, LLH, LLS)
DCM [STR]  12.5.2.1.5  Amtrak Live Loads 
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by the INF team.  DCM [UTL]  9.5.4.5  Placement

IF 3683  B. Interface between EXT Amtrak Trainset Dynamic Train‐
Structure Interaction Analysis and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the EXT Amtrak trainset dynamic train‐structure 
interaction has been addressed by the INF team. 

DCM [STR]  12.6  Track‐Structure Interaction
DCM [STR]  12.6.8  Modeling Requirements 

IF 3537  C. Interface between EXT Amtrak Trainset Derailment/Collision 
Loads and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the EXT Amtrak trainset derailment/collision loads have 
been addressed by the INF team, including but not limited to: 
• HST structures 
• Trench structures 

DCM [STR]  12.5.2.13  Derailment Loads (DR)
DCM [STR]  12.5.2.13.2  Track Side Containment 
DCM [STR]  12.5.2.14  Collision Loads (CL) 

  6.2 Construction Equipment

  6.2.1 Interfaces with Guideway (excl. Trackwork)

  6.2.1.1 Loads & Forces 

IF 3701  A. Interface between EXT Construction Equipment Axle Loads and 
GWY Infrastructure 

  Purpose/Scope: 
Ensures that the EXT construction equipment axle loads have been 
addressed by the INF team. 

DCM [STR]  12.4.1  Structural Design Parameters
DCM [STR]  12.5.2.1  Live Loads (LLP, LLV, LLRR, LLH, LLS) 
DCM [STR]  12.5.2.1.4  Maintenance and Construction Train Live Loads: 
Cooper E‐50 Loading (LLRR) 
DCM [STR]  12.5.3.3  Construction Loads and Temporary Structures 
DCM [STR]  12.8.5.3  Crack Control 
DCM [UTL]  9.5.4.5  Placement 

IF 3673  B. Interface between EXT Construction Equipment Dynamic Train‐
Structure Interaction Analysis and GWY Infrastructure 

  Purpose/Scope: 
Ensures that the EXT construction equipment dynamic train‐structure 
interaction has been addressed by the INF team. 

DCM [STR]  12.6  Track‐Structure Interaction
DCM [STR]  12.6.8  Modeling Requirements 
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