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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

1 Scope of Work 4.9.1 Design Baseline Report NTP + 180 days APPROVAL

2 Scope of Work 4.9.5
Aesthetic Design and Review for Non‐Station Structure Report (as part 
of Design Baseline Report)

NTP + 180 days APPROVAL

3 Scope of Work 4.4 Design and Code Analysis Report Design Submittal SONO

4 Scope of Work 4.5 Safety and Security Certification Plan NTP + 60 days SONO

5 Scope of Work 4.8 Value Engineering Report After Approval of Design Baseline Report SONO

6 Scope of Work 4.9.2 Hydrology and Hydraulics Reports Design Submittal SONO

7 Scope of Work 4.9.3 Geotechnical Reports (GDR and GEDR) and all technical memoranda Design Submittal SONO

8 Scope of Work 4.9.3 GBR‐C Prior to beginning of construction APPROVAL
9 Scope of Work 4.9.3 Geotechnical Investigation Plan (GIP) Prior to commencement of field work SONO

10 Scope of Work 4.9.5 Type Selection Report, including Type Selection Memo, Major Reports, 
and Supporting Reports

After Approval of Design Baseline Report APPROVAL

11 Scope of Work 4.9.5
Type Selection Reports of Third Party Structures as described in 
Caltrans OFSP Information and Procedures Guide

Design Submittal INFORMATION

12 Scope of Work 4.9.6 Certifiable Elements and Hazards Log Quarterly  SONO

13 Scope of Work 4.9.7 Safety and Security Certification Package
When Certifiable Items Lists for each element 

is completed for milestone payment
SONO

14 Scope of Work 4.9.8 Final Design Report Design Submittal SONO

15 Scope of Work 4.11
Nominal 60% Construction Drawings (all sheets represented) and 
Specifications (outline)

Design Submittal (60% Design) SONO

16 Scope of Work 4.11
Nominal 90% Construction Drawings (all sheets included) and 
Specifications (all specs included)

Design Submittal (90% Design) SONO

17 Scope of Work 4.11 Survey Reports (signed and sealed) ‐ Refer to Standard Specifications Design Submittal SONO

18 Scope of Work 4.12  Copy of Third‐Party Design Submittals and Approvals Design Submittal Per V&V Document (Book 3)

19 Scope of Work 4.13 Ready for Construction Submittals (signed and sealed) Prior to beginning of construction APPROVAL

20 Scope of Work 4.14 Design Variance Requests
As needed, but Prior to incorporation into 

RFC
APPROVAL

21 Scope of Work 4.15.4
Contractor shall prepare a Construction  Phase Submittal List with an 
indication of whether those submittals shall be submitted to the 
Authority for SONO or information

As needed, by design progression SONO

22 Scope of Work 4.15.4 Construction‐Phase Submittals ‐ Refer to Standard Specifications Per Standard Specifications Per Standard Specifications

23 Scope of Work 4.15.5 As‐Builts (signed and sealed) SONO
24 Scope of Work 5.1 Demolition Plan Prior to demolition work SONO

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a sample of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the contract submittal list based on contract documents and identifying technical and non‐technical submittals to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a sample of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the contract submittal list based on contract documents and identifying technical and non‐technical submittals to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

25 Scope of Work 5.4 Trackbed Analysis Report Design Submittal SONO
26 Scope of Work 5.17.1 Contractor RAM Program Plan (CRMP) ‐ Final NTP + 60 days SONO
27 Scope of Work 5.17.1 Contractor RAM Program Plan (CRMP) ‐ Draft NTP + 90 days SONO
28 Scope of Work 5.17.1 RAM Allocation Report Baseline Design Report Submittal SONO
29 Scope of Work 5.17.1 Historical Product Maintainability Report (HPMR) Baseline Design Report Submittal SONO
30 Scope of Work 5.17.1 Maintenance Manuals Final Design Report Submittal SONO
31 Scope of Work 5.17.1 Reliability‐Centered Maintenance (RCM) Final Design Report Submittal SONO
32 Scope of Work 5.17.1 Preventive Maintenance Analysis (PMA) Final Design Report Submittal ‐
33 Scope of Work 5.17.1 Corrective Maintenance Analysis (CMA) Final Design Report Submittal ‐
34 Scope of Work 5.17.1 Maintainability Demonstration Plan and Procedure (MDPP) Final Design Report Submittal SONO

35 Scope of Work 5.17.1 Maintainability Demonstration Test Report (MDTR)
Before or with Substantial Completion 

approval request
SONO

36 Scope of Work 5.18 Design Life and Durability Report Final Design Report Submittal SONO
37 Design Criteria Manual All required submittals per the Design Criteria Manual Design Submittals SONO
38 Verification, Validation and Self‐Certification 2.1 Verification and Validation Plan ‐ Draft NTP + 60 days APPROVAL
39 Verification, Validation and Self‐Certification 2.1 Verification and Validation Plan ‐ Final NTP + 120 days APPROVAL
40 Verification, Validation and Self‐Certification 2.1 Verification and Validation Plan ‐ Update Design Submittal APPROVAL
41 Verification, Validation and Self‐Certification 2.2 RM Tool ‐ Licenses NTP + 30 days INFORMATION
42 Verification, Validation and Self‐Certification 2.2 RM Tool ‐ Database Monthly SONO
43 Verification, Validation and Self‐Certification 3.2 Key personnel resumes During mobilization & prior to hiring SONO

44
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RVTM, CIL and V&V report)

Baseline Design Report Submittal
SONO

45 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Baseline Design Report Submittal SONO

46
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RVTM, CIL and V&V report)

Milestone Design Submittals
SONO

47 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Milestone Design Submittals SONO

48
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RVTM, CIL and V&V report)

Design Submittal
SONO

49 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Design Submittal SONO

50
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RVTM, CIL and V&V report)

Construction Submittals
SONO

51 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Construction Submittals SONO

52
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RVTM, CIL and V&V report)

As‐Built Submittals
SONO

53 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification As‐Built Submittals SONO
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