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1.0 Introduction 

1.1 Project Overview 

In 1996, the state of California established the California High-Speed Rail Authority (Authority). The 
Authority is responsible for studying alternatives to construct a rail system that will provide intercity high-

speed train (HST) service on over 800 miles of track throughout California. This rail system will connect 

the major population centers of Sacramento, the San Francisco Bay Area, the Central Valley, Los Angeles, 
the Inland Empire, Orange County, and San Diego. The Authority is coordinating the project with the 

Federal Railroad Administration. The California High-Speed Train Project (CHSTP) is envisioned as a 
state-of-the-art, electrically powered, high-speed, steel-wheel-on-steel-rail technology that will include 

state-of-the-art safety, signaling, and automated train-control systems. 

The statewide CHSTP has been divided into a number of sections for the planning, environmental review, 
coordination, and implementation of the project. This Utility Impact Report is focused on the section of 

the CHSTP between Fresno and Bakersfield, specifically between the CHSTP stations in downtown Fresno 

and downtown Bakersfield. During the initial planning process, the CHSTP alignment alternatives are 
dynamic and subject to revision.  

1.2 Project Description 

1.2.1 Fresno to Bakersfield High-Speed Train Section 

The proposed Fresno to Bakersfield (FB) Section of the HST is approximately 114 miles long and 
traverses a variety of land uses, including farmland, large cities, and small cities. The FB Section includes 

viaducts and segments where the HST will be on embankment or in cut. The route of the FB Section 
passes by or through the rural communities of Bowles, Laton, Armona, and Allensworth and the cities of 

Fresno, Hanford, Selma, Corcoran, Wasco, Shafter, McFarland, and Bakersfield. 

The FB Section commence southeast from north of Stanislaus Street in Fresno, and extends to the 
northernmost limit of the Bakersfield to Palmdale Section of the HST at Oswell Street in Bakersfield. 

1.2.2 Alignments 

The FB HST Section, shown in Figure 1.2-1, is a critical link connecting the northern HST sections of 

Merced to Fresno and the Bay Area to the southern HST sections of Bakersfield to Palmdale and Palmdale 
to Los Angeles. The FB Section includes HST stations in the cities of Fresno and Bakersfield, with a third 

station in the vicinity of Hanford. The Fresno and Bakersfield stations are this section’s project northern 
and southern termini, respectively. 

The FB Section of the HST is divided into the 10 subsections. Seven of the ten subsections include 

multiple alignment alternatives, which are currently being evaluated until a preferred alignment is 
identified for each subsection. Table 1.2-1 and Figure 1.2-1 illustrate the subsections and their 

corresponding alignments. 
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Figure 1.2-1 

Overview of Alignments 
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Table 1.2-1 

FB Alignment Subsections 

Alignment 
Prefix 

Alignment 
Subsection Name 

Location 

County EIR/EIS Name Begin End 

F1 Fresno San Joaquin St E Lincoln Ave Fresno BNSF 

M Monmouth E Lincoln Ave E Kamm  Ave Fresno BNSF 

H Hanford E Kamm Ave Iona Ave 

Fresno 
and 

Kings 

BNSF (Hanford East) 

HW Hanford West Bypass E Kamm Ave Idaho Ave Hanford West Bypass 1 & 2  

HW2 Hanford West Bypass E Kamm Ave Iona Ave 
Hanford West Bypass 1 & 2 

Modified 

K1 

Kaweah 

Idaho Ave Nevada Ave 

Kings 

Hanford West Bypass 2 (at-grade) 
(connects to C1 [Corcoran Elevated] or 

C2 [Corcoran Bypass]) 

K2 Idaho Ave Nevada Ave 
Hanford West Bypass 1 (at-grade) 

(connects to C3 [BNSF through 
Corcoran]) 

K3 Iona Ave Nevada Ave 
BNSF (Hanford East) (connects to C3 

[BNSF through Corcoran]) 

K4 Iona Ave Nevada Ave 
BNSF (Hanford East) (connects to C1 
[Corcoran Elevated] or C2 [Corcoran 

Bypass]) 

K5 Iona Ave Nevada Ave 

Hanford West Bypass 2 Modified 
(below-grade) (connects to C1 

[Corcoran Elevated] or C2 [Corcoran 
Bypass]) 

K6 Iona Ave Nevada Ave 
Hanford West Bypass 1 Modified 

(below-grade) (connects to C3 [BNSF 
through Corcoran]) 

C1 Corcoran Nevada Ave Ave 128 
Kings 
and 

Tulare 

Corcoran Elevated 

C2 Corcoran Bypass Nevada Ave Ave 128 Corcoran Bypass 

C3 Corcoran Nevada Ave Ave 128 BNSF (through Corcoran) 

P Pixley Ave 128 Ave 84 Tulare BNSF 

A1 Allensworth Bypass Ave 84 Elmo Hwy Tulare 
and 
Kern 

Allensworth Bypass 

A2 Through Allensworth Ave 84 Elmo Hwy BNSF (through Allensworth) 

L1 

Poso Creek 

Elmo Hwy Whisler Rd 

Kern 

Allensworth Bypass (connects to BNSF 
[through Wasco-Shafter]) 

L2 Elmo Hwy Poplar Ave 
Allensworth Bypass (connects to 

Wasco-Shafter Bypass) 

L3 Elmo Hwy Whisler Rd 
BNSF (through Allensworth) (connects 

to BNSF [through Wasco-Shafter]) 

L4 Elmo Hwy Poplar Ave 
BNSF (through Allensworth) (connects 

to Wasco-Shafter Bypass) 

WS1 Through Wasco-Shafter Whisler Rd Hageman Rd 
Kern 

BNSF (through Wasco-Shafter) 

WS2 Wasco-Shafter Bypass Poplar Ave Hageman Rd Wasco-Shafter Bypass 

B1 

Bakersfield Urban 

Hageman Rd Baker St 

Kern 

BNSF (Bakersfield North) 

B2 Hageman Rd Baker St Bakersfield South 

B3 Hageman Rd Baker St Bakersfield Hybrid  
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1.3 Purpose and Scope 

This report provides preliminary information about the high- and low-risk utilities that will be affected by 
the construction of the HST. The footprint of the CHSTP used to assess the utility impacts detailed in this 

report consists of the track corridor, stations, HST facilities, and associated roadways. For this report, the 
footprint of the project was defined between 60 and 340 feet wide for the various aerial, depressed, and 

at-grade sections. The footprints for the roadways were defined by the outer limit of the cut and fill 

slopes for all proposed improvements, including roadside ditches for the grade separations.  

For the purposes of this report, high-risk utilities are defined as facilities conducting the following 
materials, whether or not they are encased:  

 Petroleum products (jet fuel, crude oil, gas oil, gasoline, etc.). 

 Oxygen. 

 Chlorine. 

 Toxic or flammable gases or liquids. 

 Natural gas. 

 Underground, directly buried electric supply lines (300 volts and larger). 

 Aboveground electric transmission lines (69 kilovolts [kV] and larger). 

 Water lines (6-inch diameter and larger). 

Low-risk utilities are defined as all other utilities, public and private, found within the project limits, such 

as the following: 

 Low-voltage distribution lines (less than 69kV). 

 Fiber-optic communication lines. 

 Telecommunication lines. 

 Sanitary sewer lines. 

 Drainage facilities. 

 Storm drain lines. 

 Irrigation canals and facilities. 

 Water lines (less than 6-inch diameter). 

The design team consulted CHSTP design requirements in the analysis of utility impacts for the FB 

Section. In the preparation of this report, the team followed the steps of identifying and locating existing 
utilities, documenting utility information, and assessing utility impacts, as specified in the CHSTP design 

requirements (Designer’s Responsibilities and Utility Requirements for 15% Design Level). 
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2.0 Data Sources 

The design team solicited utility information from numerous cities, counties, public and private utility 

companies, irrigation, water, flood control and sanitation districts. A list of the agencies contacted can be 
found in Appendix A. Letters, phone calls and email correspondence were made to request information, 

and follow-up calls were placed when initial attempts to obtain utility data proved unsuccessful (see 
Appendix C). It was determined that 17 of the 59 contacted agencies had no utilities within the proposed 

HST right-of-way. All other utility data that were received were collated using the following four methods: 

 Geographic Information System. 

 Utility Drawings. 

 Field Verification. 

 Public Aerial and Ground-Level Imagery. 

2.1 Geographic Information System 

Some utility companies provided geographic information system (GIS) information, which was used to 

create maps to analyze the data. The sources for the GIS information included in this report are as 
follows: 

 Chevron Corporation. 

 City of Corcoran. 

 City of Fresno (ViewFresno online tool). 

 City of Shafter. 

 City of Visalia. 

 Consolidated Irrigation District. 

 Kaweah Delta Water Conservation District. 

 Lower Tule River and Pixley Irrigation District. 

 North Kern Water Storage District. 

2.2 Utility Drawings 

Some utility companies provided system utility mapping, as-built drawings and proposed improvement 

drawings, which were then compiled to analyze impacts to the CHSTP.   

2.3 Field Verification 

Some utility data were taken into the field to verify the provided data and record all other utilities 

observed during the process. 

2.4 Public Aerial and Ground-Level Imagery 

Publicly available imagery was used in combination with the field-verified data to create a GIS database 

of all known utilities. More specifically, the aerial and ground-level images were utilized to confirm or 

negate the above ground utility data. 
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3.0 Utility Impacts 

3.1 High-Risk Utilities 

At this time, a total of 655 high-risk utility impacts are identified within the project footprint. These 
impacts are divided between four different high-risk categories — petroleum products, natural gas, 

aboveground electric transmission lines, and water lines. For more detailed information, see Appendix B. 

It is anticipated that conditions and information may change through the design and utility coordination 
process. This section should be updated at each stage to reflect any changes.  

The presence or absence of underground electric, oxygen, chlorine, and toxic or flammable gas or liquid 

supply lines could not be determined based on the information received at this time. Given the land use 
along the FB Section, it is likely that oxygen, chlorine, and toxic or flammable gas will not be 

encountered. Coordination with the pertinent agencies will continue in order to ascertain this information. 
The known utilities and the associated impacts are addressed below. 

3.1.1 Petroleum Products (Jet Fuel, Crude, Gas Oil, Gasoline) 

Currently available information indicates that there are 77 locations where the construction of a roadway 

grade separation, HST track, or the columns of an HST viaduct will potentially affect existing active and 
abandoned underground petroleum utilities. Within urban areas where the HST is on a viaduct, column 

footings from the viaduct could potentially affect thousands of feet of petroleum line. Relocation of the 
petroleum line would be required in these situations.  

There are also numerous roadway grade separations along the proposed alignment that will traverse 

petroleum lines with an overhead structure. The structure will require columns, and the column footings 

could potentially affect the petroleum line at these locations. The owners of the utilities within the 
identified impact areas are Kinder Morgan Inc., Shell Oil Company, Chevron Corporation, and Pacific 

Pipeline System LLC. The proposed HST construction could potentially affect existing underground 
pipelines. The pipelines vary in diameter from 4 inches to 14 inches.  

The southern part of the Central Valley contains the most productive oil and gas fields in California.  

Included in this region is the area between the cities of Wasco and Shafter. There are two alignment 
alternatives proposed for the Wasco-Shafter area; the Through Wasco-Shafter (WS1) and the Wasco-

Shafter Bypass (WS2). The area northeast of Bakersfield also supports active oil fields through which the 

three FB Bakersfield alternatives (Bakersfield Urban [B1], Bakersfield Urban [B2], and Bakersfield Urban 
[B3]) pass. 

The FB Regional Consultant memorandum, FB Oil Well/HSR Conflicts ― Basis of October 2013 Data Table 
and Mapbook Update (URS/HMM/Arup 2013), outlines the oil well/high-speed train (HST) conflicts along 
all FB alternatives. Based on data available from the California Department of Oil, Gas, and Geothermal 

Resources as of August 2013, the Through Wasco-Shafter Alternative has no active oil and gas wells, 2 
new oil and gas wells, and 1 plugged oil and gas well within the prescribed 200-foot safety buffer zone 

(Parsons Brinckerhoff, 2013). The Wasco-Shafter Bypass Alternative has 7 active oil and gas wells, 6 new 

oil and gas wells, and 1 plugged oil and gas well within the 200-foot safety buffer zone. The Bakersfield 
Urban [B1] Alternative has 2 active oil and gas wells, no new oil and gas wells, and 2 plugged oil and gas 

wells within the 200-foot safety buffer zone. The Bakersfield Urban [B2] Alternative has 3 active oil and 
gas wells, no new oil and gas wells, and 3 plugged oil and gas wells within the 200-foot safety buffer 

zone. The Bakersfield Urban [B3] Alternative has 3 active oil and gas wells, no new oil and gas wells, and 
3 plugged oil and gas wells within the 200-foot safety buffer zone. 

HSR impacts on oil wells, ancillary equipment (e.g. hydraulic fracturing chemical tanks), and associated 

transmission piping may have significant relocation costs. The location and extent of collection piping is 

unknown.  Approximate abandonment and relocation costs for oil and gas wells and water disposal wells 
in the project area are presented in a draft technical report, Draft Assessment of Oil, Gas and Disposal 
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Well Relocation Costs, Wasco-Shafter Alignment Alternatives, Fresno to Bakersfield Section (Cook 2013).  

Vintage Production, a subsidiary of Occidental Petroleum, also has estimated costs to mitigate impacts on 
oil and gas wells and production systems under their control in the North Shafter and Rose oil fields in 

the vicinity of the Wasco-Shafter Bypass and Through Wasco-Shafter alignments (Vintage Production 
California LLC, 2013a). 

3.1.2 Natural Gas 

Currently available information indicates that there are 140 locations where the construction of a roadway 

grade separation, HST tracks, or the columns of an HST viaduct will potentially affect the existing 
underground natural gas lines. The owners of the utilities within the identified impact areas are Pacific 

Gas and Electric (PG&E), Sempra Energy Company, Conoco Phillips, and Shell Oil Company. The pipelines 
vary in diameter from 3 inches to 24 inches, with one PG&E line rated at greater than 60 pounds per 

square inch. 

3.1.3 Aboveground Electric Transmission Lines 

Currently available information indicates that there are 119 locations where proposed construction will 
potentially require the modification or relocation of existing transmission lines, which range from 69 kV to 

230 kV. PG&E is the utility owner of the transmission lines in all areas of impact. There are two scenarios 
where the HST directly affects transmission lines: where the HST viaduct traverses the transmission lines 

or where the transmission lines traverse over the HST track.  

The Engineering Management Team Memorandum titled Guidance – Establishing Overhead Utility 
Clearance Requirements for CHSTP Alignments (Parsons Brinkerhoff 2010) outlines the process for 

identifying the need for relocating transmission lines within the project area. The process outlined in the 

memo will be used to determine the exact relocations necessary. 

General Order 95 prescribed by the California Public Utilities Commission (2012) details the rules for 

overhead electric line construction. Vertical clearance above crossing or paralleling tracks of railroads 

operated by overhead trolleys is 34 feet (Rule 37, Table 1). Vertical clearance between wires is 96 inches 
(plus 0.4 inches for each kV above 150kV) (Rule 38, Table 2). Those clearances are based on supply 

conductors between 22.5 kV and 300 kV. The transmission lines and the overhead contact system feeder 
wires should not be in conflict. Conflicting Lines (lines in conflict or conflicts) mean lines so situated with 

respect to each other (except at crossings) that the overturning of one line will result in contact of its 

poles or conductors with the poles or conductors of the second line, assuming no conductors are broken 
in either line except that lines on opposite sides of a thoroughfare are not considered as conflicting if 

separated by a distance not less than 60 percent of the height of the higher pole line above the ground 
line and in no case less than 20 feet (Rule 22.1-A and Appendix G, Figure 1). 

The HST track on the H, K3, and K4 alignments closely parallels transmission lines, resulting in direct and 

indirect impacts in the area between Excelsior Avenue and Jackson Avenue in the City of Hanford. A 
sample direct impact to the transmission lines will be when the HST rail or facilities require the relocation 

of the transmission lines due to construction. A sample indirect impact to the transmission lines will occur 

when the vertical clearance between the roadway surface and the transmission lines is less than required 
due to the rise in the vertical profile of the proposed grade separation. The transmission lines in this 

situation will need to be raised to achieve the appropriate vertical clearance from the roadway surface. 
Once the preferred alignment is chosen, additional indirect impacts to transmission lines are expected to 

arise. 

The types of transmission line towers encountered by the proposed HST alignments include wood, steel 
H-frame, and steel-lattice towers. There appear to be 28 towers that would be directly impacted by the 

various HST alignments and roadway crossings, which are as follows: 

 One northeast of Hanford, north of Elder Avenue along the H alignment. 
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 Eight east of Hanford between Grangeville Boulevard and State Route (SR) 198 along the H 

alignment. 

 Six west of Hanford at Hanford Armona Road, Houston Avenue, SR 198, Fargo Avenue, Elder 

Avenue, and Excelsior Avenue grade separations along each of the HW and HW2 alignments. 

 One southwest of Hanford at Iona Avenue along each of the HW, K5, and K6 alignments. 

 Two north of Corcoran between Idaho Avenue and Jackson Avenue along each of the C1, C2, 

and C3 alignments. 

 One between Avenue 88 and Avenue 108 along the P alignment. 

 One north of SR 58 in west Bakersfield along each of the B1, B2, and B3 alignments. 

 Three along Brimhall Road in Bakersfield along each of the B1, B2, and B3 alignments. 

 Five in the vicinity of Kern River by Truxtun Avenue in Bakersfield along the B1, B2, and B3 

alignments. 

3.1.4 Water Pipe Lines 

Currently available information indicates that there are 319 locations where construction of a roadway 

grade separation, HST tracks, or columns of an HST viaduct will potentially affect the existing 
underground water lines. The pipe diameters vary from 6 inches to 27 inches. The majority of impacts 

occur within the urban areas of the Fresno to Bakersfield section. Table 3.1-1 shows the number of 

impacts broken down by the individual alignments. 

Table 3.1-1 
Water Pipe Line Impacts 

Water Pipe 

Diameter 
(inches) 

HST Alignment Alternatives 

F1 HW HW2 C1 C2 C3 WS1 B1 B2 B3 

6 9 - - 1 - 6 1 39 52 19 

8 4 - - 2 - 4 1 27 24 10 

10 5 - - 2 - 2 - 6 3 - 

12 7 5 4 - - 1 2 13 13 14 

14 3 - - - - - 2 - 1 - 

16 - - - 5 1 5 - 3 7 2 

18 - - - - - - - - - - 

20 - - - - - - - 1 - - 

21 - - - - - - - 1 2 1 

24 - 2 2 - 1 - - - - - 

27 - - - - 1 - - 1 1 1 

Subtotal 28 7 6 10 3 18 6 91 103 47 

Total 319 
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3.2 Low-Risk Utilities 

The following low-risk utilities are identified within the project limits: 

 Low-voltage distribution lines. 

 Telecommunication lines. 

 Fiber-optic communication lines. 

 Sanitary sewer lines. 

 Drainage facilities. 

 Storm drain lines. 

 Water lines (less than 6-inch diameter). 

 Irrigation canals and facilities. 

There are several instances within the urban areas of Fresno, Corcoran, Wasco, Shafter, and Bakersfield 
where the footings from the HST viaduct columns will directly interfere with the existing low-risk utilities. 

In these cases, the utilities will need to be modified or relocated to avoid the proposed construction. Most 

of the low-risk utility impacts occur within the through-town alignments.  

Within the rural areas, the main impact to the low-risk utilities is to the overhead power distribution and 
telecommunication lines. In these instances, the utilities will most likely be placed underground to avoid 

impact with the HST track or to conform to the proposed grade separation. 

There are 25 locations where the construction of a grade separation, the HST track, or the columns of an 
HST viaduct will potentially affect the existing underground fiber-optic lines. The owners of these lines 

have not been identified. As with the petroleum lines, the fiber-optic lines typically run underground 
within a ditch alongside the BNSF railroad. Within the urban areas when the HST is on a viaduct, the 

column footings from the viaduct could potentially affect thousands of feet of the fiber-optic line. 

Relocation of the fiber-optic line would be required in these situations. There are also numerous grade 
separations that will traverse fiber-optic lines with an overheard structure. The structure will require 

columns, and the column footings could potentially affect the fiber-optic line at these locations.  

Grade-separation structures are proposed to include utility openings that could be used to relocate 
utilities through the structure. When a low-risk utility cannot cross within the overhead structure, such as 

a gravity sanitary sewer line, or is not near a grade separation, it will cross in accordance with the CHSTP 
design requirements (Designer’s Responsibilities and Utility Requirements for 15% Design Level). 

There are several irrigation canals and ditches within the project limits. In some cases, canals and ditches 

will need to be realigned to conform to proposed improvements. Any necessary realignment will be 

coordinated with local districts. There will be other cases when a circular pipe or box culvert will be 
constructed to perpetuate the existing path and flow through proposed improvements. Coordination with 

the districts will be maintained throughout the design process to guarantee minimal impact to the existing 
irrigation system. Discussions regarding hydraulics and drainage are prepared under a separate cover 

titled Record Set 15% Design Submission Fresno to Bakersfield Hydrology, Hydraulics, and Drainage 
Report. 

3.3 Special Utility Considerations 

This section of the report discusses the utility impacts through the depressed segments along the HST F1 

and HW2 alignments and proposed depressed roadway underpasses (UPs). A significant cost and 
schedule risk may be associated with the relocation of facilities Impacted by depressed rail and road 

construction. The HST F1 alignment proposes to depress the track in the vicinity of Jensen Avenue, in the 
City of Fresno, approximately between stations 356+65 to 424+25. Special consideration for this 

segment will be taken because there are numerous sewer, water, and storm drain facilities that run 
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below the HST alignment that will be affected. The depressed section varies in depth from 0 feet to 

approximately 6 feet. See Appendix E for the identified utilities that will be affected by the depressed 
alignment.  

Another location for special consideration is the HST HW2 alignment approximately between stations 

1781+54 to 1905+85. This depressed section varies in depth from 0 feet to approximately 35 feet. See 
Appendix E for the identified utilities that will be affected by the proposed alignment.  

The proposed depressed roadways within the Fresno (F1) alignment are Fresno Street UP and Tulare 

Street UP. The Hanford West Bypass (HW) alignment includes East Conejo Avenue UP, Grangeville 
Boulevard UP, West Lacey Boulevard UP, and 13th Avenue UP.  The Hanford West Bypass (HW2) 

alignment includes East Conejo Avenue UP, and Grangeville Boulevard UP.  The Kaweah (K1) alignment 

includes Idaho Avenue UP, 12th Avenue UP, and 11th Avenue UP.  The Kaweah (K2) alignment includes 
Idaho Avenue UP, 12th Avenue UP, 11th Avenue UP, Kent Avenue UP, and Kansas Avenue UP.  The 

Kaweah (K3) alignment only has the SR43UP.  The Kaweah (K4) alignment only has the SR43 UP.  The 
Kaweah (K5) alignment includes Idaho Avenue UP, 12th Avenue UP, and 11th Avenue UP.  The Kaweah 

(K6) alignment includes Idaho Avenue UP, 12th Avenue UP, 11th Avenue UP, Kent Avenue UP, and 
Kansas Avenue UP.  The Corcoran Bypass (C2) alignment only has the SR 137 UP.  The Through Wasco-

Shafter (WS1) alignment only has the Kimberlina Avenue UP.  The Bakersfield Urban (B1), Bakersfield 

Urban (B2), and Bakersfield Urban (B3) alignments only have the Santa Fe Way UP. Some utilities in this 
area will need to be relocated outside the limits of work. For more detailed information, see Appendix E. 
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FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

No. Region Owner (Counties) Contact Title Address Phone E-mail

1 URS/HMM/Arup Joint Venture Fresno Alan Weaver Public Works Director 2220 Tulare St. 6th Floor Fresno, CA 93721 559.600.4078 aweaver@co.fresno.ca.us

2 URS/HMM/Arup Joint Venture Kern Lorelei Oviatt Planning Director 2700 "M" St. Suite 100 Bakersfield CA 93301 661.862.8866 LoreleiO@co.kern.ca.us

3 URS/HMM/Arup Joint Venture King Kevin McAlister Public Works Director 1400 W. Lacey Blvd. Hanford, CA 93230 559.582.3211 kevin.mcalister@co.kings.ca.us

4 URS/HMM/Arup Joint Venture Tulare Britt L. Fussel Assist. RMA Director 5961 South Mooney Blvd. Visalia, CA 93277 bfussel@co.tulare.ca.us

No. Region Owner (Cities) Contact Title Address Phone E-mail

5 URS/HMM/Arup Joint Venture Bakersfield Paul M. Rojas Public Works Director 1501 Truxton Avenue, 2nd Floor, Bakersfield, CA 93301 661.326.3724

6 URS/HMM/Arup Joint Venture Corcoran Steve Kroeker Public Works Director 832 Whitley Avenue, Corcoran, CA 93212 559.992.2151  x262 steve.kroeker@cityofcorcoran.com

7 URS/HMM/Arup Joint Venture Delano Roman Dowling Public Works Director 725 S. Lexington St. Delano, CA 93 661.721.3300  x673 rdowling@cityofdelano-ca.org

8 URS/HMM/Arup Joint Venture Fresno Scott Mozier Assist. Public Works Director 2600 Fresno Street, 4th Floor, Fresno Ca. 93721 559.621.8811 scott.mozier@fresno.gov

9 URS/HMM/Arup Joint Venture Hanford Lou Camera Public Works Director 900 S. 10th Avenue, Hanford, CA 93230 559.585.2567 lcamera@ci.hanford.ca.us

10 URS/HMM/Arup Joint Venture McFarland Mario Gonzales Acting Public Works Director 401 W. Kern Ave., Mc Farmland, CA 93250 661.792.3091 mgonzales@mcfarlandcity.org

11 URS/HMM/Arup Joint Venture Selma Robert Weaver Public Works Director 1710 Tucker Street, Selma, CA 93662 559.891.2200  x2215 bobw@cityofselma.com

12 URS/HMM/Arup Joint Venture Shafter Michael James Public Works Director 336 Pacific Avenue, Shafter, CA 93263 661.746.5002 mjames@shafter.com

13 URS/HMM/Arup Joint Venture Tulare Lew Nelson Public Works Director 3981 South "K" Street Tulare, CA 93274 559.685.4318 lnelson@ci.tulare.ca.us

14 URS/HMM/Arup Joint Venture Visalia Andrew Benelli Public Works Director 315 E. Acequia Avenue, Visalia, CA 93291 559.713.4340 abenelli@ci.visalia.ca.us

15 URS/HMM/Arup Joint Venture Wasco Daniel Allen Public Works Director 801 8th Street Wasco, CA 93280 661.758.7214  x7270 daallen@ci.wasco.ca.us

No. Region Owner (Public Utilities) Contact Title Address Phone E-mail

California Water Service Company (4 Districts)

16 URS/HMM/Arup Joint Venture   w Selma District Tammy Johnson Local  Manager 2042 Second Street Selma, CA 93662 559.896.4546

17 URS/HMM/Arup Joint Venture   w Visalia District Scott Bailey District Manager 216 North Valley Oaks Drive, Visalia, CA 93292 559.624.1600 sbailey@calwater.com

18 URS/HMM/Arup Joint Venture   w Kern River Valley District Chris Whitley Local Manager 7138 Lake Isabella Blvd. Lake Isabella, CA 93240 760.379.5336 cwhitley@calwater.com

19 URS/HMM/Arup Joint Venture   w Bakersfield District Rudy Valles, Jr. District Manager 3725 South "H" Street, Bakersfield, CA 93304 661.837.7200

20 URS/HMM/Arup Joint Venture Chevron Mike Oliphant Environmental Project Manager 6001 Bollinger Canyon Road, San Ramon, CA 94583 925-790-6431 mike.oliphant@chevron.com

21 URS/HMM/Arup Joint Venture Kinder Morgan Pipeline Inquiries Kinder Morgan Energy Partners
1100 West Town and County Road

Orange, CA. 92868
714.560.4908

22 URS/HMM/Arup Joint Venture PG&E Dale Overbay Land Agent 1455 East Shaw Avenue, Fresno, CA. 93710 559.263.7372 DWO4@pge.com

23 URS/HMM/Arup Joint Venture Science Applications International Corp (SAIC) Thomas A. Burns Consulting Engineer 3800 Watt Avenue, Suite 210, Sacramento, Ca 95821 916-979-3748 thomas.a.burns@saic.com

24 URS/HMM/Arup Joint Venture Southern California Edison David S. Loftin Planner
2244 Walnut Grove Ave., G01 Room 475

Rosemead, CA 91770
559.684.3557 David.Loftin@sce.com

25 URS/HMM/Arup Joint Venture Southern California Gas Company Jessie Perry Public Relations Manager 404 North Tipton Street, Visalia, CA. 93292 559.739.2337

No. Region Owner (Telecommunication) Contact Title Address Phone E-mail

26 URS/HMM/Arup Joint Venture AT&T Sabrina Loewer-Hunt Project/Program Support 9390 Gateway Dr., Ste 250, Reno, NV. 89523  sl1889@att.com

27 URS/HMM/Arup Joint Venture Charter Communication Cable Johnny Sanchez Designer 151 N. Main Porterville CA 93257 559.560.5323 Johnny.Sanchez@chartercom.com

28 URS/HMM/Arup Joint Venture Comcast Cable Michael Sue System Design Engineer 2441 N. Grove Industrial Drive Fresno, 93727 559.455.4221 michael_sue@cable.comcast.com

29 URS/HMM/Arup Joint Venture Verizon - Telecom Don Mroz Engineer 1359 "G" Street, Reedley, CA. 93654 559.637.0066 don.mroz@verizon.com

FB - Utility Contact Information
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FB - Utility Contact Information

No. Region Owner (Irrigation Districts) Contact Title Address Phone E-mail

30 URS/HMM/Arup Joint Venture Alpaugh ID Kevin Couch General Manager 5458 Road 38, Alpaugh, CA 93201 559.949.8323 alpaugh93201@aol.com

31 URS/HMM/Arup Joint Venture Alta Irrigation District Chris M. Kapheim General Manager 289 North "L" Street Dinuba, CA 93618 559.591.0800  x13 cmk@altaid.org

32 URS/HMM/Arup Joint Venture Atwell Island ID Kevin Couch Secretary / Manager P.O. Box 129, Alpaugh, CA 93201 559.949.8323 alpaugh93201@aol.com

33 URS/HMM/Arup Joint Venture Consolidated Irrigation District Phil Desetoff District Manager 2255 Chandler St., Selma CA  93662 559.896.1660 pdesatoff@cidwater.com

34 URS/HMM/Arup Joint Venture Corcoran Irrigation District Carlo Willcox Manager 1150 6 1/2 Avenue, Corcoran, CA 93212 559.992.5165 wilcox.carlo@gmail.com

35 URS/HMM/Arup Joint Venture Delano-Earlimart Irrigation District Dale Brogan District Manager 14181 Ave. 24, Delano, CA 93215 661.725.2526 dbrogan@deid.org

36 URS/HMM/Arup Joint Venture Fresno Irrigation District Bill Stretch Chief Engineer 2907 South Maple, Fresno, CA 93725 559.233.7161 bstretch@fresnoirrigation.com

37 URS/HMM/Arup Joint Venture Laguna Irrigation District Scott Sills General Manager 5065 19-1/2 Avenue, Riverdale, CA 93656 559.923.4239 scott.lid@starband.net

38 URS/HMM/Arup Joint Venture Lakeside Irrigation District Andy Hemans District Manager 9304 Houston Ave., Hanford, CA. 93230 559.584.3396  

39 URS/HMM/Arup Joint Venture Lower Tule River Irrigation District Dan Vink General Manager 357 East Olive Avenue, Tipton, CA 93272 559.686.4716 ltrid@ltrid.org

40 URS/HMM/Arup Joint Venture Pixley Irrigation District Dan Vink General Manager 357 East Olive Avenue, Tipton, CA 93272 559.686.4716 dvink@ltrid.org

41 URS/HMM/Arup Joint Venture Shafter-Wasco Irrigation District Jerry Ezell General Manager 16294 Highway 43, Wasco, CA 93280 661.758.5153 swid@lightspeed.net

42 URS/HMM/Arup Joint Venture South San Joaquin ID Bere Lindley F and A Manager 11011 E. Highway 120, Manteca, CA. 95336 209.249.4600 blindley@ssjid.com

43 URS/HMM/Arup Joint Venture Tulare Irrigation District Aaron Fukuda Engineer 6826 Avenue 240, Tulare, CA. 93274 559.686.3425 akf@tulareid.org

No. Region Owner (Water Districts) Contact Title Address Phone E-mail

44 URS/HMM/Arup Joint Venture Angiola Water District Matt Hurley General Manager 944 Whitley Ave. Suite A, Corcoran, CA. 93212 559.992.8980

45 URS/HMM/Arup Joint Venture Boswell Company Walter Bricker General Manager 26073 Santa Fe, Corcoran, CA. 93212 559.992.5011 wbricker@jgboswell.com

46 URS/HMM/Arup Joint Venture Cawelo WD David Ansolabehere Manager 17207 Industrial Farm Road, Bakersfield, CA 933308 661.393.6070 dansolabehere@cawelowd.org

47 URS/HMM/Arup Joint Venture Kern Delta Water District Dirk Reed General Manager 501 Taft Highway, Bakersfield, CA 93307 661.834.4656 dreed@kerndelta.org

48 URS/HMM/Arup Joint Venture Kings County Water District Don Mills General Manager 200 N. Campus Drive, Hanford, CA. 93230 559.584.6412 kcwdh20@sbcglobal.net

49 URS/HMM/Arup Joint Venture Liberty Water District Kevin Johansen Consulting Engineer 286 W. Cromwell Ave., Fresno, CA. 93711 559.326.1100 kjohansen@ppeng.com

50 URS/HMM/Arup Joint Venture Malaga County Water District Russ Holcomb General Manager 3580 South Frank Street, Fresno, CA 93725 559.485.7353 rholcomb@malagacwd.org

51 URS/HMM/Arup Joint Venture Melga Water District Walter Bricker Manager 26073 Santa Fe, Corcoran, CA. 93212 559.992.5011 wbricker@jgboswell.com

52 URS/HMM/Arup Joint Venture North Kern Water Storage District Dana Mudd General Manager 33380 Cawelo Avenue, Bakersfield, CA. 93308 661.393.2696 northkern@aol.com

53 URS/HMM/Arup Joint Venture San Luis & Delta-Mendota Water Authority Dan Nelson CEO P.O. Box 2157, Los Banos, CA 93635 209.826.9696 susan.mussett@sldmwa.org

54 URS/HMM/Arup Joint Venture Semitropic Water Storage District Will Boshman General Manager 1101 Central Avenue, Wasco, CA 93280 661.758.5113 wboshman @semitropic.com

No. Region Owner (Conservation Districts) Contact Title Address Phone E-mail

55 URS/HMM/Arup Joint Venture Kaweah-Delta Water Conservation District Mark Larsen General Manager 2975 N. Farmersville Blvd., Farmersville, CA. 93223 559.747.5601 mlarsen@kdwcd.com

56 URS/HMM/Arup Joint Venture Kings River Conservation District David Orth General Manager (Donna Pepper) 4886 East Jensen Avenue, Fresno, CA 93725 559.237.5567 dpepper@krcd.org

No. Region Owner (Flood Control Districts) Contact Title Address Phone E-mail

57 URS/HMM/Arup Joint Venture Fresno Metropolitan Flood Control District Jerry Lakeman District Engineer 5469 East Olive, Fresno, CA 93727 559.456.3292 jerryl@fresnofloodcontrol.org

No. Region Owner (Sanitation Districts) Contact Title Address Phone E-mail

58 URS/HMM/Arup Joint Venture North of River Sanitation District John Lamar General Manager 204 Universe Ave., Bakersfield, CA 93308 661.399.6411 jlamar@norsd.com

59 URS/HMM/Arup Joint Venture Selma Kingsburg Fowler (SFK) Veronica Cazares Engineer 11301 E. Conejo Ave Kingsburg CA 93631 559.897.6500 vcacazares@skfcsd.org
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High-Risk Utility Information Log 
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

No. Region Owner Dwg No.
HST 

Alignment Station Cross Road(s) Facility Type Size Units
Length

(feet)

% Cost
Allocation Disposition

1 URS/HMM/Arup Joint Venture Kinder Morgan Inc. F1
258+62 to 

270+64

Stanislaus St

&

Tuolumne St.

Petroleum 8 inch 1209 Relocated

2 URS/HMM/Arup Joint Venture PG&E F1 291+20
Tulare St

Kern St
Natural Gas 8 inch 235 Relocated

3 URS/HMM/Arup Joint Venture PG&E F1 340+43 S Cherry Ave Natural Gas 8 inch 178 Relocated

4 URS/HMM/Arup Joint Venture PG&E F1 356+23 E Florence Ave
Transmission 

Lines
115 kV 162 Relocated

5 URS/HMM/Arup Joint Venture PG&E F1 379+38 S East Ave
Transmission 

Lines
115 kV 204 Relocated

6 URS/HMM/Arup Joint Venture PG&E F1 380+09 S East Ave
Transmission 

Lines
69 kV 204 Relocated

7 URS/HMM/Arup Joint Venture PG&E F1 446+09
S Golden State 

Blvd
Natural Gas 8 inch 90 Relocated

8 URS/HMM/Arup Joint Venture Kinder Morgan Inc. F1 452+01
S Golden State 

Blvd
Petroleum 8 inch 90 Relocated

9 URS/HMM/Arup Joint Venture PG&E F1
516+11 to 

522+86
E Central Ave Natural Gas 8 inch 685 Relocated

10 URS/HMM/Arup Joint Venture Unknown F1 524+38 E Central Ave Petroleum - inch 130 Relocated

11 URS/HMM/Arup Joint Venture Unknown M 686+10 E Adams Ave Natural Gas - inch 146 Relocated

12 URS/HMM/Arup Joint Venture PG&E M 790+17 E Manning Ave Natural Gas 6 inch 136 Relocated

13 URS/HMM/Arup Joint Venture PG&E M 831+42 -
Transmission 

Lines
230 kV 924 Relocated

F-B  High Risk Utility Information Log
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No. Region Owner Dwg No.
HST 

Alignment Station Cross Road(s) Facility Type Size Units
Length

(feet)

% Cost
Allocation Disposition

F-B  High Risk Utility Information Log

14 URS/HMM/Arup Joint Venture PG&E M 832+19 -
Transmission 

Lines
115 kV 137 Relocated

15 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
M 898+75 E Floral Ave Natural Gas 8 inch 157 Relocated

16 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
M 909+32 - Natural Gas 8 inch 164 Relocated

17 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
M 909+33 - Natural Gas 9 inch 165 Relocated

18 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
M 952+65 E Nebraska Ave Natural Gas 3 inch 141 Relocated

19 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 1114+51 Natural Gas 6 inch 87 Relocated

20 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 1119+33 E Conejo Ave Natural Gas 6 inch 87 Relocated

21 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 1119+80 E Conejo Ave Natural Gas 10 inch 87 Relocated

22 URS/HMM/Arup Joint Venture PG&E H 1465+81 SR 143
Transmission 

Lines
70 kV 104 Relocated

23 URS/HMM/Arup Joint Venture PG&E H
1749+40 to 

1764+97
Elder Ave

Transmission 

Lines
115 kV 1560 Relocated

24 URS/HMM/Arup Joint Venture PG&E H
1949+95 to 

1957+32
-

Transmission 

Lines
115 kV 736 Relocated

25 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 1950+06 - Natural Gas 12 inch 172 Relocated

26 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H

1959+58 to 

1960+54
Ponderosa Rd Natural Gas 2 inch 112 Relocated
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27 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 1976+24 Lacey Blvd Natural Gas 6 inch 176 Relocated

28 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 1978+17 7th Road Natural Gas 12 inch 172 Relocated

29 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
H 2029+37

Hanford Armona 

Rd
Natural Gas 2 inch 122 Relocated

30 URS/HMM/Arup Joint Venture unknown H 2089+35 Houston Ave Natural Gas 2 inch 120 Relocated

31 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1114+33 E Conejo Ave Natural Gas 6 inch 145 Relocated

32 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1119+07 E Conejo Ave Natural Gas 6 inch 144 Relocated

33 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1119+53 E Conejo Ave Natural Gas 10 inch 144 Relocated

34 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1445+51 E Mt Whitney Ave Natural Gas 3 inch 80 Relocated

35 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1743+64 - Natural Gas 8 inch 143 Relocated

36 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1770+77 Grangeville Blvd Natural Gas 8 inch 127 Relocated

37 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW

1815+38 to 

1821+36
13th Ave Natural Gas 6 inch 513 Relocated

38 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1825+58 Lacey Blvd Natural Gas 4 inch 195 Relocated

39 URS/HMM/Arup Joint Venture - HW 1836+96 Natural Gas - inch 267 Relocated
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40 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1879+88

Hanford Armona 

Rd
Natural Gas 6 inch 154 Relocated

41 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1880+10

Hanford Armona 

Rd
Natural Gas 6 inch 154 Relocated

42 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW 1880+15

Hanford Armona 

Rd
Natural Gas 16 inch 154 Relocated

43 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1114+33 E Conejo Ave Natural Gas 6 inch 145 Relocated

44 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1119+07 E Conejo Ave Natural Gas 6 inch 144 Relocated

45 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1119+53 E Conejo Ave Natural Gas 10 inch 144 Relocated

46 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1445+51 E Mt Whitney Ave Natural Gas 3 inch 80 Relocated

47 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1742+96 - Natural Gas 8 inch 123 Relocated

48 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1769+98 Grangeville Blvd Natural Gas 8 inch 136 Relocated

49 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1825+00 Lacey Blvd Natural Gas 4 inch 396 Relocated

50 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2

1826+68 to 

1844+71
13th Ave Natural Gas 12 inch 1865 Relocated

51 URS/HMM/Arup Joint Venture - HW2 1836+69 13th Ave Natural Gas - inch 507 Relocated

52 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1879+48

Hanford Armona 

Rd
Natural Gas 6 inch 407 Relocated
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53 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1879+69

Hanford Armona 

Rd
Natural Gas 6 inch 407 Relocated

54 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
HW2 1879+74

Hanford Armona 

Rd
Natural Gas 16 inch 407 Relocated

55 URS/HMM/Arup Joint Venture PG&E K1 2101+35 Jackson Ave
Transmission 

Lines
115 kV 153 Relocated

56 URS/HMM/Arup Joint Venture PG&E K1
2180+63 to 

2183+83
S 11th Ave

Transmission 

Lines
230 kV 361 Relocated

57 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K1

2181+35 to 

2184+57
S 11th Ave Natural Gas 2 inch 362 Relocated

58 URS/HMM/Arup Joint Venture PG&E K1 2219+72 Kent Ave
Transmission 

Lines
69 kV 121 Relocated

59 URS/HMM/Arup Joint Venture PG&E K2 2100+58 Jackson Ave
Transmission 

Lines
115 kV 124 Relocated

60 URS/HMM/Arup Joint Venture PG&E K2 2211+30 Kent Ave
Transmission 

Lines
69 kV 136 Relocated

61 URS/HMM/Arup Joint Venture PG&E K2
2219+46 to 

2222+78
S 11th Ave

Transmission 

Lines
230 kV 385 Relocated

62 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K2

2220+13 to 

2223+44
S 11th Ave Natural Gas 2 inch 384 Relocated

63 URS/HMM/Arup Joint Venture PG&E K3
2099+46 to 

2113+89
Idaho Ave

Transmission 

Lines
115 kV 1472 Relocated

64 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K3 2118+85 Idaho Ave Natural Gas 2 inch 130 Relocated

65 URS/HMM/Arup Joint Venture PG&E K3
2138+24 to 

2152+35

Transmission 

Lines
115 kV 1418 Relocated
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66 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K3 2172+43 Jackson Ave Natural Gas 3 inch 146 Relocated

67 URS/HMM/Arup Joint Venture PG&E K3 2172+47 Jackson Ave
Transmission 

Lines
115 kV 146 Relocated

68 URS/HMM/Arup Joint Venture PG&E K4
2100+41 to 

2115+00
Idaho Ave

Transmission 

Lines
115 kV 1472 Relocated

69 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K4 2119+83 Idaho Ave Natural Gas 2 inch 128 Relocated

70 URS/HMM/Arup Joint Venture PG&E K4
2132+14 to 

2145+62

Transmission 

Lines
115 kV 1354 Relocated

71 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K4 2173+54 Jackson Ave Natural Gas 3 inch 133 Relocated

72 URS/HMM/Arup Joint Venture PG&E K4 2173+58 Jackson Ave
Transmission 

Lines
115 kV 133 Relocated

73 URS/HMM/Arup Joint Venture PG&E K5 2102+50 Jackson Ave
Transmission 

Lines
115 kV 141 Relocated

74 URS/HMM/Arup Joint Venture PG&E K5
2179+86 to 

2182+55
S 11th Ave

Transmission 

Lines
230 kV 299 Relocated

75 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K5

2180+62 to 

2183+31
S 11th Ave Natural Gas 2 inch 299 Relocated

76 URS/HMM/Arup Joint Venture PG&E K5 2219+05 Kent Ave
Transmission 

Lines
69 kV 160 Relocated

77 URS/HMM/Arup Joint Venture PG&E K6 2100+77 Jackson Ave
Transmission 

Lines
115 kV 125 Relocated

78 URS/HMM/Arup Joint Venture PG&E K6
2202+62 to 

2205+26
S 11th Ave

Transmission 

Lines
230 kV 290 Relocated
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79 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
K6

2203+42 to 

2205+99
S 11th Ave Natural Gas 2 inch 286 Relocated

80 URS/HMM/Arup Joint Venture PG&E K6 2215+07 Kent Ave
Transmission 

Lines
69 kV 140 Relocated

81 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C1 2749+79 Orange Ave Natural Gas 6 inch 167 Relocated

82 URS/HMM/Arup Joint Venture PG&E C1 2751+25 Orange Ave
Transmission 

Lines
70 kV 92 Relocated

83 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C1 2784+29 Brokaw Ave Natural Gas 2 inch 92 Relocated

84 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C1 2806+40 Pickerell Ave Natural Gas 4 inch 75 Relocated

85 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C1

2807+67 to 

2818+00
Pickerell Ave Natural Gas 3 inch 1230 Relocated

86 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C1

2812+14 to 

2915+85
- Natural Gas 6 inch 10481 Relocated

87 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C1 2995+63 Poplar Ave Natural Gas 8 inch 273 Relocated

88 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C2 2708+25 Newark Ave Natural Gas 2 inch 174 Relocated

89 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C2 2718+95 5 1/2 Ave Natural Gas 6 inch 182 Relocated

90 URS/HMM/Arup Joint Venture PG&E C2 2719+17 5 1/2 Ave
Transmission 

Lines
115 kV 182 Relocated

91 URS/HMM/Arup Joint Venture PG&E C2
2734+81 to 

2740+57
-

Transmission 

Lines
115 kV 591 Relocated
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92 URS/HMM/Arup Joint Venture PG&E C2 2765+63 Orange Ave
Transmission 

Lines
110 kV 171 Relocated

93 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C2 2997+44 Poplar Ave Natural Gas 8 inch 164 Relocated

94 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C3 2749+79 Orange Ave Natural Gas 6 inch 167 Relocated

95 URS/HMM/Arup Joint Venture PG&E C3 2751+25 Orange Ave
Transmission 

Lines
70 kV 92 Relocated

96 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C3 2784+29 Brokaw Ave Natural Gas 2 inch 92 Relocated

97 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C3 2806+40 Pickerell Ave Natural Gas 4 inch 75 Relocated

98 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C3

2807+67 to 

2818+00
Pickerell Ave Natural Gas 3 inch 1230 Relocated

99 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C3

2812+14 to 

2915+85
- Natural Gas 6 inch 10481 Relocated

100 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
C3 2995+63 Poplar Ave Natural Gas 8 inch 273 Relocated

101 URS/HMM/Arup Joint Venture PG&E P
3381+04 to 

3388+28
-

Transmission 

Lines
115 kV 914 Relocated

102 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
A1 4380+08 Avenue 16 Natural Gas 10 inch 161 Relocated

103 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
A1 4761+14 Magnola  Ave Natural Gas 3 inch 257 Relocated

104 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
A1 4786+60 Pond Road Natural Gas 3 inch 149 Relocated
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105 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
A1 4843+78 Peterson Rd Natural Gas 3 inch 135 Relocated

106 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
A2 4419+79 Avenue 16 Natural Gas 10 inch 142 Relocated

107 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
A2 4803+23 Pond Road Natural Gas 3 inch 253 Relocated

108 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
L1

5204+32 to 

5208+83
- Natural Gas 4 inch 462 Relocated

109 URS/HMM/Arup Joint Venture Unknown L1 5218+07 Blankenship Ave Natural Gas - inch 233 Relocated

110 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
L2

5204+32 to 

5208+83
- Natural Gas 4 inch 462 Relocated

111 URS/HMM/Arup Joint Venture Unknown L2 5218+07 Blankenship Ave Natural Gas - inch 226 Relocated

112 URS/HMM/Arup Joint Venture PG&E L2 5423+24 - Transmission Line 115 kV 128 Relocated

113 URS/HMM/Arup Joint Venture PG&E L2 5428+85 - Transmission Line 69 kV 492 Relocated

114 URS/HMM/Arup Joint Venture Unknown L2 5551+54 Filburn Ave Natural Gas - inch 190 Relocated

115 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
L3 5179+49 - Natural Gas 8 inch 136 Relocated

116 URS/HMM/Arup Joint Venture Unknown L3 5218+65 Blankenship Ave Natural Gas - inch 266 Relocated

117 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
L4 5179+49 - Natural Gas 8 inch 136 Relocated
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118 URS/HMM/Arup Joint Venture Unknown L4 5218+65 Blankenship Ave Natural Gas - inch 330 Relocated

119 URS/HMM/Arup Joint Venture PG&E L4 5423+17 - Transmission Line 115 kV 129 Relocated

120 URS/HMM/Arup Joint Venture PG&E L4 5428+82 - Transmission Line 69 kV 503 Relocated

121 URS/HMM/Arup Joint Venture Unknown L4 5552+97 Filburn Ave Natural Gas - inch 190 Relocated

122 URS/HMM/Arup Joint Venture PG&E WS1 5517+03 - Transmission Line 115 kV 387 Relocated

123 URS/HMM/Arup Joint Venture PG&E WS1 5522+31 - Transmission Line 69 kV 137 Relocated

124 URS/HMM/Arup Joint Venture Unknown WS1 5996+83 Lerdo Hwy Natural Gas - inch 113 Relocated

125 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6013+59 Ash Ave Natural Gas 4 inch 113 Relocated

126 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6022+00 - Natural Gas 16 inch 119 Relocated

127 URS/HMM/Arup Joint Venture Unknown WS1 6022+71 - Natural Gas - inch 124 Relocated

128 URS/HMM/Arup Joint Venture Unknown WS1 6031+20 S. Beech Ave Natural Gas - inch 471 Relocated

129 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6031+45 S. Beech Ave Natural Gas - inch 227 Relocated

130 URS/HMM/Arup Joint Venture Unknown WS1 6142+32 Burbank St Petroleum - inch 163 Relocated
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131 URS/HMM/Arup Joint Venture Unknown WS1
6154+19 to 

6313+86
Burbank St Petroleum - inch 15969 Relocated

132 URS/HMM/Arup Joint Venture PG&E WS1 6246+71 - Transmission Line 115 kV 200 Relocated

133 URS/HMM/Arup Joint Venture Shell Oil Company WS1 6269+26 Roxy Ln Petroleum 14 inch 203 Relocated

134 URS/HMM/Arup Joint Venture Unknown WS1 6289+82 - Natural Gas - inch 137 Relocated

135 URS/HMM/Arup Joint Venture Unknown WS1 6289+97 - Petroleum - inch 137 Relocated

136 URS/HMM/Arup Joint Venture Unknown WS1 6292+17 Bowles St Petroleum - inch 192 Relocated

137 URS/HMM/Arup Joint Venture Unknown WS1 6292+48 Bowles St Petroleum - inch 192 Relocated

138 URS/HMM/Arup Joint Venture Unknown WS1 6293+28 - Petroleum - inch 191 Relocated

139 URS/HMM/Arup Joint Venture Unknown WS1 6293+52 - Natural Gas - inch 187 Relocated

140 URS/HMM/Arup Joint Venture Unknown WS1 6293+73 - Petroleum - inch 184 Relocated

141 URS/HMM/Arup Joint Venture Shell Oil Company WS1 6297+86 - Petroleum - inch 192 Relocated

142 URS/HMM/Arup Joint Venture Exxon Mobil Corp WS1 6302+18 - Petroleum 6 inch 590 Relocated

143 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6407+03 Rudd Ave Natural Gas - inch 197 Relocated
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144 URS/HMM/Arup Joint Venture Conoco Philips WS1 6426+02 - Petroleum 8 inch 193 Relocated

145 URS/HMM/Arup Joint Venture Shell Oil Company WS1 6429+55 - Petroleum 12 inch 193 Relocated

146 URS/HMM/Arup Joint Venture Unknown WS1 6442+89 Reina St Natural Gas - inch 192 Relocated

147 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6448+54 - Natural Gas - inch 194 Relocated

148 URS/HMM/Arup Joint Venture Unknown WS1 6485+05 - Natural Gas - inch 196 Relocated

149 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6487+39 - Natural Gas 24 inch 199 Relocated

150 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS1 6503+95 - Natural Gas 16 inch 197 Relocated

151 URS/HMM/Arup Joint Venture Unknown WS2 5709+48 Poplar Ave Natural Gas - inch 235 Relocated

152 URS/HMM/Arup Joint Venture Unknown WS2 5746+11 Kimberlina Rd Natural Gas - inch 139 Relocated

153 URS/HMM/Arup Joint Venture Unknown WS2
5792+26 to 

5793+83
- Petroleum - inch 138 Relocated

154 URS/HMM/Arup Joint Venture Unknown WS2
5822+80 to 

5824+04
- Petroleum - inch 107 Relocated

155 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 5900+12 Madera Ave Natural Gas 16 inch 242 Relocated

156 URS/HMM/Arup Joint Venture Unknown WS2
5912+18 to 

5915+81
Beech Ave Petroleum - inch 520 Relocated
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157 URS/HMM/Arup Joint Venture Oxy WS2 5915+68 Beech Ave Natural Gas - inch 237 Relocated

158 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 5916+65 Beech Ave Natural Gas - inch 233 Relocated

159 URS/HMM/Arup Joint Venture Oxy WS2 5935+79 Fresno Ave Natural Gas - inch 304 Relocated

160 URS/HMM/Arup Joint Venture Unknown WS2 5992+31 E Lerdo Hwy Natural Gas - inch 140 Relocated

161 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 6008+50 - Natural Gas 4 inch 141 Relocated

162 URS/HMM/Arup Joint Venture PG&E WS2 6205+77 - Transmission Line 115 kV 206 Relocated

163 URS/HMM/Arup Joint Venture Shell Oil Company WS2 6226+74 Roxy Ln Petroleum 14 inch 186 Relocated

164 URS/HMM/Arup Joint Venture Unknown WS2
6242+10 to 

6313+46
Burbank St Petroleum - inch 2812 Relocated

165 URS/HMM/Arup Joint Venture Unknown WS2 6246+14 - Natural Gas - inch 81 Relocated

166 URS/HMM/Arup Joint Venture Unknown WS2 6246+29 - Petroleum - inch 81 Relocated

167 URS/HMM/Arup Joint Venture Unknown WS2 6248+69 Bowles St Petroleum - inch 111 Relocated

168 URS/HMM/Arup Joint Venture Unknown WS2 6248+99 Bowles St Petroleum - inch 111 Relocated

169 URS/HMM/Arup Joint Venture Unknown WS2 6249+77 - Petroleum - inch 110 Relocated
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170 URS/HMM/Arup Joint Venture Unknown WS2 6250+01 - Natural Gas - inch 110 Relocated

171 URS/HMM/Arup Joint Venture Unknown WS2 6250+21 - Petroleum - inch 109 Relocated

172 URS/HMM/Arup Joint Venture Shell Oil Company WS2 6254+28 - Petroleum - inch 151 Relocated

173 URS/HMM/Arup Joint Venture Exxon Mobil Corp WS2 6258+55 - Petroleum 6 inch 540 Relocated

174 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 6363+37 Rudd Ave Natural Gas - inch 197 Relocated

175 URS/HMM/Arup Joint Venture Conoco Philips WS2 6382+36 - Petroleum 8 inch 193 Relocated

176 URS/HMM/Arup Joint Venture Shell Oil Company WS2 6385+89 - Petroleum 12 inch 193 Relocated

177 URS/HMM/Arup Joint Venture Unknown WS2 6399+23 Reina St Natural Gas - inch 192 Relocated

178 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 6404+88 - Natural Gas - inch 194 Relocated

179 URS/HMM/Arup Joint Venture Unknown WS2 6441+39 - Natural Gas - inch 196 Relocated

180 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 6443+73 - Natural Gas 24 inch 199 Relocated

181 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
WS2 6460+28 - Natural Gas 16 inch 197 Relocated

182 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B1 6815+70 - Natural Gas - inch 191 Relocated
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING
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183 URS/HMM/Arup Joint Venture Chevron Corp. B1 6836+68 - Petroleum 10 inch 144 Relocated

184 URS/HMM/Arup Joint Venture PG&E B1 6846+45 - Natural Gas 12 inch 211 Relocated

185 URS/HMM/Arup Joint Venture PG&E B1 6847+71 - Transmission Line 230 kV 211 Relocated

186 URS/HMM/Arup Joint Venture PG&E B1 6851+76 - Natural Gas - inch 211 Relocated

187 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B1 6853+42 - Natural Gas 10 inch 148 Relocated

188 URS/HMM/Arup Joint Venture PG&E B1 6855+35 - Transmission Line 230 kV 212 Relocated

189 URS/HMM/Arup Joint Venture PG&E B1 6863+14 - Transmission Line 115 kV 206 Relocated

190 URS/HMM/Arup Joint Venture PG&E B1 6870+94 - Transmission Line 115 kV 202 Relocated

191 URS/HMM/Arup Joint Venture Unknown B1
6877+32 to 

6900+58
- Petroleum - inch 2336 Relocated

192 URS/HMM/Arup Joint Venture PG&E B1 6878+73 - Transmission Line 230 kV 202 Relocated

193 URS/HMM/Arup Joint Venture PG&E B1 6880+74 Rosedale Hwy Transmission Line - kV 215 Relocated

194 URS/HMM/Arup Joint Venture Shell Oil Company B1 6912+86 - Petroleum 8 inch 166 Relocated

195 URS/HMM/Arup Joint Venture Unknown B1
6915+60 to 

6920+30
Verdugo Ln Petroleum - inch 490 Relocated
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196 URS/HMM/Arup Joint Venture Shell Oil Company B1 6924+92 Palm Ave Petroleum 6 inch 216 Relocated

197 URS/HMM/Arup Joint Venture Shell Oil Company B1 6931+05 Palm Ave Petroleum 10 inch 183 Relocated

198 URS/HMM/Arup Joint Venture PG&E B1 6947+62 Slikker Dr Transmission Line - kV 90 Relocated

199 URS/HMM/Arup Joint Venture PG&E B1 6976+89 - Transmission Line 230 kV 84 Relocated

200 URS/HMM/Arup Joint Venture PG&E B1 6982+43 - Transmission Line 230 kV 184 Relocated

201 URS/HMM/Arup Joint Venture PG&E B1 6987+91 Brimhall Rd Transmission Line 69 kV 84 Relocated

202 URS/HMM/Arup Joint Venture
BP West Coast 

Products LLC
B1 6990+41 Brimhall Rd Petroleum 10 inch 86 Relocated

203 URS/HMM/Arup Joint Venture PG&E B1 69933+32 - Transmission Line 69 kV 82 Relocated

204 URS/HMM/Arup Joint Venture PG&E B1 6998+76 - Transmission Line 69 kV 82 Relocated

205 URS/HMM/Arup Joint Venture Unknown B1 7002+39 Coffee Rd Natural Gas - inch 82 Relocated

206 URS/HMM/Arup Joint Venture Shell Oil Company B1 7003+59 Coffee Rd Petroleum 10 inch 81 Relocated

207 URS/HMM/Arup Joint Venture PG&E B1 7004+15 Coffee Rd Transmission Line 115 kV 82 Relocated

208 URS/HMM/Arup Joint Venture PG&E B1 7009+51 - Transmission Line 115 kV 81 Relocated

Page B-16

R
FP

 N
o.

 H
SR

 1
4-

32
 –

 IN
IT

IA
L 

R
EL

EA
SE

 - 
05

/2
7/

20
15
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209 URS/HMM/Arup Joint Venture Conoca Philips B1 7016+27 - Petroleum - inch 108 Relocated

210 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B1 7021+92 - Natural Gas - inch 85 Relocated

211 URS/HMM/Arup Joint Venture Shell Oil Company B1 7028+69 - Petroleum 4 inch 111 Relocated

212 URS/HMM/Arup Joint Venture Shell Oil Company B1 7029+86 - Petroleum - inch 98 Relocated

213 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B1 7054+65 - Natural Gas 8 inch 80 Relocated

214 URS/HMM/Arup Joint Venture PG&E B1 7083+60 Mohawk St Transmission Line 69 kV 82 Relocated

215 URS/HMM/Arup Joint Venture Shell Oil Company B1 7104+93 Truxtun Ave Petroleum 10 inch 82 Relocated

216 URS/HMM/Arup Joint Venture PG&E B1
7110+73 to 

7124+64
- Transmission Line 115 kV 1432 Relocated

217 URS/HMM/Arup Joint Venture Unknown B1
7112+40 to 

7120+62
- Transmission Line - kV 850 Relocated

218 URS/HMM/Arup Joint Venture Shell Oil Company B1 7135+70 - Petroleum 10 inch 172 Relocated

219 URS/HMM/Arup Joint Venture PG&E B1 7159+79 - Transmission Line 69 kV 75 Relocated

220 URS/HMM/Arup Joint Venture PG&E B1 7165+63 - Transmission Line - kV 70 Relocated

221 URS/HMM/Arup Joint Venture PG&E B1
7254+52 to 

7265+73
- Transmission Line - kV 1311 Relocated
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222 URS/HMM/Arup Joint Venture Kinder Morgan B1
7269+63 to 

7269+85
- Petroleum - inch 349 Relocated

223 URS/HMM/Arup Joint Venture PG&E B1 7270+25 Union Ave Transmission Line 69 kV 191 Relocated

224 URS/HMM/Arup Joint Venture Kinder Morgan B1
7273+79 to 

7281+69
- Petroleum - inch 809 Relocated

225 URS/HMM/Arup Joint Venture PG&E B1 7280+75 - Natural Gas 12 inch 179 Relocated

226 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B2 6815+12 - Natural Gas - inch 191 Relocated

227 URS/HMM/Arup Joint Venture Chevron Corp. B2 6836+09 - Petroleum 10 inch 144 Relocated

228 URS/HMM/Arup Joint Venture PG&E B2 6845+86 - Natural Gas 12 inch 211 Relocated

229 URS/HMM/Arup Joint Venture PG&E B2 6847+13 - Transmission Line 230 kV 211 Relocated

230 URS/HMM/Arup Joint Venture PG&E B2 6851+17 - Natural Gas - inch 211 Relocated

231 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B2 6852+83 - Natural Gas 10 inch 148 Relocated

232 URS/HMM/Arup Joint Venture PG&E B2 6854+76 - Transmission Line 230 kV 212 Relocated

233 URS/HMM/Arup Joint Venture PG&E B2 6862+56 - Transmission Line 115 kV 206 Relocated

234 URS/HMM/Arup Joint Venture PG&E B2 6870+36 - Transmission Line 115 kV 202 Relocated
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235 URS/HMM/Arup Joint Venture Unknown B2
6876+74 to 

6896+09
- Petroleum - inch 2336 Relocated

236 URS/HMM/Arup Joint Venture PG&E B2 6878+14 - Transmission Line 230 kV 202 Relocated

237 URS/HMM/Arup Joint Venture PG&E B2 6880+15 Rosedale Hwy Transmission Line - kV 215 Relocated

238 URS/HMM/Arup Joint Venture Shell Oil Company B2 6911+80 - Petroleum 8 inch 176 Relocated

239 URS/HMM/Arup Joint Venture Unknown B2
6918+48 to 

6921+79
- Petroleum - inch 351 Relocated

240 URS/HMM/Arup Joint Venture Shell Oil Company B2 6926+09 Palm Ave Petroleum 6 inch 197 Relocated

241 URS/HMM/Arup Joint Venture Shell Oil Company B2 6932+45 Palm Ave Petroleum 10 inch 156 Relocated

242 URS/HMM/Arup Joint Venture PG&E B2 6945+93 Slikker Dr Transmission Line - kV 90 Relocated

243 URS/HMM/Arup Joint Venture PG&E B2 6974+89 - Transmission Line 230 kV 84 Relocated

244 URS/HMM/Arup Joint Venture PG&E B2 6980+39 - Transmission Line 230 kV 83 Relocated

245 URS/HMM/Arup Joint Venture PG&E B2 6985+84 - Transmission Line 69 kV 83 Relocated

246 URS/HMM/Arup Joint Venture
BP West Coast 

Products LLC
B2 6988+80 - Petroleum 10 inch 282 Relocated

247 URS/HMM/Arup Joint Venture PG&E B2 6991+25 - Transmission Line 69 kV 82 Relocated

Page B-19

R
FP

 N
o.

 H
SR

 1
4-

32
 –

 IN
IT

IA
L 

R
EL

EA
SE

 - 
05

/2
7/

20
15



CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

No. Region Owner Dwg No.
HST 

Alignment Station Cross Road(s) Facility Type Size Units
Length

(feet)

% Cost
Allocation Disposition

F-B  High Risk Utility Information Log

248 URS/HMM/Arup Joint Venture PG&E B2 6996+63 - Transmission Line 69 kV 82 Relocated

249 URS/HMM/Arup Joint Venture Unknown B2 7000+18 - Natural Gas - inch 82 Relocated

250 URS/HMM/Arup Joint Venture Unknown B2
7001+39 to 

7009.84
- Natural Gas - inch 850 Relocated

251 URS/HMM/Arup Joint Venture Shell Oil Company B2 7001+71 Brimhall Rd Petroleum 10 inch 192 Relocated

252 URS/HMM/Arup Joint Venture PG&E B2 7002+00 Brimhall Rd Transmission Line 115 kV 196 Relocated

253 URS/HMM/Arup Joint Venture PG&E B2 7007+33 - Transmission Line 115 kV 81 Relocated

254 URS/HMM/Arup Joint Venture Unknown B2
7012+17 to 

7020.34
- Natural Gas - inch 829 Relocated

255 URS/HMM/Arup Joint Venture Conoca Philips B2 7017+90 - Petroleum - inch 337 Relocated

256 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B2 7021+33 - Natural Gas - inch 241 Relocated

257 URS/HMM/Arup Joint Venture Shell Oil Company B2 7022+89 - Petroleum 4 inch 310 Relocated

258 URS/HMM/Arup Joint Venture Shell Oil Company B2 7030+64 - Petroleum - inch 100 Relocated

259 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B2 7052+28 - Natural Gas 8 inch 81 Relocated

260 URS/HMM/Arup Joint Venture PG&E B2
7070+08 to 

7073+84
- Transmission Line 69 kV 384 Relocated
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261 URS/HMM/Arup Joint Venture PG&E B2
7094+25 to 

7098+68
- Transmission Line 115 kV 453 Relocated

262 URS/HMM/Arup Joint Venture Unknown B2
7095+45 to 

7101+18
- Transmission Line - kV 586 Relocated

263 URS/HMM/Arup Joint Venture Shell Oil Company B2 7102+70 - Petroleum 10 inch 81 Relocated

264 URS/HMM/Arup Joint Venture Shell Oil Company B2
7102+70 to 

7109+60
- Petroleum 4 inch 706 Relocated

265 URS/HMM/Arup Joint Venture Unknown B2
7102+78 to 

7103+49
- Transmission Line - kV 74 Relocated

266 URS/HMM/Arup Joint Venture Shell Oil Company B2
7112+15 to 

7120+18
Petroleum 4 inch 1298 Relocated

267 URS/HMM/Arup Joint Venture PG&E B2
7112+15 to 

7125+19
- Transmission Line 115 kV 1529 Relocated

268 URS/HMM/Arup Joint Venture PG&E B2
7112+15 to 

7118+59
- Transmission Line 115 kV 671 Relocated

269 URS/HMM/Arup Joint Venture PG&E B2
7117+49 to 

7121+51
- Transmission Line 115 kV 225 Relocated

270 URS/HMM/Arup Joint Venture PG&E B2
7121+50 to 

7124+34
- Transmission Line 115 kV 342 Relocated

271 URS/HMM/Arup Joint Venture PG&E B2
7125+83 to 

7126+72
- Transmission Line 115 kV 122 Relocated

272 URS/HMM/Arup Joint Venture Shell Oil Company B2 7133+44 - Petroleum 10 inch 80 Relocated

273 URS/HMM/Arup Joint Venture PG&E B2
7135+34 to 

7142+30
- Transmission Line - kV 699 Relocated
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274 URS/HMM/Arup Joint Venture PG&E B2 7153+61 - Transmission Line - kV 88 Relocated

275 URS/HMM/Arup Joint Venture PG&E B2 7159+40 Oak St Transmission Line 69 kV 88 Relocated

276 URS/HMM/Arup Joint Venture PG&E B2 7162+91 Oak St Transmission Line - kV 102 Relocated

277 URS/HMM/Arup Joint Venture PG&E B2
7252+40 to 

7263+55
- Transmission Line - kV 1311 Relocated

278 URS/HMM/Arup Joint Venture Kinder Morgan B2
7267+60 to 

7267+88
- Petroleum - inch 349 Relocated

279 URS/HMM/Arup Joint Venture PG&E B2 7269+19 Union Ave Transmission Line 69 kV 179 Relocated

280 URS/HMM/Arup Joint Venture PG&E B2 7278+62 - Natural Gas 12 inch 179 Relocated

281 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B3 6815+12 - Natural Gas - inch 191 Relocated

282 URS/HMM/Arup Joint Venture Chevron Corp. B3 6836+09 - Petroleum 10 inch 131 Relocated

283 URS/HMM/Arup Joint Venture PG&E B3 6845+86 - Natural Gas 12 inch 198 Relocated

284 URS/HMM/Arup Joint Venture PG&E B3 6847+13 - Transmission Line 230 kV 198 Relocated

285 URS/HMM/Arup Joint Venture PG&E B3 6851+17 - Natural Gas - inch 198 Relocated

286 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B3 6852+83 - Natural Gas 10 inch 135 Relocated
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287 URS/HMM/Arup Joint Venture PG&E B3 6854+76 - Transmission Line 230 kV 199 Relocated

288 URS/HMM/Arup Joint Venture PG&E B3 6862+56 - Transmission Line 115 kV 193 Relocated

289 URS/HMM/Arup Joint Venture PG&E B3 6870+36 - Transmission Line 115 kV 202 Relocated

290 URS/HMM/Arup Joint Venture Unknown B3
6876+74 to 

6896+09
- Petroleum - inch 2336 Relocated

291 URS/HMM/Arup Joint Venture PG&E B3 6878+14 - Transmission Line 230 kV 202 Relocated

292 URS/HMM/Arup Joint Venture PG&E B3 6880+15 Rosedale Hwy Transmission Line - kV 215 Relocated

293 URS/HMM/Arup Joint Venture Shell Oil Company B3 6911+80 - Petroleum 8 inch 166 Relocated

294 URS/HMM/Arup Joint Venture Unknown B3
6918+48 to 

6921+79
- Petroleum - inch 323 Relocated

295 URS/HMM/Arup Joint Venture Shell Oil Company B3 6926+09 Palm Ave Petroleum 6 inch 197 Relocated

296 URS/HMM/Arup Joint Venture Shell Oil Company B3 6932+45 Palm Ave Petroleum 10 inch 156 Relocated

297 URS/HMM/Arup Joint Venture PG&E B3 6945+93 Slikker Dr Transmission Line - kV 90 Relocated

298 URS/HMM/Arup Joint Venture PG&E B3 6974+89 - Transmission Line 230 kV 84 Relocated

299 URS/HMM/Arup Joint Venture PG&E B3 6980+39 - Transmission Line 230 kV 83 Relocated
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300 URS/HMM/Arup Joint Venture PG&E B3 6985+84 - Transmission Line 69 kV 83 Relocated

301 URS/HMM/Arup Joint Venture
BP West Coast 

Products LLC
B3 6988+80 - Petroleum 10 inch 282 Relocated

302 URS/HMM/Arup Joint Venture PG&E B3 6991+25 - Transmission Line 69 kV 82 Relocated

303 URS/HMM/Arup Joint Venture PG&E B3 6996+63 - Transmission Line 69 kV 82 Relocated

304 URS/HMM/Arup Joint Venture Unknown B3 7000+18 - Natural Gas - inch 82 Relocated

305 URS/HMM/Arup Joint Venture Unknown B3
7001+39 to 

7009.84
- Natural Gas - inch 850 Relocated

306 URS/HMM/Arup Joint Venture Shell Oil Company B3 7001+71 Brimhall Rd Petroleum 10 inch 192 Relocated

307 URS/HMM/Arup Joint Venture PG&E B3 7002+00 Brimhall Rd Transmission Line 115 kV 196 Relocated

308 URS/HMM/Arup Joint Venture PG&E B3 7007+33 - Transmission Line 115 kV 81 Relocated

309 URS/HMM/Arup Joint Venture Unknown B3
7012+17 to 

7020.34
- Natural Gas - inch 829 Relocated

310 URS/HMM/Arup Joint Venture Conoca Philips B3 7017+90 - Petroleum - inch 337 Relocated

311 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B3 7021+33 - Natural Gas - inch 241 Relocated

312 URS/HMM/Arup Joint Venture Shell Oil Company B3 7022+89 - Petroleum 4 inch 310 Relocated
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313 URS/HMM/Arup Joint Venture Shell Oil Company B3 7030+64 - Petroleum - inch 100 Relocated

314 URS/HMM/Arup Joint Venture
Sempra Energy 

Company
B3 7052+28 - Natural Gas 8 inch 81 Relocated

315 URS/HMM/Arup Joint Venture PG&E B3
7070+08 to 

7073+84
- Transmission Line 69 kV 384 Relocated

316 URS/HMM/Arup Joint Venture PG&E B3
7094+25 to 

7098+68
- Transmission Line 115 kV 453 Relocated

317 URS/HMM/Arup Joint Venture Unknown B3
7095+59 to 

7101+18
- Transmission Line - kV 571 Relocated

318 URS/HMM/Arup Joint Venture Shell Oil Company B3 7102+70 - Petroleum 10 inch 81 Relocated

319 URS/HMM/Arup Joint Venture Shell Oil Company B3
7102+70 to 

7109+60
- Petroleum 4 inch 706 Relocated

320 URS/HMM/Arup Joint Venture Unknown B3
7102+78 to 

7103+49
- Transmission Line - kV 74 Relocated

321 URS/HMM/Arup Joint Venture Shell Oil Company B3
7112+15 to 

7120+18
Petroleum 4 inch 1298 Relocated

322 URS/HMM/Arup Joint Venture PG&E B3
7112+15 to 

7125+19
- Transmission Line 115 kV 1529 Relocated

323 URS/HMM/Arup Joint Venture PG&E B3
7112+15 to 

7118+59
- Transmission Line 115 kV 671 Relocated

324 URS/HMM/Arup Joint Venture PG&E B3
7117+49 to 

7121+51
- Transmission Line 115 kV 225 Relocated

325 URS/HMM/Arup Joint Venture PG&E B3
7121+50 to 

7123+64
- Transmission Line 115 kV 256 Relocated

Page B-25

R
FP

 N
o.

 H
SR

 1
4-

32
 –

 IN
IT

IA
L 

R
EL

EA
SE

 - 
05

/2
7/

20
15



CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

No. Region Owner Dwg No.
HST 

Alignment Station Cross Road(s) Facility Type Size Units
Length

(feet)

% Cost
Allocation Disposition

F-B  High Risk Utility Information Log

326 URS/HMM/Arup Joint Venture PG&E B3
7125+83 to 

7126+72
- Transmission Line 115 kV 123 Relocated

327 URS/HMM/Arup Joint Venture Shell Oil Company B3 7133+44 - Petroleum 10 inch 80 Relocated

328 URS/HMM/Arup Joint Venture PG&E B3
7135+34 to 

7142+30
- Transmission Line - kV 699 Relocated

329 URS/HMM/Arup Joint Venture PG&E B3 7153+61 - Transmission Line - kV 88 Relocated

330 URS/HMM/Arup Joint Venture PG&E B3 7159+40 Oak St Transmission Line 69 kV 88 Relocated

331 URS/HMM/Arup Joint Venture PG&E B3 7162+91 Oak St Transmission Line - kV 102 Relocated

332 URS/HMM/Arup Joint Venture PG&E B3
7260+08 to 

7264+11
- Transmission Line - kV 568 Relocated

333 URS/HMM/Arup Joint Venture Kinder Morgan B3
7267+94 to 

7268+42
- Petroleum - inch 349 Relocated

334 URS/HMM/Arup Joint Venture PG&E B3 7269+65 Union Ave Transmission Line 69 kV 690 Relocated

335 URS/HMM/Arup Joint Venture Kinder Morgan B3
7270+92 to 

7278+00
- Petroleum - inch 1556 Relocated

336 URS/HMM/Arup Joint Venture PG&E B3 7279+25 Dolores St Natural Gas 12 inch 273 Relocated
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UTILITY IMPACT REPORT

No. Region Owner Date Correspondence Type Correspondence By Description

1 URS/HMM/Arup Joint Venture Alpaugh Irrigation District 09/11/2009 Phone URS - A. Molina Called and left message on 09/11/09 with Heather.

2 URS/HMM/Arup Joint Venture Angiola Water District 09/11/2009 Phone URS - A. Molina Called and left message 09/11/09 with Admin.  Richard Schafer out until 09/17/09.

3 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 09/11/2009 Phone URS - A. Molina Contacted David Le and left message on 09/11/09.

4 URS/HMM/Arup Joint Venture City of Corcoran 09/11/2009 Phone URS - A. Molina
Called 09/11/09 @ 3:30pm and spoke with Admin and she mention that Steve Kroeker will 

be back on Monday 09/14/09. 

5 URS/HMM/Arup Joint Venture Pacific Gas & Electric 09/11/2009 Phone URS - A. Molina
Contact Peter Lopez on 09/11/09, George Aguilar was assign staff to original request.  

Peter will locate George Aguilar replacement and he will call me back before 09/18/09.

6 URS/HMM/Arup Joint Venture Southern California Edison 09/11/2009 Phone URS - A. Molina Called Daniel Filla on 09/11/09 and left a message, 559.685.3295

7 URS/HMM/Arup Joint Venture Alpaugh Irrigation District 09/14/2009 Phone URS - A. Molina
Heather called back on 09/14/09 and requested an email with request.  Emailed Heather on 

09/14/9 with request.

8 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 09/14/2009 Phone URS - A. Molina
Called returned 09/14/09 and requested email with request.  Submitted email request on 

09/14/09.

9 URS/HMM/Arup Joint Venture City of Corcoran 09/14/2009 Phone URS - A. Molina
Called 09/14/09, spoke with Steve and instructed to contact Charles Sanford with Quad 

Knopf.  They are the City Engineer.  559.449.2400

10 URS/HMM/Arup Joint Venture Pacific Gas & Electric 09/14/2009 Phone URS - A. Molina Jerry Moore called back on 09/14/09, service planning supervisor.

11 URS/HMM/Arup Joint Venture Pacific Gas & Electric 09/14/2009 Phone URS - A. Molina I called back on 09/14/09 and confirmed request

12 URS/HMM/Arup Joint Venture Southern California Edison 09/14/2009 Phone URS - A. Molina Daniel called back on 09/14/09 and requested email with request.

13 URS/HMM/Arup Joint Venture Southern California Edison 09/14/2009 Email URS - A. Molina Sent email to Daniel on 09/14/09 with request.

14 URS/HMM/Arup Joint Venture AT&T 09/15/2009 Phone URS - A. Molina
Spoke with Frank Robles on 09/15/09 and made request.  Emailed requested, emailed on 

09/15/09.  559.739.6479.

15 URS/HMM/Arup Joint Venture Atwell Island Irrigation District 09/15/2009 Phone URS - A. Molina Called Kevin Couch and left message on 09/15/09 at his cell phone.

16 URS/HMM/Arup Joint Venture Charter Communication Cable 09/15/2009 Phone URS - A. Molina
Called Johnny Sanchez on 09/15/09 and requested information.  Johnny ask that I send him 

an email with request.  Emailed Johnny on 09/15/09.

17 URS/HMM/Arup Joint Venture City of Corcoran 09/15/2009 Phone URS - A. Molina Contact Chuck and David Duda, sent info on 09/15/09 GIS files.

18 URS/HMM/Arup Joint Venture Consolidated Irrigation District 09/15/2009 Phone URS - A. Molina Called and left message on 09/15/09 to Phil Desetoff.

19 URS/HMM/Arup Joint Venture Delano-Earlimart Irrigation District 09/15/2009 Phone URS - A. Molina
Called and spoke with Dale Brogan on 09/15/09.  Dale mention they have a NTS GIS 

model, and hard copies.  We can pick them up anytime.  661.725.2526

20 URS/HMM/Arup Joint Venture Kings County Water District 09/15/2009 Phone URS - A. Molina Called and left message for Don Mills with Rene on 09/15/09.  559.584.6412

21 URS/HMM/Arup Joint Venture Lakeside Irrigation District 09/15/2009 Phone URS - A. Molina Called on 09/15/09 and was referred to engineer, R.L. Schafer.  559.734.1348

22 URS/HMM/Arup Joint Venture North Kern Water Storage District 09/15/2009 Phone URS - A. Molina Called on 09/15/09 and left message for Jerry Ezell.  Jerry is out until 09/21/09.

23 URS/HMM/Arup Joint Venture North of River Sanitary District 09/15/2009 Phone URS - A. Molina Called on 09/15/09 and left message with Nancy for John Lamar.  661.399.6411

24 URS/HMM/Arup Joint Venture North of River Sanitary District 09/15/2009 Phone URS - A. Molina
John called back on 09/15/09 and requested email with request.  Sent email with request on 

09/15/09.

25 URS/HMM/Arup Joint Venture Selma Kingsburg Fowler (SFK) 09/15/2009 Phone URS - A. Molina
Contacted Veronica Cazarez on 09/15/09 with request.  Veronica requested email with 

request.  Emailed request on 09/15/09.  559.897.6500 Ext. 230

26 URS/HMM/Arup Joint Venture Verizon 09/15/2009 Phone URS - A. Molina
Called and spoke with Travis Earhart on 09/15/09.  Email requested, email sent on 

09/15/09.  559.637.0665.

27 URS/HMM/Arup Joint Venture Comcast Cable 09/16/2009 Phone URS - A. Molina

Called Jim Gaskin on 09/16/09 and made request.  Jim provided contact of Frank Castro.  

Emailed Frank on 09/16/09 with request.  Called Frank on 09/16/09, he mention it will take 7-

10 work days due to complexity of project.  559.455.4227.

28 URS/HMM/Arup Joint Venture Lakeside Irrigation District 09/17/2009 Phone URS - A. Molina Called Richard Schafer on 09/17/09.  Richard will send info request on 09/23/09.

29 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 09/18/2009 Phone URS - A. Molina
Email respond on 09/18/09 with contact info. of staff working on request.  Pete Marshall, 

408.367.8301.

30 URS/HMM/Arup Joint Venture Comcast Cable 09/18/2009 Phone URS - A. Molina
Frank called back on 09/18/09.  A-C Square Inc. will be collecting the information for 

Comcast Cable per my request.  They are out of Clovis Ca.

FB - Utility Owner Contact Log
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31 URS/HMM/Arup Joint Venture North Kern Water Storage District 09/21/2009 Phone URS - A. Molina

Called on 09/21/09 and spoke with Jerry.  Jerry ask me to send email with request.  Send 

email on 09/22/09.  Jerry ask that I contact Ralph Sanchez with Semitropic water.  

661.758.2113

32 URS/HMM/Arup Joint Venture Semitropic Water Storage District 09/21/2009 Phone URS - A. Molina Called Ralph Sanchez on 09/21/09 with request.  661.758.5113

33 URS/HMM/Arup Joint Venture Verizon 09/21/2009 Phone URS - A. Molina Email back on 09/21/09 with fee/see email

34 URS/HMM/Arup Joint Venture Alpaugh Irrigation District 09/22/2009 Phone URS - L. Howard Larry called on 09/22/09 and Kevin said he will send map on 09/23/09.

35 URS/HMM/Arup Joint Venture Atwell Island Irrigation District 09/22/2009 Phone URS - L. Howard Larry Howard called on 09/22/09 and Kevin said he will mail map out on 09/23/09.

36 URS/HMM/Arup Joint Venture Consolidated Irrigation District 09/22/2009 Phone URS - L. Howard Larry Howard called on 09/22/09 and spoke with Phil.

37 URS/HMM/Arup Joint Venture Kings County Water District 09/22/2009 Phone URS - L. Howard
Larry Howard called on 09/22/09 and spoke with Don.  Don to fax map on 09/23/09.  

Received map on 09/23/09.  Map is poor quality.

38 URS/HMM/Arup Joint Venture North Kern Water Storage District 09/22/2009 Phone URS - A. Molina Contacted Ralph Sanchez on 09/22/09 and requested info.

39 Semitropic Water Storage District 09/22/2009 Phone URS - A. Molina Leslie Pajuelo to provide map, requested email with request.  Emailed request on 09/22/09.

40 URS/HMM/Arup Joint Venture Angiola Water District 09/23/2009 Phone URS - A. Molina
Called on 09/23/09 and Spoke with Richard, provided contact name of Monte Mitchell, 

559.992.8980

41 URS/HMM/Arup Joint Venture Lakeside Irrigation District 09/23/2009 Email URS - A. Molina Received map from Michelle Parker on 09/23/09.

42 URS/HMM/Arup Joint Venture Consolidated Irrigation District 09/25/2009 Email URS - L. Howard Lupe Chavez emailed map on 09/25/09.

43 URS/HMM/Arup Joint Venture Alpaugh Irrigation District 09/27/2009 Mail URS - A. Molina Received documents on 10/27/09.

44 URS/HMM/Arup Joint Venture Kings County Water District 09/28/2009 Phone URS - L. Howard Larry Howard contacted Don again on 09/28/09 and requested better quality map.

45 URS/HMM/Arup Joint Venture Kings County Water District 09/28/2009 Email URS - L. Howard Received map via mail

46 URS/HMM/Arup Joint Venture Southern California Gas Company 09/28/2009 Phone URS - A. Molina
Called JoAnn Simpson on 09/28/09 and left message requesting work order fee.  

213.244.5888

47 URS/HMM/Arup Joint Venture Verizon 09/28/2009 Phone URS - A. Molina Called 09/28/09 requesting work order fee and left message.

48 URS/HMM/Arup Joint Venture Verizon 09/29/2009 Phone URS - A. Molina Travis returned my call and left me a message 09/29/09.

49 URS/HMM/Arup Joint Venture Verizon 09/29/2009 Phone URS - A. Molina Called Travis on 10/01/09 and requested invoice for request.

50 URS/HMM/Arup Joint Venture Southern California Gas Company 09/30/2009 Phone URS - A. Molina
JoAnn called back on 09/30/09 and left message.  Martin had cancel work order.  Need to 

start new one.  Canceled on 05/15/09.

51 URS/HMM/Arup Joint Venture Pacific Gas & Electric 10/01/2009 Phone URS - A. Molina I called on 10/01/09 and left message.

52 URS/HMM/Arup Joint Venture Southern California Edison 10/01/2009 Phone URS - A. Molina I called on 10/01/09 and left message.

53 URS/HMM/Arup Joint Venture Angiola Water District 10/02/2009 Phone URS - A. Molina Called and spoke with Monte on 10/02/09.  Monte will send maps via email.

54 URS/HMM/Arup Joint Venture Angiola Water District 10/02/2009 Email URS - A. Molina Received map via email on 10/02/09 from Monte Mitchell.

55 URS/HMM/Arup Joint Venture AT&T 10/02/2009 Phone URS - A. Molina Called left message 10/02/09 for Frank.

56 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 10/02/2009 Phone URS - A. Molina Called and spoke with Pete on 10/02/09.

57 URS/HMM/Arup Joint Venture Charter Communication Cable 10/02/2009 Phone URS - A. Molina Called Johnny on 10/02/09, resend request.  First request attachment did not work.

58 URS/HMM/Arup Joint Venture Comcast Cable 10/02/2009 Phone URS - A. Molina Called Frank Castro on 10/02/09 and left message.

59 URS/HMM/Arup Joint Venture Delano-Earlimart Irrigation District 10/02/2009 Phone URS - A. Molina Called and left message 10/02/09 requesting NTS GIS model and hard copy with Dale.

60 URS/HMM/Arup Joint Venture North Kern Water Storage District 10/02/2009 Phone URS - A. Molina Called on 10/02/009 and left message for Ralph.

61 URS/HMM/Arup Joint Venture North of River Sanitary District 10/02/2009 Phone URS - A. Molina Called John on 10/02/09, spoke with Nancy.  John out until 10/07/09.

62 URS/HMM/Arup Joint Venture Selma Kingsburg Fowler (SFK) 10/02/2009 Phone URS - A. Molina Called Veronica and left message 10/02/09.

63 URS/HMM/Arup Joint Venture Semitropic Water Storage District 10/02/2009 Phone URS - A. Molina Called and left message for Ralph on 10/02/09.

64 URS/HMM/Arup Joint Venture Southern California Edison 10/02/2009 Phone URS - A. Molina

Received call from Daniel on 10/02/09, provided Bill DeLain (Public Relations) cell 

559.331.0040 as another contact.  He has contacted individual mapping to give info.  Have 

not heard back.  On vacation for next two weeks.
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65 URS/HMM/Arup Joint Venture Southern California Gas Company 10/02/2009 Phone URS - A. Molina
Called on 10/02/09 and left message for JoAnn, on how to initiate the process for new 

request.

66 URS/HMM/Arup Joint Venture AT&T 10/05/2009 Phone URS - A. Molina Frank responded with email on 10/05/09.  See email.

67 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 10/05/2009 Email URS - A. Molina Received email on 10/05/09.

68 URS/HMM/Arup Joint Venture Comcast Cable 10/05/2009 Phone URS - A. Molina Frank Castro called back on 10/05/09 information will be ready in 5-7 days from today.

69 URS/HMM/Arup Joint Venture Corcoran Irrigation District 10/05/2009 Phone URS - A. Molina Called Carlo Willcox on 10/02/09, mal map on 10//05/09.  559.992.5165

70 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 10/06/2009 Phone URS - A. Molina No facilities per Pete 10/06/09.

71 URS/HMM/Arup Joint Venture California Water Service Group - Bakersfield 10/06/2009 Phone URS - A. Molina David Le, 408.367.8337

72 URS/HMM/Arup Joint Venture Selma Kingsburg Fowler (SFK) 10/06/2009 Phone URS - A. Molina
Veronica called to make me aware that she will be sending information over today via email 

10/06/09.

73 URS/HMM/Arup Joint Venture AT&T 10/07/2009 Phone URS - A. Molina
Called Frank on 10/07/09, he says the area is too big, will not provide info.  He will let his 

supervisor know about us buying maps from them.

74 URS/HMM/Arup Joint Venture AT&T 10/09/2009 Email URS - A. Molina Sent request to Kiera Nolan on 10/09/09 via mail.  Contact info. 626.356.6800

75 URS/HMM/Arup Joint Venture Southern California Gas Company 10/09/2009 Phone URS - A. Molina
JoAnn called on 10/09/09 and explains what to submit for new request.  Emailed her 

request.  jsimpson@sempreutilities.com

76 URS/HMM/Arup Joint Venture North Kern Water Storage District 10/10/2009 Phone URS - A. Molina Requested data source files 11/10/09.

77 URS/HMM/Arup Joint Venture Comcast Cable 10/14/2009 Phone URS - A. Molina Frank called on 10/14/09 and said he will send info. Via email today.

78 URS/HMM/Arup Joint Venture AT&T 10/15/2009 Phone URS - A. Molina
Called Mr. Nolan on 10/15/09 and spoke with Marie Ross.  They had just received the 

request.  Mr. Nolan to review request, I will follow up week of 10/19-23/09.

79 URS/HMM/Arup Joint Venture Pacific Gas & Electric 10/15/2009 Phone URS - A. Molina Called Jerry on 10/15/09 and left message.

80 URS/HMM/Arup Joint Venture Verizon 10/15/2009 Phone URS - A. Molina
Called Travis on 10/15/09 and inquired on invoice for request of utilities.  Email out today, 

follow by hardcopy in mail to Fresno Office.

81 URS/HMM/Arup Joint Venture Verizon 10/15/2009 Email URS - A. Molina Received email 10/15/09 with non-disclosure agreement.

82 URS/HMM/Arup Joint Venture AT&T 10/19/2009 Phone URS - A. Molina
Director for Central Valley – Office in Salinas.  Birt Johnson called back on 10/19/09.  

831.424.0233.

83 URS/HMM/Arup Joint Venture Southern California Edison 10/19/2009 Phone URS - A. Molina Daniel called back on 10/19/09 and left message regarding contact on new HST lead.

84 URS/HMM/Arup Joint Venture Charter Communication Cable 10/20/2009 Phone URS - A. Molina Emailed 10/20/09 asking for status.

85 URS/HMM/Arup Joint Venture Corcoran Irrigation District 10/20/2009 Phone URS - A. Molina Called 10/20/09 and left message with secretary.

86 URS/HMM/Arup Joint Venture Delano-Earlimart Irrigation District 10/20/2009 Phone URS - A. Molina Called Dale on 10/20/09 and provided mailing address to mail their map.

87 URS/HMM/Arup Joint Venture North Kern Water Storage District 10/20/2009 Phone URS - A. Molina Dana Mudd, 661.393.2696 called and left message on 10/20/09.

88 URS/HMM/Arup Joint Venture North of River Sanitary District 10/20/2009 Phone URS - A. Molina
Called and spoke with John Lamar 10/20/09 information available in one to two weeks 

fallow up then.

89 URS/HMM/Arup Joint Venture Pacific Gas & Electric 10/20/2009 Phone URS - A. Molina Called on 10/20/09 and spoke with Jerry

90 URS/HMM/Arup Joint Venture Pacific Gas & Electric 10/20/2009 Phone URS - A. Molina Called Jerry on 10/20/09 and said Fresno GIS people will get Info/Data for us.

91 Semitropic Water Storage District 10/20/2009 Phone URS - A. Molina Received info 10/20/09.

92 URS/HMM/Arup Joint Venture Semitropic Water Storage District 10/20/2009 Phone URS - A. Molina Called and spoke with Ralph on 10/20/09 emailed him, he will send info.

93 URS/HMM/Arup Joint Venture Southern California Edison 10/20/2009 Phone URS - A. Molina Called Daniel on 10/20/09 and left message.

94 URS/HMM/Arup Joint Venture Southern California Gas Company 10/20/2009 Email URS - A. Molina Emailed JoAnn 10/20/09 asking for a status.

95 URS/HMM/Arup Joint Venture Southern California Gas Company 10/20/2009 Phone URS - A. Molina Called JoAnn, request to be approved by end of week.

96 URS/HMM/Arup Joint Venture Verizon 10/20/2009 Email URS - A. Molina Emailed back non-disclosure agreement 10/20/09.

97 URS/HMM/Arup Joint Venture Corcoran Irrigation District 10/21/2009 Phone URS - A. Molina Carlo called back 10/21/09.  Data will be mailed on 10/22/09 via US postal service.

98 URS/HMM/Arup Joint Venture Southern California Edison 10/21/2009 Phone URS - A. Molina
Daniel called 10/21/09, request has been forwarded to Paul J. Demartini Vice-President 

advance technology.  His team will call me in a couple of days.
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99 URS/HMM/Arup Joint Venture Atwell Island Irrigation District 10/23/2009 Mail URS - L. Howard Received docs on 10/23/09.

100 URS/HMM/Arup Joint Venture Delano-Earlimart Irrigation District 10/27/2009 Mail URS - A. Molina Received map 10/27/09.

101 URS/HMM/Arup Joint Venture Southern California Edison 10/27/2009 Phone URS - A. Molina Called on 10/27/09 and left message, have not heard from advance technology team.

102 Corcoran Irrigation District 10/29/2009 Phone URS - A. Molina Received 10/29/09 hard copy of map.  Had CVR make PDF 11/02/09.

103 URS/HMM/Arup Joint Venture Southern California Edison 11/04/2009 Phone URS - A. Molina
Daniel called 11/04/09 and said he was going to forward email request to Michael Montoya, 

Rebecca Firman and Jana Monroe (a team assembled to deal with HST).

104 URS/HMM/Arup Joint Venture Southern California Gas Company 11/04/2009 Phone URS - A. Molina Called JoAnn 11/04/09 and left message.

105 URS/HMM/Arup Joint Venture Charter Communication Cable 11/05/2009 In-Person URS - A. Molina
Met with Johnny Sanchez 11/05/09, only towns with charter services are Earlimart, Pixley 

and Tipton.

106 North Kern Water Storage District 11/05/2009 Phone URS - A. Molina Called 11/05/09 and left message.

107 URS/HMM/Arup Joint Venture North of River Sanitary District 11/05/2009 Phone URS - A. Molina Called and spoke with John 11/05/09, still working on data, call back before thanksgiving.

108 URS/HMM/Arup Joint Venture Southern California Gas Company 11/05/2009 Mail URS - A. Molina
Received invoice for maps 11/05/09, spoke with Katie Eastham on how to process invoice.  

Sally Perdue process invoice request in Basware.

109 URS/HMM/Arup Joint Venture North Kern Water Storage District 11/09/2009 Phone URS - A. Molina Dana called back and requested email, emailed sent also on 11/09/09 with request.

110 URS/HMM/Arup Joint Venture North Kern Water Storage District 11/10/2009 Email URS - A. Molina Received email from Dana with Data/Map on 11/10/09.

111 URS/HMM/Arup Joint Venture Southern California Gas Company 11/10/2009 Phone URS - A. Molina Called JoAnn 11/10/09 and left message.

112 URS/HMM/Arup Joint Venture North Kern Water Storage District 11/17/2009 Phone URS - A. Molina Received data source files on 11/17/09 from NKWSD.

113 URS/HMM/Arup Joint Venture Pacific Gas & Electric 11/18/2009 Email URS - A. Molina Instructed not to make any contact with PG&E, PMT group will coordinate.

114 URS/HMM/Arup Joint Venture Southern California Edison 11/18/2009 Email URS - A. Molina Instructed not to make contact any more with SCE, PMT team will coordinate.

115 URS/HMM/Arup Joint Venture North of River Sanitary District 12/02/2009 Email URS - A. Molina Received data 12/02/09 via email, forward to SF.

116 URS/HMM/Arup Joint Venture Southern California Gas Company 01/04/2010 Phone URS - A. Molina New Number  213.244.3727

117 URS/HMM/Arup Joint Venture Southern California Gas Company 01/04/2010 Phone URS - A. Molina Kirk Skinner, 559.739.2311

118 URS/HMM/Arup Joint Venture Southern California Gas Company 01/04/2010 Mail URS - A. Molina Received maps from So. Cal. Gas on 01/04/10.

119 URS/HMM/Arup Joint Venture Southern California Gas Company 01/05/2010 Email URS - A. Molina Forward maps to Kirsten Lawrence (SF) on 01/05/10.

120 URS/HMM/Arup Joint Venture AT&T 07/11/2011 Letter, Phone URS Sent 'A' Letter

121 URS/HMM/Arup Joint Venture City of Fresno 07/11/2011 Letter URS Sent 'A' Letter

122 URS/HMM/Arup Joint Venture Fresno County 07/11/2011 Email URS
Responded via email stating they do not have any conflicting utilities within the current 

project limits.

123 URS/HMM/Arup Joint Venture Fresno County 07/11/2011 Letter URS Sent 'A' Letter

124 URS/HMM/Arup Joint Venture Fresno Irrigation District 07/11/2011 Letter URS Sent 'A' Letter

125 URS/HMM/Arup Joint Venture Fresno Metropolitan Flood Control District 07/11/2011 Letter URS Sent 'A' Letter

126 URS/HMM/Arup Joint Venture Kinder Morgan 07/11/2011 Letter URS Sent 'A' Letter

127 URS/HMM/Arup Joint Venture Southern California Edison 07/11/2011 Letter URS Sent 'A' Letter

128 URS/HMM/Arup Joint Venture Verizon - Telecom 07/11/2011 Letter URS Sent 'A' Letter

129 URS/HMM/Arup Joint Venture Comcast Cable 07/22/2011 Letter, Phone URS Sent 'A' Letter

130 URS/HMM/Arup Joint Venture Southern California Gas Company 07/22/2011 Letter URS Sent 'A' Letter

131 URS/HMM/Arup Joint Venture Fresno Metropolitan Flood Control District 07/29/2011 Mail URS Received basin plans for RR drainage area and marked up utility plan sheets.

132 URS/HMM/Arup Joint Venture AT&T 08/02/2011 Letter, Phone URS Sent 'A' Letter

133 URS/HMM/Arup Joint Venture City of Hanford 08/02/2011 Letter URS Sent 'A' Letter

134 URS/HMM/Arup Joint Venture Comcast Cable 08/02/2011 Letter, Phone URS Sent 'A' Letter
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135 URS/HMM/Arup Joint Venture Fresno County 08/02/2011 Letter URS Sent 'A' Letter

136 URS/HMM/Arup Joint Venture Fresno Irrigation District 08/02/2011 Letter URS Sent 'A' Letter

137 URS/HMM/Arup Joint Venture Kaweah-Delta Water Conservation District 08/02/2011 Letter URS Sent 'A' Letter

138 URS/HMM/Arup Joint Venture Kinder Morgan 08/02/2011 Letter URS Sent 'A' Letter

139 URS/HMM/Arup Joint Venture King County 08/02/2011 Letter URS Sent 'A' Letter

140 URS/HMM/Arup Joint Venture Kings County Water District 08/02/2011 Letter URS Sent 'A' Letter

141 URS/HMM/Arup Joint Venture Lakeside Irrigation District 08/02/2011 Letter URS Sent 'A' Letter

142 URS/HMM/Arup Joint Venture Liberty Water District 08/02/2011 Letter URS Sent 'A' Letter

143 URS/HMM/Arup Joint Venture Southern California Edison 08/02/2011 Letter URS Sent 'A' Letter

144 URS/HMM/Arup Joint Venture Southern California Gas Company 08/02/2011 Letter URS Sent 'A' Letter

145 URS/HMM/Arup Joint Venture Verizon - Telecom 08/02/2011 Letter URS Sent 'A' Letter

146 URS/HMM/Arup Joint Venture Consolidated Irrigation District 08/04/2011 Letter URS Sent 'A' Letter

147 URS/HMM/Arup Joint Venture Corcoran Irrigation District 08/04/2011 Letter URS Sent 'A' Letter

148 URS/HMM/Arup Joint Venture Kings River Conservation District 08/09/2011 Letter URS Sent 'A' Letter

149 URS/HMM/Arup Joint Venture Lakeside Irrigation District 08/09/2011 Email URS Received the LIWD Distribution Facilities Map

150 URS/HMM/Arup Joint Venture Pacific Gas & Electric 08/12/2011 Letter URS Sent 'A' Letter

151 URS/HMM/Arup Joint Venture Consolidated Irrigation District 08/16/2011 Mail URS
Received GIS DATA and a pdf containing 9 exhibits with CID and Farmer owned lateral 

facilities.

152 URS/HMM/Arup Joint Venture Kings River Conservation District 08/16/2011 Letter URS

Received a letter stating no impacts to their utilities; however, the District maintains three of 

the six levees on the Kings River system that are affected by the proposed r/w. An 

encroachment permit is required. See letter for additional information

153 URS/HMM/Arup Joint Venture City of Hanford 08/17/2011 Mail URS Received information on proposed  6" water line to Kit Carson School

154 URS/HMM/Arup Joint Venture J. G. Boswell Company 08/22/2011 Letter URS Sent 'A' Letter

155 URS/HMM/Arup Joint Venture Southern California Edison 08/22/2011 Mail URS Received markup to utility plan sheets

156 URS/HMM/Arup Joint Venture Comcast Cable 09/01/2011 Mail URS Received marked up Package #1 utility plan sheets

157 URS/HMM/Arup Joint Venture Pacific Gas & Electric 09/12/2011 Email URS Received TIFF files of plat for gas and electric lines

158 URS/HMM/Arup Joint Venture Fresno Irrigation District 09/13/2011 Email URS
Received 2 pdfs. First Pdf contained a table with FID Facility info and 3 maps of impacted 

FID facilities. The second pdf is a markup of the utility plan sheets.

159 URS/HMM/Arup Joint Venture City of Fresno 09/27/2011 Mail URS Received markup to utility plan sheets

160 URS/HMM/Arup Joint Venture Kinder Morgan 10/13/2011 Email URS Received KMZ file

161 URS/HMM/Arup Joint Venture Verizon - Telecom 10/25/2011 Mail URS Received 30 facility maps.

162 URS/HMM/Arup Joint Venture Verizon - Telecom 10/31/2011 Letter URS Received overview map and letter detail cost of $480 for this request

163 URS/HMM/Arup Joint Venture Consolidated Irrigation District 12/20/2011 Letter URS Sent 'A' Letter

164 URS/HMM/Arup Joint Venture J. G. Boswell Company 12/20/2011 Letter URS Sent 'A' Letter

165 URS/HMM/Arup Joint Venture Kinder Morgan 12/20/2011 Letter URS Sent 'A' Letter

166 URS/HMM/Arup Joint Venture King County 12/20/2011 Letter URS Sent 'A' Letter

167 URS/HMM/Arup Joint Venture Kings County Water District 12/20/2011 Letter URS Sent 'A' Letter

168 URS/HMM/Arup Joint Venture Kings River Conservation District 12/20/2011 Letter URS Sent 'A' Letter

169 URS/HMM/Arup Joint Venture Laguna Irrigation District 12/20/2011 Letter URS Sent 'A' Letter

170 URS/HMM/Arup Joint Venture Lakeside Irrigation District 12/20/2011 Letter URS Sent 'A' Letter
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171 URS/HMM/Arup Joint Venture Southern California Edison 12/20/2011 Letter URS Sent 'A' Letter

172 URS/HMM/Arup Joint Venture Southern California Gas Company 12/20/2011 Letter URS Sent 'A' Letter

173 URS/HMM/Arup Joint Venture Verizon - Telecom 12/20/2011 Letter URS Sent 'A' Letter

174 URS/HMM/Arup Joint Venture AT&T 12/21/2011 Letter URS Sent 'A' Letter

175 URS/HMM/Arup Joint Venture City of Hanford 12/21/2011 Letter URS Sent 'A' Letter

176 URS/HMM/Arup Joint Venture Comcast Cable 12/21/2011 Letter URS Sent 'A' Letter

177 URS/HMM/Arup Joint Venture Corcoran Irrigation District 12/21/2011 Letter URS Sent 'A' Letter

178 URS/HMM/Arup Joint Venture Fresno County 12/21/2011 Letter URS Sent 'A' Letter

179 URS/HMM/Arup Joint Venture Kaweah-Delta Water Conservation District 12/21/2011 Letter URS Sent 'A' Letter

180 URS/HMM/Arup Joint Venture Liberty Water District 12/21/2011 Letter URS Sent 'A' Letter

181 URS/HMM/Arup Joint Venture Pacific Gas & Electric 12/21/2011 Letter URS Sent 'A' Letter

182 URS/HMM/Arup Joint Venture Science Applications International Corp (SAIC) 12/21/2011 Letter URS Sent 'A' Letter

183 URS/HMM/Arup Joint Venture Comcast Cable 12/27/2011 Mail URS Received marked up utility sheets.

184 URS/HMM/Arup Joint Venture Consolidated Irrigation District 12/28/2011 Email URS Received pptx file via email 

185 URS/HMM/Arup Joint Venture City of Hanford 01/10/2012 Mail URS Received water master plan and marked up utility exhibits.

186 URS/HMM/Arup Joint Venture Southern California Gas Company 01/10/2012 Email URS Have an invoice from 2009 for maps in the amount of $269.01

187 URS/HMM/Arup Joint Venture Laguna Irrigation District 01/13/2012 Letter URS Received pdfs of facilities via email

188 URS/HMM/Arup Joint Venture Science Applications International Corp (SAIC) 01/13/2012 Email URS Received PDF via email 

189 URS/HMM/Arup Joint Venture Alpaugh Irrigation District 10/23/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

190 URS/HMM/Arup Joint Venture Alta Irrigation District 10/23/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

191 URS/HMM/Arup Joint Venture Angiola Water District 10/23/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

192 URS/HMM/Arup Joint Venture County Of Kings 10/23/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

193 URS/HMM/Arup Joint Venture Fresno Metropolitan Flood Control District 10/23/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

194 URS/HMM/Arup Joint Venture AT&T 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

195 URS/HMM/Arup Joint Venture Atwell Island Irrigation District 10/24/2013 Phone HMM - T. Ramil
Spoke to Jack Mitchell:  Requested for street address to send 'A' Letter [3105 Avenue 42, 

Alpaugh, CA 93201]. Informed Jack that the 'A' Letter will be mailed out today overnight.

196 URS/HMM/Arup Joint Venture Atwell Island Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

197 URS/HMM/Arup Joint Venture Chevron 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

198 URS/HMM/Arup Joint Venture City of Corcoran 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

199 URS/HMM/Arup Joint Venture City of Delano 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

200 URS/HMM/Arup Joint Venture City of Fresno 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

201 URS/HMM/Arup Joint Venture City of Hanford 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

202 URS/HMM/Arup Joint Venture City of Shafter 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

203 URS/HMM/Arup Joint Venture City of Wasco 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

204 URS/HMM/Arup Joint Venture Comcast Cable 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

205 URS/HMM/Arup Joint Venture Consolidated Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

206 URS/HMM/Arup Joint Venture Corcoran Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

207 URS/HMM/Arup Joint Venture County of Fresno 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

208 URS/HMM/Arup Joint Venture County of Kern 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits
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209 URS/HMM/Arup Joint Venture County of Tulare 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

210 URS/HMM/Arup Joint Venture Delano-Earlimart Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

211 URS/HMM/Arup Joint Venture Fresno Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

212 URS/HMM/Arup Joint Venture J. G. Boswell Company 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

213 URS/HMM/Arup Joint Venture Kaweah-Delta Water Conservation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

214 URS/HMM/Arup Joint Venture Kinder Morgan 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

215 URS/HMM/Arup Joint Venture Kings County Water District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

216 URS/HMM/Arup Joint Venture Kings River Conservation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

217 URS/HMM/Arup Joint Venture Laguna Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

218 URS/HMM/Arup Joint Venture Lakeside Irrigation Water District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

219 URS/HMM/Arup Joint Venture Liberty Water District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

220 URS/HMM/Arup Joint Venture Lower Tule River Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

221 URS/HMM/Arup Joint Venture North Kern Water Storage District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

222 URS/HMM/Arup Joint Venture North of River Sanitary District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

223 URS/HMM/Arup Joint Venture Pacific Gas and Electric 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

224 URS/HMM/Arup Joint Venture Pixley Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

225 URS/HMM/Arup Joint Venture Science Applications International Corporation (SAIC) 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

226 URS/HMM/Arup Joint Venture Semitropic Water Storage District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

227 URS/HMM/Arup Joint Venture Shafter-Wasco Irrigation District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

228 URS/HMM/Arup Joint Venture Southern California Edison 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

229 URS/HMM/Arup Joint Venture Southern California Gas Company 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

230 URS/HMM/Arup Joint Venture Southern San Joaquin Municipal Utility District 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

231 URS/HMM/Arup Joint Venture Verizon 10/24/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

232 URS/HMM/Arup Joint Venture California Water Service Group, Selma District 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

233 URS/HMM/Arup Joint Venture California Water Service Group, Visalia District 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

234 URS/HMM/Arup Joint Venture Cawelo Water District 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

235 URS/HMM/Arup Joint Venture Charter Communication Cable 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

236 URS/HMM/Arup Joint Venture City of McFarland 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

237 URS/HMM/Arup Joint Venture City of Selma 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

238 URS/HMM/Arup Joint Venture City of Tulare 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

239 URS/HMM/Arup Joint Venture City of Visalia 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

240 URS/HMM/Arup Joint Venture San Luis & Delta-Mendota Water Authority 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

241 URS/HMM/Arup Joint Venture Selma Kingsburg Fowler (SFK) 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

242 URS/HMM/Arup Joint Venture Tulare Irrigation District 10/25/2013 Letter HMM - T. Grau Sent 'A' Letter and Exhibits

243 URS/HMM/Arup Joint Venture City of Selma 10/28/2013 Phone HMM - T. Grau
Joey Dagget left a message (2013-10-28 10:28am): SR 41 and Maiinging Avenue is outside 

of the sphere of influence. No Utilities

244 URS/HMM/Arup Joint Venture County of Kern - Planning & Community Development 10/28/2013 Email URS - K. Gordon

Received email from Allison Molina in regards to the contact information is out of date. Old 

contact Ted James no longer works for Kern County. The correct information should be 

Lorelei Oviatt as Director.
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245 URS/HMM/Arup Joint Venture Pacific Gas and Electric 10/28/2013 Email URS - K. Gordon
Received email from Elizabeth Proctor in regards to the contact information. The PG&E's 

external HSR contact person is Dale Overbay (DWO4@pge.com).

246 URS/HMM/Arup Joint Venture Laguna Irrigation District 10/29/2013 Phone / Email URS - K. Gordon

Spoke to Scott Sills (General Manager): We are unable to proceed with any further review 

of High Speed Rail documents (Utility Letter “A”) until the reimbursement agreements for 

Laguna Irrigation District, Murphy Slough Association and Liberty Canal Company are 

executed. A confirming email was also sent.

247 URS/HMM/Arup Joint Venture Liberty Canal Company 10/29/2013 Phone / Email URS - K. Gordon

Spoke to Scott Sills (General Manager): We are unable to proceed with any further review 

of High Speed Rail documents (Utility Letter “A”) until the reimbursement agreements for 

Laguna Irrigation District, Murphy Slough Association and Liberty Canal Company are 

executed. A confirming email was also sent.

248 URS/HMM/Arup Joint Venture Murphy Slough Association 10/29/2013 Phone / Email URS - K. Gordon

Spoke to Scott Sills (General Manager): We are unable to proceed with any further review 

of High Speed Rail documents (Utility Letter “A”) until the reimbursement agreements for 

Laguna Irrigation District, Murphy Slough Association and Liberty Canal Company are 

executed. A confirming email was also sent.

249 URS/HMM/Arup Joint Venture Southern California Edison 10/29/2013 Email URS - K. Gordon

Received email from David S. Loftin in regards to the contact information. Dave mentioned 

that this type of request would go to our facilities mapping group. The contact information 

for Edison facilities mapping is:  Kim Gurule [714-796-9932] or Dawn Boucher [714-

796-9950] . Jason Arellano [Jason.Arellano@sce.com] may have some input on how to 

obtain easement information for the rail project.

250 URS/HMM/Arup Joint Venture Southern California Edison 10/29/2013 Email URS - K. Gordon

Received email from David S. Loftin in regards to the contact information. Please "do not" 

contact the group I had directed you to. It appears they have done a part of this work 

already, and there will be another group involved to help assist with these requests. I 

will need some time to find that information, please contact me in two weeks, and I 

should have some information for you.

251 URS/HMM/Arup Joint Venture AC Square, Inc. 10/30/2013 Email HMM - T. Grau

Received email from Craig Cordova (Designer). We are the construction contractors for 
Comcast and received the paper maps for the HSR project areas to identify Comcast 
facilities. Is it possible to get the CAD files or just the layer with the Sheet Limit and 
Numbers?

Awaiting on direction from PMT on how to respond to the below request

252 URS/HMM/Arup Joint Venture J.G. Boswell Company 10/30/2013 Email HMM - T. Grau

Received email from Dennis C. Tristao (Environmental Services Manager):

High Speed Rail authority has not completed our HSR Cooperative Agreement contract 13-

51 with J.G. Boswell Company.  Until that contract is completed and executed we are 

hesitant to complete the extensive detailed work outlined in your request.

In any event, attached to the letter was one figure page and nineteen attached exhibit 

pages.  For our analysis to be completed we require the figures and exhibits to be provided 

in pdf files, to scale, in addition to the hard copy prints.  We overlay these scaled prints to 

our maps to determine location of utility services.

Your letter requested completion of this project within thirty days of receipt.  We respectfully 

request at least 90 days after execution of the HSR Cooperative Agreement contract to 

analyze these maps.  We may in all likelihood require the assistance of a contractor to 

complete the requested analysis and the selection process for a contractor may take 30 

days itself. 

253 URS/HMM/Arup Joint Venture North of River Sanitary District 10/30/2013 Phone HMM - T. Grau LaRue Griffin [661.399.6411] left a message (2013-10-30 11:53am): WS1 alignment Sewer

254 URS/HMM/Arup Joint Venture North of River Sanitary District 10/30/2013 Phone HMM - T. Grau

Spoke to LaRue Griffin (3:15pm):  Plans of interceptor sewer along Santa Fe Way between 

7th Standard Road and Kratzmeyer Road (WS1 Exhibits 33-37). Also have plans or future 

expansion.  LaRue indicated that he will email as-built drawings to save marking up maps 

and having to mail them.

255 URS/HMM/Arup Joint Venture County of Fresno 10/31/2013 Phone HMM - T. Grau
John Robinson [559.600.4527] left a message (2013-10-31 08:46am): Received 'A' Letter 

Package
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256 URS/HMM/Arup Joint Venture County of Fresno 10/31/2013 Phone HMM - T. Grau

Spoke to John Robinson (10:15am):

County does not have utilities of any magnitude. May have some small community service 

districts -- will advise on them. JV Team clarified this request was solely directed at utilities 

and not roadway ROWs.

John will get back to the JV Team and advise on other possible agencies.

257 URS/HMM/Arup Joint Venture J.G. Boswell Company 10/31/2013 Phone HMM - T. Grau

Spoke to Dennis C. Tristao (9:00am) in regards to Exhibit 2 (Nevada Avenue). SW corner 

pasture ground - signed long term lease for a solar facility in this area. First phase to the 

east has been constructed.

258 URS/HMM/Arup Joint Venture Kings River Conservation District 11/01/2013 Phone HMM - T. Grau Left voicemail for Steve Stadler.

259 URS/HMM/Arup Joint Venture Kings River Conservation District 11/04/2013 Phone HMM - T. Grau

Spoke to Steve Stadler.  Stadler said it is possible that the cover letter got separated on his 

end. Now that the 3rd party agreement has been signed, the district will be more active.

Stadler mentioned that he wanted to wait until after the meeting that is taking place on Nov. 

14th to respond to the 'A' Letter.

260 URS/HMM/Arup Joint Venture Southern California Gas Company 11/04/2013 Email HMM - T. Grau

Received email from Chad Mueller (Planning Associate) in regards to the 'A' Letter request. I 

have composed a file containing the missing utility maps and will be sending you a CD 

shortly.

261 URS/HMM/Arup Joint Venture Kings River Conservation District 11/04/2013 Phone / Email HMM - T. Grau Sent email to Steve Stadler confirming telephone conversation

262 URS/HMM/Arup Joint Venture Southern California Gas Company 11/04/2013 Email HMM - T. Grau
Received email from Chad Mueller (Planning Associate) in regards previous email 

discussing a possible FTP site to assist in delivering maps.

263 URS/HMM/Arup Joint Venture Verizon 11/05/2013 Email URS - K. Gordon

Received email from Larry Vail (Verizon Supervisor - Network Engineering and Operations 

for Camarillo, Reedley, Santa Barbara, Santa Maria) indicating "all or most of requested 

information has previously been forwarded to Ron Price (PMT).  Verizon cannot spend 

additional time on HSR project without executed 3rd Party Agreement.

264 URS/HMM/Arup Joint Venture North of River Sanitary District 11/05/2013 Email HMM - T. Grau

Received email from LaRue Griffin:  Per previous discussion, as-built drawings were 

emailed regarding plans of interceptor sewer along Santa Fe Way between 7th Standard 

Road and Kratzmeyer Road (WS1 Exhibits 33-37).

265 URS/HMM/Arup Joint Venture Southern California Gas Company 11/06/2013 Phone HMM - T. Ramil Left Voicemail for Chad Mueller: Requested for CAD or GIS of the pdf maps supplied.

266 URS/HMM/Arup Joint Venture J.G. Boswell Company 11/07/2013 Email HMM - T. Ramil
Sent email to Dennis Tristao:  Sent requested scaled pdf file of the C2 'A' Letter Map 

Exhibits.

267 URS/HMM/Arup Joint Venture City of Visalia 11/08/2013 Email HMM - T. Grau

Received email from Jason Huckleberry (Engineering Development Manager):  The City of 

Visalia does not have any existing utilities within the revised high speed rail alignment. The 

current rail alignment is some 9.5 miles west of the Visalia city limits.

268 URS/HMM/Arup Joint Venture Lakeside Irrigation Water District 11/08/2013 Email URS - K. Gordon

Received email from R.L. Schafer (R.L. Schafer & Associates):  the service area lands of 

the Lakeside Ditch Company are not in favor of the High-Speed Rail, the Lakeside Irrigation 

Water District (LIWD) does not have a Reimbursement Agreement for costs incurred as 

requested by your letter, and the staff of LIWD are not authorized to respond to your letter.

269 URS/HMM/Arup Joint Venture AC Square, Inc. 11/08/2013 Email HMM - T. Ramil
Sent email to Craig Cordova:  Sent requested CAD file containing the sheet limits of the 'A' 

Letter Map Exhibits.

270 URS/HMM/Arup Joint Venture Verizon 11/08/2013 Phone HMM - T. Grau

Spoke to Larry Vail:  Earlier Verizon provided data for their system along HST (March this 

year) Corcoran, Fowler, and McFarland exchanges. Mr. Vail sent 'A' Letter to his Reedley 

Office. Paula Rivera left message for Mr. Vail re: 3rd party agreement. Incurred quite an 

expense, cannot go further without a 3rd party agreement.

271 URS/HMM/Arup Joint Venture Pacific Gas and Electric 11/11/2013 Email HMM - T. Grau
Sent email to Dale Overbay:  Sent requested GIS Shape Files containing the proposed 

alignment ROWs and roadway work envelope associated with 'A' Letter Map Exhibits.
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272 URS/HMM/Arup Joint Venture Corcoran Irrigation District 11/12/2013 Email URS - K. Gordon

Received email from Gene Kilgore (Assistant Manager):  Unfortunately CID, as of yet, has 

not received a reimbursement agreement from the HSRA.  I would be glad to provide you all 

the information CID has regarding your request, however,  I understand CID cannot be 

reimbursed for time spent on compiling the information you requested without this 

agreement.

273 URS/HMM/Arup Joint Venture Southern California Gas Company 11/12/2013 Phone HMM - T. Ramil

Spoke to Chad Mueller:  Would like to send CAD/GIS files, but needs to get authorization 

from the Tower (headquarters). He wont be able to look into it until next week. Believe no 

agreement is in place. Once in place, a meeting can be held to discuss work.

274 URS/HMM/Arup Joint Venture City of Fresno 11/13/2013 Mail HMM - T. Grau
Received a letter from Scott Mozier (City Engineer/Assistant Public Works Director): The 

subject location is outside of the City of Fresno and no city owned utilities are present.

275 URS/HMM/Arup Joint Venture Kaweah-Delta Water Conservation District 11/13/2013 Mail HMM - T. Grau
Received a letter from Larry Dotson (Senior Engineer): There is no conflict with any District 

property, easements, or facilities for the presented alignments.

276 URS/HMM/Arup Joint Venture Fresno Irrigation District 11/14/2013 Phone HMM - T. Grau
Left Voicemail for William Stretch: Requested status on 'A' Letter response and an 

opportunity to come over and meet relative to 'A' Letter Exhibits.

277 URS/HMM/Arup Joint Venture Southern California Edison 11/14/2013 Phone HMM - T. Grau
Left Voicemail for David Lofton: Requested status on 'A' Letter response and an opportunity 

to come over and meet relative to 'A' Letter Exhibits.

278 URS/HMM/Arup Joint Venture Fresno Irrigation District 11/15/2013 Phone HMM - T. Grau
Spoke to Felix Aquilar: Should have a letter response mid next week. will look into setting up 

a meeting to discuss the relocation on Nov 26th.

279 URS/HMM/Arup Joint Venture Science International Engineers 11/15/2013 Phone HMM - C. Ramirez
Left voice mail for Thomas Burns @ SAIC (916) 979-3478 following up on status of 'A' letter 

response.

280 URS/HMM/Arup Joint Venture AT&T 11/15/2013 Phone HMM - C. Ramirez Tried to leave VM for Sabrina Lower-Hunt at AT&T (775) 851-6096.  Number disconnected

281 URS/HMM/Arup Joint Venture AT&T 11/15/2013 Email HMM - C. Ramirez Sent 'A' letter follow-up e-mail to Sabrina Lower-Hunt at AT&T.

282 URS/HMM/Arup Joint Venture Southern California Edison 11/18/2013 Email HMM - T. Grau
Sent email to David Lofton:  Requested existing utility locations along the CP 2/3 alignment 

as well as the contact person SCE has assigned to this section.

283 URS/HMM/Arup Joint Venture Southern California Edison 11/18/2013 Email HMM - T. Grau
Received email from David Lofton:  I will not be the contact for this project, if I get any 

information I will let you know.

284 URS/HMM/Arup Joint Venture PG&E 11/19/2013 Phone HMM - T. Grau

Mr. Overbay provided some background information on the Kingsburg-Waukena and 

Kingsburg-Corcoran 115 kV lines which require relocation for approximately 4.5 miles 

between approximate Stations 1745+00 and 1981+00 on the H alignment and general 

criteria and approach PG&E would be looking for relative to relocation.  Will summarize in 

Mtg. Notes.

285 URS/HMM/Arup Joint Venture Fresno Irrigation District 11/19/2013 Phone HMM - T. Grau

Spoke with Felix Vaquilar following receipt of meeting invite for Tuesday Nov. 26, 2013 to 

confirm that HMM will provide call-in details and will send invite to PMT and PMT 3rd Party 

Agreements (Tony Valdez).
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

Heading Explanation
No. Sequentially number each entry

Region Regional Consultant

Owner Utility Owner

Contact Name of the contact person representing the Owner

Title Job title of the contact person representing the Owner

Address Street Address, City, and Zip Code of the Owner's contact location

Phone Phone number for Owner's representative

Email Email address for Owner's representative

HST Alignment High-Speed Train Alignment Subsection Alternative

Station Stationing along the alignment to locate the facility

Facility Type Type of utility being conveyed

Size Size of utility facility

Units Units of measure for the size of utility

Length Length of utility being impacted - Use separate entries for abandonment and relocated utilities

% Cost Allocation Percentage of construction cost to be borne by CHSRA (requires input by  CHSRA)

Disposition State the type of work being performed (Abandoned, relocated)

Date Date of contact with Owner

Correspondence Type Type of correspondence with Owner (phone, fax, letter, email)

Description Description of the discussion and/or request.  Include reference to email or letter dates

FB - Utility Log Index
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

HST

Alignment

HST

Station Range
Impacted Utility

Utility

Owner

Utility

Specs
Existing Conditions Description

371+00
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

371+82
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

371+83  Storm Drain Pipe FMFCD 30" Diameter Pipe runs east-west across HST

380+20 Water Pipe City of Fresno 10" Diameter Pipe runs east-west across HST

380+20 Water Pipe City of Fresno 12" Diameter Pipe runs north-south across HST

380+40 Storm Drain Pipe FMFCD 84" Diameter Pipe runs east-west across HST

380+60 Sewer Pipe City of Fresno 10" Diameter Pipe runs east-west across HST

381+10
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

381+80 Sewer Pipe City of Fresno 30" Diameter Pipe runs east-west across HST

381+20

to 387+60
Water Pipe City of Fresno 12" Diameter Pipe runs parallel HST alignment

383+80

to 387+30
Storm Drain Pipe FMFCD 42" Diameter Pipe runs parallel HST alignment

387+30

to 400+10
Storm Drain Pipe FMFCD 36" Diameter Pipe runs parallel HST alignment

386+40
Electric Line - 

Overhead
PG&E 115 kV Overhead wire runs east-west across HST

387+10
Electric Line - 

Overhead
PG&E 69 kV Overhead wire runs east-west across HST

387+30 Storm Drain Pipe FMFCD 24" Diameter Pipe runs east-west and north-south across HST

387+45 Water Pipe City of Fresno 12" Diameter Pipe runs north-south across HST

387+90
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

400+10 Storm Drain Pipe FMFCD 18" Diameter Pipe runs east-west across HST

415+70 Sewer Pipe City of Fresno 48" Diameter Pipe runs east-west across HST

416+20 Storm Drain Pipe Unknown 24" Diameter Pipe runs east-west across HST

418+50
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

422+45
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

425+05
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

429+50
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

1824+38
Telecommunication 

wire - Overhead
Comcast - Overhead wire runs east-west across HST

1825+26
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

1829+32

to 1842+78

Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs north-south longitudinal 

across HST

1829+32

to 1842+78

Electric Line - 

Overhead
PG&E -

Overhead wire runs north-south longitudinal 

across HST

1834+63 Water Pipe City of Hanford 12" Diamter
Overhead wire runs north-south longitudinal 

across HST

1836+69 Natural Gas
Southern California 

Gas Company
12" Diameter Overhead wire runs east-west across HST

1848+82
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

1870+49 Water Pipe City of Hanford 12" Diamter Overhead wire runs east-west across HST

1870+49
Telecommunication 

wire - Underground
Comcast - Overhead wire runs east-west across HST

1879+34
Telecommunication 

wire - Overhead
Comcast - Overhead wire runs east-west across HST

1879+60 Water Pipe City of Hanford 12" Diamter Overhead wire runs east-west across HST

1879+87
Electric Line - 

Overhead
PG&E - Overhead wire runs east-west across HST

F-B  Special Utility Considerations
Depressed HST Alignment

F1

HW2
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

HST 

Alignment

Road

Name

Road 

Alignment

Station 

Range

Impacted

Utility

Utility

Owner

Utility

Specs
Existing Conditions Description

FFS
9+00 TO 

12+50
Storm Drain Pipe FMFCD 18" Diameter

Pipe runs southwest-northeast along 

Fresno St

FFS
9+00 TO 

11+00
Sewer Pipe City of Fresno 10" Diameter

Pipe runs southwest-northeast along 

Fresno St

FFS 10+80 Water Pipe City of Fresno 8" Diameter
Pipe runs southeast-northwest across 

Fresno St

FFS 10+90 Sewer Pipe City of Fresno 8" Diameter
Pipe runs southeast-northwest across 

Fresno St

FFS
12+20 TO 

12+70
Storm Drain Pipe FMFCD 15" Diameter

Pipe runs southeast-northwest along 

Fresno St

FFS
9+00 TO 

12+70
Water Pipe City of Fresno 12" Diameter

Pipe runs southwest-northeast along 

Fresno St

FFS 12+80 Water Pipe City of Fresno 12" Diameter
Pipe runs southeast-northwest across 

Fresno St

FFS
12+80 TO 

17+00
Water Pipe City of Fresno 12" Diameter

Pipe runs southwest-northeast along 

Fresno St

FFS 13+60 Oil (Abandoned) Chevron Unknown
Pipe runs southeast-northwest across 

Fresno St

FFS 15+20
Electric Line - 

Overhead
Unknown -

Overhead wire runs southeast-

northwest across Fresno St

FFS 15+20
Electric Line - 

Overhead
Unknown -

Overhead wire runs southwest-

northeast along Fresno St

FFS 16+60 Oil Kinder Morgan Inc 12" Diameter
Pipe runs southeast-northwest across 

Fresno St

FFS 16+70 Fiber Optic
Level 3 

Communication
-

Pipe runs southeast-northwest across 

Fresno St

FTU 9+15 Water Pipe City of Fresno 8" Diameter Pipe runs north-south parallel F Street

FTU
9+15 TO 

11+05
Water Pipe City of Fresno 6" Diameter Pipe runs  parallel Tulare Street

FTU 11+05 Water Pipe City of Fresno 6" Diameter
Pipe runs north-south parallel China 

Alley

FTU 13+26 Water Pipe City of Fresno 10" Diameter
Pipe runs north-south parallel G 

Street

FTU 19+60 Water Pipe City of Fresno 12" Diameter
Pipe runs north-south parallel H 

Street

FTU 19+05 Storm Drain Pipe FMFCD 15" Diameter Pipe runs north-south parallel F Street

FTU
9+00 To 

13+07
Storm Drain Pipe FMFCD 72" Diameter Pipe runs  parallel Tulare Street

FTU 19+85 Storm Drain Pipe FMFCD 42" Diameter
Pipe runs north-south parallel H 

Street

FTU 9+18 Sewer Pipe City of Fresno 4" Diameter Pipe runs north-south parallel F Street

FTU
9+00 TO 

11+00
Sewer Pipe City of Fresno 10" Diameter Pipe runs  parallel Tulare Street

FTU 11+00 Sewer Pipe City of Fresno 8" Diameter
Pipe runs north-south parallel China 

Alley

FTU 13+21 Sewer Pipe City of Fresno
8" and 10" 

Diameter

Pipe runs north-south parallel H 

Street. North of intersection 8" pipe 

and 10" pipe south of intersection

FTU 19+71 Sewer Pipe City of Fresno
18" and 8" 

Diameter

Pipe runs north-south parallel G 

Street. North of intersection 18" pipe 

and 8" pipe south of intersection

FTU 11+00
Electric Line - 

Overhead
PG&E -

Overhead wire runs north-south 

parallel China Alley

FTU 13+30
Electric Line - 

Overhead
PG&E -

Overhead wire runs north-south 

parallel G Street

FTU
13+30 TO 

19+20

Electric Line - 

Overhead
PG&E -

Overhead wire runs parallel Tulare 

Street

FTU 15+30
Telecommunication 

wire
Unknown -

Overhead wire runs north-south 

parallel HST

FTU 16+00 Petrolium Unknown Unkown Pipe runs north-south parallel HST

FTU 16+00 Fiber Optic
Level 3 

Communication
- Wire runs north-south parallel HST

F-B  Special Utility Considerations
Roadway Underpass

F1

Fresno St

Tulare St
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

HST 

Alignment

Road

Name

Road 

Alignment

Station 

Range

Impacted

Utility

Utility

Owner

Utility

Specs
Existing Conditions Description

F-B  Special Utility Considerations
Roadway Underpass

WFCO 20+77
Electric Line - 

Overhead
PG&E 12kV

Overhead wire runs north-south 

parallel HST

WFCO 23+34 Fiber Optic
Level 3 

Communication
- Wire runs north-south parallel HST

WFCO
11+50 to 

30+00
Natural Gas Unknown -

Gas line runs west-east along north 

side of Conejo Ave

WFCO
11+50 to 

30+00
Natural Gas Unknown -

Gas line runs west-east along south 

side of Conejo Ave

WFCO
15+00 to 

30+00

Electric Line - 

Overhead
PG&E 12kV

Overhead wire runs west-east along 

north side of Conejo Ave

WFCO
11+50 to 

33+00

Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs west-east along 

south side of Conejo Ave

WKGR
29+00 to 

55+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

south side of Grangeville Blvd

WKGR
22+17 to 

50+17

Telecommunication 

wire - Overhead
Unknown -

Overhead wire runs west-east along 

south side of Grangeville Blvd

WKGR 52+88
Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs north-south along 

west side of 13th Ave

WKGR 53+17 Water Line City of Hanford 12" Diameter
Water line runs north-south along 

east side of 13th Ave

WKGR 53+28
Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

east side of 13th Ave

WKGR 53+28
Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs north-south along 

east side of 13th Ave

WKLC
12+25 to 

39+06

Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs west-east along 

north side of Lacey Blvd

WKLC
12+25 to 

39+06

Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs west-east along 

south side of Lacey Blvd

WKLC
12+25 to 

39+06

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

south side of Lacey Blvd

WKLC
26+36 to 

26+83

Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

13th Ave

WKLC 26+48
Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs north-south along 

13th Ave

WKLC 26+58 Water Line City of Hanford 12" Diameter
Water line runs north-south along 

13th Ave

WKLC
26+58 to 

39+06
Water Line City of Hanford 12" Diameter

Water line runs west-east along Lacey 

Blvd

WK13
21+50 to 

55+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

13th Ave

WK13
21+50 to 

55+00

Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs north-south along 

13th Ave

WK13
21+50 to 

55+00
Water Line City of Hanford 12" Diameter

Water line runs north-south along 

13th Ave

WK13 35+78
Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs west-east along 

north side of Lacey Blvd

WK13 36+35 Water Line City of Hanford 12" Diameter
Water line runs west-east along  

Lacey Blvd

WK13 36+42
Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs west-east along 

south side of Lacey Blvd

WK13 36+63
Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

south side of Lacey Blvd

WFCO 20+77
Electric Line - 

Overhead
PG&E 12kV

Overhead wire runs north-south 

parallel HST

WFCO 23+34 Fiber Optic
Level 3 

Communication
-

Wire runs north-south parallel HST 

south of Conejo Ave

WFCO
15+81 to 

29+36

Electric Line - 

Overhead
PG&E 12kV

Overhead wire runs west-east along 

north side of Conejo Ave

WFCO
10+00 to 

33+51

Telecommunication 

wire - Overhead
Comcast -

Overhead wire runs west-east along 

south side of Conejo Ave

WKGR
22+17 to 

50+17

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

south side of Grangeville Blvd

WKGR
22+17 to 

50+17

Telecommunication 

wire - Overhead
Unknown -

Overhead wire runs west-east along 

south side of Grangeville Blvd

HW2

HW

E Conejo

Ave

13th Ave

W Lacey

Blvd

Grangeville 

Blvd

Grangeville 

Blvd

E Conejo

Ave
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CALIFORNIA HIGH-SPEED TRAIN PROJECT ENGINEERING

FRESNO TO BAKERSFIELD SECTION

RECORD SET 15% DESIGN SUBMISSION

UTILITY IMPACT REPORT

HST 

Alignment

Road

Name

Road 

Alignment

Station 

Range

Impacted

Utility

Utility

Owner

Utility

Specs
Existing Conditions Description

F-B  Special Utility Considerations
Roadway Underpass

WKID
21+00 TO 

53+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

north side of Idaho Ave

WKID 39+01
Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

east side of 12th Ave

WK12
12+50 TO 

52+31

Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

east side of 12th Ave

WK12 28+81
Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

north side of Idaho Ave

WK11
11+50 to 

49+25

Telecommunication 

wire - Overhead
Comcast - Wire runs north-south along 11th Ave

WK11
11+50 to 

49+25

Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

11th Ave

WKID
21+00 TO 

53+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

north side of Idaho Ave

WKID 39+01
Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

east side of 12th Ave

WK12
12+50 TO 

49+50

Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

east side of 12th Ave

WK12 28+81
Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

north side of Idaho Ave

WK11
12+50 TO 

41+00

Telecommunication 

wire - Overhead
Unknown - Wire runs north-south along 11th Ave

WK11
12+50 TO 

41+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south along 

11th Ave

Kent Ave WKKE
24+50 TO 

43+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

Kent Ave

Kansas Ave WKKA
15+00 TO 

44+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

Kansas Ave

C2
State Route 

137
SR137

11+20 TO 

34+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

SR137

KBA 11+20
Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south 

across Kimberlina Rd

KBA
11+20 TO 

31+00

Electric Line - 

Overhead
Unknown -

Overhead wire runs west-east along 

Kimberlina Rd

KBA 13+00 Irrigation Line
Shafter-Wasco 

Irrigation District
Unknown

Pipe runs north-south across 

Kimberlina Rd

KBA 16+30
Telecommunication 

wire
Unknown -

Wire runs north-south along 

Kimberlina Rd

KBA 16+60
Telecommunication 

wire - Overhead
Unknown -

Wire runs southeast-northwest across 

Kimberlina Rd

KBA 22+30
Electric Line - 

Overhead
Unknown -

Wire runs north-south across 

Kimberlina Rd

KBA 27+90
Electric Line - 

Overhead
Unknown -

Overhead wire runs north-south 

across Kimberlina Rd

12th Ave

K2

Idaho Ave

12th AveK1

WS1 Kimberlina Ave

11th Ave

11th Ave

Idaho Ave
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