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PART C – Scope of Work 

This  Scope  of  Work  covers  the  technical  aspects  of  the  project.  Other  requirements  are 

delineated elsewhere in this Procurement Package. Contractor shall refer General Provisions for 

a list of general terms and definitions. 

1 California High Speed Train Project (CHSTP) Standards and Manuals 

The  following  technical  documents  are  provided  to  Contractor  in  order  to  direct  the 

development of final design drawings, construction drawings, and construction: 

 California  High‐Speed  Train  Project  (CHSTP)  Design  Criteria  –  Mandatory  design 

guidance and criteria requirements Contractor shall follow and apply in the development of 

final design and construction documents.  

 Directive Drawings – Directive Drawings provide mandatory design criteria in a graphical 

format Contractor shall  follow and apply  to ensure consistency during design  for system‐

wide elements and features. 

 California  High‐Speed  Train  Project  (CHSTP)  CADD  Manual  –  Mandatory  drawing 

standards  and  format  Contractor  shall  follow  and  apply  in  the  preparation  of  design, 

construction, and as‐built drawings. 

 California  High‐Speed  Train  Project  (CHSTP)  Plan  Preparation Manual  – Mandatory 

plans  format  Contractor  shall  follow  and  apply  in  the  preparation  of  design  and 

construction submittals, and as‐built drawings. 

 Aesthetic  Guidelines  for  Non‐Station  Structures  –  Mandatory  aesthetic  guidelines 

Contractor shall follow and apply to the design of non‐station structures. 

 Design Variance Request Process – Mandatory process Contractor shall follow and apply 

in the identification, preparation, and submittal of design variance requests, as necessary to 

achieve approval. 

 Preliminary Ground Motion Data – Preliminary ground motion data that the Authority has 

prepared and Contractor shall use in seismic and structural design included in the proposal. 

 Final Ground Motion Data – Final ground motion data that the Authority will prepare and 

Contractor shall use  in seismic and structural design  for preparation of design submittals, 

construction, and as‐built drawings. 

 Basis  of  Design  –  Policy  document  prepared  by  the  Authority  that  defines  the  major 

components  and  performance  objective  of  the  CHST  System.  Contractor  shall  use  this 

document  in  the  preparation  of  designs  to  ensure  consistency  with  the  components, 

objectives, processes, requirements, and assumptions governed by Authority policy. 
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 Record of Survey and Control Monument Data – Survey control data  that  the Authority 

has completed to date and Contractor shall use in its topographic survey and mapping for 

its design. 

 Standard  Specifications  (for  reference)  –  Technical  specifications  for  use  in  Authority 

construction  contracts,  and  as  determined  applicable  by  the  Contractor.  Standard 

Specifications  are  not  considered mandatory  for  this  project,  except  for  those  sections  or 

portions thereof identified in Attachment 5 “Mandatory Standard Specifications Listing” of 

this Scope of Work. 

 Standard Drawings (for reference) – Standard project elements for use in the construction 

of  the California High‐Speed  Train  system,  as  determined  applicable  by  the Contractor. 

Standard Drawings are not considered mandatory  for  this project. However,  if Contractor 

chooses to use a Standard Drawing, the design as shown on that drawing shall be followed. 

The  Standard  Specifications  and  Standard  Drawings  indicate  a  standard  of  quality  to  be 

achieved by the Contractor for the construction of the Project.  

The  identified  technical  documents  are  found  in  Book  3  and  Book  4  of  this  Procurement 

Package.  

2 Preliminary Engineering Documents 

Preliminary design documents have been prepared  to support environmental assessment and 

approval, and demonstrate technical feasibility and constructability. 

The following preliminary engineering documents are provided to the Contractor for reference: 

a. Design Plans: 

Excerpts  from  15  percent  design  plans  for  Construction  Package  1A  Option  1  (Hybrid 

Alternative) and Construction Package 1C (Alignment F1) – Initial design prepared by the 

Authority with the intent of supporting environmental assessment and approval. 

Preliminary design plans for Construction Package 1A, exclusive of the Hybrid Alternative, 

and Construction  Package  1B  –  Proposed  preliminary  design  prepared  by  the Authority 

with the intent of demonstrating technical feasibility and constructability. 

b. Preliminary Technical Reports – Technical reports prepared by the Authority to document 

data  collection  efforts  completed  to  date  and  document  the  basis  of  the  design  for  the 

proposed preliminary design and environmental documents. 

 Floodplain Impacts Assessment and Hydraulics and Hydrology Report 

 Stormwater Management Report 

 Geotechnical Data Report  

 Structures Report 

 Design Variances  
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c. Special  Specifications  –  Proposed  technical  specifications with  specific  reference  to  the 

Preliminary Design Plans for Construction Package 1, and as determined applicable by the 

Contractor. Special Specifications are not considered mandatory for this project, except for 

those  sections  or  portions  thereof  identified  in  Attachment  6  “Mandatory  Special 

Specifications Listing” of this Scope of Work. 

d. Electronic Files – Available electronic files used in the preparation of the preliminary design 

documents. 

 Design Files 

 Topographic Mapping 

 Digital Terrain Model (DTM) 

 Alignment Geometry Files 

 Design Cross Sections 

 Existing Utility Data 

 GIS Files for Environmentally Sensitive Areas 

The  above‐identified  Preliminary  Engineering  documents  can  be  found  in  Book  4  of  this 

Procurement Package. 

The  Preliminary  Engineering  Plans,  Reports,  and  Special  Specifications  are  based  on 

preliminary design efforts and  investigations and are provided for reference, unless otherwise 

specified for specific elements in this Scope of Work. If Contractor chooses to use the proposed 

preliminary  design,  Contractor  shall  review  and  validate  that  design meets  CHSTP  design 

criteria,  directive  drawings,  local  jurisdictional  authorities’  design  criteria,  and/or  other 

requirements before advancing design  to a baseline  level  (see Design Services  section of  this 

Scope of Work). 

3 Project Description and Limits 

Construction Package 1 (CP1) is located within the counties of Madera to the north and Fresno 

to  the  south,  and  the City  of  Fresno  in  the  southern  area.  It  is  composed  of  four  segments: 

Hybrid  Alternative  of  Construction  Package  1A,  the  remaining  alignment  of  Construction 

Package 1A, Construction Package 1B, and Construction Package 1C. 

General Project limits, from north to south, are described below. Refer to Attachment 1 “Limits 

and  Extents  of  Work  Table”  and  Attachment  2  “Limits  of  Work  Map”  for  additional 

information. 

 Construction  Package  1A  (CP1A), Hybrid Alternative  –  South  of Avenue  17  to North  of 

Veterans Boulevard (alignment generally along the existing BNSF Railway) 

 Construction Package 1A  (CP1A), Remaining alignment: North of Veterans Boulevard    to 

north of Stanislaus Street  

 Construction Package 1B (CP1B): North of Stanislaus Street  to South of Santa Clara Street  
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 Construction Package 1C (CP1C), Alignment F1: South of Santa Clara Street  to South of East 

American Avenue  

Description and major elements of each segment are described in the following sections. 

3.1 CP1A, Hybrid Alternative Segment– South of Avenue 17 to North of 
Veterans Boulevard (alignment generally along the existing BNSF Railway)  

The northern terminus of Hybrid Alternative is near Avenue 17 in Madera County. Traversing 

southward,  the  alignment parallels  the west  side  of  the BNSF  tracks  for  approximately  four 

miles  before  turning  towards  the  Union  Pacific  Railroad  (UPRR)  south  of  Madera.  The 

alignment follows the east side of the UPRR and transitions from at‐grade to an elevated section 

to cross over the San Joaquin River. South of the river crossing, the elevated section continues 

over  the  UPRR  tracks  and  transitions  to  an  at‐grade  configuration west  of  the  UPRR  near 

Herndon Avenue.  This  segment  terminates  at  the  north  side  of  Veterans  Boulevard  and  is 

approximately 14 miles in length. 

The majority of the construction will be on embankment approximately 4 to 5 feet high. Major 

structural elements for consideration are three major bridges at the Fresno River, Cottonwood 

Creek, and the San Joaquin River. The work will be subject to seasonal construction constraints 

as defined  in  the Final Environmental Documents. There are  ten 2‐lane  road grade  separated 

structures and one highway crossing at SR‐ 145. The San Joaquin River Bridge is expected to be 

approximately 30 feet or more  in height and 2.3 miles  long. Construction  includes demolition, 

site  clearing,  utility  relocations,  roadway  construction,  and  compliance  with  the  applicable 

requirements and mitigation measures identified in the Final Environmental Documents. 

3.2 CP1A, Remaining Alignment Segment – North of Veterans Boulevard to 
North of Stanislaus Street 

This segment  is approximately eight miles  in  length and runs adjacent  to  the west side of  the 

UPRR. From Veterans Boulevard to approximately Olive Avenue, the alignment runs nominally 

at‐grade.  In  the vicinity of Olive Avenue,  the alignment begins  its descent  into a below‐grade 

section,  approximately  1.7 miles  in  length. Between Olive Avenue  and Belmont Avenue,  the 

below‐grade section is further constrained by Roeding Park to the west, UPRR to the east, and 

an existing 96‐inch storm drain pipe. On  the south side of Belmont Avenue,  the below‐grade 

section  is  also  constrained  by  a  drainage  basin.  Continuing  south  of  Belmont  Avenue,  the 

below‐grade  section passes under  two  active  San  Joaquin Valley Railroad  (SJVR)  spurs, Dry 

Creek Canal, and SR‐180 before returning to a nominal at‐grade section through to the end of 

CP1A just north of Stanislaus Street. The proposed design to cross under SR‐180 is a 2‐track box 

approximately 300 to 400 feet in length. 

Additional major construction elements include seven grade separated structures, realignment 

of  local  roads  including Golden  State Boulevard  and  SR‐99  (including  a  new  interchange  at 

West  Clinton  Avenue),  as  well  as  demolition,  site  clearing,  and  utility  relocations,  and 

compliance with  the applicable  requirements and mitigation measures  identified  in  the Final 

Environmental Documents. 
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3.3 CP1B Segment – North of Stanislaus Street to South of Santa Clara Street  

This section  is approximately one mile  in  length and runs nominally at‐grade,  from  the north 

side of Stanislaus Street to south of Santa Clara Street. It includes the future High‐Speed Train 

Fresno Station and must accommodate the future 4‐track and 6‐track section(s), which include 

two  storage  tracks  immediately  south  of  the  future  Fresno  station  (one  on  each  side  of  the 

station tracks), necessary for operation of the CHST.  

Major work elements for this section include necessary civil work for the at‐grade track section 

and four (4) grade separations at Stanislaus Street, Tuolumne  Street, Tulare Street, and Ventura 

Street,  as well  as  demolition,  site  clearing,  and  utility  relocations,  and  compliance with  the 

applicable  requirements  and  mitigation  measures  identified  in  the  Final  Environmental 

Documents.  In  addition,  close  coordination  and  collaboration  will  be  required  with  the 

enabling‐works project at Fresno Street underpass, which is to be completed by others. 

3.4 CP1C, Alignment F1, Segment – South of Santa Clara Street to South of 
East American Avenue  

This  segment  is approximately  five miles  in  length and  runs adjacent  to  the west  side of  the 

UPRR after crossing SR‐99, via an aerial structure, and adjacent to the west side of BNSF. From 

south of Santa Clara Street,  the alignment passes under SR‐41 and runs nominally at‐grade to 

approximately East Belgravia Avenue. In the vicinity of East Belgravia Avenue, the alignment 

begins  to descend  into a shallow cut section, approximately one mile  in  length,  to pass under 

existing East Jensen Bypass. As it approaches South Orange Avenue, the alignment transitions 

to  a  1.2 mile  aerial  structure,  passes  over Golden  State  Boulevard,  SR‐99,  and  South Cedar 

Avenue, before returning to grade to cross under East Central Avenue and through to the end 

of CP1C, south of East American Avenue.  

Major construction elements for this segment include civil works for the at‐grade track sections 

and three grade separations. Close coordination with Caltrans will be required on the planned 

improvements for South Cedar Avenue and impacts of the CHSTP aerial structure to SR‐99.  

The  construction  effort  will  also  include  demolition,  site  clearing,  utility  relocations,  and 

compliance with  the applicable  requirements and mitigation measures  identified  in  the Final 

Environmental Documents. 

3.5 Limits of Work for Enabling Facilities 

As  described  above,  Contractor’s  scope  of  work  includes  a  number  of  grade  separations, 

highway reconstructions, railroad relocations, and utility works owned by Third‐Party Entities. 

These include the following: 

 California Department of Transportation (Caltrans)  

 City of Fresno 

 County of Madera  
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 County of Fresno 

 Union Pacific Railroad (UPRR) 

 San Joaquin Valley Railroad (SJVR) 

 BNSF Railway 

 Utility companies 

 Flood  Control  Districts  (Fresno  Metropolitan  Flood  Control  District,  Fresno  Irrigation 

District, Fresno County Flood Protection Board) 

 Other permitting agencies as noted in Book 3 of this Procurement Package 

Contractor  shall be  responsible  for  coordinating and  confirming  the  limits of work described 

above to ensure conformance with: 

 Final Environmental Documents 

 Local jurisdictional entity requirements 

 Third‐Party Agreements 

 Direct coordination with the impacted third parties 

 Other works  required  to  support  future CHSTP  elements  through  Interface Coordination 

and Design Integration Workshops with the Authority. 

4 Project Scope of Work  

4.1 General  

Contractor’s Work is defined as all services, labor, materials, equipment, and other efforts to be 

provided and performed by the Contractor including the following general categories:  

 Scheduling 

 Utility protection and relocation  

 Demolition  

 Permitting  

 Survey  

 Mapping 

 Geotechnical  

 Design  

 Environmental mitigation  

 Construction  

 Quality control and quality assurance for design and construction  
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 Community relations  

 Quality inspection and testing  

 Verification and validation  

 Construction safety and security  

 Preparation of CADD As‐Built and Consolidated Services Drawings  

 Maintenance 

 Implementation  of  Contractor’s  extended  warranty  for  the  Project  after  construction 

completion  

 Coordination  with  jurisdictional  authorities  (governments,  public,  and  private  entities), 

utility companies, railroad companies, and local communities  

 Other  efforts  necessary  or  appropriate  to  complete  the  design  and  construction  of  the 

Project,  and  to  ensure  the  Project’s  ultimate  readiness  for  high‐speed  rail  passenger 

operations  

The exceptions to this list include those efforts that the Contract specifies will be performed by 

the Authority or other Persons. 

Contractor  shall  provide  design  and  construction  for  CHSTP  trackway  civil  infrastructure, 

complete  in  place. Contractor  shall  design,  install,  and maintain  a  protective  layer  over  the 

trackway and access road subgrade  to protect  the subgrade  from degradation until  the  future 

trackwork contractor is on board.   

Contractor  shall  design  and  install  structural  embedments  such  as  anchor  bolts,  embeds, 

grounding,  and  bonding,  foundations,  etc.,  as  needed,  in  structures,  walls  and  subsurface 

infrastructure to accommodate future CHSTP systems components not in the Project scope.  

Contractor shall design and construct enabling works, such as grade separations and intrusion 

protection,  complete  in  place.  The  enabling  work  shall  be  coordinated,  designed,  and 

constructed  in  accordance  with  the  Third‐Party  Entity’s  requirements  (i.e.,  City  of  Fresno, 

County of Fresno, California Department of Transportation, railroads, etc.). If the enabling work 

such as grade separations and intrusion protection are located above or below or immediately 

adjacent  to  the  CHSTP  alignment,  in  no  case  shall  the  enabling  work  be  constructed  to 

standards less stringent than the CHSTP Design Criteria if their failure would have the potential 

for damaging or otherwise interrupting HST service. 

The  Scope  of  Work  does  not  include  construction  of  trackwork  itself;  passenger  stations; 

buildings;  right‐of‐way  engineering,  negotiations,  and  acquisition;  soundwalls;  and  systems 

work  (i.e., Overhead Contact System poles,  foundations, and wires; Traction Power Facilities; 

Automatic  Train Control;  etc.).  The  Scope  of Work  excludes  civil/site works  for  said  future 

CHSTP  systems  facilities  and  ancillary  sites,  unless  noted  otherwise  (i.e.,  civil  preparatory 

works  are  generally  limited  to  the  improvements  required  for  the  CHSTP  trackway  only). 

However, while  these  elements  are  not  included  in  the  Scope, Contractor  shall  ensure  their 
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future accommodation and  integration via  the  Interface Coordination and Design  Integration 

Workshops with the Authority. 

Contractor is further responsible for the following: 

 Design  and  construction of  the  civil  infrastructure  elements  as generally described  above 

and identified in further detail in Attachment 3 “Scoping Typical Sections” and Attachment 

4 “Scope Elements Matrix”. The Work shall be performed and completed in accordance with 

the  documents  as  defined  in  Sections  1  and  2  of  this  Scope  of Work,  as well  as Master 

Agreements,  design  criteria,  standards,  and  permits  by  Third  Parties  for  facilities within 

their  jurisdictions. Contractor  shall  refer  to  the  Project  Elements  section  of  this  Scope  of 

Work. 

 Contractor’s  design  and  construction  shall  be  completed  such  as  to  ensure  the  ultimate 

operation of the CHSTP system to operate at speeds of at least 220 miles per hour. Note that 

design speed shall be 250 miles per hour (see 4.2.1.1 in this Scope of Work). 

 Accommodation of future CHSTP elements and facilities to be designed and constructed by 

others that affect the civil infrastructure as identified in this Scope of Work and through the 

Interface Coordination and Design Integration Workshops, including the following:  

 Trackwork 

 Traction Power Facilities 

 Overhead Contact System 

 Automatic Train Controls Facilities 

 Communications 

 Rolling Stock 

 Operations 

 Maintenance Access/Emergency Access/Egress from Trackway (Ladders and Stairs) 

 Preparation of design and construction submittals in accordance with this Scope of Work. 

 Preparation of Construction Specifications in accordance with this Scope of Work. 

 Coordination with Third‐Party Entities, including the following: 

 Local, Regional, State, and Federal Agencies 

 Railroads 

 Utility Companies 

 Other Permitting and Regulatory Agencies 
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4.2 Design Services 

4.2.1 Review of Design Criteria, Drawings, Reports and Specifications  
Contractor  is  responsible  for  review  of  the CHSTP Design Criteria,  Preliminary Engineering 

Drawings and Reports, Standard Drawings, Directive Drawings, Standard Specifications, and 

Special Specifications for completion of design and construction of the Project.  

4.2.1.1 CHSTP Design Criteria 

Design Criteria has been prepared  to direct  the development of Contractor’s  final design and 

construction  drawings  for  the  Project.  Contractor  shall  develop  the  alignment  to  ensure  an 

initial operating speed of at least 220 miles per hour and future operation at 250 miles per hour. 

Contractor  shall  document  the  applicability  assessment  in  the  Requirements  Verification 

Traceability Matrix (RVTM), including identification of each criterion that is determined by the 

Contractor to not be applicable to the Project. RVTM is described in more details in Verification, 

Validation and Self‐Certification in Book 3. 

Contractor  shall  review  the  CHSTP  Design  Criteria  and  determine  applicability  of  each 

criterion.  

Where  Contractor  has  determined  a  specific  design  criterion  is  applicable  but  cannot  be 

reasonably  and/or practically  achieved  for  the minimum  criteria,  a Design Variance Request 

shall be submitted to the Authority Representative for approval. Design Variance Requests are 

location‐specific.  Design  Variance  Requests  are  subject  to  Configuration  Management  and 

Change Control. Contractor shall not assume that additional Design Variance Requests, above 

those  included  in Book 4 of Scope of Work, will be approved. Refer  to Design Variances  (see 

4.14 in this Scope of Work). 

4.2.1.2 Preliminary Engineering Documents: Drawings and Reports 

The 15% Design and Preliminary Engineering Drawings are at various design  levels and are 

provided for Contractor’s reference. 

Contractor shall  review  the Preliminary Engineering Design Drawings and Technical Reports 

and confirm technical feasibility and constructability within the requirements of the approved 

Final  Environmental  Documents  and  the  applicable  CHSTP  Design  Criteria  and  Directive 

Drawings as described in this Scope of Work. 

Contractor  shall  substantiate  the  technical  feasibility and  constructability of  the design  in  the 

Baseline  Design  Report.  This  report  will  serve  as  a  baseline  document  for  configuration 

management, and will be subject to change control. 

Contractor shall be responsible for the preparation of Construction Drawings and Reports. 

4.2.1.3 Specifications 

Contractor shall be responsible for the preparation of Construction Specifications. 
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CHSTP  Standard  Specifications were developed  to  support design  and  construction  and  are 

provided for Contractor’s reference. Standard Specifications are not considered mandatory for 

this  project,  except  for  those  sections  or  portions  thereof  as  identified  in  Attachment  5 

“Mandatory Standard Specifications Listing” of this Scope of Work. 

Contractor  shall  review  CHSTP  Standard  Specifications  and  Special  Specifications,  and 

determine  applicability  of  each  specification  section  to  Contractor’s  final  design  and 

construction methods, and determine what additional specifications are required. 

Where Contractor has  confirmed  applicability  of CHSTP  Standard  and  Special  Specifications 

sections,  with  or  without  modification,  Contractor  shall  incorporate  each  into  its  Draft 

Construction Specifications in track change format, as needed, in accordance with the format of 

CHSTP Standard Specifications, which are based on Construction Specifications Institute (CSI) 

MasterFormatTM  2011  edition  and  SectionFormatTM  2009  edition.  For  Contractor‐added 

specifications not  included as part of  the CHSTP Standard and/or Special Specifications, shall 

include  “NEW”  in  bold  capital  letters  in  the  top margin  of  the  new  Contractor‐developed 

Construction Specifications. 

4.2.2 Review of Environmental Documents  
Before completing its technical and engineering reports and construction drawings, Contractor 

shall conduct a review of and ensure compliance with all environmental documents. Contactor 

shall be responsible for obtaining required permits for construction of the project, as indicated 

in Approach for Obtaining ICS Environmental Approvals/Permits. 

4.3 Additional Data  

Contractor shall be responsible for obtaining additional data, including: 

 Final identification, confirmation, and potholing for existing utilities. 

 Survey  and  topographic  mapping  for  final  design,  including  site  surveys  as  required. 

Available photogrammetric data used  for preliminary design  is provided  for Contractor’s 

reference. 

 Collecting  additional  geotechnical  information  to  complete  the  Project,  support  the 

finalization of ground motions work and fault rupture data, and prepare technical reports, 

construction drawings, and construction specifications. Contractor shall store, maintain, and 

make available  its acquired geotechnical core samples until   final acceptance and close out 

of contract. 

4.4 Design and Code Analysis  

Contractor  shall  review  and  analyze  current  design,  industry  and  regulatory  design  and 

construction codes, including those  referenced in the Final Environmental Document, and third 

parties’ requirements for applicability to its design and construction of the project. 
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Contractor  shall  identify  applicable  design,  industry,  and  regulatory  construction  codes  by 

resource from the EIR/EIS and by affected Third‐Party Entities in a Design and Code Analysis 

Report. 

4.5 Safety and Security Certification Program 

Contractor  shall be  responsible  for  safety and  security  certification activities during  the Final 

Design and Construction phases of the Project. Contractor shall develop a Safety and Security 

Certification Plan  that describes  in detail how  they will  identify, mitigate, verify/validate, and 

certify  safety  and  security  requirements.  The  Safety  and  Security  Certification  Plan 

requirements  are described  in detail  in  the CHSTP  Safety  and  Security Management Plan  in 

Book 3 of this Procurement package. 

4.6 Interface Coordination and Design Integration  

Contractor  shall  be  responsible  for  coordinating  the  interfaces  and  performing  design 

integration with adjacent contracts, third parties, and the Authority, as specified in the General 

Provisions. 

4.7 Verification and Validation and Self Certification 

Contractor shall develop and implement a verification and validation (V&V) process to confirm 

to the Authority that by examination and provision of objective evidence the technical contract 

requirements and the particular requirements for specific intended use have been fulfilled. With 

every  submittal  to  the  Authority,  Contractor  shall  provide  a  V&V  submittal  self‐certifying 

compliance with  the Contract  requirements and  fitness  for purpose. Every  submittal  shall be 

fully checked and certified by an Independent Checking Engineer  (ICE) and Independent Site 

Engineer (ISE) before they are submitted to the Authority. 

Refer to Book 3 for V&V and Self‐Certification requirements. 

4.8 Value Engineering 

Contractor  shall  initiate,  conduct,  complete,  and  implement  a  value  engineering  task  upon 

approval of its Design Baseline Report. Value engineering shall comply with methodologies and 

procedures  adopted by Caltrans  and  shall be performed  in  coordination with  the Authority. 

Contractor  shall  refer  to  value  engineering  process  requirements  specified  in  the  General 

Provisions of this Procurement Package. 

Further  contractor‐initiated  value  engineering  opportunities  can  be  initiated,  conducted,  and 

implemented through final design and construction efforts. 
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4.9 Design Reports  

4.9.1 Design Baseline Report 
Contractor shall prepare a Design Baseline Report that defines the major design elements to be 

progressed to design and construction, and confirms technical feasibility, constructability, and 

compliance with the approved Final Environmental Documents, including the following: 

 Final Track Alignment and Limits of Construction Activities 

 Plan  and  profile  for  the  CHSTP  track  alignment  for  the  entire  limits  of  the  Project, 

including  location of  all  special  trackwork. The  limits of  track  alignment  shall  extend 

beyond Contractor’s  construction  limits  to  the  nearest  point  of  tangency  in  plan  and 

profile  to ensure consistency,  interface, and  integration requirements with  future work 

and in full support of High‐Speed Train operations. 

 Typical  sections  for  CHSTP  trackway  for  at‐grade,  grade  separated  structures,  and 

trenches,  third‐party  facilities,  as  well  as  facilities  constructed  by  others  that  affect 

Contractor’s design. Typical  sections  shall  identify and address  future  traction power, 

overhead contact system, communications,  train controls, operations, and maintenance 

equipment.  CHSTP  facilities  by  others  shall  be  confirmed  during  the  Interface 

Coordination  and Design  Integration Workshops. CHSTP  facilities  by  others  shall  be 

identified as “NIC” (Not in Contract) on the drawings.  

 Clearances at Structures and Restricted Locations – Proper clearances in conformance with 

CHSTP Design Criteria at all grade separations and  future CHSTP  facilities by others  that 

affect  the  design,  including  substation  locations,  radio  antenna  sites,  special  trackwork, 

signal  houses,  access  and  egress,  and  location  of  the  system’s  undertrack  ductbank  and 

manholes. 

 Geotechnical Conditions – See Geotechnical Reports requirements elsewhere in this Scope 

of Work. 

 Structure  Plans,  Elevations,  and  Typical  Sections  –  For  grade  separated  structures, 

trenches,  tunnels, and  retaining walls. Drawings  shall  include nominal dimensions of  the 

structures subject to final design calculations.  

 Railroads  ‐  For  relocation  of,  or modification  to,  existing  railroad  trackways  and  other 

facilities per Master Agreements with such entities. 

 Utilities – Relocation of utilities within Authority’s and state and  local  jurisdictions’ right‐

of‐way in accordance with applicable state and federal regulations. 

 Geometric  Approval  Drawings  –  For  relocation  of,  or  modification  to,  state  highway 

facilities and local roadways, as agreed with the affected third‐party agency. 

 Storm Water  Pollution  and  Protection  Plan  (SWPPP)  and   Best Management  Practices 

(BMP) 
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 Consistency  with  Final  Environmental  Documents  –  describing  whether  and  to  what 

extent the Baseline Design remains consistent with the project described  in the Final EIR/S 

and the environmental analysis provided therein. 

 Aesthetic  Design  and  Review  for  Non‐Station  Structures  –  See  Aesthetic  Design  and 

Review  for  Non‐Station  Structures Report  requirements  as  delineated  elsewhere  in  this 

Scope of Work.  

 Other information that establishes the baseline for the project 

Contractor  shall  prepare  Design  Baseline  Report,  submit  for  review,  coordinate  comment 

resolution,  and  ensure  approval  by Authority within  180 days  of NTP. Authority’s  nominal 

review period is twenty business days. 

Drawings shall include dimensions that demonstrate the intent and boundaries of the design to 

be  advanced  into  final design. Design  assumptions  for  elements  identified  as  future CHSTP 

facilities by others will be provided by the Authority for incorporation into the Design Baseline 

Report  documents,  and  reviewed  with  Contractor  during  the  Interface  Coordination  and 

Design Integration Workshops. 

Upon  receipt  of  approval,  the  Design  Baseline  Report  will  be  subject  to  the  Authority’s 

configuration management and change control process. 

4.9.2 Hydrology and Hydraulics Reports 
Contractor shall prepare Hydrology and Hydraulics reports to support the drainage design of 

the  full  build‐out  of CHSTP  trackway  as well  as  temporary drainage  system  for  the  interim 

condition.  

Contractor  shall  contact and  coordinate with State and  local  jurisdictions  to obtain necessary 

information for preparation of its reports. 

4.9.3 Geotechnical Reports 
Contractor  shall  prepare  a  Geotechnical  Data  Report  and  Geotechnical  Engineering  Design 

Reports to support its design calculations and requirements for design and construction of the 

full  build‐out  of  trackway  and  trackwork,  embankment,  excavation,  soundwalls,  retaining 

walls,  trenches,  tunnel  structures,  grade  separation,  roadways,  and  all  other  facilities 

constructed by Contractor or  to be  constructed by others per  the  requirements of  the Design 

Criteria as well as the requirements of State and local jurisdictions. These Geotechnical Reports 

shall  include  and  address  additional  geotechnical  explorations  performed  by  the Contractor 

through its design and construction phases.  

Contractor shall contact and coordinate with State and local jurisdictions to obtain all necessary 

information for preparation of its reports. 

4.9.4 Structures Reports  
Contractor shall prepare Structures Reports providing the basis for its selection of structure for 

the retaining walls, U‐Walls, cut‐and‐cover boxes,  jacked boxes, bridges, and aerial structures. 
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The  report  shall  provide  all  necessary  information  such  as  General  Plan,  Typical  Sections, 

foundation  type, member  sizes,  and  seismic  and  other  geotechnical  information  to  support 

Contractor’s design.  

Structure  Reports  for  other  jurisdictional  authorities  such  as  Caltrans,  cities,  counties,  and 

railroads shall comply with requirements of that  jurisdiction. Contractor shall coordinate with 

these  jurisdictional authorities to obtain their approval prior to the design and construction of 

these structures.  

4.9.5 Aesthetic Design and Review for Non-Station Structures Report 
Contractor  shall  follow  the  aesthetic  design  guidance  (Aesthetic Guidelines  for Non‐Station 

Structures  included  in  Book  3  of  the  Procurement  Package),  in  addition  to  the  aesthetics 

mitigation measures  in  the  Final  EIR/EIS  and  the Mitigation Monitoring  Reporting  Plan,  to 

implement  aesthetic design  and  visual  resource mitigations  and  enhancements  to  structures.  

The Aesthetic Design and Review Report shall describe Contractor’s approach to implementing 

the guidelines.  

Structures  and other  elements  included  in CP1  for  aesthetic design  and  review preliminarily 

include  the  items  below  (subject  to  confirmation  by  the  Contractor  in  its  coordination  as 

required herein). 

 Aerial structures – approximately 3.7 miles in length  

 Bridges, such as the one spanning across the San Joaquin River 

 Overpasses, such as  the ones crossing Highway 99, approximately 315  feet  in  length, and 

Golden State Boulevard, approximately 420 feet in length  

 Retaining walls  

 Trenches 

 Local street lighting 

 Access control fence 

 Intrusion protection barrier 

4.9.6 Certifiable Elements and Hazards Log 
Contractor  shall  update  and  expand  the  Certifiable  Elements  and Hazards  Log  during  the 

Design  and  Construction  phases. Hazards  associated with  each  certifiable  element  that  can 

reasonably be expected  to occur within Contractor’s  scope of work  shall be  identified on  the 

Certifiable  Elements  and  Hazards  Log  as  defined  in  the  CHSTP  Safety  and  Security 

Management Plan found in Book 3.  
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4.9.7 Safety and Security Certification Package 
Contractor shall compile a Safety and Security Certification Package when all Certifiable Items 

Lists  for  a  particular  element  or  infrastructure  component  are  completed  for  applicable 

milestone  payment.  The  Safety  and  Security  Certification  Plan  shall    consist  of  a  signed 

Certificate  of  Conformance  for  the  project  element,  all  completed  Certifiable  Items  Lists,  a 

completed  Certifiable  Elements  and  Hazards  Log  (see  Section  4.9.6),  and  all  supporting 

documentation such as hazard analysis, drawings, and design element descriptions. 

4.9.8 Final Design Report 
Contractor shall prepare a Final Design Report that includes all changes and revisions made to 

the  Design  Baseline  Report.  This  report  shall  be  supported  by  all  variances  and  design 

exceptions  granted  by  the Authority  or  other  third  parties  that  support  the  changes  to  the 

Design Baseline Report. The Final Design Report shall represent a conformed configuration of 

the design. 

4.10 Preparing Construction Drawings and Construction Specifications for 
CHSTP Facilities Third-Party Entities  

Contractor  shall be  responsible  for   preparation of  the  complete design and  certification  that 

construction  drawings,  construction  specifications,  reports,  and  calculations  meet  the 

requirements of Authority, and Third‐Party Entities.   

The Project  includes modification of facilities owned by Third‐Party Entities, and construction 

in and around facilities owned by Third‐Party Entities as shown in Section 3.5. 

Contractor shall identify the design and construction requirements and codes of affected Third‐

Party  Entities;  and  document  the  requirements  and  codes  in  the Design  and Code Analysis 

Report.  Contractor  shall  perform  this  assessment  taking  into  account  signed  agreements, 

permits,  or MOUs  between  the Authority  and  the  Third‐Party  Entities,  or  draft  agreement, 

permit, or MOU language in process, as provided by the Authority.  

Agreements, Permits, and MOUs are included in Book 3 of this Procurement Package. 

4.11 CHSTP Design Submittals  

Contractor shall provide Design Submittals to the Authority as specified in this Scope of Work, 

the  CHSTP  Design  Criteria  and  other mandatory  documents  included  in  the  Procurement 

Package.  Unless  otherwise  noted,  Submittals will  be  reviewed  and  a  determination  by  the 

Authority will be issued as follows: 

 Statement of No Objection (SONO) 

 Statement of No Objection with incorporation of comments 

 Objection with comments requiring Resubmittal 
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Design Submittals  require  issuance of a SONO or SONO with  incorporation of  comments  to 

meet the requirements of this Procurement Package.   

Contractor  shall  submit  no more  than  two  submittals  in  any  ten  consecutive working  days, 

unless otherwise agreed in writing with the Authority.  

Contractor shall  include  in  the schedule each Design Submittal and Authority  review period, 

including breakdown by Construction Package Segment and/or structure. 

Contractor shall include hard copies and an electronic file posted in accordance with the CHSTP 

Document Control Manual. 

At minimum, submittals shall identify the following: 

 Location including Construction Package Segment (CP1A, CP1B, CP1C) 

 Preparer and date 

 Checker and date 

 Signed and sealed by Engineer of Record, in accordance with State regulation  

 Issue date and revision number  

 Main point of contact, phone number, and company contact details 

Contractor shall provide the following submittals to the Authority: 

 Design Reports 

 Design Baseline  Report 

 Design and Code Analysis Report 

 Aesthetic  Design  and  Review  for  Non‐Station  Structure  Report  (as  part  of  Design 

Baseline Report) 

 Value Engineering Report 

 Hydrology and Hydraulics Report 

 Geotechnical Reports 

 Structures Reports 

 Certifiable  Elements  and Hazards  Log  (included  in  Safety  and  Security  Certification 

Package) 

 Final Design Reports 

 Certificate of Conformance Package 

 Construction Drawings  

 Nominal 60 percent design, all sheets represented 

 Nominal 90 percent design, all sheets included 
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Civil and Structure Construction Drawings may be submitted  in segments or by structure 

and shall  include  identification of future  facilities by others  for reference as determined  in 

the  Interface Coordination and Design  Integration Workshops. These  include  facilities  for 

traction power, overhead contact system, communications, train controls, location of special 

trackwork, and CHSTP facilities by others, and shall be identified as “NIC”. 

 Independent checks and calculations supporting design shall be submitted with the nominal 

90 percent design drawings. 

 Construction Specifications 

 Nominal 60 percent: an outline of construction specifications shall be submitted 

 Nominal 90 percent: all applicable construction specifications shall be submitted 

 Electronic  Submittal  Files  (certified  as  representing  the  designs  in  the  Construction 

Packages). Drawing  Submittals  shall  be  in  accordance with  the CHSTP CADD  and  Plan 

Preparation Manuals. All other electronic design files shall be in PDF. 

 Engineering  Calculations  (certified  as  representing  the  designs  in  the  Construction 

Packages) 

 Survey  Reports  (signed  and  sealed)  as  defined  in  CHSTP Design  Criteria  and  Standard 

Specifications. 

4.12 Third-Party Entity Design Submittals 

Contractor shall provide Third‐Party Submittals to respective Third‐Party Entity and a copy to 

the  Authority  unless  otherwise  noted.  Contractor  shall  be  responsible  for  determining  and 

providing submittal quantities required by Third‐Party Entities. 

Submittals shall identify the following information: 

 Location including Construction Package Segment (CP1A, CP1B, CP1C) 

 Preparer and date 

 Checker and date 

 Signed and sealed by Engineer of Record, in accordance with State regulation  

 Issue date and revision number  

 Main point of contact, phone number, and company contact details 

Contractor shall include in the schedule each Third–Party Entity Submittal and review period. 

4.13 Ready for Construction (RFC) Submittals 

Contractor shall provide Ready for Construction Submittals to the Authority. Unless otherwise 

noted,  Submittals will  be  reviewed  and  a  determination  by  the Authority will  be  issued  as 

follows: 
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 Statement of No Objection (SONO) 

 Statement of No Objection with incorporation of comments 

 Objection with comments requiring Resubmittal 

Submittals shall include hard copies and an electronic file posted in accordance with the CHSTP 

CADD Manual. 

Submittals shall identify the following information:  

 Construction Package Segment (CP1A, CP1B, CP1C) 

 Preparer and date 

 Checker and date 

 Engineer of Record (signed and sealed for Construction Packages) 

 Issue date and revision number  

 Main point of contact, phone number, and company contact details 

Contractor shall provide the following submittals to the Authority: 

 Civil and Structure Construction Drawings 

 Testing and Commissioning Plans 

 Certificate of Conformance Package 

 As‐Built  Drawings  (signed  and  sealed),  including  Consolidated  Service  Drawings 

incorporating all utility work completed by others in support of the Project and verified by 

the Contractor 

 Maintenance Manuals and Training 

 Maintainability Demonstration Plan and Procedures  

 Maintainability Demonstration Report 

Contractor  shall  include  in  its  schedule  each  Submittal,  including  breakdown  by  section  or 

structure. 

4.14 Design Variances  

Design  variances  have  been  approved  for  specific  conditions  and  locations  based  on 

preliminary  engineering  studies,  and  are  identified  in  the  Preliminary  Design  Variance 

Report(s) included in Book 4 of this Procurement Package. 

Contractor  shall  review  the  Preliminary  Design  Variance  Report  and  determine  if  design 

modifications can be incorporated into the Design Baseline Report to achieve the design criteria, 
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and  not  require  a  design  variance.  Regardless  of  previous  approvals  during  preliminary 

engineering  studies,  Contractor  shall  submit  a  request  for  each  design  variance  needed  to 

support design and construction. 

Contractor shall follow the Authority’s Design Variance Guidelines  included  in Book 3 of this 

Procurement Package where Contractor has identified specific conditions where the minimum 

design  criteria  cannot  be  reasonably  and/or  practically  achieved.  Contractor  shall  refer  to 

CHSTP Design Criteria for definition on design variance criteria thresholds. 

Contractor shall obtain approval of Design Variances prior to incorporation of a design variance 

into a Construction Package. Design Variance Requests are  subject  to  the Authority’s  change 

control process. Contractor shall not assume  that additional Design Variance Requests will be 

approved. 

Design  Variances  required  as  part  of  Alternative  Technical  Concepts  shall  be  subject  to 

Authority review and approval as delineated in this Scope of Work. Contractor shall therefore 

prepare,  submit,  and  ensure  approval  of  all  Design  Variances  to  be  included  as  part  of 

Alternative Technical Concepts. 

4.15 Construction Services  

Contractor  shall  provide Construction  Services  including  but  not  limited  to  those  described 

below. 

4.15.1 Safety and Security 
Contractor shall be responsible  for all work‐site safety and security activities. Contractor shall 

submit a Site‐Specific Health and Safety Plan and Site‐Specific Security Plan as described in the 

CHSTP Safety and Security Management Plan in Book 3 of this Procurement Package. 

4.15.2 Hazardous Material Handling 
Contractor shall remove all Hazardous Material in accordance with previously completed Phase 

I  and  II work.  Prior  to  performing  the  hazardous material  removal work,  Contractor  shall 

submit a Hazardous Materials Remediation Plan per the requirements of the regulatory agency 

having  jurisdiction over the site, as well as other requirements delineated  in this Procurement 

Package.  

4.15.3 Utility Work and Coordination with Utility Companies 
Contractor  shall  be  responsible  for  utility work  as delineated  in  the General  Provisions  and 

Special Provisions  in  this Procurement Package. Coordination with utility companies shall be 

conducted  as  described  in  the  CHSTP  Design  Criteria,  Master  Agreements,  and  other 

requirements specified in the Special and General Provisions. 
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4.15.4 Shop Drawings 
Contractor  shall prepare  and  submit  construction  and material  shop drawings  in  accordance 

with mandatory CHSTP Standard Specifications, or portions thereof, as noted in Attachment 5 

of this Scope of Work and in accordance with Contractor’s construction specifications. 

4.15.5 As-Builts 
Contractor shall prepare and submit as‐built drawings  in accordance with CHSTP CADD and 

Plan Preparation Manuals. As‐built drawings  shall  fully  reflect  the  final,  completed,  as‐built 

condition, inclusive of works completed by others in support of the Project. As‐built plans shall 

include  Consolidated  Service  Drawings  that  fully  address  utility  services  designed  and 

constructed by Contractor and/or others  in support of  the Project. Contractor shall survey  the 

installed utilities to verify the actual placement. 

4.15.6 Environmental Mitigations  
Contractor  shall be  responsible  for  the  review, coordination, permitting, design, construction, 

and monitoring of the applicable mitigations and commitments consistent with  the limits and 

scope  of work  for  CP1.  Contractor  is  expected  to  review  the mitigations  and  commitments 

included  in  the Environmental Documents, verify against Scope of Work, and submit a  list of 

mitigation measures  in  the  bid  proposal  to  the  Authority  to  allow  the  Authority  to  verify 

completeness  and  concurrence  in  the  list.  Contractor’s  attention  is  further  referred  to  other 

requirements as specified in the General/Special Provisions and the Monitoring and Reporting 

Plan. 

5 Project Work Elements  

The following is a summary of major work elements of the Project. For a more comprehensive 

list  of Work  Elements  refer  to Attachment  3  “Scoping  Typical  Sections”  and Attachment  4 

“Scope Elements Matrix” of this Scope of Work. 

5.1 Demolition, Clearing, and Grubbing of the Construction Site  

Existing buildings and structures within the limits of the construction shall be removed, and the 

site  shall  be  cleared  and  grubbed  to  ensure  the  successful  installation  of  the  Project  per  the 

applicable requirements of regulatory and  jurisdictional authorities. The construction site shall 

include  the entire Authority right‐of‐way and construction areas required  for  the construction 

of grade separations and the relocation of waterways and utilities. Contractor shall prepare and 

submit a demolition plan prior to its demolition activities. For recycling requirements, refer to 

Sustainability Requirements in the General Provisions. 

5.2 Railroad Relocation and Reconstruction 

The Authority  is working with  the  railroads  to  draft  and  execute  design,  construction,  and 

maintenance agreement(s) with the railroads. These agreements will establish roles, scope, and 

responsibilities  of  the  parties  during  each  phase  of  project  development  such  as  railroad’s 
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review and approval of contractor’s design, the railroad’s review period, permitting, inspection, 

safety, insurance requirements, and flagging. 

If  the  agreements with  the  railroads  assign  the  scope  of design  and  construction  of  railroad 

relocation  to  the Authority,  the Contractor shall design and/or construct railroad relocation  to 

accommodate the CHSTP per the requirements of the agreements. Contractor shall coordinate 

its railroad design and construction activities with railroads directly and comply with railroad 

requirements when working within or adjacent to railroad right‐of‐way. 

If the railroads perform the design and/or construction of their relocation to accommodate the 

CHSTP,  Contractor  shall  coordinate with  the  railroads  directly  to  ensure  railroad  activities 

accommodate  Contractor’s  Work  and  schedule.  Contractor  shall  comply  with  railroad 

requirements when working within or adjacent to railroad right‐of‐way. 

5.3 Roadway Construction  

Work within or affecting the State Highway System (SHS) or within the SHS right‐of‐way shall 

be coordinated with and performed per Caltrans requirements.  

Work within or affecting  local  jurisdictions  shall be  coordinated with and performed per  the 

requirements  of  the  jurisdictional  authorities. Work  by  others  for  early  construction  of  the 

Fresno Street grade separation project will require coordination with that contractor.  

Contractor shall design, construct, and maintain temporary access roads for its needs and those 

that may  be  required  by  local  jurisdictions  and  emergency  response  authorities.   Contractor 

shall also design, construct, and maintain permanent CHSR access roads required by the project 

per  the  requirements of  the CHSTP Design Criteria and Directive Drawings. Contractor shall 

coordinate  with  the  Authority  Representative  and  local  jurisdictions  for  the  location  of 

permanent access roads. Permanent access roads are required as indicated in the Design Criteria 

Manual  and  shall  coincide  with  the  location  of  future  CHSR  wayside  systems/operations 

facilities as shown on the Preliminary Design Plans. Additional permanent access roads may be 

required by emergency  response authorities. Contractor  shall  coordinate  the design of access 

roads through Interface Coordination and Design Integration Workshops with the Authority. 

Lighting and landscaping of roadway facilities that are within Caltrans and other jurisdictional 

authorities shall be coordinated with and performed per the requirements of the  jurisdictional 

authorities.  

Work  in  the vicinity of  the  existing Golden  State Boulevard  ramps will  require  coordination 

with  the City  of Fresno.  The City  of Fresno  is  responsible  for  the demolition  of  these  ramp 

structures just north of SR‐41. 

5.4 Trackway  

Final horizontal and vertical alignments  for  the  trackway shall be designed by Contractor  for 

the  entire  Project  limits,  including  location  of  all  special  trackwork.  The  limits  of  track 
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alignment shall extend beyond Contractor’s construction limits to the nearest point of tangency 

in plan and profile  to ensure consistency,  interface, and  integration  requirements with  future 

work and in full support of ultimate CHSR operations. 

Contractor’s design of  the  trackbed shall not preclude  the eventual design and  installation of 

either a ballasted or non‐ballasted track section, unless local conditions warrant a more specific 

determination. In this case, Contractor shall submit its analysis and results to the Authority for 

review. Specifically, at‐grade sections and shorter aerial structures  (less  than 1,000FT) shall be 

designed to accommodate either track section,  including the more stringent structural  loading 

requirements. Contractor shall assume the eventual design and construction of a non‐ballasted 

track  section  for  longer  aerial  structures  (greater  than  1,000FT)  and  below‐grade  structure. 

Contractor  shall consider  the  long‐term  settlement criteria of  the constructed  trackway  in  the 

design and shall monitor the settlement of the constructed trackway to ensure conformity with 

the most stringent CHSTP Design Criteria to accommodate either track section. Contractor shall 

coordinate  and  implement  track  section homogeneity as well as operations and maintenance 

considerations through the Interface Coordination and Design Integration workshops with the 

Authority.  

Trackway  shall  include  the cut and  fill, and  the  surface and underground drainage, with  the 

exception of  the underdrain system along  the  trackbed. The  installation of underdrain system 

along the trackbed will be performed by the follow‐on contractor(s). Contractor shall  identify, 

design,  install, and maintain a protective  layer  to ensure protection of  the  installed  subgrade 

through the warranty period. 

5.5 Retaining Walls  

Contractor shall design and construct retaining walls necessary for the CHSTP trackway, State 

Highway System, and local roadways. Design and construction of retaining walls shall include 

the drainage system for the walls.  

5.6 Concrete Barriers  

Intrusion protection barriers shall be designed and constructed by Contractor where required to 

protect  the High‐Speed Train Operating  Infrastructure  from  intrusion by automotive vehicles 

and/or  railroad  locomotives  and  cars  per  CHSTP  Design  Criteria,  railroad,  and  Caltrans 

requirements.  Contractor  shall  reference  Proposed  Preliminary  Design  plans  for  intrusion 

protection  barrier  preliminary  locations  between High‐Speed  Train Operating  Infrastructure 

and  existing  railroads.  Final  locations  of  intrusion  protection  barriers  between  High‐Speed 

Train  Operating  Infrastructure  and  existing  railroads  will  be  based  on  preliminary  risk 

assessment and hazard analysis prepared by the Authority. 

At locations where the CHSTP will be located adjacent to an existing railroad and/or highway 

facility and an  intrusion protection barrier  is required, said barrier shall be  located as close as 

possible to the right‐of‐way line that delineates the bounds between both entities. The intrusion 
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protection barrier shall be designed and constructed to ensure maintenance and constructability 

from within Authority’s right‐of‐way. 

For  concrete  barriers  on  grade  separated  structures  over  CHSTP  trackway, Contractor  shall 

design the barriers to accommodate future protective screen with solid plate. 

5.7 Cut Sections and Walls (Trench Structures)  

In  areas  where  CHSTP  trackway  alignment  is  below  grade,  Contractor  shall  design  and 

construct cut or cut wall  sections  to accommodate CHSTP  trackway. Trenches are defined as 

below grade structures with a concrete retaining structure on both sides. When the bottom of a 

trench  is  below  the water  table  or  flood plains,  the  retaining  structures  shall  be  joined  by  a 

common reinforced concrete foundation (known as U‐Wall).  

Other  cut walls  that  can be used when  the CHSTP  trackway alignment  is above  the existing 

ground water  table  (or  flood  plains),  including  but  not  limited  to  soil  nail walls,  cantilever 

soldier‐pile walls, slurry walls, secant pile/tangent pile walls, and ground anchored walls (other 

than nail walls), depending on  local site conditions. Space  for access/egress shall be designed 

and  constructed  within  the  depressed  alignment  sections  at  nominal  2,500‐foot  intervals. 

Staircases  shall be designed by Contractor as  future accommodation and will be  installed by 

others. Future  installation  of  staircases  shall not be precluded by Contractor’s design  and/or 

construction. 

5.8 Tunnels  

In  areas where CHSTP  trackway  alignment  is  sufficiently below  final grade  and/or  the  local 

conditions require  third‐party crossings over  the depressed CHSTP  trackway, Contractor may 

design and construct a short  tunnel  (or other  tunnel  type)  to accommodate CHSTP  trackway. 

Tunnels shall be waterproofed and be  independent of  temporary excavation support. CHSTP 

structures  shall  be  designed  and  constructed  independent  of  third‐party  facilities. 

Fire/Life/Safety codes (NFPA 130) and CHSTP Design Criteria requirements shall be followed. 

5.9 Bridges/Aerial Structures  

Contractor  shall  design  and  construct  grade  separated  structures  such  as  bridges,  aerial 

structures, and grade separations  that are  required  for  the Project  in accordance with CHSTP 

Design Criteria requirements. 

Grade  separated  structures  owned  by  Third‐Party  Entities  to  be  built  as  part  of  the CHSTP 

project shall be designed and constructed in conformity with the requirements of Caltrans and 

the local agencies. In the event of conflicting requirements between the CHSTP Design Criteria 

and  other  standards  and  codes  of  practice,  the  more  stringent  requirements  shall  take 

precedence. Grade  separated  structures  that  span  high‐speed  train  trackways  and  have  the 

capability to influence operability of high‐speed trains in the event of failure, shall be designed 

per provisions in the CHSTP Design Criteria. 
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Contractor shall design the CHSTP grade separated structures,  including the parapet walls, to 

accommodate the future installation of soundwalls (by others). 

Contractor  shall  make  an  independent  interpretation  of  the  geotechnical  information  from 

previous  site  investigations,  and  shall  carry  out  such  additional geotechnical  and  subsurface 

investigations  and  surveys  as  are  necessary  to  design  and  construct  the  grade  separated 

structures or other elements of the Project, in conformity with the Contract requirements. 

The Authority will review the seismic analysis and design to ensure the successful application 

of  said  criteria,  as  specified  in  the  CHSTP Design  Criteria.  This  effort  shall  be  coordinated 

through the Interface Coordination and Design Integration Workshops with the Authority. 

5.10 Drainage  

Contractor is responsible for the design to accommodate the full build‐out of CHSTP trackway 

and  facilities. However,  in  lieu of constructing CHSTP  trackbed underdrains  (closed drainage 

system) and the drainage system  inside the CHSTP trench or tunnel sections, Contractor shall 

design and construct a  temporary drainage system  for CHSTP  trackbed and  trench or  tunnel 

sections  to accommodate  the drainage of  these  facilities until  the follow‐on Contractor  installs 

the final drainage system. Contractor shall design and construct all other permanent drainage 

systems, such as drainage laterals, to ensure the successful drainage of the Project in the interim 

and final conditions, complete in place. 

Contractor  is  responsible  for  the design and  construction of permanent drainage  systems  for 

Third‐Party facilities being impacted by the Project.  

At locations where the CHSTP will be located adjacent to an existing railroad and/or highway 

facility,  a  separate drainage  system  shall  be  designed  and  constructed  to  capture  the  runoff 

from  each  facility  independently.  The  drainage  system  for  each  entity  (Authority  or  Third‐

Party)  shall  be  located  within  its  right‐of‐way.  Contractor  shall  also  reference  intrusion 

protection barrier location requirements as noted elsewhere in this Scope of Work. 

In addition to the requirements of the Construction General Permit, the Project is subject but not 

limited  to FMFCD Ordinance 96‐1, “Urban Storm Water Quality Management and Discharge 

Control”. Compliance with Ordinance  96‐1  requires  that Contractor  implement  the measures 

included  in  the  FMFCDʹs  “Fresno‐Clovis  Storm  Water  Quality  Management  Program 

Construction Site Storm Water Quality Management Guidelines”.  

5.10.1 Reliability of the Drainage Subsystem 
Each pump station site shall be dimensioned  to accommodate a  redundant set of pumps and 

control equipment in the full build‐out condition.  

5.11 Utilities  

Contractor shall ensure that existing and planned future utilities are not in conflict with CHSTP, 

State, and  local  improvements. Contractor shall relocate and/or protect  the existing utilities  in 
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accordance  with  the  requirements  specified  in  the  Special  and  General  Provisions,  CHSTP 

Design Criteria, and the requirements of utility owners and local jurisdictions. Contractor shall 

coordinate  with  local  jurisdictions  and  the  utility  owners  throughout  the  Project  and  shall 

design  and  construct  the  relocation  of  utilities  in  conflict with  the  Project,  including  future 

CHSTP facilities to be designed and constructed by others (i.e., relocation of existing overhead 

utilities  that  will  conflict  with  future  design  and  installation  of  CHSTP  overhead  contact 

system). Contractor is responsible for protection of utilities to remain in place during and after 

the performance of the Work.  

Agreements executed to date between the Authority and utility owners are included in Book 3 

of  this  Procurement  Package.  Contractor  shall  support  the  Authority  for  utility  relocation 

agreements that may need to be finalized and/or executed for the project. 

Contractor  is responsible  for providing  temporary utilities required  for  the performance of  its 

work. 

5.12 Grounding and Bonding  

Contractor  is  responsible  for  design,  installation,  and  testing, which  includes  providing  the 

testing  procedures  for  acceptance  of  all  grounding  and  bonding  for  the  facilities  it  is 

constructing, and shall install provisions for grounding and bonding of facilities constructed by 

third  party  or  future  contractors,  per  the  requirements  of  Attachment  3  “Scoping  Typical 

Sections,”  Attachment  4  “Scope  Elements  Matrix,”  CHSTP  Design  Criteria,  and  Directive 

Drawings. 

5.13 Access Control 

Contractor  shall  design,  construct,  and maintain  permanent  access  control  including  fences, 

gates, walls, and doorways. 

5.14 Low Voltage Systems, Underground and Undertrack Ductbank, and 
Manholes 

Contractor  shall  refer  to and coordinate between CHSTP Design Criteria, Preliminary Design 

Plans, and Directive Drawings to locate, design, and install underground undertrack ductbanks 

and supporting manholes for future CHSTP Systems facilities along the Authority right‐of‐way, 

as  delineated  in  Attachment  4  “Scope  Elements  Matrix”  and  shown  on  the  Preliminary 

Engineering Plans.  Final  locations  and designs  for  the underground  and undertrack  conduit 

ductbanks  shall  be  coordinated  with  Contractor  at  the  Interface  Coordination  and  Design 

Integration Workshops with the Authority.  

5.15 25 kV Traction Power Underground Ductbank and Manholes 

Contractor  shall  refer  to  and  coordinate  between  the  CHSTP  Design  Criteria,  Preliminary 

Design Plans,  and Directive Drawings  to  locate, design,  and  install underground undertrack 

ductbanks  and  supporting  manholes  for  future  CHSTP  Traction  Power  Facilities  that  are 
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located away from the Authority right‐of‐way (e.g., when the relocated Golden State Boulevard 

separates the Authority right‐of‐way from a future Traction Power facility site). Final locations 

and designs for the underground and undertrack conduit ductbanks shall be coordinated with 

through the Interface Coordination and Design Integration Workshops with the Authority. 

5.16 Temporary Lighting and Pumps 

Contractor  shall  be  responsible  for  design  and  installation  of  temporary  lighting  and  pump 

facilities  for  the Project. Contractor shall  leave  the  temporary  lighting and pump  facilities  for 

trenches and tunnels in place after completion of the contract. 

5.17 Maintainability 

The  following  additional  maintainability  requirements  shall  be  ensured  in  the  design  and 

construction: 

 Accessibility – This includes inspection points, hatches, doors, swing out racks, quick release 

covers  and  similar  features  aimed  at providing  rapid  access  to  equipment  and  structural 

elements which requires routine maintenance  inspection, cleaning or replacement (such as 

gratings  and  filters),  without  the  need  for  special  tools  or  equipment.  Contractor  shall 

ensure  ease  of  access  for  inspections  and  for  the  replacement  of  components  that  can be 

relatively easily replaced. 

Other accessibility issues will include physical access into confined spaces, access that does 

not require dismantling of components and structures, access that minimizes a need for the 

isolation of  the OCS wherever possible, and the maximizing of access and repair activities 

that require  less  than  five hours  to  include  the set‐up of equipment,  including scaffolding 

and  lifting platforms  in order  to conduct  inspections and repair replaceable elements, and 

necessary  final  inspections and  tests  that will allow  the return of  the works  to operational 

status. 

Special attention shall be given to avoiding the need to access the underside of bridges and 

viaducts  directly  above  the  tracks  given  the  proximity  of  the  future  high  voltage OCS, 

including  feeder  and  static  wires  and  the  supporting  poles,  portals,  and  headspans. 

Inspection  access  shall  avoid  to  the  maximum  extent  possible  the  need  for  special 

equipment, the isolation of OCS, and the occupation of the tracks themselves. 

Access shall not require the removal and/or deconstruction of any part of the works in order 

to  inspect  bearings,  expansion  joints  and  other  sensitive  elements  of  the  structures  that 

require inspection as part of the regular preventive maintenance program. 

Necessity for isolation of the OCS and/or tracks for passenger and work train operations to 

perform maintenance activities shall be minimized. 

Visible  fault  indicators  shall be provided  to assist  in  the physical monitoring or  repair of 

structural elements and equipment. 
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Handling provisions shall be facilitated ‐ this may include provisions such as lifting lugs for 

removal/replacement  of  heavy  items  or  assemblies,  fork‐lift  compatibility  and  lifting 

limitations for manual handling. 

 Adjustment and Alignment – Provisions shall be made to allow for adjustment or alignment 

of  equipment  such  that  it  can  be  done  with  no  isolation  or  occupation  of  the  future 

operating tracks. 

5.18 Durability 

Contractor  shall prepare design  and Construction Specifications  to meet  the Design Life  and 

Durability  goals  of  various  elements  of  the  project  as  stated  in  CHSTP  Design  Criteria. 

Contractor  shall  submit documentation  indicating how design meets  the  requirements of  the 

Design  Life  and  Durability  of  various  elements  of  the work  to  the  Contracting  Officer  for 

concurrence.  Documentation  shall  include  analysis,  engineering  data  or  research,  and  test 

reports,  as  applicable. Documentation  shall  include  citing which Construction  Specifications 

requirements  and  which  design  details  address  specific  Design  Life  and  Durability  issues.  

Documentation shall explain design and Construction Specifications provisions which address 

Design  Life  and  Durability  for  typical  elements  in  specific  locations  and  those  design  and 

Construction Specifications provisions which address Design Life and Durability.   

As  an  example,  The  following  aspects  for  concrete  design  are  among  those  that  shall  be 

addressed to achieve the required service life: 

 Design shall develop concrete mixes with cement contents, cement type and water/cement 

ratios  that  are  compatible  with  achieving  the  required  chemical  resistance  as  well  as 

producing a workable concrete. 

 Admixtures that enhance the durability shall be used. 

 Contractor shall  identify methodology for assessing the characteristics of the environment, 

the properties of the concrete required to resist the environment, and the requirements for 

trials to demonstrate that the concrete being produced is of a suitable standard and has the 

necessary properties. 

 Contractor  shall  assess  the  environment  and  determine what  the  appropriate  value  (or 

values) of permeability would be to achieve the service life. 

 Contractor  shall  develop  crack  control  criteria  in  accordance  with  the  Design  Criteria, 

AASHTO Bridges and ACI standards and guidelines. 

6.  Attachments 

 Attachment 1 – Limits and Extents of Work Table 

 Attachment 2 – Limits of Work Map 

 Attachment 3 – Scoping Typical Sections 

 Attachment 4 – Scope Elements Matrix 
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 Attachment 5 – Mandatory Standard Specifications Listing 

 Attachment 6 – Mandatory Special Specifications Listing 
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Attachment 4 ‐ Scope Elements Matrix

DISCIPLINE CATEGORY ITEM

SITE WORK EARTHWORK GRADING, SIDE SLOPES YES

CONTRACTOR SHALL BE RESPONSIBLE FOR GRADING OF THE PROJECT ELEMENTS WHICH INCLUDE THE WORK OF HST AND THIRD PARTIES (UPRR, BNSF, CALTRANS, CITY 

OF FRESNO).

CONTRACTOR SHALL MONITOR SETTLEMENTS OF FILL AREAS IN ACCORDANCE WITH DESIGN CRITERIA.

CONTRACTOR SHALL PROVIDE PERMANENT SLOPE PROTECTION.

SITE WORK EARTHWORK PREPARED SUBGRADE YES CONTRACTOR SHALL DESIGN AND INSTALL STABILITY MEASURES TO MEET MAINTENANCE REQUIREMENTS.

SITE WORK EARTHWORK COMPACT FILL YES

SITE WORK EARTHWORK SUBBALLAST NO YES CONTRACTOR SHALL ONLY INSTALL PROTECTIVE LAYER FOR PROTECTION OF PREPARED SUBGRADE. REFER TO SCOPE OF WORK.

SITE WORK EARTHWORK ASPHALT UNDERLAYMENT YES CONTRACTOR MAY USE THE ASPHALT UNDERLAYMENT AS AN ALTERNATIVE TO THE SUBBALLAST LAYER IN POOR SOIL CONDITIONS.

SITE WORK SPECIAL TRACKWORK GRADING OF TRACKWAY IN AREAS OF SPECIAL TRACKWORK AND WAYSIDE EQUIPMENT YES
CONTRACTOR SHALL INSTALL PROTECTIVE LAYER FOR PROTECTION OF PREPARED SUBGRADE IN AREAS/LIMITS OF SPECIAL TRACKWORK AND WAYSIDE EQUIPMENT THAT 

WILL BE INSTALLED LATER. REFER TO SCOPE OF WORK.

SITE WORK EARTHWORK ROCK CONTAINMENT/CATCHMENT NO YES CONTRACTOR SHALL DESIGN AND CONSTRUCT ROCK CONTAINMENT/CATCHMENT (IF APPLICABLE) PER DESIGN CRITERIA.

GENERAL GENERAL DEMOLITION YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

SITE WORK ACCESS CONTROL FENCE AND FOUNDATION YES

CONTRACTOR SHALL FENCE AND FULLY SECURE THE AUTHORITY'S RIGHT‐OF‐WAY.

CONTRACTOR SHALL CONSTRUCT PERMANENT/ULTIMATE FENCING. REFER TO DESIGN CRITERIA.

THIRD PARTY FENCING SHALL BE DESIGNED PER THIRD PARTY REQUIREMENTS.

SITE WORK ACCESS CONTROL GATES (WALKING AND DRIVING) YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

SITE WORK ACCESS ROAD ACCESS ROADS YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT ACCESS ROADS (TO THE TOP OF AGGREGATE BASE).

REFER TO SCOPE OF WORK AND DIRECTIVE DRAWINGS.

SITE WORK ACCESS ROAD COMPACTED SUBGRADE YES CONTRACTOR SHALL CONSTRUCT ACCESS ROADS TO THE TOP OF AGGREGATE BASE

SITE WORK ACCESS ROAD AGGREGATE BASE YES CONTRACTOR SHALL CONSTRUCT ACCESS ROADS TO THE TOP OF AGGREGATE BASE

SITE WORK ACCESS ROAD AGGREGATE SUBBASE YES CONTRACTOR SHALL CONSTRUCT ACCESS ROADS TO THE TOP OF AGGREGATE BASE

SITE WORK ACCESS ROAD ASPHALT CONCRETE NO CONTRACTOR SHALL CONSTRUCT ACCESS ROADS TO THE TOP OF AGGREGATE BASE.

SITE WORK

INTRUSION 

PROTECTION AND 

SAFETY BARRIER

CONCRETE BARRIERS, CONCRETE WALLS, METAL BEAM GUARD RAILS, AND BERMS YES

CONTRACTOR SHALL DESIGN AND CONSTRUCT THE INTRUSION AND SAFETY BARRIERS PER CHSTP, CALTRANS, AND OTHER PARTY'S DESIGN REQUIREMENTS. FOR 

COLLISION LOADS, REFER TO DESIGN CRITERIA.

CONTRACTOR SHALL DESIGN AND CONSTRUCT THE INTRUSION BARRIER INTEGRAL TO THE TRENCH WALL IF IT IS LOCATED ON TOP OF THE TRENCH WALL. 

SITE WORK
INTRUSION 

PROTECTION
FENCING AND TRAFFIC BARRIER COMBINATION YES CONTRACTOR SHALL DESIGN AND INSTALL INSIDE THE AUTHORITY'S RIGHT‐OF‐WAY.

SITE WORK
INTRUSION 

PROTECTION
EARTH BERM OR DITCH YES CONTRACTOR SHALL DESIGN AND CONSTRUCT EARTH BERM OR DITCH.

SITE WORK
INTRUSION 

PROTECTION
HST PIER PROTECTION IN RAILROAD AND/OR HIGHWAY RIGHT‐OF‐WAY YES

CONTRACTOR SHALL DESIGN AND CONSTRUCT THE INTRUSION BARRIER. FOR COLLISION LOADS, REFER TO DESIGN CRITERIA.

CONTRACTOR SHALL PROVIDE PIER PROTECTION FOR HST PIERS AND THIRD PARTY PIERS PER DESIGN CRITERIA AND THIRD PARTY REQUIREMENTS.

SITE WORK
INTRUSION 

PROTECTION
PROTECTIVE SCREEN (SOLID PLATE) ON HST UNDERPASS STRUCTURES NO YES PROTECTIVE SCREEN WITH SOLID PLATE WILL BE INSTALLED LATER.

SITE WORK SIGNAGE FENCE SIGNAGE YES CONTRACTOR SHALL DESIGN AND INSTALL ACCESS CONTROL SIGNAGE. SIGNS SHALL BE ACCEPTED BY THE AUTHORITY BEFORE FABRICATION.

SITE WORK SIGNAGE SIGN, POLE, AND FOUNDATION NO

SITE WORK SIGNAGE MILE POST NO

SITE WORK SURVEY SITE SURVEY AND FIELD ENGINEERING YES

SITE WORK ROADWAY WORK MAINTENANCE OF TRAFFIC YES
CONTRACTOR SHALL DESIGN AND INSTALL TEMPORARY AND PERMANENT TRAFFIC CONTROL DEVICES FOR HIGHWAY AND RAILROADS TO MAINTAIN TRAFFIC FLOW PER 

DESIGN CRITERIA, CALTRANS, AND THIRD PARTY REQUIREMENTS.

SITE WORK
ROADWAY WORK / 

STRUCTURES
GRADE SEPARATIONS (HST OVERPASS AND UNDERPASS) YES ROADWAY WORK SHALL BE DESIGNED AND CONSTRUCTED PER DESIGN CRITERIA AND THIRD PARTY REQUIREMENTS.

SITE WORK ROADWAY WORK NEW OR MODIFICATIONS TO EXISTING ROADS YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

SITE WORK STRUCTURES PEDESTRIAN BRIDGES YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PEDESTRIAN BRIDGES PER DESIGN CRITERIA AND THIRD PARTY REQUIREMENTS.

SITE WORK PARKING FACILITY PARKING DETAIL NO

SITE WORK ENVIRONMENTAL CULVERTS FOR WILDLIFE CROSSINGS YES CONTRACTOR SHALL DESIGN AND CONSTRUCT WILDLIFE CROSSINGS AS INDICATED IN THE ENVIRONMENTAL DOCUMENTS.

SITE WORK ENVIRONMENTAL HAZARDOUS MATERIALS REMOVAL YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

SITE WORK ENVIRONMENTAL
SOUND WALL AND FOUNDATION 

(AT‐GRADE, CUT/FILL, RETAINED STRUCTURES)
NO YES

CONTRACTOR SHOULD REFER TO ENVIRONMENTAL DOCUMENTS FOR THE LIMITS OF SOUND WALLS.

CONTRACTOR SHALL DESIGN PARAPET FOR SLIPSTREAM LOADS PER DESIGN CRITERIA.

SITE WORK TRACKWAY DRAINAGE DRAIN AGGREGATE UNDER CABLE TROUGH NO YES
CONTRACTOR SHALL DESIGN FOR THE FINAL DRAINAGE SYSTEM, BUT CONSTRUCT WHAT IS NEEDED TO ACCOMMODATE TEMPORARY DRAINAGE CONDITIONS.

REFER TO SCOPE OF WORK.

SITE WORK TRACKWAY DRAINAGE UNDERDRAIN SYSTEM NO YES
CONTRACTOR SHALL DESIGN FOR THE FINAL DRAINAGE SYSTEM, BUT CONSTRUCT WHAT IS NEEDED TO ACCOMMODATE TEMPORARY DRAINAGE CONDITIONS.

REFER TO SCOPE OF WORK.

SITE WORK TRACKWAY DRAINAGE PERFORATED PIPE UNDERDRAIN (CLOSED DRAINAGE) NO YES
CONTRACTOR SHALL DESIGN FOR THE FINAL DRAINAGE SYSTEM, BUT CONSTRUCT WHAT IS NEEDED TO ACCOMMODATE TEMPORARY DRAINAGE CONDITIONS.

REFER TO SCOPE OF WORK.

INFRASTRUCTURE

CP1 REFERENCE INSTRUCTIONS / DIRECTIONS
WORK ELEMENTS
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Attachment 4 ‐ Scope Elements Matrix

DISCIPLINE CATEGORY ITEM
CP1 REFERENCE INSTRUCTIONS / DIRECTIONS

WORK ELEMENTS

SITE WORK TRACKWAY DRAINAGE GEOFABRIC NO YES
CONTRACTOR SHALL DESIGN FOR THE FINAL DRAINAGE SYSTEM, BUT CONSTRUCT WHAT IS NEEDED TO ACCOMMODATE TEMPORARY DRAINAGE CONDITIONS.

REFER TO SCOPE OF WORK.

SITE WORK TRACKWAY DRAINAGE TRACKSIDE DITCH (OPEN CHANNEL DRAINAGE) YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PERMANENT OPEN/SURFACE DRAINAGE. REFER TO SCOPE OF WORK.

SITE WORK TRACKWAY DRAINAGE DRAIN INLET YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT THE FINAL DRAINAGE SYSTEM. DRAIN INLETS SHALL ACCOMMODATE TEMPORARY AND FINAL DRAINAGE SYSTEM.

REFER TO SCOPE OF WORK.

SITE WORK TRACKWAY DRAINAGE CONNECTION TO STORM DRAIN YES CONTRACTOR SHALL DESIGN AND CONSTRUCT FOR THE FINAL DRAINAGE SYSTEM AND CONNECT TO LOCAL STORM DRAIN SYSTEMS.

SITE WORK TRACKWAY DRAINAGE DETENTION BASIN YES CONTRACTOR SHALL DESIGN AND CONSTRUCT DETENTION BASINS TO ACCOMMODATE THE FINAL DRAINAGE SYSTEM.

SITE WORK TRACKWAY DRAINAGE SIPHONS YES CONTRACTOR SHALL DESIGN AND CONSTRUCT SIPHONS (IF REQUIRED).

SITE WORK TRACKWAY DRAINAGE ENERGY DISSIPATORS NO

SITE WORK DRAINAGE CULVERTS YES CONTRACTOR SHALL DESIGN AND CONSTRUCT CULVERTS (IF REQUIRED).

SITE WORK DRAINAGE PUMP STATIONS (THIRD PARTY) YES CONTRACTOR SHALL DESIGN AND INSTALL PUMP STATIONS (AS NEEDED) FOR THIRD PARTY ENTITIES PER THAT ENTITY'S REQUIREMENTS.

SITE WORK DRAINAGE ROADWAY DRAINAGE YES CONTRACTOR SHALL DESIGN AND CONSTRUCT ROADWAY DRAINAGE SYSTEM PER JURISDICTIONAL REQUIREMENTS

SITE WORK UTILITIES WATERPROOFING SYSTEM AT STRUCTURE/UTILITY INTERFACES YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT STRUCTURE/UTILITY PENETRATIONS SO THAT IT DOES NOT COMPROMISE THE INTEGRITY OF WATERPROOFING OF THE 

STRUCTURE.

SITE WORK UTILITIES RELOCATION OF EXISTING UTILITIES YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

SITE WORK UTILITIES CORROSION CONTROL YES CONTRACTOR SHALL DESIGN AND INSTALL UTILITY CORROSION CONTROL, UNLESS PERFORMED BY THE UTILITY OWNER.

SITE WORK UTILITIES VENT PIPE RISER YES CONTRACTOR SHALL DESIGN AND CONSTRUCT VENT PIPE RISER, UNLESS PERFORMED BY THE UTILITY OWNER.

SITE WORK UTILITIES SHUTOFF VALVE YES CONTRACTOR SHALL DESIGN AND CONSTRUCT SHUTOFF VALVES PER THE REQUIREMENTS OF THE UTILITY OWNER (IF REQUIRED)

SITE WORK
LOW VOLTAGE UNDER 

TRACK CROSSING

UNDER TRACK CONDUITS IN DUCTBANKS AND MANHOLES

(AT‐GRADE, CUT/FILL, RETAINED STRUCTURES)
YES

CONTRACTOR SHALL LOCATE, DESIGN AND CONSTRUCT LOW VOLTAGE UNDER TRACK CONDUITS IN DUCTBANKS AND MANHOLES IN AT‐GRADE, CUT/FILL, AND RETAINED 

TRACKWAY SECTIONS.

REFER TO THE COMMUNICATIONS CHAPTER OF THE DESIGN CRITERIA.

PRELIMINARY DESIGN HAS LOCATED LOW VOLTAGE UNDERTRACK CONDUITS AND MANHOLES AT THE FOLLOWING STATIONING, THE CONTRACTOR SHALL CONFIRM ALL 

LOCATIONS. REFER TO SCOPE OF WORK.

OPTION 1: 2115+00, 2203+00, 2332+00, 2388+00, 2496+00, 2651+00

ALIGNMENT 1A: 10545+00, 10600+00, 10682+00, 10817+00, 10827+00, 10856+00, 10865+00, 10874+00

ALIGNMENT 1B: 10971+00, 10983+00, 10993+00, 11007+00, 11008+00, 11017+00, 11018+00, 11026+00

ALIGNMENT 1C: 11030+00, 11045+00, 11055+00, 11136+00, 11288+00, 11296+00

SITE WORK
LOW VOLTAGE UNDER 

GROUND CROSSING

UNDER GROUND CONDUITS IN DUCTBANKS AND MANHOLES

(AT‐GRADE, TRENCH, CUT/FILL, RETAINED STRUCTURES)
YES

CONTRACTOR SHALL LOCATE, DESIGN AND CONSTRUCT LOW VOLTAGE UNDER GROUND CONDUITS IN DUCTBANKS AND MANHOLES IN AT‐GRADE, CUT/FILL, AND 

RETAINED TRACKWAY SECTIONS.

REFER TO THE COMMUNICATIONS CHAPTER OF THE DESIGN CRITERIA.

PRELIMINARY DESIGN HAS LOCATED LOW VOLTAGE UNDERGROUND CONDUITS AND MANHOLES AT THE FOLLOWING STATIONING, THE CONTRACTOR SHALL CONFIRM 

ALL LOCATIONS. REFER TO SCOPE OF WORK.

ALIGNMENT 1A: 10545+00, 10600+00, 10682+00, 10827+00, 10856+00, 10865+00, 10874+00

SITE WORK
25KV UNDER GROUND 

CROSSING

UNDER GROUND CONDUITS IN DUCTBANKS AND MANHOLES

(AT‐GRADE, TRENCH, CUT/FILL, RETAINED STRUCTURES)
YES

CONTRACTOR SHALL LOCATE, DESIGN, AND CONSTRUCT 25KV UNDER GROUND CONDUITS IN DUCTBANKS AND MANHOLES IN AT‐GRADE, CUT/FILL, AND RETAINED 

TRACKWAY SECTIONS.

REFER TO THE TRACTION POWER SUPPLY SYSTEM CHAPTER OF THE DESIGN CRITERIA. 

PRELIMINARY DESIGN HAS LOCATED LOW VOLTAGE UNDERGROUND CONDUITS AND MANHOLES AT THE APPROXIMATE FOLLOWING STATIONING, THE CONTRACTOR 

SHALL CONFIRM ALL LOCATIONS. REFER TO SCOPE OF WORK.

ALIGNMENT 1A: 10546+00, 10601+00, 10828+00

SITE WORK
UNDER TRACK 

CROSSING

UNDER TRACK CONDUITS 

(AERIAL, TRENCH, C&C STRUCTURES)
NO YES

CONTRACTOR SHOULD NOT CONSTRUCT UNDER TRACK CONDUITS FOR AERIAL, TRENCH, AND C&C STRUCTURES.

REFER TO THE COMMUNICATIONS CHAPTER OF THE DESIGN CRITERIA.

STRUCTURES CABLE TROUGH CABLE TROUGH ‐ AERIAL STRUCTURE NO YES

STRUCTURES CABLE TROUGH CABLE TROUGH ‐ TRENCH AND C&C STRUCTURES NO YES

STRUCTURES CABLE TROUGH CABLE TROUGH ‐ CUT/FILL, RETAINED STRUCTURES NO YES CONTRACTOR SHALL USE THE SAME‐GRADED MATERIAL AS THE EMBANKMENT FOR EASE OF FUTURE CABLE TROUGH INSTALLATION.

STRUCTURES CABLE TROUGH CABLE TROUGH ‐ BORED / MINED TUNNEL NO NOTE: CABLE TROUGH IN BORED/MINED TUNNEL SIMILAR TO TRENCH

STRUCTURES CABLE TROUGH CABLE TROUGH TRANSITIONS NO YES

STRUCTURES CABLE TROUGH REMOVABLE CABLE TROUGH PRECAST COVERS NO

STRUCTURES RETAINING WALL RETAINING WALL  YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

STRUCTURES RETAINING WALL FALL PROTECTION AND FLOOD PROTECTION (IF REQUIRED) YES CONTRACTOR SHALL ENSURE FALL PROTECTION DESIGN MEETS MINIMUM REQUIREMENTS PER DESIGN CRITERIA.

STRUCTURES RETAINING WALL RETAINING WALL DRAINAGE YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PERMANENT/ULTIMATE DRAINAGE SYSTEM FOR THE RETAINING WALL.

STRUCTURES RETAINING WALL TOP OF RETAINING WALL GUTTER YES

STRUCTURES RETAINING WALL CONTINUOUS DRAINAGE BLANKET BEHIND EVERY WALL YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PERMANENT/ULTIMATE DRAINAGE SYSTEM FOR THE RETAINING WALL.

STRUCTURES RETAINING WALL PERFORATED UNDERDRAIN AT THE BOTTOM OF WALL BEHIND THE FILL YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PERMANENT/ULTIMATE DRAINAGE SYSTEM FOR THE RETAINING WALL.

STRUCTURES RETAINING WALL WEEP HOLES YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PERMANENT/ULTIMATE DRAINAGE SYSTEM FOR THE RETAINING WALL.
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Attachment 4 ‐ Scope Elements Matrix

DISCIPLINE CATEGORY ITEM
CP1 REFERENCE INSTRUCTIONS / DIRECTIONS

WORK ELEMENTS

AERIAL STRUC. GENERAL EXIT STAIRWAYS NO YES

AERIAL STRUC. GENERAL DERAILMENT PROTECTION WALL AND SLEEVES YES

CONTRACTOR SHALL DESIGN AND CONSTRUCT DERAILMENT PROTECTION WALLS PER LOAD REQUIREMENTS IN THE DESIGN CRITERIA AND AS SHOWN ON DIRECTIVE 

DRAWINGS.

DERAILMENT PROTECTION WALLS SHALL INCLUDE THE CABLE TROUGH SIDE WALL ON AERIAL STRUCTURES. REFER TO SCOPE OF WORK TYPICAL SECTION EXHIBIT.

AERIAL STRUC. GENERAL CONCRETE PARAPET YES CONTRACTOR SHALL DESIGN AND CONSTRUCT CONCRETE PARAPET PER DESIGN CRITERIA AND DIRECTIVE DRAWINGS.

AERIAL STRUC. SOUND WALL SOUND WALL NO YES

CONTRACTOR SHOULD REFER TO ENVIRONMENTAL DOCUMENTS FOR THE LIMITS OF SOUND WALLS.

CONTRACTOR SHALL DESIGN PARAPET FOR SLIPSTREAM LOADS PER DESIGN CRITERIA.

CONTRACTOR SHALL DESIGN PARAPET ON AERIAL STRUCTURES TO ACCOMMODATE FOR FUTURE INSTALLATION AND LOADING OF SOUND WALL PER DESIGN CRITERIA.

AERIAL STRUC. GENERAL CABLE TROUGH WALL (CONCRETE PARAPET SIDE) YES CONTRACTOR SHALL DESIGN AND CONSTRUCT THE CABLE TROUGH WALL FOR THE CONCRETE PARAPET CONNECTION.

AERIAL STRUC. GENERAL EXPANSION JOINT YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PER DESIGN CRITERIA MANUAL

AERIAL STRUC. GENERAL BEARINGS YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PER DESIGN CRITERIA

AERIAL STRUC. GENERAL SHEAR KEY YES

AERIAL STRUC. SUPERSTRUCTURE BOX GIRDER YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PER DESIGN CRITERIA MANUAL.

AERIAL STRUC. SPECIAL TRACKWORK TURNOUTS AND CROSSOVERS NO YES CONTRACTOR SHALL DESIGN THE AERIAL STRUCTURE TO CONSIDER THE EFFECTS OF TURNOUTS AND CROSSOVERS ON THE STRUCTURE JOINTS.

AERIAL STRUC. OCS FOUNDATION SLEEVES AT OVERHANG OF BOX GIRDERS YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT SLEEVES AT OVERHANG OF BOX GIRDERS SPACED AT 30 FEET MAXIMUM FOR FUTURE OVERHEAD CATENARY SYSTEM 

FOUNDATION AND CONDUITS FOR CABLE ROUTING

AERIAL STRUC. SUBSTRUCTURE PIER CAP, PIER, AND FOUNDATION YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PER DESIGN CRITERIA MANUAL.

AERIAL STRUC. DRAINAGE
DRAINAGE INLET, WEIR, DOWNSPOUT, DRAINAGE CLEANOUT, CONNECTION TO EXISTING OR 

PROPOSED DRAINAGE SYSTEM
YES

CONTRACTOR SHALL DESIGN AERIAL STRUCTURE DRAINAGE SYSTEM PER DESIGN CRITERIA AND DIRECTIVE DRAWINGS.

CONTRACTOR SHALL DESIGN AND INSTALL THE DRAIN PIPE (EMBEDDED IN PIER) AND SHALL NOT INTERRUPT THE SUBSTRUCTURE REINFORCEMENT, ESPECIALLY IN THE 

PLASTIC HINGE POINT. 

CONTRACTOR SHALL CONNECT THE DRAIN PIPE TO A DRAINAGE SYSTEM.

AERIAL STRUC. FIXED EQUIPMENT SURFACE MOUNTED PULL BOXES NO

AERIAL STRUC. FIXED EQUIPMENT
EXPOSED CONDUITS, EXPANSION AND DEFLECTION FITTINGS, SUPPORTING STEEL AND 

HARDWARE, EXTERIOR AESTHETIC CLADDING SYSTEM
NO

AERIAL STRUC. FIXED EQUIPMENT CONCRETE PROTECTION CURB TO PROTECT EXPOSED CONDUITS NO

TRENCH / C&C GENERAL NICHES YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT NICHES FOR THE PERMANENT/ULTIMATE CONDITION OF THE STAIRWAYS AND SUMP PUMPS THAT WILL BE INSTALLED 

LATER.

TRENCH / C&C GENERAL BASE SLAB YES

TRENCH / C&C GENERAL WALKWAY AND INVERT SLAB NO

TRENCH / C&C GENERAL INTEGRAL CONCRETE WALL YES

TRENCH / C&C GENERAL COMPACTED BACKFILL / STRUCTURAL FILL YES

TRENCH / C&C GENERAL CONSTRUCTION JOINT WITH WATERSTOP YES

TRENCH / C&C GENERAL FALL PROTECTION AND FLOOD PROTECTION YES CONTRACTOR SHALL ENSURE DESIGN OF FALL PROTECTION (IF REQUIRED) MEETS THE MINIMUM REQUIREMENTS PER DESIGN CRITERIA.

TRENCH / C&C GENERAL FULL PERIMETER WATERPROOFING YES CONTRACTOR SHALL DESIGN AND INSTALL WATERPROOFING FOR TRENCHES AND CUT‐AND‐COVER STRUCTURES.

TRENCH / C&C GENERAL DEWATERING YES
CONTRACTOR SHALL DESIGN AND INSTALL DEWATERING FOR CONSTRUCTION OF TRENCHES AND CUT‐AND‐COVER STRUCTURES

(CRUSHED STONE IS PART OF AN ACCEPTABLE METHOD FOR DEWATERING.)

TRENCH / C&C GENERAL PERMANENT STRUT YES CONTRACTOR SHALL DESIGN AND CONSTRUCT PERMANENT STRUTS (IF REQUIRED).

TRENCH / C&C FIXED EQUIPMENT LIGHT FIXTURES NO
CONTRACTOR SHALL DESIGN AND CONSTRUCT THE TRENCH WALL TO ENSURE THAT CONTINUOUS AND INTERMITTENT FIXED EQUIPMENT CAN BE INSTALLED LATER 

WITHOUT INTERFERING WITH THE STRUCTURAL REINFORCEMENT OF THE WALL.

TRENCH / C&C FIXED EQUIPMENT WALKWAY HANDRAILS NO YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT THE TRENCH WALL TO ENSURE THAT CONTINUOUS AND INTERMITTENT HANDRAIL CAN BE INSTALLED LATER WITHOUT 

INTERFERING WITH THE STRUCTURAL REINFORCEMENT OF THE WALL.

TRENCH / C&C FIXED EQUIPMENT EMBEDDED CONDUITS IN WALKWAY AND INVERT SLAB FOR CABLE ROUTING NO

TRENCH / C&C
STRUCTURES / UTILITY 

/ CIVIL
INTERMITTENT ROOF SLAB FOR UTILITY AND ROADWAY CROSSING YES

TRENCH / C&C DRAINAGE DRAIN AND INLET NO YES
CONTRACTOR SHALL DESIGN FOR THE FINAL DRAINAGE CONDITION, BUT CONSTRUCT WHAT IS NEEDED TO ACCOMMODATE TEMPORARY DRAINAGE CONDITIONS.

REFER TO SCOPE OF WORK.

TRENCH / C&C DRAINAGE INVERT FOR TRACKBED NO YES CONTRACTOR SHALL DESIGN INVERT SLAB THICKNESS TO ACCOMMODATE THE TRACK DRAINAGE SYSTEM.

TRENCH / C&C DRAINAGE SUMP PUMP NO YES
CONTRACTOR SHALL DESIGN FOR THE FINAL DRAINAGE CONDITION, BUT CONSTRUCT WHAT IS NEEDED TO ACCOMMODATE TEMPORARY DRAINAGE CONDITIONS.

REFER TO SCOPE OF WORK.

STATIONS  STRUCTURE PASSENGER STATION BUILDING NO

STATIONS  GENERAL STATION FURNITURES, FIXTURES, AND EQUIPMENT NO

STATIONS  WALL SCREEN WALL NO

STATIONS  TRACKWAY DRAINAGE DRAINAGE INLET YES
CONTRACTOR SHALL DESIGN AND CONSTRUCT THE PERMANENT DRAINAGE SYSTEM INCLUDING THE INLETS UP TO SUBGRADE LEVEL AND INSTALL TEMPORARY CAP OVER 

THE INLET.

STATIONS  PLATFORM STATION PLATFORM NO YES
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Attachment 4 ‐ Scope Elements Matrix

DISCIPLINE CATEGORY ITEM
CP1 REFERENCE INSTRUCTIONS / DIRECTIONS

WORK ELEMENTS

C&C GENERAL VENTILATION STRUCTURE NO YES CONTRACTOR SHALL KEEP THE LENGTH OF THE C&C SECTION SO THAT NO VENTILATION IS REQUIRED.

C&C GENERAL PORTAL FACILITY  NO YES

TRACK GENERAL RAIL AND FASTENERS NO

TRACK NON‐BALLASTED NON‐BALLASTED TRACK NO YES

TRACK NON‐BALLASTED AC LAYER NO

TRACK NON‐BALLASTED SLEEVES FOR CABLE ROUTING NO

TRACK BALLASTED BALLAST (INCLUDING BALLAST BELOW TIE) NO YES

TRACK BALLASTED CONCRETE TIES NO

TRACK BALLASTED WOOD TIES NO

TRACK BALLASTED EMBEDDED CONDUITS WITHIN BALLAST TRACKWORK  NO

TRACK TRACKWORK BUMPING POSTS NO

TRACK TRACKWORK DERAILS NO

TRACK TRACKWORK STRETCHER BARS NO

TRACK TRACKWORK ATC CROSSING BONDING  NO

TRACK SPECIAL TRACKWORK SWITCH RAILS NO

TRACK SPECIAL TRACKWORK TURNOUTS AND CROSSOVERS NO YES
CONTRACTOR SHALL DESIGN FOR THE LOCATION AND SPACE REQUIREMENTS OF OPERATING MECHANISMS, SIGNAL EQUIPMENT, AND OTHER WAYSIDE FACILITIES.

CONTRACTOR SHALL DESIGN THE FUTURE LOCATION FOR EASE OF ACCESS TO THE WAYSIDE FACILITIES.

TRACK SPECIAL TRACKWORK TURNOUT GUARD RAILS (OR CHECK RAILS) NO

TRACK SPECIAL TRACKWORK SWITCH MACHINES NO YES CONTRACTOR SHALL DESIGN THE FUTURE LOCATION OF SWITCH MACHINES FOR EASE OF ACCESS TO THE WAYSIDE FACILITIES.

TRACK SPECIAL TRACKWORK SWITCH HEATERS NO

OCS ASSEMBLY OCS POLE AND FOUNDATION NO YES

OCS ASSEMBLY OCS ASSEMBLY NO

OCS ASSEMBLY OCS POLE NUMBER PLATE NO

OCS ASSEMBLY OCS CONTACT WIRE NO

OCS ASSEMBLY MESSENGER WIRE NO

OCS ASSEMBLY NEGATIVE FEEDER WIRE NO

OCS ASSEMBLY STATIC WIRE NO

OCS ASSEMBLY PORTAL STRUCTURE OPENING NO

OCS BALANCE WEIGHT POLE BRACKET NO

OCS BALANCE WEIGHT CABLE TERMINATION CLAMP NO

OCS BALANCE WEIGHT OCS BALANCE WEIGHT POLE NO

OCS BALANCE WEIGHT TURNBUCKLE NO

OCS BALANCE WEIGHT ANCHOR U‐BOLT NO

OCS BALANCE WEIGHT CATENARY INSULATED TERMINATION NO

OCS BALANCE WEIGHT POLE DOWN GUY BRACKET NO

OCS BALANCE WEIGHT BALANCE WEIGHT ANCHOR ASSEMBLY NO

OCS L.V. DISTRIBUTION 25KV/480V TRANSFORMER NO

OCS L.V. DISTRIBUTION WEATHER HEAD NO

OCS L.V. DISTRIBUTION L.V. DISCONNECT SWITCH AND MOUNTING HARDWARE NO

OCS L.V. DISTRIBUTION CONDUCTORS AND MOUNTING HARDWARE NO

OCS L.V. DISTRIBUTION EXPOSED CONDUIT EXTENSIONS NO

OCS
GROUNDING & 

BONDING
GROUNDING AND BONDING ARRANGEMENT FOR OVERHEAD BRIDGES YES

CONTRACTOR SHALL REFER TO SCOPE OF WORK.

OCS
GROUNDING & 

BONDING

GROUNDING AND BONDING ARRANGEMENT FOR HST STRUCTURES (I.E., AERIAL STRUCTURE, 

TRENCH, FENCE, ETC.)
YES CONTRACTOR SHALL REFER TO SCOPE OF WORK.

OCS / TPS OCS FEEDER MAIN GANTRY AND FOUNDATION NO

OCS / TPS OCS FEEDER STRAIN GANTRY AND FOUNDATION NO

OCS / TPS OCS FEEDER ACROSS TRACK OCS CATENARY/FEEDER WIRE  TO STRAIN GANTRY NO

OCS / TPS OCS FEEDER STANDOFF INSULATOR NO

OCS / TPS OCS FEEDER SURGE ARRESTER NO

OCS / TPS OCS FEEDER POTENTIAL TRANSFORMER NO

SYSTEMS
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Attachment 4 ‐ Scope Elements Matrix

DISCIPLINE CATEGORY ITEM
CP1 REFERENCE INSTRUCTIONS / DIRECTIONS

WORK ELEMENTS

OCS / TPS OCS FEEDER ALUMINUM BUSBAR NO

OCS / TPS OCS FEEDER MOTOR OPERATED DISCONNECT SWITCH ASSEMBLY NO

TPS FACILITIES SUBSTATION NO YES

TPS FACILITIES SWITCHING STATION NO YES

TPS FACILITIES PARALLELING STATION NO YES

TPS FACILITIES WAYSIDE POWER CONTROL CUBICLE NO

MOD GROUND SWITCH DISCONNECT SWITCH, ROD AND MOUNTING HARDWARE NO

MOD GROUND SWITCH 2X25KV DISCONNECT SWITCH NO

MOD GROUND SWITCH SWITCH SUPPORT NO

MOD GROUND SWITCH ADJUSTABLE BRACE NO

MOD GROUND SWITCH DRIVE PIPE NO

MOD GROUND SWITCH GROUND WORKING PLATFORM AND GROUND CONNECTION NO

ATC WAYSIDE TRAIN CONTROL HOUSES NO YES

ATC WAYSIDE DWARF SIGNALS NO

ATC TRACKWORK IMPEDANCE BOND NO

ATC TRACK CIRCUIT 1‐2" CONDUIT TO POWER COMPARTMENT NO

ATC TRACK CIRCUIT 2" CONDUIT TO ATC/COMMS COMPARTMENT NO

ATC TRACK CIRCUIT CONDUIT EXTENSION NO

ATC TRACK CIRCUIT WORKING PLATFORM NO

ATC TRACK CIRCUIT GROUND ROD, CONDUCTOR, AND TERMINATION HARDWARE NO

ATC TRACK CIRCUIT POWER COMPARTMENT NO

ATC TRACK CIRCUIT EQUIPMENT CASE FOUNDATION NO

ATC TRANSPONDER ATC TRANSPONDERS AND MOUNTING HARDWARE NO

ATC SPECIAL TRACKWORK SWITCH MACHINE AND RODS NO

ATC SPECIAL TRACKWORK ATC SIGNAL NO

ATC / COMM TRACK CIRCUIT ATC EQUIPMENT CASE NO

COMM COMM STAND‐ALONE RADIO SITES NO YES

COMM COMM COMMUNICATION SHELTERS NO YES

COMM TRENCH RADIO (LATERAL) COMMUNICATION CABLES TO RADIO EQUIPMENT NO

COMM TRENCH TRACKSIDE RADIO (LONGITUDINAL) CABLES NO

COMM SCS SCS EQUIPMENT CASE AND FOUNDATION NO

COMM SCS 1‐2" CONDUIT TO POWER COMPARTMENT NO

COMM SCS 2" CONDUIT TO ATC/COMMS COMPARTMENT NO

COMM SCS SCADA INTERFACE CABINET NO

O&M O&M LIGHTING REQUIREMENTS AND PUMPS YES

CONTRACTOR SHALL BE RESPONSIBLE FOR DESIGN AND CONSTRUCTION OF TEMPORARY FACILITIES THAT NEED TO BE LEFT IN PLACE AFTER THE COMPLETION OF THE 

CONTRACT.

REFER TO SCOPE OF WORK.

O&M INTRUSION INTRUSION DETECTION NO

O&M DERAILMENT POWER OPERATED DERAIL DEVICES NO

O&M FACILITIES OPERATIONS CONTROL CENTER NO

O&M FACILITIES REGIONAL CONTROL CENTER NO

O&M FACILITIES YARD CONTROL CENTER NO

O&M FACILITIES YARD CONTROL TOWER EQUIPMENT ROOM NO

O&M FACILITIES TERMINAL CONTROL CENTER NO

O&M FACILITIES STATION CONTROL ROOM NO

O&M FACILITIES INCIDENT COMMAND POST NO

O&M FACILITIES HEAVY MAINTENANCE FACILITY NO

O&M FACILITIES OVERNIGHT LAYUP FACILITY NO

O&M FACILITIES PERIODIC INSPECTION FACILITY NO

O&M FACILITIES ROLLING STOCK MAINTENANCE NO

O&M FACILITIES MAINTENANCE OF INFRASTRUCTURE YARD NO

O&M FACILITIES MAINTENANCE OF INFRASTRUCTURE SIDING NO

OPERATIONS & MAINTENANCE

5 or 5
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