



Project Delivery Contracts Plan-Ahead Procurement Report

Contract No.	Procurement Method	Anticipated Service	Estimated Contract Amount	Estimated Contract Term	Anticipated Advertisement Date
HSR14-30	Non-Architecture and Engineering	Trainset	TBD	5.5 years	Spring 2015
TBD	Architecture and Engineering	San Francisco to San Jose and San Jose to Merced Project Sections Environmental/Engineering Services	\$50M	5 years	Spring 2015
TBD	Architecture and Engineering	Quality Management Service	\$10M	5 years	Spring 2015
TBD	Architecture and Engineering	Project Construction Management - PCM for CP4	TBD	TBD	Summer 2015
TBD	TBD	On-Call Geotechnical Services	TBD	TBD	Summer 2015

Information related to the Industry Forums & Pre-bid Conferences are posted at <http://hsr.ca.gov/Newsroom/events.html>

NOTE: The information in this report is subject to change without notice and is provided for informational purposes and may not reflect the most current information.