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DATE:     October 28, 2010 
 
TO:     Chairman Pringle and Board Members  
     
FROM:     Roelof van Ark, Chief Executive Officer 
 
RE:     Agenda Item #3 – Corridor Selection Criteria 

 

 
Discussion: 
 
In late September 2010 the FRA informed the Authority that it seeks to conclude Grant / Cooperative agreements 
by  28th  January  2011,  for  the  ARRA  (and  possibly  the  HSIPR  FY10)  funding  to  begin  construction  of  the  first 
segments of the CHST system, however that timeline has now been accelerated to the December 31, 2010.  Based 
on  this  revised grant execution  schedule  it  is  clear  that  the Authority needs  to make a determination of which 
section it would choose to apply the ARRA and HSIPR FY10 funds to, as an agreement with the FRA must be based 
on a  clearly defined  Scope of Work, which  can only apply  to one  specific alignment  section, as also previously 
communicated by the FRA. As the ROD/NOD for such selected alignment would not yet be completed by the time 
the Grant / Cooperative agreement is signed with the FRA, such Agreement would obviously still be conditional on 
the successful conclusion of the environmental impact studies, the selection of the final preferred alternative route 
within the selected section and the conclusion of the ROD/NOD for the section by the fall of 2011. 
 
Selection  of  the  appropriate  section  requires  consideration  of many  factors  and most  importantly  it  is  about 
making the best decision, both for the use of the ARRA/HSIPR funds and for the future of the entire project. We 
transmitted to you on October 19, 2010 the draft “Selection Criteria” (which were prepared by staff and experts) 
for your review and comment. We requested the board to comment on the draft criteria  in written form, to the 
CEO  by October  27th. On November  4,  2010  the  CEO will  present  to  the  board  the  revised  corridor  selection 
criteria,  incorporating  the written  comments  received  from  the  board members,  for  full  board  discussion  and 
direction.  At the December 2010 Board Meeting the CEO will present to the Board, the evaluation of all four ARRA 
sections, done according  to  the  final criteria. The Board will  then determine  the section  to which  the ARRA and 
HSIPR FY10 funds will be applied.  
 
Throughout the process it should be remembered that the California High Speed Rail system will be the backbone 
passenger  rail  system  of  the  state,  and  needs  to  connect  southern  and  northern  California,  including  the 
metropolitan areas of Los Angeles/Anaheim, San Diego, San Francisco, San Jose and Sacramento.  This first step in 
the process, to select and then build the first segment of the  line,  is only the beginning of a continuous process, 
which  should  logically  lead  to  the  continued  construction  of  the  alignment,  until  the  whole  network  is 
interconnected. 
 
Major factors which need to be considered in the selection process include impacts on the project schedule, logical 
sequencing  of  the work, mandated  testing  of  high‐speed  trains,  and  the maximum  impact  the  investment  of 
present  Federal  and  state  dollars  can  have  on  the  project.      The  Authority  also  must  consider  the  specific 
requirements and guidance provided  in ARRA and Proposition 1A  (as codified  in CA Streets and Highways Code 
§§2704‐2704.21  and  Public  Utilities  Code  §§185033,  185035  and  185037).    The  “Independent  Utility”  / 
“Operational  Independence”  requirement associated with  the ARRA  respectively  the FY2010 HSIPR  funding also 
needs to be met. 



 

2 | P a g e  
 

 
To guide the selection process, the Authority staff has developed a guidance manual, as well as selection criteria. 
This documentation is attached to this staff memorandum and is made up of: 
 

 Appendix  A:  A  document  “Criteria  for  Selecting  the  Corridor/Usable  Segment  in  which  to  Initiate 
Construction of the California High‐Speed Train Project” which explains the process and various criteria in 
depth. 

 Appendix B:  A document “Scoring Criteria for Selecting the Corridor/Usable Segment in which to Initiate 
Construction of the California High‐Speed Train Project”  being a draft of a possible scoring summary to be 
used and presented to the Board at the November meeting 

 Appendix C:  Information on each of the 4 sections which have qualified for ARRA funding, showing how 
the funds, if received, would be applied to those sections. The source of this information is the application 
made by the Authority for Federal High‐Speed Intercity Passenger Rail Program Application [HSIPR] FY10 
funding and as presented to the Board at the August 5th Board Meeting. These are meant to supply the 
necessary background information to Members, to assist them in finally determining the final selection. 

 Appendix D: A sheet showing the Summary Key Data for the four ARRA sections. 
 Appendix E: Bill AB 3034 for reference. 

 
Recommendation: 
That the board discuss and provide direction upon the draft set of “Selection Criteria” submitted by staff, which 
will lead to a final set of “Selection Criteria”, which will allow the CEO to prepare the evaluation of all four ARRA 
sections,  so  that  this may be presented at  the December Board Meeting,  currently  scheduled  for December 2, 
2010, the section to which the ARRA and HSIPR FY10 funds will be applied.  
 
Attachments: 
See above list of Attachments 


