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Part A. Background and Instructions

1.0 Introduction

The California High-Speed Rail Authority (Authority) is responsible for the planning, design,
construction and operation of the first high-speed rail system in the nation. The California High-
Speed Rail Program (Program) will connect the mega-regions of the State, contribute to
economic development and a cleaner environment, create jobs and preserve agricultural and
protected lands. Phase 1 service will connect San Francisco to the Los Angeles basin in under
three hours at speeds of over 200 miles per hour. The Program will eventually extend to
Sacramento and San Diego, totaling 800 miles with up to 24 stations. In addition, the Authority
is working with regional partners to implement a statewide rail modernization plan that will invest
billions of dollars in local and regional rail lines to meet the State’s 21st century transportation
needs.

The Program’s First Construction Segment (FCS) is located in California’s Central Valley. The
Authority awarded a contract for design and construction of Construction Package 1, the first 30
miles of the FCS, in June 2013. The Authority is actively procuring Construction Package 2-3
consisting of approximately the next 65 linear miles of civil works. Construction Package 4
consists of approximately the next 30 linear miles of civil works south of Construction Package
2-3. Successful completion of the FCS represents the first step toward delivery of the Program.

In accordance with Section 185036 of the California Public Utilities Code, the Authority hereby
requests Statements of Qualifications (SOQs) from firms and teams capable of providing
design-build services (Offerors) for the development of Construction Package 4 of the FCS. The
Authority will evaluate the SOQs it receives in response to this Request for Qualifications No.
HSR 14-32 (RFQ) according to criteria set forth herein, and will establish a shortlist of the most
highly qualified Offerors. Offerors shortlisted in response to this RFQ will be invited to submit
detailed proposals (Proposals) in response to a Request for Proposals (RFP). The Authority
anticipates selecting a Proposer whose Proposal offers the best value to the Authority and the
State for award of a design-build contract.

By submitting an SOQ, Offerors agree to be bound by and meet all of the requirements
specified in this RFQ. Failure to do so may result in rejection of the SOQ and elimination of the
Offeror from this procurement.

2.0 Definitions and Acronyms

2.1 Definitions

The following terms used in this RFQ shall have the meanings set forth below:
Authority — California High-Speed Rail Authority.

Authority Board — California High-Speed Rail Authority Board of Directors.

Business day — Monday through Friday, except for federal or State holidays, between the
hours of 8:00 a.m. and 5:00 p.m., Pacific Time.
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Contractor — The firm or other entity, if any, awarded a design-build contract by the Authority
for the Project after the procurement process is completed.

Day - Calendar day.

Disadvantaged Business Enterprise (DBE) — A for-profit small business concern that is at
least 51 percent owned by one or more individuals who are both socially and economically
disadvantaged. In the case of a corporation, 51 percent of the stock is owned by one or more
such individuals; and, whose management and daily business operations are controlled by one
or more of the socially and economically disadvantaged individuals who own it and has been
certified as disadvantaged in accordance with 49 C.F.R. Part 26.

Disabled Veteran Business Enterprise (DVBE) — A for-profit small business concern that is at
least 51 percent owned by a veteran of the United States military, which has at least a 10
percent service-connected disability. To qualify as a Disabled Veteran Business Enterprise, the
business must have received the appropriate certification issued by the California Department of
General Services. This definition applies where the contract in question is 100 percent state-
funded.

Equity Member — A member of the Offeror Team that is:

a. If the Offeror is a joint venture or partnership, any joint venture member or general partner
thereof,

b. If the Offeror is or will be a newly formed limited liability entity, an equity owner of the
Offeror, or

c. If the Offeror is a corporation or other entity that is not newly formed, the Offeror.

Grant/Cooperative Agreements — Agreement numbers FR-HSR-009-10-01-05 and FR-HSR-
0037-11-01-00, as amended, between the Authority and the Federal Railroad Administration
providing terms for expenditure of federal funds provided for the Project.

Guarantor — Any Person that is the obligor under any guarantee in favor of the Authority
required as part of the procurement process or the design-build contract.

Key Personnel — Those individuals identified in the Offeror's SOQ to fill the positions specified
in Section D of Part B, Volume 1.

Lead Contractor — The member of the Offeror Team, whether a single entity or joint venture,
that is primarily responsible for the construction of the Project.

Lead Designer — The member of the Offeror Team, whether a single entity or a joint venture,
that is primarily responsible for the design and engineering of a Project.

Licensed Professional Engineer — An engineer that is licensed in the State of California
pursuant to the Professional Engineers Act (Business and Professions Code Section 6700 et

seq.).
Microbusiness (MB) — A for-profit small business concern with gross annual receipts of less

than $3,500,000 or, if the small business is a manufacturer, with 25 or fewer employees. The
Authority recognizes Microbusiness certifications issued by the California Department of
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General Services.

Offeror — A Person that submits a Statement of Qualifications in response to this Request for
Qualifications.

Offeror Team — Collectively, the Offeror and its Equity Members, Lead Designer, Lead
Contractor, Guarantors, Subcontractors, and their respective employees, agents and officers.

Open Government Laws — Collectively, the California Public Records Act (Gov. Code Section
6250 et seq.), the Bagley-Keene Open Meeting Act (Gov. Code Section 11120 et seq.), and the
Freedom of Information Act (FOIA) (5 U.S.C. Section 552, as amended by Public Law No. 104-
231, 110 Stat. 3048) and other applicable federal open records laws.

Person — Any individual, corporation, company, joint venture, partnership, trust, unincorporated
organization, or governmental agency including the Authority.

Project — The portion of the First Construction Segment bounded by one mile north of the
Tulare/Kern county line in the County of Tulare and Galpin Street in the County of Kern. Also,
sometimes referred to as Construction Package 4 or CP 4.

Proposer — An Offeror that is shortlisted by the Authority following evaluation of the Statements
of Qualifications submitted in response to this Request for Qualifications.

Public Records Act — The California Public Records Act, Government Code Section 6250 et
seq.

Small Business — A for profit small business that meets the requirements and eligibility criteria
set forth by the U.S. Small Business Administration and California Department of General
Services for certification as a Small Business. This definition is dependent on whether the firm
wishes to participate in USDOT-assisted contracts or in 100 percent, State funded contracts,
which are defined as follows:

a. For USDOT-assisted contracts, a Small Business meets the definition for a small business
concern contained in Section 3 of the Small Business Act and United States Small Business
Administration regulations implementing it (13 C.F.R. Part 121) that also does not exceed
the cap on average annual gross receipts specified in 49 C.F.R. Part 26.65 (b). Certified SB
firms participating in USDOT-assisted contracts are not required to have a principal office
located in California. Both State and/or federal certified SB firms are eligible to be credited
toward meeting the SB goal on a USDOT-assisted contract.

b. For 100 percent State-funded contracts, a Small Business is independently owned and
operated, with its principal office located in California and with owners living in California,
has grossed $14 million or less over the previous three tax years, and is not dominant in its
field of operations. This certification is issued by the California Department of General
Services.

State — The State of California.
Subcontractor — Defined as follows:

a. Prior to award of the design-build contract, any Person with whom the Offeror proposes to
enter into a subcontract for any part of the Work, or that will enter into a sub-subcontract for
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any part of the Work, at any tier; or

b. After award of the design-build contract, any Person with whom the Contractor has entered
into a subcontract for any part of the Work, or with whom any Subcontractor has further
subcontracted any part of the Work, at all tiers.

Work - All of the work required under the design-build contract, including all administrative,
design, engineering, permitting, coordination, manufacturing, supply, installation, construction,
supervision, management, testing, verification, labor, materials, equipment, documentation, and
other duties and services to be furnished and provided by Contractor.

2.2 Acronyms

ARRA America Recovery and Reinvestment Act of 2009
BNSF Burlington Northern Santa Fe

CalSTA California State Transportation Agency
Caltrans California Department of Transportation
CP4 Construction Package 4

DBE Disadvantaged Business Enterprise

DGS California Department of General Services
DVBE Disabled Veteran Business Enterprise
EIR Environmental Impact Report

EIS Environmental Impact Statement

FOIA Freedom of Information Act

FRA Federal Railroad Administration

IFRS International Financial Reporting Standards
MB Microbusiness

NOD Notice of Determination

PE Professional Engineer

PRA Public Records Act

RFI Request for Information

RFQ Request for Qualifications

RFP Request for Proposals

ROD Record of Decision

SBE Small Business Enterprise

SOQ Statement of Qualifications

U.S. DOT United States Department of Transportation
U.S. GAAP United States Generally Accepted Accounting Principles

3.0 PROJECT OVERVIEW

3.1 General Description of the Project

The following is a general description of the Project:
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e Located within the counties of Tulare and Kern and the cities of Wasco and Shafter.

o Bounded by a point approximately one mile north of the Tulare/Kern County Line to the
north and Galpin Street to the south.

e Please be advised that the southernmost boundary may be maodified prior to issuance of the
Request for Proposals.

e Major work elements include construction of at-grade and aerial sections of high-speed train
alignment

e The estimated cost of this Project is $700-$900 million.

A more detailed description of the anticipated scope of work for the Project and additional
Project information are provided in Exhibit A. Additional information is available for review on the
Authority’s website (http://www.hsr.ca.gov/Programs/Construction/index.html).

In preparing their SOQs, Offerors are advised to carefully review and consider all Project
information posted on the Authority’s website (http://www.hsr.ca.gov/).

3.2 Environmental Status

Construction Package 4 is included in the project scope addressed in the Fresno to Bakersfield
California High-Speed Train Project Final Environmental Impact Report/Environmental Impact
Statement (EIR/EIS). The Authority Board certified the Final EIR/EIS on May 7, 2014 and filed a
Notice of Determination (NOD) with the State Clearinghouse on May 8, 2014. FRA issued its
Record of Decision (ROD) on June 27, 2014. The Final EIR/EIS is available on the Authority’s
website:

http://www.hsr.ca.gov/Programs/Environmental Planning/final fresno bakersfield.html

3.3  Project Funding

The Authority intends to fund the Project with State and federal funding, including funds
provided by the FRA and funding made available through the American Recovery and
Reinvestment Act of 2009 (ARRA). The Authority will act as the FRA-designated recipient for
federal transportation funds.

3.4 Federal Requirements

Since the Project will receive federal funding, including ARRA funds, the procurement
documents and any design-build contract awarded by the Authority shall be subject to the
requirements of applicable federal law, federal regulations, and conditions in the
Grant/Cooperative Agreements. The Authority reserves the right to modify this procurement to
address any concerns, conditions, or requirements of the funding agencies, including FRA. The
full Grant/Cooperative Agreements, including additional requirements are available for review on
the Authority’s website at:

http://www.hsr.ca.gov/About/Funding Finance/funding agreements.html
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Offerors are advised that Buy America requirements will apply to the Project, as set forth in 49
U.S.C. 24405(a). The FRA's High-Speed Intercity Passenger Rail Project is intended, in part, to
bolster American passenger rail expertise and resources and the Buy America requirements
reinforce this goal, aiding in encouraging a domestic market in the rail sector. For this reason,
Offerors should not assume that any waivers would be granted.

3.5 Small Business /Disadvantaged Business Enterprises
3.5.1 Small and Disadvantaged Enterprise Policy

The Authority is committed to small business playing a major role in building the statewide high-
speed rail system. The Authority’s Small Business Program includes an aggressive 30 percent
goal for small business participation that is described in the Authority’'s Small and
Disadvantaged Enterprise (SB/DBE) Policy (Policy). The Contractor will be required to comply
with the Authority’s Policy, which includes in the overall 30 percent goal for Small Business (SB)
utilization, a 10 percent goal for Disadvantaged Business Enterprises (DBE) and three percent
goal for Disabled Veteran Business Enterprises (DVBE). Firms certified in more than one
category are counted toward each of the goals.

The SB/DBE Policy was established in compliance with the Best Practices of 49 C.F.R. Part 26,
Executive Order S-02-06, Military and Veterans Code 999 and Title VI of the Civil Rights Act of
1964 and related statutes. The Authority's SB/DBE Program requirements, including the SB
Performance Plan goals, SB utilization reporting, substitution/termination processes, prompt
payment provisions, recognized SB roster of certifying agencies and other performance related
factors, are included in the Authority’s SB/DBE Enterprise Program — August 2012, which is
available on the Authority’s Small Business resource webpage below:

http://www.hsr.ca.gov/Programs/Small Business/index.html

3.5.2 Disadvantaged Business Enterprises

In carrying out the Project, the Authority encourages Offerors to utilize small business concerns
owned and controlled by DBEs.

The Contractor will be required to carry out the best practices requirements of 49 C.F.R. Part
26, as described in the Authority’s SB/DBE Program Plan, in the award and administration of an
FRA assisted contract.

3.6 Community Benefits Agreement

The Contractor will be required to comply with the Authority’'s Community Benefits Policy
(Resolution #HSRA 12-30 and POLI-SB-05) and Community Benefits Agreement (CBA),
including the specified National Targeted Hiring Initiative. The CBA is available for review on the
Authority’s website at:

http://www.hsr.ca.gov/Programs/Construction/community benefits agreement.html
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3.7 Federal On-the-Job Training Participation Goal

The Project is subject to Federal On-the-Job (OJT) Training Participation provisions as set forth
in Title 41 C.F.R. Part 60, sections 1-999 and Presidential Executive Order 11246.

3.8 U.S. Department of Labor — Office of Federal Contract Compliance Program

The Project is also subject to U.S. Department of Labor, Contract Compliance Provisions as set
forth in 41 C.F.R. Part 60 and Executive Order (EO) 11246 and the procedures described in the
Federal Contract Compliance Manual and in the Technical Assistance Guide for Federal
Construction Contractors.

3.9 Equal Employment Opportunity and Nondiscrimination

The Contractor will be required to follow State and federal Equal Employment Opportunity
(EEO) and Nondiscrimination laws and regulations.

The Contractor shall not discriminate against any employee or applicant for employment, or
harass or allow harassment of any employee because of race, religious creed, color, national
origin, ancestry, physical disability, mental disability, medical condition, genetic information,
marital status, sex, gender, gender identity, gender expression, age, or sexual orientation. The
Contractor shall ensure that employees are treated during their employment without regard to
their race, religious creed, color, national origin, ancestry, physical disability, mental disability,
medical condition, genetic information, marital status, sex, gender, gender identity, gender
expression, age, or sexual orientation. Actions covered by these laws and regulations shall
include, but are not limited to, the following:

¢ Employment, upgrading, demotion, or transfer;

e Recruitment or recruitment advertising;

e Layoff or termination;

e Rates of pay or other forms of compensation; and

e Selection for training, including apprenticeship

3.10 Liability, Insurance and Security

The Authority anticipates that the Contractor will be required to assume liabilities, to provide
performance and payment bonds and insurance coverage, and to indemnify and defend the
Authority against third party claims as specified in the design-build contract. In addition, the
Contractor may be required to provide one or more performance guarantees. The Authority will
have the benefit of tort liability limitations to the extent provided by State law. Neither the State
nor the Authority intends to waive their respective sovereign immunity protections under State
law. Specific provisions concerning performance and payment bonds, guarantees, insurance
and indemnity will be provided in the RFP.

Part A, Background and Instructions

Request for Qualifications for Design-Build Contract for Construction Package 4
Page 7 of 24



RFQ No.: HSR 14-32 California High-Speed Rail Project

4.0 RFQ PHASE OF PROCUREMENT PROCESS

4.1 Procurement Schedule

The Authority anticipates carrying out the RFQ phase of the procurement process contemplated
hereby in accordance with the following schedule:

Table 1: Procurement Schedule
Event Date
Issue Request for Qualifications November 20, 2014
Industry Forum/Conference in Bakersfield, California December 5, 2014
Deadline for RFI questions regarding the RFQ January 9, 2015
January 30, 2015
Delivered to

SOQ Due Date 770 L Street, Suite 1160

3:00 p.m. Pacific Time

Offerors will be notified of any change to the procurement schedule by an addendum to this
RFQ.

4.2 Addenda and BidSync

The Authority reserves the right to revise this RFQ by issuing addenda to the RFQ at any time
prior to the SOQ Due Date. This RFQ and associated addenda will be made available via the
web-based application, BidSync. To access BidSync and receive notifications regarding this
RFQ, Offeror must register a profile using the BidSync website (www.bidsync.com).

Offerors are responsible for monitoring BidSync and the Authority’s website for information
concerning this procurement, and will be required to acknowledge in Form A that they have
received and reviewed all materials posted thereon.

4.3  Authority’s Designated Point-of-Contact

The Authority’s Designated Point-of-Contact for communications concerning the Project or the
procurement shall be as follows:

Attention: Rebecca Harnagel, P.E.
Program Management

California High-Speed Rail Authority
Address: 770 L Street, Suite 620 MS 2
Sacramento, CA 95814

Phone: (916) 324-1541

Email: CP4@hsr.ca.gov
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4.4  Questions and Requests for Clarification

In order to facilitate receipt, processing, and response, Offerors must submit all questions and
requests for clarification in writing via BidSync (www.bidsync.com).

Offerors are responsible for ensuring that any written communications clearly indicate that the
material is related to the Project. The Authority will provide responses to Offeror questions and
clarification requests within a reasonable time following receipt, subject to the cut-off date set
forth in Table 1 of Part A.4.1. The Authority will post responses to those questions of general
application and requests for clarifications on BidSync.

4.5 Changes in Offeror Organization

In order for an Offeror to remain qualified to submit a Proposal after it has been shortlisted,
unless otherwise approved in writing by the Authority, the Offeror's organization as identified in
its SOQ must remain intact for the duration of the procurement process. If an Offeror wishes to
make changes in the Offeror Team members or Key Personnel identified in its SOQ, including,
without limitation, additions, deletions, reorganizations and/or role changes, the Offeror shall
submit to the Authority a written request for approval of the change. Any such request shall be
addressed to the Authority’'s Designated Point-of-Contact as set forth in Part A.4.3,
accompanied by the information specified for such entities or individuals in this RFQ, including
an Organizational Conflicts of Interest Disclosure Statement (Form F). If a request is made by
an Offeror to allow the deletion or role change of any Offeror Team member or Key Personnel
identified in its SOQ, the Offeror shall submit such information as may be required by the
Authority to demonstrate that the changed team meets the RFQ criteria. The Offeror shall
submit an original and 10 copies of each request package. The Authority is under no obligation
to approve such requests and may approve or disapprove in writing a portion of the request or
the entire request at its sole discretion.

4.6 Payment for Work Product

The Authority anticipates that the RFP will allow Proposers the opportunity to enter into an
agreement that will provide for payment for work product to each unsuccessful Proposer who
submits a responsive Proposal in accordance with the RFP. Specific provisions regarding
payment of the stipulated amount will be included in the RFP. There will be no offer of payment
to Offerors who are not shortlisted.

5.0 COMMUNICATIONS, PUBLIC INFORMATION AND
ORGANIZATIONAL CONFLICTS OF INTEREST

5.1 Improper Communications and Contacts

The following rules of contact shall apply during the procurement for the Project that began
upon the date of issuance of this RFQ and will be completed with either the execution of the
design-build contract or the cancellation of the procurement. These rules are designed to
promote a fair and unbiased procurement process. Contact includes face-to-face, telephone,
facsimile, e-mail, or formal written communication.
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The specific rules of contact are as follows:

a.

5.2

After submittal of SOQs, no Offeror or any of its team members may communicate with
another Offeror or its team members with regard to the RFQ or subsequently issued RFP or
any other team’s SOQ or Proposal with the exception of Subcontractors that are shared
between two or more Offeror Teams. In such cases, those Subcontractors may
communicate with their respective team members so long as those Offerors establish a
protocol to ensure that the Subcontractor will not act as a conduit of information between the
teams (contact among Offeror organizations is allowed during Authority sponsored
informational meetings).

Offerors shall correspond with the Authority regarding the RFQ and RFP only through the
Authority’s Designated Point-of-Contact (see Part A.4.3) and Offeror's RFQ/Proposal
Manager as provided on Form B.

Except for communications expressly permitted by the RFQ or RFP or approved in advance
by the Authority’s Chief Counsel, in his or her sole discretion, no Offeror or representative
thereof shall have any ex parte communications regarding the RFQ, RFP, or the
procurement described herein with any member of the Authority Board or with any Authority
staff. Including any of the Authority’s advisors, contractors, or consultants (and their
respective affiliates) that are involved with the procurement or the Project including the firms
and individuals identified on the list provided in Exhibit B.

The foregoing restriction shall not, however, preclude or restrict communications with regard
to matters unrelated to the RFQ, RFP, or the procurement or from participating in public
meetings of the Authority or any Authority workshop related to this RFQ or the RFP.

The Offerors shall not contact the entities listed below, including any employees,
representatives, and members:

i. FRA

ii. CalSTA

iii.  Caltrans

iv. DGS

v.  California High-Speed Rail Authority (except as provided herein)

Any communications determined to be improper, at the sole discretion of the Authority, may
result in disqualification.

The Authority will not be responsible for any oral exchange or any other information or
exchange that occurs outside the official process specified herein.

Confidentiality

All written correspondence, exhibits, photographs, reports, printed material, tapes, electronic
discs, and other graphic and visual aids submitted to the Authority during this procurement
process, including as part of a response to this RFQ are, upon their receipt by the Authority, the
property of the Authority and are subject to the Open Government Laws. None of the
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aforementioned materials will be returned to the submitting parties. Any materials that are
delivered to FRA are subject to the Freedom of Information Act (FOIA) or other federal open
records laws. Offerors should familiarize themselves with the Open Government Laws, including
the Public Records Act (PRA) and FOIA. In no event shall the State, the Authority, FRA or any
of their agents, representatives, consultants, directors, officers, or employees be liable to an
Offeror or Offeror Team member for the disclosure of all or a portion of an SOQ submitted in
response to this RFQ or other information provided in connection with this procurement.

If an Offeror has special concerns about information that it desires to make available to the
Authority, but which it believes constitutes a trade secret, proprietary information, or other
information excepted from disclosure, such Offeror should designate specifically and
conspicuously that information as “TRADE SECRET” or “CONFIDENTIAL” in its filed response
to this RFQ. Blanket, all-inclusive identifications by designation of whole pages or sections as
containing proprietary information, trade secrets, or confidential commercial or financial
information shall not be permitted and shall be deemed invalid. The specific proprietary
information, trade secrets, or confidential commercial and financial information must be clearly
identified as such. Under no circumstances, however, will the Authority be responsible or liable
to the Offeror or any other party for the disclosure of any such labeled materials, whether the
disclosure is deemed required by law, by an order of court, or occurs through inadvertence,
mistake, or negligence on the part of the Authority or its officers, employees, contractors, or
consultants.

The Authority will not advise a submitting party as to the nature or content of documents entitled
to protection from disclosure under the PRA, FOIA, USDOT FOIA regulations (49 C.F.R. 7.17)
or other applicable laws and implementing regulations, as to the interpretation of the PRA or
FOIA, or as to the definition of trade secret. The submitting party shall be solely responsible for
all determinations made by it under applicable laws and for clearly and prominently marking
each and every page or sheet of materials with "TRADE SECRET" or "CONFIDENTIAL" as it
determines to be appropriate. Each submitting party is advised to contact its own legal counsel
concerning the PRA, FOIA, and other applicable laws and their application to the submitting
party's own circumstances.

In the event of litigation, concerning the disclosure of any material submitted by the submitting
party, the Authority’s sole involvement will be as a stakeholder retaining the material until
otherwise ordered by a court and the submitting party shall be responsible for otherwise
prosecuting or defending any action concerning the materials at its sole expense and risk. The
submitting party shall reimburse the Authority for any expenses it incurs in connection with any
such litigation.

5.3 Organizational Conflicts of Interest

The Authority has adopted an Organizational Conflicts of Interest Policy (Policy) that will apply
to this procurement and any resulting contract, in addition to the Authority’s Conflict of Interest
Code and other applicable requirements. The Policy can be found on the Authority’s website at:
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http://www.hsr.ca.gov/About/Doing Business with HSR/organizational conflict interest policy.
html

Offerors are advised to review the Policy carefully, and to have their team members review the
Policy, since it includes provisions that:

e Preclude certain firms from participation in this procurement and

o Affect the ability of the Contractor, Subcontractors and both of their Affiliates (as defined in
the Policy) to enter into business relationships with Authority consultants.

Failure to comply with the Policy in any respect, including the failure to disclose any actual,
perceived or potential organizational conflict of interest, may result in serious consequences as
described in Section V(2) of the Policy.

The Authority will only shortlist an Offeror whose objectivity is not impaired and who has not
gained an unfair competitive advantage due to any past, present, or planned organizational
conflict of interest, financial or otherwise. If any such conflict of interest is determined to exist,
the Authority may:

¢ Disqualify the Offeror, or

e Determine that it is otherwise in the best interest of the State of California to continue the
procurement with such Offeror and include appropriate provisions to mitigate or avoid such
conflict in the contract awarded.

Each Offeror Team member shall fully disclose any actual, perceived or potential organizational
conflicts of interest in its SOQ, using Form F, Organizational Conflicts of Interest Disclosure
Statement. The refusal to provide the required disclosure, or any additional information required,
may result in disqualification of the Offeror. If a nondisclosure or misrepresentation is
discovered after shortlisting has occurred, the Offeror may also be disqualified.

By submitting its SOQ, each Offeror agrees that, if an organizational conflict of interest is
discovered following submittal of the SOQ, the Offeror will make an immediate and full written
disclosure to the Authority that includes a description of the action that the Offeror has taken or
proposes to take to avoid or mitigate such conflicts.

Additional provisions regarding organizational conflicts of interest will be contained in the RFP.

6.0 PROTEST PROCEDURES

6.1  Applicability
This Part A.6.0 sets forth the exclusive protest remedies available with respect to this RFQ and
prescribes the exclusive procedures for protests regarding:

a. Allegations that the terms of the RFQ are ambiguous, contrary to legal requirements
applicable to the procurement, or exceed Authority’s authority;
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b. A determination as to whether a SOQ is responsive to the requirements of the RFQ or the
SOQ does not meet all pass/fail requirements; and

c. Shortlisting determinations.

6.2 Required Early Communication for Certain Protests

Protests concerning the issues described in Part A.6.1(a) may be filed only after the Offeror has
informally discussed the nature and basis of the protest with the Authority, following the
procedures prescribed in this Part A.6.2. Informal discussions shall be initiated by a written
request for a one-on-one meeting delivered via e-mail to the Authority’s Designated Point-of-
Contact provided in Part A.4.3. The written request should include an agenda for the proposed
one-on-one meeting. The Authority will meet with the Offeror as soon as practicable to discuss
the nature of the allegations. If necessary to address the issues raised in a protest, the Authority
may make, in its sole discretion, appropriate revisions to the RFQ documents by issuing
addenda.

6.3 Deadlines for Protests

Protests concerning the issues described in Part A.6.1(a) must be filed as soon as the basis for
the protest is known, but no later than 20 days prior to the SOQ Due Date. If the protest relates
to an addendum to the RFQ, the protest must be filed no later than five business days after the
addendum is issued. The failure of an Offeror to file a protest concerning the issues described in
Part A.6.1(a) within the applicable period shall preclude consideration of those issues in any
protest concerning the issues described in Part A.6.1(a) and (b).

Protests concerning the issues described in Part A.6.1(b) must be filed no later than
five business days after receipt of the notification of non-responsiveness.

Protests concerning the issues described in Part A.6.1(c) must be filed no later than
five business days after the earliest of the notification of the shortlist and the public
announcement of the shortlisting determination.

6.4 Content of Protest

Protests shall state, completely and succinctly, the grounds for protest, its legal authority, and its
factual basis, and shall include all factual and legal documentation in sufficient detail to establish
the merits of the protest. Statements shall be sworn and submitted under penalty of perjury.
Additionally, all protests shall contain the name, address and fax and telephone numbers for the
protestor; the number of this procurement; a request for a ruling by the Authority; all information
establishing that the protestor is an interested party for the purposes of filing a protest, and all
information establishing the timeliness of the protest.

6.5 Filing of Protest

Protests shall be filed by hand delivery on or before the applicable deadline to the Protest
Official with a copy to the Authority’s Designated Point-of-Contact, as soon as the basis for the
protest is known to the Offeror. Except for protests concerning the issues described under Part
A.6.1(a), the Offeror filing the protest shall concurrently file a copy of the protest with the other
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Offerors (whose addresses may be obtained from Authority’s website). The Protest Official for
this RFQ is:

Mark McLoughlin

Protest Official

California High-Speed Rail Authority
770 L Street, Suite 620, MS 2
Sacramento, CA 95814

Notwithstanding the existence of a protest, the Authority may continue the procurement process
or any portion thereof.

6.6 Comments from other Offerors

Other Offerors may file statements in support of or in opposition to the protest within seven days
of the filing of the protest. The Authority shall promptly forward copies of all such statements to
the protestor. Any factual declarations shall be sworn and submitted under penalty of perjury.

6.7 Burden of Proof

The protestor shall have the burden of proving its protest. The Authority may discuss, in its sole
discretion, the protest with the protestor and other Offerors. No hearing will be held on the
protest. The protest shall be decided on the basis of written submissions.

6.8 Decision on Protest

The Protest Official shall issue a written decision regarding the protest within 30 days after the
filing of the detailed statement of protest. The decision shall be final and conclusive and not
subject to legal challenge unless wholly arbitrary. If necessary to address the issues raised in a
protest, in its sole discretion, the Authority may make appropriate revisions to this RFQ by
issuing addenda.

6.9 Limitation on the Authority’s Liability

The Authority shall not be liable for any damages to or costs incurred by any participant in a
protest, on any basis, express or implied, and whether or not successful.

6.10 Rights and Obligations of Offerors

Each Offeror, by submitting its SOQ, expressly recognizes the limitation on its rights to protest
provided in this Part B, and expressly waives all other rights and remedies and agrees that the
decision on the protest is final and conclusive. If an Offeror disregards, disputes, or does not
follow the exclusive protest remedies provided in this Part A.6.0, it shall indemnify and hold the
Authority and its officers, employees, agents, and consultants harmless from and against all
liabilities, fees and costs, including legal and consultant fees and costs, and damages incurred
or suffered as a result of such Offeror's actions. Each Offeror, by submitting a SOQ, shall be
deemed to have irrevocably and unconditionally agreed to this indemnity obligation.
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7.0 Authority Reserved Rights

In connection with this procurement, the Authority reserves to itself all rights (which rights shall
be exercisable by the Authority in its sole discretion) available to it under the applicable law,
including without limitation, with or without cause and with or without notice, the right to the
following:

Cancel this RFQ or the subsequent RFP in whole or in part at any time prior to the execution
of a contract or contracts, as the case may be, without incurring any cost obligations or
liabilities.

Issue a new RFQ after withdrawal of this RFQ or a subsequent RFP.

Not issue an RFP.

Reject any and all submittals, responses, and SOQs received at any time.

Exclude any Offeror from submitting a SOQ based on the failure to comply with any
requirements.

Modify all dates set or projected in this RFQ.
Terminate evaluations of responses received at any time.
Issue addenda, supplements, and modifications to this RFQ.

Appoint evaluation committees to review SOQs, make recommendations to the Authority,
and seek the assistance of outside technical experts and consultants in the SOQ evaluation.

Require confirmation of information furnished by an Offeror, require additional information
from an Offeror concerning its SOQ, and require additional evidence of qualifications to
perform the work described in this RFQ.

Seek or obtain data from any source that has the potential to improve the understanding and
evaluation of the responses to this RFQ.

Add or delete Offeror responsibilities from the information contained in this RFQ or any
subsequent RFP.

Waive informalities, irregularities, mistakes and deficiencies in a SOQ, accept, and review a
non-conforming SOQ or permit clarifications or supplements to a SOQ.

Disqualify any Offeror that changes its SOQ subsequent to the due date without Authority
approval.

Modify the RFQ or RFP Process (with appropriate notice to Offerors/Proposers)
Approve or disapprove changes to the Offeror/Proposer Teams.

Revise and modify, at any time before the SOQ Due Date, the factors it will consider in
evaluating SOQs and to otherwise revise or expand its evaluation methodology. If such
revisions or modifications are made, the Authority shall circulate an addendum to all Offerors
setting forth the changes to the evaluation criteria or methodology.
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¢ Hold meetings, conduct discussions, and communicate individually with one or more of the
Offerors responding to this RFQ to seek an improved understanding and evaluation of the
SOQs.

¢ Retain ownership of all materials submitted in hard-copy and/or electronic format.

e Exercise any other right reserved or afforded to the Authority under this RFQ.

SOQs received become the property of the California High-Speed Rail Authority and the State
of California.

This RFQ does not commit the Authority to enter into a contract or proceed with the
procurement described herein. The Authority assumes no obligations, responsibilities,
and liabilities, fiscal or otherwise, to reimburse all or part of the costs incurred or alleged
to have been incurred by parties responding to this RFQ. All such costs shall be borne
solely by the Offerors.

In no event shall the Authority be bound by, or liable for, any obligations with respect to
the Project until such time (if at all) as a design-build contract, in form and substance
satisfactory to the Authority, has been authorized and executed by the Authority and
then only to the extent set forth therein.

Offerors are advised that the Authority may modify the procurement documents at any time and
that the procedures and requirements in the subsequent RFP may differ from the procedures
and requirements described in this RFQ.

8.0 SOQ CONTENT AND SUBMITTAL REQUIREMENTS

8.1 General

SOQs submitted in response to this RFQ must provide enough information about the requested
items to allow the Authority to evaluate and competitively rank and shortlist the Offerors based
on the criteria set forth herein. SOQs shall be submitted exclusively in the English language
inclusive of English units of measure, and cost terms in United States of America dollar
denominations.

8.2 Contents and Organization

Offerors must organize their SOQs in the order set forth in Part B of this RFQ. If an Offeror
elects to include material in addition to the information specifically requested, the Offeror shall
append that material to the end of Volume 3. Any additional material in Volume 3 is subject to
the page limitation. Each volume may be subdivided as needed.

8.3 Format

The SOQs submitted by the Offerors shall conform to the following format criteria:

a. Number of Copies — Each responding Offeror shall submit:

i. One original and 10 written copies (for a total of 11) each of Volumes 1 and 3 of its SOQ.
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ii. One original and three written copies (for a total of four) of Volume 2 of its SOQ.
iii. Each Volume shall be provided in a separate three-ring binder (for a total of 26 binders).
iv. Each original must be clearly marked “Original” on its face and spine.

v. Each copy must be numbered 1 through 10 or 1 through 3, as applicable per volume
number, on its spine.

vi. The Offeror’'s name and volume number must also be clearly marked on the spine.

b. Electronic Information — In addition to the written copies, each responding Offeror shall
include one digital copy of Volumes 1 and 3 in a read-only format on an encrypted USB
drive 256 bit encryption. Offerors shall also include a separate encrypted USB drive 256 bit
encryption containing the following for Volume 2:

i. One electronic copy in PDF format of all financial statements and

ii. One electronic copy in Microsoft Excel format of all financial statements for the Offeror,
each Equity Member, and each Guarantor.

The USB drives shall be included with the SOQ in a sealed package separate from the set
of binders.

c. General Format Requirements — Submittal page sizes, paper color and material, and
spacing requirements are as follows:

i. Submittals must be prepared on letter sized, 8-1/2” x 11”, white paper. Ledger sized, 11"
x 17”7 pages are allowed for schematics, organizational charts, other drawings and
schedules, but not for narrative text. Each page will be counted as a single page and
included in the page limitation for Volume 3.

ii. Printed lines may be single-spaced. Double-sided printing is encouraged.

ii. Insofar as is practical or economical, all paper stock used shall be composed of recycled
materials.

d. Specific Requirements for Volume 1 and Volume 2 — Volumes 1 and 2 (as described in
Part B) do not have page limitations and numbering or type and font size requirements.

e. Specific Requirements for Volume 3 — Volume 3 (as described in Part B) consists of an
Executive Summary and Technical Response with the following requirements:

i. The Executive Summary shall not exceed 4 pages.

ii. The Technical Response shall not exceed 50 pages in length, including any 11" x 17”
pages.

iii. Each printed side shall be considered one page.
iv. All pages shall be sequentially numbered (e.g. Page 1 of 50, Page 2 of 50, etc.).

v. The font size in Volume 3 shall be no smaller than 12-point, other than in tables,
diagrams, organization charts, and other such graphics, which may be no smaller than
10-point.
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f. All letters and forms shall be signed with wet signatures in blue ink. The wet signature letter
and forms will be provided in the original sets with scanned PDF versions of the same in the
written copy sets. Electronic signatures are not acceptable.

Standard corporate brochures, awards, and marketing materials should not be included in an
SOQ.

8.4 SOQ Submittal Requirements

All packages constituting the SOQ shall be individually labeled as follows:

Response to the

Request for Qualifications for
Design-Build Contract for
Construction Package 4
RFQ No.: HSR 14-32

SOQs shall be delivered by hand or courier to the Authority’s Designated Point-of-Contact at the
address set forth below:

Attention: Rebecca Harnagel, P.E.
Program Management
California High-Speed Rail Authority
Address: 770 L Street, Suite 1160
Sacramento, CA 95814

The Authority will not accept facsimile or other electronically submitted SOQs.

Acknowledgment of receipt of SOQs will be evidenced by the issuance of a receipt by a
member of Authority staff.

SOQs will be accepted and must be received by the Authority during normal business hours by
the SOQ Due Date and time specified in Table 1 of Part A.4.1. Any SOQs received after that
date and time will be rejected and returned to the sending party unopened.

Offerors are solely responsible for assuring that the Authority receives their SOQs by the
specified delivery date and time at the address listed above. The Authority shall not be
responsible for delays in delivery caused by weather, difficulties experienced by couriers or
delivery services, misrouting of packages by courier or delivery services, improper, incorrect, or
incomplete addressing of deliveries and other occurrences beyond the control of the Authority.

9.0 EVALUATION PROCESS

The Authority intends to use a two-step best value procurement process to select a Contractor
to deliver the Project. In the first phase, the Authority will evaluate the SOQs it receives in
response to this RFQ and, following the process described herein, establish a shortlist of
Offerors. In the second phase, the shortlisted Offerors will be invited to submit detailed
Proposals in response to an RFP. The Authority anticipates selecting the Proposer whose
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Proposal offers the best value to the Authority and the State for award of a design-build
contract.

The Authority reserves the right, in its sole discretion, to modify the procurement process to
comply with applicable law and/or to address the best interests of the Authority and the State of
California.

9.1 Responsiveness

Each SOQ will be evaluated for conformance to the RFQ instructions regarding organization
and format and the responsiveness of the Offeror to the requirements set forth in this RFQ.

Those SOQs not responsive to this RFQ, as determined by the Authority in its sole discretion,
may be excluded from further consideration and the Offeror will be so advised. The Authority
may also exclude from consideration any Offeror whose SOQ contains a material
misrepresentation, as determined by the Authority in its sole discretion.

Unless otherwise specified, in order for project experience provided in the SOQ to be
considered responsive, Offeror shall list only projects for which the corporate entity (company,
joint venture, partnership or consortium) providing engineering or construction experience is:

a. The Equity Member, Lead Designer, or Lead Contractor itself;

A controlled subsidiary of such Equity Member, Lead Designer, or Lead Contractor that will
have meaningful involvement in the design-build contract performance; or

c. A parent or sister company of the Equity Member, Lead Designer or Lead Contractor, if such
company serves as a Guarantor.

9.2 Financial Capability

The Project is a component of an integrated plan for developing the Program, as well as a
component of a larger delivery schedule for the Program. Therefore, the Authority seeks
Offerors with the financial capability to deliver the Project successfully in order to reduce
financial and delivery risks such that the plan and timetable for developing the larger Program is
not impacted. Additionally, the Authority seeks to reduce the risk related to potential cash flow
management issues of the Offeror, including the inability of Subcontractors to bear as much
financial risk or bonding capacity as the Offeror.

The Authority will evaluate the financial capacity of the Offeror, Equity Members and
Guarantors, if any, based on certain financial metrics including but not limited to size, cash flow,
profitability, and liquidity. Financial capability will be evaluated on the extent to which the
financial metrics of the Offeror, Equity Members, and Guarantors, as applicable, meet or exceed
industry averages.

9.3 Pass/Fail Review

An Offeror must obtain a “pass” on all pass/fail items in order for its SOQ to be evaluated
gualitatively under Part A.9.4. Following or in conjunction with evaluation of each SOQ for
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responsiveness, the Authority will evaluate each SOQ based upon the following pass/fail
criteria:

a.
b.

9.4

The SOQ contains an original executed Form A, “Transmittal Letter.”

The Offeror or Lead Contractor is capable of obtaining payment and performance bonds in
the amount of $900 million, from a surety with an A.M. Best’s Rating Service classification of
“A-XI”" or better as evidenced by a Surety Letter (Part B, Volume 1, Section B).

Neither the Offeror nor any other entity that has submitted Form E, as required by this RFQ:

i. Has been disqualified, removed, debarred, or suspended from performing or bidding on
work for the federal government or any state or local government where such
disqualification, removal, debarment, or suspension has resulted in the Offeror or other
entity being currently disqualified, removed, debarred, or suspended from performing or
bidding on Authority contracts; or

ii. Is currently disqualified, removed, debarred, or suspended from performing or bidding on
work for at least three other states.

The Offeror has the financial capability to carry out the Project responsibilities potentially
allocated to it as demonstrated by the materials provided in Part B, Volume 2, including a
Guarantor Letter of Support as described in Section C of Part B, Volume 2, if necessary.
The process for evaluating financial capability is described in more detail in Part A.9.2.

The information disclosed in Form E or Form F does not materially adversely affect the
Offeror’s ability to carry out the Project responsibilities that will be allocated to it should it be
selected.

The Offeror makes the express, written commitments regarding Key Personnel as required
in Section D of Part B, Volume 1.

Actual, perceived or potential organizational conflicts identified in Form F, Organizational
Conflicts of Interest Disclosure Statement, if any, have been appropriately mitigated to the
satisfaction of the Authority, in its sole discretion.

The Offeror makes the express commitment regarding the Overall Project Small Business
Goal in Form G.

In the preceding five years, neither Offeror nor any Offeror Team Member has been
convicted of violating a state or federal law respecting the employment of undocumented
aliens.

Technical Evaluation

The qualifications of each Offeror that submits a responsive SOQ passing all of the “pass/fail”
gualification requirements set forth above in Part A.9.3 will be evaluated and scored according
to the criteria set forth below. Information to be provided by Offerors is identified in Part B,
“Qualifications Statement” and shall be organized accordingly for evaluation by the Authority.
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Table 2: Technical Evaluation Criteria and Weighting
Technical Evaluation Criterion Points
PAST PERFORMANCE
e Project Experience (25 points) 35
o Past Safety Experience (10 points)
DESIGN-BUILD TEAM
¢ Organizational and Management Approach (10 points) 30
e Key Personnel (20 points)
PROJECT UNDERSTANDING 35
TOTAL 100 points

9.4.1 Past Performance

The Authority seeks Offerors that have successfully completed, or demonstrated the
experience, competency, capability and capacity to complete projects of similar size, scope or

complexity.

9.4.1.1 Project Experience

The Authority has identified past experience with the following project elements, among others,
to be relevant to Offeror’s ability to deliver the Project successfully:

a. Implementation of complex design requirements for rail infrastructure projects, with

experience specifically in high-speed rail design preferred.

b. Schedule management of a large design-build infrastructure project constrained by factors
such as right-of-way acquisition, third party coordination, utility relocation, environmental

requirements, and seasonal construction windows.

c. Coordination with local regulatory and permitting agencies to secure right-of-entry, permits

and environmental compliance

d. Coordination with private stakeholders, railroads, residential and agricultural interests and

property owners.

e. Implementation of a rigorous quality management program.

Offeror's project experience will be evaluated on the extent to which it presents relevant and
verifiable evidence of good performance on similar projects; including those with the above
mentioned elements demonstrating Offeror’s qualifications to deliver this Project successfully.

Part A, Background and Instructions

% Request for Qualifications for Design-Build Contract for Construction Package 4

Page 21 of 24



RFQ No.: HSR 14-32 California High-Speed Rail Project

9.4.1.2 Past Safety Experience

The Authority is committed to the safe design and construction of the Project with an objective
of achieving zero injuries to workers and the public.

Offeror's past safety experience will be evaluated on the extent to which the Experience
Maodification Rate (EMR) of the Lead Contractor and the five-year trend demonstrates Offeror’s
ability to construct this Project safely.

9.4.2 Design-Build Team

The Authority seeks Offerors that have not only the ability to provide an integrated design and
construction organization that promotes constructability, innovation and efficiency of design and
construction during all phases of Project implementation, but also Key Personnel that will
contribute to the overall success of delivering the Project according to the Authority’s
expectations.

9.4.2.1 Organization and Management Approach

Offeror’s organization and management approach will be evaluated on the extent to which it
includes and describes all pertinent disciplines required for the Project demonstrating an
integrated organization throughout the design and construction of the Project, and presents
clear and logical reporting relationships and functional relationships that incorporate all
management and personnel, including the Authority.

9.4.2.2 Key Personnel

The Authority seeks Key Personnel that have sufficient experience and training to competently
manage and complete the design and construction of the Project. Offeror's Key Personnel will
be evaluated on the extent to which the qualifications and experience of each individual listed
below demonstrates that the Project will be effectively managed.

a. Project Manager/Director — This individual will be responsible for the day-to-day activities
of the design-build team and the liaison with the Authority’s representative. At least 15 years
of experience managing the design and construction of major transportation infrastructure
projects is preferred.

b. Design Manager — This individual will be responsible for all elements of design for the
Project including integration of all design disciplines. At least 10 years of recent experience
in managing the design of major transportation infrastructure projects is preferred. This
individual is required to be a professional engineer licensed in the State of California now or
by the time the design-build contract is executed.

c. Construction Manager — This individual is responsible for all elements of construction for
the Project. At least 10 years of recent experience in construction of similar transportation
infrastructure is preferred.

Part A. Background and Instructions
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d. Quality Manager — This individual is responsible for ensuring compliance with the quality
requirements of the Project and the oversight of all quality control and quality assurance
efforts. At least 15 years of construction quality control experience on similar projects is
preferred.

e. Environmental Compliance Manager — This individual is responsible for designing and
implementing the environmental compliance program. At least 12 years of experience
managing environmental compliance programs for large construction projects and a
background in cultural or biological resources is preferred. Experience in California’s
regulatory environment and knowledge of electronic based reporting is preferred.

9.4.3 Project Understanding

The Authority seeks Offerors that understand and are able to explain how they would approach
the following risks and challenges, among others, that the Project presents and can innovatively
manage and minimize such risks and challenges.

a. Timely project delivery when schedule is impacted by right-of-way acquisition, utility
relocation and seasonal construction windows.

b. Preparation of final design documents for the Project accounting for such elements as high-
speed rail requirements, seismic and subsidence factors, and project life cycle costs.

c. Interface management and coordination with Class | railroads and affected commercial,
residential and agricultural property owners.

d. Implementation and integration of a complex environmental compliance program that
includes conducting resource investigations, providing monitoring documentation and
reporting.

e. Compliance with the Authority’s Community Benefits Agreement including Small Business
and targeted workforce requirements. Offeror’s ability to provide SBEs financial and bonding
assistance will be evaluated favorably.

9.5 SOQ Evaluation Procedure

The Authority anticipates utilizing one or more committees to review and evaluate the Offeror’s
gualifications in accordance with the above criteria and to make recommendations to the
Authority’s Chief Executive Officer based upon such analysis. The Authority may at any time
request additional information or clarification from an Offeror or may request an Offeror to verify
or certify certain aspects of its SOQ. The scope, length, and topics to be addressed shall be
prescribed by, and subject to the discretion of the Authority.

Additionally, in order for the Authority to more fully understand, the Offeror’s qualifications, the
Authority may, in its sole discretion, schedule one-on-one interviews, with one or more Offerors
as part of the evaluation process. The Authority may designate the positions or individuals to
attend such interviews and the topics to be discussed. At the conclusion of this process,
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Offerors may be required to submit written confirmation of any new information and clarifications
provided during an interview.

Following receipt of any requested clarifications or additional information provided through
written submittals or at interviews, the Offeror’s qualifications will be re-evaluated to factor in the
clarifications and additional information.

The Authority will review technical scores and the financial pass-fail determinations, including
strengths and weaknesses, to determine the number of shortlisted Offerors that can provide the
strongest opportunity for successful delivery of the Project. Evaluations and rankings of Offerors
are subject to the sole discretion of the Authority. The Authority will make the final
determinations of the Offerors to be shortlisted, as it deems appropriate, in its sole discretion,
and in the Dbest interests of the Authority and the State of California.
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Part B.

Qualifications Statement

SOQ Organization

Offerors are required to assemble their SOQ in the order prescribed and following the outline
form contained in this Part B.

Volume 1
Section A | General
1. Form A: Transmittal Letter
2. Form B: Offeror's RFQ/Proposal Manager
3. Form C: Identification of Offeror Team Members
4. Form D: Information about Offeror, Equity Members, Lead Designer, Lead
Contractor and Guarantors
5. Form E: Past Performance Certification
6. Form F: Organizational Conflicts of Interest Disclosure Statement
7. Form G: Overall Project Small Business Goal Commitment Affidavit
Section B | Surety Letter
Section C | Project Experience
1. Form H: Past Projects
2. Forml:  Project Owner Reference
Section D | Key Personnel
1. FormJ: Key Personnel References
2. Express Commitment Regarding Key Personnel
3. Key Personnel Resumes
Volume 2
Section A | Einancial Statements and Credit Ratings
Section B | Material Changes in Financial Condition
Section C | Guarantor Letter of Support
Section D | Off-Balance Sheet Liabilities
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Volume 3
Section A Executive Summary
Section B Technical Response

1. Past Performance
2. Design-Build Team
3. Project Understanding
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Volume 1 General Criteria

Volume 1 of the SOQ shall contain the following:

Section A. General

1. Form A: Transmittal Letter

A duly authorized official of the Offeror or lead firm must execute the transmittal letter in blue
ink. For Offerors that are joint ventures, partnerships, limited liability companies or other
associations, the transmittal shall have appended to it letters on the letterhead stationery of
each entity holding an equity interest in the Offeror. These transmittal letters shall be executed
by authorized officials of each Equity Member, stating that representations, statements and
commitments made by the Offeror or lead firm on behalf of the Equity Member’s firm have been
authorized by, are correct, and accurately represent the role of the Equity Member’s firm in the
Offeror Team.

2. Form B: Offeror’'s RFQ/Proposal Manager

A copy of the Offeror's RFQ/Proposal Manager Form (Form B).

3. Form C: Identification of Offeror Team Members

Form C must list each member of the Offeror Team identifying its role within the Offeror’s
organization.

4, Form D: Information about Offeror, Equity Members, Lead Designer, Lead
Contractor and Guarantors

A separate copy of Form D must be completed for the Offeror, each Equity Member, the Lead
Designer, the Lead Contractor and each Guarantor, as applicable.

5. Form E: Past Performance Certification

A separate copy of Form E must be completed for the Offeror, each Equity Member, the Lead
Designer, the Lead Contractor and Guarantors.

6. Form F: Organizational Conflicts of Interest Disclosure Statement

A separate copy of Form F must be completed by each Offeror Team member identified in the
SOQ.

7. Form G: Overall Project Small Business Goal Commitment Affidavit

Form G must be executed by the duly authorized official of the Offeror, each Equity Member,
the Lead Designer and the Lead Contractor.

Part B. Qualifications Statement
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Section B.  Surety Letter

Evidence, provided in the form of a letter, from a surety or an insurance company shall indicate
that the Offeror Team or Lead Contractor is capable of obtaining a performance bond and a
payment bond for the Project. The amount of the bonds and the rating of the surety shall satisfy
the bonding criteria described in Part A.9.2(b). Letters indicating “unlimited” bonding capability
are not acceptable. The letter must include a specific statement that the surety/insurance
company has reviewed this RFQ and evaluated the Offeror or Lead Contractor’s backlog, work-
in-progress and financial condition including any proposed or anticipated changes in financial
condition disclosed in response to Section B of Part B, Volume 2 in determining the Offeror’s or
Lead Contractor’s bonding capacity.

Offerors are advised that the Authority anticipates a payment bond in the amount of 100 percent
of the contract price and a performance bond in the amount of 50 percent of the contract price
will be required for the Project. As a result, the actual payment/performance and/or guarantee
amounts may be in excess of the amounts referenced in this RFQ. The Authority shall delineate
the specific bonding requirements, which will be consistent with applicable law, in the RFP.

Section C.  Project Experience

1. Form H: Past Projects

For each Offeror, Lead Designer and Lead Contractor, Offerors shall submit a Form H for at
least one, but not more than five past projects referenced in the narrative in the Technical
Response at least one of which shall be in excess of $500 million. For projects in which more
than one of the Offeror Team members was involved a single Form H is sufficient.

2. Form I: Project Owner References

Offerors shall submit a Form | completed by the respective project owner for each project for
which a Form H is submitted.

Section D.  Key Personnel

1. Form J: Key Personnel References

A separate Form J shall be submitted for each of the proposed Key Personnel identified.

2. Express Commitment Regarding Key Personnel

An express, written statement committing that the Key Personnel designated in the SOQ for the
following positions or roles described in Part A.9.4.2 shall be available to serve the role so
identified in connection with the Project:

a. Project Manager/Director
b. Design Manager

c. Construction Manager

Part B. Qualifications Statement
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d. Quality Manager
e. Environmental Compliance Manager

While the Authority recognizes personnel availability and scheduling issues impact the Offerors,
Offerors are urged only to identify and proffer personnel that they believe will be available for,
and intend to assign to work on, the Project for the positions identified. Procedures concerning
changes of such personnel will be set forth in the RFP; however, requests to implement such
changes will be subject to prior Authority approval. Failure to obtain Authority approval for such
changes may result in disqualification of the Offeror by the Authority.

3. Key Personnel Resumes

Resumes for each individual proposed for a Key Personnel position shall be submitted with the
Offeror's SOQ. Resumes shall be limited to three pages and will not be included in the page
limit of the Technical Response.

Part B. Qualifications Statement
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Volume 2 Financial Statements, Material Changes and Off-
Balance Sheet Liabilities

Volume 2 of the SOQ shall contain the following:

Financial information should be packaged separately for each entity with a cover sheet
identifying the name of the organization and its role in the Offeror organization (i.e., Offeror,
Equity Member, or Guarantor). Offerors shall identify any information, which it believes is
entitled confidential by placing the word “CONFIDENTIAL” on each page as described in Part
A.5.2.

Section A.  Financial Statements and Credit Ratings

Financial statements for the Offeror, each Equity Member of Offeror, and each Guarantor for the
three most recent completed fiscal years must be provided to demonstrate financial capability of
the Offeror. If the entity has been in existence for less than three fiscal years, Offeror should
expressly state that such entity has been in existence for less than three fiscal years and shall
provide financial statements for the number of fiscal years it has been in existence.

Financial statement information must include:

¢ Opinion Letter (Auditor’'s Report), required for those financial statements that are audited
e Balance Sheet

e Income Statement

e Statement of Changes in Cash Flow

e Footnotes, required for those financial statements that are audited.
In addition, financial statements must meet the following requirements:

a. GAAP - Financial statements must be prepared in accordance with U.S. Generally Accepted
Accounting Principles (“U.S. GAAP”) or International Financial Reporting Standards
(“IFRS”). If financial statements are prepared in accordance with principles other than U.S.
GAAP or IFRS, a letter must be provided from a certified public accountant discussing the
areas of the financial statements that would be affected by a conversion to U.S. GAAP or
IFRS. A restatement of the financial information in accordance with U.S. GAAP or IFRS is
not required.

b. U.S. Dollars - Financial statements must be provided in U.S. dollars, if available. If financial
statements are not available in U.S. dollars, the Offeror must include summaries of the
Income Statements and Balance Sheets for the applicable time-periods converted to U.S.
dollars by a certified public accountant.

c. Audited - Fiscal year-end financial statements must be audited by an independent party
gualified to render audit opinions (e.g. a certified public accountant). If audited financials are
not available for an entity, the SOQ shall include unaudited financial statements for such
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entity, certified as true, correct, and accurate by the chief executive officer, chief financial
officer, treasurer, or similar position of the entity.

d. English - Financial statement information must be prepared in English. If audited financial
statements are prepared in a language other than English, translations of all financial
statement information must be provided with the original financial statement information.

e. Newly Formed Entity - If the Offeror is a newly formed entity and does not have
independent financial statements, financial statements for the Equity Members shall be
provided (and the Offeror shall expressly state that the Offeror is a newly formed entity and
does not have independent financial statements).

f. Guarantee - If financial statements of a parent company or affiliate company (“Guarantor”)
are provided to demonstrate financial capability of the Offeror or Equity Members of a newly
formed Offeror in accordance with Section C of Part B, Volume 2, additional information
regarding the Guarantor shall be provided as specified in this RFQ. Offerors shall note that
the Authority may, in its discretion and based upon the review of the information provided,
specify that an acceptable Guarantor is required as a condition of shortlisting.

g. SEC Filings - If the Offeror or any other entity for whom financial information is submitted
hereby files reports with the Securities and Exchange Commission, then such financial
statements shall be provided through a copy of their annual report on Form 10K. For all
subsequent quarters, provide a copy of any report filed on Form 10Q or Form 8-K, which
has been filed since the latest filed 10K.

h. Notes and Disclosures — Notes and disclosures to the financial statements shall address
any material changes in financial condition as described herein and report any off-balance
sheet liabilities.

i. Credit Ratings - If available, credit ratings and credit rating reports must be supplied for
each Offeror, Equity Member, and Guarantor that submits financial statements with it SOQ.
If credit ratings do not exist for any Offeror, Equity Member, or Guarantor that has submitted
financial statements with its SOQ, then the SOQ must include a statement specifying that no
credit ratings exist for that entity.

Section B.  Material Changes in Financial Condition

Information regarding any Material Changes in Financial Condition for Offeror, each Equity
Member, and Guarantor for the past three years and anticipated for the next reporting period
must be provided with the SOQ. Financial statements dated more than 12 months prior to the
SOQ Due Date shall include a letter from the affected entity’s chief financial officer or treasurer
or an independent auditor’s statement disclosing any Material Change that has occurred or is
pending since the date of the financial statements.

If no Material Change has occurred and none is pending, the Offeror, Equity Member, or
Guarantor, as applicable, shall provide a letter from its chief executive, chief financial officer,
treasurer, or similar position so certifying. At the discretion of the Authority, any failure to
disclose a prior or pending Material Change may result in disqualification from further
participation in the selection process.
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In instances where a Material Change has occurred or is anticipated, the affected entity shall
provide a statement describing the following:

i. Each Material Change in detail;

ii. The likelihood that the developments will continue during the period of performance for the
Contract; and

iii. The projected full extent of the changes likely to be experienced in the periods ahead.

Estimates of the impact on revenues, expenses, and the change in equity shall be provided
separately for each Material Change as certified by the chief executive, chief financial officer or
treasurer or similar position. References to the notes in the financial statements are not
sufficient to address the requirement to discuss the impact of Material Changes.

Where a Material Change will have a negative financial impact, the affected entity shall also
provide a discussion of measures that would be undertaken to insulate the Project from any
recent material changes and those currently in progress or reasonably anticipated in the future.
If the financial statements indicate that expenses and losses exceed income in each of the 3
completed fiscal years (even if there has not been a material change), the affected entity shall
provide a discussion of measures that will be undertaken to make the entity profitable in the
future and an estimate of when the entity will be profitable.

If an Offeror is shortlisted, it must disclose to the Authority any Material Change that occurs after
it is shortlisted. Failure to disclose any Material Change that occurred after the shortlisting
period may result in disqualification, at the sole discretion of the Authority.

Set forth below is a representative list of events intended to provide examples of what the
Authority considers a material change in financial condition. The following list is intended to be
indicative only.

a. An event of default or bankruptcy involving the affected entity, a related business unit within
the same corporation, or the parent corporation of the affected entity;

b. A change in tangible net worth of 10 percent of shareholder equity;

c. A sale, merger or acquisition exceeding 10 percent of the value of shareholder equity prior
to the sale, merger or acquisition, which in any way involves the affected entity, a related
business unit, or parent corporation of the affected entity;

d. A change in credit rating for the affected entity, a related business unit, or parent corporation
of the affected entity;

e. Inability to meet conditions of loan or debt covenants by the affected entity, a related
business unit or parent corporation of the affected entity which has required or will require a
waiver or modification of agreed financial ratios, coverage factors or other loan stipulations,
or additional credit support from shareholders or other third parties;

f. In the current and three most recent completed fiscal years, the affected entity, a related
business unit in the same corporation, or the parent corporation of the affected entity either:
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i. Incurs a net operating loss;

ii. Sustains charges exceeding five percent of the then shareholder equity due to claims,
changes in accounting, write-offs or business restructuring; or

ii. Implements a restructuring/reduction in labor force exceeding 200 positions or involves
the disposition of assets exceeding 10 percent of the then shareholder equity;

g. Other events known to the affected entity, a related business unit or parent corporation of
the affected entity, which represents a material change in financial condition over the past
three years or may be pending for the next reporting period.

Section C.  Guarantor Letter of Support

If the Offeror or Equity Member of the Offeror Team does not have financial statements or
cannot demonstrate the financial capability to complete the Project, then the affected member
may propose a Guarantor that will provide a guarantee covering the performance and financial
obligations of the affected entity if awarded the Contract.

The SOQ must identify the proposed Guarantor for the Offeror or its members and shall include
the financial information required by this RFQ for each proposed Guarantor. The SOQ must
include a letter from the chief executive, chief financial officer, treasurer, or similar position of
the Guarantor explicitly stating that it will guarantee both the performance and financial
obligations of the entity on behalf of which it is providing a guarantee.

If an SOQ proposes a Guarantor in order to demonstrate the financial capability to complete the
Project, then the Guarantor’s financial information shall be used for purposes of evaluating the
affected member’s financial capability. Following review of the financial information provided
and the letter of support, the Authority may, in its sole discretion, specify that an additional
guarantee will be required in order to demonstrate financial capability.

Section D. Off-Balance Sheet Liabilities

A letter from the Chief Financial Officer or treasurer of the entity or the certified public
accountant for each entity for which financial information shall be submitted, identifying all off-
balance sheet liabilities. References to notes in the financial statements are not sufficient for
identifying all off-balance sheet liabilities.

Part B. Qualifications Statement
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Volume 3 Executive Summary and Technical Response

Volume 3 of the SOQ shall contain the Executive Summary and the Technical Response.

Section A. Executive Summary

The Executive Summary is not to exceed four pages, shall be written in a non-technical style
and shall contain sufficient information for reviewers with both technical and non-technical
backgrounds to become familiar with the Offeror's SOQ and its ability to satisfy the technical
requirements of the Project.

Section B. Technical Response

The Technical Response shall document the Offeror's qualifications for the Project and the
Evaluation Criteria described Part A.9.4 and further detail below.

1. Past Performance

Project Experience

Offeror shall provide a narrative with sufficient information to enable the Authority to understand
and evaluate the experience of the Offeror Team on projects of similar scope and complexity.
Offerors should specifically address the relevance of their project experience to the project
elements stated in Part A.9.4.1.1 together with any other experience deemed relevant by the
Offeror. Projects that demonstrate Offeror experience with the maximum combination of the
referenced project elements are preferred.

For each Offeror, Lead Designer and Lead Contractor, Offerors shall submit a Form H for at
least one, but not more than five past projects referenced in their narrative, at least one of which
shall be in excess of $500 million. For projects in which more than one of the Offeror Team
members was involved, a single Form H is sufficient.

Offerors shall submit a Form | completed by the respective project owner for each project for
which a Form H is submitted.

Past Safety Experience

Offeror shall provide the following information:
a. The EMR for the Lead Contractor over the past five years; and

b. An analysis of the five-year trend.

2. Design-Build Team

Offeror shall provide sufficient information to enable the Authority to understand and evaluate
the Offeror's Team and management approach. Offerors should specifically describe the
manner in which their organization, management approach, and Key Personnel selection
addresses the relevant project elements stated in Part A.9.4.2.1 and 9.4.2.2.

Part B. Qualifications Statement
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Organizational Chart and Management Approach

Offeror shall provide the following information:

a. A narrative description of Offeror's management and organizational approach for
accomplishing the Project. At a minimum, the narrative should describe significant functional
relationships among positions and explain how the proposed organization would address
problem resolution/coordination in order to function as an integrated design-build team.

b. An organizational chart showing the flow of the “chain of command” of each member of the
Offeror Team. The organizational chart shall include the following positions:

i.  Project Manager/Director*

i. Design Manager®

ii. Construction Manager*

iv. Quality Manager®

v. Environmental Compliance Manager*
vi. Safety Manager

vii. SB/DVBE/DBE/MB Compliance Officer
viii. Lead Designer/Engineer

ix. Traffic Manager

X.  Public Communications Manager

xi.  Risk Manager

Key Personnel

Offeror shall provide a narrative of each individual proposed for a Key Personnel position
highlighting the individual’s relevant licensing, certification, education and experience on similar
projects. Offerors may, but are not required to reference the information on Form J for each Key
Personnel position in Volume 1 of the SOQ.

Resumes for individuals who are not identified as Key Personnel should not be included in the
SOQ.

3. Project Understanding

To demonstrate the Offeror’s familiarity with the Project and Project requirements, the Offeror
shall:

a. Provide a narrative describing the Offeror’s understanding of the Project scope.

1 Denotes Key Personnel position.
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b. Provide a narrative on the Offeror's approach to design-build contracting, including the
Offeror’s approach to successfully delivering this Project using design-build contracting.

c. lIdentify the primary construction risks of the Project, the Offeror's understanding of the risks
and potential solutions and strategies to avoid, manage or mitigate the risks.

d. Identify the primary design risks of the Project, the Offeror's understanding of the risks and
potential solutions and strategies to avoid, manage or mitigate the risks.

Offerors shall provide a narrative that demonstrates that the Offeror has an understanding of the
risks and challenges presented by the Project and that Offeror is prepared to be innovative in its
approach to successfully delivering the Project in light of these risks and challenges. Offerors
shall address the project elements stated in Part A.9.4.1 together with any other issues deemed
relevant by the Offeror. Offeror’s narrative shall provide a description of strategies Offeror would
use to avoid, manage, or mitigate Project risks and challenges. Offerors may describe
innovative design, construction and project delivery methods used on similar projects.

Part B. Qualifications Statement
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Part C. Exhibits
Exhibit A: Description of the Project and Work

Exhibit B: Firms Subject to Offeror Ex Parte Communications Prohibition during Solicitation
Exhibit C: Forms
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Exhibit A: Description of the Project and Work

Construction Package 4 —One Mile North of Tulare-Kern County Line to Galpin Street

Construction Package 4 is located within the counties of Tulare and Kern. It is composed of
three alignment subsections:

e Allensworth Bypass (Al)
e Poso Creek (L1)
o Wasco-Shafter (WS1)

The Preferred Alternative Routes are shown in Figure 1 as identified in the Fresno-Bakersfield
Final EIR/EIS and NOD/ROD.

Major work elements include construction of at-grade, retained fill and aerial track sections of
high-speed rail, relocation of existing BNSF tracks for approximately 4.6 miles, crossings of
existing BNSF railroad tracks, construction of waterway and wildlife crossings and roadway
reconstructions, relocations and closures.

General Project limits, from north to south, are described below:
¢ Al: One mile north of the Tulare-Kern County line to south of EImo Highway.
e L1: South of EImo Highway to south of Whisler Road
o WS1: South of Whisler Road to Galpin Street
Description and major elements of each subsection are described in the following sections.

Alignment Subsection Al is immediately south of Construction Package 2-3 (HSR 13-57). It is
approximately nine miles in length and runs nominally at-grade bypassing the town of
Allensworth to the west. The alignment starts one mile north of the Tulare-Kern County line and
ends at EImo Highway to the south. Major work elements for this alignment subsection include
civil works for at-grade track sections, three grade separations at Garces Highway, Pond Road
and Peterson Road, realignment of local road including but not limited to Scofield Avenue and
Magnolia Avenue.

Alignment Subsection L1 is approximately three miles in length. The alignment runs nominally
at-grade from south of Elmo Highway to Sherwood Avenue. Approaching Sherwood Avenue,
the alignment begins to ascend into a retained fill track section for approximately 1.5 miles. As it
approaches Taussig Avenue, the alignment transitions back to at-grade converging to BNSF
railroad and SR 43 on the west through the end of subsection. Major work elements in this
subsection include civil works for the at-grade track sections, retained fill section and Poso
Creek Bridge, which is subject to seasonal construction constraints.

Alignment Subsection WS1 is approximately 16 miles in length. It includes the future High-
Speed Rail Maintenance of Infrastructure Facilities (MOIF), which consist of the seven siding
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tracks, fenced storage area, work equipment area, equipment parking area and warehouse
necessary to maintain CHSR infrastructure. The alignment runs nominally at-grade parallel to
the BNSF railroad on the west side for approximately 2.4 miles before it transitions to an
elevated track section. In the vicinity of SR 46, the alignment begins its transition from an at-
grade track section to a 2.2 mile elevated track section and crosses over BNSF railroad near
Jackson Avenue where the alignment changes its course and runs parallel to the BNSF railroad
on the east.

North of Kimberlina Road, the alignment begins its transition from an elevated track section
back to an at-grade section where it continues at-grade for the approximately 4.1 miles, ending
south of Fresno Avenue. South of Fresno Avenue, the alignment begins to transition from an at-
grade track configuration to an approximately 3.1 mile elevated track section spanning over
BNSF railroad near Riverside Street at such location where the alignment changes its course to
run on the west side of the BNSF railroad before returning to grade north of Burbank Street. The
alignment continues at-grade for about 3.3 miles ending at Galpin Street

Major work elements for this alignment subsection include civil works for the at-grade and aerial
sections, six grade separations at McCombs Avenue, Kimberlina Road, Merced Avenue, Poplar
Avenue, Fresno Avenue, Burbank Street, realignment of local roads including approximately five
miles of Santa Fe Way, realignments of BNSF tracks between approximately 6th Street and
Poso Avenue, Jackson Avenue and Merced Avenue, and Cherry Avenue and Burbank Street,
and realignment of Lone Star Spur within the vicinity of Cherry Avenue. Additionally, major
structural elements for consideration are two non-standard structures at BNSF railroad
crossings at approximate stations WS1 5670+00 and WS1 6050+00.

Additional construction efforts will include site clearing, utility relocations, compliance with the
applicable environmental requirements and any applicable agreements between the Authority
and third parties.

Draft Scope of Work: Construction Package 4

The services, labor, materials, and work to be provided and performed by the Contractor
include, but are not limited to the following general categories of scope:

e Scheduling

e Utility Investigation, Coordination, Protection, and Relocation
o Demolition and Clearing of Right-of-Way

e Code Assessment

o Completing, Coordinating, Securing Approval, and Executing Final Permitting and Utility
Agreements

e Survey and Mapping
e Subsurface Investigations

e Geotechnical Engineering and Seismology
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Final Design
Estimating
Value Engineering

Environmental Mitigation and Environmental Commitments as applicable within the limits of
Contract Packages 4

Construction

Quiality Control and Quality Assurance for Design and Construction
Community Relations

Quiality Inspection and Testing

Construction Safety and Security Program

Preparation of CADD As-Builts, inclusive of Consolidated Service Drawings
Interface Coordination for In-Scope Works as well as future Works by Others

Coordination with Jurisdictional Authorities (governments, public, and private entities such
as utility companies, CPUC, FRA, Caltrans, etc.)

Coordination with Adjacent Railroads (i.e., BNSF)
Coordination with Local Communities; Coordination with Adjacent HSR works

Provision of other related services associated with the design and construction of the Project
and necessary to ensure the Project’s ultimate readiness for high-speed passenger rail
operations

The selected Offeror shall provide final design and construction for the following:

HSR trackway civil infrastructure, complete in place, up to the top of subgrade, plus an
additional protective layer for purposes of protecting installed subgrade, including certain
structural embedments, as appropriate, to mitigate/minimize future abortive work, (i.e.,
anchor bolts, embeds, grounding and bonding, foundations, etc.); and

Retaining walls, access roads, and subsurface infrastructure (i.e., lateral ductbanks to future
systems facilities sites terminated at manholes at HSR ROW) that could be used to integrate
with future systems components currently not in scope.

The scope of work also includes the design and construction of enabling works, such as grade
separations and complete in place. These shall be generally coordinated, designed, and
constructed in accordance with the local jurisdictional entity, but shall not undermine the design
standards for the HSR alignment located above or below said facility.

The scope of work does not include:

Construction of trackwork (i.e. ballasted and/or non-ballasted section);

Passenger station;

Part C, Exhibits
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¢ New building construction;
o ROW engineering, negotiations, and acquisition;
e Soundwalls; and

e Systems work (i.e., Overhead Catenary System poles, foundations, and wires, Traction
Power Facilities, Automatic Train Control, etc.).

The scope of work also excludes civil/site works for said future systems facilities and ancillary
sites, except access roads, which are in scope as described above (i.e., civil preparatory works
are generally limited to the necessary improvements required for the HSR trackway).

Note that ROW Engineering, Negotiations, and Acquisition services are excluded from the
scope of work. More definitive ROW availability and access information will be provided to the
Contractor prior to Notice to Proceed.

The RFP will more clearly delineate the Project limits and scope of work responsibilities
described above, please refer to Figure 1, “Construction Packages 4 Limit of Work Map” below
for a visual depiction of project termini.

Part C, Exhibits
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California High-Speed Rail Project

Figure 1: Construction Packages 4 Limit of Work Map
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Exhibit B: Firms Subject to Offeror Ex Parte Communications Prohibition during
Solicitation

Firms on the Program Management Team

e All Transit Consultants LLC

e Alta Vista Solutions

e Balfour Beatty

e Bickmore

e Cambridge Systematics

e Cordoba Corporation

e Dan Hoyt

e David Dubbink

e David Place, Mott McDonald Structural Engineering
e Fukuji Planning and Design

¢ GB Place Making

e Gibson & Skordal, LLC

e Gilbert Mallery

e J.D. Bray Consulting

e John Diener

e Jonathan D. Bray, University of California Berkley, Geotechnical Engineering
e Julia Sankey

e Loop Initiatives

e Mike Keever, Caltrans Structural Engineering

e Norm Abrahamson, University of California Berkley, Seismology
o Paragon Partners

e Parsons Brinckerhoff

e Pat Padilla and Associates

e PWR Solutions

e Roy Kienitz

e SC Solutions, Inc.

e Simpson Gumpertz & Heger

Part C, Exhibits
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e Spectrum Consult Leslie Rifkin

e Stephen J. Thoman Consulting, Inc.

o The Next Generation

e Turner Engineering Corporation (TENCO)

e Youssef Hashash, University of lllinois-Champagne, Geotechnical Engineering

e Zoon Engineering
Firms on Fresno to Bakersfield Project Section Regional Consultant Team

¢ Anchor Engineering

e Applied EarthWorks Inc.

o ARUP

e ATS Consulting

¢ Bender Rosenthal, Inc.

o California State University, Stanislaus
e F&F GeoResource Associates, Inc.

e Gene Tackett Consulting

e Gregg Drilling & Testing, Inc.

e Hatch Mott McDonald

e Inspection Services, Inc.

¢ JRP Historical Consulting, LLC

o Mara Feeney & Associates

e PaleoResources Consultants

¢ F&F GeoResource Associates, Inc.

e Roberts Environmental and Conservation Planning LLC
e STV Incorporated

e Technicon Engineering Services, Inc.
e URS

o Villines Group

e VRPA Technologies, Inc.

e William Kanemoto & Associates

Additional Authority Consultants and Individuals

Part C, Exhibits
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e Akin Gump Strauss Hauer & Feld, LLP

e David Ory, Metropolitan Transportation Commission
e Ellison, Schneider & Harris LLP

e Eric Miller, University of Toronto

o Frank S. Koppelman, Northwestern University

e Kay W. Axhausen, Dr. Ing., Institute for Transport Planning and Systems, ETH Zurich
o Kenneth A. Small, University of California-Irvine

o KPMG

e Nossaman LLP

e O’Melveny & Myers LLP

¢ Remy Moose Manley, LLP

Part C, Exhibits
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Exhibit C:
Form A:
Form B:
Form C:
Form D:
Form E:
Form F:
Form G:

Form H:

Form I:

Form J:

Forms
Transmittal Letter
Offeror's RFQ/Proposal Manager
Identification of Offeror Team Members
Information about Offeror, Equity Members, Lead Designer, Lead Contractor and Guarantors
Past Performance Certification
Organizational Conflicts of Interest Disclosure Statement
Overall Project Small Business Goal Commitment Affidavit
Past Projects
Project Owner References

Key Personnel References

Request for Qualifications for Design-Build Contract for Construction Package 4
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Form A: Transmittal Letter

Offeror:
SOQ Date:

Ms. Rebecca Harnagel, P.E.

Program Management

California High Speed Rail Authority
770 L Street, Suite 800

Sacramento, CA 95814

Dear Ms. Harnagel:

The undersigned Offeror submits this SOQ in response to that certain Request for Qualifications

No. HSR-14-32 dated as

of , 20 (the “RFQ”), issued by the
California High-Speed Rail Authority (the “Authority”) for Construction Package No. 4, as

described in the RFQ.

Enclosed, and by this reference incorporated herein and made a part of this SOQ, are the
following:

Volume 1: Transmittal Letter (Form A), General Offeror Information (Form B through
Form F), Surety Letter, Past Projects (Form H), Project Owner References
(Form 1), Key Personnel References (Form J), Key Personnel Resumes and
Express Commitment Regarding Key Personnel, Overall Project Small Business
Goal Commitment Affidavit (Form G);

Volume 2: Financial Statements, Material Changes and Off-Balance Sheet Liabilities; and

Volume 3: Executive Summary and Technical Response.

Offeror acknowledges receipt, understanding, and full consideration of all materials posted on
BidSync and the Authority’s website.

Offeror acknowledges receipt of the following addenda to the RFQ:

[Offeror to list any addenda to this RFQ by dates and numbers prior to executing this Form A
Failure to acknowledge receipt of all addenda may cause the SOQ to be considered non-
responsive to the solicitation. Acknowledged receipt of each addendum must be clearly
established and included with this SOQ.]

Offeror represents and warrants that it has read the RFQ and agrees to abide by the contents
and terms of the RFQ and SOQ.

Offeror understands that the Authority is not bound to shortlist any Offeror and may reject each
SOQ the Authority may receive.

Form A: Transmittal Letter
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Offeror further understands that all costs and expenses incurred by it in preparing this SOQ and
participating in the Project procurement process will be borne solely by the Offeror.

Offeror agrees that the Authority will not be responsible for any errors, omissions, inaccuracies,
or incomplete statements in this SOQ.

This SOQ shall be governed by and construed in all respects according to the laws of the State
of California.

Offeror’s business address:

No. Street Floor or Suite

City State or Province  ZIP or Postal Code  Country

State or Country of Incorporation/Formation/Organization:

[Offeror signature block to be added by Offeror. The Transmittal Letter is to be executed by the Offeror’s duly
authorized Official Representative identified in Form D, and the Transmittal Letter must be executed by the Official
Representative on behalf of each of the Equity Members.]

Form A: Transmittal Letter

Request for Qualifications for Design-Build Contract for Construction Package 4
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Form B: Offeror’'s RFQ/Proposal Manager

CALIFORNIA HIGH-SPEED RAIL AUTHORITY
CONSTRUCTION PACKAGE 4
RFQ No: HSR 14-32

Name of Offeror:

Offeror’'s RFQ/Proposal Manager

Name:

Title:

Firm/Company:

Address:

Telephone No.: Fax No.:

Email address:

Note:  Any substitution of Offeror's RFQ Manager shall be made in writing to the Authority.

Form B: Offeror's RFQ/Proposal Manager
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RFQ No.: HSR 14-32

Form C:

Offeror:

Identification of Offeror Team Members

NAME AND TITLE OF
EACH TEAM MEMBER

ROLE IN ORGANIZATION
(Check all that apply)

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

Equity Member
Guarantor
Lead Designer

Lead Contractor
Subcontractor

DUDOUojduudboguoguoubdboibgbojduojduoguoguao g

Equity Member
Guarantor
Lead Designer

o4 04y du) gdop gop ody gy g gdop gop oo od

Lead Contractor
Subcontractor

Form C:

Request for Qualifications for Design-Build Contract for Construction Package 4
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Form D: Information about Offeror, Equity Members, Lead Designer, Lead

Contractor and Guarantors

Complete a separate Form D for the Offeror, each Equity Member, the Lead Designer, Lead
Contractor, and any proposed Guarantor identified in Form C. Please make additional copies of
this form as needed.

Offeror Name:

Complete/Legal Name of Entity:
Entity Role (i.e., Offeror, Equity Member, Lead
Engineering Firm, Lead Contractor, Guarantor):

Name of Official Representative:

Title of Official Representative:

California Contractor’s License(s) # (if applicable):

Standard Industry Classification Code:

Year Established: Federal Tax ID No.:
Individual Contact: Telephone No.:
Individual’s Title: Fax No.:

Individual’s Email Address:

Business Organization (check one):

200000

Yes

Corporation (If yes, then indicate the State and Year of Incorporation):

Partnership
Joint Venture

Limited Liability Company (If yes, then indicate the State and Year of formation):

Other (describe):

Business Name:

Business Address:

Headquarters:

Office Performing the Work:

Contact Telephone Number:

Number of employees Year established

No

0 [ Has your organization, or have you as a sole proprietor, ever filed bankruptcy or defaulted on

any debts?

[J [ Isyour organization, or are you as a sole proprietor, a party to any claim or lawsuit?

Form D: Information about Offeror, Equity Members, Lead Designer, Lead Contractor and Guarantors
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1. Small Business Status

Is your organization certified as a small business by the State of California, or have you applied for
certification?

[]Yes [ No If yes, list your OSDS Number:

Date certified:

Application submitted to Office of Small Business Certification and Resources on:

Is your firm certified as a small business by any other governmental entity, or have you applied for
certification?

[ Yes ] No

If yes, identify the governmental entity and list your identification number:

Date certified:

Application submitted to on:

2. Disabled Veteran Business Status

Is your firm certified as a DVBE, or have you applied for certification?

[JYes [INo If yes, list your identification number:

Date certified

Application submitted to on:

3. Disadvantaged Business Enterprise

Is your firm certified as a DBE, or have you applied for certification?

] Yes ] No

If yes, list your identification number(s):

Certifying Agency Name:

Date certified

Application submitted to on:

4. Is the firm under investigation by any agency of the Federal government (e.g., the Justice
Department, SEC, Department of Defense, Federal Trade Commission, etc.) or by any agency of a
State or foreign government?

[lYes [No

If yes, please explain:

Form D: Information about Offeror, Equity Members, Lead Designer, Lead Contractor and Guarantors

Request for Qualifications for Design-Build Contract for Construction Package 4
Page 2 of 3



California High-Speed Rail Project RFQ No.: HSR 14-32

5. Have any banks refused to lend to the firm in the last two (2) years?

[lYes [No

If yes, please explain:

Under penalty of perjury, | certify that the foregoing is true and correct, and that | am the Official
Representative, as identified above, and am authorized to execute on behalf of the Offeror or entity for
which this form is being completed:

Signature Date

Printed Name

Title

Firm/Company Name

Offeror Name

Form D: Information about Offeror, Equity Members, Lead Designer, Lead Contractor and Guarantors
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Form E: Past Performance Certification

Complete a separate Form E for the Offeror, each Equity Member, the Lead Designer, the Lead
Contractor and each Guarantor identified in Form C. Please make additional copies of this form
as needed.

Name of Firm:

1. Within the past ten years, has the firm or any affiliate® ever failed to complete any work it
agreed to perform, or had a contract terminated?

[ ] Yes [] No

If yes, please explain, provide information concerning any such work completed by a
surety, and provide owner contact information including telephone numbers:

2. lIs any litigation pending by a project owner against the firm or any affiliate, including
cross-claims?

[]Yes [] No

If yes, please explain and provide owner contact information including telephone
numbers:

! The term affiliate” includes the firm's parent company, its subsidiary companies, any company under joint
ownership with the firm, any joint ventures or limited liability companies in which the firm is a member, and any
partnership in which the firm is a member.

Form E:  Past Performance Certification
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3.

Has the firm, any affiliate, or any current officer thereof, been indicted or convicted of bid
or other contract related crimes, or violations or any other felony or serious
misdemeanor (i.e., fraud, bribery, collusion, conspiracy, antitrust, etc.) within the past
five years?

[]Yes [] No

If yes, please explain:

Has the firm or any affiliate ever sought protection under any provision of any bankruptcy
act?

[ ] Yes [] No

If yes, please explain:

Has the firm or any affiliate ever been debarred or suspended from performing work for
the Federal government, any state or local government, or any foreign governmental
entity, including ineligibility to bid or work on, or be awarded, a public works project
pursuant to Section 1777.1 or 1777.7 of the California Labor Code?

[]Yes [] No

If yes, please explain:

Request for Qualifications for Design-Build Contract for Construction Package 4

Form E:
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6. Has the firm or any affiliate ever been assessed liquidated damages or stipulated
damages during the past five years in excess of $100,000 on any project (including
penalties for nonconforming work as well as completion delay)?

[ ] Yes [] No

If yes, please explain including a description of any nonconforming work and a
statement regarding the duration of the delay and the cause:

7. s the firm currently asserting against any public agency any construction claim(s) in
excess of $100,000, or has it made any such claim(s) against any public agency during
the past 2 years, or have any such claims been taken to arbitration or litigation during
the past 10 years? For purposes of this question, the term “claim” shall include each
separate demand for payment of money or damages arising from work done by or on
behalf of the contractor in connection with a public works contract, which was disputed
by the public agency, even though the agency may have ultimately agreed to make
payment.

[ ] Yes [] No

If yes, please explain the circumstances surrounding the claims and /or litigation in
detail:

Form E:  Past Performance Certification
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8.

10.

Has the firm been awarded a design contract by a department, division, or other State of
California agency within the past ten years?

[]Yes [] No

If yes, please identify the team members and the agencies, and provide agency contact
information including telephone numbers.

Has the firm been awarded a construction contract by a department, division, or other
State of California agency within the past ten years?

[ ] Yes [] No

If yes, please identify the team members and the agencies, and provide owner contact
information including telephone numbers.

Has the firm ever been the subject of any inquiry by any public agency as to whether it
has made any false claim or other material misrepresentation?

[ ] Yes [] No

If yes, as to each such inquiry, state the name of the public agency, the date of the
inquiry, the grounds on which the public agency based the inquiry, and the result of the

inquiry.

Request for Qualifications for Design-Build Contract for Construction Package 4
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11.

12.

Has any construction project performed or managed by the firm involved repeated or
multiple failures to comply with safety rules, regulations, or requirements? Has any
serious or willful violation of Part 1 (commencing with Section 6300 of Division 5 of the
Labor Code or the Federal Occupational Safety and Health Act of 1970 (Public Law 91-
596), settled against the firm? If yes, describe.

[ ] Yes [] No

If yes, please identify the team members and the projects, provide an explanation of the
circumstances, and provide owner contact information including telephone numbers.

Has any serious or willful violation of Part 1 (commencing with Section 6300 of Division 5
of the Labor Code or the Federal Occupational Safety and Health Act of 1970 (Public
Law 91-596), settled against the firm?

[ ] Yes [] No

If yes, please identify the team members and the projects, provide an explanation of the
circumstances, and provide owner contact information including telephone numbers.

@
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13. Has the firm involved ever been fined for violating an environmental regulation?

[]Yes [] No

If yes, please identify the team members and the projects, provide an explanation of the
circumstances, and provide owner contact information including telephone numbers.

14. Has the firm been convicted of violating a State or federal law respecting the
employment of undocumented aliens in the past five years?

[] Yes [ No
If yes, please identify the team members and the projects, provide an explanation of the
circumstances, and provide owner contact information including telephone numbers.

Form E: Past Performance Certification

Request for Qualifications for Design-Build Contract for Construction Package 4
Page 6 of 7




California High-Speed Rail Project RFQ No.: HSR 14-32

Authorization and Certification

I hereby authorize the California High-Speed Rail Authority to make any inquiries necessary to
verify the information | have presented in this Form E and attachments and obtain any financial
information necessary to evaluate my organization’s capability to supply the necessary financial
support to the proposed project.

| hereby certify to the best of my knowledge and belief that | have read, understand, and do
hereby accept the terms and conditions contained in this RFQ.

Under penalty of perjury, | certify that the foregoing is true and correct, and that | am the Official
Representative, as identified in Form C, and am authorized to execute on behalf of the Offeror
or entity for which this form is being completed:

Signature Date

Printed Name

Title

Firm/Company Name

Offeror Name

Form E:  Past Performance Certification
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Form F: Organizational Conflicts of Interest Disclosure Statement

Complete a separate Form F for the Offeror, each Equity Member, the Lead Designer, the Lead
Contractor, and any proposed Guarantor, as identified in Form C.

Definition
The Authority’s Conflict of Interest Policy defines organizational conflicts of interest as follows:

“Organizational Conflict of Interest” means a circumstance arising out of a Contractor’s existing
or past activities, business or financial interests, familial relationships, contractual relationships,
and/or organizational structure (i.e., parent entities, subsidiaries, affiliates, etc.) that results in:

a. Impairment or potential impairment of a consultant’s ability to render impartial assistance or
advice to the authority or of its objectivity in performing work for authority,

b. An unfair competitive advantage for any Proposer or Offeror with respect to an authority
procurement; or

c. A perception or appearance of impropriety with respect to any of the Authority’s
procurements or contracts or a perception or appearance of unfair competitive advantage
with respect to a procurement by the Authority (regardless of whether any such perception is
accurate).

Disclosure

In the space provided below, and on supplemental sheets as necessary, identify all relevant
facts relating to past, present or planned interest(s) of the Offeror and its team (including
Offeror, team members, and all Subcontractors identified at the time of the submittal of the
SOQ, and their respective personnel) that may result, or could be viewed as, an organizational
conflict of interest in connection with the RFQ.

Form F:  Organizational Conflicts of Interest Disclosure Statement
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Explanation

In the space below, and on supplemental sheets as necessary, identify steps that have been or
will be taken to avoid or mitigate any organizational conflicts of interest described herein.

Certification

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest
exists that requires disclosure in this Organizational Conflicts of Interest Disclosure Statement,
other than as disclosed above.

Under the penalty of perjury, | certify that the foregoing is true and correct, and that | am
authorized to execute on behalf of the Offeror or entity for which this form is being completed:

Signature Date

Printed Name

Title

Firm/Company Name

Offeror Name

Form F: Organizational Conflicts of Interest Disclosure Statement
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Form G: Overall Project Small Business Goal Commitment Affidavit
AFFIDAVIT
STATE OF 8
8§
8§
COUNTY OF 8

The undersigned, being first duly sworn, deposes and says that: ,
(Contact Name)
is the Official Representative of ;
(Offeror, each Equity Member, Lead Designer and Lead Contractor)
the Offeror, each Equity Member, Lead Designer and Lead Contractor.

The )
(Offeror, each Equity Member, Lead Designer and Lead Contractor)
is aware that California High-Speed Rail Authority (Authority) has established an overall project

Small Business goal of 30 percent, inclusive of Small Businesses, Disadvantaged Business
Enterprises (DBE), and Disabled Veteran Business Enterprises (DVBE), in conformance with
Executive Order S-02-06, Title VI of the Civil Rights Act of 1964, and related statutes and Best
Practices of 49 C.F.R. Part 26, as set forth in the Authority’s Small and Disadvantaged Business
Enterprise Program.

(Offeror, each Equity Member, Lead Designer and Lead Contractor)
will aggressively exercise adequate efforts to the satisfaction of the Authority to meet or exceed

the overall project Small Business goal of 30 percent, including 10 percent DBE and 3 percent
DVBE, consistent with the Authority’s Small and Disadvantaged Business Enterprise Program.

(Offeror, each Equity Member, Lead Designer and Lead Contractor)
shall submit the required reports to delineate the goal attainment.

Signature Date

Printed Name

Title

Firm/Company Name

Offeror Name

Form G: Overall Project Small Business Goal Commitment Affidavit
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Subscribed and sworn before me on this the day of , 20 ,

by:

proved to me on the basis of satisfactory evidence to be the person(s) who appeared before
me.

SEAL

Notary Signature

My Commission Expires:

Form G: Overall Project Small Business Goal Commitment Affidavit
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Form H: Past Projects!

Provide the following information for each of reference projects identified in response to
Section B.1 of Part B, Volume 3, “Past Performance.” For projects in which more than one of the
Offeror Team members were involved, Offeror may provide a single Form H.

Name of Firm(s):

Project Name:

Project Location:

Date of Project Performance:

Project Owner:

Project Construction Value:

CM At-Risk

Design-Bid-Build

Design-Build

Bridging

Public Private Partnership (P3 or PPP)
Integrated Project Delivery

Multiple Award Construction Contract
Other:

Project Delivery Method:

Oodoggo

Was this a federally/ARRA funded Project? [] Yes ] No
Percentage of work or services performed on the above referenced project:

Project Owner Representative Contact Information:
Name:

Telephone Number:

Email Address:

Project Owner Additional Contact Information - 1
Name:

Telephone Number:

Email Address:

Project Owner Additional Contact Information - 2
Name:

Telephone Number:

Email Address:

Project Owner Additional Contact Information - 3
Name:

Telephone Number:

Email Address:

Brief Summary of Work or Services provided for the above referenced project:

1 Please make additional copies of this form as needed.

Form H:  Past Projects
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Summary description of project schedule completion deadlines vs. actual completion dates on
the above referenced project:

Describe overall requirements and performance as it pertains to budget, changes, claims,
quality, safety, and environmental compliance (mitigation, monitoring, and reporting) and
integration for the above referenced project:

Form H: Past Projects
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Describe innovative solutions (if any) used on the above referenced project:

Describe the integration and coordination (if any) between design, construction, and
environmental compliance on the above referenced project.

Form H:  Past Projects
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| hereby authorize the California High-Speed Rail Authority to make any inquiries necessary to
verify the information | have presented in this Form H and attachments. Under penalty of
perjury, | certify that the foregoing is true and correct, and that | have been duly authorized to
execute this certification on behalf of the following Offeror:

Signature Date

Printed Name

Title

Firm/Company Name

Offeror Name

Form H: Past Projects

Request for Qualifications for Design-Build Contract for Construction Package 4
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Form I: Project Owner References
Offerors shall have the project owner representative of each reference project for which Offeror
submits a Form H complete this Form |.

The Authority is selecting design-build teams for design-build contracts for a new high-speed rail
facility in California. An estimated cost for this Project is $700-$900 million. Major work elements
of the Project include construction of at-grade and above grade high-speed rail alignment.

TO BE COMPLETED BY OFFEROR

Offeror Team:

Firm Name:

Project Name and Location:

Project Owner:

TO BE COMPLETED BY PROJECT OWNER

Owner’s Representative:

Contact Title:

Contact No.:

Dates of project performance:

Type of project:

Project description (including project dollar value and delivery method — i.e. design-build, public-
private partnership, etc.):

Firm’s Role on Project:

Percent of work actually performed by such entity:

Brief description of the Firm’s performance on the above referenced project including your
satisfaction with the schedule/timely delivery, quality, innovation and cost of the work as well as
any claims or liquidated damages (use additional pages as necessary):

Form I: Project Owner References

Request for Qualifications for Design-Build Contract for Construction Package 4
Page 1 of 2



RFQ No.: HSR 14-32 California High-Speed Rail Project

| verify that the above information is accurate and that | am the owner’s representative for the
above referenced project:

Signature Date

Printed Name

Title

Firm/Company Name

Offeror Name

Form I: Project Owner References

Request for Qualifications for Design-Build Contract for Construction Package 4
Page 2 of 2



California High-Speed Rail Project RFQ No.: HSR 14-32

Form J: Key Personnel References

Each individual identified as a Key Personnel position must have two references. Please make
additional copies of this form as needed.

Summary of Key Personnel Team Member Information:

Offeror Team:

Name of Individual;

Project Role:

Years of Relevant Project Experience:

Key Personnel Project Reference Contact Information:

Project Name:

Project Owner:

Project Location:

Project Performance Dates: to

Project Construction Value:

Project Reference Name:

Project Reference Title:

Project Reference Telephone:

Project Reference Email:

Brief description of the Key Personnel’s experience, competency, and performance on
the above referenced project (use additional pages as necessary):

Form J:  Key Personnel References

Request for Qualifications for Design-Build Contract for Construction Package 4
Page 1 of 1



