
Data as of September 30, 2016 Source/Notes:

Section 2006‐07 2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 4 Total 2016‐17  Total
Program Management (PB) 2,927,356$     7,231,174$        10,574,319$     25,799,906$       38,566,822$       40,739,275$            49,121,127$       57,023,622$       58,341,392$             77,206,967$             29,731,400$            85,051,644$          114,783,044$                482,315,004$              
San Francisco ‐ San Jose (HNTB) 2 1,927,390$        19,709,784$       19,973,276$       3,358,502$              353,940$             54,021$               ‐$                           3,847,285$               2,071,728$              3,351,510$            5,423,238$                     54,647,436$                 
San Jose ‐ Merced (Parsons) 2 954,203$           14,656,747$       18,319,746$       10,615,801$            11,033,030$       5,696,519$         6,343,382$               5,953,803$               7,863,186$              10,313,881$          18,177,068$                   91,750,299$                 
Merced ‐ Fresno (AECOM) 314,423$         316,872$           1,377,565$        8,907,194$          16,472,035$       18,387,145$            13,196,099$       7,182,062$         716,700$                  ‐$                           ‐$                           400,876$                400,876$                        67,270,971$                 
Fresno ‐ Bakersfield (U‐H‐A) 5 1,063,000$     533,561$           3,275,511$        16,446,385$       25,409,664$       27,452,894$            22,050,463$       25,198,479$       8,182,796$               ‐$                           ‐$                           950,000$                950,000$                        130,562,753$              
Bakersfield ‐ Palmdale (U‐H‐A) 2 4,243,773$          2,440,758$         6,899,997$              10,887,860$       1,574,602$         26,046,990$                 
Bakersfield ‐ Palmdale (TYLin) 2 1,610,508$         6,827,153$               18,672,565$             5,421,686$              21,755,571$          27,177,257$                   54,287,483$                 
Palmdale ‐ Los Angeles (H‐U‐A) 2,219,372$     1,374,066$        2,708,847$        14,097,516$       14,876,997$       10,338,093$            8,336,909$         5,863,770$         6,827,153$               23,345,819$             7,339,084$              24,936,678$          32,275,762$                   122,264,304$              
Los Angeles ‐ Anaheim (STV) 1,917,686$     3,899,813$        4,499,175$        12,680,671$       7,079,499$         3,093,191$              2,267,794$         1,905,365$         6,827,153$               6,750,598$               2,834,001$              10,334,761$          13,168,762$                   64,089,706$                 
Los Angeles ‐ San Diego (HNTB) 886,140$         439,659$           1,749,849$        2,844,947$          3,064,396$         677,619$                  1,615,757$         269,108$             11,547,475$                 
Los Angeles ‐ San Diego (CH2M Hill) 2 225,382$             442,407$                  1,739,329$               686,161$                  813,839$                1,500,000$                     3,907,118$                   
Sacramento ‐ Merced (AECOM) 2 796,573$             1,814,471$         2,682,564$              1,371,768$         447,941$             7,113,317$                   
Sacramento ‐ Merced (Precision) 2 375,667$                  402,749$                   49,030$                    950,970$                1,000,000$                     1,778,416$                   
Altamont (AECOM) 2 505,697$           1,816,370$          2,487,962$         1,498,882$              1,033,902$         1,400,295$         1,132,990$               6,383,173$               3,503,218$              5,496,782$            9,000,000$                     25,259,272$                 
Central Valley interconnect ‐$                           ‐$                           2,000,000$            2,000,000$                     2,000,000$                   
VMF Vehicle Maintenance Facility ‐$                           1,470,917$            1,470,917$                     1,470,917$                   
Totals 9,327,977$     13,795,145$     27,572,556$     121,999,866$     150,505,626$     125,743,963$          121,268,649$    108,451,674$     96,016,792$             144,302,289$           59,499,496$            167,827,429$       227,326,924$                1,146,311,461$           

  Italics = forecast
$32,511,821 Source/Notes:

Program   2006‐07 1 2007‐08 1 2008‐09 2,5 2009‐10 2 2010‐11 2011‐12 2012‐13 6 2013‐14 3 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 Total 2016‐17  Total
1970 ‐ Administration ‐$                 ‐$                    1,778,071$        3,276,931$          13,954,441$       12,491,923$            21,043,349$       22,038,299$       25,368,431$             31,692,453$             7,574,021$              32,059,548$          39,633,569$                  171,277,467$              
1980 ‐ Public Information & Communications 1,794,474$         1,835,150$              95,440$               500,000$             103,533$                  411,233$                   48,539$                    452,273$               500,812$                       5,240,641$                  

Totals ‐$                ‐$                   1,778,071$       3,276,931$         15,748,914$       14,327,073$            21,138,788$       22,538,299$       25,471,964$            32,103,686$            7,622,560$              32,511,821$          40,134,381$                   176,518,108$              

  Italics = forecast

Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 Total 2016‐17  Total
Resource Agencies for Environmental 1 22,550$           240,921$           58,085$             14,239$               3,797,347$          4,508,947$               3,096,886$          1,747,910$          2,674,927$               4,157,793$               3,876,182$               60,965,599$           64,841,781$                    85,161,387$                  
Legal 1 492,596$         719,880$           790,611$           3,467,697$          653,133$              297,333$                   4,821,244$          5,783,290$          7,292,473$               612,170$                   1,374,742$               7,563,139$             8,937,881$                      33,868,306$                  
Station Area Planning 2 ‐$                            170,850$                   423,570$                   1,612,816$             2,036,386$                      2,207,236$                    
Southern California Improvements / LAUS 2 ‐$                            ‐$                            ‐$                            ‐$                         ‐$                                  ‐$                                
SWCAP 659,952$             ‐$                           ‐$                      17,920$               ‐$                           ‐$                           ‐$                           ‐$                        ‐$                                 677,872$                      
Project Construction Management 3,5 55,748$                4,713,325$          8,895,333$               17,845,244$             7,737,393$               23,119,061$           30,856,454$                    62,366,103$                  
ROW Support Firms 5 781,250$              13,023,535$        4,054,588$               44,050,420$             11,640,495$             25,032,763$           36,673,258$                    98,583,051$                  
ROW Acquisition 3,5 ‐$                      60,162,447$        137,689,682$           198,465,834$           90,351,998$             142,976,289$         233,328,288$                 629,646,251$               
Construction D‐B, CP‐1 3,4,5 82,267,382$        68,812,783$             269,137,447$           85,017,122$             273,055,992$         358,073,114$                 778,290,727$               
Construction CP2‐3, CP4 3,5 37,189,469$             203,551,097$           58,583,972$             252,056,485$         310,640,457$                 551,381,023$               
Project Reserve/Unallocated Contingency 6 53,856,392$             ‐$                            ‐$                         ‐$                                  53,856,392$                  
Environmental Mitigation/ROW/Other ‐$                           ‐$                        ‐$                                 ‐$                               
Third Party Other ‐$                        ‐$                                 ‐$                               
Totals 515,146$        960,801$           848,696$           3,481,936$         5,110,432$         4,806,280$              8,755,128$         167,715,809$     266,609,255$           791,847,247$           259,005,474$          786,382,145$       1,045,387,618$             2,296,038,348$           

  Italics = forecast
Source/Notes:

Program Total
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 Total 2016‐17  Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$     14,755,946$     30,199,323$     128,758,733$     171,364,973$     144,877,316$          151,162,565$    298,705,781$     388,098,011$           968,253,222$           326,127,529$          986,721,394$       1,312,848,923$            3,618,867,917$           
Cumulative Total Expenditures 9,843,123$     24,599,069$     54,798,392$     183,557,125$     354,922,098$     499,799,414$          650,961,979$    949,667,761$     1,337,765,772$       2,306,018,994$       2,632,146,523$      3,618,867,917$    3,618,867,917$             3,618,867,917$           

Program Total by Fund Type 

FY2016‐FY2017 13,291,394$       

TOTAL (to date) 4 293,089,188$     

1,387,914,813$ 

Federal Funds 2 1,681,004,001$                    FY2014‐FY2015 5 171,286,474$      State Match to ARRA 293,089,188$     

TOTAL 2,386,204,001$                    FY2015‐FY2016 6,411,319$          Tapered Federal Funds 6

1,681,004,001$ 

Total Project Expenditures with Forecasts
November 2016

Rail Delivery Partner (RDP) & Regional Consultants (RC) Expenditures by Fiscal Year 1

Administrative Budget

Construction and other Program Costs

2006‐2016 State Match to ARRA State Match Liability

State Funds 1 705,200,000$                         FY2010‐FY2013 3 102,100,000$      Federal Funds

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period
4 Forecasts by region subject to change upon receipt of new RC schedules
5 Central Valley Interconnect included in Fresno to Bakersfield section

1 Data for Administrative Budget for FY2006‐07 and FY2007‐08 are unavailable
2 For years prior to FY2010‐11, all costs for the Administrative Budget are displayed in Program 1970
3 All FY2013‐14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

5 Prop 1A appropriations to sell $9 billion in bonds
6 Senate Bill 1029 Construction appropriations

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY2010‐11 
through FY2012‐13 totals due to updates to RA expenditures

2  Station Area Planning expenditures expected to begin in FY15/16
3  Cells highlighted in gray are not applicable in those fiscal years
4 Includes SR‐99 alignment and 3rd Party Utility relocations
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2‐3 and CP4 D‐B forecasts
6 Costs for Radio Spectrum are in Project Reserve task line

1 Prop 1A, Public Transportation Account (PTA), State Highway funds, and Cap and Trade Funds
2 Federal funds since FY2010‐11.  Total ARRA expenditures are $2.007B or 78.6% of the $2.553B grant   
as of November 1, 2016 including FRA paid, approved, and pending invoices plus invoices pending 
submittal to FRA, invoices received by HSRA, and Work‐in‐Progress.

3 State paid amount as of FY2013‐14
4 State‐match to ARRA funds                                                                                                      
5 The State Match to ARRA total for November FY‐2016‐17 was updated to match ARRA Drawdown      16‐
047       
total for State amount previously billed. 

6 Tapered Federal Funds is the amount that the state will expend to meet the ARRA grant match   


