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1.0 Contract Type and Project  

The Contract is a firm fixed price contract. 

“Project” means CP 4 of the CHSRP, as described in the Scope of Work. 

2.0 Notice to Proceed and Escalation 

If the Authority issues NTP within 270 days after the Proposal Deadline, the Contract shall 

remain in full force and effect without escalation or any other modification to the terms and 

conditions hereof. If the Authority issues NTP after 270 days after the Proposal Deadline due to 

no fault, negligence, act or failure to act of any Contractor-Related Entity, the Contract shall 

remain in full force and effect, without any modification to the terms and conditions hereof, 

provided that the Contract Price may be subject to an adjustment using the following formula: 

{[(Final Component Value CCI San Francisco/Base Component Value CCI San Francisco) + 

(Final Component Value CCI Los Angeles/Base Component Value CCI Los Angeles)]/2} × 

Contract Price = Adjusted Contract Price 

Where: 

a. Base Component Value CCI San Francisco - the latest current CCI values published by 

Engineering News Record as of 270 days after the Proposal Deadline for San Francisco, 

California; 

b. Base Component Value CCI Los Angeles - the latest current CCI values published by 

Engineering News Record as of 270 days after the Proposal Deadline for Los Angeles, 

California; 

c. Final Component Value CCI San Francisco - the latest current CCI values published by 

Engineering News Record as of the date of issue of NTP for San Francisco, California; and 

d. Final Component Value CCI Los Angeles - the latest current CCI values published by 

Engineering News Record as of the date of issue of NTP for Los Angeles, California. 

If NTP has not been issued within 360 days after the Proposal Deadline due to no fault, 

negligence, act or failure to act of any Contractor-Related Entity, the Contractor may seek to 

negotiate a Change Order including an extension in time for issuance of NTP and an increase in 

the Contract Price mutually acceptable to the Contractor and the Authority. If the Contractor 

does not wish to seek a Change Order as provided above or if the Authority fails to issue a 

Change Order acceptable to the Contractor, then the Contractor’s sole remedy shall be to 

terminate the Contract, and such termination shall be deemed to be a termination for 

convenience under the “Termination for Convenience” clause (Section 40.0) of the General 

Provisions. 

R
FP

 N
o.

: H
SR

 1
4-

32
 - 

IN
IT

IA
L 

R
EL

EA
SE

 - 
05

/2
7/

20
15



RFP No.:  HSR14-32 California High-Speed Rail Authority 

Page 2 of 24 
Request for Proposals for Design-Build Services for Construction Package 4 
Book I, Part B.1 - Special Provisions 
 

 

Any price increase under this “Notice to Proceed and Escalation” clause shall be amortized 

proportionally over all Work remaining to be performed, and shall be evidenced by a Change 

Order. 

3.0 Completion Deadlines 

The “Substantial Completion Deadline” is defined as 740 Working Days after NTP; as such 

deadline may be extended in accordance with the Contract Documents. The Contractor shall 

achieve Substantial Completion on or before the Substantial Completion Deadline. 

The “Final Acceptance Deadline” is defined as 785 Working Days after NTP as such deadline 

may be extended in accordance with the Contract Documents. The Contractor shall achieve 

Final Acceptance on or before the Final Acceptance Deadline. 

4.0 General Office Requirements for Facilities Provided by the 
Contractor 

The Contractor shall provide field offices in good repair and in a clean and sanitary condition, of 

at least of the same quality as the facilities that the Contractor provides its counterpart project 

management, design and field staff. These facilities shall be available for occupancy as 

specified. The Contractor shall secure sites, obtain all site permits, install, set up, and provide 

utility services, and maintain the facilities as part of the Work. The offices shall have at least two 

exits from each building/trailer. Entrance to offices shall be secured with a door lock plus a dead 

bolt lock. All interior spaces shall have overhead lighting meeting OSHA and code requirements 

for office space. Each office space shall have at least two duplex receptacles. Minimum circuit 

capacity shall be 20 amps. Each office space shall be wired for phone and computer Local Area 

Network. The office space shall include separate restrooms for male and female. In the event 

that office spaces or appurtenant facilities are destroyed or damaged during the Contract period, 

except by fault of the Authority or its personnel, the Contractor shall, at its expense, repair or 

replace those items, which the Contractor provided, to their original condition within 10 days. 

For the facilities it provides, the Contractor shall have the following responsibilities: 

a. Be responsible for installing, maintaining and paying all utilities. 

b. Provide daily janitorial service (except weekends and Authority Designated Holidays) and 

maintain trash containers and trash pickup service. 

c. Be responsible for maintenance of the exterior area of office spaces including access to 

parking areas. 

d. Include desks, chairs, filing cabinets, bookcases and telephones in all offices. 

e. Provide copying, computer, printing, and facsimile equipment and services, including paper, 

supplies, and maintenance. 
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f. Be responsible for disposal or removal of all Contractor-provided facilities and any site 

restoration Work required. 

g. Provide ventilation and air conditioning/cooling systems capable of maintaining temperature 

between 70 and 75 degrees Fahrenheit in all spaces throughout the year. 

h. Provide facilities that meet local code requirements for office space. 

i. Provide telephone service with outside lines for each office space in the field office facility. 

The Contractor shall be responsible for all local and long distance phone charges after 

installation. At least one additional line will be dedicated for facsimile service and one 

additional line will be dedicated to high speed data service. The phone system shall be 

capable of providing voicemail service to each extension.  

j. Provide and maintain all Authority offices for at least 30 Days after Final Acceptance or until 

such facilities are no longer needed, whichever is earlier, unless otherwise agreed by the 

Authority in writing. Ownership of the field office, equipment and telephone shall remain with 

the Contractor and shall be removed from the Site when instructed by the Authority. 

4.1 Field Office for Authority’s Field Staff 

The Contractor shall provide a field office for the Authority’s field staff co-located with the 

Contractor’s management personnel. No later than 15 Days after NTP, the Contractor shall 

provide office space not less than the size indicated below: 

Table 1: Office Space Requirements 

Item No. Required Requirement 

Private Office 3 Min 150 square feet each, enclosed with lockable door 

Staff Cubicles 50 Min 80 square feet each 

Conference room 2 
Min 500 square feet each, enclosed, with lockable door. 

Shared conference room at any satellite or design offices. 

Visitor cubicles 5 Min 60 square feet each 

Storage/filing space 1 300 square feet, enclosed, with lockable door 

Restrooms 5 Male and female 

Paved parking 50 Inclusive of 5 visitor spaces 

Break room 1 Min 150 square feet, 8 feet of counter space with sink 

Server room space 1 Sufficient to support the Authority’s computer requirements 
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The Contractor shall provide a well-graded site for the office with access road and parking area. 

The parking area shall be reasonably level. The parking area, including visitor parking, shall 

have an all-weather surface and be secured (gated and locked) in order to allow for the parking 

and/or storage of State vehicles. 

If the Contractor has a separate design office, the Contractor will make available at that location 

five typical staff cubicles for the Authority staff. If the Contractor elects to set up remote field 

offices along the alignment during construction at each location, the Contractor will provide five 

typical staff cubicles for the Authority staff and provide access to necessary copying, printing 

and telephone equipment and services for Authority use. 

The Contractor shall equip the field office with the following: 

a. Security – Either a 24-hour security service or silent watchmen-type security system; 

b. Lighting – The Contractor shall install sufficient exterior security lighting that is automatically 

activated at low light levels to maintain two footcandles of lighting in the office site area, 

including parking; 

c. Conference rooms with a large table and 20 chairs for each conference room; and 

d. Individual two drawer office file cabinets and 30 total commercial grade 5-drawer vertical 

lockable file cabinets (20 letter and 10 legal size) for project files. All file cabinets shall be 

lockable. 

e. Two Konica Minolta Bizhub C554 Copier/Scanner or equal and one Xerox Phaser 7800DN 

Color Laser Printer or equal. 

The Contractor acknowledges that the Authority is subject to certain requirements to maintain a 

drug-free workplace pursuant to 49 C.F.R. Part 32 and the California Drug-Free Workplace Act 

of 1990. With respect to all work spaces shared by the Contractor and Authority, the 

Contractor's drug-free workplace program required under the California Drug-Free Workplace 

Act of 1990 shall include requirements that are consistent with the U.S. Department of 

Transportation’s “Governmentwide Requirements for Drug-Free Workplace” under 49 C.F.R. 

Part 32, as included in the Community Benefits Agreement, except as otherwise approved in 

writing by the Authority. 

4.2 Connectivity 

The Contractor shall make necessary arrangements for allowing access to the Authority-

provided server, printers and other hardware either through “hardwiring” or remote access. The 

Contractor shall also make arrangements for all of the Authority’s computers to be linked directly 

to the Authority’s network through a T1 internet connection. 

4.3 Backup of Electronic Files and Protection of Hardcopy Files 

The Contractor shall provide a secure, fireproof location in which to store electronic and 

hardcopy backup files.  
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4.4 Site Identification Signing 

The Contractor shall provide site identification signing at all Project offices and all sites of Work. 

4.5 Communication 

The Contractor shall establish and maintain telephone and radio communications, as 

appropriate, to control the Work and maintain communications with the Authority, Third Parties, 

railroads and local and regional emergency response agencies or entities. The Contractor shall 

not use police or other emergency services’ radio frequencies. 

The Contractor shall provide daily courier service between the Contractor’s main Project office, 

satellite offices and the Authority’s and any Authority field office on the Project at 10:00 a.m. and 

3:00 p.m. each Working Day or as mutually agreed by the Contractor and the Authority. 

5.0 Liquidated Damages 

In the event that the Contractor fails to achieve Substantial Completion by the Substantial 

Completion Deadline, the Contractor agrees to pay the Authority Liquidated Damages for each 

day (or any part thereof) of delay in the amount of $60,000 per day. As provided for in Section 

61.5 of the General Provisions, the word “day” means calendar day. 

Liquidated Damages will be subject to a cap of 10 percent of the Contract Price as set forth in 

Attachment B of the Signature Document. 

6.0 Environment 

6.1 Governmental Approvals 

6.1.1 Responsibility for Obtaining Governmental Approvals 

The Authority and the Contractor are obligated to obtain and provide the Governmental 

Approvals assigned to them in Table 2 below at the times required by Table 2 below. To the 

extent the Authority fails to provide any Authority-Provided Governmental Approval by the 

applicable deadline set forth in Table 2 below, and the delay in or failure to provide the 

Governmental Approval has not been caused or contributed to by the fault, negligence, act or 

failure to act of any Contractor-Related Entity, then the Contractor may request a time extension 

(excluding delay damages) in accordance with the “Changes” clause (Section 17.0) of the 

General Provisions if, and only if, the delay in provision of the Authority-Provided Governmental 

Approval has the effect of increasing the time of performance of the Work.  Except for such time 

extension and as set forth in Section 17.2 of the General Provisions, in no event shall 

Contractor be entitled to any other relief pursuant to the “Changes” clause (Section 17.0) of the 

General Provisions in order to comply with the Environmental Requirements. 
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With the exception of the Section 402 Post-Development (Operations Phase) NPDES MS4 

Stormwater Discharge Permit, the Authority will, on or before 180 days after issuance of the last 

Authority-Provided Governmental Approval, begin to implement all off-site mitigation measures 

and conditions required by the Authority-Provided Governmental Approvals related to short-term 

and long-term habitat acquisition, preservation, creation, restoration, or enhancement as 

necessary to allow impacts to resources subject to such Authority-Provided Governmental 

Approvals to proceed in compliance with applicable Laws.   

Table 2: CP 4 Governmental Approvals1 

Permitting 

Agency 
Approval/Permit Needed Timing 

Party to Obtain 

Governmental 

Approval 

USFWS Section 7 Biological Opinion Required for ROD Authority 

CA SHPO Section 106 Programmatic 
Memorandum of Agreement and 
Treatment Plans 

Completed Authority 

FRA Air Quality General Conformity 
Determination  

Required for ROD Authority 

FRA Section 4(f)/Section 6(f) Determination  Required for ROD Authority 

SJVAPCD Indirect Source Review Obtain before ROD Authority 

SWRCB Section 401 – State Water Quality 
Certification 

Later of ROD + 12 
months or NTP + 6 
months 

Authority 

SWRCB Section 402 – Construction Phase 
NPDES Stormwater Discharge Permit 
(Construction General Permit) 

Prior to ground 
disturbance per 
Construction General 
Permit 

Contractor 

SWRCB Section 402 – Post Development 
(Operations Phase) NPDES MS4 
Stormwater Discharge Permit 

Completed Authority 

USACE Section 404 Clean Water Act2 180 days after 
Contractor provides 

Section 408 Permit3 

Authority 

USACE 

 

Preliminary Section 408 Determination Required for ROD Authority 

                                                      

1 Additional details regarding the Governmental Approvals, including the Authority Provided Approvals, are set forth 

in the Environmental Compliance Manual and the Environmental Compliance Handbook. 

2 While the Authority is preparing an application for an individual Section 404 Permit for CP 2-3 and 4, USACE in its 

discretion may issue an individual Section 404 Permit or one or more Nationwide Permits or a combination thereof. 

3 USACE may require full compliance with, and issuance of a Rivers and Harbors Act Section 408 Permit to 

Contractor before issuance of the 404 Permit. 
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Permitting 

Agency 
Approval/Permit Needed Timing 

Party to Obtain 

Governmental 

Approval 

USACE 

CVFPB 

Final Section 408 Determination and 

Final permit4 (Processed and issued 
through the CVFPB Encroachment 
Permit) 

Obtain after NTP Contractor 

USACE Section 404 Clean Water Act Permit  - 
Preconstruction Notification of issued 
Individual Permit 

Obtain after USACE 
issuance of any 
Nationwide Section 
404 Clean Water Act 
Permit 

Contractor 

CDFW Section 1602 Master Streambed 
Alteration Agreement 

Later of ROD+12 
months or NTP+6 
months 

Authority 

CDFW Section 1602 Streambed Alteration 
Agreement Sub-notifications 

Obtain after issuance 
of Section 1602 
Master Streambed 
Alteration Agreement 

Contractor 

CDFW Section 2081 Incidental Take Permit ROD+12 months Authority 

CVFPB Encroachment Permits 
(CA Title 23; USACE Section 208.10; 
and Local Maintaining Agency 
Endorsement) 

Obtain After NTP Contractor 

Local Agency 
Floodplain 
Administrators 

National Flood Insurance Program 
Compliance 

Obtain After NTP Contractor 

FEMA Condition Letter of Map Revision/ 
Letter of Map Revision 

Obtain After NTP Contractor 

Caltrans ROW Encroachment Permits  Obtain After NTP Contractor 

6.1.2 Contractor’s Responsibility for Final Authority-Provided Governmental 
Approvals and Supplemental or Amended Governmental Approvals  

It is anticipated that at the time of Contract award, applications for Authority-Provided 

Governmental Approvals shall have been filed, but that final Authority-Provided Governmental 

Approvals may not have been issued by the applicable Governmental Persons. The Contractor 

acknowledges and agrees that the Authority-Provided Governmental Approvals as issued by the 

Governmental Persons may differ from any applications or draft Authority-Provided 

Governmental Approvals and that the final Authority-Provided Governmental Approvals shall 

govern, and Contractor shall be responsible and obligated for the performance of the Work in 

compliance with all Governmental Approvals when and as they are issued. The cost of, and 

time frames required for, compliance with all Governmental Approvals and Supplemental and 

                                                      

4 USACE may, in its discretion, require as a prerequisite to issuance of Section 404 Permit. 
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Amended Governmental Approvals, regardless of when issued shall be a part of the Contract 

Price. In no event shall the Contractor be entitled to any relief pursuant to the “Changes” clause 

(Section 17.0) of the General Provisions in order to comply with all Governmental Approvals and 

Supplemental or Amended Governmental Approvals. The Contractor shall cooperate with the 

Authority in obtaining all final Authority-Provided Governmental Approvals necessary to perform 

the Work, including, without limitation, advancing or providing additional design information 

necessary to obtain issuance of a CWA Section 408 permit (which may, in USACE’s discretion, 

be a condition precedent for issuance of a CWA Section 404 permit), and shall submit such 

elements of the design necessary to obtain such Authority-Provided Governmental Approvals 

not later than 120 days prior to the due date for provision of any Authority-Provided 

Governmental Approval.  The cost of, and time frames required for, such cooperation shall be a 

part of the Contract Price and the Contractor’s schedule for the Work. 

6.2 Biological and Cultural Resources 

The Contractor shall complete all work related to biological and cultural resources as described 

in the Environmental Compliance Manual and in conformance with the Environmental 

Compliance Handbook. The Contractor shall also comply with the MMEP. 

7.0 Insurance 

Without limiting the Contractor’s indemnification of the Indemnified Persons, and prior to 

commencement of Work, the Contractor shall obtain, at its own expense, and continuously 

maintain in full force and effect, the insurance coverages specified in this “Insurance” clause. 

The insurance coverages specified herein shall be maintained throughout the performance of 

the Work, or for such additional period as specified in this “Insurance” clause. The insurance 

provided hereunder shall be available for the benefit of the Contractor, the Authority and any 

Indemnified Persons as specified herein with respect to covered claims, but shall not be 

interpreted to relieve Contractor of any obligations hereunder. All limits of insurance set forth 

below are in U.S. dollars. Each policy of insurance of the type and amounts described below 

shall in a form satisfactory to the Authority. Unless otherwise specified in the Contract, all 

insurance required hereunder shall be procured from insurance or indemnity companies with an 

A.M. Best and Company rating level of A- or better, Class VII or better and with companies or 

through sources approved by the Authority. Unless otherwise indicated below, the policies shall 

be kept in force throughout the term of this Contract including the warranty period. The 

Contractor may use any combination of project-specific policies, or a Contractor Controlled 

Insurance Program (CCIP) provided that the selected policies comply with all of the 

requirements in this “Insurance” clause. In the event that an insurer providing any of the 

insurance policies becomes the subject of bankruptcy proceedings, becomes insolvent, or is the 

subject of an order or directive limiting its business activities given by any Governmental 

Person, including the State Department of Insurance, the Contractor shall exercise best efforts 

to promptly, and at its sole cost and expense, secure alternative coverage in compliance with 
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the insurance requirements contained in this “Insurance” clause so as to avoid any lapse in 

insurance coverage. 

7.1 Minimum Insurance Requirements 

7.1.1 Workers’ Compensation and Employer’s Liability  

The Contractor shall provide Workers’ Compensation insurance as required under California 

statute including coverage for Employer’s Liability in an amount not less than $1,000,000 each 

accident for bodily injury, for bodily injury by disease and policy limit for bodily injury by disease. 

Employer’s liability primary insurance shall be scheduled under any excess or umbrella liability 

policy provided to comply with these specifications.  

The workers’ compensation policies shall provide the following: 

a. A waiver of subrogation in favor of the Authority and the Indemnified Persons; 

b. A provision extending coverage to all states operations; 

c. A voluntary compensation endorsement; 

d. An alternative employer endorsement;  

e. Coverage for liability under the United States Longshore and Harbor Workers’ 

Compensation Act on an “if any” basis or as otherwise appropriate;  

f. Coverage for liability under Title 46 of the U.S.C. § 688 (“Jones Act”) on an “if any” basis or 

as otherwise appropriate; and 

g. An endorsement extending the policy to cover the liability of the insureds under the Federal 

Employer’s Liability Act on an “if any” basis or as otherwise appropriate. 

7.1.2 Commercial General Liability 

The Contractor shall provide CGL coverage, on a primary basis, for bodily injury, property 

damage, personal injury and advertising injury liability covering the Project, Project ROW and 

Site. Contractor may satisfy the commercial general liability insurance requirement of this 

Section 7.1.2 by providing a project-specific policy or a CCIP with limits dedicated to the Project. 

Coverage shall be written on an occurrence form that shall be no less comprehensive and no 

more restrictive than the coverage provided by ISO form CG 00 01 12 04.   

The policy or policies shall be endorsed to remove exclusions pertaining to any railroads. There 

shall be no “contractors’ limitation” endorsements as that term is defined as of the date of this 

agreement in the Glossary of Insurance and Risk Management Terms published by the 

International Risk Management Institute (http://www.irmi.com/online/insurance- 

glossary/default.aspx)  that have not been reviewed and approved by the Authority or its 

designated representatives. There shall be no endorsement or modification of the CGL limiting 

the scope of coverage for liability assumed under an insured contract. Any additional insured 
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coverage provided under this policy shall include coverage for loss caused by acts or omissions 

of those acting on behalf of Contractor.  

The commercial general liability insurance coverage shall have limits of not less than 

$2,000,000 per occurrence, $4,000,000 general aggregate and $4,000,000 products/completed 

operations aggregate, with limits that reinstate annually, and shall be scheduled under the 

Contractor’s umbrella/excess policy described below in Section 7.1.4. Completed operations 

coverage shall extend for as long as there is any exposure to liability under a statute of repose 

or any other applicable statute of limitation. If completed operations coverage through the end of 

statutory exposure is not commercially available, completed operations coverage shall extend 

for at least 10 years from the date of Substantial Completion of the Project. The Contractor shall 

be the named insured and the Authority shall also be a named insured as to any loss or liability 

arising out of or in any way related to the Project, Project ROW or Site.  

7.1.3 Automobile Liability Insurance 

The Contractor shall obtain and maintain and shall require all Subcontractors of all tiers to 

obtain and maintain a business auto liability policy or policies. Each policy shall cover accidental 

death, bodily injury and property damage liability arising from the ownership, maintenance, or 

use of all vehicles connected with performance of the Work, including loading and unloading. 

Contractor auto liability policies shall cover “any auto” (symbol 1) or shall be specifically 

endorsed to include liability coverage on an excess basis for vehicles owned or operated by 

Contractor’s subcontractors. Coverage shall be no less comprehensive and no more restrictive 

than the coverage provided by ISO Form CA 00 01. The minimum combined single limit for 

primary coverage is $1,000,000 per accident, however coverage must be scheduled under 

excess or umbrella insurance as described in the next paragraph. Policies shall contain an 

endorsement affording coverage within 50 feet of a railroad using ISO Form CA 20 70 or 

equivalent. Policies shall include as an insured anyone liable for the conduct of an insured as 

defined in the policy, or shall add as insureds, the Authority and the Indemnified Persons. For 

any contractor of any tier, including the Contractor, who will be involved in any way with the 

transportation of Hazardous Materials using its own vehicles, pollution liability coverage at least 

as broad as that provided under the ISO pollution liability-broadened coverage for covered 

autos endorsement (CA 99 48) shall be provided and the automobile liability insurance policies 

shall be endorsed to include Motor Carrier Act Endorsement-Hazardous materials clean up 

(MCS-90) with a sublimit of no less than $1,000,000. 

7.1.4 Excess/Umbrella Liability Insurance 

The Contractor shall obtain and maintain excess/umbrella liability insurance with limits not less 

than $200,000,000, with limits reinstating annually. The insurance provided under this Section 

7.1.4 shall provide excess limits for the primary general liability, auto liability and employers’ 

liability insurance coverage required under this “Insurance” clause. The policy or policies shall 

include the Authority and the Indemnified Persons as named insureds with respect to liability 

arising out of the Project or out of any acts, errors or omissions of any Contractor-Related 
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Entity. Coverage shall be extended to all insureds for completed operations. Such policy or 

policies shall include the following terms and conditions: 

i. Policies shall contain a drop down feature requiring the policy to respond in the event that 

any primary insurance limits are exhausted or for occurrences covered by an umbrella policy 

but not covered in the underlying insurance;  

ii. Policies shall be “follow form” and shall provide coverage at least as broad as found in the 

underlying primary policies; and 

iii. There shall be no “contractors’ limitation” endorsements as described in Section 7.1.2 that 

have not been reviewed and approved by the Authority or its designated representatives. 

7.1.5 Professional Liability Insurance 

During all phases of the Project, the Contractor shall obtain and maintain professional liability 

insurance, including prior acts coverage sufficient to cover all claims arising out of any 

professional services performed in connection with this Agreement, with limits not less than 

$10,000,000 per claim and annual aggregate. Contractor shall also require any member of its 

design-build team, any subconsultant, or any Subcontractor performing professional design 

services for any portion of the Project, to obtain and maintain professional liability insurance 

providing the same coverage, with limits of at least $1,000,000 per claim and annual aggregate. 

No self-insured retention for the Contractor or any lead design entity shall exceed $500,000 

without prior written approval from the Authority, or its authorized representatives, in its good 

faith discretion. Coverage shall apply specifically to professional activities performed under the 

Contract Documents. The policy(ies) shall have a retroactive date consistent with the inception 

of the first date of design or project or construction management activities, and no later than the 

date on which the RFP was issued.   

The Contractor agrees to maintain or to require its design professionals, subconsultants, or 

design-build Subcontractors to maintain, as appropriate, this required coverage for a period of 

no less than three years after Substantial Completion or to purchase an extended reporting 

period for no less than three years after Substantial Completion. If the Contractor is working with 

a separate lead design entity, Contractor shall require the lead design entity to agree to 

maintain this coverage for a period of no less than three years after Substantial Completion or to 

purchase an extended reporting period for no less than three years after Substantial 

Completion. 

7.1.6 Environmental Liability 

The Contractor shall obtain and maintain CPL insurance with a total limit of liability of no less 

than $10,000,000 per loss and $10,000,000 in the aggregate per policy period dedicated to this 

Project. Contractor may use a corporate CPL program, provided that coverage extends for a 

minimum 10-year period as described in the next paragraph and provided that a separate limit is 

available exclusively to the Project.  
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The CPL shall be obtained on an occurrence basis for a policy term inclusive of the entire period 

of construction. The CPL shall provide for a minimum 10-year coverage period, including the 

construction period and an extended reporting period. If an occurrence-based form is not 

available, coverage may be provided under a claims-made form provided that the 10 year-

coverage and claim reporting period is provided either through an extended reporting period, or 

through continuous maintenance of coverage with no advancement of a retroactive date that is 

no later than commencement of the Work. 

The CPL policy shall include coverage for investigation, removal, and remediation costs 

including monitoring or disposal of contaminated soil, surface water, groundwater or other 

contamination to the extent required by environmental laws caused by pollution conditions 

resulting from covered operations; third-party bodily injury and property damage, provided that 

the third-party property damage liability coverage includes loss of use of damaged property or of 

property that has not been physically injured or destroyed, resulting from pollution conditions 

caused by construction operations.  The policy shall have no exclusions or limitations for loss 

occurring over water including but not limited to a navigable waterway or for lead or asbestos. 

Coverage as required in this paragraph shall apply to sudden and non-sudden pollution 

conditions resulting from the escape or release of smoke, vapors, fumes, acids, alkalis, toxic 

chemicals, liquids, or gases, waste materials, or other irritants, contaminants, or pollutants. The 

CPL shall also provide coverage for transportation and off-Site disposal of materials and for 

testing, monitoring, measuring operations or laboratory analysis. 

The Authority and each of the Indemnified Persons shall be insureds. Any policy provision or 

exclusion (including any so-called “insured versus insured” exclusion or “cross-liability” 

exclusion) the effect of which would be to prevent, bar, or otherwise preclude any insured or 

additional insured under the policy from making a claim which would otherwise be covered by 

such policy on the grounds that the claim is brought by an insured or additional insured against 

an insured or additional insured under the policy, shall not apply to claims brought by the 

Authority or any of the Indemnified Persons. 

7.1.7 Property Insurance (Course of Construction) 

The Contractor shall, upon commencement of construction and with approval of the Authority, 

obtain and maintain a policy of builder’s risk insurance for the Project as specified below. The 

policy may be provided through a Contractor corporate master program policy or through a 

stand-alone policy as long as all of the requirements of this section are met. Coverage shall 

apply to those portions of the Project comprising high value assets subject to loss from a single 

occurrence. Examples of such assets include materials, temporary buildings, falsework, bridges, 

connectors, off ramps, and other structures or items. The Contractor may elect to cover all 

property at a lower blended rate if such a strategy would result in lower premium, or result in 

broader coverage at a lower or equivalent premium. 

Coverage for each asset should be applicable only for the period of construction of the specific 

asset and should end when the asset is put to its intended use or as otherwise approved and 

accepted by the Authority, which end of coverage must be approved by the Authority prior to 
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termination thereof. The Contractor shall not be required to maintain property insurance for any 

portion of the Project following transfer of control thereof to the Authority. 

The named insureds shall be the Contractor, all Subcontractors (excluding those solely 

responsible for design Work) of any tier, suppliers, the Authority and the Indemnified Persons. 

Coverage extended to the Authority and the Indemnified Persons shall not be limited by use of 

the phrase “as their interests may appear.” 

7.1.7.1 Minimum Scope 

Coverage shall be provided on a builder's risk insurance policy on an "all risk" basis. Such 

coverage may be provided under a master builder’s risk program or may be provided under a 

project-specific policy, whichever provides the broadest coverage. Such insurance shall be on a 

replacement cost basis using a completed value form reasonably acceptable to the Authority to 

ensure adequacy of terms and sub-limits. 

The policy shall cover all property, roads, buildings, bridge structures, other structures, fixtures, 

materials, supplies, foundations, pilings, machinery and equipment that are part of or related to 

the portions or elements of the Project, and the works of improvement, including permanent and 

temporary works and materials, and including goods intended for incorporation into the works 

located at the Project ROW, in storage or in the course of transit to the Project ROW and all 

improvements that are within the Project ROW.  The policy shall not cover tools or equipment 

used by any contractor to perform their work. Such tools and equipment are the sole 

responsibility of the contractor who owns or uses such tools.  

The builder’s risk policy must include coverage for: 

a. Any ensuing loss from faulty workmanship or nonconforming work, including L.E.G. 3 

wording;  

b. Machinery accidents and operational testing, if applicable;  

c. Removal of debris, with a sub-limit of 25 percent of the loss or a sublimit of no less than 

$20,000,000, and insuring the buildings, structures, machinery, equipment, materials, 

facilities, fixtures and all other properties constituting a part of the Project;  

d. Transit, including ocean marine coverage (unless insured by the Supplier or through a 

separate marine cargo policy), with sub-limits sufficient to insure the full replacement value 

of any key equipment item; 

e. Sub-limits sufficient to insure the full replacement value of any property or equipment stored 

either on or off the Site;  

f. Collapse;  

g. Terrorism;  

h. Earthquake;  

i. Flood; 

j. Plans, blueprints and specifications; and 
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k. Demolition and increased cost of construction as required by law or ordinance with a sub-

limit of no less than $20,000,000. 

There shall be no coinsurance penalty provision in any such policy. Deductibles or self-insured 

retentions for all risk coverage and flood shall be no greater than $500,000 unless otherwise 

approved by the Authority. Deductibles for earthquake shall be no greater than five percent of 

the total value at risk  at time of loss, subject to a minimum of $100,000. All deductibles or self-

insured retentions shall be the responsibility of the Contractor. 

The policy shall provide a “severability of interests provision,” or “multiple insured’s clause” or 

similar wording that the policy shall apply to each insured as if a separate policy had been 

issued to each insured except as to limits. 

7.1.7.2 Minimum Limits 

Coverage shall be the broadest coverage commercially available for "all risks" of direct physical 

loss or damage. The policy shall provide coverage per occurrence up to the full replacement 

cost or a $100,000,000 loss limit, provided however, that the policy may include appropriate 

sub-limits for earthquake, earth movement, tsunami and flood but in no event less than 

$50,000,000 aggregate each for earthquake and flood. If PML limit option is used, then the 

study supporting the PML must be provided to the Authority, and the PML may be used as an 

alternative only if it is approved, in writing, by the Authority. At its option, the Authority may 

provide a PML obtained at Authority expense. If the Authority accepts the PML so obtained, the 

Authority may authorize the Contractor to obtain coverage with a loss limit less than full 

replacement cost. Any additional insurance premium for higher limits required by the Authority 

shall be paid for by the Authority through a change order. Any reduction in insurance premium 

shall be credited to the Authority through a deductive change order. 

7.1.8 Railroad Protective Liability 

The Contractor shall provide, or cause to be maintained, any coverage as may be required by 

any railroad as a condition of the railroad's consent for entry onto railroad facilities or property. 

Such policy shall be effective during the period any Work is being performed within 50 feet of 

any railroad ROW. Coverage shall be written on ISO occurrence form CG 00 35 (or substitute 

form providing equivalent coverage) on behalf of any railroad as a Named Insured, with a limit of 

not less than $25,000,000 per occurrence and an aggregate of $25,000,000. 

7.1.9 Aircraft Liability 

If applicable, the Contractor shall provide, or cause to be maintained, aircraft liability insurance 

with a limit of not less than $10,000,000 per occurrence in all cases where any aircraft is used 

on the Project that is owned, leased or chartered by any Contractor-Related Entity or its 

subcontractors of any tier, protecting against claims for damages resulting from such use. Any 

aircraft intended for use in performance of the Work, the aircraft crew, flight path and altitude, 

including landing of any aircraft on the Project or on any property owned, rented or leased by 

the Authority or the Indemnified Persons shall be subject to review and written acceptance by 

the Authority prior to occurrence of any such usage. If any aircraft are leased or chartered with 
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crew and/or pilot, evidence of non-owned aircraft liability insurance will be acceptable in lieu of 

the coverage listed above, but must be provided prior to use of the aircraft. Such non-owned 

aircraft liability insurance shall include the Authority and the Indemnified Persons as insureds. 

7.1.10 Watercraft Liability 

The Contractor shall provide, or cause to be provided, liability insurance covering the 

ownership, use, maintenance, loading or unloading of watercraft related to the performance of 

the Work or any other operations contemplated under the Contract. Policies shall provide a limit 

of not less than $10,000,000 per occurrence or higher limits as may be required by the 

Authority, in all cases where any watercraft is used on the Project that is owned, leased, hired, 

or chartered by any Contractor-Related Entity. Coverage may be provided through any 

combination of commercial general liability, marine general liability, or protection and indemnity 

insurance provided that all watercraft operation is covered, regardless of watercraft size. Such 

coverage may be arranged in any combination of primary and excess policies, all of which shall 

include the Authority and the Indemnified Persons as insureds and shall explicitly waive 

subrogation against the Authority and the Indemnified Persons. 

7.2 General Insurance Requirements 

7.2.1 Premiums, Deductibles and Self-Insured Retentions 

The Contractor shall be responsible for payment of premiums for all insurance required under 

this “Insurance” clause. The Authority and the Indemnified Persons have no obligation to pay 

any premium. The Contractor further agrees that for each claim, suit or action made against any 

insured, the Contractor shall be solely responsible for all deductibles or self-insured retentions. 

Any deductible or self-insured retention maintained by the Contractor over $500,000 must be 

declared and approved by the Authority except for earthquakes as provided in Section 7.1.7. At 

the option of the Authority, the insurer shall either reduce or eliminate such deductible or self-

insured retention with respect to the Authority, and the Indemnified Persons; or the Authority in 

its good faith discretion, may require posting of collateral by the Contractor guaranteeing 

payment of losses and related investigations, claims administration and defense expenses.  

7.2.2 Subcontractor Insurance Requirements 

The Contractor shall cause each Subcontractor to provide and maintain such insurance that 

complies with the requirements of the Contractor in circumstances where the Subcontractor is 

not covered by the Contractor’s insurance. The Contractor shall require general liability, auto 

liability and workers’ compensation/employer’s liability insurance of Subcontractors. Other 

coverages identified in this “Insurance” clause shall be required of Subcontractors if the Work 

involves the specific exposure, including environmental and professional liability. Limits of 

insurance required of Subcontractors shall be at the Contractor’s discretion, but shall be 

consistent with custom and practice for such requirements in the area where the Work is to be 

performed. In most cases, limit requirements for Subcontractors shall be less than the full limits 

required of the Contractor in this “Insurance” clause. The Contractor shall cause each such 
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Subcontractor to include the Authority and the Indemnified Persons as additional insureds under 

such Subcontractors' liability insurance policies obtained, except for any professional liability 

insurance. The Contractor shall require each such Subcontractor to require that its workers’ 

compensation insurers agree to waive any subrogation rights the insurers may have against the 

Authority and the Indemnified Persons. If requested by the Authority, the Contractor shall 

promptly provide certificates of insurance or copies of policies, as requested, evidencing 

coverage for each Subcontractor. The Authority shall have the right to contact the 

Subcontractors directly in order to verify the above coverage. For Certified Small Businesses 

(CSB), as defined by the State of California, required limits for commercial general liability and 

auto liability shall be $1,000,000 each. For Subcontractors other than CSB, required limits for 

auto liability shall be no less than $1,000,000 each. Limits shall be $1,000,000 for CSB 

conducting Work that involves a specific exposure, such as professional liability and/or 

environmental liability. 

7.2.3 Additional Coverage Requirements 

Except for professional liability, all liability, insurance policies required to be provided by the 

Contractor and its Subcontractors hereunder shall contain or shall be endorsed to comply with 

the following provisions: 

a. For claims covered by the insurance specified herein, all insurance coverage shall be 

primary insurance, except for coverage by its nature cannot be written as primary, and non-

contributory with respect to insurance or self-insurance maintained by the Authority, the 

Indemnified Persons, and their respective members, directors, officers, employees, agents 

and consultants. Any insurance or self-insurance beyond that specified in the Contract that 

is maintained by the Authority and the Indemnified Persons, or their members, directors, 

officers, employees, agents and consultants shall be in excess of, and shall not contribute 

with, the insurance required herein; 

b. Any failure on the part of the Contractor and its Subcontractors to comply with reporting 

provisions or other conditions of the policies required herein, any breach of warranty, any 

action or inaction of the Contractor and its Subcontractors shall not affect coverage provided 

to the Authority and the Indemnified Persons and their respective members, directors, 

officers, employees, agents and consultants; 

c. Any insurance to be provided herein that contains an insured versus insured exception  and 

for which policy there is a requirement to add the Authority and/or the Indemnified persons 

as insureds, shall include or be modified by endorsement to include a provision that such 

insured versus insured exclusions shall not apply to claims brought by the Authority or by 

any of the Indemnified Persons; 

d. Each policy shall be endorsed to state that coverage shall not be suspended, voided, 

canceled, or reduced in coverage or in limits except after 30 days (ten days for non-payment 

of premium) prior written notice, has been given to the Authority. Such endorsement shall 

not include any limitation of liability of the insurer for failure to provide such notice; 
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e. Endorsements adding additional insureds to required policies shall provide the broadest 

coverage available, but in no event less coverage than the Insurance Services Office form 

CG 20 10 and the CG 20 37 with no limitations or exclusions with respect to 

"products/completed operations" coverage for insureds;  

f. Each policy shall provide coverage on an "occurrence" basis and not a "claims made" basis 

(with the exception of professional liability or as otherwise specified in this “Insurance” 

clause) and no policy issued on an occurrence basis shall have any sunset clause requiring 

reporting within a specified period of time except as specified for pollution liability policies; 

and 

g. The Contractor is specifically advised that the Third Party Agreements, Railroad Agreements 

and other third party agreements include certain obligations by the Authority to arrange 

inclusion of additional insureds such as Third Parties, railroads, and other third parties under 

certain liability insurance policies that may be arranged by the Contractor for the Project. 

The Contractor’s obligations under this Section 7.0 shall automatically apply to and require it 

to add the Third Parties, railroads and other third parties in addition to the Indemnified 

Persons as additional insureds to those insurance policies as specified in the Third Party 

Agreements, Railroad Agreements and other third party agreements. Evidence of 

compliance with this requirement shall be provided to the Authority and shall comply with all 

other evidence requirements in this Section 7.0. 

7.2.4 Waivers by the Parties 

The Contractor and the Authority each waives all rights of subrogation against each other and 

the Indemnified Persons, against each of their agents and employees and their respective 

members, directors, officers, employees, agents and consultants for any claims arising out of 

the performance of Work under this Project to the extent covered by insurance obtained 

pursuant to this “Insurance” clause, except such rights as they may have to the proceeds of 

such insurance. The Contractor shall require any Contractor-Related Entity to provide similar 

waivers in writing each in favor of the Authority and the Indemnified Persons. The waivers 

required in this subsection do not apply to claims between Subcontractors and/or 

subconsultants of the Contractor or those claims asserted by the Contractor against any 

Subcontractors and/or suppliers. 

7.2.5 Changes in Requirements 

The Authority shall notify the Contractor in writing of any changes in the requirements applicable 

to insurance to be provided by the Contractor. Any additional cost from such change shall be 

paid by the Authority and any reduction in cost shall entitle the Authority to an equitable 

adjustment to reduce the Contract Price pursuant to a Change Order. 

7.2.6 No Recourse 

All costs for insurance shall be considered incidental to and included in compensation allowed 

hereunder and no additional payment will be made by the Authority. 
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7.2.7 Enforcement of Contract Provisions (Non Estoppel) 

The Contractor acknowledges and agrees that any actual or alleged failure on the part of the 

Authority to inform the Contractor of non-compliance with any requirement imposes no 

additional obligations on the Authority nor does it waive any rights hereunder. 

7.2.8 Support of Indemnifications 

The insurance coverage provided hereunder by the Contractor shall support but is not intended 

to limit the Contractor’s indemnification obligations under the Contract Documents. 

7.2.9 Commercial Unavailability of Required Coverage 

If, through no fault of the Contractor, any of the coverage required in this “Insurance” clause (or 

any of the required terms of such coverage, including policy limits) become unavailable or are 

available only with commercially unreasonable premiums, the Authority will consider in good 

faith alternative insurance packages and programs proposed by the Contractor, with the goal of 

reaching agreement on a package providing coverage equivalent to that specified herein. The 

Contractor must demonstrate to the Authority’s satisfaction that it has used diligent efforts in the 

global insurance markets to place the required insurance coverages, and shall advise the 

Authority of the specific results of those efforts. The Contractor shall not be entitled to any 

increase in the Contract Price for increased costs resulting from the unavailability of coverage 

and the requirement to provide acceptable alternatives. The Authority shall be entitled to a 

reduction in the Contract Price if the Authority, in its sole discretion, agrees to accept alternative 

policies providing less than equivalent coverage. 

7.2.10 Insurance Proceeds and Prosecution of Claims 

Under certain circumstances, insurance policies required hereunder are intended to provide 

compensation to the Contractor for costs incurred by the Contractor. The Contractor shall be 

responsible for processing all such claims and shall not be entitled to receive a Change Order 

for any costs, which it could have recovered from the insurer. The Contractor agrees to report 

timely to the insurer(s) any and all matters, which may give rise to an insurance claim and to 

promptly and diligently pursue any and all insurance claims, whether for defense or indemnity or 

both. The Authority shall have the right, but not the obligation, to submit the Authority’s claims 

and tenders of defense and indemnity under applicable insurance policies. Unless otherwise 

directed by the Authority in writing with respect to the Authority’s insurance claims, the 

Contractor shall be responsible for reporting and processing all potential claims by the Authority 

or Contractor or tenders for defense and indemnity under the appropriate insurance policies. 

The Contractor agrees to report timely to the insurer(s) under such policies any and all matters 

which may give rise to an insurance claim by the Contractor or the Authority and to promptly 

and diligently pursue such insurance claims in accordance with the claims procedures specified 

in such policies, whether for defense or indemnity or both. The Contractor shall enforce all legal 

rights against the insurer under the applicable insurance policies and applicable Laws in order 

to collect thereon, including pursuing necessary litigation and enforcement of judgments. The 

Contractor shall immediately notify the Authority, and thereafter keep the Authority fully 
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informed, of any incident, potential claim, claim or other matter of which Contractor becomes 

aware that involves or could conceivably involve an Indemnified Party as a defendant. The 

Contractor will cooperate with the Authority, and shall require its liability insurers to agree in 

writing to work with the Authority to assure compliance with all regarding timely response to 

claims. The Authority agrees to promptly notify the Contractor of the Authority’s incidents, 

potential claims against the Authority, and matters of which the Authority is aware which may 

give rise to an Authority insurance claim or to a right of defense and indemnification under this 

“Insurance” clause. Delivery of any such notice will constitute a tender of the Authority’s defense 

of the claim to the Contractor and the insurer under any applicable insurance policies, subject to 

the Authority’s rights to control its own defense to the extent provided in this “Insurance” clause 

or by applicable Laws. The Authority shall cooperate with the Contractor as necessary for the 

Contractor to fulfill its duties hereunder, including providing the Contractor a copy of all written 

materials the Authority receives asserting a claim against the Authority that is subject to defense 

by an insurer under an insurance policy or by the Contractor under this “Insurance” clause. If, in 

any instance, the Contractor has breached its obligations respecting insurance coverage set 

forth in the Contract Documents or is unable to enforce and collect any such insurance for 

failure to assert claims in accordance with the terms of the Insurance Policies or to prosecute 

claims diligently, then for purposes of determining damages resulting from the breach or inability 

to enforce or collect, on or determining reductions in compensation due from the Authority to 

Contractor, Contractor shall be treated as if it has elected to self-insure up to the full amount of 

insurance coverage that would have been available had Contractor performed such obligations 

or not committed such failure.  Nothing in this “Insurance” clause or elsewhere in the Contract 

shall be construed to treat the Contractor as electing to self-insure where the Contractor is 

unable to collect due to the bankruptcy or insolvency of any insurer which at the time the 

insurance policy is written meets the rating qualifications set forth in this “Insurance” clause. 

7.2.11 Commencement of Work 

The Contractor shall not commence Work under this Contract until it has obtained the insurance 

required under this “Insurance” clause, except for builder’s risk insurance as provided for in 

Section 7.1.7, and has furnished to the Authority evidence of insurance providing the required 

coverage as required hereunder, nor shall the Contractor allow any subcontractor to commence 

Work under any subcontract until the insurance required of the subcontractor has been 

obtained, evidenced and approved by the Contractor. 

7.2.12 Disclaimer 

The Contractor and each subcontractor shall have the responsibility to make sure their 

respective insurance programs fit their particular needs, and it is their responsibility to arrange 

for and secure any insurance coverage which they deem advisable, whether or not specified 

herein. Nothing in the Contract shall be construed as limiting in any way the extent to which the 

Contractor may be held responsible for any claims resulting from its performance of the Work 

hereunder. The Contractor’s obligations to procure insurance are separate and independent of 

its contractual defense and indemnity obligations. The coverage limits set forth in this 

“Insurance” clause are minimum requirements and the Authority does not represent that the 
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minimum coverage and limits required hereunder will necessarily be adequate to protect the 

Contractor. 

7.2.13 Non-Limitation of Insurance Requirements 

The insurance coverage provided and limits required hereunder are minimum requirements and 

are not intended to limit the Contractor’s indemnification obligations nor do the indemnity 

obligations limit the rights of the insured parties to the coverage afforded by their insured status. 

Requirements of specific coverage features or limits contained in this “Insurance” clause are not 

intended as a limitation on coverage, limits or other requirements, or a waiver of any coverage 

normally provided by insurance. Specific reference to a given coverage feature is for purposes 

of clarification only as it pertains to a given issue and is not intended by any party or insured to 

be all inclusive, or to the exclusion of other coverage, or a waiver of any type. With the 

exception of any insurance required by a railroad, liability coverage will not be limited to the 

specific location designated as the Site except that if the Contractor arranges project-specific 

general liability, excess liability, or workers’ compensation coverage, limitations of coverage to 

the Site will be permitted subject to the Authority approval and use of the broadest available 

site-specific endorsements. No liability policy shall contain any provision or definition that would 

serve to eliminate so-called “third-party-over action” claims, including any exclusion for bodily 

injury to an employee of the insured or of any contractor or subcontractor. 

7.2.14 Evidence of Insurance 

Concurrently with the Contractor’s execution hereof or on such later date on which coverage is 

to be provided hereunder, the Contractor shall deliver to the Authority a copy of each policy 

required to be provided by Contractor under this “Insurance” clause, including any corporate 

policies used to satisfy the terms of this “Insurance” clause. If any required policy is not 

available at the time of Contract execution, the Contractor may submit a detailed binder for each 

required coverage, and/or a copy of the insurer’s quote for each required coverage. The 

evidence provided must be adequate to allow the Authority to determine if all insurance 

requirements have been met. The Contractor shall deliver newly issued policies to the Authority 

within 10 days of receipt. This requirement does not apply to professional liability policies or 

worker’s compensation policies, for each of which a certificate of insurance is acceptable. The 

Authority shall have no duty to pay or perform under the Contract until such evidence of 

insurance, in compliance with all requirements of this “Insurance” clause has been provided. 

The Contractor shall promptly deliver to the Authority evidence of insurance with respect to each 

renewal policy, as necessary to demonstrate the maintenance of the required insurance 

coverages for the terms specified herein. Such evidence shall be delivered to the Authority not 

less than 15 days prior to the expiration date of any policy, or such shorter period as approved 

in advance by the Authority. 
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8.0 Payments  

8.1 Mobilization 

A Payment Breakdown may include mobilization as set forth in this "Mobilization" clause. 

Mobilization payment shall not exceed a fixed total of three percent of the Contract Price and 

may be invoiced in three installments, as follows: 

a. One half percent (0.5%) of the Contract Price at earlier of NTP + 30 days or limited NTP + 

30 days; 

b. One half percent (0.5%) of the Contract Price when 2.5 percent of the construction value of 

the Contract Price is earned; and 

c. Two percent (2.0%) of the Contract Price when five percent of the construction value of the 

Contract Price is earned. 

8.2 Unincorporated Materials 

A schedule activity may include delivery and storage of permanent materials fabricated but not 

incorporated into the Work as follows (and only as follows): 

a. The materials must be stored at a secured facility acceptable to and accessible by the 

Authority. The facility must be reviewed and accepted by the Authority prior to payment and 

the Authority may require additional guarantees to ensure the security and access to the 

materials. 

b. The materials shall have been designated or fabricated specifically for the Project. 

c. The materials shall consist of one of the following (and nothing else): 

i. Prestressing steel in sealed containers; 

ii. Prestressing ducts and anchorages; 

iii. Bearings; 

iv. Prefabricated joint seals; 

v. Bar reinforcing steel; 

vi. Structural steel (major structures); 

vii. Precast concrete sections, including bridge girders; 

viii. Culvert sections; 

ix. Pipe (greater than four inches in diameter); and 

x. Light standards. 

d. As materials are being fabricated and stored, the cost for the schedule activity will be 

updated and incorporated into the monthly Progress Report and invoice. 
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e. As the material is incorporated into the Work, the cost will be removed from the schedule 

activity. A backup spreadsheet to summarize the to-date unincorporated materials will be 

included with each monthly invoice. 

f. All unincorporated material costs will have invoices to support each monthly Progress 

Report and invoice. 

9.0 Hazardous Materials 

If the total quantity of either Class I or Class II Hazardous Waste is greater than or less than the 

estimated quantity set forth in the Signature Document by more than 25 percent, then either 

Party may seek an equitable adjustment in accordance with the “Changes” clause 

(Section 17.0) of the General Provisions. 

10.0 Additional ATC Right-of-Way 

If an approved ATC incorporated in the Contract requires additional permanent and/or 

temporary ROW not identified on the ROW Acquisition Plan, the Authority shall acquire such 

additional ROW within 12 months after the Contractor has submitted to the Authority a written 

request for such additional ROW. The request shall include an appraisal map that meets 

Authority standards, title report, and any additional completed environmental approval 

documentation from the Contractor, along with a justification for its need, and shall include 

drawings depicting proposed geometric designs, construction limits and cross-sections. If the 

Authority fails to provide access to any such additional ROW within 12 months after receipt of 

the Contractor’s complete request for such additional ROW, then the Contractor may seek an 

equitable adjustment in accordance with the “Changes” clause (Section 17.0) of the General 

Provisions. However, Contractor shall not be entitled to an increase in Contract Price or 

extension of any Completion Deadline as a result of Site conditions (i.e., Hazardous Materials, 

Differing Site Conditions, geotechnical issues, Utilities, etc.) on such additional ROW. 

Contractor shall be solely responsible for all costs associated with the acquisition of any such 

ATC ROW, including purchase price, the Authority’s administrative costs, staff time, consultant 

fees and any other ancillary services. The Authority may deduct all such costs from any 

payments otherwise owing to the Contractor, or the Authority may elect to invoice the Contractor 

for such costs and the Contractor shall pay such costs within 30 days after receiving an invoice 

therefor.  

11.0 Software and Licensing Requirements 

11.1 Contract Submittals 

The Authority uses Contract Management software as its CMS web portal for receipt of all 

Contract submittals. The Authority will provide the Contractor access to the Authority’s CMS 
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web portal via a web browser. The Contractor shall enter and upload all submittals, 

correspondence, meeting minutes, invoices, requests for information, and other transmittals in a 

format compatible with the Authority’s Contract Management software. The Contractor is 

responsible for obtaining and maintaining valid software licenses for its users to upload 

electronic documents, as necessary. 

11.2 Verification, Validation and Self-Certification 

The Contractor shall use a Requirements Management (RM) tool as specified in the VV&SC 

Procedures. The RM tool shall be the latest IBM Rational DOORS 9.X version. The Contractor 

shall refer to the VV&SC Procedures located in Book IV for specific RM tool requirements, 

including but not limited to, license requirements.  

11.3 Environmental Submittals 

The Authority has created the Environmental Mitigation Management and Assessment (EMMA) 

database to document compliance with all Environmental Requirements. The Contractor shall 

use EMMA to document its compliance with all Environmental Requirements in accordance with 

the "Environmental Requirements" clause (Section 42.0) of the General Provisions and more 

fully described in the Environmental Compliance Guidance Manual. The Authority will provide 

the Contractor with the appropriate credentials to access EMMA. 

11.4 Schedules 

The Project Schedule in CPM format (the “CPM schedule”) shall be created in a format 

compatible with the latest version of Primavera P6 or as otherwise specified by the Authority. 

The Contractor shall purchase and maintain a valid software maintenance agreement for each 

license of software necessary to produce the Project Schedules. The Contractor shall not 

upgrade to a new version of scheduling software unless previously approved in writing by the 

Authority. 

The Authority requires Project Schedules to be presented in linear format. The linear schedule 

shall be created in a format compatible with TILOS software, version 7.1 or higher or as 

specified by the Authority. 

11.5 Quick Map 

The Authority is working with Caltrans for use of the Quick Map program. The Contractor shall 

use Quick Map, as directed by the Authority to notify the public of planned traffic disruptions. 

This is in addition to any other traffic notifications required by the Contract Documents. The 

Contractor shall follow the State, Caltrans and the Authority’s policies and procedures for use of 

this program. 
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12.0 Partial Completion 

“Partial Completion” means the completion of a discrete portion of the Work as evidenced by the 

Authority’s issuance of a Certificate of Partial Completion. 

The Contractor is advised that the Authority may award a contract to install ballast and 

trackwork on the Site prior to Substantial Completion of the Project. The Contractor shall 

schedule its Work in a manner to maximize Partial Completion of, and the Contractor’s Baseline 

Schedule shall include deadlines for Partial Completion of, contiguous Project sections sufficient 

in length, agreed to by the Authority, for the performance of such ballast and trackwork 

installation. The Contractor is required at all times to cooperate and coordinate with any 

trackwork contractor as described in the “Coordination with other Contracts” clause (Section 

7.5) of the General Provisions. 

The Contractor shall submit an application for Partial Completion for each such Project section 

upon completion of items (a), (b), (c), (d), (e), (g), (h), (i), and (j) of the “Substantial Completion” 

clause (Section 17.4.1) of the General Provisions for that portion of the Work. 

Upon receipt of the Contractor’s application for Partial Completion, the Authority shall conduct 

such inspections, surveys and/or testing as the Authority deems desirable. If such inspections, 

surveys, and/or tests disclose that any Work does not meet the requirements of the Contract 

Documents, the Authority will promptly advise the Contractor as to any errors, omissions, 

deviations, defects, or deficiencies in the Work necessary to be corrected as a condition to 

Partial Completion and as to any errors, omissions, deviations, defects, or other deficiencies 

which may be corrected as punch list items. Upon correction of the errors, omissions, 

deviations, defects, or deficiencies identified as a prerequisite to Partial Completion, the 

Contractor shall provide written notification to the Authority and the Authority shall conduct 

another round of inspections, surveys, and/or tests. This procedure shall be repeated until the 

Authority finds that all prerequisites to Partial Completion have been met.  

Partial Completion of each Project section shall be deemed to have occurred when the Authority 

determines that all errors, omissions, deviations, defects, and deficiencies identified as 

prerequisites to Partial Completion for that Project section have been corrected. The Authority 

will issue a Certificate of Partial Completion to the Contractor for a Project section at such time 

as the Authority determines that Partial Completion has occurred for the Work. Partial 

Completion of a Project section shall be deemed to have occurred as of the date of the 

Certificate of Partial Completion. 

Upon Partial Completion of a Project section, (a) the warranty term for such Work shall 

commence as described in the “Warranty” clause (Section 7.8) of the General Provisions and 

(b) if the Authority provides access to such Project section to a trackwork contractor, the 

Contractor shall not longer be responsible for risk of loss of such Work, as described in the 

“Risk of Loss” clause (Section 7.8.7) of the General Provisions. 
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