California High-Speed Train Project

@

Request for Proposal
for Design-Build Services

RFP No.: HSR 11-16
Right-of-Way Acquisition Plan

Addendum No. 4
July 30, 2012

Explanatory Notes for CP-01 A and B Right-of-Way Acquisition Plans:

The following contains updates to the Full and Partial Acquisitions for CP-01 A and B.
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
037-030-006 Partial Acquisition NTP + 240-270
037-030-007 Partial Acquisition NTP + 210-240
037-030-008 Partial Acquisition NTP + 210-240
037-030-012 Partial Acquisition NTP + 210-240
037-030-013 Partial Acquisition NTP + 210-240
037-030-016 Partial Acquisition NTP + 210-240
037-060-016 Partial Acquisition NTP + 210-240
037-060-017 Partial Acquisition NTP + 210-240
037-060-018 Full Acquisition NTP + 240-270
037-060-019 Partial Acquisition NTP + 210-240
037-111-023 Partial Acquisition NTP + 210-240
037-111-024 Partial Acquisition NTP + 210-240
037-111-025 Partial Acquisition NTP + 210-240
037-111-033 Full Acquisition NTP + 240-270
037-111-032 Partial Acquisition NTP + 210-240
037-112-003 Partial Acquisition NTP + 210-240
037-112-004 Partial Acquisition NTP + 210-240
035-030-015 Partial Acquisition NTP + 210-240
035-030-003 Partial Acquisition NTP + 210-240
035-030-016 Partial Acquisition NTP + 210-240
035-030-017 Partial Acquisition NTP + 210-240
035-091-016 Partial Acquisition NTP + 240-270
035-092-001 Partial Acquisition NTP + 240-270
035-092-002 Partial Acquisition NTP + 210-240
035-092-010 Partial Acquisition NTP + 210-240
035-092-009 Partial Acquisition NTP + 210-240
035-092-008 Partial Acquisition NTP + 210-240
035-092-012 Full Acquisition NTP + 240-270
035-092-011 Partial Acquisition NTP + 210-240
035-092-013 Full Acquisition NTP + 210-240
035-102-042 Partial Acquisition NTP + 210-240
035-102-030 Partial Acquisition NTP + 240-270
035-102-031 Partial Acquisition NTP + 210-240
035-102-018 Partial Acquisition NTP + 210-240
035-102-040 Partial Acquisition NTP + 210-240
035-102-020 Full Acquisition NTP + 210-240
035-102-039 Partial Acquisition NTP + 210-240
035-102-038 Partial Acquisition NTP + 210-240
035-102-037 Partial Acquisition NTP + 210-240
035-102-024 Partial Acquisition NTP + 210-240
035-102-023 Partial Acquisition NTP + 210-240
035-102-015 Partial Acquisition NTP + 210-240
035-110-021 Partial Acquisition NTP + 210-240
035-110-020 Partial Acquisition NTP + 210-240
035-110-029 Partial Acquisition NTP + 210-240
035-171-005 Partial Acquisition NTP + 210-240
035-171-013 Full Acquisition NTP + 240-270
035-171-003 Full Acquisition NTP + 210-240
035-171-012 Partial Acquisition NTP + 210-240
035-162-033 Partial Acquisition NTP + 210-240
035-162-034 Partial Acquisition NTP + 810-840
035-162-024 Partial Acquisition NTP + 210-240
035-162-032 Partial Acquisition NTP + 210-240
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
035-162-025 Partial Acquisition NTP + 210-240
035-162-003 Partial Acquisition NTP + 210-240
035-171-001 Partial Acquisition NTP + 210-240
035-171-011 Partial Acquisition NTP + 210-240
035-211-006 Partial Acquisition NTP + 210-240
035-212-002 Partial Acquisition NTP + 210-240
035-232-002 Partial Acquisition NTP + 210-240
035-232-003 Partial Acquisition NTP + 210-240
034-190-031 Partial Acquisition NTP + 210-240
034-210-045 Partial Acquisition NTP + 210-240
034-210-049 Partial Acquisition NTP + 210-240
034-210-047 Partial Acquisition NTP + 210-240
047-070-014 Partial Acquisition NTP + 210-240
047-080-001 Partial Acquisition NTP + 210-240
047-070-013 Partial Acquisition NTP + 210-240
047-070-007 Partial Acquisition NTP + 210-240
047-130-020 Partial Acquisition NTP + 210-240
047-120-004 Partial Acquisition NTP + 210-240
047-120-013 Partial Acquisition NTP + 210-240
047-120-014 Partial Acquisition NTP + 210-240
047-130-026 Partial Acquisition NTP + 210-240
047-130-016 Partial Acquisition NTP + 210-240
047-130-023 Partial Acquisition NTP + 210-240
047-130-027 Partial Acquisition NTP + 210-240
047-120-017 Partial Acquisition NTP + 210-240
047-130-028 Partial Acquisition NTP + 210-240
047-130-029 Partial Acquisition NTP + 210-240
047-130-030 Partial Acquisition NTP + 210-240
047-130-022 Partial Acquisition NTP + 210-240
047-230-016 Partial Acquisition NTP + 210-240
047-240-006 Partial Acquisition NTP + 210-240
047-240-007 Partial Acquisition NTP + 300-330
047-240-004 Partial Acquisition NTP + 210-240
047-240-005 Partial Acquisition NTP + 210-240
047-240-003 Partial Acquisition NTP + 210-240
047-320-009 Partial Acquisition NTP + 210-240
047-320-010 Partial Acquisition NTP + 300-330
047-320-005 Partial Acquisition NTP + 300-330
047-320-004 Partial Acquisition NTP + 210-240
047-330-005 Partial Acquisition NTP + 210-240
048-070-008 Partial Acquisition NTP + 210-240
048-080-001 Partial Acquisition NTP + 300-330
048-080-003 Partial Acquisition NTP + 510-540
048-080-004 Partial Acquisition NTP + 510-540
048-190-011 Partial Acquisition NTP + 510-540
048-190-028 Partial Acquisition NTP + 600-630
048-190-029 Partial Acquisition NTP + 600-630
048-190-014 Partial Acquisition NTP + 600-630
048-200-002 Partial Acquisition NTP + 210-240
048-200-006 Partial Acquisition NTP + 210-240
048-200-008 Partial Acquisition NTP + 210-240
048-200-007 Partial Acquisition NTP + 210-240
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
458-240-33 Full Acquisition NTP + 30-60
458-240-32 Full Acquisition NTP + 120-150
458-240-10 Full Acquisition NTP + 30-60
458-250-07 Full Acquisition NTP + 120-150
458-250-08 Full Acquisition NTP + 120-150
450-271-12 Full Acquisition NTP + 60-90
450-273-26 Full Acquisition NTP + 120-150
508-020-25 Full Acquisition NTP + 30-60
510-070-63 Full Acquisition NTP + 30-60
510-050-05 Full Acquisition NTP + 90-120
505-080-16 Full Acquisition NTP + 30-60
465-040-23 Full Acquisition NTP + 570-600
465-040-05 Full Acquisition NTP + 720-750
465-040-31 Full Acquisition NTP + 570-600
467-063-18 Full Acquisition NTP + 120-150
467-063-19 Full Acquisition NTP + 120-150
467-030-29 Full Acquisition NTP + 30-60
467-071-02 Full Acquisition NTP + 120-150
467-040-07 Full Acquisition NTP + 30-60
467-040-05 Full Acquisition NTP + 30-60
467-050-23 Full Acquisition NTP + 120-150
450-155-18 Full Acquisition NTP + 30-60
450-155-16 Full Acquisition NTP + 30-60
467-081-07 Full Acquisition NTP + 120-150
504-050-34 Full Acquisition NTP + 240-270
504-070-33 Full Acquisition NTP + 120-150
504-070-51 Full Acquisition NTP + 120-150
504-106-02 Full Acquisition NTP + 30-60
504-106-04 Full Acquisition NTP + 210-240
504-106-05 Full Acquisition NTP + 180-210
504-060-70 Full Acquisition NTP + 240-270
504-140-11 Full Acquisition NTP + 240-270
458-250-37 Full Acquisition NTP + 210-240
465-020-23 Full Acquisition NTP + 210-240
465-020-13 Full Acquisition NTP + 120-150
465-030-18 Full Acquisition NTP + 210-240
465-030-16 Full Acquisition NTP + 570-600
450-271-18 Full Acquisition NTP + 150-180
450-272-28 Full Acquisition NTP + 60-90
450-272-27 Full Acquisition NTP + 60-90
450-272-14 Full Acquisition NTP + 30-60
450-272-13 Full Acquisition NTP + 60-90
450-272-12 Full Acquisition NTP + 60-90
450-273-13 Full Acquisition NTP + 240-270
450-273-12 Full Acquisition NTP + 240-270
459-023-55 Full Acquisition NTP + 120-150
508-020-14 Full Acquisition NTP + 30-60
508-020-15 Full Acquisition NTP + 300-330
508-020-16 Full Acquisition NTP + 300-330
508-101-19 Full Acquisition NTP + 30-60
508-102-09 Full Acquisition NTP + 30-60
508-110-07 Full Acquisition NTP + 30-60
508-110-08 Full Acquisition NTP + 30-60
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
510-070-53 Full Acquisition NTP + 120-150
510-470-01 Full Acquisition NTP + 240-270
510-470-02 Full Acquisition NTP + 240-270
510-470-03 Full Acquisition NTP + 240-270
510-470-04 Full Acquisition NTP + 240-270
510-470-05 Full Acquisition NTP + 240-270
510-470-10 Full Acquisition NTP + 240-270
510-470-06 Full Acquisition NTP + 240-270
510-470-07 Full Acquisition NTP + 240-270
510-470-08 Full Acquisition NTP + 240-270
510-470-09 Full Acquisition NTP + 240-270
510-470-11 Full Acquisition NTP + 240-270
510-470-12 Full Acquisition NTP + 240-270
510-100-49 Full Acquisition NTP + 30-60
442-122-03 Full Acquisition NTP + 30-60
449-180-08 Full Acquisition NTP + 30-60
449-180-09 Full Acquisition NTP + 30-60
449-180-10 Full Acquisition NTP + 30-60
450-280-01 Full Acquisition NTP + 30-60
510-050-02 Full Acquisition NTP + 30-60
465-040-06 Full Acquisition NTP + 570-600
465-040-04 Full Acquisition NTP + 120-150
465-040-03 Full Acquisition NTP + 120-150
465-040-22 Full Acquisition NTP + 120-150
465-040-21 Full Acquisition NTP + 120-150
467-030-23 Full Acquisition NTP + 30-60
467-030-19 Full Acquisition NTP + 30-60
467-030-25 Full Acquisition NTP + 30-60
467-061-15 Full Acquisition NTP + 120-150
467-062-11 Full Acquisition NTP + 240-270
467-030-17 Full Acquisition NTP + 210-240
467-030-04 Full Acquisition NTP + 210-240
467-063-37 Full Acquisition NTP + 240-270
467-030-03 Full Acquisition NTP + 570-600
467-071-01 Full Acquisition NTP + 150-180
467-040-12 Full Acquisition NTP + 60-90
467-040-06 Full Acquisition NTP + 30-60
467-040-04 Full Acquisition NTP + 30-60
442-122-05 Full Acquisition NTP + 120-150
449-161-02 Full Acquisition NTP + 210-240
449-162-01 Full Acquisition NTP + 30-60
449-162-02 Full Acquisition NTP + 30-60
449-162-03 Full Acquisition NTP + 30-60
449-162-04 Full Acquisition NTP + 30-60
449-162-05 Full Acquisition NTP + 30-60
450-280-31 Full Acquisition NTP + 150-180
450-154-08 Full Acquisition NTP + 30-60
450-155-17 Full Acquisition NTP + 120-150
450-155-15 Full Acquisition NTP + 30-60
467-081-19 Full Acquisition NTP + 60-90
467-081-06 Full Acquisition NTP + 150-180
467-081-05 Full Acquisition NTP + 150-180
467-082-01 Full Acquisition NTP + 60-90
465-020-22 Full Acquisition NTP + 570-600
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B

July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
048-270-009 Partial Acquisition NTP + 210-240
048-270-008 Partial Acquisition NTP + 210-240
504-130-22 Partial Acquisition NTP + 90-120
504-130-20 Partial Acquisition NTP + 120-150
504-130-08 Partial Acquisition NTP + 90-120
504-010-15 Partial Acquisition NTP + 120-150
504-010-09 Partial Acquisition NTP + 120-150
504-010-16 Partial Acquisition NTP + 120-150
504-070-41 Partial Acquisition NTP + 90-120
504-070-39 Partial Acquisition NTP + 90-120
504-060-73 Partial Acquisition NTP + 90-120
504-060-71 Partial Acquisition NTP + 90-120
504-060-75 Partial Acquisition NTP + 90-120
504-140-12 Partial Acquisition NTP + 180-210
504-080-47 Partial Acquisition NTP + 90-120
504-080-66 Partial Acquisition NTP + 90-120
504-080-67 Partial Acquisition NTP + 90-120
504-080-32 Partial Acquisition NTP + 90-120
504-080-39 Partial Acquisition NTP + 90-120
504-080-38 Partial Acquisition NTP + 90-120
504-080-37 Partial Acquisition NTP + 30-60
458-133-15 Partial Acquisition NTP + 120-150
458-010-05 Partial Acquisition NTP + 120-150
458-240-31 Partial Acquisition NTP + 30-60
458-250-10 Partial Acquisition NTP + 30-60
458-010-19 Partial Acquisition NTP + 120-150
458-010-17 Partial Acquisition NTP + 120-150
458-131-17 Partial Acquisition NTP + 120-150
458-131-21 Partial Acquisition NTP + 120-150
459-023-56 Partial Acquisition NTP + 120-150
459-023-18 Partial Acquisition NTP + 120-150
459-023-59 Partial Acquisition NTP + 120-150
459-023-51 Partial Acquisition NTP + 120-150
504-080-33 Partial Acquisition NTP + 30-60
508-020-04 Partial Acquisition NTP + 90-120
508-020-01 Partial Acquisition NTP + 120-150
508-030-12 Partial Acquisition NTP + 90 - 120
508-101-18 Partial Acquisition NTP + 30-60
508-102-04 Partial Acquisition NTP + 30-60
508-102-07 Partial Acquisition NTP + 30-60
508-102-08 Partial Acquisition NTP + 30-60
508-102-10 Partial Acquisition NTP + 30-60
508-110-45 Partial Acquisition NTP + 240-270
508-110-09 Partial Acquisition NTP + 30-60
510-050-26 Partial Acquisition NTP + 30-60
510-060-32 Partial Acquisition NTP + 30-60
510-060-33 Partial Acquisition NTP + 30-60
510-070-62 Partial Acquisition NTP + 30-60
510-090-45 Partial Acquisition NTP + 30-60
510-090-46 Partial Acquisition NTP + 30-60
510-090-43 Partial Acquisition NTP + 30-60
510-090-40 Partial Acquisition NTP + 30-60
510-460-15 Partial Acquisition NTP + 30-60
510-100-15 Partial Acquisition NTP + 180-210
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CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
510-100-36 Partial Acquisition NTP + 30-60
433-040-25 Partial Acquisition NTP + 30-60
442-122-02 Partial Acquisition NTP + 30-60
442-122-15 Partial Acquisition NTP + 90-120
449-161-04 Partial Acquisition NTP + 30-60
449-161-05 Partial Acquisition NTP + 30-60
450-280-02 Partial Acquisition NTP + 30-60
450-280-03 Partial Acquisition NTP + 30-60
450-280-11 Partial Acquisition NTP + 30-60
450-280-12 Partial Acquisition NTP + 30-60
508-110-48 Partial Acquisition NTP + 30-60
508-120-18 Partial Acquisition NTP + 30-60
508-130-01 Partial Acquisition NTP + 30-60
509-050-05 Partial Acquisition NTP + 30-60
509-050-06 Partial Acquisition NTP + 30-60
509-080-11 Partial Acquisition NTP + 90 - 120
509-080-13 Partial Acquisition NTP + 30-60
509-080-45 Partial Acquisition NTP + 30-60
510-050-01 Partial Acquisition NTP + 30-60
510-050-06 Partial Acquisition NTP + 30-60
424-042-22 Partial Acquisition NTP + 120-150
424-042-05 Partial Acquisition NTP + 120-150
433-040-44 Partial Acquisition NTP + 120-150
504-080-69 Partial Acquisition NTP + 30-60
504-080-74 Partial Acquisition NTP + 30 - 60
504-080-71 Partial Acquisition NTP + 30-60
504-080-14 Partial Acquisition NTP + 30-60
504-080-46 Partial Acquisition NTP + 30-60
504-010-20 Partial Acquisition NTP + 120-150
504-010-21 Partial Acquisition NTP + 120-150
504-080-44 Partial Acquisition NTP + 30-60
504-080-08 Partial Acquisition NTP + 30-60
504-080-09 Partial Acquisition NTP + 30-60
506-130-28 Partial Acquisition NTP + 30-60
506-130-21 Partial Acquisition NTP + 30-60
505-080-17 Partial Acquisition NTP + 30-60
505-080-21 Partial Acquisition NTP + 90-120
465-040-36 Partial Acquisition NTP + 120-150
467-030-22 Partial Acquisition NTP + 120-150
467-030-32 Partial Acquisition NTP + 120-150
467-071-03 Partial Acquisition NTP + 120-150
467-040-21 Partial Acquisition NTP + 120-150
467-050-24 Partial Acquisition NTP + 120-150
467-020-50 Partial Acquisition NTP + 120-150
442-122-37 Partial Acquisition NTP + 120-150
442-122-33 Partial Acquisition NTP + 120-150
442-122-36 Partial Acquisition NTP + 120-150
442-122-34 Partial Acquisition NTP + 120-150
442-122-35 Partial Acquisition NTP + 120-150
449-020-16 Partial Acquisition NTP + 210-240
442-123-04 Partial Acquisition NTP + 120-150
442-123-05 Partial Acquisition NTP + 120-150
442-123-03 Partial Acquisition NTP + 120-150
449-162-20 Partial Acquisition NTP + 30-60

Page 6 of 7

Revised to Include Acquisition Type
July 2012

08/22/2012 ADDENDUM 4 - RFP HSR 11-16



CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B

July 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE
450-280-08 Partial Acquisition NTP + 30-60
450-155-21 Partial Acquisition NTP + 120-150
450-155-12 Partial Acquisition NTP + 120-150
467-084-22 Partial Acquisition NTP + 30-60

467-050-28 (old APN 467-050-19) Partial Acquisition NTP + 120-150
468-294-05 Partial Acquisition NTP + 120-150
468-294-06 Partial Acquisition NTP + 120-150
508-110-14 Partial Acquisition NTP + 30-60
508-110-13 Partial Acquisition NTP + 30-60
510-050-03 Partial Acquisition NTP + 30-60
510-050-30 Partial Acquisition NTP + 30-60
510-050-31 Partial Acquisition NTP + 30-60
510-050-25 Partial Acquisition NTP + 30-60
459-111-14 Partial Acquisition NTP + 30-60
449-162-22 Partial Acquisition NTP + 120-150
458-250-15 Partial Acquisition NTP + 120-150
458-250-25 Partial Acquisition NTP + 120-150
458-250-27 Partial Acquisition NTP + 120-150
458-250-09 Partial Acquisition NTP + 120-150
458-250-23 Partial Acquisition NTP + 120-150
508-020-13 Partial Acquisition NTP + 690-720
508-020-21 Partial Acquisition NTP + 300-330
508-020-23 Partial Acquisition NTP + 330-360
510-460-14 Partial Acquisition NTP + 90-120
467-062-03 Partial Acquisition NTP + 30-60
504-091-04 Partial Acquisition NTP + 510-540
510-100-41 Partial Acquisition NTP + 420-450
467-030-31 Partial Acquisition NTP + 30-60
504-070-52 Partial Acquisition NTP + 330-360
504-091-02 Partial Acquisition NTP + 510-540
504-091-03 Partial Acquisition NTP + 510-540
508-020-17 Partial Acquisition NTP + 300-330
508-102-35 Partial Acquisition NTP + 30-60
508-110-46 Partial Acquisition NTP + 120-150
508-110-06 Partial Acquisition NTP + 240-270
510-050-39 Partial Acquisition NTP + 420-450
510-460-05 Partial Acquisition NTP + 120-150
510-100-14 Partial Acquisition NTP + 690-720
510-470-0X Partial Acquisition NTP + 180-210
449-161-08 Partial Acquisition NTP + 150-180
450-280-34 Partial Acquisition NTP + 60-90
510-050-04 Partial Acquisition NTP + 420-450
510-100-42 Partial Acquisition NTP + 240-270
424-045-01 Partial Acquisition NTP + 240-270
505-080-25 Partial Acquisition NTP + 210-240
467-081-08 Partial Acquisition NTP + 60-90
510-460-16 Partial Acquisition NTP + 210-240
510-100-12 Partial Acquisition NTP + 210-240
505-080-22 Partial Acquisition NTP + 690-720
458-240-30 Partial Acquisition NTP + 630-660
508-020-10 Partial Acquisition NTP + 390-420
508-020-11 Partial Acquisition NTP + 390-420
508-020-12 Partial Acquisition NTP + 390-420
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