California High-Speed Rail Authority

@

Request for Qualifications for

Los Angeles to San Diego Corridor
Environmental/Engineering Work

RFQ No.: HSR 13-43

August 2, 2013






California High-Speed Rail Authority RFQ No.: HSR 13-43

Table of Contents

1.0 OVERVIEW AND GENERAL INFORMATION tiessssasasasasssssssssssssnsnssssasasssssssnnnsnsnsnnnas 1
1.1 DEFINITIONS 4utuutueusaneusensensenrasensessensssesressessssessesressesessessensesessmsresreermesresrnrrearenrens 1
1.2 STATEMENT OF QUALIFICATIONS SUBMITTAL INFORMATION t.uiuuiiuiiuieanssnsennssnseeennssnsennes 2

2.0 BACKGROUND tutasanssssssssssssssssssssssnssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssnsnsnnss 4

3.0 DESCRIPTION OF WORK tauassssssssssasasssssssssssssssssssssssssssssssssssssssssssssssssssasnsnsnsssnsnsns 4
3.1 LOCATION OF THE WORK 111 ttututurtnsenrassasesssnrsssssesssnsasssssssessssnssssessssrnmessenrsnrarensenrens 4
3.2 PREVIOUS WORK 11 ttttutttiturtsasastnstnsassasessssassassssessasssssssessssssssasessssrsssresrenraneanenrens 7
3.3 OVERVIEW OF WORK ACTIVITIES ttutuutueurarenraraseassrasessssassasassssassrasesssssssnsssssenssrssensaranes 7
3.4 OVERVIEW OF POTENTIAL WORK PLAN TASKS. . ututtuitrerrareurenranrarsarenrsnrarsarsnrensanrrsarens 8

4.0 STATEMENT OF QUALIFICATIONS REQUIREMENTS tusesessssssssssssssssarasssansnsnnnnnnss 10
4.1 GENERAL REQUIREMENTS 1 tuututtussusassareuresrsrearssrenssnsarmrmrrrm 10
4.2 TRANSMITTAL LETTER tutututttttttntetntetetetetssasasasassasesassssssssssssrssssssssssssssssssssnsnsnnns 11
4.3 EXECUTIVE SUMMARY 1utuiuiuiuiurursrararararsrararsssssssssssssssssssssssrsssssrsssssssssrsrsssrsesenes 11
4.4 10 N =T I = PP 12
4.5 PROJECT UNDERSTANDING AND APPROACH . 111ttt ttrtrartastnssnrassassnsessssasssenssnsassnsenrenns 12
4.6 SMALL BUSINESS UTILIZATION 4 1tututaneuseurenraseassssenssnrsssreresrarssssrinrsmerms 12
4.7 PAST PERFORMANCE AND REFERENCES 1utuuturtuitnrareareasenrsnrassarenrensssrassarenrenrassnrenrens 13
4.8 ORGANIZATIONAL CONFLICTS OF INTEREST tutuuturturenrarearenrenrasearerinrsrrnrsnrenrmnranenrenren 13
4.9 LICENSING REQUIREMENTS tututuutussrarsususarsrsssarsssssasssmssarsmmssrsmmmmmmmam 14

5.0 EVALUATION AND NEGOTIATION ssasasasasssssasssssssnsnssssasasasssssssssssssnssssnsasnsnsnsnnnnns 14
5.1 STATEMENT OF QUALIFICATIONS REVIEW .uuituiiuiieiiuiiaeestsesnsssensssnssnsesnssnssnsssnsensenns 15
5.2 STATEMENT OF QUALIFICATIONS AND DISCUSSIONS EVALUATION ..euuveuiiurenernreneennsennenns 15
53 CONTRACT NEGOTIATION PROCESS .uiuiuiaiaiaiaiaiaiaiaiaiaiaiaiaiasasasasasasasasasasasasasasarasasnses 15

6.0 ADDITIONAL REQUIREMENTS suutasassasassssasassasssnssassssasasssssssssasassssassasasnssasasnnsasns 15
6.1 RECYCLING CERTIFICATION 1 1tututaususeusenransaseasensesasessessessnrsseseresrsmrasearenrenrnsarearens 15
6.2 GOVERNING LAW 11ttutuiiuitnraeastnsenrasassasensassassasensansassasessensansssessessnsssssrensenrsnenrerens 16
6.3 FUNDING REQUIREMENTS 41tututausuestassususassssssasssssssssssssarssmssssmsmtsmmmmamiimminm 16
6.4 FEDERAL REQUIREMENTS 41tututautusstasssutassssssassmsssstsssssarsmmssssmsmtsmimstamiimenm 16
6.5 EQUAL EMPLOYMENT OPPORTUNITY ttuututturastureurenrasearessenssnraseasesensasrassarenrenranenrenrens 16

6.5.1 Race, Color, Religion, National Origin, SEX......ceeurirrereesrrarensrrarrrerarrarennsenrenns 16
6.5.2 T 17
6.5.3 1572 o111 1 17
6.6 SMALL AND DISADVANTAGED BUSINESS ENTERPRISE PROGRAM ...uieieieieiararararararararaas 17
6.7 DISADVANTAGED BUSINESS ENTERPRISES.cuuturturturareareurenrsirarsarmrsnssmrarsarmrmrmsarrs 18
6.8 SUBCONTRACTING «1uututtusenrasessenrenraneasesrenssmenssssersmraererenrmrr 18
6.9 NATIONAL LABOR RELATIONS BOARD CERTIFICATION tuutuutursnrareurenrensasensenrensensansnrenrenss 18
6.10 DRUG-FREE WORKPLACE CERTIFICATION 1uttututureussnrasesrenrensaseasssrenrsnsnsssenssnrssenrenrens 19
6.11 LABOR CODE/WORKERS COMPENSATION 11utturueurenrenrarearenrensareasesrenrsrrnresenrsmramearenrens 19
6.11.1 Worker's CompenSatioN.......cuciiiiiiiiiir e 19
% Request for Qualifications for Environmental/Engineering Work
Table of Contents

Pagei of ii



California High-Speed Rail Authority RFQ No.: HSR 13-43

6.11.2 Prevailing Wages ... 20
D5.12  FORCE MAJEURE 4tutustueutrsrsesssassssssssesssasssssssssssssssssssssssssssssssssssssssssssssssssssrsssssssnens 20
.03 T AXES tutnuruenerarnenennrnenssnssensssssssssssssssssssssssssssssssssssssssssssssesssssssssssssssssnssesssnsnsnnrnens 20

7.0 GENERAL INFORMATION uuuns s snmssmsssmss s s s s s s s s ssssssssssssssssssssssssssssssssasnnnnnns 21
7.1 L0 === I 1T = I 21
7.2 CONFIDENTIALITY tututuarasussnssssssasssssassssssassssssssssnssssssrsssssrssssmsrssmsmrsmmarmmn 21
7.3 AMENDMENTS TO REQUEST FOR QUALIFICATIONS ..vvuttureursenrenseassensensssnrenseenrenrennsenrenns 22
7.4 NON-COMMITMENT OF AUTHORITY 1tuutueutaseneneaseneneasenesensssesenssmsensssssenssssnesssmsnensrenens 22
7.5 PUBLIC DOMAIN .ttt vt tutustsenssssessnssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssesssssssnernss 22

List of Tables
Table 1: KeY RFQ DalteS....cuuiiiuiiiiiiiiiieie it s s s s e n s re s s s e e a e e s ena e 3
List of Attachments

Attachment A: Sample Scope of Work
Attachment B: Criteria for Awarding Points for the Statement of Qualifications
Attachment C: Criteria for Evaluation of Discussions

Attachment D:  Supplemental Terms and Conditions for Contracts Using Federal Funds

List of Forms and Certifications

Form A: Schedule of Subcontractor(s)/ Subconsultant(s)

Form B: Organizational Conflicts of Interest Disclosure Statement

Cert. 1: Certification Regarding Miscellaneous State Requirements

Cert. 2: Consultant’s Overall Project Small Business Goal Commitment Affidavit

Cert. 3: Iran Contracting Certification

Cert. 4: Darfur Contracting Act Certification

Cert. 5: Major Participant Certification Regarding Debarment, Suspension, Ineligibility,
and Voluntary Exclusion Certification

Cert. 6: Subcontractor Certification Regarding Debarment, Suspension, Ineligibility,
and Voluntary Exclusion Certification

Cert. 7: Non-Collusion Affidavit

Cert. 8: Equal Employment Opportunity Certification

Cert. 9: Non-Discrimination Certification

Cert. 10: Certification Regarding Lobbying

Request for Qualifications for Environmental/Engineering Work %

Table of Contents

Page ii of ii



California High-Speed Rail Authority RFQ No.: HSR 13-43

1.0 Overview and General Information

The following list provides a general overview of information related to the subject of this
Request for Qualifications (RFQ)

a) The California High-Speed Rail Authority (Authority) is issuing this RFQ to receive
Statements of Qualifications (SOQs) from qualified firms for the purpose of awarding a
contract for Los Angeles to San Diego Environmental/Engineering Work (“Work”).

b) This procurement consists of evaluating SOQs in response to this RFQ with the intent to
award a contract to a successful, responsive, responsible Consultant whose qualifications
conform to the solicitation and are considered the most qualified by the Authority.

¢) The estimated contract term is two years.
d) The estimated dollar value for this contract is $2.0 million.

e) The RFQ solicitation shall follow the process in California Code of Regulations, Title 21,
Division 6, Section 10000.1 et seq., based on the factors/criteria contained in Attachment B
and Attachment C.

f) Consultants are required to comply with the Authority’s Revised Small and Disadvantaged
Business Enterprise Program for Professional Services Contracts, and submit Form A and
Cert. 2, thereby making a commitment to the requisite participation by Small,
Disadvantaged, and Disabled Veteran Business Enterprises.

g) Any contract resulting from this solicitation will be subject to the supplemental terms and
conditions contained in Attachment D.

h) Negotiations shall be held with the top ranked Consultant.
i) The RFQ will be available in electronic format only on the State’s Contract Register at

(www.bidsync.com) and a link can be found on the Authority’'s website
(http://www.hsr.ca.gov/).

i) All guestions regarding this RFQ must be submitted in writing through (www.bidsync.com)
by 4:00 PM PST by August 20, 2013 for the benefit of all participants.

1.1 Definitions
Definitions related to this solicitation are as follows:

Consultant — Prime consultant and all sub-consultants.

Small Business Concern — For the purposes of this solicitation and in order to be as inclusive
as possible to small businesses, the Authority recognizes a Small Business Concern to include
certified Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran
Business Enterprises (DVBE), and Microbusinesses, as set forth below:

Request for Qualifications for Environmental/Engineering Work
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a)

b)

d)

Disadvantaged Business Enterprise — A for-profit small business concern that is at least
51 percent owned by one or more individuals who are both socially and economically
disadvantaged. In the case of a corporation, 51 percent of the stock is owned by one or
more such individuals; and, whose management and daily business operations are
controlled by one or more of the socially and economically disadvantaged individuals who
own it and has been certified as Disadvantaged in accordance with Title VI. The Authority
recognizes DBE certifications issued by the California Unified Certification Program (CUCP).
Refer to the Authority’s Small and Disadvantaged Business Enterprise Program for the
Roster of Certifying Agencies.

Disabled Veteran Business Enterprise — A for-profit small business concern that is at
least 51 percent owned by a veteran of the United States Military who has at least a 10
percent service-connected disability. To qualify as a DVBE, the business must have
received the appropriate certification issued by the California Department of General
Services.

Microbusiness — A for-profit small business concern with gross annual receipts of less than
$3,500,000; or, if the small business is a manufacturer with 25 or fewer employees. The
Authority recognizes Microbusiness certifications issued by the California Department of
General Services.

Small Business — A for-profit small business that meets the requirements and eligibility
criteria set forth by the U.S. Small Business Administration and California Department of
General Services for certification as a Small Business. For 100 percent state funded
contracts, a Small Business is independently owned and operated, with its principal office
located in California, and with owners living in California, has grossed $14 million or less
over the previous three tax years, and is not dominant in its field of operations. This
certification is issued by the California Department of General Services. The Small Business
participation under a strictly state funded contract will be counted toward the Authority’s
overall Small Business utilization goal.

1.2 Statement of Qualifications Submittal Information

SOQ submitted in response to this RFQ shall include one original and six (6) hard copies as
well as an electronic version in pdf format. SOQs must be received no later than 4:00 PM PST,
August 30, 2013, addressed as follows:

MAILED OR HAND-DELIVERED TO:

California High-Speed Rail Authority
Attention: Ms. Tammy Thomas, Contract Manager
770 L Street, Suite 800
Sacramento, CA 95814
Phone:(916) 403-2676
Email: tammy.thomas@hsr.ca.gov

The following information must be placed on the lower left corner of the submittal shipping
packages:

Page 2 of 22
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RFQ No.: HSR13-43

California High-Speed Rail Authority
Los Angeles to San Diego Corridor Environmental/Engineering Work Statement of
Qualifications

Consultant:

Late Submittals:

In accordance with California Public Contract Code 10344, Statements of Qualifications
received after the specified date and time are considered late and will not be accepted. There
are no exceptions to this law. Postmark dates of mailing, email and facsimile (FAX)
transmissions are not accepted under any circumstances and are not acceptable toward
meeting the submission deadline for delivery. A SOQ is late if received any time after 4:00 PM
PST, August 30, 2013, SOQs received after the specified time will not be considered and will be
returned unopened to the Consultant.

Modification or Withdrawal of SOQs:

Any SOQ received may be withdrawn or modified before the SOQ submittal date by written
request to the Authority.

Table 1: Key RFQ

Key Dates Activity Description
August 2, 2013 RFQ advertised and issued to prospective respondents.
August 13, 2013 Pre-Bid Conference to be held at:
. _ Department of Water Resources Auditorium

Sacramento, CA 95814

August 15, 2013 Pre-Bid Conference to be held at:

. _ Department of General Services
10:00am — 11:30am Ronald Reagan Building Auditorium
300 South Spring Street
Los Angeles, CA 90013

August 20, 2013 Deadline for Questions

August 30, 2013 SOQs due to Authority’s office by 4:00 PM Pacific Time.
September 16, 2013 Interviews held at Authority’s Southern California office
September 18-27, 2013 Negotiations

October 3, 2013 Authority Board acts on the contract

October 18, 2013 Estimated Start Date

October 17, 2015 Estimated End Date

Request for Qualifications for Environmental/Engineering Work
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2.0 Background

Established in 1996 by state legislation, the California High-Speed Rail Authority has a statutory
mandate to plan, build, and operate a high-speed rail system to be coordinated with California’s
existing transportation network, particularly intercity rail and bus lines, commuter rail lines, urban
rail transit lines, highways, and airports.

The Authority is planning to provide intercity, high-speed train service on over 800 miles of track
throughout California that will connect the major population centers of Sacramento, the San
Francisco Bay Area, the Central Valley, Los Angeles, the Inland Empire, Orange County, and
San Diego. The System is envisioned as a state-of the-art, electrically powered, high-speed,
steel-wheel-on-steel-rail technology, which will include state-of-the-art safety, signaling, and
automated train-control systems. The trains will be capable of operating at speeds of up to 220
mph over a fully grade-separated, dedicated track alignment, with an expected express trip time
between Los Angeles and San Francisco of approximately 2 hours and 40 minutes and between
Los Angeles and San Diego in 1 hour and 20 minutes.

The California High-Speed Rail Program will depend on a mix of public and private investment.
The 2012 Revised Business Plan identifies a phased approach to system development to allow
for greater efficiency in the use of private investment once the initial segments of the System
are in place. This approach recognizes current budgetary and funding realities, and will help
ensure the System’s success by introducing Californians to high-speed rail service and building
ridership over time. The 2012 Revised Business Plan identifies the following phases:

a) Initial Operating Section — Extending to Merced and San Fernando Valley
b) Bay to Basin — Extending to San Jose

c) Phase 1 — Extending to Los Angeles

d) Phase 2 — Expanding to Sacramento, Anaheim, and San Diego

3.0 Description of Work

This RFQ issued by the Authority solicits SOQs for the California High-Speed Rail Project
(CHSRP), Los Angeles to San Diego (LA to SD) Section for as-needed Corridor Planning,
Conceptual Engineering, Alternatives Development, Financial and Programming Analysis,
Stakeholder Coordination, and Environmental Services (“Work”). The focus of this scope of work
will be on the selected corridor as part of the Authority’s and FRA'’s certified statewide California
High Speed Train Program EIR/EIS and the FRA’s Record of Decision (both November 2005).

3.1 Location of the Work

The LA to SD Section is part of Phase 2 of the System. This section extends approximately 167
miles, starting with a coordinated connection with Los Angeles to Anaheim Section (LAA) of
HSR in Los Angeles near Los Angeles Union Station (LAUS) and extending east through Los
Angeles County to San Bernardino County, south through Riverside County to San Diego
County and ending at the San Diego International Airport (SDIA) Intermodal Transit Center
(ITC). The LA to SD Section comprises three (3) distinct subsections, as follows:

a) Los Angeles to Ontario International Airport;
b) Ontario International Airport to Murrieta/Temecula; and
c) Murrieta/Temecula to San Diego.

Request for Qualifications for Environmental/Engineering Work
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Between LAUS and Ontario International Airport, two alignment options were identified, one that
generally follows Interstate 10 (I-10) and one that generally follows State Route 60 (SR 60)
corridor through the communities of the San Gabriel Valley, and the counties of San Bernardino
and western Riverside. There are also two potential alternatives between Ontario International
Airport and approximately the Riverside/San Diego County line. One potential alignment
generally follows Interstate 215 (I-215) and the second alternative follows Interstate 15 (I-15)
through San Bernardino and Riverside counties to Temecula/Murrieta. From Temecula/Murrieta,
the alignment extends primarily along 1-15 corridor to Mira Mesa, where two alignments were
identified for the route between Mira Mesa and the San Diego International Airport (SDIA). One
alignment travels through Carroll Canyon and University City to SDIA and the second alignment
option travels along the 1-15 corridor to State Route 163 (SR 163) and along Interstate 8 (I-8) to
SDIA (See Figure 1).

Request for Qualifications for Environmental/Engineering Work
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Figure 1
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3.2 Previous Work

Since 2005, work elements that have been initiated and/or completed for the LA to SD section,
as part of a previous contract, include:

a) Scoping Report (Completed June 2010)

b) Draft Purpose and Need Document (Completed March 2011)
c) Preliminary Alternatives Analysis (Completed March 2011)
d) Stakeholder and Agency Coordination (on-going)

e) Caltrans Section Report (Completed June 2013)

f) Draft Alignment Refinement Report (Completed July 2013)

Other elements of the Work may have been initiated but not yet completed. The Consultant will
be responsible for ensuring that any Work performed under a contract awarded resulting from
this solicitation is consistent with and builds upon any previously approved work. To accomplish
this, the Consultant should review all previously approved documents and/or work. Completed
work mentioned above may be found on the Authority’s website for review.

http://hsr.ca.gov/Programs/Statewide Rail Modernization/Project Sections/losangeles sandieg
0.html

Any work that will be completed as part of the previous contract will be provided to the selected
consultant for review prior to commencement of any activities.

3.3 Overview of Work Activities

Work activities anticipated under a contract resulting from this solicitation would include the
planning, engineering, environmental studies and stakeholder coordination required to support
the California High-Speed Rail Program, such as the following:

a) Finalizing the Draft Alignment Refinement Report

b) Supporting Stakeholder and Agency Coordination consistent with the Authority’s goals

c) Advancing the Preliminary Alternatives Analysis through further study of the existing
alignments

d) Supporting the Authority on an as needed basis in station area planning, sustainability,
private investment opportunities, phasing, and implementation planning

It is anticipated that the completion of the Draft Alignment Refinement Report would include
engineering and environmental review and analyses of the HSR alignments and facilities,
station areas, and connections with other modes of transportation. This effort will include the
involvement of the public, interested stakeholder groups, and local, state and federal
governmental agencies with approval or permitting responsibilities. The selected Consultant
would be required to develop a work program to finalize the Draft Alignment Refinement Report,
and develop an approach to combine relevant information from that report with the Preliminary
Alternatives Analysis (PAA) completed in March 2011. The Consultant may be tasked with the
development of one or more Revised Supplemental Alternatives Analyses (RSAA) for this
section. The RSAAs may include focused Alternative Analysis on one or more subsections as

Request for Qualifications for Environmental/Engineering Work
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part of the process to complete the Work for the entire section. Any Alternatives Analysis
document should be prepared consistent with state and federal requirements and in support of
future development of one or more California Environmental Quality Act (CEQA)/National
Environmental Policy Act (NEPA) documents for which the Authority will be the lead state
agency, and FRA will be the lead federal agency. The Consultant would work closely with the
Authority and its Program Management Team (PMT) staff to prepare all Work.

The Consultant’'s management and technical experience must be sufficient to satisfy the
Authority’s fiduciary and public responsibilities. The Consultant must demonstrate extensive
knowledge and direct experience with planning, conceptual engineering, alternatives analysis,
stakeholder coordination, and the environmental process as described in the CEQA and NEPA.

The Consultant must have the necessary experience in:

a) All relevant areas of environmental analysis;

b) High-speed rail and commuter rail infrastructure design;
c) Civil engineering in the state of California;

d) High-speed rail and commuter rail capital and operational cost estimating;
e) Programming, phasing and implementation planning;

f) Financial analysis;

g) Freight and passenger rail operations in California;

h) Agency coordination in California;

i) Land use planning and regulation;

j) Travel market analysis;

k) Right of way preservation and acquisition; and

[) Public involvement and outreach programs

3.4 Overview of Potential Work Plan Tasks

The Consultant shall perform work required to complete the Draft Alignment Refinement Report,
and may be asked to begin development of one or more Supplemental Alternatives Analysis
Report(s). Work will also include support of the Authority’s public involvement program. Key
responsibilities of the Consultant include developing planning, environmental, and engineering
analyses and implementing a regional public and agency involvement process to assist in
identifying issues and concerns in the study area, in accordance with Authority policy and
approved schedule for this section as currently presented on the Authority’s website.

http://hsr.ca.gov/Programs/Statewide Rail Modernization/Project Sections/losangeles sandieg
0.html

The Authority’s Contract Manager shall assign specific tasks to the Consultant through the
issuance of task orders. Task orders will be based on an Authority approved work plan. Work
plan activities below represent the universe of potential work activities that may be required of
the consultant as part of any contract resulting from this solicitation.

a) Project Management
i.  Preparation of monthly progress reports and schedules

Request for Qualifications for Environmental/Engineering Work
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Vi.
Vil.

Budget management

Coordination with Authority and its representatives

Project Management Plan

Work Plan for activities

Quiality Assurance/Quality Control (QA/QC) Plan

Document Control and ProjectSolve and SharePoint site maintenance

b) Public Participation Program Support

Develop and implement a detailed public participation plan

Create and maintain all stakeholder and agency databases needed to support
the Work

Agency and stakeholder coordination

c) Project Definition

Vi.

Review existing studies, plans and other documents that have been prepared by
the existing consultant and summarize findings as appropriate.

Collect any additional data needed to undertake the Work.

Prepare a segment-by-segment alignment description of the alternatives to be
investigated in the Project EIR/EIS process(es)

Finalize Alignment Refinement Report

Develop a Revised Supplemental Alternative Analysis (RSAA) report, within the
Authority’s overall Environmental Milestone Schedule

Complete necessary engineering to support Alignment Refinement Report and
RSAA, in order to define the environmental footprint.

d) Preliminary Engineering

Prepare preliminary engineering design drawings (at 15%) of the HSR
alignments, stations and station sites, grade crossings, maintenance facilities,
signal and electric power facilities, and bridges or other structures to complete
the project-level EIR/EIS document(s).

Prepare preliminary engineering design drawings for procurement.

Develop HSR cost estimates, documenting all project components, in
coordination with the Authority’s Program Management Team (PMT).

Prepare a staged construction plan for the project, in coordination with the PMT.

e) Environmental Impact Analysis

Conduct environmental screening of alignment alternatives that would be
included in a Supplemental Alignment Alternatives report.

Conduct any technical studies necessary to evaluate and assess impacts of the
HSR Alternatives and No Project Alternative as part of the EIR/EIS process(es).
Prepare separate technical reports for each topic of environmental analysis to be
incorporated into the Draft EIR/EIS document(s).

f) Station Area Development Planning

Perform an evaluation of transit-oriented development opportunities within the
corridor and develop station area plans. These plans will need to be coordinated
and developed with the assistance of the local stakeholders adjacent to the
potential station site locations.

@
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g) Draft and Final Project-Level EIR/DIS Document(s)

i.  Prepare Draft EIR/EIS document(s) and Final EIR/EIS document(s) that satisfy
all requirements of CEQA and NEPA, including necessary administrative review
versions.

i. Undertake all activities associated with the development, publication, and
circulation of the EIR/EIS document(s).

iii. Maintain and document all appropriate records, references, and resource
documents/materials used for the preparation of the EIR/EIS document(s).

h) Certification of EIR/EIS Document(s) and Permitting
i. Prepare other related environmental documents required as part of the
certification of the Project EIR/EIS document(s).
i. Prepare applications for and process any and all necessary permits, as
requested by the Authority.

i) Right of Way Preservation and Acquisition Services
i. Analyze in detail what right of way can be accessed to support HST services in
the study area.
. Develop recommendations for protective advance acquisition consistent with
state and federal requirements.

j) Additional Services
i. Analyze the current program and funding
ii. Develop recommendations for phasing and implementation
iil. Evaluate opportunities for private investment

See Error! Reference source not found. for a sample scope of work.

As previously noted, the majority of the Work will focus on the activities identified in Section 3.2.
All Work will be performed on an as-needed, task order basis, consistent with the Authority’s
overall schedule for the LA to SD Section. Oversight of the contract and required regular
meetings will take place in the Authority’s Southern California office.

4.0 Statement of Qualifications Requirements

The following summarizes the content and organization of the Statement of Qualifications. In
addition to the information described below, the Authority may require confirmation of
information furnished by a Consultant, require additional information from a Consultant
concerning its SOQ, and require additional evidence of qualifications to perform the work
described in this RFQ.

4.1 General Requirements

The SOQ shall be completed in ink or typewritten; and shall be manually signed. Scanned or
faxed responses are not authorized.

Request for Qualifications for Environmental/Engineering Work
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The SOQ shall comply with the following requirements:

a) Documents shall be prepared in single-spaced type, 12 point font, on 8-1/2” x 11” sheets
printed double-sided. A page is considered to be a single side of an 8-1/2” x 11” sheet.
Should the Consultant wish to submit materials that benefit from larger format paper sizes
such as charts, drawings, graphs and schedules then they should do so sparingly.

b) Pages shall be numbered at the bottom to show the page numbers and total number of
pages in the response; (e.g., Page 1 of 10, Page 2 of 10, etc.).

¢) The SOQ shall be no more than 40 pages in length (exclusive of resumes, as required by
Section 4.4 and the Forms and Certifications).

d) Brochures and miscellaneous materials not specifically requested will not be evaluated.

e) Unnecessarily elaborate responses and/or lengthy presentations are not desired or required
by the Authority.

f) Unless otherwise provided, all names and applicable titles shall be typed or printed below
the signatures.

g) Forms A, B, and C and Certification Nos. 1-10 must be signed and included. If erasures or
other changes appear on the forms, each erasure or change shall be initialed and dated by
the person signing the response.

The SOQ shall be divided into sections as described below:

a) A blank page should precede each section with an index tab extending beyond the far right
side of the page; these blank pages will not be counted within the page count.

b) The index tab should have the appropriate section number typed thereon.

c) At a minimum, the items described below in this Section 4.0 shall be addressed.

4.2 Transmittal Letter

The SOQ shall be transmitted with a cover letter that must be signed by an official authorized to
bind the Consultant contractually and shall contain a statement that indicates the SOQ is
complete and accurate. The Transmittal Letter shall provide the names, titles, addresses and
telephone numbers of individuals authorized to negotiate and contractually bind the Consultant.
All Forms and Certifications shall be included in the Transmittal Letter section. The Transmittal
Letter does not count against the page limitation.

4.3 Executive Summary

The Executive Summary shall consist of a four (4) to six (6) page summary of the key points of
the Statement of Qualifications. The Consultant should convey a thorough understanding of the
various tasks/services, and the work program required with supporting references made to prior
work experience of a similar nature. The Consultant should highlight innovative and cost
effective techniques used on other assignments and specific ideas envisioned for this
assignment.
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4.4 Project Team

The information provided in this section will be used to evaluate the Consultant’s ability to
coordinate work activities and subconsultants and an integrated approach to managing the work
effort to control schedule, budget, and project quality.

Provide a narrative description of the Consultant’s management and organizational approach for
accomplishing the Work. At a minimum, the narrative should identify roles, responsibilities,
challenges and opportunities; describe functional relationships among positions; and explain
how the proposed organization will address problem resolution/coordination to function as an
integrated team.

Submit an organizational chart identifying key personnel for primary and technical support
positions. Prior to substituting any key personnel identified in the organizational chart,
Consultant shall be required to obtain written approval from the Authority.

Provide resumes for all key personnel positions identified in the organizational chart. Resumes
should be no longer than two (2) pages, and should be keyed to the respective positions on the
organizational chart and presented in such a way as to highlight the experience on projects or
assignments of a similar nature. Resumes shall demonstrate that the individuals proposed have
the appropriate licenses or qualifications for the relevant roles including information regarding
California professional licenses. The resumes must include summary chronologies of
employment history including dates and title of each position. The resumes shall indicate the
individual’s project job title keyed to the organizational chart.

4.5 Project Understanding and Approach

Information provided in this section will be used to evaluate the Consultant's demonstrated
knowledge and understanding of the Work required including, knowledge of high-speed train
and commuter rail infrastructure design and environmental processes. It is important that the
Work is consistent with the Authority’s existing studies, plans and other documents that have
been previously prepared.

Provide a narrative that demonstrates a clear understanding of the activities required to
complete the Work. Discuss in general the expected Work elements based on the Tasks
described in Section 2.0 Description of the Work. At a minimum, the narrative should
communicate a clear approach to the Work, outlining process, coordination, and management
to be employed to ensure successful implementation of the Consultant’'s approach, and a
discussion of Consultant’s approach to the Work in relation to the previous engineering and
environmental work that has been previously completed for the project. Innovative approaches
and internal measures for timely completion of the project will be evaluated favorably.

4.6 Small Business Utilization

For this solicitation, the Authority has established a 30 percent Small Business Enterprise goal
Consultants should refer to the Authority's Revised Small and Disadvantaged Business
Enterprise Program for Professional Services Contracts and to Section 25 and Section 26 of
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Attachment D. SOQs will be evaluated for compliance with the SB/DBE Program in meeting the
goal commitment of 30 percent and Consultant’s approach to ensuring this goal is met during
performance of the contract.

In this section, list the name of each SBE/DBE/DVBE subconsultant it will use during the course
of the Work, the services each will provide, and the percentage of the Work each is anticipated
to perform.

Describe Consultant’s approach and processes to be employed during the performance of the
contract to ensure that the goals of the Authority’s Revised Small Business Enterprise Program
for Professional Services Contracts are met. It is expected that the approach and processes
identified will be incorporated into the Consultant's Small Business Performance Plan which will
be a contract deliverable.

Describe Consultant’s approach to meeting the Authority's Small Business (SB) goal
commitment of 30 percent for this project. Provide examples of Consultant’s utilization of small
businesses on previous projects. Consultant shall provide the schedule of
subcontractors/subconsultants to be used to meet the goal (Form A), and the Consultant’s
Overall Project Small Business Goal (Cert. 2).

If subcontractors are to be used, submit a description of key personnel for each subcontractor
and the work to be done by each. Provide resumes, no longer than two (2) pages for each key
personnel member.

4.7 Past Performance and References

The Authority seeks to award the contract to a Consultant with demonstrated capability on
similar or related projects. Describe the features of other projects identified, which make them
similar to this Work. Identify unique elements of the Work for which you have exceptional
experience (i.e., CEQA/NEPA, Southern California infrastructure projects, stakeholder
participation, etc.).

Provide names, addresses, and telephone numbers for at least three (3) clients for whom
Consultant has performed similar work. A summary statement/narrative for each assignment
shall be provided highlighting Consultant’s capability to carry out preliminary engineering and
environmental services on similar projects, including the following:

a) Consultant’s experience producing a quality product on time and within budget
b) Consultant’s experience providing continuity throughout the evolution of a program

4.8 Organizational Conflicts of Interest

The Authority has adopted an Organizational Conflicts of Interest Policy (the “Policy”) that will
apply to this procurement and the resulting contract, in addition to the Authority’s Conflict of
Interest Code and other applicable requirements. The Policy can be found on the Authority’s
website at

Request for Qualifications for Environmental/Engineering Work
Page 13 of 22



California High-Speed Rail Authority RFQ No.: HSR 13-43

http://www.hsr.ca.gov/docs/brdmeetings/2012/September/brdmtg0912 policy7 doc policy.pdf

Consultants are advised to carefully review the Policy, and to have their team members review
the Policy, since it includes provisions that:

a) Preclude certain firms from participation in this procurement and
b) Affect the ability of the Consultant, its Subcontractors and their Affiliates (as defined in the
Policy) to enter into business relationships with Authority Consultants.

Failure to comply with the Policy in any respect, including the failure to disclose any actual,
perceived or potential organizational conflict of interest, may result in serious consequences as
described in Section V(2) of the Policy.

The Authority will only award a Contract to a Consultant whose obijectivity is not impaired
because of any past, present or planned organizational conflict of interest, financial or
otherwise. If any such conflict of interest is found to exist, the Authority may:

Disqualify the Consultant, or

2. Determine that it is otherwise in the best interest of the Authority to contract with such
Consultant and include appropriate provisions to mitigate or avoid such conflict in the
Contract awarded.

Each Consultant shall fully disclose organizational conflicts of interest in its SOQ, using Form B.
The refusal to provide the required disclosure, or any additional information required, may result
in disqualification of the Consultant. If nondisclosure or misrepresentation is discovered after
award of the Contract through this procurement process, the resulting Contract may be
terminated.

By submitting its SOQ, each Consultant agrees that, if an organizational conflict of interest is
discovered following submittal of the SOQ, the Consultant will make an immediate and full
written disclosure to the Authority that includes a description of the action that the Consultant
has taken or proposes to take to avoid or mitigate such conflicts.

4.9 Licensing Requirements

The Consultant shall be qualified to do business in the State of California and shall be properly
licensed in accordance with the laws of the State of California at the time of the award. The
SOQ must include information regarding California professional licenses held by the
Consultant’s key personnel.

5.0 Evaluation and Negotiation

The following summarizes the Statement of Qualifications Review, Evaluation, and Negotiation
processes.
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5.1 Statement of Qualifications Review

The Authority Evaluation/Selection Committee shall review and score each SOQ to determine if
it meets the requirements contained in Section 4.0 above. Failure to meet the requirements for
the Request of Qualifications will result in the rejection of the SOQ.

The Authority may reject any SOQ if it is conditional, incomplete, or contains irregularities. The
Authority may waive an immaterial deviation in a SOQ. Waiver of an immaterial deviation shall
in no way modify the SOQ documents or excuse the Consultant from full compliance with the
contract requirements if the Consultant is awarded the contract.

5.2 Statement of Qualifications and Discussions Evaluation

The Authority Evaluation/Selection Committee will evaluate the SOQs that meet the RFQ
requirements. The evaluation of SOQs will be based on the criteria described in Attachment B:.

Following the evaluation of SOQs, the Authority will hold Discussions with selected Consultants.
Discussions will be separately evaluated based on criteria described in Attachment C.

5.3 Contract Negotiation Process

At the conclusion of the SOQ review and Discussions, the Evaluation/Selection Committee will
recommend the top ranking Consultant for award of the contract. The Authority will enter into
negotiations with the Consultant ranked “1” for the scope of the contract. If negotiations are
unsuccessful, the Authority will enter into negotiations with the next highest ranked Consultant
and so on sequentially. After completion of successful negotiations, the Authority shall
recommend an Consultant for contract award to the Board for approval.

Upon approval by the Authority Board, the Authority will be authorized to award and execute the
contract to the selected Consultant.

6.0 Additional Requirements

The following contract provisions will be applicable upon execution of this contract:

6.1 Recycling Certification

The Contractor shall certify in writing under penalty of perjury, the minimum, if not the exact,
percentage of recycled content, both post-consumer waste and secondary waste as defined in
the Public Contract Code, 88 12161 and 12200. This certification shall be made based on
material, goods, or supplies offered or products used in the performance of the contract for PCM
Services, regardless of whether the product meets the required recycled product percentage as
defined in Public Contract Code, Sections 12161 and 12200. Contractor shall certify that the
product contains zero recycled content. (PCC 8§ 10233, 10308.5, 10354).

Request for Qualifications for Environmental/Engineering Work
Page 15 of 22



California High-Speed Rail Authority RFQ No.: HSR 13-43

6.2 Governing Law

Any contract awarded pursuant to this RFQ is governed by and shall be interpreted in
accordance with the laws of the State of California.

6.3 Funding Requirements

This RFQ may have been written before ascertaining the availability of Congressional or State
Legislative appropriation of funds.

Any contract awarded pursuant to this RFQ is subject to any additional restrictions, limitations,
conditions, or any statute enacted by the Congress or the State Legislature that may affect the
provisions, terms or funding in any manner.

If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of the
program, the Authority shall have the option to either cancel the contract with no liability
occurring to the State or offer an amendment to Contractor to reflect the reduced amount.

6.4 Federal Requirements

This Project will receive Federal funding, including ARRA funds. Therefore, the procurement
documents and any contract entered into by the Authority shall be subject to the requirements of
applicable Federal law, regulations and conditions in the Grant/Cooperative Agreement with
FRA. The Authority reserves the right to modify this procurement to address any concerns,
conditions or requirements of the funding agencies, including FRA. Certain Federal
requirements, as stated in the Grant/Cooperative Agreement, are included in Attachment D. The
full Grant/Cooperative Agreement, including additional requirements not described in
Attachment D, is available for review by Consultants on the Authority’s website.

6.5 Equal Employment Opportunity

The equal employment opportunity requirements described below will apply to the contract for
Environmental/Engineering Work. In addition, the selected Consultant shall be required to
include these requirements in each subcontract financed in whole or in part with federal
assistance provided by FRA, modified only if necessary to identify the affected parties.

6.5.1 Race, Color, Religion, National Origin, Sex

In accordance with Title VII of the Civil Rights Act, as amended (42 U.S.C. § 2000e) the
Contractor agrees to comply with the following:

a) All applicable equal opportunity requirements of U.S. Department of Labor (U.S. DOL)
regulations

b) Office of Federal Contract Compliance Programs, Equal Employment Opportunity,
Department of Labor

c) Including 41 C.F.R 60 et seq. (which implements Executive Order No. 11246, “Equal
Employment Opportunity,” as amended by Executive Order No. 11375, “Amending
Executive Order 11246 relating to Equal Employment Opportunity,” 42 U.S.C. § 2000e note)
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The Contractor agrees to take affirmative action to ensure that applicants are employed, and
that employees are treated during employment, without regard to their race, color, religion,
national origin, sex, or age. Such action shall include, but not be limited to, the following:
employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or
termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship. In addition, the Contractor agrees to comply with any implementing
requirements FRA may issue.

6.5.2 Age

In accordance with Section 4 of the Age Discrimination in Employment Act of 1967, as
amended, 29 U.S.C. § 623, the Contractor agrees to refrain from discrimination against present
and prospective employees for reason of age. In addition, the Contractor agrees to comply with
any implementing requirements FRA may issue.

6.5.3 Disabilities

In accordance with Section 102 of the Americans with Disabilities Act, as amended, 42 U.S.C.
§ 12112, the Contractor agrees that it will comply with the requirements of U.S. Equal
Employment Opportunity Commission, “Regulations to Implement the Equal Employment
Provisions of the Americans with Disabilities Act,” 29 C.F.R Part 1630, pertaining to employment
of persons with disabilities. The Contractor also agrees not to discriminate on the basis of the
following:

a) Drug abuse, in accordance with the Drug Abuse Office and Treatment Act of 1972 (P.L. 92-
255), as amended

b) Alcohol abuse, in accordance with the Comprehensive Alcohol Abuse and Alcoholism
Prevention, Treatment and Rehabilitation Act of 1970 (P.L. 91-616), as amended

c) To comply with Sections 523 and 527 of the Public Health Service Act of 1912 (42 U.S.C. 88
290 dd-3 and 290 ee-3), as amended, relating to confidentiality of alcohol and drug abuse
patient records

In addition, the Contractor agrees to comply with applicable federal implementing regulations
and other implementing requirements that FRA may issue.

6.6 Small and Disadvantaged Business Enterprise Program

The Authority has established a Revised Small and Disadvantaged Business Enterprise
(SB/DBE) Program for Professional Services Contracts, and an overall 30 percent goal for small
business utilization, to include within the 30 percent goal, a 10 percent goal for DBE and 3
percent Disabled Veteran Business Enterprise (DVBE) in the Authority’s contracting and
procurement program. The SB/DBE Program is in compliance with the Best Practices of 49
C.F.R. Part 26, Executive Order S-02-06, Military and Veterans Code 999 and Title VI of the
Civil Rights Act of 1964 and related statutes.

The Authority has established a 30 percent SB goal as described above. The Consultant is
expected to make efforts to meet the goal and provide a SB Performance Plan on how the goal

Request for Qualifications for Environmental/Engineering Work
Page 17 of 22



California High-Speed Rail Authority RFQ No.: HSR 13-43

will be met throughout the contract duration. For more detailed information regarding what
components should be in the SB Performance Plan see the Revised SB/DBE Program for
Professional Services Contracts. The Authority’s SB/DBE Program requirements, including the
SB Performance Plan expectations, SB utilization reporting, Substitution/Termination processes,
Prompt Payment Provisions, Recognized SB Roster of Certifying Agencies, and other
performance related factors, is included in the Authority’s Revised Small and Disadvantaged
Business Enterprise Program for Professional Services Contracts—August 2012. The document
is on the Authority’s Small Business resource web page:

http://www.hsr.ca.gov/Programs/Small Business/index.html

The Consultant shall provide quarterly SB utilization reports to reflect the level of small
business, including DBE and DVBE utilization on the contract, including any amended portion of
the contract.

6.7 Disadvantaged Business Enterprises

The Authority encourages the Consultant to utilize small business concerns owned and
controlled by socially and economically disadvantaged individuals, also known as
Disadvantaged Business Enterprises (DBE), in carrying out the contract.

The Consultant shall not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The Consultant shall carry out the best practices requirements of
49 C.F.R. Part 26, as described in the Authority’s Revised Small and Disadvantaged Business
Enterprise Program plan for Professional Services Contracts, in the award and administration of
this FRA assisted contract. Failure by the Consultant to carry out these requirements will be
considered a material breach of the contract, which may result in the termination of the contract
or such other remedy as the Authority deems appropriate.

6.8 Subcontracting

Nothing contained in this Agreement or otherwise, shall create any contractual relation between
the State and any subconsultants. Furthermore, no subagreement shall relieve the Contractor of
its responsibilities and obligations hereunder. The Contractor shall perform the work
contemplated with resources available within its own organization and the Authority shall
contract no portion of the work without written authorization, except that which is expressly
identified in the Contractor's SOQ. Any subcontract in excess of $25,000 shall contain all the
provisions stipulated in the PCM contract to be applicable to subcontractors. In advance of
assigning work to a substitute subcontractor, any substitution of subcontractors must be
approved in writing by the Authority.

6.9 National Labor Relations Board Certification

In accordance with Public Contract Code Section 10296, the Contractor must state, under
penalty of perjury, that it has not been found in contempt of court by a Federal Court, without
appeal (no more than once in the preceding two (2) year), due to the Contractor failure to
comply with an order by the National Labor Relations Board.
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6.10 Drug-Free Workplace Certification

The Contractor will comply with the requirements of the Drug-Free Workplace Act of 1990 (Government
Code section 8350 et seq.) and will provide a drug-free workplace by doing all of the following:

a) Publish a statement notifying employees that unlawful manufacture, distribution,
dispensation, possession, or use of a controlled substance is prohibited and specifying
actions to be taken against employees for violations, as required by Government Code
Section 8355(a)

b) Establish a Drug-Free Awareness Program as required by Government Code Section
8355(b), to inform employees about all of the following:

The dangers of drug abuse in the workplace

The person's or organization's policy of maintaining a drug-free workplace

Any available counseling, rehabilitation, and employee assistance programs

Penalties that may be imposed upon employees for drug abuse violations

¢) Provide as required by Government Code Section 8355(c) that every employee who works
on the proposed contract or grant:
- Will receive a copy of the Contractor’s drug-free policy statement
- Will agree to abide by the terms of the Contractor's statement as a condition of
employment on the contract or grant.

Failure to comply with these requirements may result in suspension of payments under the
contract or termination of the contract or both and the Contractor may be ineligible for award of
any future Authority contracts if the Authority determines that either of the following has
occurred:

a) The Contractor has made a false certification
b) The Contractor violates the certification by failing to carry out the requirements as noted
above

6.11 Labor Code/Workers Compensation

The Contractor needs to be aware of provisions that require every employer to be insured
against liability for workers’ compensation or to undertake self-insurance in accordance with the
provisions and Contractor affirms to comply with such provisions before commencing the
performance of the work of the contract for Engineering/Environmental Work.

6.11.1 Worker's Compensation

Contractor will certify that it is aware of the provisions of Section 3700 of the California Labor
Code (Labor Code), which require every employer to be insured against liability for workers’
compensation or to undertake self-insurance in accordance with the provisions of that Code.
The Contractor will comply with such provisions before commencing performance of
Engineering/Environmental Work under the scope and at all times during the term of the
contract, whether by provision of its own insurance or self-insurance.
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6.11.2 Prevailing Wages

Pursuant to the provisions of Section 1773 of the Labor Code, the Authority will obtain the
general prevailing rate of wages! as applicable to the Work to be done, for straight time,
overtime, Saturday, Sunday, and holiday work. The holiday wage rate listed shall be applicable
to all holidays recognized in the collective bargaining agreement of the particular craft,
classification, or type of worker concerned. Copies of the prevailing rates of wages are on file at
Authority's offices, and will be furnished to Contractor and other interested parties on request.
For crafts or classifications not shown on the prevailing wage determinations, Contractor may
be required to pay the wage rate of the most closely related craft or classification shown in such
determinations for Engineering/Environmental Work.

6.12 Force Majeure

Except for defaults of subcontractors, neither party shall be responsible for delays or failures in
performance resulting from acts beyond the control of the offending party. Such acts shall
include but shall not be limited to acts of God, fire, flood, earthquake, other natural disasters,
nuclear accident, strike, lockout, riot, freight embargo, or public regulating utility or governmental
statutes or regulations superimposed after the fact. The Consultant shall not be liable for
damages of such delay or failure, if a delay or failure to perform by the Consultant arises out of
a default of its subcontractor, and if such default arises out of the following:

a) Causes beyond the control of both the Contractor and subcontractor, and
b) Without the fault or negligence of either of them

However, with respect to supplies or services to be furnished by the subcontractor that were
obtainable from other sources in sufficient time to permit the Contractor to meet the required
performance schedule, the Contractor and its subcontractors will be held liable for damages of
such delay or failure.

6.13 Taxes

The State of California is exempt from federal excise taxes and no payment shall be made for
any personal property taxes levied on the Contractor or on any taxes levied on employee
wages. The Authority will only pay for any state or local sales or use taxes on the services
rendered to the Authority pursuant to the contract.

1 Which includes employer payments for health and welfare, pension, vacation, travel time, and subsistence pay as
provided for in Section 1773.1 of said Code, apprenticeship or other training programs authorized by Section 3093 of
said Code, and similar purposes
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7.0 General Information

7.1 Property Rights

SOQs received within the prescribed deadline become the property of the Authority and all
rights to the contents therein become those of the Authority. All material developed and
produced for the Authority under the contract for Engineering/Environmental Work shall belong
exclusively to the State of California.

7.2 Confidentiality

All written correspondence, exhibits, photographs, reports, printed material, tapes, electronic
disks, and other graphic and visual aids submitted to the Authority during this procurement
process, including as part of a response to this RFQ are, upon their receipt by the Authority, the
property of the Authority and are subject to the Open Government Laws. None of the
aforementioned materials will be returned to the submitting parties. Any materials that are
delivered to FRA are subject to the Freedom of Information Act (FOIA) or other Federal open
records laws. Consultants should familiarize themselves with the Open Government Laws,
including the Public Records Act and FOIA. In no event shall the State, the Authority, FRA or
any of their agents, representatives, Consultants, directors, officers or employees be liable to an
Consultant or Consultant team member for the disclosure of all or a portion of an SOQ
submitted in response to this RFQ or other information provided in connection with this
procurement.

If a Consultant has special concerns about information that it desires to make available to the
Authority but which it believes constitutes a trade secret, proprietary information, or other
information excepted from disclosure, such Consultant should specifically and conspicuously
designate that information as “TRADE SECRET” or “CONFIDENTIAL” in its filed response to
this RFQ. Blanket, all-inclusive identifications by designation of whole pages or sections as
containing proprietary information, trade secrets, or confidential commercial or financial
information shall not be permitted and shall be deemed invalid. The specific proprietary
information, trade secrets, or confidential commercial and financial information must be clearly
identified as such. Under no circumstances, however, will the Authority be responsible or liable
to the Consultant or any other party for the disclosure of any such labeled materials, whether
the disclosure is deemed required by law, by an order of court, or occurs through inadvertence,
mistake, or negligence on the part of the Authority or its officers, employees, contractors, or
Consultants.

The Authority will not advise a submitting party as to the nature or content of documents entitled
to protection from disclosure under the Public Records Act, FOIA, USDOT FOIA regulations (49
CFR 7.17) or other applicable laws and implementing regulations, as to the interpretation of the
Public Records Act or FOIA, or as to the definition of trade secret. The submitting party shall be
solely responsible for all determinations made by it under applicable laws and for clearly and
prominently marking each and every page or sheet of materials with "TRADE SECRET" or
"CONFIDENTIAL" as it determines to be appropriate. Each submitting party is advised to
contact its own legal counsel concerning the Public Records Act, FOIA and other applicable
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laws and their application to the submitting party's own circumstances. In the event of litigation
concerning the disclosure of any material submitted by the submitting party, the Authority’s sole
involvement will be as a stakeholder retaining the material until otherwise ordered by a court
and the submitting party shall be responsible for otherwise prosecuting or defending any action
concerning the materials at its sole expense and risk. The submitting party shall reimburse the
Authority for any expenses it incurs in connection with any such litigation.

7.3 Amendments to Request for Qualifications

The Authority reserves the right to amend the RFQ by addendum before the final date of SOQ
submission.

7.4 Non-Commitment of Authority

This RFQ does not commit the Authority to award a contract, to pay any costs incurred in the
preparation of a SOQ to this request, or to procure or contract for services or supplies. The
Authority reserves the right to accept or reject any or all SOQs received as a result of this
request, to negotiate with any qualified Consultant, or to modify or cancel in part or in its entirety
the RFQ if it is in the best interests of the Authority to do so.

7.5 Public Domain

All products used or developed in the execution of any contract resulting from this RFQ will
remain in the public domain at the completion of the contract.
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Attachment A: Sample Scope of Work

Introduction

The Consultant will be performing “Preliminary Engineering and Project-Specific Environmental
Work” under this agreement as generally described in RFQ No. HSR 13-43, which is made a
part hereof, and as made more specific by the Annual Work Programs that are to be prepared
by the Consultant, subject to refinement in consultation with California High-Speed Rail
Authority (Authority) staff, and are to be effective upon acceptance by the Authority’s Contract
Manager. The Consultant is responsible for developing engineering, planning, and
environmental data; for preparing one or more project site-specific Environmental Impact
Report/Environmental Impact Statement (EIR/EIS) document(s) for high-speed train (HST)
system in the Los Angeles to San Diego corridor; and for providing the described right of way
preservation and acquisition services in this corridor, as requested by the Authority. The project
EIR/EIS(s) will include engineering and environmental impact analyses of the HST line and
facilities, including station development, and connections with other modes of transportation.
EIR/EIS process(s) will include the involvement of the public, interested groups, and appropriate
local, state, and federal agencies, as determined in consultation with Authority staff.

The services shall be performed in the Los Angeles to San Diego region, with a project office
located within the Los Angeles to San Diego region. Meetings with the Authority shall take place
at the Authority’s Southern California office.

The focus of this work will be on the selected corridor as part of the Authority’s and Federal
Railroad Administration’s (FRA) certified statewide California High Speed Train Program
EIR/EIS and the FRA’'s Record of Decision (both November 2005). The Consultant must
develop a work program to prepare environmental studies and analyses that will be used to
satisfy both the state and federal requirements. The Authority will be the lead state agency and
the FRA will be the lead federal agency.

The public involvement program is part of this contract and will be part of EIR/EIS process(s)
focusing on identification of issues and concerns. Key responsibilities of the Consultant include
developing environmental and engineering analyses and implementing a regional public and
agency involvement process to assist in identifying issues and concerns in the study area.

a) Task 1 — Project Management Plan

b) Task 2 — Public Participation Program

c) Task 3 — Project Definition

d) Based on the review of existing studies and documents, and under the direction of the
Authority in consultation with FRA, the Consultant will collect any additional data needed
to undertake the work. Information requirements may include:

a) Demographic and land use data and plans

b) Existing and future transit systems

c) Roadway network

d) Freight railroad track charts

Request for Qualifications for Environmental/Engineering Work
Attachment A:  Sample Scope of Work

Page 1 of 12



California High-Speed Rail Authority RFQ No.: HSR 13-43

e) Existing and future travel patterns
f) Base maps

g) Aerial photos

h) Other relevant information

The Project Definition will include a segment-by-segment alignment description of the HST
design options to be investigated in the Project EIR/EIS process(es).

e)

f) Task 4 — Preliminary Engineering

g) The Consultant is responsible for developing HST design concepts at a sufficient level of
detail to develop accurate capital cost estimates, right of way requirements, construction
staging, traffic and environmental impacts to satisfy CEQA and NEPA requirements. The
design concepts will include:

a) Plan and Profile drawings of the alignment

b) Typical sections

c) Special structures and structural modifications

d) Electric Traction Facilities and Catenary

e) Right of way requirements

f) Construction Needs and Methods

g) Landscaping and amenities

h) Station layouts (including parking)

i) Renderings of proposed stations

j) Locations and functional layouts of support facilities (maintenance, storage, substations,
etc.)

k) Ultility relocation needs

[) Bridge reconstructions

m) Analysis of freight demands for the corridor

n) Impacts of proposed freight operations

The Consultant will develop preliminary engineering design drawings (at 15%) of the HST
alignments, stations and station sites, grade crossings, maintenance facilities, signal and
electric power facilities, and bridges or other structures. Design drawings will be used to
complete a cost estimate. The Consultant will need to purchase and incorporate into the work
the appropriate aerial mapping for this task. The Consultant will develop HST cost estimates,
documenting all project components. Costs are to be presented in current year. Unit costs for
systems elements (signaling, communications, and electrification) and HST vehicles will be
provided by the PMT.

The Consultant will develop a staged construction plan for the project. This plan will identify
operable project segments or elements of the HST infrastructure (such as grade separations)
that could be constructed early and bring near term project benefits to existing rail freight and
conventional passenger rail services.

h)
i) Task 5 — Environmental Impact Analysis
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i) The task requires the Consultant to conduct any technical necessary to evaluate and
assess impacts of the HST Alternatives and No Project Alternative as part of the EIR/EIS
process(s), addressing both alignments and proposed station locations. The Consultant
will provide a scope of work for each technical study and impact topic required by CEQA
and NEPA that include, but are not limited to, the following:

a) Traffic and Circulation

b) Travel Conditions

c) Air Quality

d) Noise and Vibration

e) Energy

f) Electromagnetic Fields and Electromagnetic Interference

g) Land Use and Planning, Communities and Neighborhoods, Property, and Environmental
Justice

h) Agricultural Lands

i) Aesthetics and Visual Resources

i) Public Utilities

k) Hazardous Wastes and Materials

[) Cultural and Paleontological Resources

m) Geology and Soils

n) Hydrology and Water Resources

0) Biological Resources and Wetlands

p) Section 4(f) and 6(f) Resources (Public Parks and Recreation, Waterfowl Resources,
and Historic Sites)

g) Cumulative and Secondary Impacts Evaluation

r) Construction Impacts

s) Economic Growth and Related Impacts

t) Unavoidable Adverse Environmental Impacts

Technical reports should be prepared for each topic of environmental analysis and include a
description of the existing environmental conditions (Affected Environment) that could be
affected by the No Project and HST Alternatives. The Consultant will propose measures that will
be used to define the study area. The various technical studies and corresponding impacts
analyses will be incorporated into the Administrative Draft EIR/EIS document(s). As part of the
Draft EIR/EIS document(s), the Consultant shall identify and describe in detail all appropriate
mitigation measures required to mitigate adverse impacts related to the Regional Rail/HST
Alternative(s). The Work Plan should identify anticipated fieldwork needed as part of the site-
specific environmental analyses and incorporate this into the project schedule.

A preferred Regional Rail/HST Alternative will be identified as well as any incremental stages of
improvement. The Regional Rail/HST Project EIR/EIS document(s) will evaluate in detail the
potential for incremental phased implementation leading to completion of the preferred HST
Alternative. Site-specific environmental impacts will be addressed to enable the Authority to
reach decisions on the ultimate configuration of the Los Angeles to San Diego corridor for all
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involved rail services as well as any incremental phases of development after the completion of
environmental documents.

k)

[) Task 6 — Station Area Development Planning

m) The Authority is committed to encouraging the adoption of transit oriented design (TOD)
measures to promote value-capture at and around the locations of HST stations. The
Consultant will work closely with the local jurisdictions and public in developing HST
station area plans. All station area plans should reflect the values of the community,
encourage public participation, and meet the Authority’s objectives for increasing
ridership and providing alternatives to the automaobile.

The Consultant will work with local jurisdictions in which potential HST stations would be located
to prepare station area plans and will facilitate adoption, amendment of City and County
General Plans.

n)
0) Task 7 — Prepare Draft and Final Project-Level EIR/EIS Document(s)

The Consultant will prepare the Draft EIR/EIS document(s) and Final EIR/EIS document(s),
including necessary administrative review versions. The site-specific EIR/EIS document(s) must
satisfy all the requirements of CEQA and NEPA.

The Consultant, in coordination with the PMT, will be responsible for undertaking all activities
associated with the development, publishing and circulation of the EIR/EIS document(s)
including:

a) Initiating the scoping process,

b) Preparing the notice of intent (NOI) and the notice of preparation (NOP),

c) Creating an NOI/NOP mailing list,

d) Noticing and circulation of the NOI/NOP,

e) Developing the project purpose and need statement,

f) Developing environmental methodologies and evaluation criteria,

g) Writing the EIR/EIS document(s),

h) Publishing the notice of availability,

i) Printing, distributing, and circulating the draft EIR/EIS document(s),

j) Developing a summary of public comments,

k) Drafting responses to comments (including any additional environmental/engineering
work),

[) Editing/refining/changing the EIR/EIS document(s) based on PMT, Authority and FRA
direction,

m) Printing, preparing and sending notices of availability, and

n) Distributing the final EIR/EIS document(s)

Request for Qualifications for Environmental/Engineering Work
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The Consultant shall also be responsible for identifying, maintaining (in electronic form and hard
copy) and documenting all appropriate records, references, and resource documents/materials
used for the preparation of the EIR/EIS document(s).

The Consultant will respond to four rounds of review on the administrative draft EIR/EIS(S):

First round of review by the Authority, FRA and PMT;
A second round of review by cooperating and responsible agencies;
Final review by the Authority, FRA and the PMT; and

Certification and approval with findings by the Authority and clearance and issuance of a
ROD by FRA

p)
g) Task 8 — Certification of EIR/EIS Document(s) and Permitting

AP O PRE

The Consultant will prepare other related environmental documents that are required as part of
the certification of the Project EIR/EIS document(s), including Findings and a Statement of
Overriding Considerations, the Record of Decision/Notice of Determination (ROD/NOD), and the
Mitigation, Monitoring and Reporting Plan (MMRP).

Upon request by the Authority, the Consultant shall prepare applications for and process any
and all needed permits from the U.S. Army Corps of Engineers, the U.S. Fish & Wildlife Service,
the California Department of Fish and Wildlife, the California Water Quality Control Board, and
other regulatory agencies. The Consultant shall identify which permits will be necessary for
construction of the project, prepare applications for the permits on behalf of the Authority and
pay any required fees. The Consultant, under the direction of the Authority staff and the PM,
shall act as the “Authority’s agent” meeting with and negotiating the conditions for the issuance
of environmental permits by the regulatory agencies. Further monitoring of the permitting
process may also be required.

r
s) Task 10 — Additional Services

Task 1 — Project Management Plan

The Work Plan shall identify key personnel, coordination of work activities and subConsultants
and an integrated approach to managing the work effort to control schedule, budget and project
quality.

The Consultant shall prepare a schedule for completion of work task, deliverables, key meetings
(such as presentations to the Authority Board of Directors) and project milestones. The Project
Management Plan must also ensure that the work is being undertaken in a technically correct
manner that is acceptable to the Authority and FRA, as well as other federal, state, regional and
local agencies. The schedule should allow sufficient time for necessary reviews and approvals
and circulation periods. The Consultant will be responsible for delivering a legally sufficient
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environmental document and ensuring that the progress of the project is properly reported and
documented.

The Authority’s Program Management Team (PMT) will be responsible for supervising and
directing the work of the Consultant. The PMT provides continuity throughout the project
evolution and is responsible for monitoring, directing and coordinating all aspects of the
statewide HST program. The Consultant’s project manager will report to the PMT.

Task 2 — Public Participation Program

The Consultant is responsible for developing and implementing a public involvement program
focused on identifying regional and local issues and concerns of the potential impacts of HST
system and for proposing necessary mitigation measures. A key to the success of the
Consultant will be its ability to work effectively with the communities within the study region,
affected agencies and interested parties (including freight railroads) and organizations.

The Consultant will identify specific methods to be used to encourage participation, group
facilitation, and dispute resolution, as well as encourage as much interaction with the
communities as possible. The Consultant will suggest an anticipated number of meetings,
presentations, and hearings and the appropriate timing for key events relating to major
milestones and decision-making points in the process. The Consultant will participate in
selected Authority Board meetings; will organize technical advisory committee and community
meetings, convening of public meetings/workshops/hearings — including all forums required as
part of the EIR/EIS process(s). The Consultant will be responsible for preparing public
hearing/meeting packets, presentations and display materials. The Consultant will be
responsible for the appropriate documentation of all meetings and forums and preparing a Final
Report(s) summarizing the activities and results of the Public Participation Program.

The Consultant will be responsible for creating and maintaining all stakeholder and agency
databases needed to support the work and the EIR/EIS process(s). The Consultant is
responsible for setting up and securing meeting sites and all equipment needed for meetings
and advertising for meetings. The Consultant must work with other agencies and organizations
to get their assistance in helping to publicize meetings.

The Consultant will be responsible for providing appropriate information and electronic
documents to put on the Authority and FRA’s websites, including a “Most Commonly Asked
Questions” Document.

Task 3 — Project Definition

The Los Angeles to San Diego HST corridor has been evaluated for more than 15 years by the
California Intercity High-Speed Rail Commission (1993-1996) and the Authority (1997-2013).
Within portions of this corridor, the California Department of Transportation currently operates
intercity passenger rail service, and freight rail service is operated by the BNSF and UPRR.
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The Consultant shall review existing studies, plans and other documents that have been
prepared and summarize as appropriate. It is important that the work is consistent with and
builds upon the Authority’s previous work, and includes the mitigation and design practices
included in the HSRA approval of the HST system, and that work efforts are not duplicated. The
Authority’s certified statewide Program EIR/EIS and the technical reports that support this
document, as well as the Authority’s Revised Business Plan and the technical studies that
support this document are all available on the Authority’s website. The Consultant will not be
responsible for developing HST ridership and revenue forecasts, but will use the work of others
as appropriate to carry out the work.

Based on the review of existing studies and documents, and under the direction of the Authority
in consultation with FRA, the Consultant will collect any additional data needed to undertake the
work. Information requirements may include:

i) Demographic and land use data and plans
J) Existing and future transit systems

k) Roadway network

[) Freight railroad track charts

m) Existing and future travel patterns

n) Base maps

0) Aerial photos

p) Other relevant information

The Project Definition will include a segment-by-segment alignment description of the HST
design options to be investigated in the Project EIR/EIS process(es).

Task 4 — Preliminary Engineering

The Consultant is responsible for developing HST design concepts at a sufficient level of detall
to develop accurate capital cost estimates, right of way requirements, construction staging,
traffic and environmental impacts to satisfy CEQA and NEPA requirements. The design
concepts will include:

0) Plan and Profile drawings of the alignment

p) Typical sections

g) Special structures and structural modifications

r) Electric Traction Facilities and Catenary

S) Right of way requirements

t) Construction Needs and Methods

u) Landscaping and amenities

v) Station layouts (including parking)

w) Renderings of proposed stations

X) Locations and functional layouts of support facilities (maintenance, storage, substations,
etc.)

y) Ultility relocation needs

z) Bridge reconstructions

aa) Analysis of freight demands for the corridor

Request for Qualifications for Environmental/Engineering Work
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bb) Impacts of proposed freight operations

The Consultant will develop preliminary engineering design drawings (at 15%) of the HST
alignments, stations and station sites, grade crossings, maintenance facilities, signal and
electric power facilities, and bridges or other structures. Design drawings will be used to
complete a cost estimate. The Consultant will need to purchase and incorporate into the work
the appropriate aerial mapping for this task. The Consultant will develop HST cost estimates,
documenting all project components. Costs are to be presented in current year. Unit costs for
systems elements (signaling, communications, and electrification) and HST vehicles will be
provided by the PMT.

The Consultant will develop a staged construction plan for the project. This plan will identify
operable project segments or elements of the HST infrastructure (such as grade separations)
that could be constructed early and bring near term project benefits to existing rail freight and
conventional passenger rail services.

Task 5 — Environmental Impact Analysis

The task requires the Consultant to conduct any technical necessary to evaluate and assess
impacts of the HST Alternatives and No Project Alternative as part of the EIR/EIS process(s),
addressing both alignments and proposed station locations. The Consultant will provide a scope
of work for each technical study and impact topic required by CEQA and NEPA that include, but
are not limited to, the following:

u) Traffic and Circulation

v) Travel Conditions

w) Air Quality

X) Noise and Vibration

y) Energy

z) Electromagnetic Fields and Electromagnetic Interference

aa) Land Use and Planning, Communities and Neighborhoods, Property, and Environmental
Justice

bb) Agricultural Lands

cc) Aesthetics and Visual Resources

dd) Public Utilities

ee) Hazardous Wastes and Materials

ff) Cultural and Paleontological Resources

gg) Geology and Soils

hh) Hydrology and Water Resources

ii) Biological Resources and Wetlands

i) Section 4(f) and 6(f) Resources (Public Parks and Recreation, Waterfowl Resources,
and Historic Sites)

kk) Cumulative and Secondary Impacts Evaluation

Il) Construction Impacts

mm) Economic Growth and Related Impacts
Request for Qualifications for Environmental/Engineering Work
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nn) Unavoidable Adverse Environmental Impacts

Technical reports should be prepared for each topic of environmental analysis and include a
description of the existing environmental conditions (Affected Environment) that could be
affected by the No Project and HST Alternatives. The Consultant will propose measures that will
be used to define the study area. The various technical studies and corresponding impacts
analyses will be incorporated into the Administrative Draft EIR/EIS document(s). As part of the
Draft EIR/EIS document(s), the Consultant shall identify and describe in detail all appropriate
mitigation measures required to mitigate adverse impacts related to the Regional Rail/HST
Alternative(s). The Work Plan should identify anticipated fieldwork needed as part of the site-
specific environmental analyses and incorporate this into the project schedule.

A preferred Regional Rail/HST Alternative will be identified as well as any incremental stages of
improvement. The Regional Rail/HST Project EIR/EIS document(s) will evaluate in detail the
potential for incremental phased implementation leading to completion of the preferred HST
Alternative. Site-specific environmental impacts will be addressed to enable the Authority to
reach decisions on the ultimate configuration of the Los Angeles to San Diego corridor for all
involved rail services as well as any incremental phases of development after the completion of
environmental documents.

Task 6 — Station Area Development Planning

The Authority is committed to encouraging the adoption of transit oriented design (TOD)
measures to promote value-capture at and around the locations of HST stations. The
Consultant will work closely with the local jurisdictions and public in developing HST station area
plans. All station area plans should reflect the values of the community, encourage public
participation, and meet the Authority’s objectives for increasing ridership and providing
alternatives to the automobile.

The Consultant will work with local jurisdictions in which potential HST stations would be located
to prepare station area plans and will facilitate adoption, amendment of City and County
General Plans.

Task 7 — Prepare Draft and Final Project-Level EIR/EIS Document(s)

The Consultant will prepare the Draft EIR/EIS document(s) and Final EIR/EIS document(s),
including necessary administrative review versions. The site-specific EIR/EIS document(s) must
satisfy all the requirements of CEQA and NEPA.

The Consultant, in coordination with the PMT, will be responsible for undertaking all activities
associated with the development, publishing and circulation of the EIR/EIS document(s)
including:

0) Initiating the scoping process,
p) Preparing the notice of intent (NOI) and the notice of preparation (NOP),
g) Creating an NOI/NOP mailing list,

Request for Qualifications for Environmental/Engineering Work
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r) Noticing and circulation of the NOI/NOP,

s) Developing the project purpose and need statement,

t) Developing environmental methodologies and evaluation criteria,

u) Writing the EIR/EIS document(s),

v) Publishing the notice of availability,

w) Printing, distributing, and circulating the draft EIR/EIS document(s),

x) Developing a summary of public comments,

y) Drafting responses to comments (including any additional environmental/engineering
work),

z) Editing/refining/changing the EIR/EIS document(s) based on PMT, Authority and FRA
direction,

aa) Printing, preparing and sending notices of availability, and

bb) Distributing the final EIR/EIS document(s)

The Consultant shall also be responsible for identifying, maintaining (in electronic form and hard
copy) and documenting all appropriate records, references, and resource documents/materials
used for the preparation of the EIR/EIS document(s).

The Consultant will respond to four rounds of review on the administrative draft EIR/EIS(S):

First round of review by the Authority, FRA and PMT;
A second round of review by cooperating and responsible agencies;
Final review by the Authority, FRA and the PMT; and

Certification and approval with findings by the Authority and clearance and issuance of a
ROD by FRA

© N o »

Task 8 — Certification of EIR/EIS Document(s) and Permitting

The Consultant will prepare other related environmental documents that are required as part of
the certification of the Project EIR/EIS document(s), including Findings and a Statement of
Overriding Considerations, the Record of Decision/Notice of Determination (ROD/NOD), and the
Mitigation, Monitoring and Reporting Plan (MMRP).

Upon request by the Authority, the Consultant shall prepare applications for and process any
and all needed permits from the U.S. Army Corps of Engineers, the U.S. Fish & Wildlife Service,
the California Department of Fish and Wildlife, the California Water Quality Control Board, and
other regulatory agencies. The Consultant shall identify which permits will be necessary for
construction of the project, prepare applications for the permits on behalf of the Authority and
pay any required fees. The Consultant, under the direction of the Authority staff and the PM,
shall act as the “Authority’s agent” meeting with and negotiating the conditions for the issuance
of environmental permits by the regulatory agencies. Further monitoring of the permitting
process may also be required.

Task 9 — Right of Way Preservation and Acquisition Services

Request for Qualifications for Environmental/Engineering Work
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For the portions of the HST line where a defined general alignment has been selected, the
Consultant will conduct assessments to identify segments at risk of imminent development or
other changes in use that could significantly increase implementation costs and difficulty. The
Consultant will develop recommendations for protective advance acquisition consistent with
state and federal requirements and will perform any necessary coordination with other federal,
state and local agencies and support the Authority in making acquisitions to the extent such
acquisitions have been approved and authorized by the Authority and consistent with available
funding. All services rendered will conform to the Federal Uniform Relocation Assistance and
Real Property Acquisition Policies Act of 1970, as amended.

As requested by the Authority, the Consultant will provide assistance to the Authority in reaching
agreement on terms of access to the following:

a) Shared right-of-way with rail owners and operators,
b) Shared capital and operating costs,
c) Types of improvement required to maintain existing operations while allowing high-
speed train operations, and
d) Other critical matters such as:
1. Liability indemnification,
2. Insurance requirements, and
3. Other operational matters

This work may include participating in right of way negotiations with BNSF and/or UPRR with
the Authority.

Task 10 — Additional Services

Additional services that may be required of the Contractor at the direction of the Authority
include:

a) Analyze the current program funding
b) Develop recommendations for phasing and implementation
c) Evaluate opportunities for private investment

Consultant Reports and/or Meetings

The Consultant shall submit progress reports at least once a month to the PMT. The report
should be sufficiently detailed for the PMT to evaluate and to advise the Authority as to whether
the Consultant is performing to expectations and is on schedule, to provide communication of
interim findings and to afford occasions for airing difficulties or special problems encountered so
remedies can be developed.

A schedule for the submittal of reports, and report content, for the initial phase of work will be
developed within the first 30-days of the contract.
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Progress reports shall identify the total number of hours worked by the Consultant's and
Subconsultants’ personnel by use of a Work Breakdown Structure (WBS) level element(s).

The Consultant’s Project Manager shall meet with the PM as needed, and with Authority staff as
needed, to discuss progress on the work.

Attachment A:  Sample Scope of Work
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Attachment B: Criteria for Awarding Points for the Statement of Qualifications

Maximum

Score Actual Score

1. PROJECT TEAM 30

e Are the personal qualifications of the personnel
identified in the organizational chart appropriate for
the roles assigned?

¢ Does the organizational chart present a clear and
logical framework for successfully completing the
Work?

o Does the Project Team as proposed demonstrate all
of the qualifications necessary to create a high level
of confidence that it can successfully perform the
work on schedule and within budget?

2. | PROJECT UNDERSTANDING AND APPROACH 30

¢ Does Consultant exhibit a demonstrated knowledge
of the Work required?

e Does the Consultant demonstrate knowledge of
infrastructure design and environmental processes in
California?

e Are there innovative approaches and internal
measures proposed for timely completion of the
Work?

3 SMALL BUSINESS UTILIZATION 10

e Does the Consultant’s approach to and experience
with  Small Business utilization demonstrate the
Consultant’s  responsiveness to meeting the
Authority’s Small Business goal objectives?

e Do identified subconsultants support Consultant’s
approach?

4, PAST PERFORMANCE 30

e Has Consultant given clear evidence through its
examples of prior work that it is capable of
completing the Work?

¢ Do Consultant’s reference projects indicate its ability
to produce a quality product on time and within
budget?

o Do Consultant’s reference projects provide evidence
of experience providing continuity and consistency
with previously approved work as part of the
evolution of a similar program?

5. SOQ Transmittal Letter signed by an authorized N/A
Officer
(Pass/Fail — must include but no points scored)

Total 100
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Attachment C: Criteria for Evaluation of Discussions

Maximum Actual

Score Score
2
1. | STATEMENT OF QUALIFICATIONS (carry over) 20
2. | PRESENTATION 20

¢ Quality and appropriateness of the presentation
e Logic of the chosen speakers relative to project challenges
e Project manager control over the team

3. PROJECT MANAGER PARTICIPATION 20

¢ Quality of presentation and responsiveness to questions

¢ Understanding of challenges and requirements

o Perceived level of involvement with SOQ structure, content
and presentation plan

4. | KEY STAFF PARTICIPATION 20
e Quality of presentations and responsiveness to questions

¢ Understanding of assignment challenges and requirements
e Perceived level of involvement with SOQs preparation

5. | UNDERSTANDING OF PROJECT 20

e Does Consultant convey an understanding of the critical
project success factors?

o Is the Consultant able to provide evidence of successful
small business utilization for this project

¢ Is the Consultant able to provide evidence of prior project
experience with challenges of similar magnitude and
complexity?

e |s the Consultant candid about any project failings that
have been instructive for addressing the particular needs of
this project?

Total: 100

250Q carry over is calculated as follows: (mlscf+"sw) x 20 Possible Points = Carry Over Points
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Attachment C:  Criteria for Evaluation of Discussions
Page 1 of 1







California High-Speed Rail Authority RFQ No.: HSR 13-43

Attachment D: Supplemental Terms and Conditions for Contracts Using Federal
Funds

1. FEDERAL REQUIREMENTS

The Contractor understands that the Authority has received Federal funding from FRA for the
Project and acknowledges that it is required to comply with all applicable federal laws,
regulations, policies and related administrative practices, whether or not they are specifically
referenced herein. The Contractor acknowledges that federal laws, regulations, policies and
related administrative practices may change and that such changed requirements will apply to
the Project. The Contractor shall ensure compliance by its Subcontractors and include
appropriate flow down provisions in each of its lower-tier Subcontracts as required by applicable
federal laws, regulations, policies and related administrative practices, whether or not
specifically referenced herein.

Notwithstanding anything to the contrary contained in the Contract Documents, all FRA
mandated terms shall be deemed to control in the event of a conflict with other provisions
contained in the Contract Documents. The Contractor shall not perform any act, fail to perform
any act, or refuse to comply with any Authority requests, which would cause the Authority to be
in violation of FRA requirements.

2. COMPLIANCE WITH FEDERAL REQUIREMENTS
The Contractor's failure to so comply shall constitute a material breach of this Agreement.

3. FEDERAL STANDARDS

The Contractor agrees to comply with the Procurement Standards requirements set forth at 49
C.F.R. § 18.36 or 49 C.F.R. 88 19.40 through 19.48 inclusive, whichever may be applicable,
and with applicable supplementary U.S. Department of Transportation (U.S. DOT) or FRA
directives or regulations. If determined necessary for proper Project administration, FRA
reserves the right to review the Contractor’s technical specifications and requirements.

4. CERTIFICATION REGARDING LOBBYING

As required by 49 C.F.R. Part 20, “New Restrictions on Lobbying,” the Contractor certifies, to
the best of its knowledge and belief, that:

a) No State or Federal appropriated funds have been paid or will be paid, by or on behalf of the
Contractor, to any person for influencing or attempting to in to influence an officer or
employee of any State or Federal agency, a Member of the State Legislature or United
States Congress, an officer or employee of the Legislature or Congress, or any employee of
a Member of the Legislature or Congress in connection with the awarding of any State or
Federal Agreement, the making of any State or Federal grant, the making of any State or
Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any State or Federal Agreement,
grant, loan, or cooperative agreement.
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b) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an office or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal Agreement, grant, loan, or cooperative
agreement, the Contractor shall complete and submit Standard Form LL, “Disclosure Form
to Report Lobbying,” in accordance with its instructions.

c) This certification is a material representation of fact upon which reliance was placed when
this transaction was made or entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31 U.S.C. § 1352. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

d) The Contractor also agrees that by signing this Agreement, it shall require that the language
of this certification be included in all lower tier subcontracts, which exceed $100,000, and
that all such subcontractors shall certify and disclose accordingly.

5. DEBARMENT AND SUSPENSION

This Agreement is a covered transaction for purposes of 2 C.F.R. 1200. As such, the Contractor
is required to comply with applicable provisions of Executive Orders Nos. 12549 and 12689,
“‘Debarment and Suspension” 31 U.S.C. § 6101 note, and U.S. DOT regulations, “Non-
procurement Suspension and Debarment,” 2 C.F.R. Part 1200, which adopt and supplement the
provisions of U.S. Office of Management and Budget (U.S. OMB) “Guidelines to Agencies on
Government-wide Debarment and Suspension (Non-procurement),” 2 C.F.R. Part 180.

To the extent required by the aforementioned U.S. DOT regulations and U.S. OMB guidance,
the Contractor must verify that the subcontractor is not excluded or disqualified in accordance
with said regulations by reviewing the “Excluded Parties Listing System” at http://epls.gov/. The
Contractor shall obtain appropriate certifications from each such subcontractor and provide such
certifications to the Authority.

The Contractor shall include a term or condition in the contract documents for each lower tier
covered transaction, assuring that, to the extent required by the U.S. DOT regulations and U.S.
OMB guidance, each subcontractor will review the “Excluded Parties Listing System,” will obtain
certifications from lower tier subcontractors, and will include a similar term or condition in each
of its lower-tier covered transactions.

6. SITE VISITS

To the extent applicable, the Contractor agrees that FRA, through its authorized
representatives, has the right, at all reasonable times, to make site visits to review Project
accomplishments and for other reasons. If any site visit is made by FRA on the premises of the
Contractor or any of its subcontractors under this Agreement, the Contractor shall provide and
shall require its subcontractors to provide, all reasonable facilities and assistance for the safety
and convenience of FRA representatives in the performance of their duties. All site visits and
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evaluations shall be performed in such a manner as will not unduly delay work being conducted
by the Contractor or subcontractor.

7. SAFETY OVERSIGHT

To the extent applicable, the Contractor agrees to comply with any Federal regulations, laws, or
policies and other guidance that FRA or U.S. DOT may issue pertaining to safety oversight in
general, and in the performance of this Agreement, in particular.

8. ENVIRONMENTAL PROTECTION

The Contractor and any subcontractor under this Contract shall comply with all applicable
environmental requirements and regulations, including any amendments, as follows:

a) Clean Air: The Contractor agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. 8§ 7401 et seq.
The Contractor agrees to report each violation to the Authority, and understands and agrees
that the Authority shall, in turn, report each violation as required to assure notification to the
FRA and the appropriate Environmental Protection Agency (EPA) Regional Office.

b) Clean Water: The Contractor agrees to comply with all applicable standards orders or
regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33
U.S.C. 1251 et seq. The Contractor agrees to report each violation to the Authority, and
understands and agrees that the Authority shall, in turn, report each violation as required to
assure notification to the FRA and the appropriate EPA Regional Office.

c) Energy Conservation: The Contractor agrees to comply with mandatory standards and
policies relating to energy efficiency which are contained in the State energy conservation
plan issued in compliance with the Energy Policy and Conservation Act (42 U.S.C. 6421 et
seq.).

d) Agreement Not To Use Violating Facilities: The Contractor agrees not to use any facility
to perform work hereunder that is listed on the List of Violating Facilities maintained by the
EPA. The Contractor shall promptly notify the Authority if the Contractor or any
subcontractor receives any communication from the EPA indicating that any facility which
will be used to perform work pursuant to this Agreement is under consideration to be listed
on the EPA’s List of Violating Facilities; provided, however, that the Contractor’s duty of
notification hereunder shall extend only to those communications of which it is aware, or
should reasonably have been aware.

e) Environmental Protection: The Contractor shall comply with all applicable requirements of
the National Environmental Policy Act of 1969, as amended, 42 U.S.C. 88 4321 et seq.

f) Incorporation of Provisions: The Contractor shall include the above provisions (a)
through (e) in every subcontract hereunder exceeding $50,000 financed in whole or in part
with federal assistance provided by the FRA.

9. CIVIL RIGHTS
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The following requirements apply to this Agreement:

a)

b)

Nondiscrimination: In accordance with Title VI of the Civil Rights Act, as amended; 42
U.S.C. § 2000d, Section 303 of the Age Discrimination Act of 1975, as amended; 42 U.S.C.
8 6102, Section 202 of the Americans with Disabilities Act of 1990; 42 U.S.C. § 12132; and
49 U.S.C. 8 306, the Contractor agrees that it will not discriminate against any individual
because of race, color, religion, national origin, sex, age or disability in any activities leading
up to or in performance of the Contract. In addition, the Contractor agrees to comply with
applicable federal implementing regulations and other implementing requirements that FRA
may issue.

Equal Employment Opportunity: The following equal employment opportunity
requirements apply to this Agreement:

i Race, Color, Religion, National Origin, Sex: In accordance with Title VII of the Civil
Rights Act, as amended, 42 U.S.C. § 2000e, the Contractor agrees to comply with all
applicable equal opportunity requirements of U.S. Department of Labor (U.S. DOL)
regulations, “Office of Federal Contract Compliance Programs, Equal Employment
Opportunity, Department of Labor,” including 41 C.F.R 60 et seq. (which implements
Executive Order No. 11246, “Equal Employment Opportunity,” as amended by
Executive Order No. 11375, “Amending Executive Order 11246 Relating to Equal
Employment Opportunity,” 42 U.S.C. § 2000e note), and with any applicable federal
statutes, executive orders, regulations, and federal policies that may in the future affect
construction activities undertaken in the course of the Project. The Contractor agrees
to take affirmative action to ensure that applicants are employed, and that employees
are treated during employment, without regard to their race, color, religion, national
origin, sex, or age. Such action shall include the following: employment, upgrading,
demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates
of pay or other forms of compensation; and selection for training, including
apprenticeship. In addition, the Contractor agrees to comply with any implementing
requirements FRA may issue.

ii. Age: In accordance with Section 4 of the Age Discrimination in Employment Act of
1967, as amended, 29 U.S.C. § 623, the Contractor agrees to refrain from
discrimination against present and prospective employees for reason of age. In
addition, the Contractor agrees to comply with any implementing requirements FRA
may issue.

iii.  Disabilities: In accordance with Section 102 of the Americans with Disabilities Act, as
amended, 42 U.S.C. 8§ 12112, the Contractor agrees that it will comply with the
requirements of U.S. Equal Employment Opportunity Commission, “Regulations to
Implement the Equal Employment Provisions of the Americans with Disabilities Act,” 29
C.F.R Part 1630, pertaining to employment of persons with disabilities. In addition, the
Contractor agrees to comply with any implementing requirements FRA may issue.

The Contractor also agrees not to discriminate on the basis of drug abuse, in accordance with
the Drug Abuse Office and Treatment Act of 1972 (P.L. 92-255), as amended, alcohol abuse, in
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accordance with the Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and
Rehabilitation Act of 1970 (P.L. 91-616), as amended, and to comply with Sections 523 and 527
of the Public Health Service Act of 1912 (42 U.S.C. 88 290 dd-3 and 290 ee-3), as amended,
relating to confidentiality of alcohol and drug abuse patient records. In addition, the Contractor
agrees to comply with applicable federal implementing regulations and other implementing
requirements that FRA may issue.

The Contractor also agrees to include these requirements in each subcontract financed in whole
or in part with federal assistance provided by FRA, modified only if necessary to identify the
affected parties.

10. CARGO PREFERENCE — USE OF UNITED STATES-FLAG VESSELS
To the extent applicable, Contractor agrees to the following:

a) To use privately owned United States-flag commercial vessels to ship at least 50 percent of
the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers)
involved, whenever shipping any equipment, materials, or commodities pursuant to the
underlying Contract to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

b) To furnish within 20 Working Days following the date of loading for shipments originating
within the United States, or within 30 Working Days following the date of loading for
shipments originating outside the United States, a legible copy of a rated, “on-board”
commercial ocean bill-of-lading in English for each shipment of cargo described in the first
bullet of this clause above. This bill-of-lading shall be furnished to the Authority (through the
Contractor in the case of a Subcontractor’s bill-of-lading) and to the Division of National
Cargo, Office of Market Development, Maritime Administration, Washington, D.C. 20590,
marked with appropriate identification of the Project.

¢) To include these requirements in all Subcontracts issued pursuant to this Contract when the
Subcontract may involve the transport of equipment, material, or commodities by ocean
vessel.

11. PROPERTY, EQUIPMENT AND SUPPLIES

To the extent applicable, Contractor agrees to the following:

a) Contractor agrees that Project property, equipment, and supplies shall be used for the
Project activity for the duration of its useful life, as determined by FRA. Should the
Contractor unreasonably delay or fail to use Project property, equipment or supplies during
its useful life, the Contractor agrees that FRA may require the Contractor to return the entire
amount of FRA assistance expended on that property, equipment or supplies. The
Contractor further agrees to notify the Authority when any Project property or equipment is
withdrawn from use in the Project activity.
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b) Contractor agrees to comply with the property standards of 49 C.F.R. 19.30 through 19.37
inclusive, including any amendments thereto, and other applicable guidelines or regulations
that are issued.

c) Contractor agrees to maintain the Project property and equipment in good operating order,
and in accordance with any guidelines, directives, or regulations that FRA may issue.

d) The Contractor agrees to keep satisfactory records with regard to the use of the property,
equipment and supplies, and submit to FRA, upon request, such information as may be
required to assure compliance with this section.

e) Contractor agrees that FRA may:

i. Require the Contractor to transfer title to any property, equipment or supplies financed
with FRA assistance, as permitted by 49 C.F.R. 19.30 through 19.37 inclusive.

i. Direct the disposition of property or equipment financed with FRA assistance as set
forth by 49 C.F.R. 19.30 through 19.37 inclusive.

f) If any Project property, equipment, or supplies are not used for the Project for the duration of
its useful life, as determined by FRA, whether planned withdrawal, misuse or casualty loss,
the Contractor agrees to notify the Authority immediately. Disposition of withdrawn property,
equipment or supplies shall be in accordance with 49 C.F.R. 19.30 through 19.37 inclusive.

g) Unless expressly authorized in writing by the Authority, the Contractor agrees to refrain
from:

i. Executing any transfer of title, lease, lien, pledge, mortgage, encumbrance, contract,
grant anticipation note, alienation, or other obligation that in any way would affect
Authority or FRA interest in any Property or equipment; or

ii. Obligating itself in any manner to any third party with respect to Project property or
equipment.

12. FLOOD HAZARDS

To the extent applicable, Contractor agrees to comply with the flood insurance purchase
requirements of Section 102(a) of the Flood Disaster Protection Act of 1973, 42 U.S.C. §
4012(a) with respect to any construction or acquisition Project.

13. ARRA FUNDED PROJECT

Funding for this Agreement has been provided through the America Recovery Reinvestment Act
(ARRA) of 2009, Pub. L. 111-5. All Contractors, including both prime and subcontractors, are
subject to audit by appropriate Federal or State of California (State) entities. The State has the
right to cancel, terminate or suspend the Agreement if any Contractor or subcontractor fails to
comply with the reporting and operational requirements contained herein.

14. ENFORCEABILITY

Contractor agrees that if the Contractor or one of its subcontractors fails to comply with all
applicable Federal and State requirements governing the use of ARRA funds, the State may
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withhold or suspend, in whole or in part, funds awarded under the program, or recover misspent
funds allowing an audit. This provision is in addition to all other remedies available to the State
under all applicable State and Federal laws.

15. LABOR PROVISIONS

49 U.S.C. 24405(b) provides that persons conducting rail operations over rail infrastructure
constructed or improved in whole or in part with funds provided through this Agreement shall be
considered a “rail carrier,” as defined by 49 U.S.C. § 10102(5), for the purposes of Title 49,
U.S.C., and any other statue that adopts that definition or in which that definition applies,
including the Railroad Retirement Act of 1974 (45 U.S.C. § 231 et seq.), the Railway Labor Act
(43 U.S.C. § 151 et seq.), and the Railroad Unemployment Insurance Act (45 U.S.C. § 351 et
seq.) To the extent required by 49 U.S.C. § 24405(b) and other laws referenced above, the
Contractor shall reflect these provisions in its agreements funded in whole or in part by this
Agreement with entities operating rail services over such rail infrastructure.

16. LABOR PROTECTIVE ARRANGEMENTS

The Contractor agrees to comply with the applicable protective arrangements established under
Section 504 of the Railroad Revitalization and Regulatory Reform Act of 1976 (4R Act), 45
U.S.C. § 836 with respect to employees affected by actions taken in connection with the Project.
The Contractor also agrees to include the applicable protective arrangements established by the
U.S. DOL under 45 U.S.C. § 836 in its arrangements with entities operating rail services over
rail infrastructure constructed as part of this Agreement.

17. PROHIBITION ON USE OF ARRA FUNDS

Contractor agrees in accordance with ARRA, Section 1604, that none of the funds made
available under this Agreement may be used for any casino or other gambling establishment,
aguarium, zoo, golf course or swimming pool.

18. BUY AMERICA — REQURED USE OF AMERICAN IRON, STEEL AND OTHER
MANUFACTURED GOODS

To the extent applicable under this Agreement, Contractor shall comply with the Passenger Rail
Investment and Improvement Act (PRIIA) of 2008, Pub. L. 110-432, section 24405(a), which
provides that Federal funds may not be obligated unless steel, iron, and manufactured products
used in FRA-funded projects are produced in the United States, unless a waiver has been
granted by the US Secretary of Transportation. For more information on FRA’s Buy America
requirements and processes, please see FRA’s Answers to Frequently Ask Questions (FAQ)
available at, http://www.fra.dot.qov/Page/P0391.

Should Contractor fail to demonstrate compliance with 49 U.S.C. § 24405(a) and a waiver has
not been granted, the Contractor must take the necessary steps in order to achieve compliance,
at no cost to the Authority. Contractor’s failure to comply with this provision shall be a material
breach of the Agreement.
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Where the Contractor is unable to certify that it will meet the Buy America requirements and
believes it may qualify, pursuant to 49 U.S.C. § 24405(a)(2) for a waiver from the Buy America
requirements set forth therein, the Contractor must submit to the Authority a written justification
detailing the reasons it believes it meets the particular waiver exception(s). At a minimum, the
Contractor’s written waiver request justification shall contain:

a) Description of the Project;

b) Description of the steel, iron or manufactured goods not meeting the Buy America
requirement;

c) Description of the percentage of U.S. content in the steel, iron or manufactured goods, as
applicable;

d) Description of the efforts made to secure the Buy America compliant steel, iron or
manufactured goods;

e) Description of the bidding process used in the procurement (e.g., whether open or closed,
how many bids were received, were any compliant products offered in competing bids);

f) If a waiver request is based on price, cost differential(s) that would be incurred in order to
secure compliant Buy American steel, iron or manufactured goods;

g) Citation to specific waiver categories in 49 U.S.C. § 24405(a)(2) under which the waiver is
sought

h) Justification supporting the application of the waiver categories cited; and
i) Contact information for the responsible party.

If the evidence indicates noncompliance with Buy America requirements, the Authority will
initiate an investigation. FRA may also initiate its own investigation. The Contractor shall have
the burden of proof to establish compliance. If the Contractor fails to demonstrate compliance,
then the Contractor shall substitute sufficient domestic materials without revision of the Contract
terms. Failure to comply with the provisions of this clause may lead to the initiation of debarment
proceedings pursuant to 49 C.F.R. Part 29.

19. WAGE RATE REQUIREMENTS

To the extent applicable under this Agreement, payment of prevailing wages on the Project is
required by 49 U.S.C. 8§ 24405(c) (2) and ARRA Section 1606. For Project components that use
or would use rights-of-way owned by a railroad, the Contractor shall comply with the Provisions
of 49 U.S.C. § 24312. For these purposes, wages in collective bargaining agreements
negotiated under the Railway Labor Act are deemed to comply with Davis-Bacon Act
requirements. For Project components that do not use or would not use rights-of-way owned by
a railroad, the Contractor will comply with the provisions of 40 U.S.C 8§ 3141 et seq.

When prevailing wage rates apply, the Consultant must submit, with each invoice, a certified
copy of the payroll for compliance verification. Invoice payment will not be made until the payroll
has been verified and the invoice approved by the Contract Manager.
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a) If there is any conflict between the State prevailing wages and the Federal prevailing wages,
the higher rate shall be paid.

b) Any subagreement entered into as a result of this Agreement shall contain all of the
provisions of this clause.

20. INSPECTION OF RECORDS

In accordance with ARRA Sections 902, 1514 and 1515, Contractor agrees that it shall permit
the State of California, the United States Comptroller General, the United States Department of
Transportation Secretary, or their representatives or the appropriate Inspector General
appointed under Section 3 or 8G of the United States Inspector General Act of 1978 or his
representative to:

a) Examine any records that directly pertain to, and involve transactions relating to, this
Agreement; and

b) Interview any officer or employee of Contractor or any of its subcontractors regarding the
activities funded with funds appropriated or otherwise made available by the ARRA.

Contractor shall include this provision in all of the Contractor's agreements with its
subcontractors from whom the Contractor acquires goods or services in it execution of the
ARRA funded work.

21. WHISTLEBLOWER PROTECTION

Contractor agrees that both it and its subcontractors shall comply with Section 1553 of the
ARRA, which prohibits all non-federal Contractors, including the State, and all contractors of the
State, from discharging, demoting or otherwise discriminating against an employee for
disclosures by the employee that the employee reasonably believes are evidence of:

a) Gross mismanagement of a contract relating to ARRA funds;
b) A gross waste of ARRA funds;

c) A substantial and specific danger to the public health or safety related to the implementation
or use of ARRA funds;

d) An abuse of authority related to implementation or use of ARRA funds; or

e) A violation of law, rule, or regulation related to an agency contract (including the competition
for or negotiation of a contractor) awarded or issued relating to ARRA funds.

Contractor agrees that it and its subcontractors shall post notice of the rights and remedies
available to employees under Section 1553 of Title XV of Division A of the ARRA.

22. FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND RELATED ACTS

The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of
1986 (6 C.F.R. 13), as amended, 31 U.S.C. § 3801 et seq., and USDOT regulations Program
Fraud Civil Remedies (49 C.F.R. Part 31), apply to its actions pertaining to this Project. Upon
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execution of the underlying Contract, the Contractor certifies or affirms the truthfulness and
accuracy of any statement it has made, it makes, it may make, or causes to be made, pertaining
to the underlying Contract or the FRA assisted project for which this Contract Work is being
performed. In addition to other penalties that may be applicable, the Contractor further
acknowledges that if it makes or causes to be made, a false, fictitious, or fraudulent claim,
statement, submission, or certification, the Federal Government reserves the right to impose the
penalties of the Program Fraud Civil Remedies Act of 1986 as cited above on the Contractor to
the extent the Federal Government deems appropriate.

The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or
fraudulent claim, statement, submission, or certification to the Federal Government under a
contract connected with a project that is financed in whole or in part with Federal assistance
originally awarded by FRA, the Government reserves the right to impose the penalties of 18
U.S.C. § 1001 and 49 U.S.C. § 5307 (n)(1) on the Contractor, to the extent the Federal
Government deems appropriate.

The Contractor agrees to include the above two paragraphs in each Subcontract financed in
whole or in part with federal assistance provided by FRA. It is further agreed that the
paragraphs shall not be modified, except to identify the Subcontractor who will be subject to the
provisions.

Contractor agrees that it shall promptly notify the State and shall refer to an appropriate federal
inspector general any credible evidence that a principal, employee, agent, subcontractor, or
other person has committed a false claim under the False Claims Act or has committed a
criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, gratuity, or
similar misconduct involving ARRA funds.

23. REPORTING REQUIREMENTS

Pursuant to Section 1512 of the ARRA, in order for state agencies receiving ARRA funds to
prepare the required reports, Contractor agrees to provide the Authority with the following
information on a monthly (quarterly) basis:

a) The total amount of ARRA funds received by Contractor during the Reporting Period;
b) The amount of ARRA funds that were expended or obligated during the Reporting Period;

c) A detailed list of all projects or activities for which ARRA funds were expended or obligated,
including:

i. The name of the project or activity;

ii. A description of the project activity;

iii. An evaluation of the completion status of the project or activity; and

iv. An estimate of the number of jobs created and/or retained by the project or activity;
d) For any contracts equal to or greater than $25,000:

i. The name of the entity receiving the contract;
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ii.  The amount of the contract;
iii. The transaction type;

iv. The North American Industry Classification System (NAICS) code or Catalog of
Federal Domestic Assistance (CFDA) number;

v.  The Program source;
vi.  An award title descriptive of the purpose of each funding action;
vii. The location of the entity receiving the contract;

viii. The primary location of the contract, including the city, state, congressional district and
county;

ix. The DUNS number, or name and zip code for the entity headquarters;

X. A unique identifier of the entity receiving the contract and the parent entity of
Contractor, should the entity be owned by another; and

xi.  The names and total compensation of the five most highly compensated officers of the
company if received:

1. 80% or more of its annual gross revenues in Federal awards;
2. $25,000,000 or more in annual gross revenue from Federal awards and;

3. If the public does not have access to information about the compensation of senior
executives through periodic reports filed under section 13(a) or 15(d) of the
Securities Exchange Act of 1934 or section 6104 of Internal Revenue Code of 1986;

e) For any contract of less than $25,000 or to individuals, the information required above may
be reported in the aggregate and requires the certification of an authorized officer of
Contractor that the information contained in the report is accurate.

f) Any other information reasonably requested by the State of California or required by state or
federal law or regulation.

Standard data elements and federal instruction for use in complying with reporting requirements
under Section 1512 of the ARRA, are pending review by the federal government, and were
published in the Federal Register on April 1, 2009 [74 FR 14824], and are to be provided online
at www.FederalReqister.gov. The additional requirements will be added to this Agreement(s).

24. ACCESS TO RECORDS

The Contractor agrees to provide the Authority, the Secretary of the U.S. Department of
Transportation, the FRA Administrator, the Comptroller General of the United States, or any of
their authorized representatives, access to any books, documents, papers, and records of the
Contractor, which are directly pertinent to this Contract for the purposes of making audits,
examinations, excerpts, and transcriptions.
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The Contractor agrees to permit any of the foregoing parties to reproduce by any means
whatsoever or to copy excerpts and transcriptions as reasonably needed.

The Contractor agrees to maintain all books, records, accounts, and reports required under this
contract for a period of not less than seven years after the date of termination or expiration of
this Contract, except in the event of litigation or settlement of claims arising from the
performance of this contract, in which case the Contractor agrees to maintain same until the
Authority, the FRA Administrator, the Comptroller General, or any of their duly authorized
representatives, have disposed of all such litigation, appeals, claims or exceptions related
thereto. Reference 49 C.F.R. 8§ 18.39(i)(11).

The inclusion of these requirements is not required in Subcontracts.

25. SMALL AND DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

The Authority’s has established a Small and Disadvantaged Business Enterprise (SB/DBE)
Program, and an overall 30 percent goal for small business utilization, to include within the 30
percent goal, a 10 percent goal for DBE and 3 percent Disabled Veteran Business Enterprise
(DVBE) in the Authority’s contracting and procurement program. The SB/DBE Program is in
compliance with the Best Practices of 49 C.F.R. Part 26, Executive Order S-02-06, Military and
Veterans Code 999 and Title VI of the Civil Rights Act of 1964 and related statutes.

For this solicitation, the Authority has established a 30 percent SB goal as described above.
The Consultant is expected to make efforts to meet the goal and provide a SB Performance
Plan on how the goal will be met throughout the contract duration. For more detailed
information regarding what components should be in the SB Performance Plan see the SB/DBE
Program for Professional Services Contracts. The Authority’s SB/DBE Program requirements,
including the SB Performance Plan expectations, SB utilization reporting,
Substitution/Termination processes, Prompt Payment Provisions, Recognized SB Roster of
Certifying Agencies, and other performance related factors, is included in the Authority’s Small
and Disadvantaged Business Enterprise Program—August 2012. The document is on the
Authority’s Small Business resource web page:

http://www.hsr.ca.gov/Programs/Small Business/index.html

The Consultant shall provide quarterly SB utilization reports to reflect the level of small
business, including DBE and DVBE utilization on the contract, including any amended portion of
the contract.

26. DISADVANTAGED BUSINESS ENTERPRISES

The Authority encourages the Consultant to utilize small business concerns owned and
controlled by socially and economically disadvantaged individuals, also known as
Disadvantaged Business Enterprises (DBE), in carrying out the contract.

The Consultant shall not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The Consultant shall carry out the best practices requirements of
49 C.F.R. Part 26, as described in the Authority’s Small and Disadvantaged Business Enterprise
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Program plan, in the award and administration of this FRA assisted contract. Failure by the
Consultant to carry out these requirements will be considered a material breach of the contract,
which may result in the termination of the contract or such other remedy as the Authority deems
appropriate.

The solicitation submittal will be evaluated for compliance with the SB/DBE Program for meeting
the goal and or providing a Small Business Performance Plan to meet the goal as described in
the SB/DBE Program Plan for Professional Services Contract. The solicitation submittal shall
include the goal attainment through the Schedule of Subcontractors/Subconsultants and the
Consultant’s Overall Project Small Business Goal Commitment Affidavit (See Form A and Cert.
2).

27. REPRINTS

Whenever an employee of a Contractor-Related Entity writes an article regarding the Project or
otherwise resulting from work under this Contract that is published in a scientific, technical, or
professional journal or publication, the Contractor shall ensure that the Authority is sent two
reprints of the publication, clearly referenced with the appropriate identifying information.

28. FLY AMERICA

The Contractor agrees to comply with 49 U.S.C. § 40118 (the “Fly America” Act) in accordance
with the General Services Administration's regulations at 41 C.F.R. 301-10, which provide that
recipients and sub-recipients of federal funds and their contractors are required to use U.S. flag
air carriers for U.S. Government-financed international air travel and transportation of their
personal effects or property, to the extent such service is available, unless travel by foreign air
carrier is a matter of necessity, as defined by the Fly America Act. If a foreign air carrier was
used, the Contractor shall submit an appropriate certification or memorandum adequately
explaining why service by a U.S. flag air carrier was not available or why it was necessary to
use a foreign air carrier, and shall, in any event, provide a certificate of compliance with the Fly
America requirements. The Contractor agrees to include the requirements of this section in all
Subcontracts that may involve international air transportation.
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Forms and Certifications

Form A:  Schedule of Subcontractor(s)/ Subconsultant(s)

Form B:  Organizational Conflicts of Interest Disclosure Statement

Cert. 1:  Certification Regarding Miscellaneous State Requirements

Cert. 2:  Consultant’s Overall Project Small Business Goal Commitment Affidavit
Cert. 3:  Iran Contracting Certification

Cert. 4:  Darfur Contracting Act Certification

Cert. 5:  Major Participant Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion Certification
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California High-Speed Rail Authority

RFQ No.: HSR 13-43

Form A: Schedule of Subcontractor(s)/ Subconsultant(s)
Small Business i 2
Names and Addresses of Subcontractor(s)/ Type of Work to Staltjusl P;ﬁﬁ‘:;sgs;gs
- Itant Perf ;
Sub-Consultant(s) be Performed | check all that apply) Receipts
Name:
O vYes O < $500K
Street Address:
City, State Zip: O No O $500K-$2 Mil
Phone:
. If “Yes”:
Fax: O $2 Mil-$5 Mil
Tax ID: [J DBE L) se
] — [ Micro B
Contact Person: Age of Firm: O > $5Mil
Email: L1 DvBE
Name: O Yes O < $500K
Street Address:
City, State Zip: O No [ $500K-$2 Mil
Phone:
] If “Yes™:
Fax: O $2 Mil-$5 Mmil
Tax ID: [J DBE L se
i Age of Firm: 1 Micro B
Contact Person: 9 [ > $5Mil
Email: L1 bveEe
Name: O Yes O < $500K
Street Address:
City, State Zip: O No O $500K-$2Mil
Phone:
] If “Yes™
Fax: [0 $2Mil-$5Mil
Tax ID: [J DBE L se
) Age of Firm: [ Micro B
Contact Person: 9 O > $5Mmil
Email: L1 bveEe

(Add rows/pages as needed)

Attach to this form copy(s) of applicable Small Business Certificates for those Subcontractor/
Sub-Consultants that are designated as Small Business Entities.

Organization Name,
Address, and Telephone

Signature of Team Representative

Printed Name

Title

Date

@

Request for Qualifications for Environmental/Engineering Work
Form A: Schedule of Subcontractor(s)/ Subconsultant(s)
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California High-Speed Rail Authority RFQ No.: HSR 13-43

Form B: Organizational Conflicts of Interest Disclosure Statement

CALIFORNIA HIGH SPEED RAIL AUTHORITY

1. Definition
The Authority’s Conflict of Interest Policy defines organizational conflicts of interest as follows:

“Organizational Conflict of Interest” means a circumstance arising out of a Contractor’s existing
or past activities, business or financial interests, familial relationships, contractual relationships,
and/or organizational structure (i.e., parent entities, subsidiaries, Affiliates, etc.) that results in (i)
impairment or potential impairment of a Consultant’s ability to render impartial assistance or
advice to the Authority or of its objectivity in performing work for Authority, (ii) an unfair
competitive advantage for any Consultant with respect to an Authority procurement; or (iii) a
perception or appearance of impropriety with respect to any of the Authority’s procurements or
contracts or a perception or appearance of unfair competitive advantage with respect to a
procurement by the Authority (regardless of whether any such perception is accurate).

2. Disclosure
In the space provided below, and on supplemental sheets as necessary, identify all relevant

facts relating to past, present or planned interest(s) of the Consultant and its team (including
Consultant, Consultant Team members, and all Subcontractors identified at the time of the
submittal of its SOQ, and their respective personnel) which may result, or could be viewed as,
an organizational conflict of interest in connection with the RFQ.

Form B: Organizational Conflicts of Interest Disclosure Statement

@ Request for Qualifications for Environmental/Engineering Work
Page 1 of 2




California High-Speed Rail Authority RFQ No.: HSR 13-43

3. Explanation
In the space below, and on supplemental sheets as necessary, identify steps that have been or
will be taken to avoid or mitigate any organizational conflicts of interest described herein.

4, Certification

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest
exists that is required to be disclosed in this Organizational Conflicts of Interest Disclosure
Statement, other than as disclosed above.

Signature

Printed Name

Printed Title

Consultant

Form B: Organizational Conflicts of Interest Disclosure Statement

Request for Qualifications for Environmental/Engineering Work %
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California High-Speed Rail Authority RFQ No.: HSR 13-43

Cert. 1: Certification Regarding Miscellaneous State Requirements

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized to legally
bind the Consultant (also referred to “Contractor” herein) to the clause(s) listed below. This certification
is made under the laws of the State of California.

Consultant Name (Printed) Federal ID Number

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in the County and State of

CONTRACTOR CERTIFICATION CLAUSES:

Statement of Compliance - Contractor has, unless exempted, complied with the
nondiscrimination program requirements. (Gov. Code 812990 (a-f) and CCR, Title 2, Section
8103) (Not applicable to public entities.)

Drug-Free Workplace Requirements - Contractor will comply with the requirements of the
Drug-Free Workplace Act of 1990 and will provide a drug-free workplace by taking the following
actions:

a) Publish a statement notifying employees that unlawful manufacture, distribution,
dispensation, possession or use of a controlled substance is prohibited and specifying
actions to be taken against employees for violations.

b) Establish a Drug-Free Awareness Program to inform employees about:
i. The dangers of drug abuse in the workplace;
ii.  The person's or organization's policy of maintaining a drug-free workplace;
iii. Any available counseling, rehabilitation and employee assistance programs; and,
iv. Penalties that may be imposed upon employees for drug abuse violations.
c) Every employee who works on the proposed Agreement will:
i. Receive a copy of the company's drug-free workplace policy statement; and,

ii. Agree to abide by the terms of the company's statement as a condition of employment
on the Agreement.

Failure to comply with these requirements may result in suspension of payments under the
Agreement or termination of the Agreement or both and Contractor may be ineligible for award
of any future State agreements if the department determines that any of the following has
occurred: the Contractor has made false certification, or violated the certification by failing to
carry out the requirements as noted above. (Gov. Code 88350 et seq.)

% Request for Qualifications for Environmental/Engineering Work

Cert. 1. Certification Regarding Miscellaneous State Requirements
Page 1 of 4



California High-Speed Rail Authority RFQ No.: HSR 13-43

National Labor Relations Board Certification - Contractor certifies that no more than one (1)
final unappealable finding of contempt of court by a Federal court has been issued against
Contractor within the immediately preceding two-year period because of Contractor's failure to
comply with an order of a Federal court, which orders Contractor to comply with an order of the
National Labor Relations Board. (Pub. Contract Code §10296) (Not applicable to public entities.)

Contracts for Legal Services $50,000 Or More- Pro Bono Requirement - Contractor hereby
certifies that contractor will comply with the requirements of Section 6072 of the Business and
Professions Code, effective January 1, 2003.

Contractor agrees to make a good faith effort to provide a minimum number of hours of pro
bono legal services during each year of the contract equal to the lessor of 30 multiplied by the
number of full time attorneys in the firm’s offices in the State, with the number of hours prorated
on an actual day basis for any contract period of less than a full year or 10 percent of its
contract with the State.

Failure to make a good faith effort may be cause for non-renewal of a state contract for legal
services, and may be taken into account when determining the award of future contracts with
the State for legal services.

Expatriate Corporations - Contractor hereby declares that it is not an expatriate corporation or
subsidiary of an expatriate corporation within the meaning of Public Contract Code Section
10286 and 10286.1, and is eligible to contract with the State of California.

Sweatfree Code Of Conduct -

a) All Contractors contracting for the procurement or laundering of apparel, garments or
corresponding accessories, or the procurement of equipment, materials, or supplies, other
than procurement related to a public works contract, declare under penalty of perjury that no
apparel, garments or corresponding accessories, equipment, materials, or supplies
furnished to the state pursuant to the contract have been laundered or produced in whole or
in part by sweatshop labor, forced labor, convict labor, indentured labor under penal
sanction, abusive forms of child labor or exploitation of children in sweatshop labor, or with
the benefit of sweatshop labor, forced labor, convict labor, indentured labor under penal
sanction, abusive forms of child labor or exploitation of children in sweatshop labor. The
contractor further declares under penalty of perjury that they adhere to the Sweatfree Code
of Conduct as set forth on the California Department of Industrial Relations website located
at www.dir.ca.gov, and Public Contract Code Section 6108.

b) The contractor agrees to cooperate fully in providing reasonable access to the contractor’s
records, documents, agents or employees, or premises if reasonably required by authorized
officials of the contracting agency, the Department of Industrial Relations, or the Department
of Justice to determine the contractor's compliance with the requirements under paragraph

(a).

Cert. 1: Certification Regarding Miscellaneous State Requirements
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Domestic Partners - For contracts over $100,000 executed or amended after January 1, 2007,
the contractor certifies that contractor is in compliance with Public Contract Code section
10295.3.

DOING BUSINESS WITH THE STATE OF CALIFORNIA
The following laws apply to persons or entities doing business with the State of California.

1. CONFLICT OF INTEREST: Contractor needs to be aware of the following provisions
regarding current or former state employees. If Contractor has any questions on the status
of any person rendering services or involved with the Agreement, the awarding agency must
be contacted immediately for clarification.

Current State Employees (Pub. Contract Code §10410):

a. No officer or employee shall engage in any employment, activity or enterprise from
which the officer or employee receives compensation or has a financial interest and
which is sponsored or funded by any state agency, unless the employment, activity or
enterprise is required as a condition of regular state employment.

b. No officer or employee shall contract on his or her own behalf as an independent
contractor with any state agency to provide goods or services.

Former State Employees (Pub. Contract Code §10411):

a. For the two-year period from the date he or she left state employment, no former state
officer or employee may enter into a contract in which he or she engaged in any of the
negotiations, transactions, planning, arrangements or any part of the decision-making
process relevant to the contract while employed in any capacity by any state agency.

b. For the twelve-month period from the date he or she left state employment, no former
state officer or employee may enter into a contract with any state agency if he or she
was employed by that state agency in a policy-making position in the same general
subject area as the proposed contract within the 12-month period prior to his or her
leaving state service.

If Contractor violates any provisions of above paragraphs, such action by Contractor shall
render this Agreement void. (Pub. Contract Code §10420)

Members of boards and commissions are exempt from this section if they do not receive
payment other than payment of each meeting of the board or commission, payment for
preparatory time and payment for per diem. (Pub. Contract Code §10430 (e))

2. LABOR CODE/WORKERS' COMPENSATION: Contractor needs to be aware of the
provisions which require every employer to be insured against liability for Worker's
Compensation or to undertake self-insurance in accordance with the provisions, and
Contractor affirms to comply with such provisions before commencing the performance of
the work of this Agreement. (Labor Code Section 3700)

3. AMERICANS WITH DISABILITIES ACT: Contractor assures the State that it complies with
the Americans with Disabilities Act (ADA) of 1990, which prohibits discrimination on the
basis of disability, as well as all applicable regulations and guidelines issued pursuant to the
ADA. (42 U.S.C. 12101 et seq.)

Cert. 1. Certification Regarding Miscellaneous State Requirements
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4. CONTRACTOR NAME CHANGE: An amendment is required to change the Contractor's
name as listed on this Agreement. Upon receipt of legal documentation of the name change
the State will process the amendment. Payment of invoices presented with a new name
cannot be paid prior to approval of said amendment.

5. CORPORATE QUALIFICATIONS TO DO BUSINESS IN CALIFORNIA:

a. When agreements are to be performed in the state by corporations, the contracting
agencies will be verifying that the contractor is currently qualified to do business in
California in order to ensure that all obligations due to the state are fulfilled.

b. "Doing business" is defined in R&TC Section 23101 as actively engaging in any
transaction for the purpose of financial or pecuniary gain or profit. Although there are
some statutory exceptions to taxation, rarely will a corporate contractor performing within
the state not be subject to the franchise tax.

c. Both domestic and foreign corporations (those incorporated outside of California) must
be in good standing in order to be qualified to do business in California. Agencies will
determine whether a corporation is in good standing by calling the Office of the
Secretary of State.

6. RESOLUTION: A county, city, district, or other local public body must provide the State with
a copy of a resolution, order, motion, or ordinance of the local governing body which by law
has authority to enter into an agreement, authorizing execution of the agreement.

7. AIR OR WATER POLLUTION VIOLATION: Under the State laws, the Contractor shall not
be: (1) in violation of any order or resolution not subject to review promulgated by the State
Air Resources Board or an air pollution control district; (2) subject to cease and desist order
not subject to review issued pursuant to Section 13301 of the Water Code for violation of
waste discharge requirements or discharge prohibitions; or (3) finally determined to be in
violation of provisions of federal law relating to air or water pollution.

PAYEE DATA RECORD FORM STD. 204: This form must be completed by all contractors
that are not another state agency or other governmental entity.

Cert. 1: Certification Regarding Miscellaneous State Requirements
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California High-Speed Rail Authority RFQ No.: HSR 13-43

Cert. 2: Consultant’s Overall Project Small Business Goal Commitment
Affidavit
AFFIDAVIT
STATE OF 8§
8§
8§
COUNTY OF 8§

The undersigned, being first duly sworn, deposes and says that:

(Contact Name)

is the Official Representative of

(Consultant’s Name)

The Consultant submitting the foregoing Proposal (If the Consultant has not yet been formed,
modify this form as appropriate to include the names of all of the Principal Participants and to
indicate that the Official Representative is signing the form on behalf of all of the Principal
Participants.)

The Consultant has carefully examined all documents that form this Request for Qualification
and is aware that California High-Speed Rail Authority (Authority) has established an overall
project Small Business goal of 30 percent, inclusive of Small Businesses, Disadvantaged
Business Enterprises, Disabled Veteran Business Enterprises and Microbusinesses for
Construction Package No. 1 of the California High-Speed Train System, in conformance with
Executive Order S-02-06, Title VI of the Civil Rights Act of 1964, and related statutes and Best
Practices of 49 C.F.R. Part 26, as set forth in the Authority’s Small and Disadvantaged Business
Enterprise Program.

The Consultant will aggressively exercise Good Faith Efforts to the satisfaction of the Authority
to meet or exceed the overall project Small Business goal of 30 percent, consistent with the
Consultant’s approved Performance Plan developed in accordance with the Authority’s Small
and Disadvantaged Business Enterprise Program.

Signature

Printed Name

Title
Request for Qualifications for Environmental/Engineering Work
Cert. 2: Consultant’s Overall Project Small Business Goal Commitment Affidavit
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California High-Speed Train Project RFP No. HSR 11-16

Subscribed and sworn to before me
this day of , 20

Notary Public in and for said County and State

My commission expires:

Cert. 2: Consultant’s Overall Project Small Business Goal Commitment Affidavit
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Cert. 3: Iran Contracting Certification

Section 2200 et seq. of the California Public Contract Code prohibits a person from submitting a
proposal for a contract with a public entity for goods and services of $1,000,000 or more if that
person is identified on a list created by the Department of General Services (DGS) pursuant to
Section 2203(b) of the California Public Contract Code. The list will include persons providing
goods or services of $20,000,000 or more in the energy sector of Iran and financial institutions
that extend $20,000,000 or more in credit to a person that will use the credit to provide goods or
services in the energy sector in Iran. DGS is required to provide notification to each person that
it intends to include on the list at least 90 days before adding the person to the list.

In accordance with Section 2204 of the California Public Contract Code, the undersigned hereby
certifies that

It is not identified on a list created pursuant to Section 2203(b) of the California Public Contract
Code as a person engaging in investment activities in Iran described in Section 2202.5(a), or as
a person described in Section 2202.5(b), as applicable; or

It is on such a list but has received permission pursuant to Section 2203(c) or (d) to submit a bid
or proposal in response to this RFQ HSR 11-020 Project and Construction Management
Services for Construction Package #1 of the Initial Construction Segment of the California High-
Speed Train System.

Note: Providing a false certification may result in civil penalties and sanctions.

Date:
Entity:

Signature

Printed Name

Title

Note:  Duplicate this form so that it is sighed by the Consultant and all joint venture members of the Consultant.

Cert. 3: Iran Contracting Certification
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Cert. 4: Darfur Contracting Act Certification

Pursuant to Public Contract Code section 10478, if a Consultant currently or within the previous
three (3) years has had business activities or other operations outside of the United States, it
must certify that it is not a “scrutinized” company as defined in Public Contract Code section
10476.

Therefore, to be eligible to submit a bid or proposal, please complete only one of the following
three paragraphs (via initials for Paragraph No. 1 or Paragraph No. 2, or via initials and
certification for Paragraph No. 3):

1. We do not currently have, or we have not had within the previous three years,
nitials — hsiness activities or other operations outside of the United States.

OR

2. We are a scrutinized company as defined in Public Contract Code section 10476,
nitials byt we have received written permission from the Department of General Services
(DGS) to submit a bid or proposal pursuant to Public Contract Code section
10477(b). A copy of the written permission from DGS is included with our bid or

proposal.

OR

3. We currently have, or we have had within the previous three years, business
Initials — activities or other operations outside of the United States, but we certify below that
we are not a scrutinized company below as defined in Public Contract Code

section 10476.

CERTIFICATION for Paragraph No. 3

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that | am duly
authorized to legally bind the Consultant to the clause listed above in Paragraph No. 3. This
certification is made under the laws of the State of California.

Consultant Name (Printed) Federal ID Number

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in the County and State of

Cert. 4: Darfur Contracting Act Certification
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Cert. 5: Major Participant Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion Certification

Primary Covered Transactions

This certification applies to the offer submitted in response to this solicitation, and will be a
continuing requirement throughout the term of the contract.

In accordance with the provisions of Appendix A to 49 C.F.R. Part 29, the Consultant certifies to
the best of its knowledge and belief, that it and its principals:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency.

b) Have not within a 3-year period preceding this offer been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or
local) transaction or contract under a public transaction; violation of Federal or state
antitrust statutes; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property.

c) Are not presently indicted for or otherwise criminally or civilly charged by a government
entity (Federal, state, or local) with commission of any of the offenses enumerated in
item b of this certification.

d) Have not within a 3-year period preceding this offer had one or more public transactions
(Federal, state, or local) terminated for cause or default.

(Mark one, below, with an “x”)
[] Certify to the above [] Cannot certify to the above.
If the “cannot certify” box is checked, attach an explanation of the reasons.

The Consultant shall require any subcontractor, at any tier, whose contract is equal to or greater
than $25,000 to complete this certification form and retain this requirement throughout the term
of the contract. A copy of a certification, for subcontractors, shall be furnished by the
Contracting Officer upon request (see Cert. 6).

Organization Name,
Address, and Telephone

Signature of Person Certifying

Printed Name

Title
Date
Request for Qualifications for Environmental/Engineering Work
Cert. 5: Major Participant Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion Certification
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Cert. 6: Subcontractor Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion Certification

Lower Tier Covered Transactions

This certification applies to a subcontract at any tier expected to equal or exceed $25,000, and
will be a continuing requirement throughout the term of the contract.

In accordance with the provisions of Appendix B to 49 C.F.R. Part 29, the prospective lower tier
participant (subcontractor) certifies to the best of its knowledge and belief, that it and its
principals:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency.

b) Have not within a 3-year period preceding this offer been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or
local) transaction or contract under a public transaction; violation of Federal or state
antitrust statutes; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property.

c) Are not presently indicted for or otherwise criminally or civilly charged by a government
entity (Federal, state, or local) with commission of any of the offenses enumerated in
item b of this certification.

d) Have not within a 3-year period preceding this offer had one or more public transactions
(Federal, state, or local) terminated for cause or default.

(Mark one, below, with an “x”)
[] Certify to the above [] Cannot certify to the above.

If the “cannot certify” box is checked, attach an explanation of the reasons.

Organization Name,
Address, and Telephone

Signature of Person Certifying

Printed Name

Title

Date

Cert. 6: Subcontractor Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion Certification
Page 2 of 2
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California High-Speed Rail Authority RFQ No.: HSR 13-43

Cert. 7: Non-Collusion Affidavit
State of §
§
§
County of §

The undersigned declares:

I am the of
(Position / Title) (Company)
The party making the foregoing Proposal, and that the Proposal is:

a) NOT made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation
b) Genuine and NOT collusive or a sham.

That the Consultant has NOT directly or indirectly induced or solicited any other Consultant to:

a) Putin afalse or sham SOQ); and
b) Colluded, conspired, connived or agreed with any Consultant or anyone else to put in a
sham SOQ or that anyone shall refrain from bidding.

That the Consultant has NOT, in any manner directly or indirectly, sought by agreement,
communication or conference with anyone to:

a) Fix the Price Proposal of the Consultant or any other Consultant, or

b) Fix any overhead, profit, or cost element, or that of any other Consultant, or

c) Secure any advantage against the public body awarding the contract or anyone
interested in the proposed contract.

That all statements contained in the SOQ are true.

The Consultant has not and will not, directly or indirectly, for the purposes of effectuating a
collusive or sham negotiation, submitted his or her schedule of rates or any breakdown thereof,
or the contents thereof, or divulged information or data relative thereto, for payment to any
corporation, partnership, company, association, organization, bid depository, or any member or
agent thereof.

Cert. 7: Non-Collusion Affidavit

Request for Qualifications for Environmental/Engineering Work
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I have the full power to execute, and do execute this declaration on behalf of

(Consultant)
| declare under penalty of perjury under the laws of the State of California that the foregoing is

true and correct and that this declaration is executed on the day of

20 at ,
(City) (State)

Signature of Affiant

Subscribed and sworn to before me on ,
this day of 20

at )
(City) (State)

Signature of Notary Public or
Officer Taking Oath

Cert. 7: Non-Collusion Affidavit
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Cert. 8: Equal Employment Opportunity Certification
To be executed by the Consultant, all joint venture members of the Consultant, and all
Subcontractors.

The undersigned certifies on behalf of that:

(Name of entity making certification)

Chec
]

[

Chec
]

[

k one of the following boxes:

It has developed and has on file at each establishment affirmative action programs
pursuant to 41 C.F.R. Part 60-2 (Affirmative Action Programs).

It is not subject to the requirements to develop an affirmative action program under 41
C.F.R. Part 60-2 (Affirmative Action Programs).

k one of the following boxes:

It has not participated in a previous contract or subcontract subject to the equal opportunity
clause described in Executive Orders 10925, 11114 or 11246.

It has participated in a previous contract or subcontract subject to the equal opportunity
clause described in Executive Orders 10925, 11114, or 11246, and, where required, it has
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract
Compliance, a Federal Government contracting or administering agency, or the former
President's Committee on Equal Employment Opportunity, all reports due under the
applicable filing requirements.

Signature:

Title:

Date:
If not
Cons

the Consultant, relationship to the
ultant:

Cert. 8: Equal Employment Opportunity Certification
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Cert. 9: Non-Discrimination Certification

In accordance with Title VI of the Civil Rights Act, as amended; 42 U.S.C. § 2000d, the
Consultant agrees that it will not discriminate against any individual because of race, color,
national origin, or sex in any activities leading up to or in performance of the contract for PCM
Services.

Organization Name,
Address, and Telephone

Signature of Person Certifying

Printed Name

Title
Date
Request for Qualifications for Environmental/Engineering Work
Cert. 9: Non-Discrimination Certification
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Cert. 10: Certification Regarding Lobbying

The undersigned certifies, to the best of his or her knowledge and belief, that the following are
true:

a) No federal appropriated funds have been or will be paid, by or on behalf of the undersigned,
to any person for influencing or attempting to influence an officer or employee of any
agency, a member of Congress, an officer or employee of Congress in connection with the
awarding of any federal contract, the making of any federal grant, the making of any federal
loan, the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any federal contract, grant, loan, or cooperative
agreement.

b) If any funds other than federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
member of Congress, an officer or employee of Congress, or an employee of a member of
Congress in connection with this federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions.

¢) The undersigned shall require that the language of this certification be included in the award
documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts
under grants, loans, and cooperative agreements), and that all sub-recipients shall certify
and disclose accordingly.

This certification is a material representation of fact upon which reliance is placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C. § 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each such failure.

Executed this day of , 20

Company Name:

By:

(Signature of Company Official)

(Title of Company Official)

Note: If Joint Venture, each Joint Venture member shall provide the above information and sign the certification.

Cert. 10: Certification Regarding Lobbying
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