
 
 

**July 12, 2011 Updated/Amended 

 

BRIEFING:  JULY 2011 BOARD MEETING AGENDA  

ITEM #5 

 

TO:   Chairman Umberg and Committee Members 

 

FROM:  Jeff Abercrombie, Central Valley Area Program Manager 

Dan Leavitt, Deputy Director 

 

DATE:  July 6, 2011 

 

RE:  Presentation on Merced-Fresno and Fresno-Bakersfield Draft 

Environmental Impact Report/Environmental Impact Statements  

 

 

Background 
 
In February 2009, the Authority began preparing the design, engineering and 
environmental work required for the future construction and operation of the Merced to 
Fresno and Fresno to Bakersfield high-speed train projects.  Since then, Authority and 
consultant staff have conducted public scoping; identified and evaluated potential 
alignment alternatives; prepared Preliminary and Supplemental Alternative Analysis 
reports; held agency, stakeholder and public meetings; and developed engineering and 
design plans to a 15% design level.   
 
Earlier this year, the US Environmental Protection Agency (USEPA) and the US Army Corps 
of Engineers (USACE) concurred in the purpose and need for Merced-Fresno and Fresno-
Bakersfield.  Within the last month, USEPA and USACE have generally concurred with the 
range of alternatives for Merced-Fresno and Fresno-Bakersfield as well, but have raised a 
few issues that require additional effort:   
 

 For the Merced to Fresno section, both agencies recommend that the Authority and 
FRA carry forward for detailed study a SR 152 east/west alignment and Wye.  The 
agencies are cognizant of the time constraints for the Merced to Fresno Draft 
EIR/EIS, and agree that the SR 152 could be studied in detail in the San Jose to 
Merced EIR/EIS, along with the Avenue 21 and Avenue 24 east/west alignments, 
and that the decision about the Wye and east/west connection could be made as a 
part of the San Jose/Merced EIR/EIS process.  Authority staff agrees with the USACE 
and USEPA that a SR 152 east/west alignment with corresponding Wyes merits 
study, and believe that the decision about the Wye and the east/west connection 
should be made as part of the San Jose to Merced EIR/EIS process.   An SR 152 
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alternative has been developed over the last month and is the subject of Agenda 
Item # 6. 

 Both USEPA and USACE recommend that the “Western Madera alignment” be 
studied in detail for the Merced to Fresno section, and the “West of Hanford” 
alignment be studied in detail for the Fresno to Bakersfield section in the Draft 
EIR/EIS documents.  Authority staff does not agree that these are reasonable 
alternatives that merit detailed study in the Draft EIR/EIS documents.  Staff 
proposes to provide additional documentation to better demonstrate to the USEPA 
and USACE that these are not reasonable alternatives.    
  

Please see the attached staff memo titled, “Update on Status of Merced-Fresno and Fresno-
Bakersfield Draft EIR/EISs; Input from Regulatory Agencies on Range of Alternatives; 
Adjustment to Decision Making for Merced-Fresno” which provides more detailed 
information, analyses and recommendations for moving forward with the Central Valley 
EIR/EIS documents based upon input received from the USEPA and USACE. 
 
Details for the release of the EIR/EISs 
 
The Authority is now ready to release two environmental documents for review and 
comment:   
 
 The Draft Environmental Impact Report/Environmental Impact Statement (EIR/EIS) 

for the Merced to Fresno Section High-Speed Train Project, and 

 The Draft Environmental Impact Report/Environmental Impact Statement (EIR/EIS) 

for the Fresno to Bakersfield Section High-Speed Train Project. 

This memorandum summarizes the procedures and anticipated schedule for the Merced to 
Fresno and Fresno to Bakersfield Draft EIR/EISs.  The Merced to Fresno and Fresno to 
Bakersfield sections have separate EIR/EISs; however, because the initial construction 
section includes portions of both sections, the two Draft EIR/EISs are being circulated for 
public comment at the same time.  Table 1 on page 5 summarizes the activities, anticipated 
dates, and other information from releasing the Draft EIR/EISs for public comment, to the 
conclusion of the environmental review process under the California Environmental 
Quality Act (CEQA) and National Environmental Policy Act (NEPA). 
 
The Merced to Fresno and Fresno to Bakersfield Draft EIR/EISs will be available for 
public/agency review and comment no later than August 12,  2011, for a 45-day public 
review period that will extend to 5:00 pm on September 28, 2011.  Once released, the 
EIR/EISs will be: 
 
 Posted on the Authority’s and Federal Railroad Administration’s (FRAs) websites; 
 Available to review at the Authority’s office in hard copy or on compact disk (CD), and 

available for the public to request a copy in CD format ; 
 Available to review hard copies at public libraries, community centers, and other high-

traffic public buildings in the Merced to Fresno and Fresno to Bakersfield areas; and 
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 Mailed in CD format to elected officials, public agencies, and members of the public that 
request a copy. 

 
As with previous Authority practice, most of the copies distributed will consist of sending a 
CD, since a limited number of paper copies will be printed. 
 
The Merced to Fresno and Fresno to Bakersfield Draft EIR/EISs will present the alignment, 
station, and heavy maintenance facility (HMF) alternatives, but will not recommend a 
preferred alternative.  The comments received on each Draft EIR/EIS will be used in 
preparing the Final EIRs/EISs, evaluating the alternatives, and staff recommending a 
preferred alternative to the Board for inclusion in the Final EIR/EISs.   
 
Public Notification 
With release of the two Draft EIR/EISs, the Authority will notify individuals, property 
owners, community groups and public agencies through various methods: 
 
 Publication in newspapers of general circulation in the Merced-Fresno and Fresno-

Bakersfield project areas; 

 Posting in the offices of the county clerks for each county in which the project will be 

located;  

 Mailing/e-mailing to all organizations and individuals who have previously requested 

notice of the Draft EIR/EISs; 

 Mailing to all property owners located within or contiguous to the project footprint or 

within 300 feet of the edge of the project footprint (alignments, stations, HMFs); 

 Mailing to all individuals and organizations that have previously participated in  

Merced-Fresno and Fresno-Bakersfield meetings (and have provided contact 

information); 

 News releases, website notices, email notifications and the posting of flyers within each 

community; 

 Notification efforts will also occur with elected officials, local government staff, to 

Native American Tribes and their representatives, businesses, and non-profit and 

community-based organizations. 

 
Public Hearings and Workshops 
Per FRA regulations, after 30 days of the 45-day review period, public hearings will be held 
in Merced, Madera, Fresno, Hanford, and Bakersfield to hear directly from individuals, 
organizations and local agencies.   The public hearings are scheduled to convene between 
September 14 and 28, 2011, and will be held from 3pm to 8pm. The public hearings start 
with an open house with display boards and project personnel to answer questions, and an 
area where attendees can complete comment forms, make verbal comments to a court 
reporter, and/or input comments directly into the Authority website.  The open house will 
be followed by a formal public hearing proceeding where attendees can make verbal 
comments in front of an audience and a court reporter captures those comments.   
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Public meetings will be held in Le Grand, Chowchilla, Fairmead, South Fresno, 
Shafter/Wasco, Rosedale, and Corcoran between August 14 and September 21, 2011.   The 
public meetings will use an open house format with display boards, staff to answer 
questions, and an area where attendees can complete comment forms, make verbal 
comments to a court reporter, and/or input comments directly into the website.  The public 
meetings differ from the public hearings as the focus will be to inform the attendees how to 
comment on the Draft EIR/EIS and because there will not be an opportunity for attendees 
to make verbal comments in front of an audience.  
 
Comments can be submitted by letter, email, at public hearings and meetings, or via the 
Authority’s website.  The Authority and FRA will respond to comments received during the 
public comment period and include responses to comments in the Merced to Fresno and 
Fresno to Bakersfield Final EIR/EISs.  
 
Authority and FRA staff will develop a recommendation for a preferred alternative for the 
Merced to Fresno and Fresno to Bakersfield sections in cooperation with the USACE and 
USEPA to ensure it is the least environmentally damaging practicable alternative (LEDPA) 
for Section 404 permitting and in compliance with the Memorandum of Understanding 
between the Authority, FRA, USEPA and USACE. 
 
Consistent with prior practice, the Authority Board will consider the staff 
recommendations on the preferred alternative for the Merced to Fresno and Fresno to 
Bakersfield sections at a public Board meeting and will direct staff regarding designation of 
the preferred alternatives in the Final EIR/EISs.   
 
Following issuance of the Final EIR/EISs, the Authority Board will consider certifying the 
Merced to Fresno and Fresno to Bakersfield Final EIR/EISs for their compliance with CEQA.  
Once the Board certifies the Final EIR/EISs, it will consider whether to approve the two 
high-speed train projects and adopt related CEQA requirements (findings, mitigation plan, 
statement of overriding considerations).  At the conclusion of this process, the Authority 
would then file Notices of Determination with the State Clearinghouse in the Governor’s 
Office of Planning and Research. 
 
The FRA is the agency responsible for authorizing federal involvement for the project and 
is the NEPA lead agency for the Merced to Fresno and Fresno to Bakersfield Final EISs. The 
USACE is a federal cooperating agency under NEPA.  The FRA will consider all comments 
and responses in preparing the Merced to Fresno and Fresno to Bakersfield Final EISs and 
in issuing NEPA Records of Decision. 
 
Recommendation 
 
Approve Resolution # HSRA 11-19   (see attachment) 
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Attachments: 
 Update on Status of Merced-Fresno and Fresno-Bakersfield Draft EIR/EISs; Input 

from Regulatory Agencies on Range of Alternatives; Adjustment to Decision Making 
for Merced-Fresno 

 Concurrence Letters from USEPA and USACE 
 Draft Resolution # HSRA 11-19 
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Table 1 
Merced to Fresno and Fresno to Bakersfield EIR/EIS Activities and Schedule 

 
Activity Anticipated Date Information 

Merced to Fresno and  
Fresno to Bakersfield  
Draft EIR/EISs released for 
review and comment 

 
No later than August 12, 2011 

Notices of Availability 
published in Federal Register 
and Notices of Completion 
filed with the State 
Clearinghouse 

45-Day Public Review Period 
August 15, 2011 – September 28, 
2011 

Public Hearings and Public 
Meetings held during this 
period. 

Public Meetings in  Le Grand 
Chowchilla, Fairmead, South 
Fresno, Shafter/Wasco, 
Rosedale, and Corcoran  

Meetings to be held between 
August 14 and September 21, 2011  

Meeting focus will be how to 
respond to Draft EIR/EISs 

Public Hearings in Merced, 
Madera, Fresno, Hanford and 
Bakersfield 

Meetings to be held between 
September 14 and 28, 2011 

Fresno will be a joint public 
hearing for Meced/Fresno 
and Fresno/Bakersfield 

Staff review, evaluate, 
respond to comments 

August to November 2011   

Authority Board meeting to 
identify preferred 
alternatives for Final 
EIR/EISs  

December 1, 2011 
(potential second day-Dec. 2, 2011) 

Special Board meeting held 
in Fresno; may need two days 

Finalize MF and FB EIR/EIS 
and compile response to 
comments 

Until January 2012  

MF and FB Final EIRs/EISs 
released 

January 2012  

Authority Board meeting to 
consider certifying Final 
EIR/EISs, and making final 
decisions 
 

 
February 29, 2012 – March 1, 2012 

Special two-day Authority 
Board meeting held in 
Fresno 

FRA issues Records of 
Decision  

 Spring 2012 
A minimum of 30 days after 
the release of Final EIR/EISs 

 
 


