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California High-Speed Train Project RFP No.: HSR 13-57

1 Introduction

This Construction Package is a civil/structural package, but part of the High-Speed Rail System,
which incorporates trackwork, stations, storage and maintenance facilities, train sets and
railroad systems. The Verification and Validation process is a critical aspect of this design
workflow to provide for an integrate-able system in the future. The contractor shall provide
time and resources necessary to conduct a thorough Verification and Validation, in accordance
with the process specified in this procedure.

This section includes:

e Verification and Validation (V&V) requirements for Contractor to demonstrate
compliance with Technical Contract Requirements set forth in this Contract by provision
of objective evidence.

e Requirements for Contractor Self-Certification to certify that the Technical Contract
Submittals conform to Technical Contract Requirements as detailed in the Contract and
as reasonably inferred therefrom.

The Contract differentiates between Technical and Non-Technical Contract Requirements and
Technical and Non-Technical Contract Submittals.

Technical Contract Requirements (TCR) are defined as Contract Requirements specifying the
characteristics of the final infrastructure deliverable including related final design!,
construction, inspection, testing, and acceptance requirements. Technical Contract Submittals
(TCS) are defined as the Contract submittals that address the Technical Contract Requirements,
including, but not limited to:

¢ Final design drawings, specifications and reports

e Ready for construction drawings and specifications
e Inspection plans, procedures, and reports

e Test and acceptance plans, procedures, and reports
e As-built drawings and specifications

Non-Technical Contract Requirements (NTCR) are the remainder of the Contract Requirements
such as Project Management, Commercial, Legal or other Contract Requirements. Non-
Technical Contract Submittals (NTCS) are defined as Contract submittals that address Non-

1 For a definition of final design refer to section Final Design 2.3.1.1.
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Technical Contract Requirements, including Project Management Plans, Schedules, Invoices,
etc.

If the Contractor includes Technical Contract Requirements in Non-Technical Submittals the
submittal shall be treated as a Technical Contract Submittal.

This section does not include:
e Submittal and review requirements for non-technical submittals, including management
related and administrative submittals. Please refer to the General Provisions for NTCS
submittal requirements.

e List of individually required Contract Submittals
e Quality control/assurance requirements
e Specific inspection, and testing requirements

Refer to the applicable Contract provisions for the requirements not included in this section.
Unless otherwise noted, all requirements in this document shall be performed by the
Contractor.

1.1 Reference Standards

International Electrotechnical Commission (IEC)

— IEC 10007 - Quality management system — Guidelines for configuration management
(latest version)

— IEC 15288 - Life Cycle Management-System Life Cycle Processes

Institute of Electrical and Electronics Engineers (IEEE)

— IEEE 1220/IEC 26702 - Systems engineering—Application and management of the
systems engineering process

International Council on Systems Engineering (INCOSE)
— INCOSE Systems Engineering Handbook

1.2 Scheduling

Include V&V submittals listed in Section 3.5 in Contract schedule.

Add V&V activities as defined in Verification and Validation Plan to Contract schedule.
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1.3 V&V Submittal Overview

Each Technical Contract Submittal shall be accompanied by a V&V submittal as defined in
Section 2.6 and shown in Figure 1, identifying the Technical Contract requirements it satisfies
and explaining how each Technical Contract requirement is met, inspected, or tested by the
Contractor’s final design and construction. A V&V submittal includes the Requirements
Verification Traceability Matrix (RVTM), Certifiable Items List (CIL), and a V&V report
explaining how the Technical Contract Submittal meets the Technical Contract Requirements.

Requirements Verification

> Traceability Matrix >
(RVTM)
Technical Verification &
Contract Validation
Requirements L (V&V) Report

Certifiable Items
Lists (CIL)

Figure 1: Contractor V&V Submittal

Non-Technical Contract Submittals do not require a V&V submittal.

1.4 Self-Certification Process Overview

Follow the Self-Certification Process as defined in Section 3.1.

15 Terms and Acronyms
Term Definition
Authority California High-Speed Rail Authority
Authority’s Representative PCM, PMT or Authority
Certifiable ltem Contract Requirement that requires independent verification.
Cl Critical ltem
CIL Certifiable ltems List

Any part of the Contract that requires an action or deliverable to be

Contract Requirement performed by the Contractor.

Contract Submittals Submittals other than V&V submittals as required in this Contract
EIR/S Environmental Impact Report/Statement

Fitness for Purpose A product is suitable for the intended purpose

HSR High Speed Rail

IBS Interface Breakdown Structure

IM Interface Management

NTCR Non-Technical Contract Requirement

NTCS Non-Technical Contract Submittal
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PCM Project Management / Construction Management
QA/QC Quality Assurance / Quality Control

PHA Preliminary Hazard Analysis

PMT Program Management Team

RM Requirements Management

RVTM Requirements Verification Traceability Matrix
ROD Record of Decision

SONO Statement of No Objection

Subject to SONO

Submittal subject to a review by the Authority’s Representative

Technical Contract
Requirement

Contract Requirements specifying the characteristics of the final
infrastructure deliverable including related final design, construction,
inspection, testing, and acceptance requirements.

Technical Contract Submittal

Contract submittals that address the Technical Contract Requirements

TCR Technical Contract Requirement
TCS Technical Contract Submittal
TCSL Technical Contract Submittal List
TVA Threat and Vulnerability Assessment
V&V Verification and Validation
Confirmation by examination and provision of objective evidence that
Validation the particular requirements for a specific intended use have been
fulfilled
. Confirmation by examination and provision of objective evidence that
Verification o : .
the specified requirements have been fulfilled
VVP Verification and Validation Plan
2 Products
2.1 Verification and Validation Plan

Develop and implement a Contractor Verification and Validation Plan (VVP) for the project that

addresses the sub-processes in the following sections.

The Contractor may choose to submit the V&V plan in individual management plans. Each

management plan shall address for each process:

e Contract life cycle phases (notice to proceed, final design, construction, and

testing/acceptance)

¢ Inputs used for each phase

e Outputs (deliverables) for each phase

e Associated activities and processes for each deliverable

¢ Responsibility assignment matrix for deliverables and activities

e Tools and methods used

e RVTM and CIL forms
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e Stakeholder coordination

e Metrics used to measure and report progress on a monthly basis

Each life-cycle phase shall be described separately. Activities for each life-cycle phase shall be
described as individual processes including inputs, steps performed, outputs, applicable roles
and responsibilities as well as supporting tools and methods as depicted in Figure 2. Describe
the processes for the V&V activities segregated in the following subsections: Verification and
Validation Process, Requirements Management, Design Management, Interface Management,
Inspection and Testing Program Management, and Change Management.

Life-Cycle Roles & Responsibilities
Phase

!

Inputs Activities Outputs
... ® Procedure #1 ¢ Deliverable #1
L L L.
. » Procedure #n ¢ Deliverable #n
Tools & Methods
L
LN
.
Figure 2: Contractor Verification and Validation Plan Requirements

Submit the VVP as specified in Section 3.5.

211 Verification and Validation (V&V) Process

Develop and implement a comprehensive V&V process to demonstrate how each Technical
Contract Requirement is met during final design, construction, and testing.

The V&V process shall be based on the general provisions of INCOSE Systems Engineering
Handbook Rev. 3.2.2 or later and shall follow the general provisions of IEC 15288 “Life Cycle
Management-System Life Cycle Processes.”

Tailor the V&V process for the purpose of a civil/structural project.

Coordinate the V&V process with the Quality Assurance / Quality Control (QA/QC) process
(Section 2.1.2).
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The V&V lead person shall meet the requirements for Contractor Key Personnel as specified in
Section 3.3.1.

2.1.2 Quality Assurance (QA) and Quality Control (QC)

Develop and implement a comprehensive QA/QC process as described in the General
Provisions.

The quality management plan shall include quality procedures that interface and integrate with
the V&V process.

Quality Planning: Any design, material, inspection, testing or other checklists used shall include
appropriate section references to the Contract as required for RVTMs (Section 2.3). Provide
sample forms in the Contractor Quality Management Plan for use in implementing this V&V
process.

Technical Contract Requirements referenced in quality checklists shall be based upon the
apportioned Technical Contract Requirements (Section 2.2.6). Do not develop inconsistent
quality checklists and RVTMs.

Manage QA/QC checklists in the Requirements Management tool (Section 2.2). Allow the
QA/QC checklists to be filtered and exported in Microsoft Word, Excel and Adobe PDF formats.

Quality Assurance: Develop detailed and auditable QA processes that serve to measure the
effectiveness of the V&V process and include them in the Contractor’s Quality Management
Plan.

Quality Control: Coordinate the QA/QC checklists with RVTMs as figuratively depicted in
Figure 3 below:

Contract QC Check V&Y References
Contract Technical Contract J
Reference #1 Requirement #1
Contract Technical Contract |
Reference #n Requirement #n !

Figure 3: Coordination of QA/QC Checklists with RVTMs

2.1.3 Requirements Management

Develop and implement a comprehensive requirements management (RM) process, defining
how the Technical Contract Requirements are parsed, captured, documented, derived,
apportioned, traced, managed, verified, and validated.
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Manage the Technical Contract Requirements Types, including the following;:

e Interface requirements

e Environmental requirements

e Safety requirements

e Security requirements

e Reliability, availability, maintainability requirements
e Operational requirements

¢ Functional requirements

e Performance requirements

e Physical requirements

e Expandability requirements

e Logistics, support, other requirements

The RM lead person shall meet the requirements for Contractor Key Personnel as specified in
Section 3.3.1.

Manage Technical Contract Requirements in the RM tool as specified in Section 2.2.

Demonstrate compliance to Technical Contract Requirements using the RVIM as specified in
Section 2.3.

Certify compliance to critical requirements using the CIL as specified in Section 2.4.

214 Design Management

Develop and implement a comprehensive design management process, defining how the
Technical Contract Requirements are developed into the final design.

Apply the design management process to infrastructure engineering disciplines and associated
design elements, including the following:

¢ General design criteria and requirements
e Survey and mapping

e C(learances

e Track geometry

e Intrusion protection

e Civil site design

e Drainage
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o Utilities

e Geotechnical design

e Seismic design

e Structural design

e Tunnels

e Stations

e Support facilities

e Mechanical, electrical and plumbing
¢ Grounding and bonding

e Corrosion control

Develop a design breakdown structure, including the following;:

e Engineering disciplines within Contract

e Design elements for each engineering discipline

Use the RM process to apportion requirements to the design breakdown structure. Demonstrate
in final design documents compliance with apportioned requirements.

The design management lead person shall meet the requirements for Contractor Key Personnel
as specified in Section 3.3.1.

Manage the final design documents in the RM tool.

Demonstrate compliance to Technical Contract Requirements using the RVIM as specified in
Section 2.3.

Certify compliance to critical requirements using the CIL as specified in Section 2.4.

2.1.5 Interface Management

This contract is part of the overall California High-Speed Train Project (the Project). Many
external interfaces and dependencies exist between this contract and other Project contracts and
stakeholders.

Develop and implement a comprehensive interface management (IM) process, defining how
interfaces are identified, documented, specified, verified, and validated.

Create an interface register with the contents in an interface breakdown structure (IBS),
including the following:

e Level 1: Future Project contracts interfacing with this Contract

Page 8
Verification, Validation and Self-Certification

RFP No.: HSR 13-57 — Addendum No. 5 - 10/09/2014



California High-Speed Train Project RFP No.: HSR 13-57

e Level 2: Sub-systems of future Project contracts
e Level 3: Interface categories (e.g. loads, forces, clearances, spatial needs, etc.)
e Level 4: Actual interfaces

Use the interoperability items list provided in Appendix A as the basis for the interface register.
Follow the general outline of that list, and add additional interfaces as needed to address:

e General / system-wide

— Environmental, including noise & vibration, reliability, availability, maintainability, etc.

e Operations & maintenance

— Operations, maintenance, safety, security

e Rolling stock
— HST trainsets

e Systems

— Traction power, overhead contact system, automatic train control system, etc.

e Guideway (infrastructure), excluding trackwork

— Engineering disciplines as defined in Section 2.1.4

e Trackwork
e Stations
e Storage and maintenance facilities (yards)
e External / third parties
— Shared rail corridor, shared-use track, high/roadways, utilities, etc.
Manage the interfaces top-down, e.g. HST trainset axle loads shall be treated as a rolling stock

interface being imposed on this Contract. Place the interface in the IBS in the future rolling stock
category, see interface ID 1073 in Appendix A for more detail.

The IM lead person shall meet the requirements for Contractor Key Personnel as specified in
Section 3.3.1.

Manage the interfaces and the interface register in the RM tool.

Demonstrate compliance to Technical Contract Requirements and identified interfaces using the
RVTM as specified in Section 2.3.

Certify compliance to critical interfaces using the CIL as specified in Section 2.4.
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2.1.6 Inspection and Testing Program Management

Develop and implement a comprehensive inspection and testing program, defining how the
Technical Contract Requirements are validated.

Develop individual inspection and test management plans, including the following;:

e Prototype Testing
— Use only products that have been proven in comparable high-speed-rail projects.

— If products not used on comparable high-speed rail projects are proposed, prototypes of
or incorporating those products shall be built and type-tested prior to First Article
Production.

— Retain the services of an independent test lab to demonstrate and certify product
compliance to the Technical System Requirements and Final Design.

e First Article Compliance Inspection

e Production Run Testing (i.e., at supplier facility during manufacturing)
e Factory Acceptance

e Inspections

e Site Installation

e Site Acceptance

e Integration Testing?

e Interoperability Test2

e Start-Up Testing?2

e Pre-Revenue Testing?2

e Reliability, Availability, Maintainability Testing
e Safety Certification

e Security Certification

For each inspection and test, address the following;:

e Inspection and test preparation
e Inspection and test coverage
e Inspection and test execution

e Inspection and test reports

2 As applicable to this Contract.
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e Inspection and test failure reporting, analysis and corrective action system
e Regression inspection and testing

The lead person for the inspection and test program management shall meet the requirements
for Contractor Key Personnel as specified in Section 3.3.1.

Manage the inspections, testing, and acceptance in the RM tool.

Demonstrate compliance to Technical Contract Requirements and final design using the RVTM
as specified in Section 2.3.

Certify compliance to critical requirements and interfaces using the CIL as specified in
Section 2.4.

2.1.7 Change Management

Refer to the General Provisions of the Contract for overall Contract Change Management.

Develop and implement a comprehensive change management process, defining how changes
to the Technical Contract Requirements Baseline are managed.

Follow the general provisions of the latest version ISO/IEC 10007 “Quality management
systems—Guidelines for configuration management” and as stipulated by the standards listed in
this section.

Address the following:

e Configuration identification, including Technical Contract Requirements, final design,
construction, and testing/acceptance baselines

e Configuration control, including impact analysis and approval procedures including
Configuration Control Boards

e Configuration status accounting

e Configuration audits

Apply the change management process to ensure Contract integrity and conformance with the
HSR program.

The change management lead person shall meet the requirements for Contractor Key Personnel
as specified in Section 3.3.1.

Manage the changes in the RM tool.

Demonstrate compliance to the Technical Contract Requirements using the RVTM as specified
in Section 2.3.

Certify compliance to critical requirements using the CIL as specified in Section 2.4.
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2.2

Requirements Management (RM) Tool

Parse, capture, document, analyze, derive, apportion, trace, manage, verify, and validate
Technical Contract Requirements using an RM tool.

Manage the final design, inspection, testing and acceptance documents in the RM tool to allow

the

automatic export of:

Requirements Verification Traceability Matrices as specified in Section 2.3.

Certifiable Items Lists as specified in Section 2.4.

The RM tool requirements:

2.2.

The RM tool shall be the latest IBM Rational DOORS 9.X version. Do not use IBM Rational
DOORS Next Generation.

Procure three (3) IBM Rational DOORS Floating User Licenses (Part Number DO9LELL at
time of writing the Contract) along with software subscription and support by IBM for the
duration of the contract within the timeframe defined in the Submittals Section 3.5. Other
types of licenses such as Authorized User Licenses or Web Access Editor Licenses are not
acceptable. This requirement is independent from the web access requirement stated below.
The disposition of the licenses will be determined at the end of the Contract.

Follow the procedures of the Verification and Validation Process as defined in this section.

Train Authority, PCM and Contractor RM tool users in the operation and configuration of
the features of the RM tool required enabling them to perform the requirements of this
section.

Enable web access to the RM tool and provide the Authority’s Representative with full real-
time readability access to the Contractor's RM tool database. One (1) Authority’s
Representative shall be able to access the RM tool at any given time using web access.

Create Requirements Verification Traceability Matrices (RVTM) and Certifiable Items Lists
(CIL) directly from the RM tool.

Submit the RM tool database as defined in Section 3.5. The RM tool database shall be
provided as a project archive (.dpa) file.

1 Parse the Contract for Technical Contract Requirements

Parse the following list of Contract documents for Technical Contract Requirements:

General provisions, special provisions and scope of work and appendices
Design Criteria Manual
Directive Drawings

Mandatory standard specifications
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Standard specifications and standard drawings
Special specifications
Preliminary engineering documents

Other Contract documents containing Technical Contract Requirements, including manuals,
reports, drawings, procedures, policies, permits, agreements

Approved Change orders and design variances

2.2.2 Capture Technical Contract Requirements

Capture Technical Contract Requirements from the following Contract documents:

General provisions, special provisions and scope of work and appendices
— Capture applicable Technical Contract Requirements

Design Criteria Manual

— Capture the design criteria

— Assess applicability and identify each criterion that is determined to not be applicable to
the Contract using RM tool attributes

Directive Drawings

— Capture the directive drawings, use RM tool attributes to identify applicable Technical
Contract Requirements

— If directive drawings support design criteria, trace the design criteria to the directive
drawings

Mandatory standard specifications
— Capture applicable Technical Contract Requirements.
Standard specifications and drawings

— Assess each standard specification and standard drawing and determine applicability to
Contractor’s final design and construction methods

— If applicable, capture applicable Technical Contract Requirements and follow
requirements for Directive Drawings and Mandatory Standard Specifications as
described above

Special specifications

— Assess each special specification and determine applicability to Contractor’s final design
and construction methods

— If applicable, capture applicable Technical Contract Requirements and follow
requirements for Mandatory Standard Specifications as described above
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e Other Contract documents containing Technical Contract Requirements (e.g. Aesthetic
Guidelines for Non-Station Structures)

— Capture applicable Technical Contract Requirements.
e Approved change orders and design variances
e For each Technical Contract Requirement:

— Capture the Contract document reference

— Capture the Contract document section reference

— Capture the Technical Contract Requirement language

0 Do not capture more than 1 Technical Contract Requirement in any 1 RM tool
requirement

— Assign unique requirements identifier

223 Document Technical Contract Requirements

e Store and manage the Technical Contract Requirements in the RM tool.

224 Analyze Technical Contract Requirements

e Analyze each Technical Contract Requirement and assign one or more requirement type
attributes. Requirements types are defined in Section 2.1.2.

e Flag all Technical Contract Requirements identified per Section 2.2.2 using RM tool
attributes.

2.25 Derive Technical Contract Requirements

e Advance Technical Contract Requirements to the final design level in the RM tool,
including;:

— General/typical requirements
—  Site specific requirements

e Develop specific, measurable, achievable, and realistic derived requirements for this
Contract that can be verified and validated. Document and capture implied requirements,
transform performance level requirements and create sub-requirements as required.

e Advance Technical Contract Requirements through tracing to supporting documentation,
including, but not limited to:

— Requests for information
— Studies
— Analyses, including;:

0 Design and code analyses
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0 Site-specific hazard analyses
— Calculations
— Reports, including, but not limited to:
0 Design baseline reports
0 Aesthetic design and review reports
0 Value engineering reports
0 Hydrology and hydraulics reports
0 Geotechnical and foundation reports
0 Structure reports
0 Seismic design reports
0 Phase II hazardous materials
— Design workshop
— Agreements
— Letters
— Directions
— Meetings minutes
— Site inspections
— Approved change orders and design variances

e Parse supporting documentation and capture, document and analyze derived applicable
requirements as Technical Contract Requirements.

2.2.6 Apportion Technical Contract Requirements

e Allocate the Technical Contract Requirements to the applicable engineering disciplines and
design elements using the RM tool. Engineering disciplines are defined in Section 2.1.4.

e If Technical Contract Requirements are apportioned to 2 or more engineering disciplines or
design elements, identify and manage the interfaces using the Interface Management
process.

2.2.7 Trace Technical Contract Requirements

e Provide full traceability from the Technical Contract Requirements to the following
documents using the RM tool:

— Derived requirements including supporting documentation

— Apportioned requirements
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Design baseline reports

Final design documents

Ready for construction documents
As-built drawings and specifications
Interfaces

Pending and approved changes including supporting documentation

e Tracing direction shall be top-down, starting with the Technical Contract Requirements
(RVTM) and Critical Items (CIL) connecting to the contractor submittals.

2.2.8

Manage Technical Contract Requirements

¢ Baseline the Technical Contract Requirements and associated final design and construction
documents:

After they have been imported into the RM tool
After submittal of the Preliminary and Final Design Baseline Report
After final design submittals (60 percent, 90 percent)

After ready for construction submittal

e Follow the Change Management Process for changes to Technical Contract Requirements.

e Add and manage Technical Contract Requirements from the Contract and other sources
during the life of the Contract as defined in this section, including:

Environmental requirements and mitigations as found in the environmental documents
including EIR/S, Record of Decision (ROD), permits and approvals

Safety requirements including hazard mitigations

0 An initial set of Preliminary Hazard Analysis (PHA) mitigations is provided in Book
4

Security requirements including threat mitigations

0 An initial set of Threat and Vulnerability Assessment (TVA) mitigations is provided
in Book 4

Interoperability items
0 Aninitial set of interoperability items are provided as part of Appendix A

Public and third-party outreach, including law enforcing agencies, fire departments,
emergency medical services, utilities

Reviews, including peer reviews

Directions, letters, meetings, change orders, design variances, other
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2.2.9 Verify Technical Contract Requirements

Demonstrate compliance to the Technical Contract Requirements by provision of objective
evidence that:

— Derived requirements meet Technical Contract Requirements.
— Apportioned requirements meet Technical Contract Requirements.

— Final design documents including typical and site specific construction and shop
drawings and specifications meet Technical Contract Requirements.

— Ready for construction drawings and specifications meet final design drawings and
specifications.

— Construction meets ready for construction drawings and specifications.

— As-built drawings and specifications meet Technical Contract Requirements.

— Inspection plans and procedures meet Technical Contract Requirements.

— Test and acceptance plans and procedures meet Technical Contract Requirements.
Support variances by referencing the approved change(s) as per Section 2.2.7

Demonstrate compliance to Technical Contract Requirements using the RVITM as specified
in Section 2.3.

Certify compliance to critical requirements using the CIL as specified in Section 2.4.

2.2.10 Validate Technical Contract Requirements

Demonstrate compliance to Technical Contract Requirements by provision of objective
evidence that:

— Construction items meet Technical Contract Requirements as documented in inspection
reports.

— Construction items meet Technical Contract Requirements as documented in inspection
test and acceptance reports.

Support variances by referencing the approved change(s) as per Section 2.2.7

Demonstrate compliance to Technical Contract Requirements using the RVIM as specified
in Section 2.3.

Certify compliance to critical requirements using the CIL as specified in Section 2.4.

2.2.11 Reporting

Configure the RM tool to allow filtering and exporting for type of requirements, final
design, construction, testing, and acceptance documents, including the following:

— Technical Contract Requirements

— Derived requirements including supporting documentation
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— Apportioned requirements
— Final design drawings, specifications and reports
— Ready for construction drawings and specifications
— Change orders and design variances
— Inspection plans, procedures, and reports
— Test and acceptance plans, procedures, and reports
— As-built drawings and specifications
— Interfaces
— Pending and approved changes including backup documentation
e When filtered, configure the RM tool to identify incoming and outgoing traces and to export

as an RVTM or a CIL as defined in sections 2.3 and 2.4.

Submit the RM tool database to the Authority’s Representative as defined in Section 3.5.

2.3 Requirements Verification and Traceability Matrix
Demonstrate compliance to Technical Contract Requirements using the RVTM.

Manage the RVTM in the RM tool. Allow the RVIM to be filtered and exported in Microsoft
Word, Excel and Adobe PDF format.

Use the RVIM template as provided in Table 1. Tracing shall be continuous, starting with the
Technical Contract Requirements, as shown in the RVIM template.

Provide an RVTM that identifies for each Technical Contract Requirement the appropriate
section references to the final design, construction, and testing & acceptance documents.
Appropriate section references to these documents shall explain how each Technical Contract
Requirement is met, inspected, tested and accepted by the Contractor’s final design and
construction, including the following:

e Technical Contract Requirement

— Unique requirements identifier

— Contract document reference

— Contract document section reference

— Technical Contract requirement language
e Final Design

— Derived requirements

— Apportioned requirements
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— Allocation to engineering disciplines/design elements
— Final design document references
— Final design document section references
e Construction
— Ready for construction document reference
— Ready for construction document section reference
— Inspection plan, procedure and report document references
— Inspection plan, procedure and report document section references
— As-built document reference
— As-built document section reference
e Testing and acceptance
— Test and acceptance plan, procedure and report document references

— Test and acceptance plan, procedure and report document section references

When supplying the references, apply the lowest practical level of precision, for example:

e Unique drawing number

e Smallest practical numbered section in a document.

The exported RVIM hardcopy shall be readable by a human being without the need of the RM
tool. Provide an uncluttered RVIM without any irrelevant information such as RM tool folder
and path names, unrelated attributes, or similar.

Reflect in the RVIM any changes in final design, construction, inspection testing, and
acceptance that have been approved by the Authority’s Representative.

Regularly held Technical Exchange Meetings shall be used to apprise the Authority’s
Representative of the development of the RVTM.

2.3.1 Submittals

Provide an exported RVTM hardcopy and an electronic copy in Microsoft Excel format to the
Authority’s Representative with every V&V submittal.

2.3.1.1 Final Design

Final design shall be defined as per 23 CFR 636.103 and means any design activities following
preliminary engineering and expressly includes the preparation of final construction plans and
detailed specifications for the performance of construction work. Any design submittal shall be
considered a final design submittal.

Page 19
Verification, Validation and Self-Certification

RFP No.: HSR 13-57 — Addendum No. 5 - 10/09/2014



RFP No.: HSR 13-57 California High-Speed Train Project

e Preliminary and Final Design Baseline Report

— Submit a RVIM with Technical Contract Requirements captured, analyzed, derived, and
apportioned to engineering disciplines and design elements.

— The RVTM shall include a complete list of Technical Contract Requirements fully traced
to the design baseline report. Using RM tool attributes, clearly demonstrate the
following:

0 Which Technical Contract Requirements are addressed in the baseline reports and
therefore baselined

0 Which Technical Contract Requirements have not been addressed in the baseline
reports and therefore not baselined

e 60 Percent Design

—  Submit RVTM with Technical Contract Requirements captured, analyzed, derived, and
apportioned to engineering disciplines and final design elements.

— Demonstrate that each Technical Contract Requirement has been sufficiently advanced
(derived) and allocated (apportioned) and which final design document (CDRL) is used
to demonstrate compliance.

e 90 Percent Design

—  Submit RVTM with Technical Contract Requirements fully traced to applicable final
design documents including section references.

e Other Design Submittals

— Submit RVIM with apportioned Technical Contract Requirements fully traced to
applicable final design documents including section references applicable to the design
element.

2.3.1.2 Construction
e Ready for Construction

—  Submit RVTM with Technical Contract Requirements fully traced to applicable ready for
construction documents including section references.

¢ Inspection plans, procedures and reports

— Submit RVIM with apportioned Technical Contract Requirements fully traced to
applicable inspection plans, procedures and reports including section references
applicable to the inspected construction element.

e Test/acceptance plans, procedures and reports

— Submit RVIM with apportioned Technical Contract Requirements fully traced to
applicable testing and acceptance documents including section references applicable to
the test/accepted construction element.
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2.3.1.3 As-Built

e Submit RVIM with Technical Contract Requirements fully traced to as-built documents
including section references.

2.4 Certifiable Items List (CIL)

Critical requirements are a subset of the Technical Contract Requirements and are henceforth
referred to as Critical Items (CI).

Demonstrate compliance to Critical Items using CILs. Critical Items include the following;:

e Environmental requirements and mitigations as found in the environmental documents
including EIR/S, Record of Decision (ROD), permits and approvals

e Safety requirements including hazard mitigations
e Security requirements including threat mitigations

e Interoperability items (interfaces) with other Project contracts

Manage the CIL in the RM tool. Allow the CIL to be filtered by type of Critical Item and
exported in Microsoft Word, Excel and Adobe PDF format.

Use the CIL template as provided in Table 2. Tracing shall be continuous, starting with the
Critical Items connecting to the contractor submittals, as shown in the CIL template.

An initial set of Critical Items is provided as part of the Contract. Refer to Section 2.2,
Requirements Management Tool, for details. Coordinate with Authority’s Representative and
Managers of the Critical Items specified above to populate and manage the CIL.

Identify all Technical Contract Requirements that are Critical Items using RM tool attributes.

Maintain the list of Critical Items during the life of the Contract. Treat any item as a Technical
Contract Requirement and follow directions in the RM tool as specified in Section 2.2, including
capturing, documenting, analyzing, deriving, apportioning, tracing, managing, verifying, and
validating of Critical Items. Tailor Certifiable Items Lists as needed for the specific certification
process, such as for Safety and Security certification, including management of PHAs and
TVAs. Include objective evidence with the CILs as required for the Safety and Security
Certification Packages.

Develop the CIL based on the RVTM, with extra columns or fields to include the date and
initials of the verifier, certifying that the Critical Item has been incorporated into the final
design, construction, inspected, tested, and accepted as appropriate at each stage of
development.
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Wet signatures/initials are required for Ready for Construction submittals, Inspection, Test and
Acceptance Reports. The Contractor may decide to include the Critical Items in the RVIM for
other submittals as long as Critical Items are clearly labeled as shown in Table 1.

Reflect in the CIL any changes in final design, construction, inspection, testing, and acceptance
that have been approved by the Authority’s Representative.

Regularly held Technical Exchange Meetings shall be used to apprise the Authority’s
Representative of the development of the CIL.

Submit an exported CIL hardcopy and an electronic copy to the Authority’s Representative as
defined in Section 3.5.

2.5 Contractor Verification and Validation (V&V) Report
Provide a V&V report with every Technical Contract Submittal.

Use the V&V report to provide a submittal-specific executive summary and a Certificate of
Compliance with Technical Contract Requirements. Provide additional explanation as necessary
on how the Technical Contract Submittal meets the Technical Contract Requirements that is not
readily available from the RVTM or CILs. Variances between Technical Contract Requirements
and the Technical Contract Submittal shall be explicitly identified and discussed in the V&V
report.

The certification of compliance within this V&V report shall include the confirmation by the
Contractor’s V&V Manager that the references to the objective evidence provided in the RVIM
and CILs have been checked by the Contractor’'s QA/QC process, and have been confirmed as
complete, correct and consistent.

The Contractor may choose to provide the content of the V&V report as part of the submittal
letter.

2.6 Contractor Verification and Validation Submittal
Provide a V&V submittal with every Technical Contract Submittal.
The Contractor V&V submittal includes the following:

¢ RVTM as defined in Section 2.3
e C(ILs as defined in Section 2.4

e Contractor V&V report as defined in Section 2.5

The Contractor V&V submittal shall assist the Authority’s Representative (Section 3.4) to |

perform a full compliance check against the Technical Contract Requirements.
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3 Execution

3.1 Self-Certification Process Overview

The self-certification process is different from the traditional submittal and review process
where the Contractor prepares a submittal for the full Authority review, typically resulting in
either approval or rejection of the submittal.

The purpose of the self-certification process is to shift submittal review responsibility from the
Authority to the Contractor, whereby the Contractor has to demonstrate compliance resulting in
reduced review efforts on the Authority side. This is achieved by a two-step process, a (self-)
certification of compliance, supported by objective evidence (the V&V submittal) demonstrating
compliance between the contract and the submittal.

The Self-Certification process applies to Technical Contract Submittals (TCS) as defined in
section Error! Reference source not found..

Design / Build Project and Program Management High-Speed
Contractor Construction Mgmt. Team Rail Authority

0
9

o

P Authority’s Representative
Review

Figure 4: Self-Certification Process

Follow the self-certification process as presented in Figure 4.

1. The Contractor shall prepare Technical Contract Submittal as specified in the Contract and
shall perform quality procedures as stipulated by the Contract. Contractor shall self-certify
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compliance with Technical Contract Requirements and fitness for purpose prior to issuing
the submittal to the Authority’s Representative for their review. The self-certification
statement shall be provided as a Certificate of Compliance to be included in the V&V

submittal.

2. Contractor shall submit Technical Contract Submittal, including the V&V submittal, for

Technical Contract Submittals to the Authority’s Representative for review.

3. The Authority’s Representative will review the submittal as deemed necessary and issue a
disposition in accordance with the General Provisions. The Authority’s Representative may
also perform audits of the Contractor’s V&V process adherence as they deem appropriate.

Unless otherwise noted, the following steps apply to each type of Technical Contract submittal.

Technical Contract Submittal Stepl | Step2 | Step3
Prepared, no submittal to Authority Yes No No
Submitted for Information Yes Yes No
Submitted for SONO Yes Yes Yes
Submitted for Approval Yes Yes Yes

3.2 Self-Certification Process involving Third Party Entities

Third party entities include jurisdictional authorities (Caltrans, cities, and counties), railroads,

utilities as defined in detail in the CHSTP Scope of Work and the General Provisions.

Contractor shall apply V&V and self-certification as follows:

e CHSTP Work3 affecting CHSTP Technical Contract Requirements (TCR):

—  Contractor shall follow full V&V and self-certification requirements

e CHSTP Work affecting third party entities and NOT affecting CHSTP TCRs:

— Contractor shall ensure that the CHSTP Work is planned, executed, monitored,

controlled and is in compliance with the CHSTP Work

— Contractor shall demonstrate compliance to the applicable CHSTP Work using full V&V

and self-certification requirements

— Contractor and/or third party entity shall follow the third party entity requirements,
policies, codes, standards, processes, delivery methods as required by the Contract

e Third party entity Work affecting CHSTP TCRs:

3 As defined in the General Provisions

Page 24
Verification, Validation and Self-Certification

@

RFP No.: HSR 13-57 — Addendum No. 5 - 10/09/2014



California High-Speed Train Project RFP No.: HSR 13-57

— Contractor shall ensure that the third party entity Work is planned, executed,
monitored, controlled and is in compliance with the CHSTP TCRs

— Contractor shall demonstrate compliance to the affected CHSTP TCRs using full V&V
and self-certification requirements

— Contractor and/or third party entity shall follow the third party entity requirements,
policies, codes, standards, processes, delivery methods as applicable

e Third party entity Work affecting other third party entities:

— This Work is considered outside the CHSTP Work and CHSTP TCRs, CHSTP V&V and
self-certification requirements do not apply

— Contractor and/or third party entity shall follow the third party entity requirements,
policies, codes, standards, processes, delivery methods as required by the Contract

3.3 Contractor Verification and Validation Requirements

3.3.1 Contractor V&V Key Personnel

Employ only professionals with at least 10 years of experience in the stated field of expertise for
key positions with a proven track record in the following functions as supported by their
resumes:

e TFederal projects with Federal Transit Administration or Federal Rail Administration
oversight

e Design/Build contracts
e Systems Engineering
e Verification and Validation

o Certified Systems Engineering Professionals (CSEP) and/or membership in the International
Council on Systems Engineering (INCOSE) is preferred

e Proven continuity through project delivery and commitment for the length of this contract is
required

The skill sets listed below shall be required for individuals to be considered for V&V key
personnel positions:

e Verification and validation management
¢ Quality Assurance and Quality Control
e Requirements management

e Design management

e Interface management

e Inspection and testing management
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¢ Change management

The Authority’s Representative may elect to designate other positions as V&V key positions or
reduce the number of such positions required at any time during the Contract.

Key positions shall not be shared with more than 1 person. One person, however, can hold
more than one key position.

Submit resumes of key employees to the Authority’s Representative for review and approval if
appropriate.

3.3.2 Verification and Validation Plan (VVP)

Prepare and submit a Contractor VVP in compliance with the requirements defined in
Section 2.1.

Follow the V&V procedures, as defined in Section 2.1 and as documented in the Contractor
VVP, including the following;:

e Verification and validation management
¢ Quality Assurance and Quality Control
e Requirements management

e Design management

e Interface management

e Inspection and testing management

e Change management

3.3.3 Requirements Management Tool

Procure an RM tool and follow directions in compliance with the requirements defined in
Section 2.2.

3.34 Requirements Verification Traceability Matrix

Prepare and submit RVTMs in compliance with the requirements defined in Section 2.3.

3.35 Certifiable Items Lists

Prepare and submit CILs in compliance with the requirements defined in Section 2.4.

3.3.6 Verification and Validation Reports

Prepare and submit V&V reports in compliance with the requirements defined in Section 2.5.
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3.4 Authority’s Representative Review

Upon submittal of Technical Contract Submittals, the Authority’s Representative will perform a
review of the Contractor’s submittal. An additional audit of the Contractor’s adherence to the
verification, validation and self-certification process may be performed as deemed necessary.

The Authority’s Representative may require consultations with the Contractor’s engineers for
the various disciplines involved in the part of the work under review. The Contractor shall
ensure that the relevant staff is available to participate in such consultations.

The Authority’s Representative may request additional reviews as considered necessary to
ensure a continued and uniform consistency in the quality and effective incorporation of
revisions to submittals and/or the Contractor may request additional reviews to facilitate release
of designs for construction.

3.5 Submittals

V&V Deliverables listed below are subject to SONO except when identified for Approval,
Information, or not required to be submitted to Authority in the Contract.

The Contractor VVP is subject to Approval.

Section Deliverable Timeframe
V&V Process Management

VVP — Draft 60 days after NTP
2.1 VVP — Final 120 days after NTP

VVP — Update Other design submittals
20 RM Tool — Floating User Licenses 30 days after NTP

RM Tool — Database Monthly
3.2 Key Personnel Resumes Mobilization phase and prior to hiring

Design Baseline Report Submittals
2.3 RVTM — Technical Contract Requirements Design baseline report submittal
2.4 CIL — Critical ltems Design baseline report submittal
2.5 V&V Report Design baseline report submittal
3.1 Contractor Self Certification Design baseline report submittal
Final Design Milestone Submittals
2.3 RVTM - Technical Contract Requirements Milestone design submittals
2.4 CIL — Critical ltems Milestone design submittals
2.5 V&V Report Milestone design submittals
3.1 Contractor Self Certification Milestone design submittals
Other Submittals

2.3 | RVTM — Apportioned Requirements Other design submittals
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2.4 CIL — Apportioned Critical Iltems Other design submittals
2.5 V&V Report Other design submittals
3.1 Contractor Self Certification Other design submittals

Construction Submittals: Plans, Procedures, and Reports
2.3 RVTM — Apportioned Requirements Construction submittals
2.4 CIL — Apportioned Critical Items Construction submittals
2.5 V&V Report Construction submittals
3.1 Contractor Self Certification Construction submittals
As-Built Submittal: Plans, Procedures, and Reports

2.3 RVTM — Apportioned Requirements As-built submittals
24 CIL — Apportioned Critical Items As-built submittals
2.5 V&V Report As-built submittals
3.1 Contractor Self Certification As-built submittals
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Table 1: RVTM Template
Final Design
Technical Contract Requirement Requirements Design Construction Testing/Acceptance
Req. | Doc. Document Requirements Text TCR | CI Derived Apportioned Allocation Doc. ID/Name | Section Doc. ID/Name Section Doc. ID/Name | Section |
ID ID Section Requirements Requirements
1 Design | 4.4.5.3 The maximum unbalanced Yes Yes [ N/A N/A Track Drawing Set Drawing |
Criteria | Unbalanced superelevation (Eu) shall be Geometry (e.g., Plan & #
Superelevation | limited to 3 inches Profile)
2 Design | 5.8.2 The thickness shall be Yes No | The thickness N/A Track Report ... Section |
Criteria | Subballast or determined by analysis of the shall be xxx #
Asphalt support required. inches. Craes Seallan Drawing | N/A N/A
Underlayment .
(Typical) #
Cross Section Drawing | Drawing Set Drawing
(Site Specific) # (Released for #
Construction)
Inspection Section
(Plan, Procedure, #
Report)
Drawing Set Drawing
(As Constructed) #
Test/Acceptance | Section
(Plan, Procedure, | #
Report)
3 Design | 1.9 Climatic Climatic conditions necessary for | Yes Yes | The design Wind loads on structures Structures Report ... Section |
Criteria | Conditions design, including those that are wind speed shall consider the design #
site-specific, shall be researched shall ... wind speed (velocity) as
and considered by the designer defined ...
4 PHA 1.1.1.4 Perform hydraulics analysis and | Yes Yes | Hydraulics N/A Geotech |
Derailment mcorporat_e results into sub? analysis shall Sub-grade shall ... —
due to grade design, slope protection, . —
Washout and setting of profile. Slope protection shall ... Civil
Setting of profile shall ... Track
Geometry
Install appropriate drainage. Yes Yes | Drainage Drainage |
system shall ...
Inspection and maintenance of Yes Yes O&M |
drainage systems.
Identification and monitoring by Yes Yes O&M |
O&M of potential hazardous
locations.
Notes: Legend:
RVTM template to be used by Contractor Req. Requirement
Content for illustration purposes only Doc. Document
For detailed RVTM requirements refer to Contract ID Identifier
Follow document control procedures for header and footer
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Table 2: CIL Template

Req. | Doc. ID Document Requirements Text
ID Section

Notes:

CIL template to be used by Contractor

Content for illustration purposes only

For detailed CIL requirements refer to Contract

Follow document control procedures for header and footer

Derived
Requirements

Apportioned
Requirements

Allocation

Legend:

Doc.
ID/Name

Req. Requirement
Doc. Document

ID Identifier

Section

Certified
By & Date

Certified
By & Date

Certified
By & Date
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4 Appendix A — Interoperability Items

This appendix contains an initial list of Interoperability Items. It is preceded by a table of contents of the list, and followed by a
legend of abbreviations.

Contents of Interoperability Items List

R -1 o= - | SRRSO 8
1.1  Reliability, Availability, Maintainability & SAfEtY..........cccciiiiiiiic e re e ares 8
1.1.1  Interfaces with Guideway (EXCl. TFACKWOIK) .........couiiiiiiieiiiiei ettt 8
1.1.1.1  Reliability & AVAIADIILY ......c.ooeiiece et e et e et e e e e s r e et e e reereanes 8
1.1.1.1.1 Interface between GEN Reliability & Availability Targets and GWY Infrastructure............ccccoceveiirinininieniennn, 8

A O 1ol o] TS N T (=T T Vot OSSP 8
2 R @ o T U1 o] PSP T TP PO PR URURPPPPTPIR 8
2.1.1  Interfaces with Guideway (EXCl. TrACKWOIK) ........ccuiiiiiiiic ittt st e e et e e re e s te e be e sreeneenes 8
2.1.1. 1 ServiCe/OPEIAtING PIAN ......oiiiiiieieiee ittt bt bbb bRt e bbb bbbttt e e e 8
2.1.1.1.1 Interface between O&M Universal Crossover Spacing Requirements and GWY Infrastructure.............ccccceuvneen. 8

2.1.1.1.2 Interface between O&M Station Crossover Spacing Requirements and GWY Infrastructure.............c.ccoovvvvviienennn, 8

2.1.1.2  DeSigN & OPEIAtiNg SPEEUS ......cveeriitieiteeieitieste et st e ste et e st esteese s e e s teesteaseesteesseasseateesbeaseessseseensessaesseassenreeareensesseenseens 9
2.1.1.2.1 Interface between O&M Maximum Design Speed (HST Tracks) and GWY Infrastructure...........cc.ccoovvvvriveiennenne, 9

2.1.1.2.2 Interface between O&M Maximum Design Speed (Special Trackwork) and GWY Infrastructure......................... 9

2.1.1.3  Operation Simulation / Computer-Based MOGeliNG ..o 9
2.1.1.3.1 Interface between O&M Computer-Based Modeling and GWY Infrastructure...........cccceeveveivevnsceseese e, 10

2.1.1.4  Visibility of Wayside/TrackSide EQUIPMENT ..ottt bbbttt 10

2.1.1.4.1 Interface between O&M Visibility of Wayside/Trackside Equipment Requirements and GWY Infrastructure.... 10
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2.2 [ LT gL C=] 0TV ot ST PRRTPPR 10
2.2.1  Interfaces with Guideway (EXCl. TFACKWOIK) .....c.eiiiiieiicie ittt e esra e teeraesneesaeeneenres 10
2.2.1.1  IMOI ROGUWAY ACCESS ... .cuveueeteesiesteesteatesteesteasteaseesseesseaseesbeasseaseeaseasseaseesbeasseeseeabeasbees e e beenbeaReebeasbenbeenbeenbesbeenbaaneenreas 10
2.2.1.1.1 Interface between O&M Mol Infrastructure Access Requirements and GWY Infrastructure ............cccocvevvenennen. 10
2.2.1.2 MOl WaAIKWAY & STAITS......eiuieiieiieitieitieee sttt sttt sttt sttt e be e s be e s teeseesbe e s bees e e b e e m b e e R e e beasbeebeenbeenbesbeebeeneenreas 11
2.2.1.2.1 Interface between O&M Mol Walkway Spatial Requirements and GWY Infrastructure ............cccccoevvvveivinnnnnn 11
2.2.1.2.2 Interface between O&M Mol Access Stairway Spatial Requirements and GWY Infrastructure............cccccccvenee. 13
2.2.1.3  IMOI LIVE LOBAS ...ttt bbbk b bbbt bbb bt bbbt h e e R et et e b e bbbttt n e 14
2.2.1.3.1 Interface between O&M Mol Walkway Floor Live Load Requirements and GWY Infrastructure.............c.......... 14
2.2.1.3.2 Interface between O&M Mol Access Stairway Live Load Requirements and GWY Infrastructure ..................... 14
N O S |V, o] I o 0T o] =T o SRR RURORPRRRROS 14
2.2.1.4.1 Interface between O&M Mol Equipment Dynamic Envelope Requirements and GWY Infrastructure ................ 14
2.2.1.4.2 Interface between O&M Mol Equipment Axle Loads Requirements and GWY Infrastructure ...........c.ccoeevenenen. 14
2.2.1.4.3 Interface between O&M Mol Equipment Dynamic Train-Structure Interaction Analysis and GWY Infrastructure
15
2.2.1.5 Mol Maintainability & Ease 0f MaINENANCE ..........ccueieiiieieeiecie et e e e st e esreesteensesraesteeneennees 15
2.2.1.5.1 Interface between O&M Mol CIV Maintainability & Ease of Maintenance Requirements and GWY
ITTASTIUCTUIE ...ttt bbbt bbb e et b e bbbt b £ e E e b e e A e e b et b e b e e E e e bt e bt e b e e Rt e s b et e b e b e e b e e bt e bt e b e ene e e e nas 15
2.2.1.5.2 Interface between O&M Mol STR Maintainability & Ease of Maintenance Requirements and GWY
T ASTIUCTUIE ...ttt bbbkt b bt h e bbb b b e b e R ek £ oA £ e b et e bt b e e E e e bt e h e e b e e R e e s b et e b e e b e e b e e be e bt e beene e e e nas 15
2.2.1.5.3 Interface between O&M Mol DRN Maintainability & Ease of Maintenance Requirements and GWY
T TASTIUCTUIE ...ttt bbbkt b bt h et e b bbbt b e b e b e e st e b et b e b e e E e bt e b e e b e e R e e s b et e b e bt e b e e bt e bt e bt ene e e e nas 16
0 B 1= ol U |4 | YRR ORISR 17
2.3.1 Interfaces with Guideway (EXCl. TIACKWOIK) .....c.eiiiiieiicie ettt et e enra e te e e e sreesneennenres 17
0 50 0 R YN VT T = o] LSRR OP PR RURORPPRROS 17
2.3.1.1.1 Interface between O&M SEC Fencing Requirements and GWY INfrastruCture ...........cccoovevvvvevvenesiieseesesiesnnnn 17
2.3.1.1.2 Interface between O&M SEC Signage Requirements and GWY INfrastructure ...........cccooevveveieevecvcseese e 18
2.3.1.1.3 Interface between O&M SEC Security Patrol Requirements and GWY Infrastructure ..........ccccoceeevveienininiennn, 18
I Y1 (=] 1 0 T PP OP PP 19
T8 1 Tor [ 1 =011 USRS RTSRPRRRR 19
3.1.1  Interfaces with Operations & MAaINTENANCE .........c.eciuiiiiii et s e e e e s e e b e s se e beeseesreesteaseesreesreeneenres 19
T8 00 AV F- V11 =10 o oSSR OS SRR 19
3.1.1.1.1 Interface between O&M Mol TP Facility Site Access Requirements and GWY Infrastructure..............ccccovevenee. 19
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3.1.2  Interfaces with Guideway (EXCl. TrACKWOIK) ........ooiiiiiiiiie ettt be b neenreas 19
T8 0t R I - Tod QA T[] 111=1 | OSSR SRRSO 19
3.1.2.1.1 Interface between SYS TP Maximum Grade @ Phase Break Requirements and GWY Infrastructure................. 19
3.1.2.2  Traction Power Facilities & Wayside POWEr CUDICIES (SITES) .....iiieruriiiiieieiie sttt sre e nnees 19
3.1.2.2.1 Interface between SYS TP Facility & WPC Site Location Requirements and GWY Infrastructure...................... 19
3.1.2.2.2 Interface between SYS TP Facility & WPC Site Spatial Requirements and GWY Infrastructure..........c...c..c....... 20
3.1.2.2.3 Interface between SYS TP Facility & WPC Site Foundation Requirements and GWY Infrastructure.................. 21
3.1.2.3  WaysSide/FIield EQUIPMENT .....couiiieiiece ettt et e e s e s ae e te e st e e seeteeneeaeeneense e seeneessaentaeneennes 21
3.1.2.3.1 Interface between SYS TP Wayside/Field Equipment Spatial Requirements and GWY Infrastructure................. 21
3.1.2.3.2 Interface between SYS TP Wayside/Field Equipment Foundation Requirements and GWY Infrastructure......... 22
3124 CONUUILS & CADIES... .ottt b et h e bt e bt e st e b e e st e e Rt e eb e et e enb e e Reebe e s b e ebeenbeenbesbeenbaeneenneas 23
3.1.2.4.1 Interface between SYS TP Conduit, Duct Bank, Cable Trough & Manhole Requirements and GWY
L= (U3 (0SSP PR 23
3. 125 DAL & LIVE LOAUS. ... .cvitiitiitieiietieiie ettt bbb bbbt s e s e bbb bbb £ e bt e R e st et e b ekt e bbbt b e e e n e 25
3.1.25.1 Interface between SYS TP System Dead Load Requirements and GWY Infrastructure...........cccoceevevveneninnnnnnn. 25
3128 UTHHTIES oottt bbbt b bt bbb bt e Rt e Ao b e b b e R Rt R £ R £ oA e e R b e R b bR bt bt e e n e 25
3.1.2.6.1 Interface between SYS TP Utility Spatial Requirements and GWY INfrastructure ...........cccccocevvevenieneencsiennenn, 25
I O 1V 4 T Vo [ O] ] - T ) V2] (=] 0 SRS RURSSSRRSI 25
3.2.1  Interfaces with Guideway (EXCl. TrACKWOIK) .......oiiiiiiiiiie ettt nb e nreas 26
T O R o 141 (T [ 1o (O [T g o1 USROS SRRS 26
3.2.1.1.1 Interface between SYS OCS Pantograph Clearance Envelope Requirements and GWY Infrastructure................ 26
3.2.1.2  WaySide/FIield EQUIPMENT .....ciiieiiee ettt e st e e e s e s ae e teese e e seeteeneeaeeseesneeteensesneetaenaennes 26
3.2.1.2.1 Interface between SYS OCS Structure & Wire Spatial Requirements and GWY Infrastructure ............ccccccevenen. 26
3.2.1.2.2 Interface between SYS OCS Wayside/Field Equipment Spatial Requirements and GWY Infrastructure............. 29
3.2.1.2.3 Interface between SYS OCS Phase Break Spatial Requirements and GWY Infrastructure............cccoceveninrnenne. 30
3.2.1.3  FouNdations & SUPPOIT STFUCKUIES ......eeveiieiieeiesiesteesie st e et e s e e ste e st e e e saessa e teeseesseeseeneesseeneesseenseensesseensaeneennens 30
3.2.1.3.1 Interface between SYS OCS Foundation & Supporting Structure Location Requirements and GWY Infrastructure
30
3.2.1.3.2 Interface between SYS OCS Foundation & Supporting Structure Spatial Requirements and GWY Infrastructure
31

T S o [0 (UL S A 0= o] LSRR 31
3.2.1.4.1 Interface between SYS OCS Conduit, Duct Bank & Manhole Requirements and GWY Infrastructure ............... 31
T T B LT Vo [ Y= o - Lo S F TSRS 32
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3.2.1.5.1 Interface between SYS OCS Dead Load, Additional Load & Capacity Protection Requirements and GWY

ITTASTIUCTUIE ...ttt bbb bbbt h et b bbbt b £ e bt e b £ e R e e ke b e b e b e e E e b e e b e e b e e Rt e st et e b e e b e e bt e bt e b e e b e ene e e e nas 32

3.2.1.6  PIOTECLIVE SCIBEINS......cotiiuieitie it stee st e et e s te et e e st e sbe e beeseesbe e beese e e bt et e e seeeb e e st e es e e eb e e b e e st e Eeen b e e R e e bt es b e ebeenbeenbeabeebeeneenreas 32

3.2.1.6.1 Interface between SYS OCS Protective Screening & Barrier Requirements and GWY Infrastructure.................. 32

TR B U1 o] T\ (o =V [ [ O] 1 (o SRR URTRRTRURPRRPRS 33

3.3.1  Interfaces with Operations & MAaINTENANCE ........cceeiuiiiieiieie ettt e et e e e s teeeesse e teaseesseesseaseesseesseeneenres 33

T 200 0 R AV F- V[ 1 (=10 = o PRSPPSO RPRORPRROS 33
3.3.1.1.1 Interface between O&M Mol ATC Interlocking & TCC House Site Access Requirements and GWY

L= £ U3 (0O RURTPRT 33

3.3.2 Interfaces with Guideway (EXCl. TIACKWOIK) .......eiieiieiieie ettt st e e st e e ste e e e s naesaeeneenres 33

3.3.2.1  INterloCKINGS / TCC HOUSES (SITES) ....vieueiiiiiiiieieiiiesteeiesteeste et st e s be e et e sbeesee b e beasbesbe e beeneesbeebeasbesbeenbeenbesbeenbeeneenneas 33

3.3.2.1.1 Interface between SYS ATC Interlocking & TCC House Site Location Requirements and GWY Infrastructure. 33
3.3.2.1.2 Interface between SYS ATC Interlocking & TCC House Site Spatial Requirements and GWY Infrastructure.... 33
3.3.2.1.3 Interface between SYS ATC Interlocking & TCC House Site Foundation Requirements and GWY Infrastructure

34
3.3.2.2  WaySide/FIield EQUIPMENT .....coieie ettt et e et e e e e s e s ae e te e st e e seeteene e teaseesneenseensesneentaeneennes 34
3.3.2.2.1 Interface between SYS ATC Wayside/Field Equipment Spatial Requirements and GWY Infrastructure............. 34
3.3.2.2.2 Interface between SYS ATC Wayside/Field Equipment Foundation Requirements and GWY Infrastructure...... 35
TR 0 SO0 [0 [0 C 3 02 o] [P UPUR ORISR 35
3.3.2.3.1 Interface between SYS ATC Conduit, Duct Bank, Cable Trough & Manhole Requirements and GWY

L= £ 0T (0SSOSR 35
3.3.2.4 DAL & LIVE LOAUS. ... .ceiitiitiitiitietieie ettt sttt bbb bbbt e st e s e bbb bbb £ e bt e R e Rt et e b ek bbbt b e e e n e 37
3.3.2.4.1 Interface between SYS ATC System Dead Load Requirements and GWY Infrastructure ..........cccccceeeveeiiiinnnnn. 37
TR T T U1 11 11O PR PRSPPI 37
3.3.25.1 Interface between SYS ATC System Utility Spatial Requirements and GWY Infrastructure ............ccccccevvvnenen. 37
I O o 11410 0] o= U1 o] SRR PR PR PRPPPPR 37
3.4.1 Interfaces with Operations & MAaINTENANCE .........c.eciuiiiiiicie et et e e s te e b e s se e beeseesra e teeseeareesseeneenrees 37
It R AV F- V11 (=T 0= o oSSR PROS PR 37

3.4.1.1.1 Interface between O&M Mol COM Equipment Shelter & Radio Tower Site Access Requirements and GWY
L5 €8T (SR 37
3.4.2 Interfaces with Guideway (EXCl. TrACKWOIK) .....c..ooiiiiiii et e s ra e te e esaeenaeeneenren 38
3.4.2.1  EQUIPMENT SNEITET (SHTES) ...ttt bbb bbbt bbbt e et e bbbttt ne e n e 38
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3.4.2.1.1 Interface between SYS COM Equipment Shelter & Radio Tower Site Location Requirements and GWY

ITTASTIUCTUIE ...ttt bbb bbbt h et b bbbt b £ e bt e b £ e R e e ke b e b e b e e E e b e e b e e b e e Rt e st et e b e e b e e bt e bt e b e e b e ene e e e nas 38
3.4.2.1.2 Interface between SYS COM Equipment Shelter & Radio Tower Site Spatial Requirements and GWY
ITTASTIUCTUIE ...ttt bbb bbbt h et b bbbt b £ e bt e b £ e R e e ke b e b e b e e E e b e e b e e b e e Rt e st et e b e e b e e bt e bt e b e e b e ene e e e nas 38
3.4.2.1.3 Interface between SYS COM Equipment Shelter & Radio Tower Site Foundation Requirements and GWY
ITTASTIUCTUIE ...ttt bbb bbbt h et b bbbt b £ e bt e b £ e R e e ke b e b e b e e E e b e e b e e b e e Rt e st et e b e e b e e bt e bt e b e e b e ene e e e nas 39
3.4.2.2  WaySIide/FIeld EQUIPMENT .. ..ottt ettt sttt e s e b ekt s e b e et e e st e nbe e s b e ebeenbeenbeebeenbeeneenrean 40
3.4.2.2.1 Interface between SYS COM Wayside/Field Equipment Spatial Requirements and GWY Infrastructure............ 40
3.4.2.2.2 Interface between SYS COM Wayside/Field Equipment Foundation Requirements and GWY Infrastructure .... 40
34.2.3  CONUUITS & CADIES ...ttt bbb bbbt s e b e b b e b bt b e b e e R e s b et et e b e e b ab et e e b e e e e e et e 41
3.4.2.3.1 Interface between SYS COM Conduit, Duct Bank, Cable Trough & Manhole Requirements and GWY
T TASTIUCTUIE ...ttt ettt b bbbt s e e bbbt bt b £ e R e b oA e e b e b b e b e e E e bt e bt e b e e R e e st et e b e b e e b e e bt e bt e bt ene e e e nas 41
I N | g T oL TSR UP PSPPSR 42
3.4.2.4.1 Interface between SYS COM Air Gap Requirements and GWY INfrastructure...........cccoovevvevesieeseeieseesesieenenn 42
I T B LT To [ /2 I V- o - Vo KSR P TR RURORPRROS 43
3.4.25.1 Interface between SYS COM System Dead Load Requirements and GWY Infrastructure ..........cccceevevviverneennn. 43
IR I €] (o TW o To [TaTo IR =To] oo [ o SRR RTRURPRPRRN 43
3.5.1 Interfaces with Guideway (EXCl. TFACKWOIK) .......cciiiiiiicie ittt e et este e esnaesneennenres 43
TR T80 0 R V51 1011/ T [ SRR RPRORPPRRTROS 43
3.5.1.1.1 Interface between SYS Conduit, Duct Bank, Cable Trough & Manhole Requirements G&B Requirements and
GWVY INTTASTIUCTUIE ...ttt ettt s e bttt se e bt et s e bt e bt a8 e e bt e st e e R e eb e e m b e eE e e nE e e R b e e b e e bt e nbeebeenbeenbeabeebeeneenreas 43
T T N ] - Vo [OOSR UR PRSP 43
3.5.1.2.1 Interface between SYS At-Grade G&B Requirements and GWY INfrastructure..........ccooevevieieneniesienesieeenn 43
35,13 ALTIAL SITUCTUIES ...ttt b bbbt b b e b e st e b e e bbb e b e e R e et e b e b e bt e bt bt et e e b e e e e e e 44
3.5.1.3.1 Interface between SYS Aerial Structure G&B Requirements and GWY Infrastructure ............ccccoveveveieencinnnnnn, 44
3.5.1.3.2 Interface between SYS New Overpass Structure G&B Requirements and GWY Infrastructure............cccccocvenen. 44
T T I =10 Tod (TS 1 £ U040 (=SOSR 44
3.5.1.4.1 Interface between SYS Trench Structure G&B Requirements and GWY Infrastructure ...........ccccocevovvvnieineiennen, 44
3.5.1.4.2 Interface between SYS Cut & Cover Tunnel Structure G&B Requirements and GWY Infrastructure ................. 44
T 0 0L T U ) 1 €TSS 45
3.5.1.5.1 Interface between SYS Utility G&B Requirements and GWY INfrastructure............ccoccevveveeieiveie s s 45
TR T80 I T T (=] o | USSP OSSR 45
3.5.1.6.1 Interface between SYS Existing Overpass Structure G&B Requirements and GWY Infrastructure..................... 45
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O o] | 140 ] (oo QPSSO PRTRUROUPPRRPR 45
O o RN I I U101 TSRO URUROPRPRPIN 45
4.1.1  Interfaces with Guideway (EXCl. TFACKWOIK) ......cc.oiiiiiiiiiii ettt ettt ettt sre e e enes 45
g R I = Tox QA o o] 11 | SR 45
4.1.1.1.1 Interface between RST HST Trainset Minimum Horizontal Radii Requirements and GWY Infrastructure ......... 45
4.1.1.1.2 Interface between RST HST Trainset Minimum Vertical Radii Requirements and GWY Infrastructure ............. 46
4.1.1.1.3 Interface between RST HST Trainset Actual Superelevation Requirements (incl. Tilting) and GWY Infrastructure

46
4.1.1.1.4 Interface between RST HST Trainset Unbalanced Superelevation Requirements and GWY Infrastructure......... 46
4.1.1.1.5 Interface between RST HST Trainset Maximum Grade Requirements and GWY Infrastructure...............cc........ 46
4.1.1.2  Vehicle Static Gauge & DYNAMIC ENVEIOPE .......ooeiiiiiiiiie ettt e ae s 46
4.1.1.2.1 Interface between RST HST Trainset Static Gauge Requirements and GWY Infrastructure ...........ccccceeevvvvvenenne. 46
4.1.1.2.2 Interface between RST HST Trainset Dynamic Envelope Requirements and GWY Infrastructure ...................... 47
g T AN =T (00 7= 0 o = =T oSSR 47
4.1.1.3.1 Interface between RST HST Trainset Aerodynamic Effects and GWY Infrastructure ..........cccocevveveeivininenienn 47
O O S I = Uo S o o2 J RSP URPRURRPRP 48
4.1.1.4.1 Interface between RST HST Trainset Axle Loads and GWY INfrastruCture...........ccoceiiiiiieenenieniencsee e 48
4.1.1.4.2 Interface between RST HST Trainset Dynamic Train-Structure Interaction Analysis and GWY Infrastructure... 48
4.1.1.4.3 Interface between RST HST Trainset Traction & Braking Forces and GWY Infrastructure ...........cccoccevevevvenenne 48
4.1.1.4.4 Interface between RST HST Trainset Nosing & Hunting Effects and GWY Infrastructure .........c.ccccoccvvvevvenenne. 49
4.1.1.4.5 Interface between RST HST Trainset Derailment/Collision Loads and GWY Infrastructure...........cccccceevenernenne 49
5  GUIAEWAY (EXCL. TTACKWOIK) .....viitiiieeieitieite ettt e et e e e st e s te et e e st e e seessees e e seessees e e aseenteas e e neeesteeneensaensenneeneeeneeaneenseans 49
5.1 [ =TT o[- SRR PR 49
5.1.1 Interfaces with Operations & MAaINTENANCE ........cceiiuiiiieiieie et e et e e s teesaeaseesteaseesseesseaseesseesseeneenres 49
o T0 00 R AV F- V[ 1 (=10 = o SRR RUROPPRRTROS 49
5.1.1.1.1 Interface between O&M Mol Pump Station Site Access Requirements and GWY Infrastructure .............c.......... 49
I = (=11 - | OO SR UR ST 50
G T0 O o 111 -SSRSO 50
6.1.1 Interfaces with Guideway (EXCl. TrACKWOIK) ........ccuiiiiii ettt e te e esaeesbeeneenren 50
6.1.1.1  Vehicle Static Gauge & DYNAMIC ENVEIOPE .......ooiiiiiiiiiiieiise ettt bbb 50
6.1.1.1.1 Interface between EXT Amtrak Trainset Dynamic Envelope Requirements and GWY Infrastructure.................. 50
T 00 I T o S A o (o LSRR 50
6.1.1.2.1 Interface between EXT Amtrak Trainset Axle Loads and GWY INfrastructure...........ccoceveveiiienesesencseenienenn, 50
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6.1.1.2.2

6.1.1.2.3

6.2.1

51

6.2.1.1 Loads & Forces

6.2.1.1.1
6.2.1.1.2
Infrastructure

Interoperability Items Abbreviation Legend

Interface between EXT Amtrak Trainset Dynamic Train-Structure Interaction Analysis and GWY Infrastructure

Interface between EXT Amtrak Trainset Derailment/Collision Loads and GWY Infrastructure..........ccoeeevvvveeee.. 51
6.2  Construction Equipment
Interfaces with Guideway (excl. Trackwork)

Interface between EXT Construction Equipment Axle Loads and GWY Infrastructure............ccoocevvvevviininenenne. 51
Interface between EXT Construction Equipment Dynamic Train-Structure Interaction Analysis and GWY

Abbreviation | Definition Abbreviation | Definition

ATC Automatic Train Control | Mol Maintenance of Infrastructure
BoD Basis of Design MTC Maintenance

COM Communications O&M Operations & Maintenance
ConOps Concept of Operations 0OcCs Overhead Contact System
DCM Design Criteria Manual PHA Preliminary Hazard Analysis
EXT External RST Rolling Stock

G&B Grounding & Bonding SAF Safety

GEN General SYS Systems

GWY Guideway TCC Train Control & Communications
HST High Speed Train TP Traction Power

INF Infrastructure
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ID Interface Document Reference(s)
1 General
1.1 Reliability, Availability, Maintainability & Safety
1.1.1 Interfaces with Guideway (excl. Trackwork)
1.11.1 Reliability & Availability
IF 1233 A. Interface between GEN Reliability & Availability Targets and
GWY Infrastructure
Purpose/Scope: DCM [GEN] 1.4.6 Design Life
Ensures that the applicable GEN RAMS targets have been addressed DCM [GEN] 1.5 Durability
by the INF team, including but not limited to: 30 SoW CP01 2012-12-19 5.10.1 Reliability of the Drainage Subsystem
e Reliability DCM [GEOQO] 10.8.6 Soil Materials Used for Embankments
¢ Availability DCM [STR] 12.4.1 Structural Design Parameters
... DCM [STR] 12.8.6.9 Expansion Joints
DCM [STR] 12.8.6.11 Bearings
DCM [STR] 12.11.3.5 Water tightness
DCM [TUN] 13.6.3 Durability
DCM [DRN] 8.1 Scope
DCM [DRN] 8.5.3.1 Design Elements
DCM [UTL] 9.5.3 Encroachment Justifications
2 Operations & Maintenance
2.1 Operations
2.1.1 Interfaces with Guideway (excl. Trackwork)
2111 Service/Operating Plan
IF 6330 A. Interface between O&M Universal Crossover Spacing
Requirements and GWY Infrastructure
Purpose/Scope: 30 ConOps Rev 2 2011-12-30 6.3.1.1 Turnouts and Crossovers
Ensures that the O&M universal crossover spacing requirements have | DCM [ALG] 4.10 High-Speed Crossovers
been addressed by the INF team. 20 Conceptual Ops Plan Ver3R1 2012-06-25 3.2 Infrastructure
30 ConOps Rev 2 2011-12-30 6.3.1.1 Turnouts and Crossovers
DCM [ALG] 4.10 High-Speed Crossovers
IF 6331 B. Interface between O&M Station Crossover Spacing
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ID Interface Document Reference(s)
Requirements and GWY Infrastructure
Purpose/Scope: 20 Conceptual Ops Plan Ver3R1 2012-06-25 3.2 Infrastructure
Ensures that the O&M station crossover spacing requirements have 30 ConOps Rev 2 2011-12-30 6.3.1.1 Turnouts and Crossovers
been addressed by the INF team. DCM [ALG] 4.10 High-Speed Crossovers
2.1.1.2 Design & Operating Speeds
IF 355 A. Interface between O& M Maximum Design Speed (HST Tracks)
and GWY Infrastructure
Purpose/Scope: 30 ConOps Rev 2 2011-12-30 4.3.1 The High-Speed Strategy from San
Ensures that the O&M maximum design speed (HST tracks) has been Francisco to San Jose: The Shared Use Corridor for CHST and Caltrain
applied by the INF team. 30 ConOps Rev 2 2011-12-30 4.3.2 The High-Speed Strategy from Los
Angeles to Anaheim: The Shared Use LOSSAN Corridor for CHST, Metrolink,
and Amtrak
30 ConOps Rev 2 2011-12-30 4.3.3 The High Speed Strategy from San Jose
to Los Angeles: The Exclusive Use 220 MPH Central Valley Alignment
30 ConOps Rev 2 2011-12-30 4.3.4 The High Speed Strategy Extended to
Sacramento and San Diego
DCM [GEN] 1.2.5 Design and Operating Speeds
DCM [ALG] 4.4.1 Selection of Design Speed
DCM [ALG] 4.4.2 Minimum Lengths of Alignment Segments
DCM [ALG] 4.4.3 Minimum Radii
DCM [ALG] 4.4.5.2 Actual Superelevation
DCM [ALG] 4.4.5.3 Unbalanced Superelevation
DCM [ALG] 4.4.6.3 Spiral Lengths
DCM [ALG] 4.5.2.2 Minimum Vertical Curve Lengths (LVC)
DCM [TUN] 13.3.2 Train Operating Speed
DCM [CLR] 3.3.1 Vertical Clearances
DCM [CLR] 3.5 Track Center Spacing
IF 4355 B. Interface between O&M Maximum Design Speed (Special
Trackwork) and GWY Infrastructure
Purpose/Scope: 20 Conceptual Ops Plan Ver3R1 2012-06-25 3.2 Infrastructure
Ensures that the O&M maximum design speed (special trackwork) has | 30 ConOps Rev 2 2011-12-30 6.3.1.1 Turnouts and Crossovers
been applied by the INF team. DCM [ALG] 4.10 High-Speed Crossovers
DCM [ALG] 4.14 Access Tracks to Yards and Maintenance Facilities
DCM [ALG] 4.7 High-Speed Turnouts (60 mph and faster)
2.1.13 Operation Simulation / Computer-Based Modeling
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ID Interface Document Reference(s)
IF 187 A. Interface between O&M Computer-Based Modeling and GWY
Infrastructure
Purpose/Scope:
Ensures that the correct GWY track alignment configuration, track
alignment features and performance criteria have been applied by the
O&M team in the computer-based modeling (static simulation).
2.1.14 Visibility of Wayside/Trackside Equipment
IF 597 A. Interface between O&M Visibility of Wayside/Trackside
Equipment Requirements and GWY Infrastructure
Purpose/Scope: 30 ConOps Rev 2 2011-12-30 6.3.1 Track
Ensures that the O&M visibility of wayside/trackside equipment DCM [CLR] 3.4 Vehicle Clearance Envelopes
requirements have been applied by the INF team. DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
DCM [CLR] 3.7.7 Appendix 3.G All Passenger Equipment, Structure Gauge
and Fixed Equipment Envelope, Open Sections
DCM [CLR] 3.7.8 Appendix 3.H All Passenger Equipment, Structure Gauge
and Fixed Equipment Envelope, In Tunnels
2.2 Maintenance
2.2.1 Interfaces with Guideway (excl. Trackwork)
2.2.1.1 Mol Roadway Access
IF911 A. Interface between O&M Mol Infrastructure Access
Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 2 CHST Infrastructure System And
Ensures that the O&M Mol infrastructure access requirements have Maintainability
been addressed by the INF team. 10 Mol CnR Rev 2012-02-11 2.5 Structures
10 Mol CnR Rev 2012-02-11 9.3.1 Tunnels
10 Mol CnR Rev 2012-02-11 9.3.2 Bridges and Aerial Structures
10 Mol CnR Rev 2012-02-11 9.3.3 Depressed Structures
10 Mol CnR Rev 2012-02-11 9.4 Right of Way Access
DCM [CIV] 7.8.1.5 Gates
DCM [CIV] 7.7.1.1 Access Roads
DD-CV-901 FENCE AND GATES LOCATIONS
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DD-CV-900 FENCE AND GATE DETAILS
DCM [STR] 12.4.1 Structural Design Parameters
DCM [STR] 12.8 Design Considerations for Bridges and Aerial Structures
DCM [TUN] 13.15.6 Fencing
DCM [TUN] 13.16.4.2 Fixed Facility Power
DCM [TUN] 13.16.5 Access Road
DCM [TUN] 13.16.21 Parking for Tunnel Maintenance and Traction Power
Facility
DD-TN-400 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL
CONFIGURATION, PLAN
DD-TN-401 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL
CONFIGURATION, ELEVATION
DD-TN-406 TYPICAL TUNNEL PORTAL FACILITIES-BELOW GRADE, PORTAL
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN
BORED TUNNEL, PLAN
DD-TN-407 TYPICAL TUNNEL PORTAL FACILITIES-BELOW GRADE, PORTAL
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN
BORED TUNNEL, FRONT ELEVATION
DD-TN-403 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL
CONFIGURATION, PLAN
DD-TN-404 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL
CONFIGURATION, FRONT ELEVATION
2.2.1.2 Mol Walkway & Stairs
IF 843 A. Interface between O&M Mol Walkway Spatial Requirements
and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 1.2.6 CHST and PUC Standards
Ensures that the O&M Mol walkway spatial requirements have been 10 Mol CnR Rev 2012-02-11 7.6.1 California Public Utilities Commission
addressed by the INF team. (CPUC)
DCM [CIV] 7.7.7 Walkways and Cable Trough
DCM [STR] 12.8.6.17 Walkways, Parapets, and Sound Walls
DCM [STR] 12.14.1 Cable Trough
DCM [TUN] 13.3.6 Walkways
DCM [TUN] 13.15.5 Design Requirements for Cable Troughs
DCM [CLR] 3.2 Regulations, Codes, Standards, and Guidelines
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.4.4 Effects of Superelevation
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DCM [CLR] 3.5 Track Center Spacing

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels

DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT

DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT

DD-CV-102 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
RETAINED FILL

DD-CV-103 TYPICAL CROSS SECTION, ONE TRACK NON-BALLASTED,
EMBANKMENT AND OPEN CUT

DD-CV-104 TYPICAL CROSS SECTION, FOUR TRACK NON-BALLASTED,
EMBANKMENT

DD-ST-901 TYPICAL CABLE TROUGH DETAILS, EMBANKMENT/CUT
DD-ST-100 TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON-
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK

DD-ST-101 TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK

DD-ST-900 TYPICAL CABLE TROUGH DETAILS , AERIAL STRUCTURE
DD-ST-903 TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS
POLE

DD-ST-108 TYPICAL CROSS SECTION, AERIAL STRUCTURE, FOUR TRACK NON-
BALLASTED, CROSS SECTIONS FOR BOX GIRDER

DD-ST-120 TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE
WALKWAY

DD-ST-902 CABLE TROUGH DETAILS, TRENCH / CUT AND COVER TUNNEL
DD-ST-904 CABLE TROUGH LAYOUT TRANSITION AREAS. AERIAL STRUCTURE
/ AT-GRADE / CUT & COVER TUNNEL

DD-ST-121 TYPICAL CROSS SECTION, TWO TRACK TRENCH, INSIDE WALKWAY
DD-ST-122 TYPICAL CROSS SECTION, ONE TRACK TRENCH

DD-TN-103 TYPICAL CROSS SECTION, TWIN TRACK SINGLE BORED (TBM/
CIRCULAR), TUNNEL WITH SEPARATION WALL

DD-TN-105 TYPICAL CROSS SECTION, TWIN TRACK SINGLE BORED (TBM/
CIRCULAR), TUNNEL WITHOUT SEPARATION WALL

DD-TN-200 BASIC TUNNEL CONFIGURATION, SINGLE TRACK TWIN TBM
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BORED TUNNEL, DOUBLE TRAIN (1312 FT)

DD-TN-201 BASIC TUNNEL CONFIGURATION SINGLE TRACK TWIN TBM
BORED TUNNEL SINGLE TRAIN (660 FT)

DD-TN-206 BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE BORED
TUNNEL, WITHOUT SEPARATION WALL 1312' TRAIN

DD-TN-207 BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE BORED
TUNNEL, WITHOUT SEPARATION WALL 660' TRAIN

DD-TN-102 TYPICAL CROSS SECTION, DOUBLE TRACK MINED TUNNEL, WITH
SEPARATION WALL

DD-TN-104 TYPICAL CROSS SECTION , TWIN TRACK SINGLE MINED TUNNEL,
WITHOUT SEPARATION WALL

DD-TN-111 TYPICAL TUNNEL NICHE DETAIL - ATC EQUIPMENT

DD-TN-112 TYPICAL TUNNEL NICHE DETAIL - FIXED MOTORIZED
DISCONNECT

DD-TN-113 TYPICAL TUNNEL NICHE DETAIL - ATC SIGNALING AND
COMMUNICATION SYSTEMS

DD-TN-203 BASIC TUNNEL CONFIGURATION DOUBLE TRACK SINGLE MINED
TUNNEL WITH SEPARATION WALL SINGLE TRAIN (660 FT)

DD-TN-204 BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE MINED
TUNNEL, WITHOUT SEPARATION WALL, 1312' TRAIN

DD-TN-205 BASIC TUNNEL CONFIGURATION, DOUBLE TRACK SINGLE MINED
TUNNEL, WITHOUT SEPARATION WALL 660' TRAIN

IF 912 B. Interface between O&M Mol Access Stairway Spatial
Requirements and GWY Infrastructure

Purpose/Scope:

Ensures that the O&M Mol access stairway spatial requirements have
been addressed by the INF team.

30 ConOps Rev 2 2011-12-30 6.3.5.2 Aerial Right-of-Way
10 Mol CnR Rev 2012-02-11 9.3.2 Bridges and Aerial Structures
10 Mol CnR Rev 2012-02-11 9.3.3 Depressed Structures
10 Mol CnR Rev 2012-02-11 9.4 Right of Way Access
DCM [CIV] 7.8.1.5 Gates

DCM [CIV] 7.8.2.6 Trackway on Aerial Structure

DCM [CIV] 7.8.2.7 Trackway on Retained Fill

DCM [CIV] 7.7.11 Emergancy Stairs

DD-CV-901 FENCE AND GATES LOCATIONS

DCM [STR] 12.10.8 Trench Emergency Exits

DCM [STR] 12.14.7 Access Stairs

DCM [STR] 12.8.8 Emergency Access
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DD-ST-913 AERIAL STRUCTURE, EMERGENCY EXIT STAIRWAY DETAILS 1
DD-ST-914 AERIAL STRUCTURE, EMERGENCY EXIT STAIRWAY DETAILS 2
2.2.1.3 Mol Live Loads
IF 3481 A. Interface between O&M Mol Walkway Floor Live Load
Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 5 Maintenance Of Infrastructure Equipment
Ensures that the O&M Mol walkway live load requirements have been | And Vehicles
addressed by the INF team. DCM [CIV] 7.7.7 Walkways and Cable Trough
DCM [STR] 12.5.2.1 Live Loads (LLP, LLV, LLRR, LLH, LLS)
DCM [STR] 12.7.1.4 Floor Load
DCM [STR] 12.8.6.17 Walkways, Parapets, and Sound Walls
DCM [STR] 12.11.2.9.1 Cut-and-Cover Walkway Cover Live Loads
DCM [STR] 12.11.2.9 Miscellaneous Loads
IF 3839 B. Interface between O&M Mol Access Stairway Live Load
Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 5 Maintenance Of Infrastructure Equipment
Ensures that the O&M Mol access stairway live load requirements And Vehicles
have been addressed by the INF team. DCM [STR] 12.5.2.1 Live Loads (LLP, LLV, LLRR, LLH, LLS)
DCM [STR] 12.7.1.4 Floor Load
2214 Mol Equipment
IF 512 A. Interface between O&M Mol Equipment Dynamic Envelope
Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 1.2.6 CHST and PUC Standards
Ensures that the O&M Mol equipment dynamic envelope 10 Mol CnR Rev 2012-02-11 5 Maintenance Of Infrastructure Equipment
requirements have been addressed by the INF team. And Vehicles
10 Mol CnR Rev 2012-02-11 5.1 Typical MOI Equipment
DCM [CLR] 3.1 Scope
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.1 Appendix 3.A High-Speed Equipment Only, Static Envelope
and Dynamic Envelope, Tangent Track
DCM [CLR] 3.7.2 Appendix 3.B High-Speed Equipment Only, Static Envelope
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
IF 3691 B. Interface between O&M Mol Equipment Axle Loads
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Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 5 Maintenance Of Infrastructure Equipment
Ensures that the O&M Mol equipment axle loads have been And Vehicles
addressed by the INF team. 10 Mol CnR Rev 2012-02-11 5.1 Typical MOI Equipment
DCM [STR] 12.5.2.1 Live Loads (LLP, LLV, LLRR, LLH, LLS)
DCM [TUN] 13.9.5 Fatigue Analysis
DCM [UTL] 9.5.4.5 Placement
IF 3678 C. Interface between O&M Mol Equipment Dynamic Train-
Structure Interaction Analysis and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 5.1 Typical MOI Equipment
Ensures that the O&M Mol equipment dynamic train-structure DCM [STR] 12.5.2.2 Vertical Impact Effect (1)
interaction has been addressed by the INF team. DCM [STR] 12.6 Track-Structure Interaction
DCM [TUN] 13.9.3 Dynamic Analysis
2.2.15 Mol Maintainability & Ease of Maintenance
IF 2586 A. Interface between O&M Mol CIV Maintainability & Ease of
Maintenance Requirements and GWY Infrastructure
Purpose/Scope: DCM [GEN] 1.4 General Design Parameters
Ensures that the applicable O&M Mol CIV maintainability & ease of DCM [GEN] 1.5 Durability
maintenance requirements have been addressed by the INF team. DCM [CIV] 7.3 Grading, Side Slopes, and Retaining Walls for Roadway and
Site Embankments
DCM [CIV] 7.5 Slope/Surface Protection Systems Best Management
Practices
DCM [CIV] 7.7.4 Signage
DCM [CLR] 3.5 Track Center Spacing
IF 5892 B. Interface between O&M Mol STR Maintainability & Ease of
Maintenance Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 2.5 Structures
Ensures that the applicable 0&M Mol STR maintainability & ease of 10 Mol CnR Rev 2012-02-11 9.3 Structures
maintenance requirements have been addressed by the INF team. 10 Mol CnR Rev 2012-02-11 9.3.2 Bridges and Aerial Structures
10 Mol CnR Rev 2012-02-11 9.3.3 Depressed Structures
10 Mol CnR Rev 2012-02-11 10.3.9 Replacement of Bridge
Structure/Components
DCM [GEN] 1.4 General Design Parameters
DCM [GEN] 1.5 Durability
DCM [STR] 12.4.1 Structural Design Parameters
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DCM [STR] 12.6.4 Track Serviceability Analysis

DCM [STR] 12.6.4.2 Vertical Deflection Limits: Group 1a

DCM [STR] 12.6.4.5 Transverse Deflection Limits

DCM [STR] 12.9.3 Requirements for Highway Bridges

DCM [STR] 12.8 Design Considerations for Bridges and Aerial Structures
DCM [STR] 12.8.4.6 Inspection and Maintenance

DCM [STR] 12.8.5.4 Maintenance and Inspection of Concrete Structures
DCM [STR] 12.8.6.9 Expansion Joints

DCM [STR] 12.11.3.5 Water tightness

DCM [STR] 12.8.10 Maintenance of HST Aerial Structures, Bridges, and
Grade Separations

DCM [STR] 12.6.4.3 Vertical Deflection Limits: Group 1b

DCM [CLR] 3.5 Track Center Spacing

IF 1203

C. Interface between O&M Mol DRN Maintainability & Ease of
Maintenance Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the O&M Mol DRN maintainability & ease of

maintenance requirements have been addressed by the INF team.

10 Mol CnR Rev 2012-02-11 2.5 Structures

10 Mol CnR Rev 2012-02-11 9.2.2 Drainage

10 Mol CnR Rev 2012-02-11 9.3.1 Tunnels

10 Mol CnR Rev 2012-02-11 9.3.2 Bridges and Aerial Structures
10 Mol CnR Rev 2012-02-11 9.3.3 Depressed Structures

DCM [DRN] 8.5.2.1 Open Channel Hydraulics

DCM [DRN] 8.5.2.1.6 Channel Lining

DCM [DRN] 8.6.1 Track Drainage Systems

DCM [DRN] 8.6.3.4 Deck Drainage System

DCM [DRN] 8.6.3.4.3 Pipes and Downspouts

DCM [DRN] 8.6.9.2 Storm Drain Design

DCM [DRN] 8.6.9.3 Inlets and Maintenance Access

DCM [DRN] 8.6.9.4 Pipe Characteristics

DCM [DRN] 8.5.2.3 Underdrain System

DCM [DRN] 8.5.2.3.4 Access Holes/Cleanouts and Risers

DCM [DRN] 8.5.2.5 Siphons

DCM [DRN] 8.5.2.5.4 Collars and Blowoff Structures

DCM [DRN] 8.5.2.6 Pump Stations

SD-CD-001 TRACK DRAINAGE SYSTEM / UNDERDRAIN SYSTEM, CLEANOUT

SD-CD-003 STORM DRAIN MANHOLES
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2.3 Security

23.1 Interfaces with Guideway (excl. Trackwork)

23.1.1 TVA Mitigations

IF 1237

A. Interface between O&M SEC Fencing Requirements and GWY
Infrastructure

Purpose/Scope:
Ensures that the applicable O&M security fencing requirements have
been addressed by the INF team.

DCM [GEN] 1.2.1 Infrastructure

DCM [GEN] 1.2.8 Safety and Reliability

DCM [CIV] 7.8.1 Access Control Devices

DCM [CIV] 7.8.1.1.2 Access Deterring Fencing

DCM [CIV] 7.8.1.5 Gates

DCM [CIV] 7.8.1.5.2 Walking Gates

DCM [CIV] 7.8.1.5.3 Driving Gates

DCM [CIV] 7.8.2 Access Control by Type of HST Trackway

DCM [CIV] 7.8.2.4 At-Grade Trackway through High-Risk Trespassing Areas
DCM [CIV] 7.8.2.7 Trackway on Retained Fill

DCM [CIV] 7.8.2.8 Trackway on Retained Cut (Open)

DCM [CIV] 7.8.2.9 Trackway Underground (Bored, Mined, and Cut-and-
Cover Tunnels)

DCM [CIV] 7.8.4.2 Roadway Overpasses Crossing HST Trackway

DCM [CIV] 7.8.4.5 Emergency Exits and Equipment Rooms in Tunnels
DCM [CIV] 7.8.4.6 Drainage Structures

DCM [CIV] 7.9 Wildlife Crossing

DD-CV-901 FENCE AND GATES LOCATIONS

DD-CV-902 FENCING ON GRADE SEPARATED STRUCTURES
DD-CV-903 FENCE AT CULVERT CROSSINGS

DD-CV-900 FENCE AND GATE DETAILS

DCM [DRN] 8.5.1.3 Access Control

DCM [CIV] 7.8.1.1 Fences

DCM [CIV] 7.8.1.1.1 Access Restriction Fencing

DCM [CIV] 7.8.1.4 Fencing and Traffic Barriers in combination

DCM [CIV] 7.8.2.1 At-Grade Trackway

DCM [CIV] 7.8.2.2 At-Grade Trackway within Highway Corridor

DCM [CIV] 7.8.2.5 Trackway in Cut or Fill (Embankment) Section
DCM [CIV] 7.8.2.6 Trackway on Aerial Structure

DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
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EMBANKMENT
DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT
DD-CV-102 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
RETAINED FILL
DD-CV-103 TYPICAL CROSS SECTION, ONE TRACK NON-BALLASTED,
EMBANKMENT AND OPEN CUT
DD-CV-104 TYPICAL CROSS SECTION, FOUR TRACK NON-BALLASTED,
EMBANKMENT
DD-IP-100 BARRIERS IN SHARED CORRIDOR
DD-IP-102 IN SHARED AND ADJACENT CORRIDOR, AT-GRADE
DD-IP-103 AT-GRADE BERM OR DITCH ON HST GUIDEWAY, RAILROAD
ADJACENT TO HST
DD-IP-106 ADJACENT TO HIGHWAY/ROADWAY
DD-ST-120 TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE
WALKWAY
DD-ST-121 TYPICAL CROSS SECTION, TWO TRACK TRENCH, INSIDE WALKWAY
DD-ST-122 TYPICAL CROSS SECTION, ONE TRACK TRENCH
DD-IP-105 HST TRENCH AND RETAINING WALL PROTECTION
DD-TN-400 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL
CONFIGURATION, PLAN
DD-TN-406 TYPICAL TUNNEL PORTAL FACILITIES-BELOW GRADE, PORTAL
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN
BORED TUNNEL, PLAN
DD-TN-403 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL
CONFIGURATION, PLAN
IF 6265 B. Interface between O&M SEC Signage Requirements and GWY
Infrastructure
Purpose/Scope: DCM [CIV] 7.7.4 Signage
Ensures that the applicable O&M security signage requirements have | DCM [CIV] 7.8.1.6 Fence Signage
been addressed by the INF team.
IF 6278 C. Interface between O&M SEC Security Patrol Requirements and
GWY Infrastructure
Purpose/Scope:
Ensures that the applicable O&M security patrol requirements have
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been addressed by the INF team.
3 Systems
3.1 Traction Power
3.1.1 Interfaces with Operations & Maintenance
3.1.1.1 Maintenance
IF 878 A. Interface between O&M Mol TP Facility Site Access
Requirements and GWY Infrastructure
Purpose/Scope: DD-SY-010 TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM
Ensures that the O&M Mol TP facility site access requirements have SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES
been addressed by the INF team. DD-TP-D101 CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH
TWO HIGH-VOLTAGE TRANSFORMERS
DD-TP-D102 CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH
THREE HIGH-VOLTAGE TRANSFORMERS
DD-TP-D201 CONCEPTUAL LAYOUT SWITCHING STATION
DD-TP-D301 CONCEPTUAL LAYOUT PARALLELING STATION
DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities
DCM [CIV] 7.8.1.5 Gates
DCM [CIV] 7.8.3.2 Train Control, Communications and Traction Power
Facilities
DCM [CIV] 7.7.1.1 Access Roads
DD-CV-901 FENCE AND GATES LOCATIONS
DD-CV-900 FENCE AND GATE DETAILS
3.1.2 Interfaces with Guideway (excl. Trackwork)
3.1.2.1 Track Alignment
IF 80 A. Interface between SYS TP Maximum Grade @ Phase Break
Requirements and GWY Infrastructure
Purpose/Scope: DCM [ALG] 4.5.1 Maximum Grades
Ensures that the SYS TP system maximum grade @ phase break
requirements have been addressed by the INF team.
3.1.2.2 Traction Power Facilities & Wayside Power Cubicles
(Sites)
IF 5597 A. Interface between SYS TP Facility & WPC Site Location
Requirements and GWY Infrastructure
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Purpose/Scope:
Ensures that the SYS TP facility & WPC site location (where to install,
not size) requirements have been addressed by the INF team.

DCM [TP] 20.7.2 Spacing of Traction Power Facilities

DCM [TP] 20.7.3 Additional Location Requirements

DCM [TP] 20.12.1 Wayside Power Control Cubicles

DD-TP-D401 CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES
DD-TC-004 STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND
CONDUITS, AND UNDERTRACK CROSSINGS

DD-TC-005 UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND
CONDUIT

DD-TC-025 TYPICAL INTERLOCKING AT STATIONS

DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT

DCM [TUN] 13.3.10 Equipment Requirements and Tunnel Niches
DCM [TUN] 13.16.4.1 Traction Power

DCM [TUN] 13.16.14 Overhead Contact System Motorized Disconnect
Switch

IF 4271

B. Interface between SYS TP Facility & WPC Site Spatial
Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the SYS TP facility & WPC site spatial (site, not location)
requirements have been addressed by the INF team.

DCM [TP] 20.9.1 General Site Requirements

DCM [TP] 20.9.23 Real Estate Requirements: Approximate Footprints for
the TPF

DCM [TP] 20.12.1 Wayside Power Control Cubicles

DD-TP-D101 CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH
TWO HIGH-VOLTAGE TRANSFORMERS

DD-TP-D102 CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH
THREE HIGH-VOLTAGE TRANSFORMERS

DD-TP-D201 CONCEPTUAL LAYOUT SWITCHING STATION

DD-TP-D301 CONCEPTUAL LAYOUT PARALLELING STATION

DD-TC-025 TYPICAL INTERLOCKING AT STATIONS

DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT

DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities

DCM [CIV] 7.8.1.5 Gates

DCM [CIV] 7.8.3.2 Train Control, Communications and Traction Power
Facilities

DCM [CIV] 7.7.1.1 Access Roads

DD-CV-900 FENCE AND GATE DETAILS

DCM [TUN] 13.3.10 Equipment Requirements and Tunnel Niches

DCM [TUN] 13.16.14 Overhead Contact System Motorized Disconnect
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Switch

DCM [TUN] 13.16.21 Parking for Tunnel Maintenance and Traction Power
Facility

DCM [DRN] 8.6.7 Critical HST Structures/Facilities

DCM [IPR] 6.3 Protection of HST Operating Infrastructure from Vehicle
Intrusion

DCM [CLR] 3.3.2 Horizontal Clearances

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels

IF 871

C. Interface between SYS TP Facility & WPC Site Foundation
Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the SYS TPF & WPC site foundation requirements have
been addressed by the INF team.

DCM [TP] 20.9.3 Foundations

DCM [TP] 20.12.1 Wayside Power Control Cubicles

DD-TP-D121 TRACTION POWER SUBSTATION HIGH VOLTAGE EQUIPMENT
DD-TP-D501 TYPICAL TRANSFORMER OIL CONTAINMENT SYSTEM
DD-TP-E112 TYPICAL EQUIPMENT ARRANGEMENT PREFABRICATED
ENCLOSURES TRACTION POWER SUBSTATION-CABLE VAULT

DD-TP-E202 TYPICAL EQUIPMENT ARRANGEMENTS PREFABRICATED
ENCLOSURES WAYSIDE POWER CONTROL CUBICLE-ELEVATION

DD-TC-004 STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND
CONDUITS, AND UNDERTRACK CROSSINGS

DD-TC-005 UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND
CONDUIT

DD-TC-025 TYPICAL INTERLOCKING AT STATIONS

DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT

DCM [STR] 12.5.3.2 Loads for Design of Traction Power Facility Gantry Pole
Foundation

DCM [STR] 12.7.2 Foundations for Equipment Enclosures

DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
DCM [DRN] 8.6.7 Critical HST Structures/Facilities

DCM [DRN] 8.3 Policies

3.1.23 Wayside/Field Equipment

IF 1143

A. Interface between SYS TP Wayside/Field Equipment Spatial
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Requirements and GWY Infrastructure
Purpose/Scope: DCM [TP] 20.7.3 Additional Location Requirements
Ensures that the SYS TP wayside/field equipment spatial requirements | DD-TP-D111 TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION
have been addressed by the INF team. SUBSTATION SIDE VIEW
DD-TP-D112 TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION
TRACK SIDE VIEW
DD-TP-D211 SWITCHING STATION MAIN GANTRY ELEVATION SUBSTATION
SIDE VIEW
DD-TP-D212 SWITCHING STATION MAIN GANTRY ELEVATION TRACK SIDE
VIEW
DD-TP-D311 PARALLELING STATION MAIN GANTRY ELEVATION SUBSTATION
SIDE VIEW
DD-TP-D312 PARALLELING STATION MAIN GANTRY ELEVATION TRACK SIDE
VIEW
DCM [STR] 12.14.6 Trackside Equipment
DCM [TUN] 13.3.5 Clearances
DCM [TUN] 13.3.10 Equipment Requirements and Tunnel Niches
DD-CD-003 AT-GRADE TRACK, DRAINAGE SYSTEM
DCM [CLR] 3.3.1 Vertical Clearances
DCM [CLR] 3.3.2 Horizontal Clearances
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
DD-TP-F101 TYPICAL SINGLE CATENARY FEEDING GANTRY ARRANGEMENT
DD-TP-F102 TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT
DD-TP-D401 CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES
DD-TP-F201 TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT
ON AERIAL STRUCTURE
DD-TP-F301 TYPICAL CATENARY FEEDING ARRANGEMENT IN OPEN TRENCH
LOCATIONS
DD-TN-112 TYPICAL TUNNEL NICHE DETAIL - FIXED MOTORIZED
DISCONNECT
IF 5671 B. Interface between SYS TP Wayside/Field Equipment Foundation
Requirements and GWY Infrastructure
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Purpose/Scope:
Ensures that the SYS TP wayside/field equipment foundation

requirements have been addressed by the INF team.

DCM [TP] 20.9.3 Foundations

DD-TP-D111 TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION
SUBSTATION SIDE VIEW

DD-TP-D112 TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION
TRACK SIDE VIEW

DD-TP-D211 SWITCHING STATION MAIN GANTRY ELEVATION SUBSTATION
SIDE VIEW

DD-TP-D212 SWITCHING STATION MAIN GANTRY ELEVATION TRACK SIDE
VIEW

DD-TP-D311 PARALLELING STATION MAIN GANTRY ELEVATION SUBSTATION
SIDE VIEW

DD-TP-D312 PARALLELING STATION MAIN GANTRY ELEVATION TRACK SIDE
VIEW

DCM [STR] 12.5.3.2 Loads for Design of Traction Power Facility Gantry Pole
Foundation

DCM [STR] 12.14.6 Trackside Equipment

DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
DCM [CLR] 3.3.2 Horizontal Clearances

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels

DD-TP-F101 TYPICAL SINGLE CATENARY FEEDING GANTRY ARRANGEMENT
DD-TP-F102 TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT
DD-TP-D401 CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES
DD-TP-F201 TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT
ON AERIAL STRUCTURE

DD-TP-F301 TYPICAL CATENARY FEEDING ARRANGEMENT IN OPEN TRENCH
LOCATIONS

3.1.24 Conduits & Cables

IF 885

A. Interface between SYS TP Conduit, Duct Bank, Cable Trough &
Manhole Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the SYS TP conduit, duct bank, cable trough & manhole

requirements have been addressed by the INF team, including but not

DCM [TP] 20.10.3 Raceway
DCM [TP] 20.10.5 Electrical Manholes and Pullboxes
DCM [TP] 20.10.6 Cable Trenches for Power Cables
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limited to:

¢ Overhead or duct bank from TPF to Main Gantry
* Overhead from Main Gantry to Strain Gantry

e Return System to Gantries

¢ Feeder cables

e Return cables

¢ Surface conduits (multiple, large diameter)

¢ Embedded conduits

DCM [TP] 20.10.7 Conductors

DCM [TP] 20.10.7.1 General

DCM [TP] 20.10.7.2 Segregation

DCM [TP] 20.10.7.3 Sizes of Low Voltage Power and Control Cables
DD-TP-D111 TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION
SUBSTATION SIDE VIEW

DD-TP-D112 TRACTION POWER SUBSTATION MAIN GANTRY ELEVATION
TRACK SIDE VIEW

DD-TP-D211 SWITCHING STATION MAIN GANTRY ELEVATION SUBSTATION
SIDE VIEW

DD-TP-D212 SWITCHING STATION MAIN GANTRY ELEVATION TRACK SIDE
VIEW

DD-TP-D311 PARALLELING STATION MAIN GANTRY ELEVATION SUBSTATION
SIDE VIEW

DD-TP-D312 PARALLELING STATION MAIN GANTRY ELEVATION TRACK SIDE
VIEW

DD-TP-E202 TYPICAL EQUIPMENT ARRANGEMENTS PREFABRICATED
ENCLOSURES WAYSIDE POWER CONTROL CUBICLE-ELEVATION
DD-TP-G101 TYPICAL SUBSTATION NEUTRAL RETURN SYSTEM DIAGRAM
DD-TP-G111 TYPICAL SWITCHING STATION NEUTRAL RETURN SYSTEM
DIAGRAM

DD-TP-N101 TYPICAL 25KV DUCT BANK DETAIL

DD-TP-N111 TYPICAL 25KV MANHOLE DETAILS

DCM [STR] 12.14.4 Conduit Risers

DCM [STR] 12.14.5 Embedded Conduits

DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
DCM [TUN] 13.3.5 Clearances

DCM [TUN] 13.15.3 Embedded Conduit and Cable Trough

DCM [UTL] 9.4.1 Electrical

DCM [UTL] 9.4.1.1 Duct Banks

DCM [UTL] 9.4.1.2 Manholes and Handholes

DCM [UTL] 9.5.4.5 Placement

DCM [UTL] 9.5.4.6 Carrier Pipes

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
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Gauge and Fixed Equipment Envelope, In Tunnels
DD-TP-F101 TYPICAL SINGLE CATENARY FEEDING GANTRY ARRANGEMENT
DD-TP-F102 TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT
DD-TP-D401 CONCEPTUAL LOCATIONS, TRACTION POWER FACILITIES
DD-TP-F201 TYPICAL DOUBLE CATENARY FEEDING GANTRY ARRANGEMENT
ON AERIAL STRUCTURE
DD-TP-F301 TYPICAL CATENARY FEEDING ARRANGEMENT IN OPEN TRENCH
LOCATIONS
3.1.2.5 Dead & Live Loads
IF 3019 A. Interface between SYS TP System Dead Load Requirements and
GWY Infrastructure
Purpose/Scope: DCM [TP] 20.9.3 Foundations
Ensures that the SYS TP system dead load requirements have been DCM [STR] 12.5.3.1 Loads and Load Combinations for Design of the
addressed by the INF team. Surrounding Area of the Embedded Sleeves of Overhead Contact System
Pole Foundation
DCM [STR] 12.5.3.2 Loads for Design of Traction Power Facility Gantry Pole
Foundation
3.1.2.6 Utilities
IF 2606 A. Interface between SYS TP Utility Spatial Requirements and
GWY Infrastructure
Purpose/Scope: DCM [TP] 20.4.6 High-Voltage Utility Connections
Ensures that the SYS TP system utility spatial requirements have been | DCM [TP] 20.9.23 Real Estate Requirements: Approximate Footprints for
addressed by the INF team, including but not limited to: the TPF
¢ Traction power DD-TP-C511 CONCEPTUAL LOCATIONS UTILITY HIGH VOLTAGE SWITCHING
* Electrical utility (e.g. PG&E) STATION AND TRACTION POWER SUBSTATION
* Gas/fuel DCM [UTL] 9.4.1 Electrical
e Water DCM [UTL] 9.4.1.3 Service Connections
* Sewer DCM [CLR] 3.3.2 Horizontal Clearances
e Communications DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
3.2 Overhead Contact System
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3.2.1 Interfaces with Guideway (excl. Trackwork)
3.2.1.1 Pantograph Clearances
IF 656 A. Interface between SYS OCS Pantograph Clearance Envelope
Requirements and GWY Infrastructure
Purpose/Scope: DCM [OCS] 21.6.2 Geometry of the Pantographs
Ensures that the SYS OCS pantograph clearance envelope DCM [0CS] 21.6.3 Compliance of the Overhead Contact Line System with
requirements have been addressed by the INF team (actual wayside the Infrastructure Gauge
equipment is addressed elsewhere). DCM [OCS] 21.14.8 Electrical Clearances to Rail Vehicles and Structures
DCM [OCS] 21.14.9 Clearance Envelope at Fixed Structures
DCM [OCS] 21.14.10 Applicable Pantograph and OCS Clearance Envelopes
DD-0C-2071 PANTOGRAPH CLEARANCE ENVELOPE OPEN ROUTE-DEDICATED
TRACK-220 MPH SEGMENT
DD-0C-2072 PANTOGRAPH CLEARANCE ENVELOPE TUNNEL-DEDICATED
TRACK-220 MPH SEGMENT
DCM [TUN] 13.3.5 Clearances
DCM [CLR] 3.3.1 Vertical Clearances
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.1 Appendix 3.A High-Speed Equipment Only, Static Envelope
and Dynamic Envelope, Tangent Track
DCM [CLR] 3.7.2 Appendix 3.B High-Speed Equipment Only, Static Envelope
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
DD-CV-904 MINIMUM CLEARANCE, GRADE SEPARATED STRUCTURES
3.2.1.2 Wayside/Field Equipment
IF 3299 A. Interface between SYS OCS Structure & Wire Spatial
Requirements and GWY Infrastructure
Purpose/Scope: DCM [OCS] 21.1 Scope
Ensures that the SYS OCS structure & wire spatial requirements have DCM [0OCS] 21.6.1 Geometry of the Overhead Contact Line
been addressed by the INF team. DCM [OCS] 21.8.1 Contact Wire
DCM [0OCS] 21.8.2 Messenger Wire
DCM [OCS] 21.8.3 Stitch Wire
DCM [OCS] 21.8.4 Hanger Wire
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DCM [OCS] 21.8.5 Alternate Conductors

DCM [OCS] 21.9 Other Overhead Conductors and Cables

DCM [OCS] 21.9.1 Parallel Negative Feeder

DCM [0CS] 21.9.2 Static (Ground) Wire

DCM [OCS] 21.9.3 Insulated 25 kV Cable

DCM [OCS] 21.9.4 Insulated Return Cable

DCM [OCS] 21.12 Sectionalizing and Switching

DCM [OCS] 21.15.2 OCS Pole and Foundation Requirements

DCM [OCS] 21.16 Traction Power Return System

DD-0OC-2041 TYPICALJUMPER AND CONTACT WIRE CROSSING
ARRANGEMENTS-220 MPH SEGMENT

DD-0C-2042 TYPICAL 25KV HIGH SPEED SECTION INSULATOR
ARRANGEMENT FOR CROSSOVER AND TURNOUT-220 MPH SEGMENT
DD-0C-2050 TYPICAL OCS CROSSOVER ARRANGEMENT WITH AIR GAP-220
MPH SEGMENT

DD-0C-2053 TYPICAL UNINSULATED CATENARY OVERLAP FIVE SPAN
ARRANGEMENT-220 MPH SEGMENT

DD-0OC-2057 TYPICAL INSULATED CATENARY OVERLAP FIVE SPAN
ARRANGEMENT-220 MPH SEGMENT

DD-0C-2058 TYPICAL CANTILEVER ARRANGEMENT THREE SPAN INSULATED
AND UNINSULATED OVERLAPS-220 MPH SEGMENT

DCM [TUN] 13.3.5 Clearances

DCM [CLR] 3.3.1 Vertical Clearances

DCM [CLR] 3.3.2 Horizontal Clearances

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [CLR] 3.5 Track Center Spacing

DCM [UTL] 9.5.5 Utility Clearances

DCM [OCS] 21.6.2 Geometry of the Pantographs

DCM [0OCS] 21.6.3 Compliance of the Overhead Contact Line System with
the Infrastructure Gauge

DCM [OCS] 21.14.7 Clearances for Utility Lines Crossing over the Electrified
Railroad

DCM [OCS] 21.14.8 Electrical Clearances to Rail Vehicles and Structures
DCM [OCS] 21.14.9 Clearance Envelope at Fixed Structures

DCM [0OCS] 21.15.1 General

DCM [OCS] 21.15.3 OCS Poles

DD-CV-904 MINIMUM CLEARANCE, GRADE SEPARATED STRUCTURES
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DD-OC-2011 TYPICAL OPEN ROUTE HIGH SPEED OCS CONFIGURATION - 220
MPH SEGMENT

DD-0OC-2012 TYPICAL OCS STRUCTURE FOR TANGENT TRACKS IN OPEN
ROUTE - 220 MPH SEGMENT

DD-0C-2013 TYPICAL OCS STRUCTURE FOR SUPERELEVATED TRACKS IN
OPEN ROUTE - 220 MPH SEGMENT

DD-0OC-2018 TYPICAL OCS PORTAL STRUCTURE ON FOUR TANGENT TRACKS -
220 MPH SEGMENT

DD-OC-2019 TYPICAL OCS SUPPORT STRUCTURE FOR FOUR TRACKS
INTERMEDIATE STATION-220 MPH SEGMENT

DD-0C-2014 TYPICAL OCS SUPPORT STRUCTURE ON VIADUCT-TANGENT
TRACKS - 220 MPH SEGMENT

DD-OC-2015 TYPICAL OCS SUPPORT STRUCTURE ON VIADUCT-
SUPERELEVATED TRACKS - 220 MPH SEGMENT

DD-0C-2022 TYPICAL OCS STRUCTURE FOR CUT AND COVER TUNNEL ON
TANGENT TRACKS-220 MPH SEGMENT

DD-0OC-2023 TYPICAL OPEN TRENCH OCS STRUCTURE TANGENT TRACKS
WITH CENTER WALKWAY-220 MPH SEGMENT

DD-0C-2024 TYPICAL OPEN TRENCH OCS STRUCTURE SUPERELEVATED
TRACKS WITH CENTER WALKWAY-220 MPH SEGMENT

DD-0OC-2025 TYPICAL OPEN TRENCH OCS STRUCTURE ON TANGENT TRACK
WITH SIDE WALKWAY-220 MPH SEGMENT

DD-0C-2026 TYPICAL OPEN TRENCH OCS STRUCTURE ON SUPERELEVATED
TRACK WITH SIDE WALKWAY-220 MPH SEGMENT

DD-0C-2027 TYPICAL SINGLE OPEN TRENCH OCS STRUCTURE OCS WALL
MOUNTED ON TANGENT TRACKS-220 MPH SEGMENT

DD-0C-2028 TYPICAL SINGLE OPEN TRENCH OCS STRUCTURE OCS WALL
MOUNTED ON SUPERELEVATED TRACKS-220 MPH SEGMENT

DD-OC-2029 TYPICAL OCS PORTAL STRUCTURE OPEN TRENCH/TUNNEL
PORTAL ON TANGENT TRACKS-220 MPH SEGMENT

DD-OC-2037 TYPICAL CUT & COVER TUNNEL OCS STRUCTURE WITHOUT
CENTER WALL ON TANGENT TRACKS-220 MPH SEGMENT

DD-OC-2020 TYPICAL OCS STRUCTURE FOR CIRCULAR TUNNEL ON TANGENT
TRACKS-220 MPH SEGMENT

DD-0OC-2035 TYPICAL CIRCULAR TUNNEL OCS STRUCTURE WITHOUT CENTER
WALL ON TANGENT TRACKS-220 MPH SEGMENT

DD-0C-2021 TYPICAL OCS STRUCTURE FOR MINED TUNNEL ON TANGENT
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TRACKS-220 MPH SEGMENT
DD-OC-2036 TYPICAL MINED TUNNEL OCS STRUCTURE WITHOUT CENTER
WALL ON TANGENT TRACKS-220 MPH SEGMENT

IF 5752

B. Interface between SYS OCS Wayside/Field Equipment Spatial
Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the SYS OCS wayside/field equipment spatial

requirements have been addressed by the INF team.

DCM [OCS] 21.1 Scope

DCM [OCS] 21.4 Overhead Contact System Description and General
Performance Requirements

DCM [0OCS] 21.6.1 Geometry of the Overhead Contact Line

DCM [OCS] 21.12.2 Phase Breaks

DCM [OCS] 21.12.3 OCS Sectionalizing in Tunnels

DCM [OCS] 21.12.4 Disconnect Switches

DD-0OC-2030 TYPICAL TWIN BALANCE WEIGHT ARRANGEMENT
TERMINATION IN OPEN ROUTE-220 MPH SEGMENT

DD-0C-2031 TYPICAL OCS MIDPOINT ANCHOR ARRANGEMENT IN OPEN
ROUTE-220 MPH SEGMENT

DD-0OC-2032 TYPICAL OCS FIXED TENSION TERMINATION ARRANGEMENT-
OPEN ROUTE-220 MPH SEGMENT

DD-0C-2034 TYPICAL OCS SUPPORT STRUCTURE WITH DISCONNECT
SWITCH-220 MPH SEGMENT

DCM [TUN] 13.3.5 Clearances

DCM [TUN] 13.3.10 Equipment Requirements and Tunnel Niches

DCM [TUN] 13.16.14 Overhead Contact System Motorized Disconnect
Switch

DCM [TUN] 13.17.1 A Shorter Tunnel up to One-Half Mile in Length

DCM [TUN] 13.17.3 Shorter Tunnel with Constrained Access

DCM [CLR] 3.3.1 Vertical Clearances

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [0OCS] 21.6.3 Compliance of the Overhead Contact Line System with
the Infrastructure Gauge

DCM [OCS] 21.14.8 Electrical Clearances to Rail Vehicles and Structures
DCM [OCS] 21.14.9 Clearance Envelope at Fixed Structures

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
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DD-0C-2033 TYPICAL OCS SUPPORT WITH AUXILIARY POWER FOR TWO
TANGENT TRACKS IN OPEN ROUTE-220 MPH SEGMENT
DD-0C-2038 TYPICAL BORED TUNNEL OCS STRUCTURE WITH DISCONNECT
SWITCH ARRANGEMENT-220 MPH SEGMENT
IF 5766 C. Interface between SYS OCS Phase Break Spatial Requirements
and GWY Infrastructure
Purpose/Scope: DCM [TP] 20.7.3 Additional Location Requirements
Ensures that the SYS OCS wayside/field equipment spatial DCM [OCS] 21.4 Overhead Contact System Description and General
requirements have been addressed by the INF team. Performance Requirements
DCM [OCS] 21.12.2 Phase Breaks
DD-0OC-2043 TYPICAL OCS PHASE BREAK ARRANGEMENT WITH NEUTRAL
SECTION-220 MPH SEGMENT
DCM [CLR] 3.3.1 Vertical Clearances
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
3.2.13 Foundations & Support Structures
IF 898 A. Interface between SYS OCS Foundation & Supporting Structure
Location Requirements and GWY Infrastructure
Purpose/Scope: DCM [OCS] 21.6.1 Geometry of the Overhead Contact Line
Ensures that the SYS OCS foundation & supporting structure location DCM [OCS] 21.15.1 General
requirements have been addressed by the INF team. DCM [OCS] 21.15.2 OCS Pole and Foundation Requirements
DCM [0OCS] 21.15.3 OCS Poles
DD-0OC-2011 TYPICAL OPEN ROUTE HIGH SPEED OCS CONFIGURATION - 220
MPH SEGMENT
DCM [STR] 12.5.3.1 Loads and Load Combinations for Design of the
Surrounding Area of the Embedded Sleeves of Overhead Contact System
Pole Foundation
DCM [STR] 12.14.8 Overhead Concrete Anchors
DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
DCM [TUN] 13.15.1 Catenary Support Provisions
DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT
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DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT

DD-CV-102 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
RETAINED FILL

DD-CV-103 TYPICAL CROSS SECTION, ONE TRACK NON-BALLASTED,
EMBANKMENT AND OPEN CUT

DD-CV-104 TYPICAL CROSS SECTION, FOUR TRACK NON-BALLASTED,
EMBANKMENT

IF 5780 B. Interface between SYS OCS Foundation & Supporting Structure
Spatial Requirements and GWY Infrastructure

Purpose/Scope:

Ensures that the SYS OCS foundation & supporting structure spatial
requirements have been addressed by the INF team.

DCM [OCS] 21.15.1 General

DCM [0OCS] 21.15.2 OCS Pole and Foundation Requirements

DCM [0OCS] 21.15.4 OCS Foundations

DCM [STR] 12.5.3.1 Loads and Load Combinations for Design of the
Surrounding Area of the Embedded Sleeves of Overhead Contact System
Pole Foundation

DCM [STR] 12.14.8 Overhead Concrete Anchors

DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
DD-ST-903 TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS
POLE

DCM [TUN] 13.15.1 Catenary Support Provisions

3.214 Conduits & Cables

IF 886 A. Interface between SYS OCS Conduit, Duct Bank & Manhole
Requirements and GWY Infrastructure

Purpose/Scope:

Ensures that the SYS OCS conduit, duct bank & manhole requirements
have been addressed by the INF team, including but not limited to:

e Traction power return

¢ Grounding

e Cross bonding

¢ Disconnect switches

* Switch heater power supply

e Switch heater power distribution

DCM [OCS] 21.17.1 Traction Power Supply System

DCM [0OCS] 21.17.3 Train Control System

DCM [0OCS] 21.17.4 Communications System

DCM [OCS] 21.17.6 Trackwork

DD-0C-2033 TYPICAL OCS SUPPORT WITH AUXILIARY POWER FOR TWO
TANGENT TRACKS IN OPEN ROUTE-220 MPH SEGMENT

DD-0C-2034 TYPICAL OCS SUPPORT STRUCTURE WITH DISCONNECT
SWITCH-220 MPH SEGMENT

DD-OC-2038 TYPICAL BORED TUNNEL OCS STRUCTURE WITH DISCONNECT

DCM [STR] 12.14.4 Conduit Risers
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DCM [STR] 12.14.5 Embedded Conduits
DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
DCM [TUN] 13.15.3 Embedded Conduit and Cable Trough
DCM [UTL] 9.4.1 Electrical
DCM [UTL] 9.4.1.1 Duct Banks
DCM [UTL] 9.4.1.2 Manholes and Handholes
DCM [UTL] 9.5.4.5 Placement
DCM [UTL] 9.5.4.6 Carrier Pipes
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
3.2.15 Dead & Live Loads
IF 3018 A. Interface between SYS OCS Dead Load, Additional Load &
Capacity Protection Requirements and GWY Infrastructure
Purpose/Scope: DCM [0OCS] 21.15.2 OCS Pole and Foundation Requirements
Ensures that the SYS OCS dead load, additional load and capacity DCM [OCS] 21.15.3 OCS Poles
protection requirements have been addressed by the INF team. DCM [OCS] 21.15.4 OCS Foundations
DCM [STR] 12.5.1.1 Dead Load (DC, DW)
DCM [STR] 12.5.3.1 Loads and Load Combinations for Design of the
Surrounding Area of the Embedded Sleeves of Overhead Contact System
Pole Foundation
DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
3.2.1.6 Protective Screens
IF 5641 A. Interface between SYS OCS Protective Screening & Barrier
Requirements and GWY Infrastructure
Purpose/Scope: DCM [0OCS] 21.14 OCS Clearances and Protection against Electric Shock
Ensures that the SYS OCS protective screening & barrier requirements | DCM [OCS] 21.14.3 Protective Screening and Barriers for Standing Surfaces
have been addressed by the INF team. in Public Areas
DCM [OCS] 21.14.4 Protective Screening and Barriers for Standing Surfaces
in Restricted Areas
DCM [CIV] 7.8.4.2 Roadway Overpasses Crossing HST Trackway
DCM [OCS] 21.14.2 Protection by Clearances from Standing Surfaces
DD-0C-2044 TYPICAL PROTECTION BARRIERS ARRANGEMENT, AT
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OVERHEAD BRIDGE, 220 MPH SEGMENT
DD-CV-902 FENCING ON GRADE SEPARATED STRUCTURES
3.3 Automatic Train Control
3.3.1 Interfaces with Operations & Maintenance
3.3.1.1 Maintenance
IF 831 A. Interface between O&M Mol ATC Interlocking & TCC House Site
Access Requirements and GWY Infrastructure
Purpose/Scope: DD-TC-025 TYPICAL INTERLOCKING AT STATIONS
Ensures that the O&M Mol ATC Interlocking & TCC house site access DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT
requirements have been addressed by the INF team. DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities
DCM [CIV] 7.8.1.5 Gates
DCM [CIV] 7.8.3.2 Train Control, Communications and Traction Power
Facilities
DCM [CIV] 7.7.1.1 Access Roads
DD-CV-901 FENCE AND GATES LOCATIONS
DD-CV-900 FENCE AND GATE DETAILS
DD-SY-010 TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES
3.3.2 Interfaces with Guideway (excl. Trackwork)
3.3.2.1 Interlockings / TCC Houses (Sites)
IF 5611 A. Interface between SYS ATC Interlocking & TCC House Site
Location Requirements and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.3.12 Hardware Requirements
Ensures that the SYS ATC interlocking & TCC house site location DCM [ATC] 24.8.8 Equipment Enclosures
(where to install, not size) requirements have been addressed by the DD-TC-025 TYPICAL INTERLOCKING AT STATIONS
INF team. DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT
IF 794 B. Interface between SYS ATC Interlocking & TCC House Site
Spatial Requirements and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.8.8 Equipment Enclosures
Ensures that the SYS ATC interlocking & TCC house site spatial DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities
requirements (site, not location) have been addressed by the INF DCM [CIV] 7.8.1.5 Gates
team. DCM [CIV] 7.8.3.2 Train Control, Communications and Traction Power
Facilities
DCM [CIV] 7.7.1.1 Access Roads
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DD-CV-900 FENCE AND GATE DETAILS
DCM [DRN] 8.6.7 Critical HST Structures/Facilities
DCM [IPR] 6.3 Protection of HST Operating Infrastructure from Vehicle
Intrusion
DCM [CLR] 3.3.2 Horizontal Clearances
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [ATC] 24.3.12 Hardware Requirements
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
DD-TC-025 TYPICAL INTERLOCKING AT STATIONS
DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT
IF 1049 C. Interface between SYS ATC Interlocking & TCC House Site
Foundation Requirements and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.3 General Design Requirements
Ensures that the SYS ATC interlocking & TCC house site foundation DCM [ATC] 24.3.12 Hardware Requirements
requirements have been addressed by the INF team. DD-TC-025 TYPICAL INTERLOCKING AT STATIONS
DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT
DCM [STR] 12.7.2 Foundations for Equipment Enclosures
DCM [DRN] 8.6.7 Critical HST Structures/Facilities
DCM [DRN] 8.3 Policies
3.3.2.2 Wayside/Field Equipment
IF 3304 A. Interface between SYS ATC Wayside/Field Equipment Spatial
Requirements and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.3.12 Hardware Requirements
Ensures that the SYS ATC wayside/field equipment (not trackside) DCM [ATC] 24.8 Wayside Equipment
spatial requirements have been addressed by the INF team. DCM [ATC] 24.8.1 Signals
DCM [ATC] 24.8.2 Wayside Signs
DCM [ATC] 24.8.3 Track Circuits
DCM [ATC] 24.8.7 Switch Machines
DCM [ATC] 24.8.8 Equipment Enclosures
DD-TC-009 SIGNAL SYSTEMS, TYPICAL DWARF SIGNAL LAYOUT
DD-TC-011 SWITCH LAYOUT-MAIN LINE-HIGH SPEED-TYPICAL
DCM [STR] 12.14.6 Trackside Equipment
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DCM [TUN] 13.3.5 Clearances
DCM [TUN] 13.3.10 Equipment Requirements and Tunnel Niches
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.6.4 Space Around Turnouts
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
DD-ST-100 TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON-
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK
DD-ST-120 TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE
WALKWAY
DD-TN-111 TYPICAL TUNNEL NICHE DETAIL - ATC EQUIPMENT
DD-TN-113 TYPICAL TUNNEL NICHE DETAIL - ATC SIGNALING AND
COMMUNICATION SYSTEMS
IF 5627 B. Interface between SYS ATC Wayside/Field Equipment
Foundation Requirements and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.3 General Design Requirements
Ensures that the SYS ATC wayside/field equipment foundation DCM [ATC] 24.3.12 Hardware Requirements
requirements have been addressed by the INF team. DCM [ATC] 24.8.1 Signals
DCM [ATC] 24.8.2 Wayside Signs
DCM [ATC] 24.8.3 Track Circuits
DCM [ATC] 24.8.7 Switch Machines
DCM [ATC] 24.8.8 Equipment Enclosures
DD-TC-009 SIGNAL SYSTEMS, TYPICAL DWARF SIGNAL LAYOUT
DD-TC-011 SWITCH LAYOUT-MAIN LINE-HIGH SPEED-TYPICAL
DCM [STR] 12.14.6 Trackside Equipment
DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
3.3.2.3 Conduits & Cables
IF 876 A. Interface between SYS ATC Conduit, Duct Bank, Cable Trough &
Manhole Requirements and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.3.12 Hardware Requirements
Ensures that the SYS ATC conduit, duct bank, cable trough & manhole | DCM [ATC] 24.8.10 Cables, Cable Trough, and Conduit
requirements have been addressed by the INF team, including but not | DCM [ATC] 24.8.13 Signal Power
limited to: DCM [COM] 28.5.6 Systems Conduits at Track
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e Track circuits & cases

e Signals

* Transponder & LEU

¢ Cross bonding

e Signal power supply

e Signal power distribution

DD-SY-010 TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES
DD-C0O-G013 COMMUNICATION TYPICAL DEVICE AND INSTALLATION,
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK
PATHWAYS AERIAL

DD-TC-004 STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND
CONDUITS, AND UNDERTRACK CROSSINGS

DD-TC-005 UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND
CONDUIT

DCM [CIV] 7.7.7 Walkways and Cable Trough

DCM [STR] 12.14.1 Cable Trough

DCM [STR] 12.14.4 Conduit Risers

DCM [STR] 12.14.5 Embedded Conduits

DCM [TUN] 13.15.3 Embedded Conduit and Cable Trough

DCM [TUN] 13.15.5 Design Requirements for Cable Troughs

DCM [UTL] 9.4.1 Electrical

DCM [UTL] 9.4.1.1 Duct Banks

DCM [UTL] 9.4.1.2 Manholes and Handholes

DCM [UTL] 9.5.4.5 Placement

DCM [UTL] 9.5.4.6 Carrier Pipes

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels

DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT

DD-ST-901 TYPICAL CABLE TROUGH DETAILS, EMBANKMENT/CUT
DD-CO-G014 COMMUNICATION TYPICAL DEVICE AND INSTALLATION,
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK
PATHWAYS TRENCH

DD-CO-G015 COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE
TROUGH, CIC, END DEVICE PATHWAYS AT-GRADE

DD-ST-100 TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON-
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK

DD-ST-900 TYPICAL CABLE TROUGH DETAILS, AERIAL STRUCTURE
DD-ST-903 TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS
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POLE

DD-ST-120 TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE
WALKWAY

DD-ST-902 CABLE TROUGH DETAILS, TRENCH / CUT AND COVER TUNNEL
DD-ST-904 CABLE TROUGH LAYOUT TRANSITION AREAS. AERIAL STRUCTURE
/ AT-FRADE / CUT & COVER TUNNEL

DD-CO-G016 COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE
TROUGH, CIC, END DEVICE PATHWAYS AERIAL

DD-TN-113 TYPICAL TUNNEL NICHE DETAIL - ATC SIGNALING AND
COMMUNICATION SYSTEMS

3.3.24 Dead & Live Loads

IF 3017 A. Interface between SYS ATC System Dead Load Requirements

and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.8 Wayside Equipment
Ensures that the SYS ATC system dead load requirements have been DCM [STR] 12.5.1.1 Dead Load (DC, DW)
addressed by the INF team, including but not limited to: DCM [STR] 12.5.3.1 Loads and Load Combinations for Design of the
¢ Wayside facilities Surrounding Area of the Embedded Sleeves of Overhead Contact System

Pole Foundation

3.3.25 Utilities

IF 2611 A. Interface between SYS ATC System Utility Spatial Requirements

and GWY Infrastructure
Purpose/Scope: DCM [ATC] 24.3.12 Hardware Requirements
Ensures that the SYS ATC system utility spatial requirements have DCM [ATC] 24.8.13 Signal Power
been addressed by the INF team, including but not limited to: DCM [ATC] 24.8.15 Wayside Interfaces
e Electrical utility (e.g. PG&E) DCM [UTL] 9.4.1 Electrical
* Gas/fuel DCM [UTL] 9.4.1.3 Service Connections
e Water
e Sewer
e Communications
34 Communications
3.4.1 Interfaces with Operations & Maintenance

34.1.1 Maintenance

IF 5871 A. Interface between O&M Mol COM Equipment Shelter & Radio
Tower Site Access Requirements and GWY Infrastructure
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Purpose/Scope: DD-CO-F090 STANDALONE RADIO SITE, COMMUNICATIONS SPACES,
Ensures that the O&M Mol COM equipment shelter & radio tower site | PHYSICAL SITE LAYOUT
access requirements have been addressed by the INF team. DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities
DCM [CIV] 7.8.1.5 Gates
DCM [CIV] 7.8.3.2 Train Control, Communications and Traction Power
Facilities
DCM [CIV] 7.7.1.1 Access Roads
DD-CV-901 FENCE AND GATES LOCATIONS
DD-CV-900 FENCE AND GATE DETAILS
DD-SY-010 TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES
3.4.2 Interfaces with Guideway (excl. Trackwork)
3.4.2.1 Equipment Shelter (Sites)
IF 5653 A. Interface between SYS COM Equipment Shelter & Radio Tower
Site Location Requirements and GWY Infrastructure
Purpose/Scope: DCM [COM] 28.4.5.1 Operations Radio System
Ensures that the SYS COM equipment shelter & radio tower site DCM [COM] 28.4.5.3 Broadband Radio System
location (where to install, not size) requirements have been DCM [COM] 28.5.4 Standalone Radio Sites
addressed by the INF team. DD-TP-D101 CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH
TWO HIGH-VOLTAGE TRANSFORMERS
DD-TP-D102 CONCEPTUAL LAYOUT TRACTION POWER SUBSTATION WITH
THREE HIGH-VOLTAGE TRANSFORMERS
DD-TP-D201 CONCEPTUAL LAYOUT SWITCHING STATION
DD-TP-D301 CONCEPTUAL LAYOUT PARALLELING STATION
DD-CO-C0O01 COMMUNICATIONS SYSTEMS SITES AND LOCATIONS
OVERVIEW
DD-CO-FO90 STANDALONE RADIO SITE, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT
DD-CO-F091 CO-LOCATED RADIO SITE COMMUNICATIONS SPACES, SITE
LAYOUT
DD-CO-HO01 STANDALONE RADIO SITE, PLACEMENT RULES
DD-TC-025 TYPICAL INTERLOCKING AT STATIONS
DD-TC-026 TYPICAL UNIVERSAL INTERLOCKING LAYOUT
IF 904 B. Interface between SYS COM Equipment Shelter & Radio Tower
Site Spatial Requirements and GWY Infrastructure
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Purpose/Scope:
Ensures that the SYS COM equipment shelter & radio tower site

spatial requirements have been addressed by the INF team.

DCM [COM] 28.4.1.4 General Communications Systems Physical, Enclosure
and Power

DCM [COM] 28.5.3 Communications Shelters

DCM [COM] 28.5.4 Standalone Radio Sites

DD-CO-FO70 SIGNALING EQUIPMENT HOUSE, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DD-CO-F080 TRACTION POWER FACILITY, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DD-CO-F110 TUNNEL CROSS PASSAGE, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities

DCM [CIV] 7.8.1.5 Gates

DCM [CIV] 7.8.3.2 Train Control, Communications and Traction Power
Facilities

DCM [CIV] 7.7.1.1 Access Roads

DD-CV-900 FENCE AND GATE DETAILS

DCM [DRN] 8.6.7 Critical HST Structures/Facilities

DCM [IPR] 6.3 Protection of HST Operating Infrastructure from Vehicle
Intrusion

DCM [CLR] 3.3.2 Horizontal Clearances

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DD-CO-F090 STANDALONE RADIO SITE, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DD-CO-F091 CO-LOCATED RADIO SITE COMMUNICATIONS SPACES, SITE
LAYOUT

IF 1048

C. Interface between SYS COM Equipment Shelter & Radio Tower
Site Foundation Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the SYS COM equipment shelter & radio tower site

foundation requirements have been addressed by the INF team.

DCM [COM] 28.5.5 Radio Towers

DD-CO-FO70 SIGNALING EQUIPMENT HOUSE, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DD-CO-FO80 TRACTION POWER FACILITY, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DD-CO-F090 STANDALONE RADIO SITE, COMMUNICATIONS SPACES,
PHYSICAL SITE LAYOUT

DD-CO-F091 CO-LOCATED RADIO SITE COMMUNICATIONS SPACES, SITE
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DCM [STR] 12.7.2 Foundations for Equipment Enclosures
DCM [DRN] 8.6.7 Critical HST Structures/Facilities
DCM [DRN] 8.3 Policies

3.4.2.2 Wayside/Field Equipment

IF 600

A. Interface between SYS COM Wayside/Field Equipment Spatial
Requirements and GWY Infrastructure

Purpose/Scope:
Ensures that the SYS COM wayside/field equipment spatial
requirements have been addressed by the INF team.

DCM [COM] 28.4.1.4 General Communications Systems Physical, Enclosure
and Power

DCM [COM] 28.4.1.5 General Communications Systems End-Devices

DCM [COM] 28.4.5.2 Operations Radio System at Trench and Tunnel
Locations

DCM [COM] 28.4.5.4 Broadband Radio System at Trench and Tunnel
Locations

DCM [COM] 28.4.5.5 Public Safety Trench and Tunnel Radio System

DCM [COM] 28.4.5.6 Radio Interoperability with External Agencies and First
Responders

DCM [COM] 28.4.11.1 Telephone Subsystem

DCM [COM] 28.5.2 Communications Interface Cabinets

DD-CO-F100 WAYSIDE CIC

DCM [STR] 12.14.6 Trackside Equipment

DCM [TUN] 13.3.5 Clearances

DCM [TUN] 13.3.10 Equipment Requirements and Tunnel Niches

DCM [CLR] 3.4 Vehicle Clearance Envelopes

DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section

DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels

DD-ST-100 TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON-
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK

DD-ST-120 TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE
WALKWAY

DD-TN-111 TYPICAL TUNNEL NICHE DETAIL - ATC EQUIPMENT

DD-TN-113 TYPICAL TUNNEL NICHE DETAIL - ATC SIGNALING AND

IF 5725

B. Interface between SYS COM Wayside/Field Equipment
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Foundation Requirements and GWY Infrastructure
Purpose/Scope: DCM [COM] 28.4.1.4 General Communications Systems Physical, Enclosure
Ensures that the SYS COM wayside/field equipment foundation and Power
requirements have been addressed by the INF team. DCM [COM] 28.4.1.5 General Communications Systems End-Devices
DCM [COM] 28.5.2 Communications Interface Cabinets
DD-CO-F100 WAYSIDE CIC
DCM [STR] 12.14.6 Trackside Equipment
DCM [STR] 12.8.9 OCS Pole and Traction Power Facility Gantry Supports
3.4.2.3 Conduits & Cables
IF 877 A. Interface between SYS COM Conduit, Duct Bank, Cable Trough
& Manhole Requirements and GWY Infrastructure
Purpose/Scope: DCM [COM] 28.4.6 Cable Infrastructure
Ensures that the SYS COM conduit, duct bank, cable trough & DCM [COM] 28.4.6.4 Cable Infrastructure Physical, Enclosure and Power
manhole requirements have been addressed by the INF team. DCM [COM] 28.4.6.5 Cable Infrastructure End-Devices
DCM [COM] 28.5.6 Systems Conduits at Track
DD-SY-010 TYPICAL CIVIL ACCOMMODATIONS FOR SYSTEMS, AT SYSTEM
SITES, STATIONS, TUNNEL PORTAL FACILITIES AND O&M FACILITIES
DD-CO-FO02 PHYSICAL SITE LAYOUT, TYPICAL CONNECTIVITY, BETWEEN
COMMUNICATIONS SPACES
DD-CO-FO03 PHYSICAL SITE LAYOUT, TYPICAL CONNECTIVITY AT WAYSIDE
SITES
DD-CO-G013 COMMUNICATION TYPICAL DEVICE AND INSTALLATION,
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK
PATHWAYS AERIAL
DD-TC-004 STATION INTERLOCKING LAYOUT, TYPICAL TROUGHS AND
CONDUITS, AND UNDERTRACK CROSSINGS
DD-TC-005 UNIVERSAL INTERLOCKING LAYOUT, TYPICAL DUCTBANK AND
CONDUIT
DCM [CIV] 7.7.7 Walkways and Cable Trough
DCM [STR] 12.14.1 Cable Trough
DCM [STR] 12.14.4 Conduit Risers
DCM [STR] 12.14.5 Embedded Conduits
DCM [TUN] 13.15.3 Embedded Conduit and Cable Trough
DCM [TUN] 13.15.5 Design Requirements for Cable Troughs
DCM [UTL] 9.4.1 Electrical
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DCM [UTL] 9.4.1.1 Duct Banks
DCM [UTL] 9.4.1.2 Manholes and Handholes
DCM [UTL] 9.5.4.5 Placement
DCM [UTL] 9.5.4.6 Carrier Pipes
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
DD-CV- 100 TYPICAL CROSS SECTION, TWO TRACK NON-BALLASTED,
EMBANKMENT
DD-ST-901 TYPICAL CABLE TROUGH DETAILS, EMBANKMENT/CUT
DD-CO-G014 COMMUNICATION TYPICAL DEVICE AND INSTALLATION,
SYSTEMS LOW VOLTAGE MANHOLE AND UNDERGROUND, DUCTBANK
PATHWAYS TRENCH
DD-CO-G015 COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE
TROUGH, CIC, END DEVICE PATHWAYS AT-GRADE
DD-ST-100 TYPICAL CROSS SECTION, AERIAL STRUCTURE, TWO TRACK NON-
BALLASTED, TYPICAL CONFIGURATION ON TOP OF DECK
DD-ST-900 TYPICAL CABLE TROUGH DETAILS, AERIAL STRUCTURE
DD-ST-903 TYPICAL CABLE TROUGH DETAIL, AERIAL STRUCTURE, AT OCS
POLE
DD-ST-120 TYPICAL CROSS SECTION, TWO TRACK TRENCH, OUTSIDE
WALKWAY
DD-ST-902 CABLE TROUGH DETAILS, TRENCH / CUT AND COVER TUNNEL
DD-ST-904 CABLE TROUGH LAYOUT TRANSITION AREAS. AERIAL STRUCTURE
/ AT-FRADE / CUT & COVER TUNNEL
DD-CO-G016 COMMUNICATION TYPICAL DEVICE AND INSTALLATION, CABLE
TROUGH, CIC, END DEVICE PATHWAYS AERIAL
DD-TN-113 TYPICAL TUNNEL NICHE DETAIL - ATC SIGNALING AND
COMMUNICATION SYSTEMS
3.4.2.4 Air Gaps
IF 657 A. Interface between SYS COM Air Gap Requirements and GWY
Infrastructure
Purpose/Scope: DCM [COM] 28.4.1.5 General Communications Systems End-Devices
Ensures that the SYS COM air gap requirements have been addressed | DCM [CLR] 3.4 Vehicle Clearance Envelopes
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by the INF team. DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
3.4.2.5 Dead & Live Loads
IF 3016 A. Interface between SYS COM System Dead Load Requirements
and GWY Infrastructure
Purpose/Scope: DCM [COM] 28.4.1.4 General Communications Systems Physical, Enclosure
Ensures that the SYS COM system dead load requirements have been and Power
addressed by the INF team, including but not limited to: DCM [COM] 28.4.1.5 General Communications Systems End-Devices
* Wayside facilities DCM [COM] 28.5.2 Communications Interface Cabinets
DCM [COM] 28.5.6.2 Aerial Cable Conduits
DCM [STR] 12.5.1.1 Dead Load (DC, DW)
DCM [STR] 12.5.3.1 Loads and Load Combinations for Design of the
Surrounding Area of the Embedded Sleeves of Overhead Contact System
Pole Foundation
3.5 Grounding & Bonding
3.5.1 Interfaces with Guideway (excl. Trackwork)
3.5.1.1 Systemwide
IF 4252 A. Interface between SYS Conduit, Duct Bank, Cable Trough &
Manhole Requirements G&B Requirements and GWY
Infrastructure
Purpose/Scope: DCM [G&B] 22.3 General Grounding and Bonding Requirements
Ensures that the SYS conduit, duct bank, cable trough & manhole DCM [G&B] 22.8.1 General Requirements
grounding & bonding requirements have been addressed by the INF DCM [G&B] 22.10 Grounding Requirements for Raceway, Cable Tray,
team. Underground Ductbanks, and Structures
DCM [G&B] 22.11.1 General
DCM [G&B] 22.11.4 Facility Power System and Lighting System
DCM [G&B] 22.11.5 Cable Trough and Outside Plant
DCM [STR] 12.14.2 Grounding and Bonding
3.5.1.2 At-Grade
IF 1141 A. Interface between SYS At-Grade G&B Requirements and GWY
Infrastructure
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Purpose/Scope: DCM [G&B] 22.5.12 Fence and Gate Grounding
Ensures that the SYS at-grade grounding & bonding requirements DCM [CIV] 7.8.1.1 Fences
have been addressed by the INF team. DCM [CIV] 7.8.1.5 Gates
DD-CV-900 FENCE AND GATE DETAILS
3.5.1.3 Aerial Structures
IF 4071 A. Interface between SYS Aerial Structure G&B Requirements and
GWY Infrastructure
Purpose/Scope: DCM [G&B] 22.5.3 Grounding and Bonding of Structures - General
Ensures that the SYS aerial structure grounding & bonding DCM [G&B] 22.5.4.1 Concrete Structures
requirements have been addressed by the INF team. DCM [G&B] 22.5.4.2 Steel Structures
DCM [G&B] 22.5.11 Screen/Noise/Wind/Safety Barriers
DCM [STR] 12.14.2 Grounding and Bonding
DD-0OC-2047 TYPICAL GROUNDING AND BONDING ARRANGEMENT, AERIAL
STRUCTURE, 220 MPH SEGMENT
IF 4112 B. Interface between SYS New Overpass Structure G&B
Requirements and GWY Infrastructure
Purpose/Scope: DCM [G&B] 22.5.8 New Overpasses
Ensures that the SYS new overpass structure grounding & bonding DCM [G&B] 22.5.11 Screen/Noise/Wind/Safety Barriers
requirements have been addressed by the INF team. DCM [G&B] 22.6.3 Overhead Contact System
DCM [STR] 12.14.2 Grounding and Bonding
DD-0C-2046 TYPICAL GROUNDING AND BONDING ARRANGEMENT, GRADE
SEPARATED STRUCTURE, 220 MPH SEGMENT
3.5.14 Trench Structures
IF 4122 A. Interface between SYS Trench Structure G&B Requirements and
GWY Infrastructure
Purpose/Scope: DCM [G&B] 22.5.11 Screen/Noise/Wind/Safety Barriers
Ensures that the SYS trench structure grounding & bonding DCM [STR] 12.14.2 Grounding and Bonding
requirements have been addressed by the INF team. DD-0C-2049 GROUNDING AND BONDING ARRANGEMENT, OPEN TRENCH,
220 MPH SEGMENT
IF 5796 B. Interface between SYS Cut & Cover Tunnel Structure G&B
Requirements and GWY Infrastructure
Purpose/Scope: DCM [G&B] 22.5.10 Tunnels
Ensures that the SYS cut & cover tunnel structure grounding & DCM [STR] 12.14.2 Grounding and Bonding
bonding requirements have been addressed by the INF team. DD-0C-2048 TYPICAL GROUNDING AND BONDING ARRANGEMENT, CUT
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AND COVER TUNNEL, 220 MPH SEGMENT
3.5.1.5 Utilities
IF 3999 A. Interface between SYS Utility G&B Requirements and GWY
Infrastructure
Purpose/Scope: DCM [G&B] 22.3.1 General Facility Grounding
Ensures that the SYS utility grounding & bonding requirements have DCM [G&B] 22.5.13 Third-Party Grounding Interface
been addressed by the INF team. DCM [G&B] 22.9 Grounding and Bonding Requirements for Facility Power
Systems and Lighting Systems
DCM [G&B] 22.12 Grounding and Bonding Requirements for Utilities
DCM [UTL] 9.5.4.7 Casings
DCM [UTL] 9.5.5.7 Overhead Utilities
3.5.1.6 External
IF 4107 A. Interface between SYS Existing Overpass Structure G&B
Requirements and GWY Infrastructure
Purpose/Scope: DCM [G&B] 22.5.7 Existing Overpasses
Ensures that the SYS existing overpass structure grounding & bonding | DCM [G&B] 22.5.11 Screen/Noise/Wind/Safety Barriers
requirements have been addressed by the INF team. DCM [G&B] 22.6.3 Overhead Contact System
DCM [STR] 12.14.2 Grounding and Bonding
DD-0OC-2046 TYPICAL GROUNDING AND BONDING ARRANGEMENT, GRADE
SEPARATED STRUCTURE, 220 MPH SEGMENT
4 Rolling Stock
4.1 HST Trainset
41.1 Interfaces with Guideway (excl. Trackwork)
41.1.1 Track Alignment
IF 392 A. Interface between RST HST Trainset Minimum Horizontal Radii
Requirements and GWY Infrastructure
Purpose/Scope: 10 RST Specs 2.10 Major Dimensions/Attributes
Ensures that the RST HST trainset minimum horizontal radii DCM [ALG] 4.4.3 Minimum Radii
requirements have been addressed by the INF team. DCM [ALG] 4.14 Access Tracks to Yards and Maintenance Facilities
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.4.3 Effects Due to Curve Radius
DCM [CLR] 3.5.1 Effect of Small Radii
DCM [CLR] 3.7.2 Appendix 3.B High-Speed Equipment Only, Static Envelope
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and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
IF 6587 B. Interface between RST HST Trainset Minimum Vertical Radii
Requirements and GWY Infrastructure
IF 489 C. Interface between RST HST Trainset Actual Superelevation
Requirements (incl. Tilting) and GWY Infrastructure
Purpose/Scope: 10 RST Specs 2.3 Design of Trains (5-01.2)
Ensures that the RST HST trainset actual superelevation requirements | 10 RST Specs 22.1 Static Gauge and Dynamic Envelopes
have been addressed by the INF team. 10 RST Specs 22.3 Dynamic Envelope (SR5-03.1)
DCM [ALG] 4.4.5.2 Actual Superelevation
DCM [CLR] 3.3.1 Vertical Clearances
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.4.4 Effects of Superelevation
DCM [CLR] 3.5.2 Effect of Superelevation on Track Centers
DCM [CLR] 3.7.2 Appendix 3.B High-Speed Equipment Only, Static Envelope
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
IF 395 D. Interface between RST HST Trainset Unbalanced Superelevation
Requirements and GWY Infrastructure
Purpose/Scope: 10 RST Specs 7.10.1 General
Ensures that the RST HST trainset unbalanced superelevation DCM [ALG] 4.4.5.3 Unbalanced Superelevation
requirements have been addressed by the INF team.
IF 70 E. Interface between RST HST Trainset Maximum Grade
Requirements and GWY Infrastructure
Purpose/Scope: 10 RST Specs 10.6 Maximum Gradients (SR 5-03.6)
Ensures that the RST HST trainset maximum grade requirements have | DCM [ALG] 4.5.1 Maximum Grades
been addressed by the INF team.
4.1.1.2 Vehicle Static Gauge & Dynamic Envelope
IF 490 A. Interface between RST HST Trainset Static Gauge Requirements
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and GWY Infrastructure
Purpose/Scope: 10 RST Specs 2.3 Design of Trains (5-01.2)
Ensures that the RST HST trainset static gauge requirements have 10 RST Specs 2.10 Major Dimensions/Attributes
been addressed by the INF team. 10 RST Specs 22.1 Static Gauge and Dynamic Envelopes
10 RST Specs 22.2 Static Gauge (SR5-03.1)
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.1 Appendix 3.A High-Speed Equipment Only, Static Envelope
and Dynamic Envelope, Tangent Track
DCM [CLR] 3.7.2 Appendix 3.B High-Speed Equipment Only, Static Envelope
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
IF 481 B. Interface between RST HST Trainset Dynamic Envelope
Requirements and GWY Infrastructure
Purpose/Scope: 10 RST Specs 2.3 Design of Trains (5-01.2)
Ensures that the RST HST trainset dynamic envelope requirements 10 RST Specs 22.1 Static Gauge and Dynamic Envelopes
have been addressed by the INF team. 10 RST Specs 22.3 Dynamic Envelope (SR5-03.1)
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.7.1 Appendix 3.A High-Speed Equipment Only, Static Envelope
and Dynamic Envelope, Tangent Track
DCM [CLR] 3.7.2 Appendix 3.B High-Speed Equipment Only, Static Envelope
and Dynamic Envelope Swept Path of Vehicle Rotated for Superelevation
41.1.3 Aerodynamic Effects
IF 604 A. Interface between RST HST Trainset Aerodynamic Effects and
GWY Infrastructure
Purpose/Scope: 10 RST Specs 5.16 Carbody Aerodynamic Provisions
Ensures that the RST HST trainset aerodynamic effects have been 10 RST Specs 5.16.1 Aerodynamic Loads on Track Workers at the Line Side
addressed by the INF team. (5-06.3)
10 RST Specs 5.16.3 Pressure Loads in Open Air (5-06.5)
10 RST Specs 5.18 Tables
DCM [CIV] 7.8.1.2 Walls
DCM [STR] 12.5.2.7 Slipstream Effects (SS)
DCM [STR] 12.7.1.7 Slipstream Effects from Passing Trains
DCM [STR] 12.8.6.17 Walkways, Parapets, and Sound Walls
DCM [STR] 12.8.8 Emergency Access
DCM [TUN] 13.1 Scope
DCM [TUN] 13.2 Regulations, Codes, Standards, and Guidelines
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DCM [TUN] 13.3.11 Rolling Stock
DCM [TUN] 13.3.12 Aerodynamic Considerations
DCM [TUN] 13.4 Tunnel Portals
DCM [TUN] 13.4.1 Sonic Booms at Tunnel Portals
DCM [TUN] 13.8.6 Aerodynamic forces
DCM [TUN] 13.16.2 Noise Mitigation Hood
DCM [CLR] 3.4 Vehicle Clearance Envelopes
DCM [CLR] 3.5 Track Center Spacing
DCM [CLR] 3.7.3 Appendix 3.C High-Speed Equipment Only, Structure Gauge
and Fixed Equipment Envelope, Open Section
DCM [CLR] 3.7.4 Appendix 3.D High-Speed Equipment Only, Structure
Gauge and Fixed Equipment Envelope, In Tunnels
4.1.1.4 Loads & Forces
IF 1073 A. Interface between RST HST Trainset Axle Loads and GWY
Infrastructure
Purpose/Scope: 10 RST Specs 2.5 Static Axle Load (5-03.2)
Ensures that the RST HST trainset axle loads have been addressed by DCM [STR] 12.5.2.1 Live Loads (LLP, LLV, LLRR, LLH, LLS)
the INF team. DCM [STR] 12.6.6.1 High Speed Train Loading (LLV)
DCM [TUN] 13.9.5 Fatigue Analysis
DCM [UTL] 9.5.4.5 Placement
IF 3457 B. Interface between RST HST Trainset Dynamic Train-Structure
Interaction Analysis and GWY Infrastructure
Purpose/Scope: TM 6.1 3.1.1 ANALYSIS
Ensures that the RST HST trainset dynamic train-structure interaction DCM [STR] 12.6 Track-Structure Interaction
has been addressed by the INF team. DCM [STR] 12.6.6 Dynamic Structural Analysis
DCM [STR] 12.6.6.1 High Speed Train Loading (LLV)
DCM [STR] 12.6.7.1 Dynamic Vehicle-Train-Structure Interaction Analysis
Requirements
DCM [TUN] 13.9.3 Dynamic Analysis
IF 3180 C. Interface between RST HST Trainset Traction & Braking Forces
and GWY Infrastructure
Purpose/Scope: 10 RST Specs 10.4 Mean Acceleration (SR 5-08.1)
Ensures that the RST HST trainset traction and braking forces have 10 RST Specs 10.34 Tables
been addressed by the INF team. 10 RST Specs 11.6 Minimum Braking Performance (5-04.1)
10 RST Specs 11.7 Service Braking Performance (5-04.4)
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10 RST Specs 11.29 Tables
DCM [STR] 12.5.2.4 Traction and Braking Forces (LF)
DCM [TUN] 13.9.3 Dynamic Analysis
IF 3185 D. Interface between RST HST Trainset Nosing & Hunting Effects
and GWY Infrastructure
Purpose/Scope: 10 RST Specs 7.10.10 Design for Vehicle Stability
Ensures that the RST HST trainset nosing and hunting effects have DCM [STR] 12.5.2.5 Nosing and Hunting Effects (NE)
been addressed by the INF team.
IF 3227 E. Interface between RST HST Trainset Derailment/Collision Loads
and GWY Infrastructure
Purpose/Scope: 10 RST Specs 2.5 Static Axle Load (5-03.2)
Ensures that the RST HST trainset derailment/collision loads have DCM [STR] 12.5.2.13 Derailment Loads (DR)
been addressed by the INF team, including but not limited to: DCM [STR] 12.5.2.14 Collision Loads (CL)
e HST structures DCM [TUN] 13.9 Structural Analysis
¢ Trench structures
e Other than station & platform structures
* Beyond end of track structures
5 Guideway (excl. Trackwork)
5.1 Drainage
5.1.1 Interfaces with Operations & Maintenance
5.1.1.1 Maintenance
IF 1260 A. Interface between O&M Mol Pump Station Site Access
Requirements and GWY Infrastructure
Purpose/Scope: 10 Mol CnR Rev 2012-02-11 2 CHST Infrastructure System And
Ensures that the O&M Mol pump station site access requirements Maintainability
have been addressed by the INF team. 10 Mol CnR Rev 2012-02-11 2.5 Structures
10 Mol CnR Rev 2012-02-11 9.4 Right of Way Access
DCM [CIV] 7.7.5.1 Parking Facilities for Wayside Facilities
DCM [CIV] 7.8.1.5 Gates
DCM [CIV] 7.7.1.1 Access Roads
DD-CV-901 FENCE AND GATES LOCATIONS
DD-CV-900 FENCE AND GATE DETAILS
DCM [STR] 12.10.7 Trench Drainage
DCM [TUN] 13.15.6 Fencing
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DCM [TUN] 13.16.4.2 Fixed Facility Power
DCM [TUN] 13.16.5 Access Road
DCM [TUN] 13.16.21 Parking for Tunnel Maintenance and Traction Power
Facility
DCM [DRN] 8.6.4 Tunnels
DCM [DRN] 8.6.6 Trenches
DD-TN-400 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL
CONFIGURATION, PLAN
DD-TN-401 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE TWIN TUNNEL
CONFIGURATION, ELEVATION
DD-TN-406 TYPICAL TUNNEL PORTAL FACILITIES-BELOW GRADE, PORTAL
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN
BORED TUNNEL, PLAN
DD-TN-407 TYPICAL TUNNEL PORTAL FACILITIES-BELOW GRADE, PORTAL
ARRANGEMENT SHOWING MAXIMUM FACILITIES, FOR SINGLE TRACK TWIN
BORED TUNNEL, FRONT ELEVATION
DD-TN-403 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL
CONFIGURATION, PLAN
DD-TN-404 TYPICAL TUNNEL PORTAL FACILITIES, AT GRADE SINGLE TUNNEL
CONFIGURATION, FRONT ELEVATION
6 External
6.1 Amtrak
6.1.1 Interfaces with Guideway (excl. Trackwork)
6.1.1.1 Vehicle Static Gauge & Dynamic Envelope
IF 3764 A. Interface between EXT Amtrak Trainset Dynamic Envelope
Requirements and GWY Infrastructure
Purpose/Scope: DCM [CLR] 3.1 Scope
Ensures that the EXT Amtrak trainset dynamic envelope requirements | DCM [CLR] 3.4 Vehicle Clearance Envelopes
have been addressed by the INF team.
6.1.1.2 Loads & Forces
IF 3706 A. Interface between EXT Amtrak Trainset Axle Loads and GWY
Infrastructure
Purpose/Scope: DCM [STR] 12.5.2.1 Live Loads (LLP, LLV, LLRR, LLH, LLS)
Ensures that the EXT Amtrak trainset axle loads have been addressed DCM [STR] 12.5.2.1.5 Amtrak Live Loads
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by the INF team. DCM [UTL] 9.5.4.5 Placement
IF 3683 B. Interface between EXT Amtrak Trainset Dynamic Train-
Structure Interaction Analysis and GWY Infrastructure
Purpose/Scope: DCM [STR] 12.6 Track-Structure Interaction
Ensures that the EXT Amtrak trainset dynamic train-structure DCM [STR] 12.6.8 Modeling Requirements
interaction has been addressed by the INF team.
IF 3537 C. Interface between EXT Amtrak Trainset Derailment/Collision
Loads and GWY Infrastructure
Purpose/Scope: DCM [STR] 12.5.2.13 Derailment Loads (DR)
Ensures that the EXT Amtrak trainset derailment/collision loads have DCM [STR] 12.5.2.13.2 Track Side Containment
been addressed by the INF team, including but not limited to: DCM [STR] 12.5.2.14 Collision Loads (CL)
e HST structures
® Trench structures
6.2 Construction Equipment
6.2.1 Interfaces with Guideway (excl. Trackwork)
6.2.1.1 Loads & Forces
IF 3701 A. Interface between EXT Construction Equipment Axle Loads and
GWY Infrastructure
Purpose/Scope: DCM [STR] 12.4.1 Structural Design Parameters
Ensures that the EXT construction equipment axle loads have been DCM [STR] 12.5.2.1 Live Loads (LLP, LLV, LLRR, LLH, LLS)
addressed by the INF team. DCM [STR] 12.5.2.1.4 Maintenance and Construction Train Live Loads:
Cooper E-50 Loading (LLRR)
DCM [STR] 12.5.3.3 Construction Loads and Temporary Structures
DCM [STR] 12.8.5.3 Crack Control
DCM [UTL] 9.5.4.5 Placement
IF 3673 B. Interface between EXT Construction Equipment Dynamic Train-
Structure Interaction Analysis and GWY Infrastructure
Purpose/Scope: DCM [STR] 12.6 Track-Structure Interaction
Ensures that the EXT construction equipment dynamic train-structure | DCM [STR] 12.6.8 Modeling Requirements
interaction has been addressed by the INF team.
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