
          CHSRA ROW Acquisition Plan Summary, Construction Package 1A and 1B June 2012

APN ACQUISITION TYPE PROPOSED ACCESS DATE RANGE

AVENUE 17 TO AVENUE 7

037-030-006 Partial Acquisition NTP + 240-270

037-030-007 Partial Acquisition NTP + 210-240

037-030-008 Partial Acquisition NTP + 210-240

037-030-012 Partial Acquisition NTP + 210-240

037-030-013 Partial Acquisition NTP + 210-240

037-030-016 Partial Acquisition NTP + 210-240

037-060-016 Partial Acquisition NTP + 210-240

037-060-017 Partial Acquisition NTP + 210-240

037-060-018 Full Acquisition NTP + 240-270

037-060-019 Partial Acquisition NTP + 210-240

037-111-023 Partial Acquisition NTP + 210-240

037-111-024 Partial Acquisition NTP + 210-240

037-111-025 Partial Acquisition NTP + 210-240

037-111-033 Full Acquisition NTP + 240-270

037-111-032 Partial Acquisition NTP + 210-240

037-112-003 Partial Acquisition NTP + 210-240

037-112-004 Partial Acquisition NTP + 210-240

035-030-015 Partial Acquisition NTP + 210-240

035-030-003 Partial Acquisition NTP + 210-240

035-030-016 Partial Acquisition NTP + 210-240

035-030-017 Partial Acquisition NTP + 210-240

035-091-016 Partial Acquisition NTP + 240-270

035-092-001 Partial Acquisition NTP + 240-270

035-092-002 Partial Acquisition NTP + 210-240

035-092-010 Partial Acquisition NTP + 210-240

035-092-009 Partial Acquisition NTP + 210-240

035-092-008 Partial Acquisition NTP + 210-240

035-092-012 Full Acquisition NTP + 240-270

035-092-011 Partial Acquisition NTP + 210-240

035-092-013 Full Acquisition NTP + 210-240

035-102-042 Partial Acquisition NTP + 210-240

035-102-030 Partial Acquisition NTP + 240-270

035-102-031 Partial Acquisition NTP + 210-240

035-102-018 Partial Acquisition NTP + 210-240

035-102-040 Partial Acquisition NTP + 210-240

035-102-020 Full Acquisition NTP + 210-240

035-102-039 Partial Acquisition NTP + 210-240

035-102-038 Partial Acquisition NTP + 210-240

035-102-037 Partial Acquisition NTP + 210-240

035-102-024 Partial Acquisition NTP + 210-240

035-102-023 Partial Acquisition NTP + 210-240

035-102-015 Partial Acquisition NTP + 210-240

035-110-021 Partial Acquisition NTP + 210-240

035-110-020 Partial Acquisition NTP + 210-240
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035-110-029 Partial Acquisition NTP + 210-240

035-171-005 Partial Acquisition NTP + 210-240

035-171-013 Full Acquisition NTP + 240-270

035-171-003 Full Acquisition NTP + 210-240

035-171-012 Partial Acquisition NTP + 210-240

035-162-033 Partial Acquisition NTP + 210-240

035-162-034 Partial Acquisition NTP + 810-840

035-162-024 Partial Acquisition NTP + 210-240

035-162-032 Partial Acquisition NTP + 210-240

035-162-025 Partial Acquisition NTP + 210-240

035-162-003 Partial Acquisition NTP + 210-240

035-171-001 Partial Acquisition NTP + 210-240

035-171-011 Partial Acquisition NTP + 210-240

035-211-006 Partial Acquisition NTP + 210-240

035-212-002 Partial Acquisition NTP + 210-240

035-232-002 Partial Acquisition NTP + 210-240

035-232-003 Partial Acquisition NTP + 210-240

034-190-031 Partial Acquisition NTP + 210-240

034-210-045 Partial Acquisition NTP + 210-240

034-210-049 Partial Acquisition NTP + 210-240

034-210-047 Partial Acquisition NTP + 210-240

047-070-014 Partial Acquisition NTP + 210-240

047-080-001 Partial Acquisition NTP + 210-240

047-070-013 Partial Acquisition NTP + 210-240

047-070-007 Partial Acquisition NTP + 210-240

047-130-020 Partial Acquisition NTP + 210-240

047-120-004 Partial Acquisition NTP + 210-240

047-120-013 Partial Acquisition NTP + 210-240

047-120-014 Partial Acquisition NTP + 210-240

047-130-026 Partial Acquisition NTP + 210-240

047-130-016 Partial Acquisition NTP + 210-240

047-130-023 Partial Acquisition NTP + 210-240

047-130-027 Partial Acquisition NTP + 210-240

047-120-017 Partial Acquisition NTP + 210-240

047-130-028 Partial Acquisition NTP + 210-240

047-130-029 Partial Acquisition NTP + 210-240

047-130-030 Partial Acquisition NTP + 210-240

047-130-022 Partial Acquisition NTP + 210-240

047-230-016 Partial Acquisition NTP + 210-240

047-240-006 Partial Acquisition NTP + 210-240

047-240-007 Partial Acquisition NTP + 300-330

047-240-004 Partial Acquisition NTP + 210-240

047-240-005 Partial Acquisition NTP + 210-240

047-240-003 Partial Acquisition NTP + 210-240

047-320-009 Partial Acquisition NTP + 210-240

047-320-010 Partial Acquisition NTP + 300-330

047-320-005 Partial Acquisition NTP + 300-330
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047-320-004 Partial Acquisition NTP + 210-240

047-330-005 Partial Acquisition NTP + 210-240

048-070-008 Partial Acquisition NTP + 210-240

048-080-001 Partial Acquisition NTP + 300-330

048-080-003 Partial Acquisition NTP + 510-540

048-080-004 Partial Acquisition NTP + 510-540

048-190-011 Partial Acquisition NTP + 510-540

048-190-028 Partial Acquisition NTP + 600-630

048-190-029 Partial Acquisition NTP + 600-630

048-190-014 Partial Acquisition NTP + 600-630

048-200-002 Partial Acquisition NTP + 210-240

048-200-006 Partial Acquisition NTP + 210-240

048-200-008 Partial Acquisition NTP + 210-240

048-200-007 Partial Acquisition NTP + 210-240

AVENUE 7 TO SR- 41

458-240-33 Full Acquisition NTP + 30-60

458-240-32 Full Acquisition NTP + 120-150

458-240-10 Full Acquisition NTP + 30-60

458-250-07 Full Acquisition NTP + 120-150

458-250-08 Full Acquisition NTP + 120-150

450-271-12 Full Acquisition NTP + 60-90

450-273-26 Full Acquisition NTP + 120-150

508-020-25 Full Acquisition NTP + 30-60

510-070-63 Full Acquisition NTP + 30-60

510-050-05 Full Acquisition NTP + 90-120

505-080-16 Full Acquisition NTP + 30-60

465-040-23 Full Acquisition NTP + 570-600

465-040-05 Full Acquisition NTP + 720-750

465-040-31 Full Acquisition NTP + 570-600

467-063-18 Full Acquisition NTP + 120-150

467-063-19 Full Acquisition NTP + 120-150

467-030-29 Full Acquisition NTP + 30-60

467-071-02 Full Acquisition NTP + 120-150

467-040-07 Full Acquisition NTP + 30-60

467-040-05 Full Acquisition NTP + 30-60

467-050-23 Full Acquisition NTP + 120-150

450-155-18 Full Acquisition NTP + 30-60

450-155-16 Full Acquisition NTP + 30-60

467-081-07 Full Acquisition NTP + 120-150

504-050-34 Full Acquisition NTP + 240-270

504-070-33 Full Acquisition NTP + 120-150

504-070-51 Full Acquisition NTP + 120-150

504-106-02 Full Acquisition NTP + 30-60

504-106-04 Full Acquisition NTP + 210-240

504-106-05 Full Acquisition NTP + 180-210

504-060-70 Full Acquisition NTP + 240-270

504-140-11 Full Acquisition NTP + 240-270
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458-250-37 Full Acquisition NTP + 210-240

465-020-23 Full Acquisition NTP + 210-240

465-020-13 Full Acquisition NTP + 120-150

465-030-18 Full Acquisition NTP + 210-240

465-030-16 Full Acquisition NTP + 570-600

450-271-18 Full Acquisition NTP + 150-180

450-272-28 Full Acquisition NTP + 60-90

450-272-27 Full Acquisition NTP + 60-90

450-272-14 Full Acquisition NTP + 30-60

450-272-13 Full Acquisition NTP + 60-90

450-272-12 Full Acquisition NTP + 60-90

450-273-13 Full Acquisition NTP + 240-270

450-273-12 Full Acquisition NTP + 240-270

459-023-55 Full Acquisition NTP + 120-150

508-020-14 Full Acquisition NTP + 30-60

508-020-15 Full Acquisition NTP + 300-330

508-020-16 Full Acquisition NTP + 300-330

508-101-19 Full Acquisition NTP + 30-60

508-102-09 Full Acquisition NTP + 30-60

508-110-07 Full Acquisition NTP + 30-60

508-110-08 Full Acquisition NTP + 30-60

510-070-53 Full Acquisition NTP + 120-150

510-470-01 Full Acquisition NTP + 240-270

510-470-02 Full Acquisition NTP + 240-270

510-470-03 Full Acquisition NTP + 240-270

510-470-04 Full Acquisition NTP + 240-270

510-470-05 Full Acquisition NTP + 240-270

510-470-10 Full Acquisition NTP + 240-270

510-470-06 Full Acquisition NTP + 240-270

510-470-07 Full Acquisition NTP + 240-270

510-470-08 Full Acquisition NTP + 240-270

510-470-09 Full Acquisition NTP + 240-270

510-470-11 Full Acquisition NTP + 240-270

510-470-12 Full Acquisition NTP + 240-270

510-100-49 Full Acquisition NTP + 30-60

442-122-03 Full Acquisition NTP + 30-60

449-180-08 Full Acquisition NTP + 30-60

449-180-09 Full Acquisition NTP + 30-60

449-180-10 Full Acquisition NTP + 30-60

450-280-01 Full Acquisition NTP + 30-60

510-050-02 Full Acquisition NTP + 30-60

465-040-06 Full Acquisition NTP + 570-600

465-040-04 Full Acquisition NTP + 120-150

465-040-03 Full Acquisition NTP + 120-150

465-040-22 Full Acquisition NTP + 120-150

465-040-21 Full Acquisition NTP + 120-150

467-030-23 Full Acquisition NTP + 30-60
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467-030-19 Full Acquisition NTP + 30-60

467-030-25 Full Acquisition NTP + 30-60

467-061-15 Full Acquisition NTP + 120-150

467-062-11 Full Acquisition NTP + 240-270

467-030-17 Full Acquisition NTP + 210-240

467-030-04 Full Acquisition NTP + 210-240

467-063-37 Full Acquisition NTP + 240-270

467-030-03 Full Acquisition NTP + 570-600

467-071-01 Full Acquisition NTP + 150-180

467-040-12 Full Acquisition NTP + 60-90

467-040-06 Full Acquisition NTP + 30-60

467-040-04 Full Acquisition NTP + 30-60

442-122-05 Full Acquisition NTP + 120-150

449-161-02 Full Acquisition NTP + 210-240

449-162-01 Full Acquisition NTP + 30-60

449-162-02 Full Acquisition NTP + 30-60

449-162-03 Full Acquisition NTP + 30-60

449-162-04 Full Acquisition NTP + 30-60

449-162-05 Full Acquisition NTP + 30-60

450-280-31 Full Acquisition NTP + 150-180

450-154-08 Full Acquisition NTP + 30-60

450-155-17 Full Acquisition NTP + 120-150

450-155-15 Full Acquisition NTP + 30-60

467-081-19 Full Acquisition NTP + 60-90

467-081-06 Full Acquisition NTP + 150-180

467-081-05 Full Acquisition NTP + 150-180

467-082-01 Full Acquisition NTP + 60-90

465-020-22 Full Acquisition NTP + 570-600

048-270-009 Partial Acquisition NTP + 210-240

048-270-008 Partial Acquisition NTP + 210-240

504-130-22 Partial Acquisition NTP + 90-120

504-130-20 Partial Acquisition NTP + 120-150

504-130-08 Partial Acquisition NTP + 90-120

504-010-15 Partial Acquisition NTP + 120-150

504-010-09 Partial Acquisition NTP + 120-150

504-010-16 Partial Acquisition NTP + 120-150

504-070-41 Partial Acquisition NTP + 90-120

504-070-39 Partial Acquisition NTP + 90-120

504-060-73 Partial Acquisition NTP + 90-120

504-060-71 Partial Acquisition NTP + 90-120

504-060-75 Partial Acquisition NTP + 90-120

504-140-12 Partial Acquisition NTP + 180-210

504-080-47 Partial Acquisition NTP + 90-120

504-080-66 Partial Acquisition NTP + 90-120

504-080-67 Partial Acquisition NTP + 90-120

504-080-32 Partial Acquisition NTP + 90-120

504-080-39 Partial Acquisition NTP + 90-120
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504-080-38 Partial Acquisition NTP + 90-120

504-080-37 Partial Acquisition NTP + 30-60

458-133-15 Partial Acquisition NTP + 120-150

458-010-05 Partial Acquisition NTP + 120-150

458-240-31 Partial Acquisition NTP + 30-60

458-250-10 Partial Acquisition NTP + 30-60

458-010-19 Partial Acquisition NTP + 120-150

458-010-17 Partial Acquisition NTP + 120-150

458-131-17 Partial Acquisition NTP + 120-150

458-131-21 Partial Acquisition NTP + 120-150

459-023-56 Partial Acquisition NTP + 120-150

459-023-18 Partial Acquisition NTP + 120-150

459-023-59 Partial Acquisition NTP + 120-150

459-023-51 Partial Acquisition NTP + 120-150

504-080-33 Partial Acquisition NTP + 30-60

508-020-04 Partial Acquisition NTP + 90-120

508-020-01 Partial Acquisition NTP + 120-150

508-030-12 Partial Acquisition NTP + 90 - 120

508-101-18 Partial Acquisition NTP + 30-60

508-102-04 Partial Acquisition NTP + 30-60

508-102-07 Partial Acquisition NTP + 30-60

508-102-08 Partial Acquisition NTP + 30-60

508-102-10 Partial Acquisition NTP + 30-60

508-110-45 Partial Acquisition NTP + 240-270

508-110-09 Partial Acquisition NTP + 30-60

510-050-26 Partial Acquisition NTP + 30-60

510-060-32 Partial Acquisition NTP + 30-60

510-060-33 Partial Acquisition NTP + 30-60

510-070-62 Partial Acquisition NTP + 30-60

510-090-45 Partial Acquisition NTP + 30-60

510-090-46 Partial Acquisition NTP + 30-60

510-090-43 Partial Acquisition NTP + 30-60

510-090-40 Partial Acquisition NTP + 30-60

510-460-15 Partial Acquisition NTP + 30-60

510-100-15 Partial Acquisition NTP + 180-210

510-100-36 Partial Acquisition NTP + 30-60

433-040-25 Partial Acquisition NTP + 30-60

442-122-02 Partial Acquisition NTP + 30-60

442-122-15 Partial Acquisition NTP + 90-120

449-161-04 Partial Acquisition NTP + 30-60

449-161-05 Partial Acquisition NTP + 30-60

450-280-02 Partial Acquisition NTP + 30-60

450-280-03 Partial Acquisition NTP + 30-60

450-280-11 Partial Acquisition NTP + 30-60

450-280-12 Partial Acquisition NTP + 30-60

508-110-48 Partial Acquisition NTP + 30-60

508-120-18 Partial Acquisition NTP + 30-60
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508-130-01 Partial Acquisition NTP + 30-60

509-050-05 Partial Acquisition NTP + 30-60

509-050-06 Partial Acquisition NTP + 30-60

509-080-11 Partial Acquisition NTP + 90 - 120

509-080-13 Partial Acquisition NTP + 30-60

509-080-45 Partial Acquisition NTP + 30-60

510-050-01 Partial Acquisition NTP + 30-60

510-050-06 Partial Acquisition NTP + 30-60

424-042-22 Partial Acquisition NTP + 120-150

424-042-05 Partial Acquisition NTP + 120-150

433-040-44 Partial Acquisition NTP + 120-150

504-080-69 Partial Acquisition NTP + 30-60

504-080-74 Partial Acquisition NTP + 30 - 60

504-080-71 Partial Acquisition NTP + 30-60

504-080-14 Partial Acquisition NTP + 30-60

504-080-46 Partial Acquisition NTP + 30-60

504-010-20 Partial Acquisition NTP + 120-150

504-010-21 Partial Acquisition NTP + 120-150

504-080-44 Partial Acquisition NTP + 30-60

504-080-08 Partial Acquisition NTP + 30-60

504-080-09 Partial Acquisition NTP + 30-60

506-130-28 Partial Acquisition NTP + 30-60

506-130-21 Partial Acquisition NTP + 30-60

505-080-17 Partial Acquisition NTP + 30-60

505-080-21 Partial Acquisition NTP + 90-120

465-040-36 Partial Acquisition NTP + 120-150

467-030-22 Partial Acquisition NTP + 120-150

467-030-32 Partial Acquisition NTP + 120-150

467-071-03 Partial Acquisition NTP + 120-150

467-040-21 Partial Acquisition NTP + 120-150

467-050-24 Partial Acquisition NTP + 120-150

467-020-50 Partial Acquisition NTP + 120-150

442-122-37 Partial Acquisition NTP + 120-150

442-122-33 Partial Acquisition NTP + 120-150

442-122-36 Partial Acquisition NTP + 120-150

442-122-34 Partial Acquisition NTP + 120-150

442-122-35 Partial Acquisition NTP + 120-150

449-020-16 Partial Acquisition NTP + 210-240

442-123-04 Partial Acquisition NTP + 120-150

442-123-05 Partial Acquisition NTP + 120-150

442-123-03 Partial Acquisition NTP + 120-150

449-162-20 Partial Acquisition NTP + 30-60

450-280-08 Partial Acquisition NTP + 30-60

450-155-21 Partial Acquisition NTP + 120-150

450-155-12 Partial Acquisition NTP + 120-150

467-084-22 Partial Acquisition NTP + 30-60
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467-050-28 (old 

APN 467-050-19) Partial Acquisition NTP + 120-150

468-294-05 Partial Acquisition NTP + 120-150

468-294-06 Partial Acquisition NTP + 120-150

508-110-14 Partial Acquisition NTP + 30-60

508-110-13 Partial Acquisition NTP + 30-60

510-050-03 Partial Acquisition NTP + 30-60

510-050-30 Partial Acquisition NTP + 30-60

510-050-31 Partial Acquisition NTP + 30-60

510-050-25 Partial Acquisition NTP + 30-60

459-111-14 Partial Acquisition NTP + 30-60

449-162-22 Partial Acquisition NTP + 120-150

458-250-15 Partial Acquisition NTP + 120-150

458-250-25 Partial Acquisition NTP + 120-150

458-250-27 Partial Acquisition NTP + 120-150

458-250-09 Partial Acquisition NTP + 120-150

458-250-23 Partial Acquisition NTP + 120-150

508-020-13 Partial Acquisition NTP + 690-720

508-020-21 Partial Acquisition NTP + 300-330

508-020-23 Partial Acquisition NTP + 330-360

510-460-14 Partial Acquisition NTP + 90-120

467-062-03 Partial Acquisition NTP + 30-60

504-091-04 Partial Acquisition NTP + 510-540

510-100-41 Partial Acquisition NTP + 420-450

467-030-31 Partial Acquisition NTP + 30-60

504-070-52 Partial Acquisition NTP + 330-360

504-091-02 Partial Acquisition NTP + 510-540

504-091-03 Partial Acquisition NTP + 510-540

508-020-17 Partial Acquisition NTP + 300-330

508-102-35 Partial Acquisition NTP + 30-60

508-110-46 Partial Acquisition NTP + 120-150

508-110-06 Partial Acquisition NTP + 240-270

510-050-39 Partial Acquisition NTP + 420-450

510-460-05 Partial Acquisition NTP + 120-150

510-100-14 Partial Acquisition NTP + 690-720

510-470-0X Partial Acquisition NTP + 180-210

449-161-08 Partial Acquisition NTP + 150-180

450-280-34 Partial Acquisition NTP + 60-90

510-050-04 Partial Acquisition NTP + 420-450

510-100-42 Partial Acquisition NTP + 240-270

424-045-01 Partial Acquisition NTP + 240-270

505-080-25 Partial Acquisition NTP + 210-240

467-081-08 Partial Acquisition NTP + 60-90

510-460-16 Partial Acquisition NTP + 210-240

510-100-12 Partial Acquisition NTP + 210-240

505-080-22 Partial Acquisition NTP + 690-720

458-240-30 Partial Acquisition NTP + 630-660
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508-020-10 Partial Acquisition NTP + 390-420

508-020-11 Partial Acquisition NTP + 390-420

508-020-12 Partial Acquisition NTP + 390-420
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